



CONSOLIDATED FINAL ANNUAL PROCUREMENT PLAN FY 2017 FOR CONSULTING SERVICES
REGION IV-B

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
REGIONAL OFFICE												
16E00001-CS	Soil Exploration of Proposed Construction/Replacement of Bridges (Clustered): Mompong Batong Buhay 1, Mompong Batong Buhay 2, Iriron and Maginhawa Bridges and Widening of Mamburao Bridge, Occidental Mindoro	Planning and Design Division	Public Bidding	7-Dec-16 to 13-Dec-16	29-Dec-16	29-Dec-16		PDE CY 2016	2,212,369.54		2,212,369.54	Sub-soil exploration for soil strata classification analysis and Geotechnical report
16E00002-CS	Soil Exploration of Proposed Construction/Replacement of Bridges (Clustered): Malatgao Bridge, Tandayag Bridge and Proposed Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide at PPNR, Puerto Princesa, Palawan	Planning and Design Division	Public Bidding	7-Dec-16 to 13-Dec-16	29-Dec-16	29-Dec-16		PDE CY 2016	1,228,515.99		1,228,515.99	Sub-soil exploration for soil strata classification analysis and Geotechnical report
16E00003-CS	Soil Exploration of Proposed Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide at Tablas and Sibuyan Circumferential Roads, Tablas and Sibuyan, Rombon	Planning and Design Division	Public Bidding	7-Dec-16 to 13-Dec-16	29-Dec-16	29-Dec-16		PDE CY 2016	570,727.76		570,727.76	Sub-soil exploration for soil strata classification analysis and Geotechnical report
MARINDUQUE DEO												
	1st Quarter Soil Boring Investigation for Proposed Construction of School Buildings (Package I), Punong E/S (Sta. Cruz), Matalaba E/S (Sta. Cruz), Nangka E/S (Torrijos), Poctoy E/S (Torrijos), San Antonio E/S (Sta. Cruz), Dampulan E/S (Torrijos), Cawit E/S (Boac), Sta. Cruz North CS - Landy E/S (Sta. Cruz), Torrijos CS (Torrijos), Dolores E/S (Sta. Cruz), Poras E/S (Boac), Caigangan E/S (Buenavista), and Mogpog E/S (Mogpog) : 13 Projects	Planning and Design Section	Public Bidding	1-Feb-17 to 8-Feb-17	27-Feb-17	2-May-17	12-May-17	BEFF	1,950,000.00			

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Soil Boring Investigation for Proposed Construction of School Buildings (Package II), Mogpog National Comprehensive HS (Mogpog), Botilao NHS (Sta. Cruz), Dolores NHS (Sta. Cruz), Kilo-Kilo NHS (Sta. Cruz), Landy NHS (Sta. Cruz), Makapuyat NHS-Masaguisi Annex (Sta. Cruz), and Matalaba NHS (Sta. Cruz) : 8 Projects	Planning and Design Section	Public Bidding	7-Mar-17 to 14-Mar-17	3-Apr-17	2-May-17	12-May-17	BEFF	1,200,000.00			
	2nd Quarter Soil Boring Investigation for Proposed Construction of School Buildings (Package III), Hupi NHS (Sta. Cruz), Mongpong NHS (Sta. Cruz), Bonliw NHS (Torrijos), Maranlig NHS (Torrijos), Matuyatuya NHS (Torrijos), Sibuyao NHS (Torrijos), and Tigwi NHS (Torrijos) : 7 Projects	Planning and Design Section	Public Bidding	18-Apr-17 to 25-Apr-17	15-May-17	14-Jun-17	23-Jun-17	BEFF	1,050,000.00			
	Soil Boring Investigation for Proposed Construction of School Buildings (Package IV), Landy NHS (Sta. Cruz), Matalaba NHS (Sta. Cruz), Maranlig NHS (Torrijos), Sibuyao NHS (Torrijos), Bonliw NHS-Poctoy Annex (Torrijos), Torrijos Senior High School (Torrijos), and Buenavista NHS (Buenavista) : 7 Projects	Planning and Design Section	Public Bidding	23-May-17 to 30-May-17	16-Jun-17	14-Jun-17	23-Jun-17	BEFF	1,050,000.00			
	3rd Quarter Soil Boring Investigation for Proposed Construction of School Buildings (Package V), Bonliw NHS - Poctoy Annex (Torrijos), Buenavista NHS (Buenavista), Buenavista NHS-Bagacay Annex (Buenavista), Bangbang NHS (Gasán), Bognuyan NHS (Gasán), and Marinduque NHS (Boac) : 7 Projects	Planning and Design Section	Public Bidding	11-Jul-17 to 18-Jul-17	7-Aug-17	17-Oct-17	26-Oct-17	BEFF	1,050,000.00			
	Soil Boring Investigation for Proposed Construction of School Buildings (Package VI), Bangbang NHS (Gasán), Bognuyan NHS (Gasán), Paciano A. Sena Mem. HS-Tabionan NHS (Gasán), Tapuyan NHS (Gasán), Ilaya NHS (Boac), Marinduque NHS (Boac), and Balanacan NHS (Mogpog) : 7 Projects	Planning and Design Section	Public Bidding	22-Aug-17 to 29-Aug-17	18-Sep-17	17-Oct-17	26-Oct-17	BEFF	1,050,000.00			

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
MINDORO OCCIDENTAL DEO												
17CSEB01	CLUSTER RD01: Soil Investigation/Test Pitting for Various Road Projects (Mainland)	MODEO/Quality Assurance Section	Public Bidding	27-Oct-16 to 02-Nov-16	10-Nov-16	21-Nov-16 to 22-Nov-16	23-Nov-16 to 24-Nov-16	GOP/PDE	466,507.50	-	466,507.50	Soil Investigation/Test Pitting including Preparation and Submission of Geotechnical Engineering Reports
17CSEB01 (A)	Road Upgrading (Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standard (HDM-4 Project Analysis), Jct. MWCR (San Isidro)-Penal Colony Rd, K0302+779-K0302+950, S00100MR, Sablayan, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding									
17CSEB01 (B)	Construction/Improvement of Access Roads leading to Matabang Port, Abra de Ilog, Mindoro Occidental Lone District, Abra de Ilog, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding									
17CSEB01 (C)	Asset Preservation of National Roads - Preventive Maintenance based on PMS/HDM-4, Mindoro Oriental/Occidental East Coastal Rd - K0205+000-K0205+279, K0212+249-K0212+804, K0213+000-K0213+107, S00094MR, Magsaysay, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding									
17CSEB01 (D)	Asset Preservation of National Roads - Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on PMS/HDM-4, Crossing MWCR (Pola)-Casague-Jct Alacaak Rd - K0378+(-122)-K0378+194, S00163MR, Santa Cruz, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding									
17CSEB01 (E)	Asset Preservation of National Roads - Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on PMS/HDM-4, Sablayan Penal Colony Rd K0335+212-K0335+284, K0335+662-K0335+945, S00101MR, San Jose, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding									

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17CSEB01 (F)	Network Development - Construction of By-Passes/Diversion Rds. including ROW, Abra De Ilog By-Pass Road, Mindoro Occidental Lone District, Sta. 0+000-Sta. 0+497 (ROAD COMPONENT), Abra de Ilog, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding									
17CSEB01 (G)	Network Development - Construction of By-Passes/Diversion Rds. including ROW, San Jose By-Pass Road, Mindoro Occidental Lone District, Sta. 0+000-Sta. 1+500, San Jose, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding									
17CSEB01 (H)	Asset Preservation of National Roads - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on PMS/HDM-4, Mindoro West Coastal Rd - K0235+594-K0236+770, S00095MR, San Jose, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding									
17CSEB01 (I)	Asset Preservation of National Roads - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on PMS/HDM-4, Jct MWCR (Labangan)-Murtha-Jct Iriron Rd - K0235+491 - K0237+160, S00142MR, San Jose, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding									
17CSEB01 (J)	Concreting of Access Road, Brgy. Nicolas to Brgy. Alibog, Magsaysay, Mindoro Occidental, Magsaysay, Occidental Mindoro,	MODEO/Quality Assurance Section	Public Bidding									
17CSEB01 (K)	Road Concreting at Brgy. 9, Mamburao, Mindoro Occidental, Mamburao, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding									
17CSEB01 (L)	Road Concreting at Sitio Gumaer, Tangkalan, Mamburao, Mindoro Occidental, Mamburao, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding									
17CSEB01 (M)	Road Concreting at Tangkalan, Mamburao, Mindoro Occidental Concrete Road, Mamburao, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding									
17CSEB01 (N)	Concreting of Local Road, Sitio Consul Annex, Brgy. Mapaya, San Jose, Mindoro Occidental, Magsaysay, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding									

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17CSEB01 (O)	Concreting of Paluan - Mamburao Road, Paluan, Occidental Mindoro, Paluan, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding									
17CSEB02	CLUSTER RD02: Sub-Surface/Soil Exploration for various Road Projects (Mainland)	MODEO/Quality Assurance Section	Public Bidding	27-Oct-16 to 02-Nov-16	10-Nov-16	21-Nov-16 to 22-Nov-16	23-Nov-16 to 24-Nov-16	GOP/PDE	588,125.88	-	588,125.88	Sub-Surface/Soil Exploration including Preparation and Submission of Geotechnical Engineering Reports
17CSEB02 (A)	Asset Preservation of National Roads - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide, Bulalacao-San Jose-Jct. Mapaya Rd - K0222+300 - K0222+400, S00141MR, Magsaysay, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding						94,772.14	-	94,772.14	
17CSEB02 (B)	Asset Preservation of National Roads - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide, Mindoro Oriental/Occidental East Coastal Rd - K0209+250 - K0209+350, S00094MR, Magsaysay, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding						94,772.14	-	94,772.14	
17CSEB02 (C)	Asset Preservation of National Roads - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide, Mindoro West Coastal Road - K0340+180 - K0340+300, K0338+(-679) - K0338+(-)576, K0343+350 - K0343+850, K0348+100 - K0348+250, K0356+360 - K0356+401, S00095MR, Sablayan and Santa Cruz, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding						303,809.46	-	303,809.46	
17CSEB02 (D)	Asset Preservation of National Roads - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide, Jct MWCR (Labangan)-Murtha Jct Iriron Rd - K0248+250 - K0248+420, S00142MR, San Jose, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding						94,772.14	-	94,772.14	
17CSEB03	CLUSTER BR01: Sub-Surface/Soil Exploration for various Bridge Projects (Mainland)	MODEO/Quality Assurance Section	Public Bidding	28-Oct-16 to 03-Nov-16	15-Dec-16	26-Dec-16 to 29-Dec-16	30-Dec-16	GOP/PDE	656,966.24	-	656,966.24	Sub-Surface/Soil Exploration including Preparation and Submission of Geotechnical Engineering Reports

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17CSEB03 (A)	Construction and Maintenance of Bridges along National Roads - Replacement of Permanent Weak Bridges, Ligang Br. (B00118MR) along Mindoro West Coastal Road, Mamburao, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding						164,241.56	-	164,241.56	
17CSEB03 (B)	Construction and Maintenance of Bridges along National Roads - Widening of Permanent Bridges from 1-lane to 2-lane, Madayag-dayang Br. (B00171MR) along Jct MWCR (Labangan)-Murtha-Jct Iriron Rd, Calintaan, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding						164,241.56	-	164,241.56	
17CSEB03 (C)	Construction and Maintenance of Bridges along National Roads - Widening of Permanent Bridges from 1-lane to 2-lane, Balisong Br. (B00172MR) along Jct MWCR (Labangan)-Murtha-Jct Iriron Rd, Calintaan, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding						164,241.56	-	164,241.56	
17CSEB03 (D)	Construction of Lawaan Bridge along Abra De Ilog By-Pass Road, Mindoro Occidental Lone District, Abra de Ilog, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding						164,241.56	-	164,241.56	
17CSEB05	CLUSTER FC01: Sub-Surface/Soil Exploration for various Flood Control Projects (Mainland)	MODEO/Quality Assurance Section	Public Bidding	13-Jan-17 to 19-Jan-17	31-Jan-17	8-Feb-17	9-Feb-17	GOP/PDE	974,755.08	-	974,755.08	Sub-Surface/Soil Exploration including Preparation and Submission of Geotechnical Engineering Reports
17CSEB05 (A)	Construction of Magbando Flood Control, San Jose Occidental Mindoro Lone District, San Jose, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding						108,306.12	-	108,306.12	
17CSEB05 (B)	Construction of Amaling Flood Control, Rizal, Occidental Mindoro, Lone District, Rizal, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding						108,306.12	-	108,306.12	
17CSEB05 (C)	Construction of Amnay Flood Control (Ilvita Section), Sablayan, Occidental Mindoro Lone District, Sablayan, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding						108,306.12	-	108,306.12	
17CSEB05 (D)	Construction of Patrick River Control (Victoria Section-Phase2), Sablayan, Occidental Mindoro Lone District, Sablayan, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding						108,306.12	-	108,306.12	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17CSEB05 (E)	Construction of Amnay Flood Control (Bagong Sikat Section), Santa Cruz, Occidental Mindoro Lone District, Santa Cruz, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding						108,306.12	-	108,306.12	
17CSEB05 (F)	Construction of Pola Flood Control, Sta. Cruz, Occidental Mindoro Lone District, Sta. Cruz, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding						108,306.12	-	108,306.12	
17CSEB05 (G)	Construction of Busuanga Flood Control (San Jose Section), San Jose, Occidental Mindoro Lone District, San Jose, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding						108,306.12	-	108,306.12	
17CSEB05 (H)	Construction of Caguray Flood Control, Magsaysay, Occidental Mindoro Lone District, Magsaysay, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding						108,306.12	-	108,306.12	
17CSEB05 (I)	Construction of Lumintao Flood Control, (Tanyag Section - Phase 2), Calintaan, Occidental Mindoro Lone District, Calintaan, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding						108,306.12	-	108,306.12	
17CSEB06	CLUSTER FC02: Sub-Surface/Soil Exploration for various Flood Control Projects (Lubang Island)	MODEO/Quality Assurance Section	Public Bidding	13-Jan-17 to 19-Jan-17	31-Jan-17	8-Feb-17	9-Feb-17	GOP/PDE	758,142.84		758,142.84	Sub-Surface/Soil Exploration including Preparation and Submission of Geotechnical Engineering Reports
17CSEB06 (A)	Construction of Bonbon Flood Control, Looc, Occidental Mindoro Lone District, Looc, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding						108,306.12		108,306.12	
17CSEB06 (B)	Construction of Sabang Flood Control, Lubang, Occidental Mindoro Lone District, Lubang, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding						108,306.12		108,306.12	
17CSEB06 (C)	Construction of Burol Flood Control, Looc, Occidental Mindoro Lone District, San Jose, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding						108,306.12		108,306.12	
17CSEB06 (D)	Construction of Guitha Flood Control, Looc, Occidental Mindoro Lone District, Looc, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding						108,306.12		108,306.12	
17CSEB06 (E)	Construction of Agkawayan Flood Control, Looc, Occidental Mindoro Lone District, Looc, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding						108,306.12		108,306.12	
17CSEB06 (F)	Construction of Tangal-Longos-Walliswis Flood Control, Lubang, Occidental Mindoro Lone District, Lubang, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding						108,306.12		108,306.12	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17CSEB06 (G)	Construction of Kanluran Flood Control, Looc, Occidental Mindoro Lone District, Looc, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding						108,306.12		108,306.12	
17CSEB07	CLUSTER FC03: Sub-Surface/Soil Exploration for the Construction of various Flood Control/Seawall Projects (Mainland-LIP)	MODEO/Quality Assurance Section	Public Bidding	13-Jan-17 to 19-Jan-17	31-Jan-17	8-Feb-17	9-Feb-17	GOP/PDE	324,918.36	-	324,918.36	Sub-Surface/Soil Exploration including Preparation and Submission of Geotechnical Engineering Reports
17CSEB07 (A)	Flood Control Structure along Taberna River/Sitio Sawmill, Mamburao, Occidental Mindoro, Mamburao, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding						108,306.12	-	108,306.12	
17CSEB07 (B)	Poblacion Seawall, Brgy. I-VI, Paluan, Occidental Mindoro, Paluan, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding						108,306.12	-	108,306.12	
17CSEB07 (C)	Seawall, Barangays 2 and 9, Mamburao, Occidental Mindoro, Mamburao, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding						108,306.12	-	108,306.12	
17CSEB08	CLUSTER B01: Sub-Surface/Soil Exploration for the Construction of Public Bidding/School Building Projects	MODEO/Quality Assurance Section	Public Bidding	13-Jan-17 to 19-Jan-17	31-Jan-17	8-Feb-17	9-Feb-17	GOP/GAA-LIP	298,543.76	-	298,543.76	Sub-Surface/Soil Exploration including Preparation and Submission of Geotechnical Engineering Reports
17CSEB08 (A)	Mindoro Occidental DEO Building, Mamburao, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding						149,271.89	-	149,271.89	
17CSEB08 (B)	12 Classroom 2 storey School Building, Tilik Elementary School, Lubang, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding						149,271.89	-	149,271.89	
17CSEB09	CLUSTER RD03: Soil Investigation/Test Pitting for the Concreting of various Road Projects (Mainland)	MODEO/Quality Assurance Section	Public Bidding	13-Jan-17 to 19-Jan-17	31-Jan-17	8-Feb-17	9-Feb-17	GOP/GAA-LIP	183,818.26	-	183,818.26	Soil Investigation/Test Pitting including Preparation and Submission of Geotechnical Engineering Reports
17CSEB09 (A)	Sitio Banilad to Banakan Bridge, Barangay Tangkalan, Mamburao, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding									
17CSEB09 (B)	Sitio Gumaer, Barangay Tangkalan, Mamburao, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding									
17CSEB09 (C)	Sitio Sulong Ipil, Brgy. Fatima, Mamburao, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding									


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17CSEB09 (D)	Access Road leading to Occidental Mindoro Provincial Hospital to National Road, Mamburao, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding									
17CSEB09 (E)	Jct. MWCR Apyas to Mananao Road, Abra de Ilog, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding									
17CSEB09 (F)	Access Road leading to Government Center (Damaged Paved Road including Paving of Structures, Drainage) Abra de Ilog, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding									
17CSEB09 (G)	Dungon-Ragasras Barangay Road, Mamburao, Occidental Mindoro	MODEO/Quality Assurance Section	Public Bidding									
MINDORO ORIENTAL DEO												
16CSED0002	Data Gathering, Surveys and Investigations for the Feasibility Study of the Proposed Naujan-Pola Bypass Road, Naujan-Pola, Oriental Mindoro	Planning	Competitive Bidding	28-Nov-16 to 4-Dec-16	19-Dec-16	29-Dec-16	6-Jan-17	GOP	9,998,635.95	-	9,998,635.95	Data Gathering, Surveys and Investigations for the Feasibility Study of the Proposed Naujan - Pola Bypass Road
PALAWAN 1ST DEO												
CS-17EE0001	Soil Test for Construction of DPWH Building Palawan 1st DEO, Roxas, Palawan	Planning & Design Section	Public Bidding	30-Mar-17 to 5-Apr-17	25-Apr-17	3-May-17	4-May-17	GAA 2017	144,922.33	145,000.00	-	Soil Exploration/Investigation/ Geotechnical Investigation
PALAWAN 2ND DEO												
16CSEF001	Cluster 1- Soil Investigation/Soil Testing of 1) Sandoval National High School 1- unit 3STY9CL 2) Sandoval National High School 1- unit 3STY15CL 3) Aramaywan NHS 1- unit 3STY9CL 4) Aramaywan NHS 1- unit 3STY15CL 5) Princess Urduja NHS 1- unit 2STY8CL 6) Princess Urduja NHS 2- units 3STY15CL 7) Narra NHS 3- units 3STY15CL 8) Quezon NHS 2- units 4STY24CL 9) Canipaan NHS 1- unit 2STY4CL 10) J.P. Rizal NHS 1- unit 2STY10CL 11) Panalingaan NHS 1- unit 3STY9CL 12) Taburi NHS 1- unit 2STY8CL	Planning & Design Section	Public Bidding	12-May-16 to 18-May-16	13-Jun-16	18-Jul-16	28-Jul-16	CY 2016 DepED BEFF (Batch 9)	(1-5) 150,000.00 (6) 300,000.00 (7) 450,000.01 (8) 300,000.00 (9-12) 150,000.00 Php 2,400,000.00			Soil Investigation/Soil Testing

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16CSEF002	Cluster II- Soil Investigation/Soil Testing of 1) Panitian National High School 1- unit 2STY8CL 2) Maasin NHS (Bernas NHS) 1- unit 2STY 12CL 3) Gov. Alfredo Abueg Sr. National Technology & Vocational Memorial High School 1- unit 3STY 12CL 4) Gov. Alfredo Abueg Sr. National Technology & Vocational Memorial High School 1- unit 2STY12CL 5) Bataraza National High School 1- unit 3STY12CL 6) Bataraza National High School 1- unit 3STY15CL 7) Sumbiling NHS 1- units 2STY12CL 8) Sumbiling NHS 1- unit 2STY4CL 9) Rio Tuba NHS 2- units 3STY15CL 10) Bancalaan National High School 1- unit 3STY12CL 11) Bancalaan National High School 1- unit 2STY4CL	Planning & Design Section	Public Bidding	12-May-16 to 18-May-16	13-Jun-16	18-Jul-16	28-Jul-16	CY 2016 DepED BEFF (Batch 9)	(1-8) 150,000.00 (9) 300,000.00 (10-11) 150,000.00 Php 1,800,000.00			Soil Investigation/Soil Testing
16CSEF003	Cluster 1- Soil Exploration of 1.) Culandanum Bridge & Approaches Culandanum Panalingaan CCR (S00065PW) Bataraza, Palawan 2.) Sabsaban Bridge (B000164PW) along PPSR Jct. (Abo-Abo) - Quezon Rd, Quezon, Palawan 3.) Panitian Bridge (B00167PW) along Quezon - Punta Baja Road, Quezon, Palawan 4.) Llabungan Bridge and Approaches along Aramaywan -Berong-Pto., Princessa Road (S00064PW) Quezon, Palawan 5.)Malitub Bridge and Approaches along Palawan Circumferential Road (Rio-tuba-Sumbiling-Bulliluyan Road (S00063PW), Bataraza, Palawan	Planning & Design Section	Public Bidding	13-Sep-16 to 19-Sep-16	13-Dec-16	22-Dec-16	27-Dec-16	CY 2016 PDE SR2016-10-011753 dtd. 10/24/2016	2,126,668.06			Soil Boring Exploration of CY 2017 Proposed Bridge Projects

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16CSEF004	Cluster 1- Soil Exploration of Construction of classrooms: 1.) 2 units 4STY 20CL Brooke's Point NHS-Pangobillian NHS, Brooke's Point, Palawan 2.) 2STY6CL Paratungon East ES, Brooke's Point, Palawan 3.) 2STY6CL Samarifana NHS, Brooke's Point, Palawan 4.) 2STY6CL Calasaguen NHS, Brooke's Point, Palawan 5.) 2STY6CL Inil U. Taha NHS, Brooke's Point, Palawan 6.) 2STY6CL Berong ES, Quezon, Palawan 7.) 2STY6CL Tarusan ES, Bataraza, Palawan 8.) 2STY6CL Culandanum ES, Bataraza, Palawan 9.) 3STY12CL Candawaga National High School, Rizal (Marcos), Palawan	Planning & Design Section	Public Bidding	5-Dec-16 to 11-Dec-16	28-Dec-16	5-Jan-17	16-Jan-17	CY 2016 PDE SR2016-10-011753 dtd. 10/24/2016	299,999.99 150,000.00 150,000.00 150,000.00 150,000.00 150,000.00 150,000.00 150,000.00 150,000.00 PhP 1,499,999.99			Soil Boring Exploration
16CSEF005	Parcellary Survey of Quezon-Punta Baja Road (S00022PW) Quezon and Rizal, Palawan	Planning & Design Section	Public Bidding	5-Dec-16 to 11-Dec-16	28-Dec-16	29-Dec-16	9-Jan-17	CY 2016 PDE SR2016-11-012070 dtd. 11/18/2016	4,999,959.72			Parcellary Survey (w/ 60 meter ROW; LMS Approval
PALAWAN 3RD DEO												
1	16CSEG05 - Soil Exploration for the Proposed Replacement of Tagburos Bridge (B00081PW) Replacement of Sta. Cruz Bridge (B00087PW) and Widening of Inabuyan Bridge (B00082PW) along Puerto Princesa North Road	Construction Section	Competitive Bidding	21-Nov-16 to 12-Dec-16	26-Jan-17	14-Feb-17	21-Feb-16 to 22-Feb-16	2016 PDE	645,440.00		645,440.00	Soil Investigation of various bridges
SOUTHERN MINDORO DEO												
CS-17EI0001	Soil Exploration for the Proposed Widening of Permanent Bridges, Macanlig Br. (B00031MR), Langgang Br. (B00038MR), Buayahan Br. (B00039MR) & Tinalunan Br. (B00040MR) along CSR, Pinamalayan - Gloria, Oriental Mindoro	Planning Section	Competitive Bidding	07-Apr-17 to 13-Apr-17	9-May-17	25-May-17	2-Jun-17	GOP	809,663.68	-	809,663.68	Sub-Surface Exploration for bridge with 2-Boreholes x 30m depth

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CS-17EI0002	Soil Exploration for the Proposed Flood Control Projects, Inclanay RC, Adriatico RC, Balete RC, Panluan RC, Conrazon RC, San Mariano RC, Madugo II RC, Cagancan RC, Mansalay RC, Cavillan RC, Maujao RC & Bagong Sikat RC, Pinamalayan - Bulalacao, Oriental Mindoro	Planning Section	Competitive Bidding	07-Apr-17 to 13-Apr-17	9-May-17	25-May-17	2-Jun-17	GOP	2,089,782.46	-	2,089,782.46	Sub-Surface Exploration for Various Flood Control with 3-boreholes x 15m depth

SUBMITTED BY:


NIMEA E. POTANTE

Director IV, Procurement Service

RECOMMENDING APPROVAL:


GILBERTO S. REYES
Chairman, BAC for Consulting Services

APPROVED:


ARDELIZA R. MEDENILLA, MNSA, CESO II
Undersecretary for Support Services