

Department of Public Works and Highways, Regional Office IX Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Civil Works												
19J00001	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment, Kumalarang River, Isabela City Isabela City, 0+000.00 - 0+205.72, 0+000.00 - 0+062.00, 0+071.00 - 0+260.00, 0+260.00 - 0+394.28.00, Net Length: 591.00 Ln.m./1.18 Lane Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	109,985,000.00	-	109,985,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
19J00002	Asphalt Preservation - Preventive Maintenance - Secondary Roads, Zamboanga City - Labuan - Limpapa Road, Zamboanga City, K1938+120.00 - K1943+820.00, Net Length: 5,700.00 Ln.m./ 11.40 Lane Km	Regional Office	Competitive Bidding	11/14/2018	12/4/2018	6/27/2019	06/28/2019-07/07/2019	GoP	104,000,000.00	-	104,000,000.00	Asphalt Preservation - Preventive Maintenance
19J00003	Asphalt Preservation - Preventive Maintenance - Secondary Roads, Zamboanga City - Labuan - Limpapa Road, Zamboanga City, K1945+423.00 - K1953+540.00, Net Length: 8,117.00 Ln.m./ 16.23 Lane Km	Regional Office	Competitive Bidding	11/14/2018	12/4/2018	6/27/2019	06/28/2019-07/07/2019	GoP	120,000,000.00	-	120,000,000.00	Asphalt Preservation - Preventive Maintenance
19J00004	Network Development - Road Widening - Secondary Roads, Zamboanga City - Labuan - Limpapa Road, Zamboanga City Zamboanga City, 1941+767.00 - 1942+132.62, 1941+631 - 1941+767.00, 1941+767 - 1942+132.62, Net Length: 578.00 Ln.m./1.16 Lane Km	Regional Office	Competitive Bidding	11/14/2018	12/4/2018	6/27/2019	06/28/2019-07/07/2019	GoP	176,173,000.00	-	176,173,000.00	Network Development - Road Widening - Secondary Roads
19J00005	Construction of By-pass and Diversion Roads - Zamboanga City by-pass road, (West Coast Section), Package 2, Zamboanga City Zamboanga City, 1962+008.86 to 1966+191.16, 1966+535.73 to 1967+713.73, Net Length: 5,360.3 Ln.m./10.72 Lane Km	Regional Office	Competitive Bidding	11/14/2018	12/4/2018	6/27/2019	06/28/2019-07/07/2019	GoP	150,000,000.00	-	150,000,000.00	Construction of By-pass and Diversion Roads
19J00006	Construction of By-Pass and Diversion Roads - Zamboanga City By-Pass Road, (Culianan - Patalon Section), Package 3, Zamboanga City	Regional Office	Competitive Bidding	11/14/2018	12/4/2018	6/27/2019	06/28/2019-07/07/2019	GoP	150,000,000.00	-	150,000,000.00	Construction of By-pass and Diversion Roads
19J00007	Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges - Governor Camins/MCLL Highway and Veterans Avenue Flyover	Regional Office	Competitive Bidding	11/14/2018	12/4/2018	6/27/2019	06/28/2019-07/07/2019	GoP	270,000,000.00	-	270,000,000.00	Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges
19J00008	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Flood Control for Urban Core of Zamboanga City to include Pumping Station, Zamboanga City	Regional Office	Competitive Bidding	11/14/2018	12/4/2018	6/27/2019	06/28/2019-07/07/2019	GoP	60,643,000.00	-	60,643,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
19J00009	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations-NRJ Ayala - La Paz Leading to La Paz Resort, Zamboanga City Zamboanga City, 1955+780 to 1958+289.34, Net Length: 2,509.34 Ln.m./ 5.02 Lane Km	Regional Office	Competitive Bidding	11/14/2018	12/4/2018	6/27/2019	06/28/2019-07/07/2019	GoP	60,000,000.00	-	60,000,000.00	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations
19J00010	Multipurpose / Facilities - National Building Program - Construction of DPWH Multi-Purpose Building of DPWH Regional Office IX, Tumaga, Zamboanga City	Regional Office	Competitive Bidding	11/14/2018	12/4/2018	6/27/2019	06/28/2019-07/07/2019	GoP	15,000,000.00	-	15,000,000.00	Multipurpose / Facilities - National Building Program - Construction of DPWH Multi-Purpose Building
19J00076	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Access Road at Sitio Anuling, Pamucutan to Sta. Rita in support of High Value Crops (Abaca, Cacao, Rubber and Coffee), Upper La Paz, Zamboanga City	Regional Office	Competitive Bidding	11/14/2018	12/4/2018	6/27/2019	06/28/2019-07/07/2019	GoP	80,000,000.00	-	80,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
19J00012	Widening of Permanent Bridges - Tigbao Bridge (B00556MN) Along Pagadian City - Zamboanga City Road, Licomo, Zamboanga City Zamboanga City, 1854+360.00 - 1854+585.21 (Approach), 1854+585.21 - 1854+706.41 (Bridge), 1854+706.41 - 1854+800.00 (Approach), Bridge Length: 121.20 Ln.m., Approaches Length: 318.80 Ln.m.	Regional Office	Competitive Bidding	11/14/2018	12/4/2018	6/27/2019	06/28/2019-07/07/2019	GoP	125,000,000.00	-	125,000,000.00	Widening of Permanent Bridges

Department of Public Works and Highways, Regional Office IX Annual Procurement Plan for FY 2019

19J00013	Replacement of Permanent Weak Bridges - Replacement of Permanent Weak Bridges Vitali Br.(Parallel Bridge) along Pagadian City-Zamboanga	Regional Office	Competitive Bidding	11/14/2018	12/4/2018	6/27/2019	06/28/2019-07/07/2019	GoP	95,000,000.00	-	95,000,000.00	Replacement of Permanent Weak Bridges
19J00014	Road Widening - Primary Roads - Pagadian City-Zamboanga City Road Zamboanga City, K1902+000.00 - K1902+313.37, K1902+449.23 - K1905+564.72, K1905+699.43 - K1906+000.00, Net Length: 3,729.43 Ln.m./7.46 Lane Km	Regional Office	Competitive Bidding	11/14/2018	12/4/2018	6/27/2019	06/28/2019-07/07/2019	GoP	132,877,000.00	-	132,877,000.00	Road Widening - Primary Roads
19J00015	Road Widening - Primary Roads, Pagadian City - Zamboanga City Road Zamboanga City, 1854+800.00 - 1857.482.00, 1857+528.00 - 1858+978.00, Net Length: 4,132.00 Ln.m./ 8.26 Lane Km	Regional Office	Competitive Bidding	11/14/2018	12/4/2018	6/27/2019	06/28/2019-07/07/2019	GoP	140,000,000.00	-	140,000,000.00	Road Widening - Primary Roads
19J00016	Road Widening of Primary Roads, Pagadian - Zamboanga City Road Zamboanga City, K1865+097.03 - K1866+000.00, K1866+080.00 - K1866+940.00, K1867+040.00 - K1867+700.00, Net Length: 2,422.97 Ln.m./4.85 Lane Km	Regional Office	Competitive Bidding	11/14/2018	12/4/2018	6/27/2019	06/28/2019-07/07/2019	GoP	112,600,000.00	-	112,600,000.00	Road Widening - Primary Roads
19J00017	Construction of By-Pass and Diversion Roads, Buenavista - Bolong Coastal Bypass Road (Lubigan - Mala Section) Including Bridge, Zamboanga City Zamboanga City, K1896+723 - K1899+160, K1901+220 - K1901+335 (Approach), K1901+335 - K1901+425 (Bridge), K1901+425 - K1901+590 (Approach), Net Length: 716.10 Ln.m./1.43 Lane Km	Regional Office	Competitive Bidding	11/14/2018	12/4/2018	6/27/2019	06/28/2019-07/07/2019	GoP	120,000,000.00	-	120,000,000.00	Construction of By-Pass and Diversion Roads
19J00018	Construction of By-Pass and Diversion Roads, Mampang - Sta. Catalina Section Diversion Road, Zamboanga City Zamboanga City, 13+300.00 - 16+560.00, Net Length: 3,260.00 Ln.m./6.52 Lane Km	Regional Office	Competitive Bidding	11/14/2018	12/4/2018	6/27/2019	06/28/2019-07/07/2019	GoP	120,000,000.00	-	120,000,000.00	Construction of By-Pass and Diversion Roads
19J00019	Construction of By-Pass and Diversion Roads - Zamboanga City Diversion Road, (Cabaluay-Zamboog-Mampang Section), Zamboanga City	Regional Office	Competitive Bidding	11/14/2018	12/4/2018	6/27/2019	06/28/2019-07/07/2019	GoP	120,000,000.00	-	120,000,000.00	Construction of By-Pass and Diversion Roads
19J00020	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Channelization of Putik River with Major Training Works, Zamboanga City Zamboanga City, 0+000.00 - 0+208.00, 0+212.00 - 0+511.64, Approaches Length: 507.64 Ln.m.	Regional Office	Competitive Bidding	11/14/2018	12/4/2018	6/27/2019	06/28/2019-07/07/2019	GoP	61,870,000.00	-	61,870,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Channelization
19J00021	Preventive Maintenance - Primary Roads Asphalt Overlay of Dipolog - Oroquieta National Road Zamboanga del Norte Zamboanga del Norte, K1834+486.00 - K1835+044.79, K1835+157.78 - K1837+803.21, K1837+833.47- K1838+800.00, Net Length: 4,230.75 Ln.m./4.23 Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	107,270,000.00	-	107,270,000.00	Preventive Maintenance - Primary Roads Asphalt Overlay
19J00022	Preventive Maintenance - Secondary Roads Asphalt Overlay of Sindangan - Siayan - Dumingag - Mahayag Road, Sindangan - Siayan Section Zamboanga del Norte, K1924+204.00 to K1924+755.00, K1925+000.00 to K1927+000.00, K1929+477.00 to K1930+000.00, K1932+000.00 to K1933+000.00, K1935+092.00 to K1936+518.00, K1936+548.00 to K1937+000.00, K1938+000.00 to K1939+097.00, K1939+1000.00 to 1939+2000.00, K1939+3000.00 to 1939+4000.00, Net Length: 9,049.00 Ln.m./9.05 Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	105,454,000.00	-	105,454,000.00	Preventive Maintenance - Secondary Roads Asphalt Overlay
19J00023	Widening of Permanent Bridges - Dicayo Br. (B00425MN) along Dipolog-Sindangan-Liloy Road (Phase II) Zamboanga del Norte, Bridge: KO1847+807.79- KO1847+963.63; Approach A: KO1847+720.00- KO1847+807.79; Approach B: KO1847+963.63 - KO1848+140.00, Bridge Net Length: 420.00 Ln.m./0.42 Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	20,000,000.00	-	20,000,000.00	Widening of Permanent Bridges
19J00024	Road Widening - Primary Roads Dipolog - Punta - Dansullan - Sergio Osmeña - Zamboanga del Norte/Sur Boundary SO1056MN Zamboanga del Norte, K 1845 + 833.38 - K 1849 + 200.00, Net Length: 3,366.62 Ln.m./6.733 Lane Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	128,725,000.00	-	128,725,000.00	Road Widening - Primary Roads

Department of Public Works and Highways, Regional Office IX Annual Procurement Plan for FY 2019

19J00025	Construction of Missing Links/New Roads Sindangan - Bayog - Lakewood Road Talanga- Dagohoy - Tinaplan - Titik, Zamboanga del Norte, 26 +100.00 - 27 + 399.88, Net Length: 1,299.88 Ln.m./2.600 Lane Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	175,000,000.00	-	175,000,000.00	Construction of Missing Links/New Roads
19J00026	Network Development - Construction of ByPass and Diversion Roads - Airport - Turno - Sinaman ByPass Road, Zamboanga del Norte, Chainage 0+020.00 - Chainage 3+700.00, Net Length: 3,680.00 Ln.m./3.68 Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	130,120,000.00	-	130,120,000.00	Network Development - Construction of ByPass and Diversion Roads
19J00027	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Control Structure at Ponot Diut River (Downstream) Both Sides, Jose Dalman, Zamboanga del Norte, Jose Dalman, Zamboanga del Norte, (Left Side): 0 + 000 to 0 + 455.79, (Right Side): 0 + 000 to 105.21, Net Length: 561.00 Ln.m.	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	105,000,000.00	-	105,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
19J00028	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Left Bank of Disacan River (Upstream and Downstream) Package 1 Zamboanga del Norte, Upstream Left Side: 0+000.00 - 0+550.00; Downstream Left Side: 0+000.00 - 0+741.15, Net Length: 981.15 Ln.m./0.98 Lane Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	175,000,000.00	-	175,000,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
19J00029	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Left Bank of Disacan River (Upstream and Downstream) Package 2 Zamboanga del Norte, Upstream Line 1: 0+000.00 - 0+320.00; Upstream Line 2: 0+000.00-0+155.88; Downstream Line 3: 0+000.00-0+460.00, Net Length: 915.88 Ln.m./ 0.92 Lane Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	103,765,000.00	-	103,765,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
19J00030	Paving of Unpaved Roads - Secondary Roads - Zamboanga West Coastal Road (Limpapa - Sibuco Section) Zamboanga del Norte, Chainage 9029.87 - Chainage 10720, Net Length: 1,690.13 Ln.m./3.380 Lane Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	150,000,000.00	-	150,000,000.00	Paving of Unpaved Roads - Secondary Roads
19J00031	Paving of Unpaved Roads - Secondary Roads - Zamboanga West Coastal Road (Limpapa - Sibuco Section) Zamboanga del Norte, Ch 10720 - Ch 10904.88, Ch 11072.50 - Ch 11800, Ch 11980 - Ch 12405, Net Length: 1,337.38 Ln.m./2.675 Lane Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	150,000,000.00	-	150,000,000.00	Paving of Unpaved Roads - Secondary Roads
19J00032	Construction of Bypass/Diversion Roads - Baliguian Coastal Road, Jct. Baliguian - Kauswagan - Mamad Section, Zamboanga del Norte (Package 1) Zamboanga del Norte, K2042+180.00 - K2044+410.00, Net Length: 2,230.00 Ln.m./2.23 Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	150,000,000.00	-	150,000,000.00	Construction of Bypass/Diversion Roads
19J00033	Construction of Bypass/Diversion Roads - Baliguian Coastal Road, Jct Baliguian-Kauswagan-Mamad Section Zamboanga del Norte (Package 2) Zamboanga del Norte, K2040+000.00 - K2042+180.00, Net Length: 2,180.00 Ln.m./2.18 Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	150,000,000.00	-	150,000,000.00	Construction of Bypass/Diversion Roads
19J00034	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Labason Flood Control at Antonino, Labason, Zamboanga del Norte, (DOWNSTREAM): 0 + 000 to 0 + 285.00, 0 + 292.00 to 0 + 600.00, (UPSTREAM): 0 + 718.00 to 0 + 927.00 (EXCEPTION: OSOKAN CREEK), Net Length: 802.00 Ln.m.	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	120,000,000.00	-	120,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
19J00035	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Extension of Flood Control Structure, along Siocon River (Upstream), Siocon, Zamboanga del Norte, Siocon, Zamboanga del Norte, (UPSTREAM): 0 + 743.50 TO 1 + 258.50, Net Length: 515.00 Ln.m.	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	104,000,000.00	-	104,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems

Department of Public Works and Highways, Regional Office IX Annual Procurement Plan for FY 2019

19J00036	Replacement of Permanent Weak Bridges - Dionum Br. (B01588MN) along Piñan-Mutia Road Zamboanga del Norte, 1818+200.00 - 1818+679.20, Net Length: (Bridge: 121.20 Ln.m/0.12 Km) (Road: 358.00 Ln.m/0.36 Km)	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	175,083,000.00	-	175,083,000.00	Replacement of Permanent Weak Bridges
19J00037	Construction of New Permanent Bridges - Polo Br. along Jct. Polo-Dapitan Park National Road	Regional Office	Competitive Bidding			6/27/2019	06/28/2019-07/07/2019	GoP	105,000,000.00	-	105,000,000.00	Construction of New Permanent Bridges
19J00038	Road Widening - Primary Roads - Dipolog-Punta-Dansullan-S Osmeña-Zambo N/Sur Bdry Zamboanga del Norte, K1868+158.00 - K1872+975.00, Net Length: 4,817.00 Ln.m/4.82 Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	150,000,000.00	-	150,000,000.00	Road Widening - Primary Roads
19J00039	Road Widening - Primary Roads Dipolog - Oroquieta National Road Zamboanga del Norte, K1805 + 335.00 - K 1806 + 263.00, K1806 + 472.00 - K1808 + 882.51, K1809 + 843.83 - K1810+900.00, Net Length: 4,460.95 Ln.m/8.922 Lane Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	150,000,000.00	-	150,000,000.00	Road Widening - Primary Roads
19J00040	Road Widening - Secondary Roads Rizal - Dakak - Dapitan Coastal Loop Road Zamboanga del Norte, K1801 + 599.00 to K 1805 + 000.00, Net Length: 3,401.00 Ln.m/6.802 Lane Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	102,000,000.00	-	102,000,000.00	Road Widening - Secondary Roads
19J00041	Paving of Unpaved Roads - Secondary Roads - Rizal - Dakak Dapitan Coastal Loop Road Zamboanga del Norte, K1812+075.00 - K1812 + 213.70, K1834 + 776.00 - K1835 + 209.00, K1852 + 193.00 + K1852 + 291.00, K1854 + 860.00 - K1856+000.00, Net Length: 1,809.70 Ln.m/ 3.619 Lane Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	102,000,000.00	-	102,000,000.00	Paving of Unpaved Roads - Secondary Roads
19J00042	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction/Extension of Flood Control Structure (Revetment) along Dapitan River, Tutua-Polo Section along Dipolog-Oroquieta Road, Dapitan City, Zamboanga del Norte Dapitan City, Zamboanga del Norte, 1 + 332.00 - 1 + 551.45, 1 + 570.54 - 1 + 669.00, 1 + 678.00 - 1 + 875.09, Net Length: 515.00 Ln.m.	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	115,000,000.00	-	115,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
19J00043	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction/Extension of Flood Control Structure (Revetment) along Dapitan River, Tutua-Polo Section, Zamboanga del Norte Zamboanga del Norte, 1 + 875.00 - 2 + 300.00, 2 + 300.00 - 2 + 398.09, Net Length: 523.00 Ln.m.	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	120,000,000.00	-	120,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
19J00044	Road Widening - Primary Roads - Dipolog - Punta - Dansullan Sergio Osmeña - Zamboanga del Norte/Sur Boundary Zamboanga del Norte, K 1862 + 900.00 - K 1868 + 158.00, Net Length: 5,140.00 Ln.m/10.280 Lane Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	150,000,000.00	-	150,000,000.00	Road Widening - Primary Roads
19J00045	Road Widening Junction Blanca - Molave - Josefina Road Zamboanga del Sur, K1952+888.89 - K1955+600.00 (LL), K1952+898.26 - K1955+600.00 (RL), Net Length: 2,711.11 Ln.m/2.71 Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	104,000,000.00	-	104,000,000.00	Road Widening
19J00046	Construction of By-Pass and Diversion Roads - Labangan-Pagadian City-Dumalinao ZDS By-Pass Road, Package 2, Zamboanga del Sur	Regional Office	Competitive Bidding			6/27/2019	06/28/2019-07/07/2019	GoP	165,000,000.00	-	165,000,000.00	Construction of By-Pass and Diversion Roads
19J00047	Construction of By-Pass and Diversion Roads - Sominot - Dumingag Road, Zamboanga del Sur Zamboanga del Sur, Chainage 2760 - Chainage 5420, Net Length: 2,660.00 Ln.m/2.66 Lane Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	105,000,000.00	-	105,000,000.00	Construction of By-Pass and Diversion Roads
19J00048	Construction of By-Pass and Diversion Roads, Sominot - Mahayag Road, Zamboanga del Sur Zamboanga del Sur, Chainage 2600 - Chainage 5240, Net Length: 2,640.00 Ln.m/2.64 Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	103,000,000.00	-	103,000,000.00	Construction of By-Pass and Diversion Roads
19J00049	Construction of Missing Links/New Roads - Labangan - Midsalip Road, Zamboanga del Sur Zamboanga del Sur, K9+540.00 - K10+778.26; K10+819.95 - K12+900.00, Net Length: 3,318.31 Ln.m/3.32 Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	110,000,000.00	-	110,000,000.00	Construction of Missing Links/New Roads

Department of Public Works and Highways, Regional Office IX Annual Procurement Plan for FY 2019

19J00050	Construction of Missing Links/ New Roads - Midsalip-Buboan Road, Zamboanga del Sur	Regional Office	Competitive Bidding			6/27/2019	06/28/2019-07/07/2019	GoP	110,000,000.00	-	110,000,000.00	Construction of Missing Links/New Roads
19J00051	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Usugan Flood Control, Brgy. Tungawan, Tambulig, Zamboanga del Sur Zamboanga del Sur, 0+570.00 - 1+200.00; 1+200.00 - 1+207.50, Net Length: 637.50 Ln.m./ 0.64 Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	108,000,000.00	-	108,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
19J00052	Construction/Maintenance of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure, Salug Daku Flood Control, Mahayag, Zamboanga del Sur Zamboanga del Sur, 0+000.00 - 0+590.00, Net Length: 590.00 Ln.m./0.59 Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	101,081,000.00	-	101,081,000.00	Construction/Maintenance of Flood Mitigation Facilities within Major River Basins and Principal Rivers
19J00053	Construction/Maintenance of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure, Salug Daku Flood Control, Mahayag, Zamboanga del Sur Zamboanga del Sur, 1+540.00 - 2+092.24; 2+092.24-2+148.00, Net Length: 608.00 Ln.m./0.61 Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	102,000,000.00	-	102,000,000.00	Construction/Maintenance of Flood Mitigation Facilities within Major River Basins and Principal Rivers
19J00054	Construction of By-Pass and Diversion Roads - Labangan-Pagadian City-Dumaliniao ZDS By-Pass Road, Package 1, Zamboanga del Sur	Regional Office	Competitive Bidding			6/27/2019	06/28/2019-07/07/2019	GoP	125,000,000.00	-	125,000,000.00	Construction of By-Pass and Diversion Roads
19J00055	Multipurpose/Facilities - National Building Program - Construction of Two-Storey Professional Regulation Commission (PRC) Regional IX Office Building, Pagadian City, Zamboanga del Sur	Regional Office	Competitive Bidding			6/27/2019	06/28/2019-07/07/2019	GoP	115,938,000.00	-	115,938,000.00	Multipurpose/Facilities - National Building Program
19J00056	Preventive Maintenance - Primary Roads - Pagadian City-Zamboanga City Road Zamboanga del Sur, K1678+115.00 - K1682+413.00, K1682+413.00 - K1684+040.00, K1684+934.00 - K1688+500.00, Net Length: 9,491.00 Ln.m./ 9.49 Km	Regional Office	Competitive Bidding	1/18/2019	2/7/2019	6/27/2019	06/28/2019-07/07/2019	GoP	107,063,000.00	-	107,063,000.00	Preventive Maintenance - Primary Roads
19J00057	Road Widening - Primary - Road Pagadian City - Zamboanga City Road Zamboanga del Sur, K1684+271.00-K1684+620.09; K1684+751.28-K1689+165.03; K1689+323.67-K1690+490.97, K1690+613.89-K1690+900.00, Net Length: 6,216.25 Ln.m./ 6.22 Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	200,000,000.00	-	200,000,000.00	Road Widening - Primary - Road
19J00058	Road Widening - Primary - Road - Pagadian City - Zamboanga City Road Zamboanga del Sur, K1690+900.00-K1691+689.00; K1691+828.00-K1694+734.00; K1694+883.00-K1696+180.00, Net Length: 4,992.00 Ln.m./4.99 Km	Regional Office	Competitive Bidding	1/18/2019	2/7/2019	6/27/2019	06/28/2019-07/07/2019	GoP	150,000,000.00	-	150,000,000.00	Road Widening - Primary - Road
19J00059	Road Widening Primary Roads - Pagadian City - Zamboanga City Road Zamboanga del Sur, K1720+250.00 - K1723+200.00, Net Length: 2,950.00 Ln.m./2.95 Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	104,609,000.00	-	104,609,000.00	Road Widening Primary Roads
19J00060	Road Widening - Tertiary Road - Jct. Dumaliniao - Margosatubig Road Zamboanga del Sur, K1681+086.00 - K1684+254.54; K1684+674.11 - K1685+232.57, Net Length: 3,727.00 Ln.m./3.73 Km	Regional Office	Competitive Bidding	1/18/2019	2/7/2019	6/27/2019	06/28/2019-07/07/2019	GoP	110,000,000.00	-	110,000,000.00	Road Widening - Tertiary Road
19J00061	Paving of Unpaved Roads - Tertiary - Road - Zamboanga del Sur Coastal Road Zamboanga del Sur, Chainage 12835-Chainage 14280, Chainage 16140-Chainage 18845, Chainage 197-Chainage 400, Chainage 7891.84-Chainage 8540, Net Length: 5,001.16 Ln.m./5.00 Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	150,000,000.00	-	150,000,000.00	Paving of Unpaved Roads - Tertiary - Road
19J00062	Paving of Unpaved Road - Tertiary Roads - Zamboanga del Sur Coastal Road Zamboanga del Sur, Chainage 0 - Chainage 2500; Chainage 4440 - Chainage 6528; Chainage 8080 - Chainage 8600, Net Length: 5,102.08 Ln.m./5.10 Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	155,000,000.00	-	155,000,000.00	Paving of Unpaved Road - Tertiary Roads
19J00063	Paving of Unpaved Roads - Tertiary Roads - Imelda - Bayog - Kumalarang - Lapuyan - Margosatubig Road Zamboanga del Sur, Chainage 1800 - Chainage 3280; Chainage 5180 - Chainage 6460, Net Length: 2,760.00 Ln.m./2.76 Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	107,693,000.00	-	107,693,000.00	Paving of Unpaved Road - Tertiary Roads

Department of Public Works and Highways, Regional Office IX Annual Procurement Plan for FY 2019

19J00064	Construction of Missing Links/New Roads - Zamboanga del Sur Coastal Road, Brgy. Biu-os - Brgy. Talanusa, Zamboanga del Sur, Chainage 0 - Chainage 2420; Chainage 2580 - Chainage 3440, Net Length: 3,280.00 Ln.m./3.28 Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	150,000,000.00	-	150,000,000.00	Construction of Missing Links/New Roads
19J00065	Construction of Missing Links/New Roads - Zamboanga del Sur Coastal Road, Brgy. Liasan - Brgy. Sugbay 1, Zamboanga del Sur, Chainage 0+000.00 - Chainage 4+600.00, Net Length: 4,600.00 Ln.m./4.60 Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	150,000,000.00	-	150,000,000.00	Construction of Missing Links/New Roads
19J00066	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Kumalarang River Flood Control, Kumalarang, Zamboanga del Sur, 0+000.00 - 0+580.00; 0+580.00 - 0+765.80, Net Length: 765.80 Ln.m./0.77 Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	110,000,000.00	-	110,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
19J00067	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Project Sibuguey River, Brgy. Kahayagan, Bayog, Zamboanga del Sur, 0+000.00 - 0+261.00; 0+261.00 - 0+467.00, Net Length: 467.00 Ln.m./0.46 Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	105,000,000.00	-	105,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
19J00068	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Rehabilitation/improvement of flood control for prevention and mitigation along Brgy. San Jose-Poblacion Imelda, part of Sibuguey River, Imelda, Zamboanga Sibugay, 0 + 020.00 to 0 + 025.00, 0 + 037.00 to 640.00, 0 + 640.00 - 0 + 735.00, Net Length: 703.00 Ln.m.	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	116,617,000.00	-	116,617,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
19J00069	Road Widening - Primary Roads - Lanao-Pagadian-Zamboanga City Road, Zamboanga Sibugay, K 1817+700.00 - K 1819+220.00, Exceptions: Silingan Bridge (K1817+825.06 - K1817+867.01), Net Length: 1,478.05 Ln.m./1.48 Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	108,000,000.00	-	108,000,000.00	Road Widening - Primary Roads
19J00070	Road Widening - Primary Roads - Lanao-Pagadian-Zamboanga City Road, Zamboanga Sibugay, K 1819+220.00 - K 1820+760.00, Exceptions: Surabaya Bridge (K1820+166.08 - K1820+222.30), Net Length: 1,483.78 Ln.m./1.48 Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	104,000,000.00	-	104,000,000.00	Road Widening - Primary Roads
19J00071	Construction of By-Pass and Diversion Roads - Ipil Circumferential Road, (Don Andres - Magdaup - Pangil Section), Zamboanga Sibugay, 15+200.00 - 16+260.00; 16+580.00 - 17+800.00, Net Length: 2,280.00 Ln.m./2.28 Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	138,000,000.00	-	138,000,000.00	Construction of By-Pass and Diversion Roads
19J00072	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Kabasalan River (Phase II), FL Pena, Kabasalan, Zamboanga Sibugay, 0 + 000 to 0 + 600.00, 0 + 620.00 to 631.00, Net Length: 611.00 Ln.m.	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	102,000,000.00	-	102,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
19J00073	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Project from Veterans Village to Don Andres, Zamboanga Sibugay, Zamboanga Sibugay	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	101,000,000.00	-	101,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
19J00074	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Kabasalan River (Phase II) Canacan, Kabasalan, Zamboanga Sibugay, (Downstream L.S.=0+058.50 - 0+275.00 ; R.S.=0+058.50 - 0+275.00) ; (Upstream L.S.=0+058.50 - 0+260.00 ; R.S.=0+058.50 - 0+260.00), Net Length: 836.00 Ln.m./1.67 Lane Km	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	103,000,000.00	-	103,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems


Department of Public Works and Highways, Regional Office IX Annual Procurement Plan for FY 2019

19J00075	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Upper Tungawan Flood Control Structure along Tungawan River (Phase II) Tungawan, Zamboanga Sibugay Tungawan, Zamboanga Sibugay, Leftside: 0 + 000 to 0 + 200.00, Rightside: 0 + 000.00 to 320.00, SDL: 0 + 320.00 - 0 + 438.50, Net Length: 638.50 Ln.m.	Regional Office	Competitive Bidding	9/28/2018	10/18/2018	6/27/2019	06/28/2019-07/07/2019	GoP	104,000,000.00	-	104,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
Goods and Services												
19GJ00001	Procurement of One (1) Year Contract for Meals and Snacks for 2019 Seminars, Trainings, Meetings and etc. (DPWH Regional Office-IX)	Regional Office	Competitive Bidding	12/1/2018	12/27/2018	7/1/2019	7/2/2019-7/11/2019	GoP	2,519,500.00	-	2,519,500.00	items to be procured in the market
19GJ00002	Procurement of Diesel Fuel to be used in Various Vehicles and Heavy Equipment of DPWH Regional Office – IX (CY 2019)	Regional Office	Competitive Bidding	12/1/2018	12/27/2018	8/1/2019	8/2/2019-8/11/2019	GoP	8,800,000.00	-	8,800,000.00	items to be procured in the market
19GJ00003	Procurement of Computers Supplies and Consumables to be used DPWH Regional Office – IX (CY 2019)	Regional Office	Competitive Bidding	12/1/2018	12/27/2018	7/1/2019	7/2/2019-7/11/2019	GoP	2,137,003.31	-	2,137,003.31	items to be procured in the market
19GJ00004	Procurement of Fuel Additives, Lubricants and Anti-Corrosive for use in Various Service Vehicles of DPWH Regional Office – IX (CY 2019)	Regional Office	Competitive Bidding	12/1/2018	12/27/2018	8/1/2019	8/2/2019-8/11/2019	GoP	1,517,484.40	-	1,517,484.40	items to be procured in the market
19GJ00005	Procurement of Vehicle Parts and Accessories for use in Various Service Vehicles and Heavy Equipment Vehicles of DPWH Regional Office – IX (CY 2019)	Regional Office	Competitive Bidding	12/1/2018	12/27/2018	8/1/2019	8/2/2019-8/11/2019	GoP	11,554,332.24	-	11,554,332.24	items to be procured in the market
19GJ00006	Procurement of DPWH Security Services of Twenty One (21) Security Personnel for Deployment at DPWH, Regional Office IX (12 Security Guards), Isabela City DEO (3 Security Guards), Zamboanga del Sur 1st DEO (3 Security Guards) and Zamboanga del Norte 1st DEO (3 Security Guards)	Regional Office	Competitive Bidding	4/29/2019	5/20/2019	6/6/2019	6/7/2019-6/17/2019	GoP	3,387,744.36	-	3,387,744.36	items to be procured in the market
1	COMMON ELECTRICAL SUPPLIES	Regional Office	NP-53.5 Agency-to-Agency	7/29/2019	8/5/2019	8/6/2019		GoP	50,387.17	-	50,387.17	items available in PS-DBM
2	COMMON OFFICE SUPPLIES	Regional Office	NP-53.5 Agency-to-Agency	7/29/2019	8/5/2019	8/6/2019		GoP	2,180,429.69	-	2,180,429.69	items available in PS-DBM
3	COMMON OFFICE DEVICES	Regional Office	NP-53.5 Agency-to-Agency	7/29/2019	8/5/2019	8/6/2019		GoP	57,471.51	-	57,471.51	items available in PS-DBM
4	COMMON JANITORIAL SUPPLIES	Regional Office	NP-53.5 Agency-to-Agency	7/29/2019	8/5/2019	8/6/2019		GoP	436,329.28	-	436,329.28	items available in PS-DBM
5	COMMON OFFICE EQUIPMENT	Regional Office	NP-53.5 Agency-to-Agency	7/29/2019	8/5/2019	8/6/2019		GoP	96,369.29	-	96,369.29	items available in PS-DBM
6	COMMON COMPUTER SUPPLIES	Regional Office	NP-53.5 Agency-to-Agency	7/29/2019	8/5/2019	8/6/2019		GoP	976,951.31	-	976,951.31	items available in PS-DBM
7	COMMON COMPUTER CONSUMABLES	Regional Office	NP-53.5 Agency-to-Agency	7/29/2019	8/5/2019	8/6/2019		GoP	967,947.93	-	967,947.93	items available in PS-DBM
8	INVENTORY OFFICE EQUIPMENT & ACCESSORIES	Regional Office	Competitive Bidding	7/29/2019	8/19/2019	8/20/2019	8/21/2019	GoP	712,730.95	-	712,730.95	items to be procured in the market
9	INVENTORY OFFICE SUPPLIES	Regional Office	Competitive Bidding	7/29/2019	8/19/2019	8/20/2019	8/21/2019	GoP	2,636,223.24	-	2,636,223.24	items to be procured in the market
10	INVENTORY COMPUTER SUPPLIES	Regional Office	Shopping	7/29/2019	8/7/2019	8/8/2019		GoP	597,240.00	-	597,240.00	items to be procured in the market
11	INVENTORY COMPUTER EQUIPMENT & ACCESSORIES	Regional Office	Competitive Bidding	7/29/2019	8/19/2019	8/20/2019	8/21/2019	GoP	8,924,959.80	-	8,924,959.80	items to be procured in the market
12	INVENTORY JANITORIAL SUPPLIES	Regional Office	Shopping	7/29/2019	8/7/2019	8/8/2019		GoP	344,910.70	-	344,910.70	items to be procured in the market
13	I.T.	Regional Office	Shopping	7/29/2019	8/7/2019	8/8/2019		GoP	42,000.00	-	42,000.00	items to be procured in the market
14	AUDIO AND VISUAL PRESENTATION & COMPOSING EQUIPMENT	Regional Office	Shopping	7/29/2019	8/7/2019	8/8/2019		GoP	583,900.00	-	583,900.00	items to be procured in the market
15	PHOTOGRAPHIC OR FILMING OR VIDEO EQUIPMENT	Regional Office	Shopping	7/29/2019	8/7/2019	8/8/2019		GoP	924,000.00	-	924,000.00	items to be procured in the market
16	PAPER MATERIALS & PRODUCTS	Regional Office	Competitive Bidding	7/29/2019	8/19/2019	8/20/2019	8/21/2019	GoP	1,111,121.00	-	1,111,121.00	items to be procured in the market
17	LIGHTING AND FIXTURES ACCESSORIES	Regional Office	Shopping	7/29/2019	8/7/2019	8/8/2019		GoP	143,518.42	-	143,518.42	items to be procured in the market
18	ELECTRICAL EQUIPMENT AND COMPONENTS AND SUPPLIES	Regional Office	Shopping	7/29/2019	8/7/2019	8/8/2019		GoP	217,345.64	-	217,345.64	items to be procured in the market
19	REPAIR & MAINTENANCE OF SERVICE VEHICLE (PARTS & ACCESSORIES)	Regional Office	Competitive Bidding	7/29/2019	8/19/2019	8/20/2019	8/21/2019	GoP	5,321,531.00	-	5,321,531.00	items to be procured in the market


Department of Public Works and Highways, Regional Office IX Annual Procurement Plan for FY 2019

20	FUEL ADDITIVES & LUBRICANTS & ANTI-CORROSIVES	Regional Office	3.9 - Small Value Procure	7/29/2019	8/7/2019	8/8/2019		GoP	995,800.00	-	995,800.00	items to be procured in the market
21	FUEL	Regional Office	Competitive Bidding	7/29/2019	8/19/2019	8/20/2019	8/21/2019	GoP	5,653,170.00	-	5,653,170.00	items to be procured in the market
22	COPIER MACHINE, SUPPLIES & ACCESSORIES	Regional Office	Direct Contracting			8/6/2019		GoP	4,717,903.76	-	4,717,903.76	items sold by exclusive distributor
23	AIRCONDITIONING & AIRCONDITIONING SYSTEMS	Regional Office	3.9 - Small Value Procure	7/29/2019	8/7/2019	8/8/2019		GoP	555,000.00	-	555,000.00	items to be procured in the market
24	APPLIANCES	Regional Office	3.9 - Small Value Procure	7/29/2019	8/7/2019	8/8/2019		GoP	181,800.00	-	181,800.00	items to be procured in the market
25	FURNITURES & FIXTURES	Regional Office	Competitive Bidding	7/29/2019	8/19/2019	8/20/2019	8/21/2019	GoP	725,796.00	-	725,796.00	items to be procured in the market
26	KITCHEN UTENSILS & SUPPLIES	Regional Office	3.9 - Small Value Procure	7/29/2019	8/7/2019	8/8/2019		GoP	82,267.00	-	82,267.00	items to be procured in the market
27	SURVEY INSTRUMENTS, SUPPLIES & ACCESSORIES	Regional Office	Competitive Bidding	7/29/2019	8/19/2019	8/20/2019	8/21/2019	GoP	17,122,275.00	-	17,122,275.00	items to be procured in the market
28	CONSTRUCTION MATERIALS & SUPPLIES	Regional Office	Competitive Bidding	7/29/2019	8/19/2019	8/20/2019	8/21/2019	GoP	376,941.35	-	376,941.35	items to be procured in the market
29	REPAIR & MAINTENANCE OF OFFICE AREA & OTHER TYPE	Regional Office	Competitive Bidding	7/29/2019	8/19/2019	8/20/2019	8/21/2019	GoP	3,971,104.96	-	3,971,104.96	items to be procured in the market
30	TRAFFIC ENGINEERING EQUIPMENTS & SUPPLIES	Regional Office	Competitive Bidding	7/29/2019	8/19/2019	8/20/2019	8/21/2019	GoP	9,772,975.99	-	9,772,975.99	items to be procured in the market
31	TELECOMMUNICATION SUPPLIES	Regional Office	Competitive Bidding	7/29/2019	8/19/2019	8/20/2019	8/21/2019	GoP	900,000.00	-	900,000.00	items to be procured in the market
32	SUBSCRIPTION OF NEWSPAPER	Regional Office	3.9 - Small Value Procure	7/29/2019	8/7/2019	8/8/2019		GoP	36,140.00	-	36,140.00	items to be procured in the market
33	T-SHIRT PRINTING/SUPPLIES	Regional Office	3.9 - Small Value Procure	7/29/2019	8/7/2019	8/8/2019		GoP	768,400.00	-	768,400.00	items to be procured in the market
34	MEDICAL SUPPLIES	Regional Office	3.9 - Small Value Procure	7/29/2019	8/7/2019	8/8/2019		GoP	4,200.00	-	4,200.00	items to be procured in the market
35	LABORATORY APPARATUSES, EQUIPMENTS & SUPPLIES	Regional Office	Competitive Bidding	7/29/2019	8/19/2019	8/20/2019	8/21/2019	GoP	7,644,363.68	-	7,644,363.68	items to be procured in the market
36	TARPAULIN PRINTING	Regional Office	3.9 - Small Value Procure	7/29/2019	8/7/2019	8/8/2019		GoP	12,000.00	-	12,000.00	items to be procured in the market
37	SEMINAR ACCESSORIES & SUPPLIES	Regional Office	Competitive Bidding	7/29/2019	8/19/2019	8/20/2019	8/21/2019	GoP	2,599,900.00	-	2,599,900.00	items to be procured in the market
38	TRANSHIPMENT OF EQUIPMENT	Regional Office	Competitive Bidding	7/29/2019	8/19/2019	8/20/2019	8/21/2019	GoP	1,600,000.00	-	1,600,000.00	items to be procured in the market
39	UNFORESEEN EXPENDITURES	Regional Office	Competitive Bidding	7/29/2019	8/19/2019	8/20/2019	8/21/2019	GoP	15,437,728.36	-	15,437,728.36	items to be procured in the market
Consulting Services												
19CSJ001	Parcellary/Segregation Survey of Lots Affected by the Road Right-of-Way (RROW) of the Widening of National Roads along Sanga - Sanga - Pahut National Road, Bongao, Tawi - Tawi	Regional Office	Competitive Bidding	4/4/2019	4/27/2019	08/08/219	08/09/2019-08/18/219	GoP	1,999,400.00	-	1,999,400.00	Parcellary/Segregation Survey of Lots Affected by the Road Right-of-Way (RROW)


Prepared by:


ATILA S. BARRE
 Engineer V
 Head, BAC Secretariat

Submitted by:


KHADAFFY D. TANGGOL
 Assistant Regional Director
 BAC Chairman

Approved by:


CAYAMOMBAO D. DIA, CESO IV
 Regional Director