

(Department of Public Works and Highways, Agusan del Sur 2nd District Engineering Office) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MCOE	CO	
	20NC0001 - Construction of By-Pass and Diversion Road-NRJ Hubang-Managbay-Alegria Diversion Road, San Francisco, Agusan del Sur	Construction Section	Competitive Bidding	06-Nov-19	28-Nov-19	29-Jan-20	12-Feb-20	GoP	₱95,342,965.00		₱95,342,965.00	Road Construction
	20NC0002 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along NRJ Cuevas-Sampaguita Road k1375+320-k1376+075, Sta. Josefa, Agusan del Sur	Construction Section	Competitive Bidding	06-Nov-19	28-Nov-19	29-Jan-20	12-Feb-20	GoP	₱15,499,680.00		₱15,499,680.00	Road Construction
	20NC0003 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved along NRJ Cuevas-Bislig Road k1374+059-k1374+154, Trento, Agusan del Sur	Construction Section	Competitive Bidding	06-Nov-19	28-Nov-19	29-Jan-20	12-Feb-20	GoP	₱4,061,120.00		₱4,061,120.00	Road Construction
	20NC0004 - Rehabilitation/Major Repair of Permanent Bridges-Binongan Bridge (B00802MN) along NRJ Cuevas-Sampaguita Road, Veruela, Agusan del Sur	Construction Section	Competitive Bidding	06-Nov-19	28-Nov-19	29-Jan-20	12-Feb-20	GoP	₱11,368,000.00		₱11,368,000.00	Rehabilitation/Major Repair of Bridge
	20NC0005 - Rehabilitation/Major Repair of Permanent Bridges-Butuan Bridge (B01743MN) along Butuan City-Talacogon-Loreto-Veruela-Sta. Josefa Road, Loreto, Agusan del Sur	Construction Section	Competitive Bidding	14-Nov-19	06-Dec-19	29-Jan-20	12-Feb-20	GoP	₱5,096,000.00		₱5,096,000.00	Rehabilitation/Major Repair of Bridge
	20NC0006 - Paving of Unpaved Roads along Butuan City-Talacogon-Loreto-Veruela-Sta. Josefa Road k1369+000.00-k1369+783	Construction Section	Competitive Bidding	14-Nov-19	06-Dec-19	29-Jan-20	12-Feb-20	GoP	₱29,400,000.00		₱29,400,000.00	Road Reconstruction
	20NC0007 - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Butuan City-Talacogon-Loreto-Veruela-Sta. Josefa Road k1369+783-k1369+898, La Paz, Agusan del Sur	Construction Section	Competitive Bidding	14-Nov-19	06-Dec-19	29-Jan-20	12-Feb-20	GoP	₱10,314,500.00		₱10,314,500.00	Road Reconstruction
	20NC0008 - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Butuan City-Talacogon-Loreto-Veruela-Sta. Josefa Road k1369+898.00-k1370+008, La Paz, Agusan del Sur	Construction Section	Competitive Bidding	14-Nov-19	06-Dec-19	29-Jan-20	12-Feb-20	GoP	₱11,408,180.00		₱11,408,180.00	Road Reconstruction
	20NC0009 - Concreting of San Luis-Binicalan-Zamboanguita Road	Construction Section	Competitive Bidding	14-Nov-19	06-Dec-19	29-Jan-20	12-Feb-20	GoP	₱19,104,120.00		₱19,104,120.00	Road Reconstruction
	20NC0010 - Retrofitting/Strengthening of Permanent Bridges-Mambao Br.1 (B01741MN) along Butuan City-Talacogon-Loreto-Veruela-Sta. Josefa Road, Loreto, Agusan del Sur	Construction Section	Competitive Bidding	14-Nov-19	06-Dec-19	29-Jan-20	12-Feb-20	GoP	₱7,732,200.00		₱7,732,200.00	Retrofitting of Bridge

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20NC0011 - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations of NRJ Poblacion-Concepcion-Sayon-Tagmanoro-Awao Crossing Doldol Road Leading to Tugpan Falls & Binugwakan Cold Spring, Sta. Josefa, Agusan del Sur	Construction Section	Competitive Bidding	19-Nov-19	10-Dec-19	29-Jan-20	12-Feb-20	GoP	₱2,940,000.00		₱2,940,000.00	Road Reconstruction
	20NC0012 - Construction of Bank Protection of Binongan River, Near Binongan Bridge, Veralda, Agusan del Sur	Construction Section	Competitive Bidding	19-Nov-19	10-Dec-19	29-Jan-20	12-Feb-20	GoP	₱19,600,000.00		₱19,600,000.00	Bank Protection
	20NC0013 - Construction of Umayam River Flood Control (Near Waloe Bridge Downstream), Loreto, Agusan del Sur	Construction Section	Competitive Bidding	19-Nov-19	10-Dec-19	29-Jan-20	12-Feb-20	GoP	₱49,000,000.00		₱49,000,000.00	Bank Protection
	20NC0014 - Rehabilitation/Major Repair of Permanent Bridge-Salvacion Bridge (B00790MN) along NRJ Cuevas-Bislig Road, Trento, Agusan del Sur.	Construction Section	Competitive Bidding	19-Nov-19	10-Dec-19	29-Jan-20	12-Feb-20	GoP	₱24,225,600.00		₱24,225,600.00	Rehabilitation/Major Repair of Bridge
	20NC0015 - Concreting of NRJ Pulang Lupa-New Visayas-Comval Boundary Road, Trento, Agusan del Sur	Construction Section	Competitive Bidding	20-Nov-19	13-Dec-19	29-Jan-20	12-Feb-20	GoP	₱67,550,000.00		₱67,550,000.00	Road Reconstruction
	20NC0033 - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations of Liboton-Ipas-Hagnaya San Marcos Road Leading to Agusan Marsh , Bunawan, Agusan del Sur	Construction Section	Competitive Bidding	27-Nov-19	18-Dec-19	29-Jan-20	12-Feb-20	GoP	₱2,940,000.00		₱2,940,000.00	Road Reconstruction
	20NC0034 - Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zones of Sitio Palo, Alegria Road Connecting Rubber and Coconut Plantation Sites and National Road Junction in Support to Rubber and Coconut Industries, San Francisco, Agusan del Sur	Construction Section	Competitive Bidding	28-Nov-19	19-Dec-19	30-Jan-20	17-Feb-20	GoP	₱4,900,000.00		₱4,900,000.00	Road Reconstruction
	20NC0036 - Construction of By-Pass and Diversion Roads, San Francisco (NRJ Hubang-Sta. Ana-San Isidro) By Pass Road (Daang Maharlika Alternative Route), Agusan del Sur	Construction Section	Competitive Bidding	28-Nov-19	19-Dec-19	30-Jan-20	17-Feb-20	GoP	₱95,535,000.00		₱95,535,000.00	Road Reconstruction
	20NC0037 - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Cabantao Road Leading to Maanghit Cave & Panganan Falls, Brgy. Cabantao, Rosario, Agusan del Sur	Construction Section	Competitive Bidding	28-Nov-19	19-Dec-19	30-Jan-20	17-Feb-20	GoP	₱2,940,000.00		₱2,940,000.00	Road Reconstruction
	20NC0039 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Butuan City-Talacogon-Loreto-Veralda-Sta. Josefa Road Road-k1355+945-k1355+988	Construction Section	Competitive Bidding	28-Nov-19	19-Dec-19	30-Jan-20	17-Feb-20	GoP	₱11,024,020.00		₱11,024,020.00	Road Slip

Code (PAP)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		20NC0043 - Construction (Completion) of Multi-Purpose Building, Brgy. Nueva Era, Bunawan, Agusan del Sur	Construction Section	Competitive Bidding	28-Nov-19	19-Dec-19	30-Jan-20	17-Feb-20	GoP	₱4,950,000.00		₱4,950,000.00	Covered Court – Phase 2
		20NC0047 - Rehabilitation/Major Repair of Permanent Bridges-Adgawan Bridge (B00598MN) along Butuan City-Talacogon-Loreto-Veruela-Sta. Josefa Road k1362+451-k1362+524.80	Construction Section	Competitive Bidding	03-Dec-19	26-Dec-19	30-Jan-20	17-Feb-20	GoP	₱21,246,400.00		₱21,246,400.00	Rehab/Major Repair of Bridge
		20NC0048 - Construction of Bank Protection of Agusan River (Protecting Sta. Josefa-Pulang Lupa Tertiary Road), Sta. Josefa, Agusan del Sur	Construction Section	Competitive Bidding	03-Dec-19	26-Dec-19	30-Jan-20	17-Feb-20	GoP	₱29,400,000.00		₱29,400,000.00	Flood Control
		20NC0049 - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones of Leftside 45/San Andres Barangay Road in Support to Rubber IC, Bunawan, Agusan del Sur	Construction Section	Competitive Bidding	03-Dec-19	26-Dec-19	30-Jan-20	17-Feb-20	GoP	₱4,900,000.00		₱4,900,000.00	Road Construction
		20NC0050 - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Daang Maharlika (Agusan-Davao Section) k1362+000-k1363+611	Construction Section	Competitive Bidding	03-Dec-19	26-Dec-19	30-Jan-20	17-Feb-20	GoP	₱33,850,180.00		₱33,850,180.00	Road Construction
		20NC0051 - Replacement of Permanent Weak Bridge-Panagangan Bridge II (B01579MN) along Butuan City-Talacogon-Loreto-Veruela-Sta. Josefa Road	Construction Section	Competitive Bidding	05-Dec-19	27-Dec-19	30-Jan-20	17-Feb-20	GoP	₱27,636,000.00		₱27,636,000.00	Replacement of Permanent Weak Bridge
		20NC0053 - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones of Tugpan-Kunyap Road Connecting Rubber, Banana and Wood Plantation Sites and National Road Junction in Support to Rubber, Banana and Wood Industries, Veruela, Agusan del Sur	Construction Section	Competitive Bidding	05-Dec-19	27-Dec-19	30-Jan-20	17-Feb-20	GoP	₱4,900,000.00		₱4,900,000.00	Road Construction
		20NC0059 - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones of Simulao-Imelda-Libertad Road Connecting Palm Oil Plantation Sites and National Highway in Support to Oil Palm IC, Bunawan, Agusan del Sur	Construction Section	Competitive Bidding	06-Dec-19	27-Dec-19	30-Jan-20	17-Feb-20	GoP	₱4,900,000.00		₱4,900,000.00	Road Construction
		20NC0069 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Daang Maharlika (Agusan – Davao Section) – K1304+(-200) – K1304+(-035)	Construction Section	Competitive Bidding	06-Dec-19	27-Dec-19	30-Jan-20	17-Feb-20	GoP	₱49,821,020.00		₱49,821,020.00	Road Reconstruction

	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MCOE	CO	
	20NC0070 - Preventive Maintenance along Daang Maharlika (Agusan – Davao Section) K1319+213.50 – K1319+240.50; K1321+853.50 – K1321+858; K1322+031.50 – K1322+988.50; K1323+022.50 – K1323+360.50; K1313+793 – K1314+401; K1327+043 – K1327+625; K1316+548.50 – K1317+590; K1326+895 – K1326+913; K1331+047.50 – K1331+124	Construction Section	Competitive Bidding	06-Dec-19	27-Dec-19	30-Jan-20	17-Feb-20	GoP	₱21,466,900.00		₱21,466,900.00	Road Reconstruction
	20NC0073 - Concreting of Veruela – Monkayo Road, Agusan del Sur	Construction Section	Competitive Bidding	06-Dec-19	27-Dec-19	30-Jan-20	17-Feb-20	GoP	₱49,000,000.00		₱49,000,000.00	Road Construction
	20NC0074 - Road Widening along Daang Maharlika (Agusan – Davao Sect) – K1324+191 – K1325+163	Construction Section	Competitive Bidding	06-Dec-19	27-Dec-19	30-Jan-20	17-Feb-20	GoP	₱29,400,000.00		₱29,400,000.00	Road Widening
	20NC0077 - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones of Lapinigan-Mate Bato Road Connecting Filipinas Palm Oil Plantations, Inc. (FPPI) and National Road Junction in Support to Oil Palm Industries, San Francisco, Agusan del Sur	Construction Section	Competitive Bidding	06-Dec-19	27-Dec-19	30-Jan-20	17-Feb-20	GoP	₱4,900,000.00		₱4,900,000.00	Road Concreting
	20NC0079 - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones of Buhisan-Manlawigan-Calasian-Padigusan Road Connecting Oil Palm, Rice and Corn Farms And National Road Junction in Support to Oil Palm Rice, and Corn Farms Industries, Rosario, Agusan del Sur	Construction Section	Competitive Bidding	06-Dec-19	27-Dec-19	30-Jan-20	17-Feb-20	GoP	₱5,880,000.00		₱5,880,000.00	Road Construction
	20NC0082 - Concreting of Brgy. Panagangan FMR Phase II, Brgy. Panagangan, La Paz, Agusan del Sur	Construction Section	Competitive Bidding	28-Dec-19	17-Jan-20	31-Jan-20	17-Feb-20	GoP	₱29,873,340.00		₱29,873,340.00	Road Construction

Prepared by:

GRETA B. ALFEREZ
Engineer II
Head, BAC Secretariat

Recommended for Approval by:

ANNIE R. SUMASTRE-DELA VEGA
Asst. District Engineer
BAC Chairman

Approved:

MARCELINO M. SERRANO
District Engineer
Head of the Procuring Entity