

(DPWH Iloilo 2nd District Engineering Office) Updated Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310305101368000	21GG0001 - Widening of Bridge, Dangula-an Br. (B00546PN) along Iloilo East Coast-Capiz Rd	Construction	YES	Competitive Bidding	11/7/2020	11/26/2020	2/26/2021	3/5/2021	GoP	8,780,800.00		8,780,800.00	Widening of 12.00 l.m. 1-span Flat Slab bridge on spread footing foundation and construction of 143.70 meters of roads, 6.7 meters width
310109100670000	21GG0002 - Construction of Road Slope Protection Structure – Mandurriao-Sn Miguel-Alimodian-Maasin-Cabatuan Rd – K0029+(-154) – K0029+000	Construction	YES	Competitive Bidding	11/28/2020	12/17/2020	2/26/2021	3/5/2021	GoP	13,582,800.00		13,582,800.00	Construction of 154 l.m. Concrete Revetment Wall including Reconstruction of road with an area of 1,031.80 sq.m. (0.30m thick) and Installation of Guardrails
310109100666000	21GG0003 - Construction of Road Slope Protection Structure – Baje-Ngi-Ngi-an - Bingawan Rd – K0065+600 – K0065+720, K0068+(-036) – K0068+027	Construction	YES	Competitive Bidding	11/28/2020	12/17/2020	2/26/2021	3/5/2021	GoP	13,626,900.00		13,626,900.00	Construction of 183.00M Concrete Revetment Wall w/ Steel Sheet Pile Footing at K0065+600 - K0065+720 & K0068+(-036) - K0068+027 w/ Reconstruction of Road both lane 0.30m Thk., 6.70M wide at K0065+656 - K0065+700, Metal Guardrail at K0065+600 - K0065+720 L=120.00 l.m. & 2.00 set of Metal Beam End Piece (Fish Tail)
310109100668000	21GG0004 - Construction of Road Slope Protection Structure – Cabatuan-New Lucena-Banga Bante Rd – K0027+166 – K0027+333, K0030+185 – K0030+230	Construction	YES	Competitive Bidding	11/28/2020	12/17/2020	2/26/2021	3/5/2021	GoP	10,106,740.00		10,106,740.00	Construction of 45.00M Concrete Revetment Wall w/ Steel Sheet Pile Footing at K0030+185 - K0030+230 and 167.00M Stone Masonry at K0027+166 - K0027+333 w/ Metal Guardrail at K0030+185 - K0030+230 L=45.00 l.m. w/ 2.00 set of Metal Beam End Piece (Fish Tail)
310202100858000	21GG0005 - Road Widening of Iloilo East Coast-Capiz Rd – K0257+820 – K0258+695	Construction	YES	Competitive Bidding	11/7/2020	12/17/2020	2/26/2021	3/5/2021	GoP	19,634,300.00		19,634,300.00	Widening of 0.878 km road 7.30m. wide, 300mm. thick including cross drain and thermoplastic pavement markings
300117209503000	21GG0006 - Rehabilitation of Poblacion-Palaypay-Mostro Road, Anilao, Iloilo	Construction	YES	Competitive Bidding	11/28/2020	12/17/2020	2/26/2021	3/5/2021	GoP	9,900,000.00		9,900,000.00	Concreting of 0.62 km. road, 6.10m. wide, 300mm thick
300104222953000	21GG0007 - Construction of Multi-Purpose Building, Barangay Lico-an, Barotac Nuevo, Iloilo	Construction	YES	Competitive Bidding	11/28/2020	12/17/2020	2/26/2021	3/5/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building, Covered Gym Single Type Truss having a dimension of 15.8m x 25.75m (406.85 sq.m.)
310305101370000	21GG0008 - Widening Of Bridge – Matag-Ob Bridge (B00063PN) Along Iloilo – Capiz Road (Old Route)	Construction	YES	Competitive Bidding	12/16/2020	1/5/2021	2/26/2021	3/5/2021	GoP	10,976,000.00		10,976,000.00	Widening of 18.00 l.m. single span RCDG bridge on RC Piles foundation
310305101371000	21GG0009 - Widening Of Bridge – Punta Pulao Bridge (B00470PN) Along Iloilo City – Leganes – Dumangas – Coastal Road	Construction	YES	Competitive Bidding	12/16/2020	1/5/2021	2/26/2021	3/5/2021	GoP	48,000,000.00		48,000,000.00	Widening of 60.00 l.m. 3-Spans RCDG Bridge on RC Piles Foundation
300202100208000	21GG0010 - Construction Of Road Slope Protection Structure – Jct. Cayos National Road – Bantud Fabrica – Jct. Coastal Road, Dumangas, Iloilo	Construction	YES	Competitive Bidding	12/16/2020	1/5/2021	2/26/2021	3/5/2021	GoP	19,600,000.00		19,600,000.00	Construction of 200.00 m. Concrete Revetment Wall including Reconstruction of 536.00 Sq.M., 0.28m thk. X 3.53m wide PCC Pavement with Metal Guardrail and Metal Beam End Piece (Fish Tail) with Paint
	21GG0011 - Construction Of Multi-Purpose Building, Barangay Guintas, Barotac Nuevo, Iloilo	Construction	YES	Competitive Bidding	12/16/2020	1/5/2021	1/20/2021	1/30/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building, Covered Gym Single Type Truss having a dimension of 17.0m x 29.15m (495.55 sq.m.)
300104222952000	21GG0012 - Construction Of Multi-Purpose Building, Barangay Jalaud, Barotac Nuevo, Iloilo	Construction	YES	Competitive Bidding	12/16/2020	1/5/2021	2/26/2021	3/5/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building, Covered Gym Gable Type Truss having a dimension of 17.0m x 28.0m (476 sq.m.)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104222954000	21GG0013 - Construction Of Multi-Purpose Building, Djsm National High School, Barangay Jalaud, Barotac Nuevo, Iloilo	Construction	YES	Competitive Bidding	12/16/2020	1/5/2021	2/26/2021	3/5/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building, Covered Gym Single Type Truss having a dimension of 18.0m x 28.0m (504 sq.m.)
300117209493000	21GG0014 - Asphalt Overlay Of Poblacion Road, Passi City, Iloilo	Construction	YES	Competitive Bidding	12/16/2020	1/5/2021	2/26/2021	3/5/2021	GoP	9,900,000.00		9,900,000.00	Asphalt Overlay of 1,560.24 l.m. of Local Road, 6.10m wide and 50mm thick
300117209500000	21GG0015 - Concreting Of Road, Gutao-Tulatulaan Road, Dingle, Iloilo	Construction	YES	Competitive Bidding	12/16/2020	1/5/2021	2/26/2021	3/5/2021	GoP	9,900,000.00		9,900,000.00	Concreting of 676.47 l.m. local road, 6.10m wide and 0.28m thick which includes 0..91mØ RCPC additional to the existing with Flared Type headwall on both side as per approved POW, Plans and Standard Specifications
310109100667000	21GG0017 - Construction Of Road Slope Protection Structure – Balabag – Maquina – Cayos – Patlad Road - K0287+197 - K0287+319	Construction	YES	Competitive Bidding	12/22/2020	1/11/2021	2/26/2021	3/5/2021	GoP	8,114,400.00		8,114,400.00	Construction of 1,500.00 Sq.m. (294.40 l.m.) Road Slope Protection (Concrete Revetment Wall) w/ 4,416 M Steel Sheet Pile Footing, 60.00 l.m. x 3.350m Wide x 0.28m thk. PCCP (1 Lane), 294.40 l.m. Metal Guardrail (Metal Beam) Including Post (W-Beam) and 4.00 each Metal Beam End Piece (Fish Tail)
310202100864000	21GG0018 - Road Widening Of Passi – San Rafael – Lemery – Sara Road - K0067+034 - K0067+644	Construction	YES	Competitive Bidding	12/22/2020	1/11/2021	2/26/2021	3/5/2021	GoP	17,887,940.00		17,887,940.00	Road Widening of 610.00 l.m. road, 6.70m wide and 0.30m thick which includes reinforced lined canal slope protection (grouted riprap), cross drainage (RCBC), metal guardrails with end piece and reflectorized thermoplastic pavement markings
300104222950000	21GG0022 - Construction Of Multi-Purpose Building, Barangay Baras, Barotac Nuevo, Iloilo	Construction	YES	Competitive Bidding	12/22/2020	1/11/2021	2/26/2021	3/5/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building, Covered Gym Single Type Truss having a dimension of 16.58m x 28.0m (464.24 sq.m.)
300207100516000	21GG0023 - Construction Of Covered Multi-Purpose Covered Gym, H6RCDG, Camp Hernandez Military Reservation, Dingle, Iloilo	Construction	YES	Competitive Bidding	12/22/2020	1/11/2021	2/26/2021	3/5/2021	GoP	4,455,000.00		4,455,000.00	Construction of Multi-Purpose Covered Gym including bleachers on both sides
	21GG0024 - Construction Of Flood Control/ Slope Protection Along Suage River In Mina, Iloilo	Construction	YES	Competitive Bidding	12/23/2020	1/18/2021	2/2/2021	2/12/2021	GoP	29,400,000.00		29,400,000.00	Construction of 45.00M Concrete Revetment Wall w/ Steel Sheet Pile Footing at K0030+185 - K0030+230 and 167.00M Stone Masonry at K0027+166 - K0027+333 w/ Metal Guardrail at K0030+185 - K0030+230 L=45.00 l.m. w/ 2.00 set of Metal Beam End Piece (Fish Tail)
	21GG0025 - Road Widening Of Iloilo East Coast-Capiz Rd - K0267+629 - K0268+080, K0270+739 - K0271+630, K0276+900-K0277+306	Construction	YES	Competitive Bidding	12/23/2020	1/18/2021	2/2/2021	2/12/2021	GoP	38,220,000.00		38,220,000.00	Widening of 1.757 km. road 6.70-meter-wide, 300 mm thick including cross drain and thermoplastic pavement markings
310202100857000	21GG0026 - Road Widening Of Barotac Nuevo-Dumangas-Dacutan Wharf Rd - K0277+968 - K0279+226	Construction	YES	Competitive Bidding	12/23/2020	1/18/2021	2/26/2021	3/5/2021	GoP	26,989,200.00		26,989,200.00	Widening 1.266 km. road 7.30 meter wide, 300mm. thick including thermoplastic pavement markings
310305101366000	21GG0027 - Widening Of Bridge - Agtalosi Bridge (B00187PN) Along Passi-Sn Rafael-Lemery-Sara Road	Construction	YES	Competitive Bidding	12/23/2020	1/18/2021	2/26/2021	3/5/2021	GoP	21,952,000.00		21,952,000.00	Widening of 32.00 l.m. 3- spans Flat Slab bridge on RC Piles foundation and construction of 58.50 meters of roads, 6.7 meters width
300203101708000	21GG0028 - Construction Of Concrete Road – Bungca-Sohoton-Barotac Nuevo To Matangharon-Poblacion, Dingle Leading To Mt. Salihid Shrine, Barotac Nuevo, Iloilo, Package II	Construction	YES	Competitive Bidding	12/23/2020	1/18/2021	2/26/2021	3/5/2021	GoP	29,400,000.00		29,400,000.00	Widening of 1.251 km. road 6.70-meter-wide, 300 mm thick including cross drain, slope protection and thermoplastic pavement markings

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104222941000	21GG0029 - Construction Of Multi-Purpose Building, Barangay Compayan, Dumangas, Iloilo	Construction	YES	Competitive Bidding	12/23/2020	1/18/2021	2/26/2021	3/5/2021	GoP	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Covered Gym) with an area of 247.50 sq.m. (16.5m X 15.0m)
310109100669000	21GG0016 (Rebid) -Construction Of Road Slope Protection Structure – Janiway – Badiangan – Tina Road - K0038+660 - K0038+720	Construction	NO	Competitive Bidding	1/13/2021	2/1/2021	2/26/2021	3/5/2021	GoP	1,470,000.00		1,470,000.00	Construction of 1,500.00 Sq.m. (294.40 l.m.) Road Slope Protection (Concrete Revetment Wall) w/ 4,416 M Steel Sheet Pile Footing, 60.00 l.m. x 3.350m Wide x 0.28m thk. PCCP (1 Lane), 294.40 l.m. Metal Guardrail (Metal Beam) Including Post (W-Beam) and 4.00 each Metal Beam End Piece (Fish Tail)
300104222935000	21GG0019 (Rebid) - Construction Of Multi Purpose Building, Barangay Bantayan, San Enrique, Iloilo	Construction	NO	Competitive Bidding	1/13/2021	2/1/2021	2/26/2021	3/5/2021	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building (Covered Gym) with an Area (9.00m x 18.15m) 163.35 sq.m.
300104222944000	21GG0020 (Rebid) - Construction Of Multi - Purpose Building, Brgy. Juanico, Banate, Iloilo	Construction	NO	Competitive Bidding	1/13/2021	2/1/2021	2/26/2021	3/5/2021	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (Covered Gym) with an Area (14m x 26m) 364.00 sq.m.
300104222947000	21GG0021 (Rebid) - Construction Of Multi - Purpose Building, Brgy. Managopaya, Banate, Iloilo	Construction	NO	Competitive Bidding	1/13/2021	2/1/2021	2/26/2021	3/5/2021	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (Covered Gym) with an Area (12m x 26m) 312.00sq.m.
320102104381000	21GG0030 - Construction Of Flood Control Structure Along Jalaur River, Pototan, Iloilo	Construction	NO	Competitive Bidding	1/13/2021	2/1/2021	2/26/2021	3/5/2021	GoP	39,200,000.00		39,200,000.00	Construction of 280.40 L.M. Flood Control Structure (Revetment Wall)
	21GG0032 - Road Widening Of Passi – San Rafael – Lemery – Sara Road, K0050+(-786) – K0050+(-251), K0057+150 – K0057+750	Construction	NO	Competitive Bidding	1/13/2021	2/16/2021	3/3/2021	3/13/2021	GoP	24,500,000.00		24,500,000.00	Road Widening of 2.27 lane km. of road, 6.70m wide and 0.30m thick which includes reinforced lined canal (open and covered) cross drainage (RCPC and RCBC), slope protection (grouted riprap), sidewalk, curb and gutter and reflectorized pavement markings
	21GG0033 - Road Widening Of Banga Bante – Banga Polot-An – Barotac Nuevo Road, K0275+(-243) – K0275+354	Construction	NO	Competitive Bidding	1/13/2021	2/1/2021	2/16/2021	2/26/2021	GoP	12,740,000.00		12,740,000.00	Road Widening of 1.194 lane km. of road, 6.70m wide and 0.30m thick which includes slope protection, metal guardrail with end piece and reflectorized thermoplastic pavement markings
310305101367000	21GG0034 - Widening Of Bridge, Anilao Bridge (B00182pn) Along Iloilo East Coast Capiz Road	Construction	NO	Competitive Bidding	1/13/2021	2/1/2021	2/26/2021	3/5/2021	GoP	34,300,000.00		34,300,000.00	Widening of 50.00 l.m. 3-spans RCDG Bridge on Spread Footing Foundation
300104222933000	21GG0035 - Construction Of Multi-Purpose Building, Barangay Abaca, San Enrique, Iloilo	Construction	NO	Competitive Bidding	1/13/2021	2/1/2021	2/26/2021	3/5/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building (Covered Gym) with an Area of (17.90m x 17.60m) 315.04 sq.m.
300104222942000	21GG0036 - Construction Of Multi-Purpose Building, Barangay Compo, San Enrique, Iloilo	Construction	NO	Competitive Bidding	1/13/2021	2/1/2021	2/26/2021	3/5/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building (Covered Gym) with an Area of (17.00m x 14.50m) 246.50 sq.m.
300104222945000	21GG0037 - Construction Of Multi-Purpose Building, Barangay Lacturan, Dumangas, Iloilo	Construction	NO	Competitive Bidding	1/13/2021	2/1/2021	2/26/2021	3/5/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building (Covered Gym) with an Area of 246.50 sq.m. (17.00m x 15.00m)
300104222948000	21GG0038 - Construction Of Multi-Purpose Building, Barangay Patlad, Dumangas, Iloilo	Construction	NO	Competitive Bidding	1/13/2021	2/1/2021	2/26/2021	3/5/2021	GoP	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Covered Gym) with an Area of 123.90 sq.m. (17.70m x 7.00m)
300104222911000	21GG0039 - Construction Of Multi-Purpose Building (Covered Court) In Barangay Asisig, San Enrique, Iloilo	Construction	NO	Competitive Bidding	1/13/2021	2/1/2021	2/26/2021	3/5/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Covered Gym) with an Area of (18.00m x 15.00m) 270.00 sq.m.
310202100863000	21GG0040 - Road Widening Of Passi – Calinog Road – K0061+312 – K0061+1284	Construction	NO	Competitive Bidding	1/20/2021	2/8/2021	2/26/2021	3/5/2021	GoP	27,925,100.00		27,925,100.00	Widening of 0.972 km. road 6.70 meter wide, 300mm thick including cross drain, lined canal, curb and gutter, sidewalk and thermoplastic pavement marking

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310203100470000	21GG0041 - Road Widening Of Iloilo – Capiz Road (Old Route) – K0057+(-630) – K0057+334	Construction	NO	Competitive Bidding	1/20/2021	2/8/2021	2/26/2021	3/5/2021	GoP	18,130,000.00		18,130,000.00	Road widening of 0.964 k.m. of road 6.70 meter wide, 0.30mm thick which including cross drain (0.90mØ RCPC) with flared type headwall on both side, slope protection (grouted riprap) and reflectorized thermoplastic pavement markings
	21GG0042 - Construction Of Flood Control/Slope Protection Along Suage River, Pototan, Iloilo	Construction	NO	Competitive Bidding	1/20/2021	2/8/2021	2/23/2021	3/5/2021	GoP	39,200,000.00		39,200,000.00	Construction of 293.60 l.m. flood control/slope protection structure (Revetment Wall)
310107100257000	21GG0043 - Construction Of Road Slope Protection Structure – Iloilo – Capiz (New Route) – K0050+195 – K0050+285	Construction	NO	Competitive Bidding	1/20/2021	2/8/2021	2/26/2021	3/5/2021	GoP	2,646,000.00		2,646,000.00	Construction of 90.00 l.m. road slope protection (Riprap) with 116.40 l.m. concrete lined canal including sidewalk, curb and gutter (cast in place)
	21GG0044 - Road Widening Of Iloilo East Coast – Capiz Road – K0255+424 – K0256+000, K0256+750 – K0257+080	Construction	NO	Competitive Bidding	1/20/2021	2/8/2021	2/23/2021	3/5/2021	GoP	19,600,000.00		19,600,000.00	Widening of 0.915 km. road 6.70m and 7.30m wide, 300mm. thick and thermoplastic pavement markings
310305101369000	21GG0045 - Widening Of Bridge – Lictinon Bridge (B00186pn) Along Passi Sn Rafael – Lemery – Sara Road	Construction	NO	Competitive Bidding	1/20/2021	2/8/2021	2/26/2021	3/5/2021	GoP	28,665,000.00		28,665,000.00	Widening of 39.00 l.m. 2-spans Flat Slab and 1-spans RCDG bridge on Spread Footing foundation
	21GG0046 - Construction Of Multi-Purpose Building, Brgy. Sablogon, Passi City, Iloilo	Construction	NO	Competitive Bidding	1/20/2021	2/8/2021	2/23/2021	3/5/2021	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building with a total area of 400sq.m. (20.0m x 20.0m)
300104222936000	21GG0047 - Construction Of Multi-Purpose Building, Brgy. Belen, Banate, Iloilo	Construction	NO	Competitive Bidding	1/20/2021	2/8/2021	2/26/2021	3/5/2021	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (Covered Court) with an area of 280.00sq.m. (14.00m x 20.00m)
300104222937000	21GG0048 - Construction Of Multi-Purpose Building, Barangay Bolilao, Dumangas, Iloilo	Construction	NO	Competitive Bidding	1/20/2021	2/8/2021	2/26/2021	3/5/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Covered Court) with an area of 432.00sq.m. (27.00M x 16.00m)
	21GG0050 - Construction (Completion) Of Multi - Purpose Building Of Barangay Burirao, Lambunao, Iloilo	Construction	NO	Competitive Bidding	1/21/2021	2/9/2021	2/24/2021	3/6/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym having a dimension of 14.0m x 34.5m (483 sq.m.)
300104222891000	21GG0051 - Construction (Completion) Of Multi - Purpose Building Of Barangay Cayan Oeste, Lambunao, Iloilo	Construction	NO	Competitive Bidding	1/21/2021	2/9/2021	2/26/2021	3/5/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 15.0m x 30m (450 sq.m.)
	21GG0052 - Construction (Completion) Of Multi - Purpose Building Of Barangay Caguisanan, Lambunao, Iloilo	Construction	NO	Competitive Bidding	1/21/2021	2/9/2021	2/24/2021	3/6/2021	GoP	1,980,000.00		1,980,000.00	Construction/Completion of Multi-Purpose Building, Covered Gym having a dimension of 16.0m x 28.0m (448 sq.m.)
300104222908000	21GG0053 - Construction (Completion) Of Multi-Purpose Building Of Barangay Ubian, Maasin, Iloilo	Construction	NO	Competitive Bidding	1/21/2021	2/9/2021	2/26/2021	3/5/2021	GoP	1,188,000.00		1,188,000.00	Construction of Two (2) Storey Multi - Purpose Building with an Area of (81.4 sq.m)
	21GG0054 - Construction Of Multi-Purpose Building Of Barangay Calansanan, Badianan, Iloilo	Construction	NO	Competitive Bidding	1/21/2021	2/9/2021	2/24/2021	3/6/2021	GoP	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 16.0m x 27.0m (432 sq.m.)
300104222917000	21GG0055 - Construction Of Multi-Purpose Building Of Barangay Caranas, Janiuay, Iloilo	Construction	NO	Competitive Bidding	1/21/2021	2/9/2021	2/26/2021	3/5/2021	GoP	3,267,000.00		3,267,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 16.0m x 27.0m (432 sq.m.)
300104222918000	21GG0056 - Construction Of Multi-Purpose Building Of Barangay Caraudan, Janiuay, Iloilo	Construction	NO	Competitive Bidding	1/21/2021	2/9/2021	2/26/2021	3/5/2021	GoP	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 16.0m x 27.0m (432 sq.m.)
300104222921000	21GG0057 - Construction Of Multi-Purpose Building Of Barangay Madong, Janiuay, Iloilo	Construction	NO	Competitive Bidding	1/21/2021	2/9/2021	2/26/2021	3/5/2021	GoP	3,267,000.00		3,267,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 16.0m x 27.0m (432 sq.m.)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104222924000	21GG0058 - Construction Of Multi-Purpose Building Of Barangay Poblacion, Bingawan, Iloilo	Construction	NO	Competitive Bidding	1/21/2021	2/9/2021	2/26/2021	3/5/2021	GoP	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 16.0m x 27.0m (432 sq.m.)
300104222928000	21GG0059 - Construction Of Multi-Purpose Building Of Barangay Talaba, Badiangan, Iloilo	Construction	NO	Competitive Bidding	1/21/2021	2/9/2021	2/26/2021	3/5/2021	GoP	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 16.0m x 27.0m (432 sq.m.)
300104222892000	21GG0060 - Construction (Completion) Of Multi - Purpose Building Of Barangay Datagan, Calinog, Iloilo	Construction	NO	Competitive Bidding	1/22/2021	2/10/2021	2/26/2021	3/5/2021	GoP	1,980,000.00		1,980,000.00	Completion of Multi-Purpose Building, Covered Gym having a dimension of 15.0m x 28.0m (420 sq.m.)
300104222896000	21GG0061 - Construction (Completion) Of Multi-Purpose Building Of Barangay Guinhulacan, Bingawan, Iloilo	Construction	NO	Competitive Bidding	1/22/2021	2/10/2021	2/26/2021	3/5/2021	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building with an area of 216 sq. m. (12mx18m)
300104222900000	21GG0062 - Construction (Completion) Of Multi - Purpose Building Of Barangay Maite Pequeño, Lambunao, Iloilo	Construction	NO	Competitive Bidding	1/22/2021	2/10/2021	2/26/2021	3/5/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Brgy. Maite Pequeño, Lambunao, Iloilo with a dimension of 13.8.0m x 23.0m (317.4 sq.m.)
300104222902000	21GG0063 - Construction (Completion) Of Multi-Purpose Building Barangay Naslo, Maasin, Iloilo	Construction	NO	Competitive Bidding	1/22/2021	2/10/2021	2/26/2021	3/5/2021	GoP	1,287,000.00		1,287,000.00	Construction (Completion) of Multi-Purpose Building, Single Type Truss having a total dimension of 18.0m x 28.0m (504 sq.m.)
300104222906000	21GG0064 - Construction (Completion) Of Multi-Purpose Building Barangay Pispis, Maasin, Iloilo	Construction	NO	Competitive Bidding	1/22/2021	2/10/2021	2/26/2021	3/5/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Brgy. Maite Pequeño, Lambunao, Iloilo with a dimension of 13.8.0m x 23.0m (317.4 sq.m.)
300104222907000	21GG0065 - Construction (Completion) Of Multi-Purpose Building Barangay Tigbauan, Maasin, Iloilo	Construction	NO	Competitive Bidding	1/22/2021	2/10/2021	2/26/2021	3/5/2021	GoP	1,386,000.00		1,386,000.00	Construction (Completion) of Multi-Purpose Building, Single Type Truss having a total dimension of 17.0m x 30.0m (510 sq.m.)
300104222925000	21GG0066 - Construction Of Multi-Purpose Building Of Barangay Quinarupan, Bingawan, Iloilo	Construction	NO	Competitive Bidding	1/22/2021	2/10/2021	2/26/2021	3/5/2021	GoP	3,267,000.00		3,267,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 16.0m x 27.0m (432 sq.m.)
300104222956000	21GG0068 - Rehabilitation Of Multi-Purpose Building Of Barangay Alibunan, Calinog, Iloilo	Construction	NO	Competitive Bidding	1/22/2021	2/10/2021	2/26/2021	3/5/2021	GoP	1,000,000.00		1,000,000.00	Construction of Concrete Bleachers (75.25 L.M.), including Improvement of Outside Office
	21GG0069 - Construction (Completion) Of Multi-Purpose Building Of Barangay Talanghauan, Cabatuan, Iloilo	Construction	NO	Competitive Bidding	1/28/2021	2/16/2021	3/3/2021	3/13/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having dimension of 16.0m x 18.0m (288.00 sq.m.)
300104222898000	21GG0070 - Construction (Completion) Of Multi-Purpose Building Of Barangay Ito Norte, Cabatuan, Iloilo	Construction	NO	Competitive Bidding	1/28/2021	2/16/2021	2/26/2021	3/5/2021	GoP	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 18.0m x 28.0m (504.00 sq.m.)
300104222914000	21GG0071 - Construction Of Multi-Purpose Building Of Barangay Banban Pequeño, Calinog, Iloilo	Construction	NO	Competitive Bidding	1/28/2021	2/16/2021	2/26/2021	3/5/2021	GoP	3,267,000.00		3,267,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 16.0m x 27.0m (432 sq.m.)
300104222932000	21GG0072 - Construction Of Multi-Purpose Building Of Barangay Tuy-An, Cabatuan, Iloilo	Construction	NO	Competitive Bidding	1/28/2021	2/16/2021	2/26/2021	3/5/2021	GoP	3,267,000.00		3,267,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 16.0m x 26.0m (416.00 sq.m.)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21GG0073 - Asphalt Overlay Of Baje - Ngi-Ngi-An - Bingawan Road, K0059+000 - K0061+000, K0066+000 - K0070+245, K0072+243 - K0072+539, Iloilo	Construction	NO	Competitive Bidding	1/28/2021	2/16/2021	3/3/2021	3/13/2021	GoP	66,822,390.00		66,822,390.00	Asphalt overlay of 6,525.00 l.m. of road, 6.70m & 6.10m wide, 50mm thick which includes reconstruction of damaged road sections, 6.70m wide with widening on curves and paved shoulder on both sides, road slope protection structure (concrete revetment wall on steel sheet piles and grouted riprap), cross drainage with catch basin, reinforced lined canal, metal guardrails with end piece and reflectorized pavement markings
	21GG0074 - Asphalt Overlay Of Janiuay – Badiangan – Tina Road, K0034+792 – K0037+627; K0038+501 – K0039+000; K0039+304 – K0042+1000, Iloilo	Construction	NO	Competitive Bidding	1/28/2021	2/16/2021	3/3/2021	3/13/2021	GoP	61,528,400.00		61,528,400.00	Asphalt overlay of 7.25 km. 6.70 m. & 6.10 m. wide, 50mm thick, including thermoplastic pavement markings and construction of road slope protection
310102100711000	21GG0075 - Preventive Maintenance Of Road: Asphalt Overlay – Iloilo City – Leganes – Dumangas Coastal Road – K0019+004 – K0019+950	Construction	NO	Competitive Bidding	1/28/2021	2/16/2021	03/05/2021	03/12/2021	GoP	20,258,560.00		20,258,560.00	Asphalt overlay of 946.00 l.m. of road, 13.40m wide, 50mm thick which includes installation of 96.00 units of LED solar streetlight and reflectorized pavement markings
300104222938000	21GG0076 - Construction Of Multi-Purpose Building, Barangay Braulan, San Enrique, Iloilo	Construction	NO	Competitive Bidding	1/28/2021	2/16/2021	03/05/2021	03/12/2021	GoP	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Covered Gym) with an Area (15.00m x15.5m) 232.00 sq.m.
300104222940000	21GG0077 - Construction Of Multi-Purpose Building, Barangay Catan-Agan, San Enrique, Iloilo	Construction	NO	Competitive Bidding	1/28/2021	2/16/2021	03/05/2021	03/12/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building (Covered Gym) with an Area (18.00m x15.00m) 270.00 sq.m.
310103100714000	21GG0078 - Preventive Maintenance Of Road: Asphalt Overlay – Banga Bante – Banga Polot-An – Barotac Nuevo Road, K0281+441 – K0283+496	Construction	NO	Competitive Bidding	2/4/2021	3/1/2021	03/09/2021	03/16/2021	GoP	20,336,960.00		20,336,960.00	Asphalt overlay of 1,898.00 l.m. of road, 6.70m & 6.10m wide, 5mm thick which includes embankment, slope protection (grouted riprap) and reflectorized pavement markings
310203100471000	21GG0079 - Road Widening Of Pototan – Tina – Lambunao Road, K0033+250 – K0034+630	Construction	NO	Competitive Bidding	2/4/2021	3/1/2021	03/09/2021	03/16/2021	GoP	35,240,800.00		35,240,800.00	Road widening of 2.760 lane km. PCCP (2 to 4 lanes) with lined canal (Concrete), slope protection (Riprap and Stone Masonry), curb and gutter (cast in place) metal guardrail (Metal Beam) including post (with beam) and 6 each Metal Beam Endpiece (Fish Tail)
300104222887000	21GG0080 - Construction (Completion) Of Multi-Purpose Building Of Binabaan Armada, Lambunao, Iloilo	Construction	NO	Competitive Bidding	2/4/2021	3/1/2021	03/09/2021	03/16/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym Single Type Truss having a dimension of 16 m x 30.0m (480 sq.m.)
300104222897000	21GG0082 - Construction (Completion) Of Multi-Purpose Building Of Barangay Hipgos, Lambunao, Iloilo	Construction	NO	Competitive Bidding	2/4/2021	3/1/2021	03/09/2021	03/16/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 15.2m x 27.7m (421.04 sq.m.)
300104222899000	21GG0083 - Construction (Completion) Of Multi-Purpose Building Of Barangay Madarag, Lambunao, Iloilo	Construction	NO	Competitive Bidding	2/4/2021	3/1/2021	03/09/2021	03/16/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 16.0m x 27.0m (432.00 sq.m.)
	21GG0084 - Construction (Completion) Of Multi-Purpose Building Of Barangay Lumanay, Lambunao, Iloilo	Construction	NO	Competitive Bidding	2/4/2021	3/1/2021	3/16/2021	3/26/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 15.35m x 30.30m (465.105 sq.m.)
300104222905000	21GG0085 - Construction (Completion) Of Multi - Purpose Building Of Barangay Patag, Lambunao, Iloilo	Construction	NO	Competitive Bidding	2/4/2021	3/1/2021	03/09/2021	03/16/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 17.25m x 28m (483 sq.m.)
	21GG0086 - Construction Of Multi-Purpose Building Of Barangay Tupol Oeste, Cabatuan, Iloilo	Construction	NO	Competitive Bidding	2/4/2021	3/1/2021	3/16/2021	3/26/2021	GoP	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building, Covered Gym Trillon Truss Type having a dimension of 16.0m x 28.7m (459.20 sq.m.)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21GG0087 - Construction/ Rehabilitation Of Multi-Purpose Building, Ventura Ferro Memorial Elementary School, Barangay Janipa-An Oeste, Cabatuan, Iloilo	Construction	NO	Competitive Bidding	2/4/2021	3/1/2021	3/16/2021	3/26/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Truss Type having a dimension of 16.0m x 27.0m (432.00 sq.m.)
310305101235000	21GG0088 - Widening Of Bridge, Ulian Bridge (B00193PN) Along Iloilo – Capiz (New Route)	Construction	NO	Competitive Bidding	2/4/2021	3/1/2021	03/09/2021	03/16/2021	GoP	91,192,500.00		91,192,500.00	Widening of 135.00 l.m. 9-spans RCDG Bridge on RC Piles Foundation
320101106918000	21GG0089 - Construction Of Flood Control/Slope Protection In Barotac Nuevo, Iloilo	Construction	NO	Competitive Bidding	2/4/2021	3/1/2021	03/09/2021	03/16/2021	GoP	39,200,000.00		39,200,000.00	Construction of 323.20 l.m. Flood Control/Slope Protection (Revetment Wall with Steel Sheet Pile)
320102104380000	21GG0090 - Construction Of Flood Control/Slope Protection Along Jalaur River In Brgy. Sohoton, Barotac Nuevo, Iloilo	Construction	NO	Competitive Bidding	2/4/2021	3/1/2021	03/09/2021	03/16/2021	GoP	29,400,000.00		29,400,000.00	Construction of 182.40 l.m. Flood Control/Slope Protection (Revetment Wall with Steel Sheet Pile)
300207100517000	21GG0092 - Construction/ Improvement Of Training Billet/Barracks, H6RCDG, Camp Hernandez Military Reservation, Dingle, Iloilo	Construction	NO	Competitive Bidding	2/4/2021	3/1/2021	03/09/2021	03/16/2021	GoP	6,930,000.00		6,930,000.00	Construction of One (1) unit One (1) Storey Training Billets/Barracks having a total area of 315.00 sq.m.
310202104382000	21GG0093 - Construction Of Jalaur River Control Along Brgy. Poblacion Delgado, Calinog, Iloilo	Construction	NO	Competitive Bidding	2/11/2021	3/2/2021	03/10/2021	03/17/2021	GoP	34,124,580.00		34,124,580.00	Construction of 318.40 l.m. flood control (Concrete Revetment Wall)
310202104376000	21GG0094 - Construction Of Jalaur River Control Along Brgy. Tabucan, Calinog, Iloilo	Construction	NO	Competitive Bidding	2/11/2021	3/2/2021	03/10/2021	03/17/2021	GoP	29,400,000.00		29,400,000.00	Construction of 243.60 l.m. flood control (Concrete Revetment Wall)
300117209499000	21GG0095 - Concreting Of Road – Barangay Cayan Oeste, Lambunao, Iloilo	Construction	NO	Competitive Bidding	2/11/2021	3/2/2021	03/10/2021	03/17/2021	GoP	2,970,000.00		2,970,000.00	Concreting of 540 lane km. x 2.5m wide x 0.28mm thick PCCP (2 lane)
300117209501000	21GG0096 - Concreting Of Agrarian Reform Community (Arc) Road From Brgy. Jibolo To Brgy. Calmay, Janiway, Iloilo	Construction	NO	Competitive Bidding	2/11/2021	3/2/2021	03/10/2021	03/17/2021	GoP	2,970,000.00		2,970,000.00	Concreting of 540 lane km. x 2.5m wide x 0.28mm thick PCCP (2 lane)
300117209502000	21GG0097 - Construction Of Road, Brgy. Inamyungan, Sitio Maganhop And Brgy. Poblacion, Bingawan, Iloilo	Construction	NO	Competitive Bidding	2/11/2021	3/2/2021	03/10/2021	03/17/2021	GoP	2,970,000.00		2,970,000.00	Concreting of 540 lane km. x 2.5m wide x 0.28mm thick PCCP (2 lane)
300204100705000	21GG0098 - Construction Of Concrete Road – Brgy. Gines Viejo To Brgy. Tagubong Road In Support Of Sugar Milling Industry, Passi City, Iloilo Package III	Construction	NO	Competitive Bidding	2/11/2021	3/2/2021	03/10/2021	03/17/2021	GoP	93,258,565.00		93,258,565.00	Concreting of 4.6808 km. of road having 6.70 width and thickness of 0.30m including drainage, slope protection and thermoplastic pavement markings
	21GG0099 - Construction Of Multi-Purpose Building, Brgy. Tiwi, Barotac Nuevo, Iloilo	Construction	NO	Competitive Bidding	2/11/2021	3/2/2021	3/17/2021	3/27/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Covered Court) with an Area of 420.00 sq.m.
310105100583000	21GG0100 - Reconstruction To Concrete Pavement – Iloilo – Capiz Road (Old Route), K0046+028 – K0046+200, K0046+600-K0047+000	Construction	NO	Competitive Bidding	2/11/2021	3/2/2021	03/10/2021	03/17/2021	GoP	22,491,980.00		22,491,980.00	Reconstruction of 572.00 l.m. of road, 6.70m wide, 300mm thick which includes road slope protection structure (concrete revetment wall on steel sheet piles) and reflectorized pavement markings
310103100715000	21GG0101 - Reconstruction To Concrete Pavement – Pototan – Mina – Janiway Road, K0041+024 – K0041+570	Construction	NO	Competitive Bidding	2/19/2021	3/10/2021	03/11/2021	03/18/2021	GoP	8,752,380.00		8,752,380.00	Reconstruction of 1.092 lane km. PCCP
300104222888000	21GG0102 - Construction (Completion) Of Multi-Purpose Building Barangay Buntalan, Maasin, Iloilo	Construction	NO	Competitive Bidding	2/19/2021	3/10/2021	03/11/2021	03/18/2021	GoP	1,881,000.00		1,881,000.00	Construction (Completion) of Multi-Purpose Building, Single Type Truss having a total dimension of 15.0m x 27.0m (420 sq.m.)
300104222927000	21GG0103 - Construction Of Multi-Purpose Building Of Barangay Sariri, Badiangan, Iloilo	Construction	NO	Competitive Bidding	2/19/2021	3/10/2021	03/11/2021	03/18/2021	GoP	3,267,000.00		3,267,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 16.0m x 27.0m (432 sq.m.)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104222931000	21GG0104 - Construction Of Multi-Purpose Building Of Brgy. Tigbayong, Calinog, Iloilo	Construction	NO	Competitive Bidding	2/19/2021	3/10/2021	03/11/2021	03/18/2021	GoP	1,980,000.00		1,980,000.00	Construction of Two (2) Storey Multi - Purpose Building with an Area of 10.00 meters x 7.50 meters (150.00 sq.m)
	21GG0105 - Construction Of Flood Control/Slope Protection Along Ulian River In Dueñas, Iloilo	Construction	NO	Competitive Bidding	2/19/2021	3/10/2021	3/25/2021	4/4/2021	GoP	14,700,000.00		14,700,000.00	Construction of 132.00 l.m. Flood Control/Slope Protection (Concrete Revetment Wall)
	21GG0106 - Construction Of Flood Control/Slope Protection Along Jalaur River In Dingle, Iloilo	Construction	NO	Competitive Bidding	2/19/2021	3/10/2021	3/25/2021	4/4/2021	GoP	9,800,000.00		9,800,000.00	Construction of 132.00 l.m. Flood Control/Slope Protection (Concrete Revetment Wall)
300203101709000	21GG0107 - Construction Of Concrete Road – Jct. Rumagayray – San Enrique Road Leading To Puti-An Wall Climbing, San Enrique, Iloilo, Package II	Construction	NO	Competitive Bidding	2/19/2021	3/10/2021	03/11/2021	03/18/2021	GoP	9,800,000.00		9,800,000.00	Construction of 1.04 lane km. x0.30mm thk. x 3.35m width PCCP with slope protection (grouted riprap and stone masonry) including 60.00 l.m. lined canal
	21GG0108 - Concreting Of Sohoton – Bagong-Bong Road, Barotac Nuevo, Iloilo	Construction	NO	Competitive Bidding	2/19/2021	3/10/2021	3/25/2021	4/4/2021	GoP	9,900,000.00		9,900,000.00	Concreting of 0.837 km. road 5.00m. wide, 280 mm. thick, including cross drain
	21GG0109 - Concreting Of Road In Barangay Cahigon To Binolusan Pequeño, Calinog, Iloilo	Construction	NO	Competitive Bidding	2/19/2021	3/10/2021	3/25/2021	4/4/2021	GoP	12,375,000.00		12,375,000.00	Concreting of 1,162.00 l.m. of road, 5.00m wide and 0.23m tick which includes cross drainage (0.61mØ and 0.91mØ Class IV RCPC) with flared type headwall on both sides
310106100612000	21GG0111 - Reconstruction To Concrete Pavement – Lambunao – Inca Road, K0060+151 – K0060+516	Construction	NO	Competitive Bidding	2/24/2021	3/15/2021	4/5/2021	4/15/2021	GoP	14,981,260.00		14,981,260.00	Reconstruction of 0.73 lane km. road, 3.35m wide, 0.30m thick including 355 l.m. meter drainage (Concrete Lined Canal) Road Slope Protection (Riprap & Stone Masonry) Curb & Gutter (Cast in Place) 175 l.m. Metal Guardrail (Metal Beam) including Post (W-Beam), Metal Beam End Piece (Fish Tail) and Reflectorized Thermoplastic Pavement Markings)
	21GG0112 - Construction/ Completion Of Badu Bridge, Calinog, Iloilo	Construction	NO	Competitive Bidding	2/24/2021	3/15/2021	4/5/2021	4/15/2021	GoP	4,455,000.00		4,455,000.00	Completion of 60.00 l.m. Footbridge
	21GG0113 - Construction/ Completion Of Gama Grande Bridge, Calinog, Iloilo	Construction	NO	Competitive Bidding	2/24/2021	3/15/2021	4/5/2021	4/15/2021	GoP	8,910,000.00		8,910,000.00	Completion of 90.00 l.m. Footbridge
	21GG0114 - Construction Of Barangay Road, Barangay Janipaan Oeste, Cabatuan, Iloilo	Construction	NO	Competitive Bidding	2/24/2021	3/15/2021	4/5/2021	4/15/2021	GoP	11,880,000.00		11,880,000.00	Concreting of 1.07 km. road 5.00m. wide, 280 mm. thick
	21GG0115 - Construction Of Road In Barangay Dabong To Barangay Tiringan, Janiuay, Iloilo	Construction	NO	Competitive Bidding	2/24/2021	3/15/2021	4/5/2021	4/15/2021	GoP	12,375,000.00		12,375,000.00	Concreting of 1.07 km. road 5.00m. wide, 280 mm. thick
310101100469000	21GG0116 - Preventive Maintenance Of Road: Concrete Reblocking Of Iloilo - Capiz (New Route) - K0036+443 - K0039+359	Construction	NO	Competitive Bidding	2/24/2021	3/15/2021	4/5/2021	4/15/2021	GoP	12,905,620.00		12,905,620.00	Reblocking of 1.78832 lane-km. of road, 3.05m & 3.65m wide, 300mm thick which includes reinforced lined canal and slope protection (grouted riprap)
300116204314000	21GG0117 - Concreting Of Road, Barangay P.D. Monfort North, Dumangas, Iloilo	Construction	NO	Competitive Bidding	2/24/2021	3/15/2021	4/5/2021	4/15/2021	GoP	7,920,000.00		7,920,000.00	Concreting of 0.59 km. road 6.10m. wide, 280 mm. thick
300104222883000	21GG0118 - Construction (Completion) Of Multi-Purpose Building (Public Market Phase 3), Barangay Ilaud Pob. Barotac Nuevo, Iloilo	Construction	NO	Competitive Bidding	2/24/2021	3/15/2021	4/5/2021	4/15/2021	GoP	31,680,000.00		31,680,000.00	Completion of Multi-Purpose Building Two (2) Storey Public Market (Phase 3 with an Area = 1,725.44, from section A-E, Section 1-7)
300104222946000	21GG0119 - Construction Of Multi-Purpose Building, Barangay Makina, Dumangas, Iloilo	Construction	NO	Competitive Bidding	2/24/2021	3/15/2021	4/5/2021	4/15/2021	GoP	1,980,000.00		1,980,000.00	Completion of Multi-Purpose Building (Covered Gym) with an area of 450 sq.m. (30M x 15M)
	21GG0120 - Concreting/ Improvement Of Road In Barangay P.D. Monfort North (Phase 2), Dumangas, Iloilo	Construction	NO	Competitive Bidding	2/24/2021	3/15/2021	4/5/2021	4/15/2021	GoP	1,980,000.00		1,980,000.00	Concreting of 0.14 km. road 6.10m. wide, 280 mm. thick

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101105104000	21GG0121 - Construction Of Flood Control/Slope Protection Along Tigum River In Cabatuan, Iloilo	Construction	NO	Competitive Bidding	3/3/2021	3/22/2021	4/6/2021	4/16/2021	GoP	29,400,000.00		29,400,000.00	Construction of 310.10 l.m. x0.250m thick (Concrete Revetment Wall)
	21GG0122 - Construction Of Flood Control/Slope Protection Along Tigum River In Maasin, Iloilo	Construction	NO	Competitive Bidding	3/3/2021	3/22/2021	4/6/2021	4/16/2021	GoP	29,400,000.00		29,400,000.00	Construction of 2,880.00 Sq.M. (240.00 l.m.) Road Slope Protection (Concrete Revetment Wall) with 3,600.00 m. Steel Sheet Pile Footing
300104222916000	21GG0123 - Construction Of Multi-Purpose Building Of Barangay Cabugao, Calinog, Iloilo	Construction	NO	Competitive Bidding	3/3/2021	3/22/2021	4/6/2021	4/16/2021	GoP	3,267,000.00		3,267,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 15.0m x 27.0m (405 sq.m.)
300104222923000	21GG0124 - Construction Of Multi-Purpose Building Of Barangay Pamul-Ogan, Cabatuan, Iloilo	Construction	NO	Competitive Bidding	3/3/2021	3/22/2021	4/6/2021	4/16/2021	GoP	1,980,000.00		1,980,000.00	Construction of Storey Multi-Purpose Building (Barangay Hall) having a dimension of 4.50m x 9.0m (81 sq.m.)
	21GG0125 - Concreting Of Bangga Magapa, Brgy. Madong To Brgy. Mangil, Janiuay, Iloilo	Construction	NO	Competitive Bidding	3/3/2021	3/22/2021	4/6/2021	4/16/2021	GoP	9,900,000.00		9,900,000.00	Concreting of 921.01 l.m. of road, 6.10m wide and 0.23m thick which includes cross drainage (1.25m x 1.00m RCBC – top slab as roadway) with wingwall and apron slab on both sides
	21GG0126 - Road Widening of Barotac Nuevo – Dumangas – Dacutan Wharf Road – K0282+117 – K0282+724, K0282+753 – K0283+000	Construction	NO	Competitive Bidding	3/3/2021	3/22/2021	4/6/2021	4/16/2021	GoP	20,090,000.00		20,090,000.00	Road Widening of 1,916.00 lane km. (0.30m thick, 6.70m wide both lane)
320101106918000	21GG0127 - Construction of Sea Wall/Storm Surge Protection with Embankment/Road Concreting, Banate, Iloilo	Construction	NO	Competitive Bidding	3/3/2021	3/22/2021	4/6/2021	4/16/2021	GoP	49,000,000.00		49,000,000.00	Construction of 378.00 l.m. Sea Wall/Storm Surge Protection with 378.08 l.m. x 6.70m x 0.23m thick PCC Pavement and 378.00 l.m. x 6.00m wide Concrete Paving Blocks
300202100209000	21GG0128 - Construction of Concrete Road and Bridge – Jct. Iloilo – East Coast – Capiz Road – Jct. Passi – San Rafael – Lemery – Sara Road Leading to Banate Port, Banate, Iloilo	Construction	NO	Competitive Bidding	3/3/2021	3/22/2021	4/6/2021	4/16/2021	GoP	19,600,000.00		19,600,000.00	Construction of 0.324 km. Concrete Roads, 6.70m Wide, 300mm Thick and Construction Of 12.00 L.M. Single Span Flat Slab Bridge on RC Piles Foundation
300104222913000	21GG0129 - Construction of Multi-Purpose Building (Slaughter House), Dueñas, Iloilo	Construction	NO	Competitive Bidding	3/3/2021	3/22/2021	4/6/2021	4/16/2021	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building (Slaughter House), with an area of 15.00m x 11.00m = 165.00 sq.m.
300104222943000	21GG0130 - Construction of Multi-Purpose Building, Barangay Dumiles, San Enrique, Iloilo	Construction	NO	Competitive Bidding	3/3/2021	3/22/2021	4/6/2021	4/16/2021	GoP	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building (Covered Gym) with an Area of (17.50m x 14.50m) 253.70 sq.m.
300207100519000	21GG0131 - Construction/ Improvement of Brigade Medical Platoon Unit, PA Health Service Camp General Adriano D. Hernandez, Dingle, Iloilo	Construction	NO	Competitive Bidding	3/3/2021	3/22/2021	4/6/2021	4/16/2021	GoP	2,477,440.00		2,477,440.00	Construction of One (1) Unit One (1) Storey Health Service Building of Brigade Medical Platoon unit having an area of 115.00 sq.m. including porch
300104222910000	21GG0132 - Construction of Multi-Purpose Building (City Hall Building), Passi City, Iloilo	Construction	NO	Competitive Bidding	3/3/2021	3/22/2021	4/6/2021	4/16/2021	GoP	9,900,000.00		9,900,000.00	Construction of City Hall Building with an Area of 238.00 Sq.M. from Grid A1- Grid C6 Ground Floor only including Architectural Works of Mayor's Office
	21GG0133 - Road Widening - Iloilo-Capiz Road (Old Route) - K0058 + 310 - K0058 + 460	Construction	NO	Competitive Bidding	3/4/2021	3/23/2021	4/7/2021	4/17/2021	GoP	4,910,000.00		4,910,000.00	Road Widening of 150 l.m. of road, 6.70m wide and 0.30m thick which includes Lined Canal, Metal Guardrail with end piece and reflectorized thermoplastic pavement markings
300104222884000	21GG0134 - Construction (Completion) of Multi-Purpose Building Barangay Abangay, Pototan, Iloilo	Construction	NO	Competitive Bidding	3/4/2021	3/23/2021	4/7/2021	4/17/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 16m x 30.0m (480 sq.m.)
300104222889000	21GG0135 - Construction (Completion) Of Multi-Purpose Building Of Barangay Callan, Pototan, Iloilo	Construction	NO	Competitive Bidding	3/4/2021	3/23/2021	4/7/2021	4/17/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 18.0m x 28.0m (504 sq.m.)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104222890000	21GG0136 - Construction (Completion) Of Multi-Purpose Building Of Barangay Casalsagan, Pototan, Iloilo	Construction	NO	Competitive Bidding	3/4/2021	3/23/2021	4/7/2021	4/17/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym Trillion Type Truss having a dimension of 16.0 m x 30.0m (480 sq.m.)
300104222904000	21GG0137 - Construction (Completion) Of Multi-Purpose Building Of Barangay Pajo Pototan, Iloilo	Construction	NO	Competitive Bidding	3/4/2021	3/23/2021	4/7/2021	4/17/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym Trillion Type Truss having a dimension of 14.0 m x 30.0m (420 sq.m.)
300104222922000	21GG0138 - Construction Of Multi-Purpose Building Of Barangay Natividad, Lambunao, Iloilo	Construction	NO	Competitive Bidding	3/4/2021	3/23/2021	4/7/2021	4/17/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, a Barangay Hall with a dimension of 8.00m x 10.90 m (87.20 sq.m.)
320102104378000	21GG0139 - Construction Of Flood Control/Slope Protection Along Jalaur River In Barangay Balabag-Maquina, Dumangas, Iloilo	Construction	NO	Competitive Bidding	3/4/2021	3/23/2021	4/7/2021	4/17/2021	GoP	25,480,000.00		25,480,000.00	Construction of 201.60m Flood Control Structure (0.25m thick Concrete Revetment Wall) with Steel Sheet Piles Footing
300204100972000	21GG0140 - Construction Of Concrete Road - Brgy. Imbang Grande To Hospital Road In Support Of Sugar Industry, Passi City, Iloilo	Construction	NO	Competitive Bidding	3/4/2021	3/23/2021	4/7/2021	4/17/2021	GoP	14,700,000.00		14,700,000.00	Concreting of 798.20l.m. road, 6.70m wide and 0.30m thick which includes superelevation and widening on curves, cross drainage (2-barrel-1.22m dia. Class IV RCPC with flared type headwall on both sides and 3 barrel – 3.00m x 3.00m RCBC with wingwall and apron slab on both sides), slope protection (grouted riprap) and reflectorized thermoplastic pavement markings
300116204318000	21GG0141 - Rehabilitation Of Road With Slip, Slope Collapses And Landslide Along Passi, San Rafael Road, Barangay Madarag, San Enrique, Iloilo	Construction	NO	Competitive Bidding	3/4/2021	3/23/2021	4/7/2021	4/17/2021	GoP	24,500,000.00		24,500,000.00	Construction of 100 l.m. (5.44270m2) from K0065+280 - K0065+380 Active Slope Protection with Grouted Riprap and Concrete Lined Canal
300118200389000	21GG0142 - Construction Of Passi-Calinog Overpass, Iloilo	Construction	NO	Competitive Bidding	3/4/2021	3/23/2021	4/7/2021	4/17/2021	GoP	5,940,000.00		5,940,000.00	Construction of 25.00 l.m. overpass bridge
300104222912000	21GG0031 (Rebid) - Construction Of Multi-Purpose Building (Gymnasium), Cabatuan, Iloilo	Construction	NO	Competitive Bidding	2/24/2021	3/24/2021	4/8/2021	4/18/2021	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building (Gymnasium) with an area of 943.59 Sq.M.
	21GG0067 (Rebid) - Construction Of Multi-Purpose Building Of Barangay Libot, Calinog, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	4/8/2021	4/18/2021	GoP	3,267,000.00		3,267,000.00	Construction of Multi-Purpose Building, Covered Gym Trillion Type Truss having a dimension of 13.0m x 27.0m (351 sq.m.)
	21GG0081 (Rebid) - Construction (Completion) Of Multi-Purpose Building Of Lampaya, Calinog, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	4/8/2021	4/18/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym Trillion Type Truss having a dimension of 21 m x 32.0m (672 sq.m.)
300104222939000	21GG0091 (Rebid) - Construction Of Multi-Purpose Building Of Brgy. Bularan, Banate, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	4/8/2021	4/18/2021	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (Covered Court) with an Area (416.00 sq.m.)
310105100584000	21GG0110 (Rebid) - Reconstruction To Concrete Pavement – Passi – Calinog Road, K0060+200 - K0061+132, K0057+000 - K0057+400, K0055+800 - K0056+300	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	4/8/2021	4/18/2021	GoP	29,602,860.00		29,602,860.00	Reconstruction and widening of 502.00 l.m. of road, 13.40m wide, 300mm thick and concrete reblocking of 0.792 lane km. of road, 3.35m wide and 300 mm thick which includes road slope protection structure (stone masonry), reinforced lined canal, metal guardrails with end piece and reflectorized pavement markings
300104222886000	21GG0143 - Construction (Completion) Of Multi-Purpose Building Of Barangay Alabidhan, Bingawan, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	4/8/2021	4/18/2021	GoP	2,277,000.00		2,277,000.00	A. Completion of Covered Court with an Area (17.00m x 28.00m) 476 sq.m. B. Completion of Slaughterhouse (Hog Holding Pens) with an Area of 138.5 sq.m.
	21GG0144 - Construction (Completion) Of Multi - Purpose Building Of Barangay Maite Grande, Lambunao, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	4/8/2021	4/18/2021	GoP	1,980,000.00		1,980,000.00	Construction/Completion of Multi-Purpose Building, Covered Gym having a dimension of 16.0m x 28.0m (448 sq.m.)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104222909000	21GG0145 - Construction Of Multi-Purpose Building (Completion) Of Barangay Zarrague, Pototan, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	4/8/2021	4/18/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 17.0 m x 30.0m (510 sq.m.)
300104222919000	21GG0146 - Construction (Completion) Of Multi-Purpose Building Barangay Dala, Mina, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	4/8/2021	4/18/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 18.0m x 29.5m (504 sq.m.)
300104222920000	21GG0147 - Construction Of Multi-Purpose Building Of Barangay Guinawahan, Badiangan, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	4/8/2021	4/18/2021	GoP	1,980,000.00		1,980,000.00	Construction of One (1) Storey Multi - Purpose Building with an Area of 11.40 meters x 7.00 meters (79.80 sq.m)
300104222929000	21GG0148 - Construction (Completion) Of Multi-Purpose Building Barangay Talibong Grande, Mina, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	4/8/2021	4/18/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss having a dimension of 17.0m x 28m (476 sq.m.)
	21GG0149 - Construction Of Sea Wall/Storm Surge Protection With Embankment, Coastal Road, Dumangas, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	4/8/2021	4/18/2021	GoP	23,520,000.00		23,520,000.00	Construction of 410.00 l.m. Sea Wall/Storm Surge Protection from K0023+140 to K0023+550 (0.15m thick, Concrete Wall) with 410.00 l.m. Concrete Canal & 2,779.00m2 Concrete Paving Blocks
310101100468000	21GG0150 - Preventive Maintenance Of Road: Concrete Reblocking Of Iloilo – Capiz (New Route) K0032+755 – K0033+275	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	4/8/2021	4/18/2021	GoP	5,003,880.00		5,003,880.00	Concrete Reblocking of 0.391 lane km. x 3.35m width x 0.30m thk. PCCP
300207100380000	21GG0151 - Construction Of Typhoon Shelter For Fixed Wing Aircraft, Tactical Operations Group 6, Cabatuan, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	4/8/2021	4/18/2021	GoP	14,700,000.00		14,700,000.00	Construction of One (1) Unit Typhoon Shelter for Fixed Wing Aircraft, along Grid A6-E9 having a total area of 396.75 sq.m. including pavement at the front
300207100518000	21GG0152 - Construction Of Typhoon Shelter Hangar For Rotary Aircraft, Tactical Operations Group 6, Cabatuan, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	4/8/2021	4/18/2021	GoP	14,700,000.00		14,700,000.00	Construction of One (1) Unit Typhoon Shelter Hangar for Rotary Aircraft, along Grid A6-E1 having a total area of 661.25 sq.m. including overhead water tank
300207100520000	21GG0153 - Construction Of Troop Housing For Enlisted Personnel, Tactical Operations Group 6, Cabatuan, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	4/8/2021	4/18/2021	GoP	8,134,000.00		8,134,000.00	Construction of One (1) Unit Two (2) Storey Troop Housing for Enlisted Personnel having a total area of 320.00 sq.m.
300104222934000	21GG0154 - Construction Of Multi-Purpose Building, Brgy. Amerang, Cabatuan, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	4/8/2021	4/18/2021	GoP	19,800,000.00		19,800,000.00	Construction of Multi-Purpose Building (Gymnasium) with an Area of 786.06 sq.m.
	21GG0155 - Construction Of Jct. Lambunao – Inca Road To Hipgos – Tampucac – Misi, Lambunao	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	4/8/2021	4/18/2021	GoP	29,700,000.00		29,700,000.00	Concreting of 1,793.70 l.m. of road 6.10m wide & 0.28m thick which includes cross drainage (RCPC with flared type headwall on bothsides), slope protection (grouted riprap), metal guardrail with end piece and reflectorized pavement markings
	21GG0156 - Construction Of Concrete Road – Jct. Lambunao – Inca Road To Hipgos – Tampucac – Misi, Lambunao, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	4/8/2021	4/18/2021	GoP	49,500,000.00		49,500,000.00	Concreting of 2,500.00 l.m. road, 6.10m wide and 0.28m thick which includes metal guardrail with end piece and reflectorized thermoplastic pavement markings
310110100225000	21GG0157 - CONSTRUCTION OF DRAINAGE STRUCTURE ALONG ROAD - ILOILO - CAPIZ (NEW ROUTE) - K0050+285 - K0051+000, K0051+505 - K0054+805	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	4/8/2021	4/18/2021	GoP	25,088,980.00		25,088,980.00	Construction of 2,707.20 l.m. drainage (Concrete Lined Canal) including re-blocking of 228 l.m. x 3.05m wide x 0.30m thick PCCP and Road Slope Protection (Grouted Riprap)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21GG0158 - Construction Of Drainage Structure Along Road-Iloilo East Coast-Capiz Road - K0273+050-K0273+271, K0274+255 - K0274+346	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	4/8/2021	4/18/2021	GoP	9,800,000.00		9,800,000.00	Construction of 154.90 l.m. drainage (Concrete Lined Canal) and Re-blocking of 0.4657 l.m. km. of road
	21GG0159 - Construction Of Sea Wall/Storm Surge Protection With Embankment, Sitio Lamintao, Brgy. Talisay, Barotac Nuevo, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	4/8/2021	4/18/2021	GoP	9,800,000.00		9,800,000.00	Construction of 233 l.m. Seawall/Storm Surge Protection including concreting of 0.275 km. x 5.00m wide x 0.230m thick PCCP
	21GG0160 - Rehabilitation Of Flood Control Structure Along Jalaur River, Barangay Poblacion, Passi City, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	4/8/2021	4/18/2021	GoP	13,982,640.00		13,982,640.00	Rehabilitation/improvement of 340 l.m. flood control structure
300204100971000	21GG0161 - Construction Of Concrete Road - Brgy. Gines Viejo To Brgy. Man-It Road In Support Of Sugar Mill Industry, Passi City, Iloilo, Package II	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	4/8/2021	4/18/2021	GoP	9,574,600.00		9,574,600.00	Concreting of 0.598km of road x 6.70m wide x 0.30 m thick
	21GG0162 - Construction Of Access Road Pavements And Drainage System Along Brgy. Bularan Reclamation Area At Brgy. Bularan, Banate, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	4/8/2021	4/18/2021	GoP	9,900,000.00		9,900,000.00	Concreting of 0.0859 km road 5.00m wide, 230.00mm thick including Sea Wall/Storm Surge Protection
300104222955000	21GG0163 - Rehabilitation Of Multi-Purpose Building (Public Market Building) In Dumangas, Iloilo	Construction	NO	Competitive Bidding	3/5/2021	3/24/2021	4/8/2021	4/18/2021	GoP	2,970,000.00		2,970,000.00	Rehabilitation of Dumangas Public Market (Meat Section) with an area of 328.20 sq.m. (18.95m x 17.32m)
										0			
200000100017000	21GGG0001 - Procurement of Fuel – Gasoline for Use of Various Basic Highway Maintenance Equipment Assigned for the Repair and Maintenance of National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo for the 1st Quarter of 2021.	MAINTENANCE	NO	Competitive Bidding	1/20/2021	02/02/2021	02/09/2021	02/19/2021	GoP	852,960.00		852,960.00	Fuels/Fuel Additives & Lubricants & Anti Corrosiv
200000100017000 310305101371000-EAO	21GGG0002 - Procurement of Fuel – Diesel for Use of Various Basic Highway Maintenance Equipment Assigned for the Repair and Maintenance of National Roads and for Use of Service Vehicle Assigned in Construction Section of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo for the 1st Quarter of 2021.	MAINTENANCE	NO	Competitive Bidding	1/20/2021	02/02/2021	02/09/2021	02/19/2021	GoP	863,116.80		863,116.80	Fuels/Fuel Additives & Lubricants & Anti Corrosiv
200000100034000	21GGG0003 - Procurement of Office Supplies for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo. (1st Quarter of 2021)	ADMIN./MAINTENANCE/PROCUREMENT/CONSTRUCTION/QAS/PLANNING/ACCOUNTING	NO	Competitive Bidding	1/27/2021	02/09/2021	2/16/2021	02/26/2021	GoP	655,415.00		655,415.00	Office Supplies
21GGG0017	21GGG0017 - Procurement of 300 Gallons Reflectorized Chlorinated Rubberized Paint (White) (Type II – Chlorinated Rubber Alkyd) for Use in the Painting/Re-painting of Bridges along Various National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo for the 1st Quarter of 2021.	MAINTENANCE	NO	Competitive Bidding	03/09/2021	3/22/2021	3/29/2021	04/08/2021	GoP	458,304.00		458,304.00	Construction materials

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GGG0018	21GGG0018 - Procurement of 80 Drums Asphalt Cement Pen. Grade 60/70 (200 Liters/Drum) for Use in the Repair/Maintenance of Paved Road along Various National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo for the 1st Quarter of 2021.	MAINTENANCE	NO	Competitive Bidding	03/09/2021	3/22/2021	3/29/2021	04/08/2021	GoP	884,000.00		884,000.00	Construction materials
21GGG0019	21GGG0019 - Procurement of 550 Bags Thermoplastic Compound Powder (White)- 25kg/bag, 25 Pails Primer (16li./pail) and 35 Bags Glass Beads (Pre-mix, 25kg/bag) for Painting/ Repainting of Pavement Markings along Various National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo for the 1st Quarter of 2021.	MAINTENANCE	NO	Competitive Bidding	3/13/2021	3/26/2021	04/02/2021	04/12/2021	GoP	997,000.00		997,000.00	Construction materials
21GGG0020	21GGG0020 - Procurement of Crushed Aggregates for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	MAINTENANCE	NO	Competitive Bidding	04/07/2021	4/26/2021	05/03/2021	05/13/2021	GoP	1,384,441.00		1,384,441.00	Crushed Aggregates
21GGG0021	21GGG0021 - Procurement of Maintenance Materials for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	MAINTENANCE	NO	Competitive Bidding	04/07/2021	4/26/2021	05/03/2021	05/13/2021	GoP	1,479,346.08		1,479,346.08	Maintenance Materials
21GGG0022	21GGG0022 - Procurement of Office Supplies for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	ADMIN/MAINTENANCE/PROCUREMENT/CONSTRUCTION/QAS/PLANNING/ACCOUNTING	NO	Competitive Bidding	04/07/2021	4/26/2021	05/03/2021	05/13/2021	GoP	408,651.26		408,651.26	Office Supplies
21GGG0023	21GGG0023 - Procurement of common computer supplies and consumables for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	PROCUREMENT/MAINTENANCE/ADMIN./CONSTRUCTION/QAS/PLANNING	NO	Competitive Bidding	05/12/2021	5/31/2021	06/07/2021	06/17/2021	GoP	3,305,112.75		3,305,112.75	Computer supplies and consumables
21GGG0024	21GGG0024 - Procurement of Fuel (Diesel and Gasoline) for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	MAINTENANCE/CONSTRUCTION/QAS/PLANNING	NO	Competitive Bidding	05/12/2021	5/31/2021	06/07/2021	06/17/2021	GoP	2,884,219.32		2,884,219.32	Fuel (Diesel and Gasoline)
21GGG0025	21GGG0025 - Procurement of Asphalt Cement Pen. Grade 85-100 for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	MAINTENANCE	NO	Competitive Bidding	05/12/2021	5/31/2021	06/07/2021	06/17/2021	GoP	1,510,585.20		1,510,585.20	Construction materials
21GGG0026	21GGG0026 - Procurement of Crushed Aggregates for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	MAINTENANCE	NO	Competitive Bidding	06/04/2021	6/23/2021	6/30/2021	07/10/2021	GoP	1,384,441.00		1,384,441.00	Construction materials
21GGG0027	21GGG0027 - Procurement of Maintenance Materials for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	MAINTENANCE	NO	Competitive Bidding	06/04/2021	6/23/2021	6/30/2021	07/10/2021	GoP	2,052,188.88		2,052,188.88	Maintenance Materials

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GGG0028	21GGG0028 - Procurement of common Information Technology Equipment for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	ADMIN./MAINTENANCE/PROCUREMENT/CONSTRUCTION/QAS/PLANNING/ACCOUNTING	NO	Competitive Bidding	06/04/2021	6/23/2021	6/30/2021	07/10/2021	GoP	1,184,775.00		1,184,775.00	Information Technology Equipment
21GGG0029	21GGG0029 - Procurement of 700 bags Anti-skid Thermoplastic Compound Powder White 25kg/bag, 200 bags Anti-skid Thermoplastic Compound Powder Yellow 25kg/bag, 100 bags Glass Beads (Pre-mix, 25kg/bag), 65 pails Primer (16 lit./pail) for painting/repainting of pavement markings along various national roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	MAINTENANCE	NO	Competitive Bidding	6/23/2021	07/12/2021	7/19/2021	07/29/2021	GoP	3,156,781.00		3,156,781.00	Construction materials
21GGG0030	21GGG0030 - Procurement of Office Supplies for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo. (1st Quarter of 2021)	ADMIN./MAINTENANCE/PROCUREMENT/CONSTRUCTION/QAS/PLANNING/ACCOUNTING	NO	Competitive Bidding	6/23/2021	07/12/2021	7/19/2021	07/29/2021	GoP	290,479.56		290,479.56	Office Supplies
21GGG0031	21GGG0031 - Procurement of common computer supplies and consumables for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	ADMIN./MAINTENANCE/PROCUREMENT/CONSTRUCTION/QAS/PLANNING/ACCOUNTING	NO	Competitive Bidding	6/23/2021	07/12/2021	7/19/2021	07/29/2021	GoP	859,008.75		859,008.75	Computer supplies and consumables
21GGG0032	21GGG0032 - Procurement of Fuel (Diesel and Gasoline) for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	MAINTENANCE/CONSTRUCTION/QAS/PLANNING	NO	Competitive Bidding	7/21/2021	08/09/2021	8/16/2021	08/26/2021	GoP	2,884,219.32		2,884,219.32	Fuel (Diesel and Gasoline)
21GGG0033	21GGG0033 - Procurement of Asphalt Cement Pen. Grade 85-100 for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	MAINTENANCE	NO	Competitive Bidding	7/21/2021	08/09/2021	8/16/2021	08/26/2021	GoP	1,510,585.20		1,510,585.20	Construction materials
21GGG0034	21GGG0034 - Procurement of Crushed Aggregates for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	MAINTENANCE	NO	Competitive Bidding	7/21/2021	08/09/2021	8/16/2021	08/26/2021	GoP	1,384,441.00		1,384,441.00	Construction materials
21GGG0035	21GGG0035 - Procurement of Maintenance Materials for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	MAINTENANCE	NO	Competitive Bidding	8/20/2021	09/08/2021	9/15/2021	09/27/2021	GoP	2,814,579.29		2,814,579.29	Construction materials
21GGG0036	21GGG0036 - Procurement of 700 bags Anti-skid Thermoplastic Compound Powder White 25kg/bag, 200 bags Anti-skid Thermoplastic Compound Powder Yellow 25kg/bag, 100 bags Glass Beads (Pre-mix, 25kg/bag), 65 pails Primer (16 lit./pail) for painting/repainting of pavement markings along various national roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	MAINTENANCE	NO	Competitive Bidding	8/20/2021	09/08/2021	9/15/2021	09/27/2021	GoP	2,995,081.00		2,995,081.00	Construction materials
			NO	Limited Source Bidding						0			
			NO	Direct Contracting						0			
			NO	Repeat Order						0			

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
			NO	Shopping						0			
300207100516000-EAO	21GGG0004 - Procurement of Various Spare Parts for use of various Basic Highway Maintenance Equipment and Service Vehicles assigned for the repair and maintenance of national roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	MAINTENANCE	NO	Shopping	1/28/2021	02/04/2021	02/11/2021	02/22/2021	GoP	59,800.00		59,800.00	Vehicle Parts and Accessories
	21GGG0005 - Procurement of 600 pcs T-Shirt Long Sleeve – Orange (w/ Blue Sleeve & Print) to be Used by Maintenance Personnels of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	ADMIN.	NO	Shopping	02/10/2021	2/17/2021	03/02/2021	03/12/2021	GoP	249,000.00		249,000.00	Environmental Health/Safety Equipment
200000100017000	21GGG0006 - Procurement of 20 Units of Brush Cutter 2-Stroke for use in the Vegetation Control along Roadside of National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	MAINTENANCE	NO	Shopping	02/10/2021	2/17/2021	03/02/2021	03/12/2021	GoP	305,540.00		305,540.00	Machine Tools
100000100001000 300202100208000-EAO	21GGG0007 - Procurement of Office Consumables (Printer Ink and Toner) for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo. (1st Quarter of 2021)	ADMIN./MAINTENANCE/PROCUREMENT/CONSTRUCTION/QAS/PLANNING/ACCOUNTING	NO	Shopping	2/19/2021	2/26/2021	03/10/2021	03/20/2021	GoP	309,993.00		309,993.00	Office Equipment Supplies and Consumables
	21GGG0008 - Procurement of electrical materials for the lighting maintenance of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	ADMIN.	NO	Shopping	2/24/2021	03/03/2021	03/12/2021	03/22/2021	GoP	125,000.00		125,000.00	Electrical materials
	21GGG0009 - Procurement of materials for the construction of foundation and pedestal of Universal Testing Machine, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	QAS	NO	Shopping	2/24/2021	03/03/2021	03/12/2021	03/22/2021	GoP	46,805.00		46,805.00	Construction materials
200000100620000	21GGG0010 - Procurement of various Supplies for 2021 National Women's Month Celebration of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	ADMIN.	NO	Shopping	2/24/2021	03/03/2021	03/12/2021	03/22/2021	GoP	49,200.00		49,200.00	Environmental Health/Safety Equipment
	21GGG0011 - Procurement of Various Spare Parts for Use of Various Service Vehicles Assigned for the Repair and Maintenance of National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	MAINTENANCE	NO	Shopping	2/24/2021	03/03/2021	03/12/2021	03/22/2021	GoP	21,018.78		21,018.78	Vehicle Parts and Accessories
	21GGG0012 - Procurement of Various Spare Parts for use of various Basic Highway Maintenance Equipment and Service Vehicles assigned for the repair and maintenance of national roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	MAINTENANCE	NO	Shopping	2/24/2021	03/03/2021	03/12/2021	03/22/2021	GoP	12,432.12		12,432.12	Vehicle Parts and Accessories
	21GGG0013 - Procurement of Office Furniture for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	ACCTG./ADMIN.	NO	Shopping	03/02/2021	03/09/2021	3/16/2021	03/26/2021	GoP	175,200.00		175,200.00	Construction materials

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21GGG0014 - Procurement of various materials for use in the installation of water system from Quality Assurance Section to Garden Area of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	QAS	NO	Shopping	03/02/2021	03/09/2021	3/16/2021	03/26/2021	GoP	67,940.00		67,940.00	Office equipment
	21GGG0037 - Procurement of various spare parts for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	MAINTENANCE	NO	Shopping	09/08/2021	9/15/2021	9/22/2021	10/04/2021	GoP	98,672.28		98,672.28	various spare parts
	21GGG0038 - Procurement of common janitorial supplies for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	PROCUREMENT/ MAINTENANCE/ADMIN./CONSTRUCTION/QAS/PLANNING	NO	Shopping	09/08/2021	9/15/2021	9/22/2021	10/04/2021	GoP	51,069.00		51,069.00	common janitorial
	21GGG0039 - Procurement of various spare parts for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	MAINTENANCE	NO	Shopping	09/08/2021	9/15/2021	9/22/2021	10/04/2021	GoP	171,540.88		171,540.88	various spare parts
	21GGG0040 - Procurement of various spare parts for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	MAINTENANCE	NO	Shopping	09/08/2021	9/15/2021	9/22/2021	10/04/2021	GoP	176,000.50		176,000.50	various spare parts
	21GGG0041 - Procurement of electrical materials for the staff house and lighting maintenance of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	PLANNING	NO	Shopping	9/22/2021	9/29/2021	10/06/2021	10/18/2021	GoP	169,831.40		169,831.40	electrical materials
	21GGG0042 - Procurement of common janitorial supplies for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	PROCUREMENT/ MAINTENANCE/ADMIN./CONSTRUCTION/QAS/PLANNING	NO	Shopping	9/22/2021	9/29/2021	10/06/2021	10/18/2021	GoP	77,097.92		77,097.92	janitorial supplies
	21GGG0043 - Procurement of survey equipment for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	CONSTRUCTION /PLANNING	NO	Shopping	9/22/2021	9/29/2021	10/06/2021	10/18/2021	GoP	109,540.00		109,540.00	survey equipment
			NO	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		0			
200000100017000	21GGG0015 - Procurement of 80 gallons Acreex Reducer for use in the Painting/Re-painting of Bridges along Various National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	MAINTENANCE	NO	NP-53.9 - Small Value Procurement	3//2021	03/05/2021	03/12/2021	03/22/2021	GoP	47,200.00		47,200.00	Construction materials
200000100017000	21GGG0016 - Procurement of One (1) set Cutting Edge for use of PT-130 Power Truck Grader assigned for the Repair Maintenance of National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	MAINTENANCE	NO	NP-53.9 - Small Value Procurement	03/03/2021	03/05/2021	03/12/2021	03/22/2021	GoP	17,000.00		17,000.00	Construction materials
										0			
	21CSGG01 - Sub-Surface Exploration for the Proposed Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers along 3rd Congressional District, Province of Iloilo	Planning & Design	NO	Competitive Bidding	04/01/2021	04/26/2021	05/11/2021	05/21/2021	GoP	2,100,000.00		2,100,000.00	Subsurface Exploration such as Advanced Boreholes, Standard Penetration Test Every 1.5 m., Computation of Data, Analysis and Recommendation

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21CSGG02 - Sub-Surface Exploration for the Proposed Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers along 4th Congressional District, Province of Iloilo	Planning & Design	NO	Competitive Bidding	05/06/2021	05/31/2021	06/15/2021	06/25/2021	GoP	1,800,000.00		1,800,000.00	Subsurface Exploration such as Advanced Boreholes, Standard Penetration Test Every 1.5 m., Computation of Data, Analysis and Recommendation


Prepared by:


MA. BELEN P. ACUESTA
 BAC SECRETARIAT

Recommending Approval:


JONATHAN O. SANTIAGO
 BAC CHAIRPERSON

Approved:


SANNY BOY O. OROPEL, CES E
 HEAD OF PROCURING ENTITY