

Final Annual Procurement Plan for Civil Works FY 2021 - Cebu 2nd DEO
Changes within the 2nd semester


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PAP)			Remarks (Brief description of Program/Activity/Project)
					Assessment/ Issuance of Bids	Submission/ Closing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100477000	21HE0003 ORGANIZATIONAL OUTCOME 1: Ensure Safe and reliable National Road System Asset Preservation- Preventive Maintenance-Primary Roads- N Bacalso Ave(Cebu South Rd) (S00290CB) K0045-938-K0046-820, Sibonga Cebu	Construction Section	Yes	Competitive Bidding	11/13/2020- 11/19/2020	12/2/2020	1/25/2021	2/4/2021	GoP	9,744,140.00		9,744,140.00	Asset Preservation-Preventive Maintenance-Primary Roads
310101100478000	21HE0004 ORGANIZATIONAL OUTCOME 1: Ensure Safe and reliable National Road System Asset Preservation- Preventive Maintenance-Primary Roads N Bacalso Ave(Cebu South Rd) (S00290CB) K0046-820-K0047-353, Sibonga Cebu	Construction Section	Yes	Competitive Bidding	11/13/2020- 11/19/2020	12/2/2020	1/25/2021	2/4/2021	GoP	5,889,820.00		5,889,820.00	Asset Preservation-Preventive Maintenance-Primary Roads
310101100479000	21HE0005 ORGANIZATIONAL OUTCOME 1: Ensure Safe and reliable National Road System Asset Preservation- Preventive Maintenance-Primary Roads N Bacalso Ave(Cebu South Rd) (S00290CB) K0047-353-K0048-000, Sibonga Cebu	Construction Section	Yes	Competitive Bidding	11/13/2020- 11/19/2020	12/2/2020	1/25/2021	2/4/2021	GoP	7,148,120.00		7,148,120.00	Asset Preservation-Preventive Maintenance-Primary Roads
310201100675000	21HE0010 ORGANIZATIONAL OUTCOME 1: Ensure Safe and reliable National Road System Network Development- Road Widening-Primary Roads N Bacalso Ave (Cebu South Rd) K0041-144-K0041-903	Construction Section	Yes	Competitive Bidding	12/10/2020- 12/16/2020	12/29/2020	2/19/2021	3/1/2021	GoP	70,439,400.00		70,439,400.00	Network Development-Road Widening-Primary Roads
310201100676000	21HE0011 ORGANIZATIONAL OUTCOME 1: Ensure Safe and reliable National Road System Network Development- Road Widening-Primary Roads N Bacalso Ave (Cebu South Rd) K0041-903-K0043-544	Construction Section	Yes	Competitive Bidding	12/10/2020- 12/16/2020	12/29/2020	2/19/2021	3/1/2021	GoP	58,450,000.00		58,450,000.00	Road Widening-Primary Roads
310201100789000	21HE0012 ORGANIZATIONAL OUTCOME 1: Ensure Safe and reliable National Road System Network Development- Road Widening-Primary Roads N Bacalso Ave (Cebu South Rd) K0044-903-K0045-163	Construction Section	Yes	Competitive Bidding	11/23/2020- 11/29/2020	12/14/2020	2/6/2021	2/16/2021	GoP	9,453,415.00		9,453,415.00	Road Widening-Primary Roads
310204101351000	21HE0013 ORGANIZATIONAL OUTCOME 1: Ensure Safe and reliable National Road System Network Development- Construction of By Pass and Diversion Roads, Carcar Division Road, Cebu	Construction Section	Yes	Competitive Bidding	11/23/2020- 11/29/2020	12/14/2020	2/6/2021	2/16/2021	GoP	49,000,000.00		49,000,000.00	Network Development-Construction of By-Pass and Diversion Roads

Submitted by

LORRAINE D. CAUSIN
 Head, Procurement

Recommended by

HELEN GRACE B. YAP
 BAC Chairman

Approved by

LESLIE ANTHONY S. MABILIGAN
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO
Changes within the 2nd semester

Code (PAP)	Procurement Program/Project	PMO End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Activity/Project)	
					Advertisement Posting of Bids	Submission Closing of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
310304100786000	21HE0014 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Bridge Rehabilitation/Major Repair of Permanent Bridges-Tanawan Br. (B00121CB) along Carcar-Banil Matayagan Rd, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	11/14/2020-11/20/2020	12/3/2020	1/25/2021	2/5/2021	GoP	1,950,000.00		1,950,000.00	Rehabilitation/Major Repair of Permanent Bridges
310304100787000	21HE0015 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Bridge Rehabilitation/Major Repair of Permanent Bridges-Tanawan Br. 1 (B00490CB) along N Barasoel Ave (Cebu South Rd) Naga City, Cebu	Construction Section	Yes	Competitive Bidding	11/14/2020-11/20/2020	12/3/2020	1/25/2021	2/5/2021	GoP	1,950,000.00		1,950,000.00	Rehabilitation/Major Repair of Permanent Bridges
310304100788000	21HE0016 ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Bridge Rehabilitation/Major Repair of Permanent Bridges-Tanawan Br. 2 (B00504CB) along N Barasoel Ave (Cebu South Rd) Naga City, Cebu	Construction Section	Yes	Competitive Bidding	11/14/2020-11/20/2020	12/3/2020	1/25/2021	2/5/2021	GoP	1,704,000.00		1,704,000.00	Rehabilitation/Major Repair of Permanent Bridges
320101108945000	21HE0017 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Flood management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Drainage Structure along NBA-K0017+726- K0018+980, City of Naga Cebu	Construction Section	Yes	Competitive Bidding	12/7/2020-12/13/2020	12/28/2020	2/22/2021	2/15/2021	GoP	43,551,200.00		43,551,200.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
320101106946000	21HE0018 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Drainage Systems-Construction of Drainage along NBA Flood Control Structure (Nuestra Sra Del Pilar) K0049+000- K0050+300, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/19/2020-11/25/2020	12/9/2020	2/3/2021	2/13/2021	GoP	19,600,000.00		19,600,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
320101106947000	21HE0021 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Slope Protection Structure along Cebu-Toledo (Junct Naga) Road barangay Luter (Landslide prone Area) K0026+120 Structure- K009+000-K009+840 Inamoran, Barangay Luter, Naga City	Construction Section	Yes	Competitive Bidding	11/26/2020-12/2/2020	12/15/2020	2/7/2021	2/17/2021	GoP	49,000,000.00		49,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems

Submitted by:

LALAIN D CAUSIN

Head, Procurement

Recommended by:

HELEN GRACE B. YAP

BAC Chairman

Approved by:

LESLIE ANTHONY S. MALINA

District Engineer

Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO
Changes within the 2nd semester

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Program/Activity/Project)	
					Advertisement/ Posting of IBRR	Submission/ Closing of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
320101106948000	21HE0022 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction Improvement of Slope Protection Structure in Barangay Balingong, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	11/26/2020-12/2/2020	12/16/2020	2/17/2021	2/17/2021	GoP	18,620,000.00		18,620,000.00	Construction/maintenance of Flood Mitigation Structures and Drainage Systems
320102104156000	21HE0024 ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods- Construction/Rehabilitation of Flood Mitigation Facilities within Major Rivers Basins and Principal Rivers- Construction of Marangas River Flood Control Structure- K000+000-K000+338 City of Talisay, Cebu	Construction Section	Yes	Competitive Bidding	11/14/2020-11/20/2020	12/9/2020	1/29/2021	2/16/2021	GoP	96,500,000.00		96,500,000.00	Construction/rehabilitation of Flood Mitigation Facilities within Major Rivers Basins and Principal Rivers
300105200493000	21HE0025 Local Program Buildings and Other Structures- Multipurpose facilities-National Building Program- Construction of Two-Storey (CPVNH Standard Design) Office Building, DPVNH cebu 2nd DEO, Cebu	Construction Section	Yes	Competitive Bidding	11/26/2020-12/2/2020	12/16/2020	2/17/2021	2/17/2021	GoP	19,600,000.00		19,600,000.00	National Building Program- Construction of Two-Storey (DPVNH Standard Design) Office Building
300116204361000	21 HE-0030 Local Roads and Bridges Local Roads- Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects Construction of Concrete Road Sangi, Guadalupe, Tulo Tulo Road, Carcar City, Cebu	Construction Section	Yes	Competitive Bidding	11/19/2020-11/25/2020	12/9/2020	2/23/2021	2/13/2021	GoP	49,000,000.00		49,000,000.00	Construction of Concrete Road
300104223653000	21 HE-0047 Local Program Buildings and Other Structures- Multipurpose facilities Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, (Cebu Technological University San Fernando Building) Barangay Poblacion South, San Fernando, Cebu	Construction Section	No	Competitive Bidding	2/6/2021-2/11/2021	3/1/2021	4/19/2021	4/29/2021	GoP	10,000,000.00		10,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223654000	21 HE-0048 Local Program Buildings and Other Structures- Multipurpose facilities Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Abugon, Sibonga, Cebu	Construction Section	No	Competitive Bidding	6/3/2021-6/9/2021	6/22/2021	8/16/2021	8/23/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by

LALAIN D CAUSIN
 Head Procurement

Recommended by

HELEN GRACE B. YAP
 BAC Chairman

Approved by

LESLIE ANTHONY S. MOLINA
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO
Changes within the 2nd semester

Code (PAP)	Procurement Program/Project	PMU/ End User	Is this an Emergency Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of Notice of Intent to Award	Submission/ Closing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223655000	21 HE-0049 Local Program-Buildings and Other Structures- Multipurpose facilities Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building (Cebu Technological University- San Fernando Building) Barangay Alpeco Naga City, Cebu	Construction Section	No	Competitive Bidding	2/27/2021 3/5/2021	3/22/2021	5/14/2021	5/23/2021	GoP	1,000,000.00			Construction/Rehabilitation of Multi-Purpose Building
300104223656000	21 HE-0050 Local Program-Buildings and Other Structures- Multipurpose facilities Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building Barangay Bae Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	12/18/2020- 12/24/2020	1/11/2021	3/6/2021	3/15/2021	GoP	1,000,000.00			Construction/Rehabilitation of Multi-Purpose Building
300104223657000	21 HE-0051 Local Program-Buildings and Other Structures- Multipurpose facilities Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building Barangay Bagacay, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	12/17/2020- 12/23/2020	12/28/2020	2/22/2021	2/25/2021	GoP	1,000,000.00			Construction/Rehabilitation of Multi-Purpose Building
300104223658000	21 HE-0052 Local Program-Buildings and Other Structures- Multipurpose facilities Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building Barangay Baitay, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/27/2020- 12/22/2020	12/16/2020	2/16/2021	2/29/2021	GoP	1,000,000.00			Construction/Rehabilitation of Multi-Purpose Building
300104223660000	21 HE-0053 Local Program-Buildings and Other Structures- Multipurpose facilities Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building Barangay Baran, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	12/10/2020- 12/16/2020	12/29/2020	2/19/2021	3/1/2021	GoP	1,000,000.00			Construction/Rehabilitation of Multi-Purpose Building
300104223659000	21 HE-0054 Local Program-Buildings and Other Structures- Multipurpose facilities Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Baitong Naga City, Cebu	Construction Section	Yes	Competitive Bidding	11/19/2020- 11/25/2020	12/9/2020	2/3/2021	2/13/2021	GoP	1,000,000.00			Construction/Rehabilitation of Multi-Purpose Building
300104223659000	21 HE-0055 Local Program-Buildings and Other Structures- Multipurpose facilities Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Baitong, San Fernando, Cebu	Construction Section	No	Competitive Bidding	1/22/2021- 1/28/2021	2/10/2021	3/31/2021	4/12/2021	GoP	1,000,000.00			Construction/Rehabilitation of Multi-Purpose Building

Submitted by

 LALINE O CAUSIN
 Head Procurement

Recommended by

 HELEN GRACE B YAB
 BAC Chairman

Approved by

 LESLIE ANTHONY
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO
Changes within the 2nd semester

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PAP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of Bids	Submission/ Closing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223662000	21 HE-0056 Local Program Buildings and Other Structures- Multipurpose/Facilities Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building- Barangay Balingag, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/7/2020- 12/19/2020	12/29/2020	2/22/2021	2/15/2021	Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multipurpose Building
300104223663000	21 HE-0057 Local Program Buildings and Other Structures- Multipurpose/Facilities Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building- Barangay Barot, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/23/2020- 11/29/2020	12/14/2020	2/8/2021	2/15/2021	Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223664000	21 HE-0058 Local Program Buildings and Other Structures- Multipurpose/Facilities Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building- Barangay Basak, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/18/2020- 12/24/2020	1/11/2021	3/8/2021	3/15/2021	Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223665000	21 HE-0059 Local Program Buildings and Other Structures- Multipurpose/Facilities Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building- Barangay Basak, Sibonga, Cebu	Construction Section	No	Competitive Bidding	1/22/2021- 1/29/2021	2/18/2021	3/8/2021	4/12/2021	Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223666000	21 HE-0060 Local Program Buildings and Other Structures- Multipurpose/Facilities Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building- Barangay Baso, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	1/17/2020- 1/22/2020	12/18/2020	2/10/2021	2/20/2021	Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223667000	21 HE-0061 Local Program Buildings and Other Structures- Multipurpose/Facilities Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building- Barangay Balingag, Talisey City, Cebu	Construction Section	No	Competitive Bidding	5/28/2021- 6/9/2021	6/18/2021	8/6/2021	8/16/2021	Gap	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by:

LALAINIE CAUSIN
 Head, Procurement

Recommended by:


HELEN GRACE B. YAB
 BAC Chairman

Approved by:

LESLIE ANTHONY C. MANA
 District Engineer


Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO
Changes within the 2nd semester

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PAP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of Bids	Submission/ Closing of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
300104223668000	21 HE-0062 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Baanagay Bugho, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/18/2020- 12/24/2020	1/11/2021	3/5/2021	3/15/2021	GAP	4,950,486.04		4,950,486.04	Construction/Rehabilitation of Multi-Purpose Building
300104223669000	21 HE-0063 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Baanagay Bulacao, Talisay City, Cebu	Construction Section	No	Competitive Bidding	2/5/2021- 2/11/2021	3/1/2021	4/19/2021	4/29/2021	GAP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multipurpose Building
300104223670000	21 HE-0064 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Baanagay Calabutan, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/7/2020- 12/13/2020	12/29/2020	2/22/2021	2/25/2021	GAP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multipurpose Building
300104223671000	21 HE-0065 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Baanagay Calungarian, Negre City, Cebu	Construction Section	No	Competitive Bidding	1/22/2021- 1/29/2021	2/10/2021	3/9/2021	4/12/2021	GAP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multipurpose Building
300104223672000	21 HE-0066 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Baanagay Canduawan, Talisay City, Cebu	Construction Section	Yes	Competitive Bidding	12/7/2020- 12/13/2020	12/29/2020	2/22/2021	2/25/2021	GAP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multipurpose Building
300104223673000	21 HE-0067 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Baanagay Cayag, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	12/7/2020- 12/13/2020	12/29/2020	2/22/2021	2/25/2021	GAP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multipurpose Building

Submitted by

 LALAINÉ DAUSIN
 Head, Procurement

Recommended by

 HELEN GRACE B. YAP
 BAC Chairman

Approved by

 LESLIE ANTHONY S. MOLINA
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021 - Cebu 2nd DEO
Changes within the 2nd semester

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)	
					Advertisement/ Posting of IBBS	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300104223674000	21-HE-0068 Local Program Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Camp 4, Talisay City, Cebu	Construction Section	No	Competitive Bidding	5/21/2021- 5/27/2021	6/9/2021	8/2/2021	8/11/2021	GoP	1,000,000.00			1,000,000.00	Construction/Rehabilitation of Multipurpose Building
300104223675000	21-HE-0069 Local Program Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Canaga, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	12/1/2020- 12/13/2020	12/29/2020	2/22/2021	2/25/2021	GoP	1,000,000.00			1,000,000.00	Construction/Rehabilitation of Multipurpose Building
300104223676000	21-HE-0070 Local Program Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Candaguit, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	12/7/2020- 12/13/2020	12/29/2020	2/22/2021	2/25/2021	GoP	1,000,000.00			1,000,000.00	Construction/Rehabilitation of Multipurpose Building
300104223677000	21-HE-0071 Local Program Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Canlaon, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	12/18/2020- 12/24/2020	1/11/2021	3/5/2021	3/15/2021	GoP	1,000,000.00			1,000,000.00	Construction/Rehabilitation of Multipurpose Building
300104223678000	21-HE-0072 Local Program Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Candaguit, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/19/2020- 11/25/2020	12/9/2020	2/9/2021	2/13/2021	GoP	1,000,000.00			1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223679000	21-HE-0073 Local Program Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Central Poblacion, Naga City, Cebu	Construction Section	No	Competitive Bidding	1/22/2021- 1/28/2021	2/10/2021	3/31/2021	4/12/2021	GoP	1,000,000.00			1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by:

LALAIN D CAUSIN
Head, Procurement

Recommended by:

HELEN GRACE B. YAP
BAC Chairman

Approved by:

LESLIE AMNONT S. TOLOSA
District Engineer

Final Annual Procurement Plan for Civil Works FY 2021 - Cebu 2nd DEO
Changes within the 2nd semester

Code (PAP)	Procurement Program/Project	PMO End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PAP)		Remarks (Brief description of Program/Activity/Project)	
					Advertisement/ Posting of IBRR	Submission/ Closing of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
300104223680000	21-HE-0074 Local Program Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building Barangay Cogon, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	12/18/2020- 12/24/2020	1/11/2021	3/5/2021	3/15/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223681000	21-HE-0075 Local Program Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Colon, Naga City, Cebu	Construction Section	No	Competitive Bidding	2/5/2021- 2/11/2021	3/1/2021	4/19/2021	4/29/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223682000	21-HE-0076 Local Program Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building Barangay Dugan, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/18/2020- 11/25/2020	12/9/2020	2/3/2021	2/13/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223683000	21-HE-0077 Local Program Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Dumlog, Talisay City, Cebu	Construction Section	No	Competitive Bidding	3/12/2021- 3/18/2021	3/31/2021	5/24/2021	6/2/2021	GoP	2,970,000.00		2,970,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223684000	21-HE-0078 Local Program Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay East Poblacion, Naga City, Cebu	Construction Section	No	Competitive Bidding	1/22/2021- 1/28/2021	2/10/2021	3/8/2021	4/12/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223685000	21-HE-0079 Local Program Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Gumabangcan, Sibonga, Cebu	Construction Section	No	Competitive Bidding	2/5/2021- 2/11/2021	3/1/2021	4/19/2021	4/29/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by:

KARENED CAUSIN
 Head, Procurement

Recommended by:

HELEN GRADE B. YAP
 BAC Chairman

Approved by:

LESLIE ANTHONY S. MALLARI
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021 - Cebu 2nd DEO
Changes within the 2nd semester

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223686000	21-HE-0080 Local Program Buildings and Other Structures- Multipurpose self activities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Iliya, San Fernando, Cebu	Construction Section	No	Competitive Bidding	05/13/2021- 5/18/2021	6/1/2021	7/23/2021	8/27/2021	Gap				Construction/Rehabilitation of Multi-Purpose Building
300104223687000	21-HE-0081 Local Program Buildings and Other Structures- Multipurpose self activities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Inayagan, Naga City, Cebu	Construction Section	No	Competitive Bidding	1/22/2021- 1/28/2021	2/10/2021	3/31/2021	4/12/2021	Gap	1,000,000.00			Construction/Rehabilitation of Multi-Purpose Building
300104223688000	21-HE-0082 Local Program Buildings and Other Structures- Multipurpose self activities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Inoburan, Naga City, Cebu	Construction Section	No	Competitive Bidding	2/27/2021- 3/5/2021	3/22/2021	5/14/2021	5/23/2021	Gap	1,000,000.00			Construction/Rehabilitation of Multi-Purpose Building
300104223689000	21-HE-0083 Local Program Buildings and Other Structures- Multipurpose self activities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Jactupan, Talisay City, Cebu	Construction Section	No	Competitive Bidding	6/10/2021- 6/16/2021	6/29/2021	8/23/2021	9/17/2021	Gap	4,950,000.00			Construction/Rehabilitation of Multi-Purpose Building
300104223689000	21-HE-0084 Local Program Buildings and Other Structures- Multipurpose self activities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Jagunt, Naga City, Cebu	Construction Section	No	Competitive Bidding	2/27/2021- 3/5/2021	3/22/2021	5/14/2021	5/23/2021	Gap	1,000,000.00			Construction/Rehabilitation of Multi-Purpose Building
3001042236891000	21-HE-0085 Local Program Buildings and Other Structures- Multipurpose self activities-Local Infrastructure program- Construction/Rehabilitation of Multipurpose Building, Barangay Lagtang, Talisay City, Cebu	Construction Section	No	Competitive Bidding	2/5/2021- 2/11/2021	3/1/2021	4/19/2021	4/29/2021	Gap	1,000,000.00			Construction/Rehabilitation of Multi-Purpose Building

Submitted by

 LAINE D. CAUSIN
 Head, Procurement

Recommended by

 HELEN GRACE B. YAP
 BAC Chairman

Approved by

 LESLIE ANTHONY S. MORALES
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO
Changes within the 2nd semester

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223692000	21-HE-0086 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Lamasan, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/27/2020- 12/2/2020	12/16/2020	27/0/2021	2/29/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223693000	21-HE-0087 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Lanas, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	11/27/2020- 12/2/2020	12/16/2020	27/0/2021	2/29/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223694000	21-HE-0088 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Langed, Naga City, Cebu	Construction Section	Yes	Competitive Bidding	12/18/2020- 12/24/2020	1/11/2021	3/5/2021	3/15/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223695000	21-HE-0089 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, barangay Lantawan, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/16/2020- 12/16/2020	12/29/2020	27/9/2021	3/12/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223696000	21-HE-0090 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Lawaan I, Talisay City, Cebu	Construction Section	No	Competitive Bidding	6/10/2021- 6/16/2021	6/29/2021	8/23/2021	9/12/2021	GoP	1,980,000.00		1,980,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223696000	21-HE-0091 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Lawaan II, Talisay City, Cebu	Construction Section	No	Competitive Bidding	2/5/2021- 2/11/2021	3/4/2021	4/19/2021	4/29/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223697000	21-HE-0092 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Lawaan III, Talisay City, Cebu	Construction Section	No	Competitive Bidding	4/30/2021- 5/6/2021	5/19/2021	7/6/2021	7/15/2021	GoP			1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by

LARRAINE D. GAUSIN
 Head, Procurement

Recommended by

HELEN GRACE B. YAP
 BAC Chairman

Approved by

LEODE ANTHONY S. MOSEN
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO
Changes within the 2nd semester


Code (PAP)	Procurement Program/Project	PMO/ EMD-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PUP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of Bids	Submission/ Closing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223699000	21-HE-0093 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-purpose Building, Barangay Libo, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/23/2020- 11/29/2020	12/14/2020	2/6/2021	2/16/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223700000	21-HE-0094 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction/Rehabilitation of Multi-Purpose Building Barangay Libanon, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/16/2020- 12/16/2020	12/29/2020	2/19/2021	3/11/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223701000	21-HE-0095 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Linao, Talisay City, Cebu	Construction Section	No	Competitive Bidding	3/12/2021- 3/18/2021	3/31/2021	5/24/2021	6/2/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223702000	21-HE-0096 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Lindogon, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/23/2020- 11/29/2020	12/14/2020	2/6/2021	2/16/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223703001	21-HE-0097 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Lutaoc, Naga City, Cebu	Construction Section	No	Competitive Bidding	1/22/2021- 1/28/2021	2/10/2021	3/31/2021	4/12/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223704000	21-HE-0098 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Magcayong, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	12/27/2020- 12/31/2020	12/28/2020	2/22/2021	2/25/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223704000	21-HE-0099 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Maghaway, Talisay City, Cebu	Construction Section	No	Competitive Bidding	5/21/2021- 5/27/2021	6/9/2021	8/22/2021	8/11/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by

LALAINIE D. OJOSIN
 Head, Procurement

Recommended by

HELEN GRACE B. YAP
 BAC Chairman

Approved by

LESLIE ANTHONY S. MALLANA
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021 - Cebu 2nd DEO
Changes within the 2nd semester

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/activity/project)
					Advertisement/ Posting of Bids	Submission/ Closing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223706000	21-HE-0100 Local Program Buildings and Other Structures- Multipurpose facilities, Local Infrastructure program- Construction/Rehabilitation of Multi-purpose Building Barangay Magisco, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/10/2020- 12/16/2020	12/29/2020	2/19/2021	3/1/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223707000	21-HE-0101 Local Program Buildings and Other Structures- Multipurpose facilities, Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building Barangay Mant, Cebu	Construction Section	Yes	Competitive Bidding	12/7/2020- 12/13/2020	12/28/2020	2/22/2021	2/25/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223708000	21-HE-0102 Local Program Buildings and Other Structures- Multipurpose facilities, Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building Barangay Maratad Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/19/2020- 11/25/2020	12/9/2020	2/3/2021	2/13/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223709000	21-HE-0103 Local Program Buildings and Other Structures- Multipurpose facilities, Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building Barangay mangay, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/27/2020- 12/7/2020	12/16/2020	2/10/2021	2/20/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223710000	21-HE-0104 Local Program Buildings and Other Structures- Multipurpose facilities, Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building Barangay Maripis, Talisay City, Cebu	Construction Section	Yes	Competitive Bidding	11/29/2020- 11/29/2020	12/14/2020	2/6/2021	2/16/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223711000	21-HE-0105 Local Program Buildings and Other Structures- Multipurpose facilities, Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building Barangay Mayana, Naga City, Cebu	Construction Section	No	Competitive Bidding	3/12/2021- 3/18/2021	3/31/2021	5/24/2021	6/2/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223712000	21-HE-0106 Local Program Buildings and Other Structures- Multipurpose facilities, Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building Barangay Mition, Talisay City	Construction Section	No	Competitive Bidding	3/12/2021- 3/18/2021	3/31/2021	5/24/2021	6/2/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by

LORRAINE D. CAUSIN
 Head, Procurement

Recommended by

HELEN GRACE B. YAP
 BAC Chairman

Approved by

LESLIE ANTHONY S. MOLINA
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021 - Cebu 2nd DEO
Changes within the 2nd semester


Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of Bids	Submission/ Closing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223713000	21-HE-0107 Local Program Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Nasad, Naga City, Cebu	Construction Section	No	Competitive Bidding	1/22/2021- 1/28/2021	2/10/2021	3/3/2021	4/7/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223714000	21-HE-0108 Local Program Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Nuan, Poblacion, Naga City, Cebu	Construction Section	No	Competitive Bidding	2/27/2021- 3/5/2021	3/22/2021	5/14/2021	5/23/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi Purpose Building
300104223715000	21-HE-0109 Local Program Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Panactaran, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/10/2020- 12/16/2020	12/29/2020	2/19/2021	3/1/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi Purpose Building
300104223716000	21-HE-0110 Local Program Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Pangdan, Naga City, Cebu	Construction Section	No	Competitive Bidding	1/22/2021- 1/28/2021	2/10/2021	3/3/2021	4/12/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi Purpose Building
300104223717000	21-HE-0111 Local Program Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Papan, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/18/2020- 11/25/2020	12/9/2020	2/3/2021	2/13/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223718000	21-HE-0112 Local Program Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Paag, Naga City, Cebu	Construction Section	No	Competitive Bidding	2/5/2021- 2/11/2021	3/1/2021	4/19/2021	4/29/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by

 LAILANE D. CAUSIN
 Head, Procurement

Recommended by

 HELEN GRACE B. YAP
 BAC Chairman

Approved by

 LESLIE ANTHONY S. MOLINA
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO
Changes within the 2nd semester

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PAP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/B/E	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223719000	21-HE-0113 Local Program Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Pinala, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/18/2020-12/24/2020	1/11/2021	3/6/2021	3/15/2021	GA-P	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223720000	21-HE-0114 Local Program Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Pobacion North San Fernando, Cebu	Construction Section	No	Competitive Bidding	4/30/2021-5/6/2021	5/19/2021	7/6/2021	7/15/2021	GA-P	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223721000	21-H-0115 Local Program Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Pobacion South, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/18/2020-12/24/2020	1/11/2021	3/6/2021	3/15/2021	GA-P	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223722000	21-HE-0116 Local Program Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Pobacion, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/27/2020-12/2/2020	12/16/2020	2/10/2021	2/20/2021	GA-P	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223723000	21-HE-0117 Local Program Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Pobacion, Talisay City, Cebu	Construction Section	No	Competitive Bidding	2/27/2021-3/5/2021	3/22/2021	5/14/2021	5/23/2021	GA-P	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223724000	21-HE-0118 Local Program Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Pinala, Talisay City, Cebu	Construction Section	No	Competitive Bidding	4/16/21-4/22/2021	5/5/2021	6/28/2021	6/30/2021	GA-P	1,980,000.00		1,980,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by

LALANE D CAUSIN
 Head, Procurement

Recommended by

HELEN GRACE B YAP
 BAC Chairman

Approved by

LESTIE ANTHONY S MOLINA
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021 - Cebu 2nd DEO
Changes within the 2nd semester

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/activity/Project)	
					Advertisement/ Posting of Bids	Submission/ Sealing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300104223725000	21-HE-0119 Local Program Buildings and Other Structures- Multipurposefacilities-Local infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Sating, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/23/2020- 11/29/2020	12/14/2020	2/6/2021	2/16/2021	Gap	1,000,000.00			1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223726000	21-HE-0120 Local Program Buildings and Other Structures- Multipurposefacilities-Local infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay San Isidro, San Fernando, Cebu	Construction Section	No	Competitive Bidding	5/13/2021- 5/19/2021	6/1/2021	7/23/2021	8/2/2021	Gap	1,000,000.00			1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223727000	21-HE-0121 Local Program Buildings and Other Structures- Multipurposefacilities-Local infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay San Isidro, Talisay City, Cebu	Construction Section	No	Competitive Bidding	5/7/2021- 5/13/2021	5/26/2021	7/14/2021	7/23/2021	Gap	1,000,000.00			1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223728000	21-HE-0122 Local Program Buildings and Other Structures- Multipurposefacilities-Local infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay San Roque, Talisay City, Cebu	Construction Section	No	Competitive Bidding	4/30/2021- 5/6/2021	5/19/2021	7/6/2021	7/16/2021	Gap	1,000,000.00			1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223729000	21-HE-0123 Local Program Buildings and Other Structures- Multipurposefacilities-Local infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Sating, San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/18/2020- 12/24/2020	1/11/2021	3/5/2021	3/16/2021	Gap	1,000,000.00			1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223730000	21-HE-0124 Local Program Buildings and Other Structures- Multipurposefacilities-Local infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Sayo, Sibonga, Cebu	Construction Section	Yes	Competitive Bidding	11/27/2020- 12/2/2020	12/16/2020	2/10/2021	2/20/2021	Gap	1,000,000.00			1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by

LALAIN D. CAUSIN
 Head, Procurement

Recommended by

HELEN GRACE B. YAP
 BAC Chairman

Approved by

LESLIE ANTHONY S. MOLINA
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021 - Cebu 2nd DEO
Changes within the 2nd semester

Code (PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks (Brief description of Program/activity/Project)	
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300104223737000	21-HE-0131 Local Program-Buildings and Other Structures-Multipurposefacilities-Local Infrastructure program-Construction/Rehabilitation of Multi-Purpose Building, Barangay Tangke, Naga City, Cebu	Construction Section	No	Competitive Bidding	2/27/2021-3/9/2021	3/22/2021	5/14/2021	5/23/2021	GoP	1,000,000.00			1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223738000	21-HE-0132 Local Program-Buildings and Other Structures-Multipurposefacilities-Local Infrastructure program-Construction/Rehabilitation of Multi-Purpose Building, Barangay Tangke, Talisay City, Cebu	Construction Section	No	Competitive Bidding	2/5/2021-2/11/2021	3/1/2021	4/19/2021	4/29/2021	GoP	2,000,000.00			2,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223739000	21-HE-0133 Local Program-Buildings and Other Structures-Multipurposefacilities-Local Infrastructure program-Construction/Rehabilitation of Multi-Purpose Building, Barangay Tapul, Talisay City, Cebu	Construction Section	No	Competitive Bidding	2/5/2021-2/11/2021	3/1/2021	4/19/2021	4/29/2021	GoP	3,000,000.00			3,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223740000	21-HE-0134 Local Program-Buildings and Other Structures-Multipurposefacilities-Local Infrastructure program-Construction/Rehabilitation of Multi-Purpose Building, Barangay Tinian, Naga City, Cebu	Construction Section	No	Competitive Bidding	3/12/2021-3/19/2021	3/31/2021	5/24/2021	6/2/2021	GoP	1,000,000.00			1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223741000	21-HE-0135 Local Program-Buildings and Other Structures-Multipurposefacilities-Local Infrastructure program-Construction/Rehabilitation of Multi-Purpose Building, Barangay Tinubdan, San Fernando, Cebu	Construction Section	No	Competitive Bidding	6/10/2021-6/16/2021	6/29/2021	8/23/2021	9/1/2021	GoP	1,000,000.00			1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223742000	21-HE-0136 Local Program-Buildings and Other Structures-Multipurposefacilities-Local Infrastructure program-Construction/Rehabilitation of Multi-Purpose Building, Barangay Tonggo, San Fernando, Cebu	Construction Section	No	Competitive Bidding	5/7/2021-5/13/2021	5/26/2021	7/14/2021	7/23/2021	GoP	1,000,000.00			1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
300104223743000	21-HE-0137 Local Program-Buildings and Other Structures-Multipurposefacilities-Local Infrastructure program-Construction/Rehabilitation of Multi-Purpose Building, Barangay Tubod San Fernando, Cebu	Construction Section	Yes	Competitive Bidding	12/10/2020-12/16/2020	12/29/2020	2/19/2021	3/1/2021	GoP	1,000,000.00			1,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by

LALAIN D. GARDIN
 Head, Procurement

Recommended by

HELEN GRACE B. YAP
 BAC Chairman

Approved by

LESLIE ANTHONY S. MOJANA
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO
Changes within the 2nd semester


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (Brief description of Program/Activity/Project)	
					Advertisement/ Posting of BIRRI	Submission/ Posting of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
300211100161000	21-HE-0150 Convergence and Special Support Program- Special Road Fund Motor Vehicle Users Charge (MUVU) as per R.A. 11239-Installation of Road Safety Devices and Asphalt Overlay 100mm along N. Bacalso Ave (Cebu South Road) K0010+800-K0011+800, Talisay City to Mangalita Cebu	Construction Section	Yes	Competitive Bidding	11/26/2020- 12/22/2020	12/15/2020	2/7/2021	2/17/2021	Gap	58,865,000.00		58,865,000.00	Installation of Road Safety Devices and Asphalt Overlay 100mm
300211100162000	21-HE-0151 Convergence and Special Support Program- Special Road Fund Motor Vehicle Users Charge (MUVU) as per R.A. 11239-Installation of Road Safety Devices and Asphalt Overlay 100mm along N. Bacalso Ave (Cebu South Road) K0013+470-K0014+725 Talisay City to Mangalita, Cebu	Construction Section	Yes	Competitive Bidding	11/26/2020- 12/22/2020	12/15/2020	2/7/2021	2/17/2021	Gap	73,340,000.00		73,340,000.00	Installation of Road Safety Devices and Asphalt Overlay 100mm
300211100163000	21-HE-0152 Convergence and Special Support Program- Special Road Fund Motor Vehicle Users Charge (MUVU) as per R.A. 11239-Installation of Road Safety Devices and Asphalt Overlay 100mm along N. Bacalso Ave (Cebu South Road) K0016+750-K0017+750, Mangalita to City of Naga Cebu	Construction Section	Yes	Competitive Bidding	11/26/2020- 12/22/2020	12/15/2020	2/7/2021	2/17/2021	Gap	58,865,000.00		58,865,000.00	Installation of Road Safety Devices and Asphalt Overlay 100mm
300109201031000	21-HE-0153 Local program-Flood Control and Drainage- Drainage/Protection Works-Construction/Improvement of Slope Protection Structure in Barangay Baling Naga City Cebu	Construction Section	Yes	Competitive Bidding	11/26/2020- 12/22/2020	12/15/2020	2/7/2021	2/17/2021	Gap	7,920,000.00		7,920,000.00	Construction/Improvement of Slope Protection Structure
300103203639000	21-HE-0154 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Lawaan I, Talisay City	Construction Section	No	Competitive Bidding	2/5/2021- 2/17/2021	3/1/2021	4/19/2021	4/29/2021	Gap	2,940,000.00		2,940,000.00	Construction/Improvement of Slope Protection Structure
	21-HE-0155 Concreting of Bigy Tubod FMR, Bigy Tubod San Fernando, Cebu	Construction Section	No	Competitive Bidding	2/27/2021- 3/6/2021	3/22/2021	5/14/2021	5/23/2021	Gap	9,950,000.00		9,950,000.00	Concreting of Barangay Road
300106200573000	21-HE-0156 Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Flood Control Structures/Facilities- Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Construction of Tinaan River Flood Control Structure, Naga City Cebu	Construction Section	No	Competitive Bidding	2/27/2021- 3/6/2021	3/22/2021	5/14/2021	5/23/2021	Gap	77,200,000.00		77,200,000.00	Construction of Flood Control Structure

Submitted by

LALAINED CAUSIN
 Head, Procurement

Recommended by

HELEN GRACE B. YAP
 BAC Chairman

Approved by

LESLIE ANTHONY S. MOLINA
 District Engineer

Changes within the 2nd semester

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)		CO	Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of Bids/RF	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE		
3001106200571000	21-HE-0157 Organizational Outcome 2: Protect Lives and Properties Against major Floods-Flood Management Program-Flood Control Structures/Facilities-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction of San Isidro River Flood Control Structure, San Fernando, Cebu	Construction Section	No	Competitive Bidding	2/27/2021-3/6/2021	3/22/2021	5/14/2021	5/23/2021		GoP	77,200,000.00		77,200,000.00	Construction of Flood Control Structure
300106200576000	21-HE-0158 Organizational Outcome 2: Protect Lives and Properties Against major Floods-Flood Management Program-Flood Control Structures/Facilities-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction of Validasid River Flood Control Structure, Carcar City, Cebu	Construction Section	No	Competitive Bidding	2/27/2021-3/6/2021	3/22/2021	5/14/2021	5/23/2021		GoP	77,200,000.00		77,200,000.00	Construction of Flood Control Structure
	21-HE-0159 Installation of Additional Structured Network Cabling and Electrical for the New DPWH Cebu 2nd District Engineering Office Building, Biazong, Talisay City, Cebu	Construction Section	No	Competitive Bidding	3/5/2021-3/11/2021	3/24/2021	5/16/2021	5/22/2021		GoP	4,455,443.00		4,455,443.00	Installation of Additional Structured Network Cabling and Electrical
300117209609000	21-HE-0160 Local Infrastructure Program-Concreting of Road with Drainage Barangay Pood, Talisay City	Construction Section	No	Competitive Bidding	3/5/2021-3/11/2021	3/24/2021	5/16/2021	5/22/2021		GoP	9,900,000.00		9,900,000.00	Concreting of Road
	21-HE-0161 Preventive Maintenance-Retlocking of Concrete Pavement along Natiabo Bacalso Avenue at K0025+020-K0025+250, Lungsod, Naga City, Cebu	Maintenance Section	No	Competitive Bidding	3/5/2021-3/11/2021	3/24/2021	5/16/2021	5/22/2021		GoP	2,000,000.00	2,000,000.00		Retlocking of Concrete Pavement
	21-HE-0162 Construction of Concrete Unlined Canal along Natiabo Bacalso Avenue, K0025+450-K0025+465 (Right Side), Naga City, Cebu	Maintenance Section	No	Competitive Bidding	3/12/2021-3/18/2021	3/31/2021	5/24/2021	6/2/2021		GoP	370,000.00	370,000.00		Construction of Concrete Unlined Canal
300104223652000	21-HE-0163 Local Program-Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program-Construction of Social Services Building, Talisay City Hall Compound Barangay Lawaan II, Talisay City, Cebu	Construction Section	No	Competitive Bidding	4/16/21-4/22/2021	5/5/2021	6/28/2021	6/30/2021		GoP	39,600,000.00		39,600,000.00	Construction/Rehabilitation of Multi-Purpose Building
300117209610000	21-HE-0164 Local Roads and Bridges-Local Roads-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction of Road (New City Center) in Carcar City, Cebu	Construction Section	No	Competitive Bidding	4/16/21-4/22/2021	5/5/2021	6/28/2021	6/30/2021		GoP	19,800,000.00		19,800,000.00	Concreting of Road


Submitted by:
LALAINE D. CAUSIN
Head, Procurement

Recommended by:
HELEN GRACE B. YAP
BAC Chairman

Approved by _____
LESLIE ANTHONY S. MOHR
District Engineer

Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO
Changes within the 2nd semester

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (Brief description of Program/Activity/Project)	
					Advertisement/ Posting of BRFs	Submission/ Closing of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
300104223749000	21-HE-0165 Local Program Buildings and Other Structures- Multipurpose Facilities Local Infrastructure Program Improvement of Hall of Justice Building, Talisay City Hall Compound, Barangay Lawaan II, Talisay City, Cebu	Construction Section	No	Competitive Bidding	4/16/21- 4/22/2021	5/5/2021	6/28/2021	6/30/2021	GAfP	9,900,000.00		9,900,000.00	Improvement of Multi-Purpose Building
	21-HE-0166 Repair/Maintenance of Revetment along Pangan River, Minglanilla Cebu	Maintenance Section	No	Competitive Bidding	4/16/21- 4/22/2021	5/5/2021	6/28/2021	6/30/2021	GAfP	3,000,000.00	3,000,000.00		Repair/Maintenance of Revetment
300104223749000	21-HE-0167 Local Program Buildings and Other Structures- Multipurpose Facilities Local Infrastructure Program- Construction/Rehabilitation of Multi-Purpose Building, Barangay Bulcao, Talisay City, Cebu	Construction Section	No	Competitive Bidding	4/16/2021- 5/6/2021	5/19/2021	7/6/2021	7/15/2021	GAfP	2,970,000.00		2,970,000.00	Rehabilitation of Multi-Purpose Building
300103203641000	21-HE-0168 Local Program Buildings and Other Structures- Multipurpose Facilities Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects- Construction/Rehabilitation of Multi Purpose Building, Barangay Poblacion 3, Carcar City, Cebu	Construction Section	No	Competitive Bidding	5/7/2021- 5/13/2021	5/26/2021	7/14/2021	7/23/2021	GAfP	2,940,000.00		2,940,000.00	Construction of Multi Purpose Building
3002111100175000	21-HE-0169 Convergence and Special Support Program- Special Road Fund Motor Vehicle Users' Charge (MVUC) as per RA 11235-Reconstruction of National Roads with Slips, Slopes, Collapse and Landslide-Cebu-Tolobo Wharf Road K0018+650 K0019+550 Camp 5, Talisay City, Cebu	Construction Section	No	Competitive Bidding	5/7/2021- 5/13/2021	5/26/2021	7/14/2021	7/23/2021	GAfP	96,500,000.00		96,500,000.00	Reconst. of National Roads with Slips, Slopes Collapse and Landslide
	21-HE-0170 Concreting of Brig. Benito FMR, Sborga, Cebu	Construction Section	No	Competitive Bidding	5/13/2021- 5/19/2021	6/1/2021	7/23/2021	8/2/2021	GAfP	12,437,500.00		12,437,500.00	Concreting of Barangay Road
310208100366000	21-HE-0171 ORGANIZATIONAL OUTCOME 1: Ensure safe and reliable National Road System-Network Development Program-Off-Carriageway Improvement- Secondary Roads Cebu Tolobo Wharf Road, Right Side- K0011+245-K0011+287 K0011+330- K0011+387 K0011+642-K0011+729 K0011+917- K0012+000 K0015+618-K0016+554 K0017+336- K0017+375 K0017+375 K0017+430, K0018+818- K0019+100 Left Side K0011+337 K0011+540 K0011+642- K0011+729 K0011+729 K0011+917 K0014+421- K0014+524 K0015+618-K0016+554 K0017+336- K0017+375 Cebu Tolobo Wharf Road, Talisay City, Cebu	Construction Section	No	Competitive Bidding	5/21/2021- 5/27/2021	6/9/2021	8/2/2021	8/11/2021	GAfP	39,200,000.00		39,200,000.00	Off-Carriageway Improvement Shoulder Paving/Construction

Submitted by

 LALAINÉ D. CAUSIN
 Head, Procurement

Recommended by

 HELEN GRACE B. YAP
 BAC Chairman

Approved by

 LESLIE ANTHONY S. M. YAP
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO
Changes within the 2nd semester

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of Bids/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21 HE-0172 Repair and Maintenance of Road Safety Facilities-1. Installation of Metal Beam Guardrails, Warning Signages, and ReflectORIZED Thermoplastic Pavement Marker Along Cebu 2nd Area of Jurisdiction 2. Restoration of Slope Protection with Concrete Parapet/Barrier along Sibonga-Dumanguay Road at K0055-500, Sibonga, Cebu	Maintenance Section	No	Competitive Bidding	5/28/2021-6/3/2021	6/16/2021	8/6/2021	8/16/2021	GoP	2,398,000.00	2,398,000.00		Repair and Maintenance of Road Safety Facilities
310208100312000	21 HE-0173 ORGANIZATIONAL OUTCOME 1. Ensure safe and Reliable National Road System Network Development Program-01-Carriageway Improvement Secondary Roads Cebu Toledo Wharf Road Right Side- K0019-861 K0019-916 K0020-093- K0020-111 K0021-000 K0021-075 K0021-075 K0021-122 K0022-080 K0022-596, Left Side K0020-080- K0022-596 K0022-596 K0022-621 K0022-700 K0024-01; Right Side K0022-621 K0024-320. For additional one lane road Right Side K0019-900 K0019-100; Left Side K0019-623 K0019-732 K0019-891- K0022-703 K0023-000 K0023-335 K0023-440 K0023-509 K0024-010 K0020-000 K0020-145 K0020-170 K0020-620 K0020-663 K0020-731 K0020-889 K0020-940; K0021-146 K0023-077 K0023-177 K0024-230 K0024-479; For hard Rock Excavation Left Side- K0019-861 K0020-000 K0020-145- K0020-170 K0020-620 K0020-663 K0020-731- K0020-889 K0020-900 K0021-146 K0023-077 K0023-177 Cebu Toledo Wharf Road, Talisay City, Cebu	Construction Section	No	Competitive Bidding	5/28/2021-6/3/2021	6/16/2021	8/6/2021	8/16/2021	GoP	96,500,000.00		96,500,000.00	Off-Carriageway Improvement Shoulder paving/Construction
300103203640000	21 HE-0174 Local Program-Buildings and Other Structures- Multipurpose/Facilities- Construction/Rehabilitation/Improvement of various Infrastructure Including Local Projects- Construction/Rehabilitation of Multipurpose Building Barangay East Poblacion, Naga City, Cebu	Construction Section	No	Competitive Bidding	5/28/2021-6/3/2021	6/16/2021	8/6/2021	8/16/2021	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
300104223751000	21 HE-0175 Local Program-Buildings and Other Structures- Multipurpose/Facilities-Local Infrastructure Program- Construction/Rehabilitation of Multi Purpose Building Barangay Cuano, Minglanilla, Cebu	Construction Section	No	Competitive Bidding	6/3/2021-6/9/2021	6/22/2021	8/16/2021	8/25/2021	GoP	4,950,000.00		4,950,000.00	Construction/Rehabilitation of Multi-Purpose Building

Submitted by

 LALAIN D. CAUSIN
 Head, Procurement

Recommended by

 HELEN GRACE B. YAP
 BAC Chairman

Approved by

 LESIE ANTHONY S. MONTANA
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021 - Cebu 2nd DEO
Changes within the 2nd semester

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IBREs	Submission/ Closing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223651000	21-HE-0176 Local Program Buildings and Other Structures- Multipurpose/Facilities-Civil Infrastructure Program- Construction of Multi-Purpose Building, Barangay Poblacion, Talisay City, Cebu	Construction Section	Yes	Competitive Bidding	6/3/2021- 8/9/2021	6/22/2021	8/16/2021	8/25/2021	GAfP	9,900,000.00		9,900,000.00	Construction/Rehabilitation of Multi-Purpose Building
	21-HE-0177 Concrete of Brgy Tapul to Brgy Manaps FMR, Brgy Tapul and Brgy Manaps, Talisay City, Cebu	Construction Section	No	Competitive Bidding	6/10/2021- 6/16/2021	6/29/2021	8/23/2021	9/1/2021	GAfP	12,437,500.00		12,437,500.00	Concrete of Barangay Road
	21-HE-178 Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities-Public Buildings Repair/Maintenance of DPWH Building, Main Building, Cebu II District Engineering Office, Lawaan, Talisay City, Cebu	Maintenance Section	No	Competitive Bidding	7/2/2021- 7/8/2021	7/21/2021	9/10/2021	9/20/2021	GAfP	700,000.00	700,000.00		Repair/Maintenance of Building
310204101352000	21HE179 ORGANIZATIONAL OUTCOME 1 Ensure Safe and Reliable National Road System-Network Development Program Construction of By-Pass and Diversion Roads- Talisay Bypass Road, Talisay City, Cebu	Construction Section	No	Competitive Bidding	7/3/2021- 7/8/2021	7/29/2021	9/16/2021	9/25/2021	GAfP	24,200,000.00		24,200,000.00	Construction of By Pass and Diversion Roads
300101200001000	21HE0181 Construction/Completion of 2S1TY 4CL Puesto Integrated School, Carcar, Cebu	Construction Section	No	Competitive Bidding	9/16/2021- 9/22/2021	10/9/2021	11/26/2021	12/6/2021	GAfP	6,478,072.41		6,478,072.41	Construction/Completion of 2S1TY 4CL
310208100312000	21HE0182 ORGANIZATIONAL OUTCOME 1 Ensure Safe and Reliable National Road System-Network Development Off-Camagway Improvement/Secondary Roads, Cebu Tolero Wharf Rd K0019+000-K0019+100 K0019+628 K0019+732-K0019+861-K0020+000-K0020+093 K0020+170-K0020+620-K0020+663-K0020+731- K0020+889-K0020+992-K0021+146-K0022+080- K0024+479	Construction Section	No	Competitive Bidding	10/7/2021- 10/13/2021	10/26/2021	12/17/2021	12/26/2021	GAfP	96,500,000.00		96,500,000.00	Off-Camagway Improvement/Secondary Roads

Submitted by

 LALAIN D. PATSIN
 Head, Procurement

Recommended by

 HELEN GRACE B. YAP
 BAC Chairman

Approved by

 LESLIE ANTONIO
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021- Cebu 2nd DEO
Updated as of January 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IBR/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21HE0183	21HE0183 Repair/Rehabilitation/Reconstruction of National Roads and Bridges, Flood Control, Other Public Buildings and Other Infrastructures damaged by Typhoon ODETTE, Talisay City, Cebu	Construction Section	No	Competitive Bidding	1/28/2022- 2/3/2022	02/16/2022	04/08/2022	04/17/2022	GoP	5,920,200.00		5,920,200.00	Repair/Rehabilitation/Reconstruction of Flood Control
21HE0184	21HE0184 Repair/Rehabilitation/Reconstruction of National Roads and Bridges, Flood Control, Other Public Buildings and Other Infrastructures damaged by Typhoon ODETTE, DPVH Building Barangay Biasong, Talisay City, Cebu	Construction Section	No	Competitive Bidding	1/28/2022- 2/3/2022	02/16/2022	04/08/2022	04/17/2022	GoP	791,700.00		791,700.00	Repair/Rehabilitation/Reconstruction of DPVH Building
21HE0185	21HE0185 Repair/Rehabilitation/Reconstruction of National Roads and Bridges, Flood Control, Other Public Buildings and Other Infrastructures damaged by Typhoon ODETTE, DPVH Building Barangay Lawaan I Talisay City, Cebu	Construction Section	No	Competitive Bidding	1/28/2022- 2/3/2022	02/16/2022	04/08/2022	04/17/2022	GoP	1,330,410.00		1,330,410.00	Repair/Rehabilitation/Reconstruction of DPVH Building

Submitted by:

LALAINA B. GAUSIN
 Head, Procurement

Recommended by:

HELEN GRACE B. YAP
 BAC Chairman

Approved by:

LESLIE ANTHONY S. MORTERA
 District Engineer

Final Annual Procurement Plan for Civil Works FY 2021 - Cebu 2nd DEO
Updated as of January 2022


Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of Bids/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21HE0183	21HE0183 Repair/Rehabilitation/Reconstruction of National Roads and Bridges, Flood Control, Other Public Buildings and Other Infrastructures damaged by Typhoon ODETTE, Talisay City, Cebu	Construction Section	No	Competitive Bidding	1/28/2022- 2/9/2022	02/16/2022	04/08/2022	04/17/2022	GoP	5,920,200.00		5,920,200.00	Repair/Rehabilitation/Reconstruction of Flood Control
21HE0184	21HE0184 Repair/Rehabilitation/Reconstruction of National Roads and Bridges, Flood Control, Other Public Buildings and Other Infrastructures damaged by Typhoon ODETTE, DPWH Building Barangay Blasong, Talisay City, Cebu	Construction Section	No	Competitive Bidding	1/28/2022- 2/9/2022	02/16/2022	04/08/2022	04/17/2022	GoP	791,700.00		791,700.00	Repair/Rehabilitation/Reconstruction of DPWH Building
21HE0185	21HE0185 Repair/Rehabilitation/Reconstruction of National Roads and Bridges, Flood Control, Other Public Buildings and Other Infrastructures damaged by Typhoon ODETTE, DPWH Building Barangay Lawaan I, Talisay City, Cebu	Construction Section	No	Competitive Bidding	1/28/2022- 2/9/2022	02/16/2022	04/08/2022	04/17/2022	GoP	1,330,410.00		1,330,410.00	Repair/Rehabilitation/Reconstruction of DPWH Building

Submitted by

LALAIN B. CAOSIN
 Head, Procurement

Recommended by

HELEN GRACE B. YAP
 BAC Chairman

Approved by

LESTER ANTHONY S. MOLINA
 District Engineer

Cebu 2nd DEO Final Annual Procurement Plan for FY 2021 CONSULTING

Changes within the 2nd Semester

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PUP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of B/PBE	Submission/ Closing of Bids	Notice of Award	Contract Signing		Total	MOOE	C0	
21CSHE0001	Conduct of Feasibility Study/Preliminary (Geotechnical Investigation) Detailed Engineering of Projects, Talsay City Hall Compound, Lawaan II, Talsay City, Cebu	Planning and Design Section	No	NP-53.9 - Small Value Procurement	11/17/2021-11/22/2021	12/3/2021	12/15/2021	12/16/2021	GoP	189,000.00		189,000.00	Conduct of Feasibility Study/Preliminary (Geotechnical Investigation) Detailed Engineering Projects
21CSHE0002	Consulting Services for the Conduct of Parcelary Survey for the Construction of Talsay Manglanila Bypass Road Province of Cebu	Planning and Design Section	No	NP-53.9 - Small Value Procurement	11/17/2021-11/22/2021	12/3/2021	12/15/2021	12/16/2021	GoP	924,996.75		924,996.75	Conduct of Parcelary Survey

Submitted by:
LALANED CAUSIN
Head, Procurement

Recommended by:
HELEN GRACE B. YAP
BAC Chairman

Approved by:
LESLIE ANTHONY S. MONTANA
District Engineer

Cebu 2nd DEO Final Annual Procurement Plan for FY 2021 CONSULTING

Changes within the 2nd Semester

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IBRR	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSHE0001	Conduct of Feasibility Study/Preliminary (Geotechnical Investigation) Detailed Engineering of Projects, Talisay City Hall Compound, Lawaan II, Talisay City, Cebu	Planning and Design Section	No	NP-53.9 - Small Value Procurement	11/17/2021-11/22/2021	12/9/2021	12/16/2021	12/16/2021	GoP	189,000.00		189,000.00	Conduct of Feasibility Study/Preliminary (Geotechnical Investigation) Detailed Engineering Projects
21CSHE0002	Consulting Services for the Conduct of Parcelary Survey for the Construction of Talisay Minglanilla Bypass Road, Province of Cebu	Planning and Design Section	No	NP-53.9 - Small Value Procurement	11/17/2021-11/22/2021	12/9/2021	12/16/2021	12/16/2021	GoP	924,996.75		924,996.75	Conduct of Parcelary Survey

Submitted by
LALAIN D. CAUSIN
Head, Procurement

Recommended by
HELEN GRACE B. YAP
BAC Chairman

Approved by
JESSE ANTHONY S. MOJICA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Updated Annual Procurement Plan Non-CSE for the Procurement of Goods FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Safety and Occupational Products	Quality Assurance Section	Small Value Procurement					GOP	93,485.00		93,485.00	
2	Hardware and Construction Supply	Quality Assurance Section	Small Value Procurement					GOP	58,000.00		58,000.00	
3	Vehicle Maintenance	Finance Section	Small Value Procurement					GOP	200,000.00		200,000.00	

Submitted by:


LALAINÉ D. CAUSIN
Head, Procurement

Recommended by:


HELEN GRACE B. YAP
BAC Chairperson

Approved by:


LESLIE ANTHONY S. MEDINA
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Updated Annual Procurement Plan CSE for the Procurement of Goods CSE FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ad/s/Post of IB/RFI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Information Technology	Quality Assurance and Maintenance sections	Small Value					GOP	570,000.00		570,000.00	
2	Information Technology Parts & Accessories & Peripherals	Quality Assurance Section	Small Value					GOP	23,000.00		23,000.00	
3	Office Equipment Supplies and Consumables	Quality Assurance Section	Small Value					GOP	431,000.00		431,000.00	
4	Office Supplies	Quality Assurance Section	Small Value					GOP	713,990.00		713,990.00	
5	Janitorial Supplies	Quality Assurance Section	Small Value					GOP	15,500.00		15,500.00	

Submitted by:

LALAIN D. CAUSIN
Head, Procurement

Recommended by:

HELEN GRACE B. YAP
BAC Chairperson

Approved by:

LESLIE ANTHONY S. MOLINA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Updated Annual Procurement Plan Non-CSE for the Procurement of Goods FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Vehicle Parts and Accessories	Finance, Construction, Administrative, Maintenance, Planning & Design, Quality Assurance sections, ADE Office	Small Value Procurement					GOP	981,000.00		981,000.00	
2	Construction Materials and Supplies	Maintenance Section	Small Value Procurement					GOP	953,400.00	953,400.00		

Submitted by:


LALAINÉ D. CAUSIN
Head, Procurement

Recommended by:


HELEN GRACE B. YAP
BAC Chairperson

Approved by:


LESLIE ANTHONY S. MEDINA
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Updated Annual Procurement Plan CSE for the Procurement of Goods CSE FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
1	Office Supplies and Devices	Finance & Construction sections	Small Value						GOP	550,370.00		550,370.00	
2	Office Equipment Supplies and Consumables	Finance Section	Small Value						GOP	325,000.00		325,000.00	
3	Information Technology	Planning & Design Section	Small Value						GOP	845,000.00		845,000.00	
4	Information Technology Parts & Accessories & Peripherals	Finance Section	Small Value						GOP	170,500.00		170,500.00	
5	Janitorial Supplies	Construction Section	Small Value						GOP	13,500.00		13,500.00	

Submitted by:


LALAIN D. CAUSIN
Head, Procurement

Recommended by:


HELEN GRACE B. YAP
BAC Chairperson

Approved by:


LESLIE ANTHONY S. MOJIVA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Updated Annual Procurement Plan CSE for the Procurement of Goods CSE FY 2021

Code (PAP)	Procurement Program/Project	PMO/End user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/RFI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Information Technology Parts, Accessories, and Peripherals	Construction,	Small Value					GOP	96,000.00		96,000.00	
2	Office Supplies and Devices	Finance Section	Small Value					GOP	24,000.00		24,000.00	
3	Information Technology	Construction,	Small Value					GOP	570,000.00		570,000.00	

Submitted by:


LALAIN D. CAUSIN
Head, Procurement

Recommended by:


HELEN GRACE B. YAP
BAC Chairperson

Approved by:


LESLIE ANTHONY S. MOLINA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Updated Annual Procurement Plan Non-CSE for the Procurement of Goods FY 2021

Code (PAP)	Procurement Program/Project	PMO/End user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Hardware and Construction Supplies	Construction Section	Small Value					GOP	145,180.00	-	145,180.00	
2	General Repair and Maintenance Services	Administrative and Finance sections	Small Value					GOP	75,000.00	-	75,000.00	
3	General Engineering Services	Administrative Section	Small Value					GOP	370,000.00	-	370,000.00	
4	Airconditioning Maintenance Services	Administrative Section	Small Value					GOP	38,000.00	-	38,000.00	
5	Construction Materials and Supplies	Maintenance Section	Small Value					GOP	839,790.00	839,790.00	-	

Submitted by:

LALAIN D. CAUSIN
Head, Procurement

Recommended by:

HELEN GRACE B. YAP
BAC Chairperson

Approved by:

LESLIE ANTHONY S. MODENA
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Updated Annual Procurement Plan CSE for the Procurement of Goods CSE FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Office Supplies and Devices	Construction & Administrative sections	Small Value					GOP	670,000.00		670,000.00	
2	Information Technology	Quality Assurance Section	Small Value					GOP	960,000.00		960,000.00	

Submitted by:


LALAINO D. CAUSIN
Head, Procurement

Recommended by:


HELEN GRACE B. YAP
BAC Chairperson

Approved by:


LESLIE ANTHONY S. MOLINA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Updated Annual Procurement Plan Non-CSE for the Procurement of Goods FY 2021

Code (PAP)	Procurement Program/Project	PMO/End user	Mode of procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/project)
				Ag's/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Office Equipment	Administrative Section	Small Value Procurement					GOV	50,000.00		50,000.00	
2	Office Equipment Supplies and Consumables	Construction, Quality Assurance, and Administrative sections	Small Value Procurement					GOV	594,500.00		594,500.00	
3	Information Technology Parts & Accessories & Peripherals	Administrative & Quality Assurance sections	Small Value Procurement					GOV	117,000.00		117,000.00	
4	Vehicle Maintenance	Planning & Design Section	Small Value Procurement					GOV	30,000.00		30,000.00	
5	Safety and Occupational Products	Quality Assurance & Maintenance sections	Small Value Procurement					GOV	177,000.00	175,500.00	1,500.00	
6	Construction Materials and Supplies	Maintenance Section	Small Value Procurement					GOV	950,000.00	950,000.00		

Submitted by:


LALAIN D. CAUSIN
Head, Procurement

Recommended by:


HELEN GRACE B. YAP
BAC Chairperson

Approved by:


LESLIE ANTHONY S. MOJENA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Updated Annual Procurement Plan CSE for the Procurement of Goods CSE FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Information Technology Parts & Accessories & Peripherals	Planning & Design Section	Small Value					GOP	540,000.00		540,000.00	
2	Office Equipment Supplies and Consumables	Planning & Design Section	Small Value					GOP	191,000.00		191,000.00	
3	Office Supplies and Devices	Planning & Design Section	Small Value					GOP	126,983.00		126,983.00	

Submitted by:


LALAIN D. CAUSIN
Head, Procurement

Recommended by:


HELEN GRACE B. YAP
BAC Chairperson

Approved by:


LESLIE ANTHONY S. MOLINA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Updated Annual Procurement Plan Non-CSE for the Procurement of Goods FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Surveying Instruments	Planning & Design Section	Small Value					GOP	65,500.00		65,500.00	
2	Office Equipment Parts and Accessories	Planning & Design Section	Small Value					GOP	104,000.00		104,000.00	


Submitted by:


LALAIN D. CAUSIN
Head, Procurement

Recommended by:


HELEN GRACE B. YAP
BAC Chairperson

Approved by:


LESLIE ANTHONY S. MOLINA
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Updated Annual Procurement Plan CSE for the Procurement of Goods CSE FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Information Technology	Administrative Section	Small Value					GOP	975,000.00		975,000.00	

Submitted by:


LALAIN D. CAUSIN
Head, Procurement

Recommended by:


HELEN GRACE B. YAP
BAC Chairperson

Approved by:


LESLIE ANTHONY S. MOLINA
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Updated Annual Procurement Plan CSE for the Procurement of Goods CSE FY 2021

Code (PAP)	Procurement Program/Project	PMO/End user	Mode of Procurement	PROCUREMENT SCHEDULE			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IR/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
1	Office Equipment Supplies and Consumables	Planning & Design Section	Small Value					735,000.00		735,000.00	
2	Information Technology	Construction Section	Small Value					620,000.00		620,000.00	
3	IT Parts and Accessories & Peripherals	Construction Section	Small Value					285,000.00		285,000.00	
3	Surveying Equipments	Construction Section	Small Value					550,000.00		550,000.00	


Submitted by:


LALAINÉ D. CAUSIN
Head, Procurement
7/2/21

Recommended by:


HELEN GRACE B. YAP
BAC Chairperson
7/2/21

Approved by:


LESLIE ANTHONY S. MOLINA
District Engineer
7/2/21



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Updated Annual Procurement Plan Non-CSE for the Procurement of Goods FY 2021

Code (PAP)	Procurement Program/Project	PMO/End user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Acq/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
1	Vehicle Maintenance	Construction Section	Small Value					GOP	90,000.00	-	90,000.00	
2	Safety and Occupational Products	Planning & Design Section	Small Value					GOP	94,600.00	-	94,600.00	

Submitted by:


LALAIN D. CAUSIN
Head, Procurement

Recommended by:


HELEN GRACE B. YAP
BAC Chairperson

Approved by:


LESLIE ANTHONY S. MOHINA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Updated Annual Procurement Plan CSE for the Procurement of Goods CSE FY 2021

Code (PAB)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				As/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Information Technology	Maintenance and Planning & Design sections	Public Bidding					GOP	1,625,922.00		1,625,922.00	
2	Office Supplies and Devices	Planning & Design Section	Small Value						500,000.00		500,000.00	
3	Information Technology Parts & Accessories & Peripherals	Planning & Design Section	Small Value						62,000.00		62,000.00	


Submitted by:


LALAIN D. CAUSIN
Head, Procurement

Recommended by:


HELEN GRACE B. YAP
BAC Chairperson

Approved by:


LESLIE ANTHONY S. MOLINA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Updated Annual Procurement Plan Non-CSE for the Procurement of Goods FY 2021

Code (PAP)	Procurement Program/Project	PMO/End user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Vehicle Parts and Accessories	Maintenance Section	Spa Value					GOP	168,400.00	168,400.00		

Submitted by:

LALAINÉ D. CAUSIN
Head, Procurement

Recommended by:

HELEN GRACE B. YAP
BAC Chairperson

Approved by:

LESLIE ANTHONY S. MOLINA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Updated Annual Procurement Plan Non-CSE for the Procurement of Goods FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Vehicle Repair and Maintenance	Construction, Administrative, Maintenance, and Quality Assurance sections	Public Bidding					GOP	2,135,000.00		2,135,000.00	

Submitted by:


LALAINÉ D. CAUSTIN
Head, Procurement

Recommended by:


HELEN GRACE B. YAP
BAC Chairperson

Approved by:


LESLIE ANTHONY S. MOJINA
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City


Updated Annual Procurement Plan CSE for the Procurement of Goods CSE FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IR/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Office Supplies and Devices	Construction Section	Small Value					GOP	852,000.00		852,000.00	
2	Information Technology	Planning & Design Section	Public Bidding					GOP	5,000,000.00		5,000,000.00	

Submitted by:


LORRAINE D. COUSIN
Head, Procurement
7/9/21

Recommended by:


HELEN GRACE B. YAP
BAC Chairperson
7/8/21

Approved by:


LESLIE ANTHONY S. MEDINA
District Engineer
7/8/21

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Updated Annual Procurement Plan CSE for the Procurement of Goods CSE FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Information Technology	Quality Assurance and Construction sections	Public Bidding					GOP	3,915,428.00		3,915,428.00	
2	Information Technology Parts & Accessories & Peripherals	Quality Assurance and Construction sections	Small Value					GOP	49,000.00		49,000.00	

Submitted by:


LALAINÉ D. CAUSIN
Head, Procurement

Recommended by:


HELEN GRACE B. YAP
BAC Chairperson

Approved by:


LESLIE ANTHONY S. MOLINA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Updated Annual Procurement Plan Non-CSE for the Procurement of Goods FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Hardware and Construction Supply	Quality Assurance Section	Small Value					GOP	116,175.00		116,175.00	
2	Office Equipment Supplies and Consumables	Quality Assurance Section	Small Value					GOP	46,800.00		46,800.00	
3	Office Equipment	Quality Assurance Section	Small Value					GOP	21,318.00		21,318.00	
4	Vehicle Parts and Accessories	Maintenance Section	Small Value					GOP	178,595.00	178,595.00		

Submitted by:


LALAINÉ D. CAUSIN
Head, Procurement

Recommended by:


HELEN GRACE B. YAP
BAC Chairperson

Approved by:


LESLIE ANTHONY S. MOLINA
District Engineer

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE VII
 Lawa-an, Talisay City

Updated Annual Procurement Plan CSE for the Procurement of Goods CSE FY 2021

Code (PAP)	Procurement Program/Project	PMO/End user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Acq/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
1	Information Technology	Finance Section	Small Value					GOP	600,000.00		600,000.00	
2	Office Supplies and Devices	Finance Section	Small Value					GOP	36,000.00		36,000.00	
3	Surveying Instrument	Planning & Design Section	Public Bidding					GOP	8,000,000.00		8,000,000.00	

Submitted by:


LALAIN D. CAUSTIN
 Head, Procurement
 7/30/21

Recommended by:


HELEN GRACE B. YAP
 BAC Chairperson
 7/30/21

Approved by:


LESLIE ANTHONY S. MOLINA
 District Engineer
 8/2/21



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Lawa-an, Talisay City

Updated Annual Procurement Plan CSE for the Procurement of Goods CSE FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-user	Mode of Procurement	PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Information Technology	Finance, Maintenance, Administrative, Quality Assurance, Construction sections, BAC, DE, ADE offices	Public Bidding					GO2	5,410,000.00		5,410,000.00	
2	Office Supplies and Devices	Finance Section	Small Value					GO2	24,000.00		24,000.00	


Submitted by:


LALAIN D. CAUSIN
Head, Procurement

Recommended by:


HELEN GRACE B. YAP
BAC Chairperson

Approved by:


LESLIE ANTHONY S. MORSINA
District Engineer