

FINAL APP FY 2021 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

No.	UACS Code (Project Component ID)	Contract ID	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
							Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	320101106198000	21HN0001	21HN0001 - OO2: Protect Lives and Properties Against Major Floods – Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure along Butuanon River (Phase VI), Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./5/2020 - Nov./25/2020	Nov./25/2020	March/24/2021	Apr./3/2021	GoP	58,800,000.00		58,800,000.00	Construction of Flood Control Structure
2	300116204374000	21HN0002	21HN0002 - LP - Construction/ Repair/Rehabilitation /Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges – Local Roads Rehabilitation /Improvement of Basak-Candoy-Bankal-Buaya Road, Lani-Lani City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./5/2020 - Nov./25/2020	Nov./25/2020	Jan./29/2021	Feb./3/2021	GoP	47,040,000.00		47,040,000.00	Concreting of Road with drainage facilities
3	300204101016000	21HN0003	21HN0003 - CSSP - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT) - Basak-Agus Road connecting to National Highway in support of Manufacturing Industries in MEZ 2, Basak, Lani-Lani City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./5/2020 - Nov./25/2020	Nov./25/2020	Jan./29/2021	Feb./3/2021	GoP	32,830,000.00		32,830,000.00	Concreting of Road with drainage facilities
4	300202100215000	21HN0004	21HN0004 - CSSP - Construction/Improvement of Access Roads leading to Seaports (Kalsada Tunga sa Paliparan, Riles, at Daungan Program - KATUPARAN) Centennial Avenue leading to Cordova Port, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Nov./5/2020 - Nov./25/2020	Nov./25/2020	Jan./29/2021	Feb./3/2021	GoP	9,800,000.00		9,800,000.00	Concreting of Road
5	300204101021000	21HN0005	21HN0005 - CSSP - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT) - Tabok Road connecting Cebu North Hagnaya Wharf Road in support to Food Processing Industry, Brgy. Tabok, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./5/2020 - Nov./25/2020	Nov./25/2020	Jan./29/2021	Feb./3/2021	GoP	4,900,000.00		4,900,000.00	Concreting of Road
6	300104223907000	21HN0006	21HN0006 - LP: Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities -Construction of Multi-Purpose Building (Barangay Hall – Phase II), Barangay Bakiliid, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./5/2020 - Nov./25/2020	Nov./25/2020	Jan./29/2021	Feb./3/2021	GoP	4,455,000.00		4,455,000.00	Construction of Multi-Purpose Building (Barangay Hall – Phase II)
7	300104223908000	21HN0007	21HN0007 - LP: Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities - Construction of Multi-Purpose Building (Barangay Hall – Phase II), Barangay Ibabao, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Nov./5/2020 - Nov./25/2020	Nov./25/2020	Jan./29/2021	Feb./3/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Barangay Hall – Phase II)
8	300104223913000	21HN0008	21HN0008 - LP: Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court-Phase II), Don Calixto Yungco Elementary School, Barangay Tawason, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./5/2020 - Nov./25/2020	Nov./25/2020	Jan./29/2021	Feb./3/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Covered Court – Phase II)
9	300104223912000	21HN0009	21HN0009 - LP: Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities -Construction of Multi-Purpose Building (Covered Court – Phase III), Barangay Basak, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./5/2020 - Nov./25/2020	Nov./25/2020	Jan./29/2021	Feb./3/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building (Covered Court – Phase III)
10	320101106958000	21HN0010	21HN0010 - OO2: Protect Lives and Properties Against Major Floods – Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure along Candaya River (Phase VI), Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
11	300117209708000	21HN0011	21HN0011 - LP -Local Infrastructure Program -Local Roads and Bridges-Local Roads – Concreting of Road including drainage facilities at Brgy. Ibabao – Estancia, Mandaue, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	39,600,000.00		39,600,000.00	Concreting of Road with drainage facilities
12	300201100090000	21HN0012	21HN0012 - CSSP: Construction/Improvement of Access Roads leading to Airports (Kalsada Tunga sa Paliparan, Riles, at Daungan Program – KATUPARAN)-General Aviation Road leading to Mactan-Cebu International Airport, Lani-Lani City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	22,785,980.00		22,785,980.00	Concreting of Road with drainage facilities

FINAL APP FY 2021 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

13	300117209704000	21HN0013	21HN0013 - LP -Local Infrastructure Program -Local Roads and Bridges -Local Roads - Concreting of Barangay Marigondon Road, Barangay Marigondon, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	14,850,000.00	14,850,000.00	Concreting of Road
14	300119200547000	21HN0014	21HN0014 - LP -Local Infrastructure Program -Local Roads and Bridges -Local Bridges - Widening/Retrofitting of Opao Bridge (Phase 2) Brgy. Opao, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	9,900,000.00	9,900,000.00	Widening/Retrofitting of Opao Bridge (Phase 2)
15	300117209711000	21HN0015	21HN0015 - LP: Local Infrastructure Program -Local Roads and Bridges - Local Roads - Rehabilitation of Road with Drainage Facilities at Barangay Looc, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	4,950,000.00	4,950,000.00	Rehabilitation of drainage facilities
16	300117209707000	21HN0016	21HN0016 - LP: Local Infrastructure Program -Local Roads and Bridges -Local Roads - Concreting of Road including Drainage Structure at Barangay Mantuwan, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	2,475,000.00	2,475,000.00	Concreting of Road with drainage facilities
17	300104223920000	21HN0017	21HN0017 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi- Purpose Building (Covered Court), Barangay Tilhaon, Consolacion	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
18	300104223909000	21HN0018	21HN0018 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Barangay Hall - Phase II), Barangay Tugbongan, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	3,960,000.00	3,960,000.00	Construction of Multi-Purpose Building (Barangay Hall - Phase II)
19	300104223906000	21HN0019	21HN0019 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court), Buagsong Elementary School, Barangay Buagsong, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Nov./11/2020 - Dec./1/2020	Dec./1/2020	Jan./29/2021	Feb./3/2021	GoP	1,980,000.00	1,980,000.00	Construction of Multi-Purpose Building (Covered Court) Phase II
20	300204100711000	21HN0020	21HN0020 - CSSP - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Polon-Panay Road with drainage facilities	Construction Section	Yes	Competitive Bidding	Nov./27/2020 - Dec./16/2020	Dec./16/2020	Feb./16/2021	Feb./19/2021	GoP	72,375,000.00	72,375,000.00	Concreting of Road with drainage facilities
21	300117207593000	21HN0021	21HN0021 - LP-Local Infrastructure Program-Local Roads and Bridges-Local Roads - Concreting of Polog - Panoytoy Road 3, including Drainage, connecting to Cebu North Hagnaya Wharf Road, Polog & Panoytoy, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Nov./27/2020 - Dec./16/2020	Dec./23/2020	Feb./16/2021	Feb./19/2021	GoP	74,250,000.00	74,250,000.00	Concreting of Road with drainage facilities
22	300204101020000	21HN0022	21HN0022 - CSSP - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL-IT) - Sani-Sewage Mahumba Road connecting to	Construction Section	Yes	Competitive Bidding	Nov./27/2020 - Dec./16/2020	Dec./16/2020	March/31/2021	Apr./10/2021	GoP	13,720,000.00	13,720,000.00	Concreting of Road
23	300104223923000	21HN0023	21HN0023 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Daycare and Training Center), Barangay Babag, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Nov./27/2020 - Dec./16/2020	Dec./16/2020	Jan./29/2021	Feb./3/2021	GoP	9,900,000.00	9,900,000.00	Construction of Multi-Purpose Building (Daycare and Training Center)
24	300104223917000	21HN0024	21HN0024 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court), Barangay Lahoon, Mandaue City	Construction Section	Yes	Competitive Bidding	Nov./27/2020 - Dec./16/2020	Dec./16/2020	Jan./29/2021	Feb./3/2021	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
25	300104223919000	21HN0025	21HN0025 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court), Barangay Panoytoy, Consolacion	Construction Section	Yes	Competitive Bidding	Nov./27/2020 - Dec./16/2020	Dec./16/2020	Jan./29/2021	Feb./3/2021	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
26	300117209727000	21HN0026	21HN0026 - LP -Local Infrastructure Program-Local Roads and Bridges -Local Roads - Road Concreting, Purok 4 to Purok 6, Barangay Nangka, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Nov./27/2020 - Dec./16/2020	Dec./16/2020	Jan./29/2021	Feb./3/2021	GoP	1,980,000.00	1,980,000.00	Concreting of Road
27	300117209730000	21HN0027	21HN0027 - LP -Local Infrastructure Program -Local Roads and Bridges -Local Roads - Road Concreting, Purok Camolinas to Purok Housing Road, Barangay Poblacion, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Nov./27/2020 - Dec./16/2020	Dec./16/2020	Jan./29/2021	Feb./3/2021	GoP	1,980,000.00	1,980,000.00	Concreting of Road
28	300116203585500	21HN0028	21HN0028 - LP - Construction/Repair/ Rehab/ Improvement of Various Infrastructure including Local Projects -Local Roads and Bridges - Local Roads -Construction of Road, Brigadier General Benito N Ebuena Air Base, Lapu-Lapu City, Cebu	Construction Section	Yes	Competitive Bidding	Dec./4/2020 - Dec./23/2020	Dec./23/2020	Feb./16/2021	Feb./19/2021	GoP	62,667,100.00	62,667,100.00	Concreting of Road with Open-Lined Canal

FINAL APP FY 2021 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

29	300203101780000	21HN0029	21HN0029 - CSSP - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Destinations) (Tourism Road Infrastructure Program - TRIP) - Bantayan, Poblacion - Catarman Road (Rock Causeway) leading to hotels & resorts (Phase 1) - Cordova	Construction Section	Yes	Competitive Bidding	Dec./4/2020 - Dec./23/2020	Dec./23/2020	Feb./16/2021	Feb./19/2021	GoP	36,764,700.00		36,764,700.00	Concreting of Road with drainage facilities
30	300104223915000	21HN0030	21HN0030 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court), Baranagay Janabian, Mandaue City	Construction Section	Yes	Competitive Bidding	Dec./4/2020 - Dec./23/2020	Dec./23/2020	Jan./29/2021	Feb./3/2021	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
31	300104223943000	21HN0031	21HN0031 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Rehabilitation of Multi-Purpose Building (Covered Court), Baranagay Pulogon, Consolacion	Construction Section	Yes	Competitive Bidding	Dec./4/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	2,970,000.00		2,970,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)
32	300117209722000	21HN0032	21HN0032 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Baranagay Cogon, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Dec./4/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	2,970,000.00		2,970,000.00	Concreting of Road
33	300117209725000	21HN0033	21HN0033 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Purok 1, Baranagay Gabi, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Dec./4/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	2,970,000.00		2,970,000.00	Concreting of Road with drainage facilities
34	300117209729000	21HN0034	21HN0034 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Purok Calan 2, Baranagay Poblacion, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Dec./4/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00		1,980,000.00	Concreting of Road
35	300117209723000	21HN0035	21HN0035 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Baranagay Pilipog, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Dec./4/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00		1,980,000.00	Concreting of Road
36	300117209716000	21HN0036	21HN0036 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Purok 7, Baranagay San Miguel, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Dec./4/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00		1,980,000.00	Concreting of Road
37	300109201036000	21HN0037	21HN0037 - LP - Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Construction of Drainage Projects, Baranagay Poblacion Oriental, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./4/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00		1,980,000.00	Construction of Drainage System
38	300117209724000	21HN0038	21HN0038 - LP-Local Infrastructure Program -Local Roads and Bridges -Local Roads- Road Concreting, Mother Ignacia Village, Baranagay Pulogon, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./4/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00		1,980,000.00	Concreting of Road
39	300117209728000	21HN0039	21HN0039 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Purok Bacod, Baranagay Panas, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./4/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00		1,980,000.00	Concreting of Road
40	300109201039000	21HN0040	21HN0040 - LP - Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Construction of Drainage System, Purok Tambis, Baranagay Tilhaong, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./4/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	1,000,000.00		1,000,000.00	Construction of Drainage System
41	300107201265000	21HN0041	21HN0041 - LP - Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Flood Control and Drainage System, Baranagay Tilhaong, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./4/2020 - Dec./23/2020	Dec./23/2020	Feb./5/2021	Feb./9/2021	GoP	1,000,000.00		1,000,000.00	Construction of Flood Control Structure
42	300107201266000	21HN0042	21HN0042 - LP: Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Flood Control/Drainage (Mahayahay Road), Baranagay Bankal, Janu-Janu City, Cebu	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	34,650,000.00		34,650,000.00	Construction of Drainage System
43	300104223941000	21HN0043	21HN0043 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Baranagay Suba-Basbas, Janu-Janu City, Cebu	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building (Covered Court)
44	300104223905000	21HN0044	21HN0044 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction (Completion) of Multi-Purpose Building, Baranagay Bankal, Janu-Janu City	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	6,930,000.00		6,930,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
45	300109201037000	21HN0045	21HN0045 - LP - Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Construction of Drainage System in Baranagay Poblacion Occidental, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	2,970,000.00		2,970,000.00	Construction of Drainage System

FINAL APP FY 2021 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

46	300109201038000	21HN0046	21HN0046 - LP - Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Construction of Drainage System, Barangay Pakna-an, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	2,970,000.00	2,970,000.00	Construction of Drainage System
47	300104223927000	21HN0047	21HN0047 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Alegria, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	2,970,000.00	2,970,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
48	300117207070000	21HN0048	21HN0048 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay	Construction Section	No	Competitive Bidding	Jan./16/2021 - Feb./4/2021	Feb./4/2021	Feb./16/2021	Feb./19/2021	GoP	2,475,000.00	2,475,000.00	Construction (Completion) of Multi-Purpose Building (Barangay Hall)
49	300117209715000	21HN0049	21HN0049 - LP -Local Infrastructure Program-Local Roads and Bridges -Local Roads - Road Concreting, Purok 2 to Purok 3, Barangay Dapitan, Cordova, Cebu	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00	1,980,000.00	Concreting of Road
50	300117209717000	21HN0050	21HN0050 - LP-Local Infrastructure Program -Local Roads and Bridges -Local Roads- Road Concreting, Purok Kalipay, Barangay Panoypon, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00	1,980,000.00	Concreting of Road
51	300117209719000	21HN0051	21HN0051 - LP -Local Infrastructure Program-Local Roads and Bridges -Local Roads- Road Concreting with Drainage System, Barangay Day-as, Cordova	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00	1,980,000.00	Concreting of Road with drainage system
52	300117209732000	21HN0052	21HN0052 - LP-Local Infrastructure Program -Local Roads and Bridges-Local Roads- Road Concreting, Sitio Sta. Niño, Barangay Lamac, Consolacion, Cebu	Construction Section	Yes	Competitive Bidding	Dec./9/2020 - Dec./29/2020	Dec./29/2020	Feb./5/2021	Feb./9/2021	GoP	1,980,000.00	1,980,000.00	Concreting of Road
53	320101106199000	21HN0053	21HN0053 - O02: Protect Lives and Properties Against Major Floods -Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Butuanon River, Barangay Canduman, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Dec./31/2020 - Jan./20/2021	Jan./20/2021	May/19/2021	May/29/2021	GoP	77,200,000.00	77,200,000.00	Construction of Flood Control Structure
54	300104223921000	21HN0054	21HN0054 - LP: Local Infrastructure Program - Buildings and Other Structures -Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court, Phase I), Barangay Subangdaku, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Dec./31/2020 - Jan./20/2021	Jan./20/2021	Feb./5/2021	Feb./9/2021	GoP	9,900,000.00	9,900,000.00	Construction of Multi-Purpose Building (Covered Court)
55	300109201040000	21HN0055	21HN0055 - LP - Local Infrastructure Program - Flood Control and Drainage Drainage/ Protection Works - Rehabilitation of Drainage System, Barangay Alang- alang, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Dec./31/2020 - Jan./20/2021	Jan./20/2021	Feb./5/2021	Feb./9/2021	GoP	4,950,000.00	4,950,000.00	Rehabilitation of Drainage System
56	300104223911000	21HN0056	21HN0056 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Barangay Hall), Barangay Tawid, Consolacion	Construction Section	Yes	Competitive Bidding	Dec./31/2020 - Jan./20/2021	Jan./20/2021	Feb./5/2021	Feb./9/2021	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building (Barangay Hall)
57	300104223926000	21HN0057	21HN0057 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Health Center), Barangay Garing, Consolacion	Construction Section	Yes	Competitive Bidding	Dec./31/2020 - Jan./20/2021	Feb./4/2021	Feb./16/2021	Feb./19/2021	GoP	3,960,000.00	3,960,000.00	Construction of Multi-Purpose Building (Health Center)
58	300104223925000	21HN0058	21HN0058 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Health Center), Barangay Casili, Consolacion	Construction Section	Yes	Competitive Bidding	Dec./31/2020 - Jan./20/2021	Jan./20/2021	Feb./5/2021	Feb./9/2021	GoP	2,970,000.00	2,970,000.00	Construction of Multi-Purpose Building (Health Center)
59	300104223936000	21HN0059	21HN0059 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Guizo, Mandaue City, Cebu	Construction Section	Yes	Competitive Bidding	Dec./31/2020 - Jan./20/2021	Jan./20/2021	Feb./5/2021	Feb./9/2021	GoP	2,970,000.00	2,970,000.00	Construction of Multi-Purpose Building (Barangay Hall)
60	300117209721000	21HN0060	21HN0060 - LP -Local Infrastructure Program -Local Roads and Bridges-Local Roads-Road Concreting Ylaya to Centro, Barangay Ibabao, Cordova, Cebu (RE-ADVERTISEMENT)	Construction Section	Yes	Competitive Bidding	Jan./29/2021 - Feb./18/2021	March/29/2021	June/2/2021	June/12/2021	GoP	2,970,000.00	2,970,000.00	Concreting of Road
61	300117209705000	21HN0061	21HN0061 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Improvement/ Rehabilitation of E. O. Perez St. including drainage facility, Mandaue City	Construction Section	Yes	Competitive Bidding	Jan./16/2021 - Feb./4/2021	Feb./4/2021	May/20/2021	May/30/2021	GoP	14,850,000.00	14,850,000.00	Concreting of Road
62	310101100483000	21HN0062	21HN0062 - O01: Ensure Safe and Reliable National Road System-Asset Preservation Program - Preventive Maintenance - Primary Roads - Cebu North Hagnaya Wharf Rd - K0010+000 -	Construction Section	No	Competitive Bidding	Jan./16/2021 - Feb./4/2021	Feb./4/2021	Feb./16/2021	Feb./19/2021	GoP	9,800,000.00	9,800,000.00	Preventive Maintenance: Asphalt Overlay

FINAL APP FY 2021 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

63	300117209712000	21HN0063	21HN0063 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of Road with Drainage Facilities at Barangay Casili, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	Jan./16/2021 - Feb./4/2021	Feb./4/2021	Feb./16/2021	Feb./19/2021	GoP	8,910,000.00	8,910,000.00	Rehabilitation of Road
64	300104223922000	21HN0064	21HN0064 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Daycare and Health Center), Barangay Buaya, Cordova, Cebu	Construction Section	No	Competitive Bidding	Jan./16/2021 - Feb./4/2021	Feb./4/2021	Feb./16/2021	Feb./19/2021	GoP	6,930,000.00	6,930,000.00	Construction of Multi-Purpose Building (Daycare and Health Center)
65	300104223910000	21HN0065	21HN0065 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Barangay Hall - Phase IV), Barangay Labogon, Cordova, Cebu	Construction Section	No	Competitive Bidding	Jan./16/2021 - Feb./4/2021	Feb./4/2021	May/20/2021	May/30/2021	GoP	2,475,000.00	2,475,000.00	Construction of Multi-Purpose Building (Barangay Hall - Phase IV)
66	300117209714000	21HN0066	21HN0066 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting Fisherman's Wharf, Barangay Bangbang, Cordova, Cebu	Construction Section	No	Competitive Bidding	Jan./16/2021 - Feb./4/2021	Feb./4/2021	Feb./16/2021	Feb./19/2021	GoP	1,980,000.00	1,980,000.00	Road Concreting
67	300117209720000	21HN0067	21HN0067 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting with Rehabilitation of Drainage, Purok Pandavan, Baranay Poblacion Occidental, Cordova, Cebu	Construction Section	No	Competitive Bidding	Jan./16/2021 - Feb./4/2021	Feb./4/2021	Feb./16/2021	Feb./19/2021	GoP	1,980,000.00	1,980,000.00	Road Concreting with drainage
68	300117209726000	21HN0068	21HN0068 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Purok 2 Connecting Coastal Road, Barangay Catarman, Cordova, Cebu	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	March/23/2021	March/31/2021	Apr./6/2021	GoP	1,980,000.00	1,980,000.00	Road Concreting
69	N/A	21HN0069	21HN0069 - OQ2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control/ Drainage, Barangay Marigondon, Basak and Babag, Lapu-Lapu City, Cebu (RE-ADVERTISEMENT)	Construction Section	No	Competitive Bidding	March/10/2021 - March/29/2021	March/29/2021	July/27/2021	Aug./6/2021	GoP	62,725,000.00	62,725,000.00	Construction of Flood Control structure
70	300207100525000	21HN0070	21HN0070 - CSSP-Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) -	Construction Section	No	Competitive Bidding	Jan./29/2021 - Feb./18/2021	Feb./18/2021	March/16/2021	March/22/2021	GoP	12,870,000.00	12,870,000.00	Repair/Rehabilitation of Officers Apartment
71	300106200733000	21HN0071	21HN0071 - LP-Construction/Repair/Rehabilitation /Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage-Flood Control Structures /Facilities - Construction of Flood Control/Drainage in barangays Marigondon Phase 2, Basak and Babag, Lapu-Lapu City	Construction Section	No	Competitive Bidding	Jan./29/2021 - Feb./18/2021	Feb./18/2021	June/2/2021	June/12/2021	GoP	9,640,694.07	9,640,694.07	Construction of Flood Control Structure
72	300117209706000	21HN0072	21HN0072 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road at Brgy. Nanoka, Consolacion, Cebu	Construction Section	No	Competitive Bidding	Jan./29/2021 - Feb./18/2021	Feb./18/2021	June/2/2021	June/12/2021	GoP	9,900,000.00	9,900,000.00	Concreting of Road
73	300104223945000	21HN0073	21HN0073 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Rehabilitation of Multi-Purpose Building, Barangay Ibo, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Jan./29/2021 - Feb./18/2021	Feb./18/2021	March/16/2021	March/22/2021	GoP	6,930,000.00	6,930,000.00	Rehabilitation of Multi-Purpose Building
74	300104223932000	21HN0074	21HN0074 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Cubacub, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	Jan./29/2021 - Feb./18/2021	Feb./18/2021	March/16/2021	March/22/2021	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
75	300104223928000	21HN0075	21HN0075 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Bangbang, Cordova, Cebu	Construction Section	No	Competitive Bidding	Jan./29/2021 - Feb./18/2021	Feb./18/2021	March/16/2021	March/22/2021	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
76	300103203654000	21HN0076	21HN0076 - LP: Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building (Gymnasium) Lapu-Lapu City College	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	Apr./3/2021	June/9/2021	June/19/2021	GoP	34,650,000.00	34,650,000.00	Construction of Multi-Purpose Building (Gymnasium)
77	300207100524000	21HN0077	21HN0077 - CSSP - Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Married Officers Quarters (MOQ) at Naval Base Rafael Ramos (NBRR), Lapu-Lapu City,	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	Apr./3/2021	June/9/2021	June/19/2021	GoP	17,992,800.00	17,992,800.00	Construction of Multi-Purpose Building

FINAL APP FY 2021 FOR CIVIL WORKS - CEBU 6TH DISTRICT ENGINEERING OFFICE

78	300104223937000	21HN0078	21HN0078 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building, Barangay Gun-ob, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	March/23/2021	March/31/2021	Apr./6/2021	GoP	14,850,000.00	14,850,000.00	Construction of Multi-Purpose Building
79	300104223904000	21HN0079	21HN0079 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building, Barangay Bankal, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	March/23/2021	June/9/2021	June/19/2021	GoP	9,900,000.00	9,900,000.00	Construction of Multi-Purpose Building
80	300207100522000	21HN0080	21HN0080 - CSSP - Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Ammo Dump, Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	March/29/2021	June/9/2021	June/19/2021	GoP	8,232,000.00	8,232,000.00	Construction of Ammo Dump
81	300104223924000	21HN0081	21HN0081 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building (Daycare Center), Barangay Canjula, Lapu-Lapu	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	Apr./3/2021	June/9/2021	June/19/2021	GoP	6,930,000.00	6,930,000.00	Construction of Multi-Purpose Building
82	300104223935000	21HN0082	21HN0082 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building, Barangay Gilutongan, Cordova, Cebu	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	Apr./3/2021	June/9/2021	June/19/2021	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
83	300104223916000	21HN0083	21HN0083 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building (Covered Court) in Lapu-Lapu City, Cebu	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	March/23/2021	March/31/2021	Apr./6/2021	GoP	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
84	300104223930000	21HN0084	21HN0084 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building, Barangay Cabangahan, Consolacion, Cebu	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	March/23/2021	June/9/2021	June/19/2021	GoP	3,960,000.00	3,960,000.00	Construction of Multi-Purpose Building
85	300104223933000	21HN0085	21HN0085 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building, Barangay Danglag, Consolacion, Cebu	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	March/23/2021	March/31/2021	Apr./6/2021	GoP	2,970,000.00	2,970,000.00	Construction of Multi-Purpose Building
86	300104223947000	21HN0086	21HN0086 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Rehabilitation of Multi-Purpose Building, Barangay Basak, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	Apr./3/2021	June/9/2021	June/19/2021	GoP	2,970,000.00	2,970,000.00	Rehabilitation of Multi-Purpose Building
87	300103203651000	21HN0087	21HN0087 - LP: Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Buildings and Other Structures - Multipurpose/ Facilities - Construction/ Rehabilitation of Multi-Purpose Building in Barangay Casuntingan, Mandaue City, Cebu	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	March/23/2021	June/9/2021	June/19/2021	GoP	2,970,000.00	2,970,000.00	Rehabilitation of Multi-Purpose Building
88	300104223939000	21HN0088	21HN0088 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building, Barangay Pitogo, Consolacion, Cebu	Construction Section	No	Competitive Bidding	Feb./5/2021 - Feb./24/2021	March/29/2021	June/9/2021	June/19/2021	GoP	2,475,000.00	2,475,000.00	Construction of Multi-Purpose Building (Brgy. Hall)

TOTAL: 1,031,998,274.07 - 1,031,998,274.07


Prepared by:


DARIO C. SARABUSING JR.
Procurement Engineer

Recommending Approval:


EDA T. DE GUZMAN
BAC Chairperson

Approved and Submitted by:


SUZETTE C. NWANAKA
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 6TH DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
CONSULTING SERVICES

No.	Contract ID	Contract Description	Implementing Unit/End-User	Procurement Method	Procurement Activity Schedule				Source of Fund	Estimated Budget (PhP) Million			Remarks
					Advertisement/Post of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	21CSHN01	Geotechnical/Sub-Surface Soil Investigation at Naval Base Rafael Ramos (NBRR), Lapu-Lapu City	Planning and Design Section	Negotiated Procurement: Small Value Procurement	01/29/2021	2/03/2021	2/11/2021	2/15/2021	PDE FY 2020 Sub-Allotment No. SR2020-03-003883 dated March 3, 2020	346,466.25		346,466.25	Geotechnical/Sub-Surface Soil Investigation
2	21CSHN02	Conduct of Detailed Engineering Activities (Structural Analysis) of Multi-Purpose Buildings at 1.) Brgy. Basak, Mandaue City; 2.) Brgy. Pajac, Lapu-Lapu City; 3.) Brgy. Canjulao, Lapu-Lapu City; 4.) Naval Base Rafael Ramos (NBRR), Lapu-Lapu City; 5.) Brgy. Cabangahan, Consolacion; 6.) Brgy. Danglag, Consolacion, Cebu and Hammer Test & Rebar scan of existing building at Brgy. Canjulao, Lapu-Lapu City	Planning and Design Section	Negotiated Procurement: Small Value Procurement	01/29/2021	2/03/2021	2/11/2021	2/15/2021	PDE FY 2020 Sub-Allotment No. SR2020-03-003883 dated March 3, 2020	170,691.53		170,691.53	Conduct of Detailed Engineering Activities


Prepared by:

Recommended by:

Approved by:


DARIO E. SARABUSING, JR.
Head Procurement Unit
Procurement Unit / Secretariat


EDA T. DE GUZMAN
BAC Chairman


SUZETTE C. NWANAKA
District Engineer

**Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE
A.C. Cortes Avenue, Mandaue City
Final Annual Procurement Plan for FY 2021**

Ref No.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (PhP)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Computer Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	684,180.00	128,700.00	555,480.00	
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	1,600,432.00	113,300.00	1,487,132.00	
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	786,780.00	104,300.00	682,480.00	
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	1,658,580.00	93,300.00	1,565,280.00	
	Janitorial Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	108,285.20	79,910.00	28,375.20	
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	180,204.20	43,510.00	136,694.20	
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	64,622.20	51,030.00	13,592.20	
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	164,265.20	41,000.00	123,265.20	
	Office Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	1,168,009.40	24,181.00	1,143,828.40	
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	1,496,012.90	10,231.00	1,485,781.90	
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	1,124,899.00	17,894.00	1,107,005.00	
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	1,409,598.70		1,409,598.70	
	Office Supplies											
	1st Qtr	This Office	Direct Contracting	n/a	n/a	n/a	3/9/2021	GoP	202,041.00	97,500.00	104,541.00	Photocopier Consumables
	2nd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	6/8/2021	GoP	1,307,585.72	97,500.00	1,210,085.72	
	3rd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	9/7/2021	GoP	202,041.00	97,500.00	104,541.00	
	4th Qtr	This Office	Direct Contracting	n/a	n/a	n/a	12/7/2021	GoP	1,249,593.40		1,249,593.40	
	Fuel and Lubricants											
	1st Qtr	This Office	Direct Contracting	n/a	n/a	n/a	3/9/2021	GoP	1,778,618.25	1,509,776.00	268,842.25	
	2nd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	6/8/2021	GoP	1,709,132.85	1,441,261.00	267,871.85	
	3rd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	9/7/2021	GoP	1,708,963.25	1,441,261.00	267,702.25	
	4th Qtr	This Office	Direct Contracting	n/a	n/a	n/a	12/7/2021	GoP	1,776,763.85	1,509,776.00	266,987.85	
	Sub-TOTAL (This Page)								20,380,608.12	6,901,930.00	13,478,678.12	


Prepared by:


PRECIOUS GAY T. ABRAU
Supply Officer II

Recommending Approval:


WILMA B. CAMPOS
BAC Chairman

Approved and Submitted by:


SUZETTE C. NWANAKA
District Engineer

**Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE
A.C. Cortes Avenue, Mandaue City
Final Annual Procurement Plan for FY 2021**

Ref No.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (Php)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Electrical Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	37,578.70	31,878.70	5,700.00	
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	68,241.80	30,356.80	37,885.00	
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	15,752.00	4,229.00	11,523.00	
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	33,655.00	1,980.00	31,675.00	
	Office Equipment											
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	120,000.00		120,000.00	
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	105,000.00	60,000.00	45,000.00	
	Furnitures and Fixtures											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	57,300.00		57,300.00	
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	17,400.00		17,400.00	
	I.T. Equipment and Software											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	14,000.00		14,000.00	
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	540,382.68	100,587.68	439,795.00	
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	651,800.00	6,500.00	645,300.00	
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	371,500.00		371,500.00	
	Fire Fighting Equipment											
	1st Qtr	This Office	Small Value	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	900.00		900.00	
	2nd Qtr	This Office	Small Value	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	5,100.00		5,100.00	
	3rd Qtr	This Office	Small Value	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	8,900.00		8,900.00	
	4th Qtr	This Office	Small Value	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	13,100.00		13,100.00	
	Sub-TOTAL (This Page)								2,060,610.18	235,532.18	1,825,078.00	

Prepared by:


PRECIOUS GAY T. ABRAU
Supply Officer II

Recommending Approval:


WILMA B. CAMPOS
BAC Chairman

Approved and Submitted by:


SUZETTE C. NWANAKA
District Engineer


Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE
A.C. Cortes Avenue, Mandaue City
Final Annual Procurement Plan for FY 2021

Ref No.	Procurement Program/Project	PMO/IO/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (PhP)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Repairs and Maintenance of Office Equipment											
	1st Qtr	This Office	Small Value	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	395,000.00		395,000.00	
	2nd Qtr	This Office	Small Value	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	488,512.00		488,512.00	
	3rd Qtr	This Office	Small Value	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	395,000.00		395,000.00	
	4th Qtr	This Office	Small Value	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	399,490.00		399,490.00	
	Repairs and Maintenance of Office & I.T. Equipment											
	1st Qtr	This Office	Direct Contracting	n/a	n/a	n/a	3/9/2021	GoP	691,739.00	100,000.00	591,739.00	Photocopier Parts
	2nd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	6/8/2021	GoP	583,960.00	100,000.00	483,960.00	
	3rd Qtr	This Office	Direct Contracting	n/a	n/a	n/a	9/7/2021	GoP	572,226.00	100,000.00	472,226.00	
	4th Qtr	This Office	Direct Contracting	n/a	n/a	n/a	12/7/2021	GoP	549,200.00	100,000.00	449,200.00	
	Repairs and Maintenance - Motor Vehicle											
	1st Qtr	This Office	Small Value	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	869,148.02	304,061.00	565,087.02	
	2nd Qtr	This Office	Small Value	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	841,288.69	307,318.17	533,970.52	
	3rd Qtr	This Office	Small Value	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	807,661.19	286,538.17	521,123.02	
	4th Qtr	This Office	Small Value	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	732,182.52	211,700.00	520,482.52	
	Repairs and Maintenance - Construction Tools and Equipment											
	1st Qtr	This Office	Small Value	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	20,000.00	20,000.00		
	2nd Qtr	This Office	Small Value	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	20,000.00	20,000.00		
	3rd Qtr	This Office	Small Value	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	20,000.00	20,000.00		
	4th Qtr	This Office	Small Value	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	20,000.00	20,000.00		
	Sub-TOTAL (This Page)								7,405,407.42	1,589,617.34	5,815,790.08	


Prepared by:


PRECIOUS GAY T. ABRAU
Supply Officer II

Recommending Approval:


WILMA B. CAMPOS
BAC Chairman

Approved and Submitted by:


SUZETTE C. NWANAKA
District Engineer

Department of Public Works and Highways
CEBU 6TH DISTRICT ENGINEERING OFFICE
A.C. Cortes Avenue, Mandaue City
Final Annual Procurement Plan for FY 2021

Ref No.	Procurement Program/Project	PMO/IU/EU	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Approved Budget for the Contract (PhP)			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Technical and Scientific Equipment and Supplies / Surveying Devices											
	1st Qtr	This Office	Small Value	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	167,387.05		167,387.05	
	2nd Qtr	This Office	Small Value	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	197,481.85		197,481.85	
	3rd Qtr	This Office	Small Value	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	323,317.85		323,317.85	
	4th Qtr	This Office	Small Value	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	203,917.85		203,917.85	
	Construction Supplies											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	7,736,559.30	7,736,559.30		
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	7,280,877.05	7,280,877.05		
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	6,964,006.70	6,964,006.70		
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	6,101,278.00	6,101,278.00		
	Construction Tools											
	1st Qtr	This Office	Public Bidding	2/6/2021	2/13/2021	2/20/2021	2/26/2021	GoP	242,478.53	182,478.53	60,000.00	
	2nd Qtr	This Office	Public Bidding	5/8/2021	5/29/2021	6/5/2021	6/8/2021	GoP	178,515.90	178,515.90		
	3rd Qtr	This Office	Public Bidding	8/7/2021	8/28/2021	9/4/2021	9/7/2021	GoP	106,055.00	46,055.00	60,000.00	
	4th Qtr	This Office	Public Bidding	11/6/2021	11/27/2021	12/4/2021	12/7/2021	GoP	43,250.00	43,250.00		
								Sub-Total (This Page)	29,545,125.08	28,533,020.48	1,012,104.60	
								Sub-Total (Page 1)	20,380,608.12	6,901,930.00	13,478,678.12	
								Sub-Total (Page 2)	2,060,610.18	235,532.18	1,825,078.00	
								Sub-Total (Page 3)	7,405,407.42	1,589,617.34	5,815,790.08	
								GRAND TOTAL	59,391,750.80	37,260,100.00	22,131,650.80	


Prepared by:


PRECIOUS GAY T. ABRAU
Supply Officer II

Recommending Approval:


WILMA B. CAMPOS
BAC Chairman

Approved and Submitted by:


SUZETTE C. NWANAKA
District Engineer