

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Final Annual Procurement Plan (APP) FY 2021 for Civil Works
(based on GAA)

Implementing Office : **REGIONAL OFFICE XI**

Implementing Office : REGIONAL OFFICE XI

UACS Code	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
I. CY 2021 REGULAR INFRASTRUCTURE PROGRAM													
310204101251000	1) 21L00001: Construction of By-Pass and Diversion Roads in Monkayo – Boston (Monkayo Section) Package F, Davao de Oro	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	110,546.00		110,546.00	-Construction of Concrete Road
300204100748000	2) 21L00002: Construction/ Improvement of Access Road leading to Trades, Industries and Economic Zones in Cogonon Road connecting New Bataan Public Transport Terminal and Banana Production Packing Plant in support of Banana Industry, Brgy. Cogonon, New Bataan, Compostela Valley	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	105,000.00		105,000.00	-Construction of Concrete Road
300116203587000	3) 21L00003: Construction of Road, Compostela Valley-Veruela Road, Agusan del Sur Road, (Package 1), Monkayo, Davao de Oro	Regional Office XI	No	Competitive Bidding	Feb. 11, 2021	Mar. 8, 2021	Apr. 21, 2021	Apr. 30, 2021	DPWH GAA 2021	130,000.00		130,000.00	-Construction of Concrete Road
300116203588000	4) 21L00004: Construction of Road, Compostela Valley-Veruela Road, Agusan del Sur Road, (Package 2), Monkayo, Davao de Oro	Regional Office XI	No	Competitive Bidding	Feb. 11, 2021	Mar. 8, 2021	Apr. 21, 2021	Apr. 30, 2021	DPWH GAA 2021	130,000.00		130,000.00	-Construction of Concrete Road
300116203589000	5) 21L00005: Construction of Road, Compostela Valley-Veruela Road, Agusan del Sur Road, (Package 3), Monkayo, Davao de Oro	Regional Office XI	No	Competitive Bidding	Feb. 11, 2021	Mar. 8, 2021	Apr. 21, 2021	Apr. 30, 2021	DPWH GAA 2021	130,000.00		130,000.00	-Construction of Concrete Road
300116203613000	6) 21L00006: Construction of Road, New Bataan - Baganga Road (Taytayan - Manurigao, New Bataan) (Package 1), Davao De Oro	Regional Office XI	No	Competitive Bidding	Jan. 25, 2021	Feb. 19, 2021	Apr. 6, 2021	Apr. 16, 2021	DPWH GAA 2021	130,000.00		130,000.00	-Construction of Concrete Road

300116203614000	7) 21L00007: Construction of Road, New Bataan - Baganga Road (Taytayan - Manurigao, New Bataan) (Package 2), Davao De Oro	Regional Office XI	No	Competitive Bidding	Jan. 25, 2021	Feb. 19, 2021	Apr. 6, 2021	Apr. 16, 2021	DPWH GAA 2021	130,000.00		130,000.00	-Construction of Concrete Road
300116203615000	8) 21L00008: Construction of Road, New Bataan - Baganga Road (Taytayan - Manurigao, New Bataan) (Package 3), Davao De Oro	Regional Office XI	No	Competitive Bidding	Feb. 11, 2021	Mar. 8, 2021	Apr. 21, 2021	Apr. 30, 2021	DPWH GAA 2021	130,000.00		130,000.00	-Construction of Concrete Road
300116203616000	9) 21L00009: Construction of Road, New Bataan - Baganga Road (Taytayan - Manurigao, New Bataan) (Package 4), Davao De Oro	Regional Office XI	No	Competitive Bidding	Feb. 11, 2021	Mar. 8, 2021	Apr. 21, 2021	Apr. 30, 2021	DPWH GAA 2021	130,000.00		130,000.00	-Construction of Concrete Road
300116203621000	10) 21L00010: Construction of Road, Poblacion, Maragusan - Paloc Road (Package 1), Davao De Oro	Regional Office XI	No	Competitive Bidding	Feb. 25, 2021	Mar. 22, 2021	May 5, 2021	May 14, 2021	DPWH GAA 2021	130,000.00		130,000.00	-Construction of Concrete Road
300116203622000	11) 21L00011: Construction of Road, Poblacion, Maragusan - Paloc Road (Package 2), Davao De Oro	Regional Office XI	No	Competitive Bidding	Feb. 25, 2021	Mar. 22, 2021	May 5, 2021	May 14, 2021	DPWH GAA 2021	130,000.00		130,000.00	-Construction of Concrete Road
300116203623000	12) 21L00012: Construction of Road, Poblacion, Maragusan - Paloc Road (Package 3), Davao De Oro	Regional Office XI	No	Competitive Bidding	Feb. 25, 2021	Mar. 22, 2021	May 5, 2021	May 14, 2021	DPWH GAA 2021	130,000.00		130,000.00	-Construction of Concrete Road
310204101249000	13) 21L00013: Construction of Mawab - Maco Bypass Road (Package C), Davao De Oro	Regional Office XI	No	Competitive Bidding	Feb. 11, 2021	Mar. 8, 2021	Apr. 21, 2021	Apr. 30, 2021	DPWH GAA 2021	80,000.00		80,000.00	-Construction of Concrete Road
310204101250000	14) 21L00014: Construction of Mawab - Maco Bypass Road (Package D), Davao De Oro	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	85,000.00		85,000.00	-Construction of Concrete Road
310204101253000	15) 21L00015: Construction of Montevista (Jct. Mayaon)-Laak Diversion Rd, Package C, Davao de Oro	Regional Office XI	No	Competitive Bidding	Feb. 11, 2021	Mar. 8, 2021	Apr. 21, 2021	Apr. 30, 2021	DPWH GAA 2021	85,000.00		85,000.00	-Construction of Concrete Road

By

310204101254000	16) 21L00016: Construction of Nabunturan-New Corella-Tagum Road, (Nabunturan Section), Davao de Oro	Regional Office XI	No	Competitive Bidding	Feb. 11, 2021 Remarks: Decreased in amount from P118M to P94M per GAA.	Mar. 8, 2021	Apr. 21, 2021	Apr. 30, 2021	DPWH GAA 2021	94,000.00		94,000.00	-Construction of Concrete Road/ Construction of Bridge
310205100634000	17) 21L00017: Construction of Missing Links/ New Roads in Bukidnon - Compostela Valley Road, (Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley) (Package 4), Davao de Oro	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021 Remarks: Decreased in amount from P75M to P55M per GAA.	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	55,000.00		55,000.00	-Construction of Concrete Road
310205100635000	18) 21L00018: Construction of Missing Links/ New Roads in Bukidnon - Compostela Valley Road, (Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley) (Package 5), Davao de Oro	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021 Remarks: Decreased in amount from P75M to P55M per GAA.	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	55,000.00		55,000.00	-Construction of Concrete Road
310205100636000	19) 21L00019: Construction of Missing Links/ New Roads in Bukidnon - Compostela Valley Road, (Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley) (Package 6), Davao de Oro	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021 Remarks: Decreased in amount from P75M to P55M per GAA.	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	55,000.00		55,000.00	-Construction of Concrete Road
310205100648000	20) 21L00020: Construction of Missing Links/ New Roads in Montevista-DNAS Road (DNAS-Laak), Davao De Oro	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	33,000.00		33,000.00	-Construction of Concrete Road
310205100643000	21) 21L00021: Construction of Missing Links/ New Roads in Maragusan - Pantukan Road (Pantukan Section, Package I), Davao De Oro	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021 Remarks: Decreased in amount from P102M to P82M per GAA.	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	82,000.00		82,000.00	-Construction of Concrete Road
310205100644000	22) 21L00022: Construction of Missing Links/ New Roads in Maragusan - Pantukan Road (Pantukan Section, Package J), Davao De Oro	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	75,000.00		75,000.00	-Construction of Concrete Road
310205100645000	23) 21L00023: Construction of Missing Links/ New Roads in Maragusan - Pantukan Road (Pantukan Section, Package K), Davao De Oro	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	75,000.00		75,000.00	-Construction of Concrete Road
310205100646000	24) 21L00024: Construction of Missing Links/ New Roads in Maragusan - Pantukan Road (Pantukan Section, Package L), Davao De Oro	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	75,000.00		75,000.00	-Construction of Concrete Road

310205100647000	25) 21L00025: Construction of Missing Links/ New Roads in Mawab-Maragusan-Caraga Road, Davao De Oro	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	11,000.00		11,000.00	-Construction of Concrete Road
310205100637000	26) 21L00026: Construction of Missing Links/ New Roads in Bukidnon - Compostela Valley Road, (Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley) (Package 7), Davao De Oro	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	55,000.00		55,000.00	-Construction of Concrete Road
					Remarks: Decreased in amount from P75M to P55M per GAA.								
310205100649000	27) 21L00027: Construction of Missing Links/ New Roads in Nabunturan - Laak Road (Package 1), Davao De Oro	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	83,000.00		83,000.00	-Construction of Concrete Road
					Remarks: Decreased in amount from P104M to P83M per GAA.								
310205100650000	28) 21L00028: Construction of Missing Links/ New Roads in Nabunturan - Laak Road (Package 2), Davao De Oro	Regional Office XI	No	Competitive Bidding	Jan. 25, 2021	Feb. 19, 2021	Apr. 6, 2021	Apr. 16, 2021	DPWH GAA 2021	84,000.00		84,000.00	-Construction of Concrete Road
					Remarks: Decreased in amount from P104M to P84M per GAA.								
310205100651000	29) 21L00029: Construction of Missing Links/ New Roads in Nabunturan - Laak Road (Package 3), Davao De Oro	Regional Office XI	No	Competitive Bidding	Jan. 25, 2021	Feb. 19, 2021	Apr. 6, 2021	Apr. 16, 2021	DPWH GAA 2021	83,000.00		83,000.00	-Construction of Concrete Road
					Remarks: Decreased in amount from P104M to P83M per GAA.								
300204100752000	30) 21L00030: Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones in San Roque-San Isidro Road connecting to Nabunturan Public Transport Terminal and Prk 5, San Isidro Food Terminal, Nabunturan, Compostela Valley	Regional Office XI	No	Competitive Bidding	Feb. 4, 2021	Mar. 1, 2021	Apr. 14, 2021	Apr. 23, 2021	DPWH GAA 2021	110,000.00		110,000.00	-Construction of Concrete Road
300116203609000	31) 21L00031: Construction of Road, Nabunturan - Maco Road (Mainit, Nabunturan - Masara, Maco) (Package 1), Davao De Oro	Regional Office XI	No	Competitive Bidding	Mar. 4, 2021	Mar. 29, 2021	May 12, 2021	May 21, 2021	DPWH GAA 2021	65,000.00		65,000.00	-Construction of Concrete Road
					Remarks: Decreased in amount from P104M to P65M per GAA.								
300116203610000	32) 21L00032: Construction of Road, Nabunturan - Maco Road (Mainit, Nabunturan - Masara, Maco) (Package 2), Davao De Oro	Regional Office XI	No	Competitive Bidding	Mar. 4, 2021	Mar. 29, 2021	May 12, 2021	May 21, 2021	DPWH GAA 2021	65,000.00		65,000.00	-Construction of Concrete Road
					Remarks: Decreased in amount from P104M to P65M per GAA.								

300116203611000	33) 21L00033: Construction of Road, Nabunturan - Maco Road (Mainit, Nabunturan - Masara, Maco) (Package 3), Davao De Oro	Regional Office XI	No	Competitive Bidding	Mar. 4, 2021	Mar. 29, 2021	May 12, 2021	May 21, 2021	DPWH GAA 2021	65,000.00		65,000.00	-Construction of Concrete Road
					Remarks: Decreased in amount from P104M to P65M per GAA.								
310108100571000	34) 21L00034: Rehabilitation/ Reconstruction of Roads with Slips Slope Collapse, and Landslide in Davao City Div Rd - K1509+115 - K1509+214, K1510+ 271 - K1510+350, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	131,276.00		131,276.00	-Installation of Rockfall Netting
310108100575000	35) 21L00035: Improvement of Critical Intersections including installation of Rockfall Netting at Jct. Shrine Hills along Davao City Diversion Road, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 4, 2021	Mar. 29, 2021	May 12, 2021	May 21, 2021	DPWH GAA 2021	400,000.00		400,000.00	-Reconstruction of Road and Installation of Rockfall Netting
310204101230000	36) 21L00037: Construction of Bypass Road at Maa Radio Station-Datu Loho St. Riverside-Jct. Bacaca Road, Davao City, Phase III	Regional Office XI	No	Competitive Bidding	Jan. 28, 2021	Feb. 22, 2021	Apr. 7, 2021	Apr. 16, 2021	DPWH GAA 2021	590,000.00		590,000.00	-Construction of Concrete Road
310204101238000	37) 21L00038: Construction of Davao City Coastal Bypass Road (Bago-Aplya-Times Beach-Roxas Avenue), Davao City	Regional Office XI	No	Competitive Bidding	Mar. 22, 2021	Apr. 16, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	484,660.00		484,660.00	-Construction of Gravel Road and asphalt road
					Remarks: De-clustered project. (Part of P 1,709.980M)								
310204101239000	37) 21L00039: Construction of Davao City Coastal Road (Talomo Section) Bypass Road (Viaduct), Davao City	Regional Office XI	No	Competitive Bidding	Apr. 8, 2021	May 3, 2021	June 16, 2021	June 25, 2021	DPWH GAA 2021	710,000.00		710,000.00	-Construction of Gravel Road and asphalt road
300104218991000	38) 21L00040: Construction of Davao City Police Office Bulding with Ground Development, Amenities and Antenna Mast/Tower, Davao City	Regional Office XI	No	(Design & Build)	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	170,000.00		170,000.00	-Construction of Other Facilities
310204101262000	39) 21L00041: Construction of Talomo-Matina Bridge along Davao City Coastal Bypass Road, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 22, 2021	Apr. 16, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	1,811,120.00		1,811,120.00	-Construction (Completion) of bridge
310203100414000	40) 21L00042: Road Widening - Tertiary Roads in Fatima-Malabog Rd - K1507 + 010 - K1509 + 302, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	120,000.00		120,000.00	-Construction of Concrete Road

310203100415000	41) 21L00043: Road Widening - Tertiary Roads in Mabuhay-Panalum-Paquirato Rd - K1528+288 - K1528+591, K1528+684 - K1530+100, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	124,634.00		124,634.00	-Construction of add'l 2 lanes
310204101220000	42) 21L00044: Construction of Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road -Catalunan Grande - Talandang - Sumimao - Pañalum - Tapak - Cabanglasan Aglayan, Malaybalay) (Package F), Davao City	Regional Office XI	No	Competitive Bidding	Jan. 25, 2021	Feb. 19, 2021	Apr. 6, 2021	Apr. 16, 2021	DPWH GAA 2021	136,000.00		136,000.00	-Construction of Gravel Road
310204101221000	43) 21L00045: Construction of Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road -Catalunan Grande - Talandang - Sumimao - Pañalum - Tapak - Cabanglasan Aglayan, Malaybalay) (Package G), Davao City	Regional Office XI	No	Competitive Bidding	Jan. 25, 2021	Feb. 19, 2021	Apr. 6, 2021	Apr. 16, 2021	DPWH GAA 2021	145,100.00		145,100.00	-Construction of Gravel Road
310204101222000	44) 21L00046: Construction of Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road -Catalunan Grande - Talandang - Sumimao - Pañalum - Tapak - Cabanglasan Aglayan, Malaybalay) (Package H), Davao City	Regional Office XI	No	Competitive Bidding	Jan. 25, 2021	Feb. 19, 2021	Apr. 6, 2021	Apr. 16, 2021	DPWH GAA 2021	156,973.00		156,973.00	-Construction of Gravel Road
310204101223000	45) 21L00047: Construction of Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road -Catalunan Grande - Talandang - Sumimao - Pañalum - Tapak - Cabanglasan Aglayan, Malaybalay) (Package I), Davao City	Regional Office XI	No	Competitive Bidding	Feb. 11, 2021	Mar. 8, 2021	Apr. 21, 2021	Apr. 30, 2021	DPWH GAA 2021	136,000.00		136,000.00	-Construction of Gravel Road
310204101224000	46) 21L00048: Construction of Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road -Catalunan Grande - Talandang - Sumimao - Pañalum - Tapak - Cabanglasan Aglayan, Malaybalay) (Package J), Davao City	Regional Office XI	No	Competitive Bidding	Feb. 11, 2021	Mar. 8, 2021	Apr. 21, 2021	Apr. 30, 2021	DPWH GAA 2021	136,000.00		136,000.00	-Construction of Gravel Road

9

310204101228000	47) 21L00049: Construction of Bypass Road at Jct. Mamay Road-La Verna-Davao City Diversion (Jct. Airport Section), Davao City	Regional Office XI	No	Competitive Bidding	Feb. 4, 2021	Mar. 1, 2021	Apr. 14, 2021	Apr. 23, 2021	DPWH GAA 2021	120,000.00		120,000.00	-Construction of Concrete Road
310204101231000	48) 21L00050: Construction of Bypass Road at Malagamot Road-Jct. Mudiang Road, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	146,500.00		146,500.00	-Construction of Curb & Gutter/ Construction of lined canal
310204101241000	49) 21L00051: Construction of Jct. Cabantian Road (Acacia Section) - Jct. Mandug - Callawa Road (Mandug Section). Davao City	Regional Office XI	No	Competitive Bidding	Feb. 4, 2021	Mar. 1, 2021	Apr. 14, 2021	Apr. 23, 2021	DPWH GAA 2021	131,685.00		131,685.00	-Construction of Concrete Road
310205100642000	50) 21L00052: Construction of Missing Links/ New Roads in Fatima - Malabog Road (Malabog - Gumitan), Davao City	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	150,000.00		150,000.00	-Construction of Concrete Road
310305101260000	51) 21L00053: Widening of Pañalum Parallel Br. along Mabuhay-Pañalum-Paquibato Rd, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	120,000.00		120,000.00	-Construction of bridge
310204101226000	52) 21L00054: Construction of Davao City Bypass Road (Bucana Bridge) (Bago Aplaya-Times Beach - Roxas Avenue) Package 1, Davao City	Regional Office XI	No	Competitive Bidding	Apr. 23, 2021	May 18, 2021	July 1, 2021	July 12, 2021	DPWH GAA 2021	500,000.00		500,000.00	-Construction of Substructure only
320102104179000	53) 21L00055: Rehabilitation of Talomo River, Talomo Bridge Downstream Section, Left Bank, Davao City	Regional Office XI	No	Competitive Bidding	Apr. 8, 2021	May 3, 2021	June 16, 2021	June 25, 2021	DPWH GAA 2021	200,000.00		200,000.00	-Construction of Flood Mitigation Structure
300103202993000	54) 21L00056: Construction (Completion) of Multipurpose Building (Mindanao Kidney Transplant), Southern Philippines Medical Center, Davao City	Regional Office XI	No	Competitive Bidding	Apr. 23, 2021	May 18, 2021	July 1, 2021	July 12, 2021	DPWH GAA 2021	363,533.00		363,533.00	-Construction (Completion) of Multi Purpose Building
300103202996000	55) 21L00057: Construction of 5-Storey Building Institute for Infectious Disease with Connecting Bridge, Southern Philippines Medical Center, Davao City	Regional Office XI	No	(Design & Build)	Apr. 23, 2021	May 18, 2021	July 1, 2021	July 12, 2021	DPWH GAA 2021	383,240.00		383,240.00	-Construction of Other Facilities

310201100709000	56) 21L00058: Road Widening - Primary Roads in Davao-Bukidnon Rd - K1692+117 - K1695+000, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	171,868.00		171,868.00	-Concreting of Addtl 2 lanes
310204101242000	57) 21L00059: Construction of By-Pass and Diversion Roads in Jct. Cabantian Road (Acacia Section) - Jct. Mandug - Callawa Road (Mandug Section) - Jct. Magtuod- Tugbok Road (New Valencia Section), Package 1, Davao City	Regional Office XI	No	Competitive Bidding	Feb. 11, 2021	Mar. 8, 2021	Apr. 21, 2021	Apr. 30, 2021	DPWH GAA 2021	106,212.00		106,212.00	-Concreting of Addtl 2 lanes/Widening of Bridge
310204101243000	58) 21L00060: Construction of By-Pass and Diversion Roads in Jct. Cabantian Road (Acacia Section) - Jct. Mandug - Callawa Road (Mandug Section) - Jct. Magtuod- Tugbok Road (New Valencia Section), Package 2, Davao City	Regional Office XI	No	Competitive Bidding	Feb. 4, 2021	Mar. 1, 2021	Apr. 14, 2021	Apr. 23, 2021	DPWH GAA 2021	131,685.00		131,685.00	-Construction of Concrete Road
310204101244000	59) 21L00061: Construction of By-Pass and Diversion Roads in Jct. Davao - Cotabato Rd.(Matina Crossing Section) - Matina Aplaya Rd. - Jct. Tulip Drive (Davao -Cotabato Rd.) - Ecoland Drive - Jct. ABS-CBN Quimpo Blvd. Diversion Rd. (John Paul Section), Davao City	Regional Office XI	No	Competitive Bidding	Apr. 8, 2021	May 3, 2021	June 16, 2021	June 25, 2021	DPWH GAA 2021	150,000.00		150,000.00	-Reconstruction of Concrete Pavement
300203101431000	60) 21L00062: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations in Jct. Davao - Bukidnon Road (Lacson Section) through Dacudao - Talomo River - Riverside - Los Amigos - Ula Road to Tacunan leading to DECA Wakeboard, Calinan and Tugbok Districts, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 4, 2021	Mar. 29, 2021	May 12, 2021	May 21, 2021	DPWH GAA 2021	109,314.00		109,314.00	-Construction of Concrete Road
300116203595000	61) 21L00063: Construction of Road, Jct. Davao - Bukidnon Road (Calinan Section) - Wangan - Subasta - Tagakpan - Tungkalan - Tagurano - Catigan - Baracatan - Sibulan - Tibolo-Kapatagan Road (Package A), Davao City	Regional Office XI	No	Competitive Bidding	Mar. 4, 2021	Mar. 29, 2021	May 12, 2021	May 21, 2021	DPWH GAA 2021	140,000.00		140,000.00	-Construction of Concrete Road

300116203596000	62) 21L00064: Construction of Road, Jct. Davao - Bukidnon Road (Calinan Section) - Wangan - Subasta - Tagakpan - Tungkalan - Tagurano - Catigan - Baracatan - Sibulan - Tibolo-Kapatagan Road (Package B), Davao City	Regional Office XI	No	Competitive Bidding	Mar. 4, 2021	Mar. 29, 2021	May 12, 2021	May 21, 2021	DPWH GAA 2021	140,000.00		140,000.00	-Construction of Concrete Road
300116203597000	63) 21L00065: Construction of Road, Jct. Davao - Bukidnon Road (Calinan Section) - Wangan - Subasta - Tagakpan - Tungkalan - Tagurano - Catigan - Baracatan - Sibulan - Tibolo-Kapatagan Road (Package C), Davao City	Regional Office XI	No	Competitive Bidding	Mar. 4, 2021	Mar. 29, 2021	May 12, 2021	May 21, 2021	DPWH GAA 2021	120,967.00		120,967.00	-Construction of Concrete Road
310104100278000	64) 21L00066: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads in Daang Maharlika (MN) - K1454+997 - K1456+620, K1635+157 - K1635+660, Davao del Norte	Regional Office XI	No	Competitive Bidding	Mar. 4, 2021	Mar. 29, 2021	May 12, 2021	May 21, 2021	DPWH GAA 2021	50,000.00		50,000.00	-Reconstruction of Concrete Road
310202100733000	65) 21L00067: Road Widening - Secondary Roads in Asuncion-San Isidro-Laak-Veruela Rd - K1484 + 236 - K1487 + 000, Davao del Norte	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021	Feb. 05, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	30,000.00		30,000.00	-Concreting of Addtl 2 lanes
310202100743000	66) 21L00068: Road Widening - Secondary Roads in Tagum-Panabo Circum Rd - K1486 + 066 - K1487 + 000. Davao del Norte	Regional Office XI	No	Competitive Bidding	Jan. 25, 2021	Feb. 19, 2021	Apr. 6, 2021	Apr. 16, 2021	DPWH GAA 2021	30,000.00		30,000.00	-Concreting of Addtl 2 lanes
310204101218000	67) 21L00069: Construction of Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road -Catalunan Grande - Talandag - Sumimao - Pañalum - Tapak - Cabanglasan Aglayan, Malaybalay) (Package C), Davao Del Norte	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	112,000.00		112,000.00	-Construction of Concrete Road and gravel road
310204101219000	68) 21L00070: Construction of Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road -Catalunan Grande - Talandag - Sumimao - Pañalum - Tapak - Cabanglasan Aglayan, Malaybalay) (Package D), Davao Del Norte	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	145,000.00		145,000.00	-Construction of Concrete Road

310204101235000	69) 21L00071: Construction of Carmen - Tagum City Coastal Road (Package D), Davao del Norte	Regional Office XI	No	Competitive Bidding	Mar. 4, 2021	Mar. 29, 2021	May 12, 2021	May 21, 2021	DPWH GAA 2021	185,000.00		185,000.00	-Construction of Gravel Road
310204101236000	70) 21L00072: Construction of Carmen - Tagum City Coastal Road (Package E), Davao del Norte	Regional Office XI	No	Competitive Bidding	Mar. 4, 2021	Mar. 29, 2021	May 12, 2021	May 21, 2021	DPWH GAA 2021	154,000.00		154,000.00	-Construction of Gravel Road
310204101237000	71) 21L00073: Construction of Carmen - Tagum City Coastal Road (Package F), Davao del Norte	Regional Office XI	No	Competitive Bidding	Mar. 4, 2021	Mar. 29, 2021	May 12, 2021	May 21, 2021	DPWH GAA 2021	154,000.00		154,000.00	-Construction of Gravel Road
310204101255000	72) 21L00074: Construction of Nabunturan-New Corella-Tagum Road, (New Corella-Tagum Section), Davao del Norte	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	75,000.00		75,000.00	-Widening of Road / Construction of Drainage System
310204101259000	73) 21L00075: Construction of Tagum City Bypass Road (Canocotan - San Miguel - Pagsabangan) (Package C), Davao del Norte	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	198,000.00		198,000.00	-Widening of Road / Construction of Drainage System
310204101260000	74) 21L00076: Construction of Tagum City Bypass Road (Canocotan - San Miguel - Pagsabangan) (Package D), Davao del Norte	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	158,000.00		158,000.00	-Widening of Road / Construction of Drainage System
310205100638000	75) 21L00077: Construction of Missing Links/ New Roads in Bukidnon - Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Vallev (Package 10), Davao del Norte	Regional Office XI	No	Competitive Bidding	Feb. 4, 2021	Mar. 1, 2021	Apr. 14, 2021	Apr. 23, 2021	DPWH GAA 2021	170,000.00		170,000.00	-Opening/ Gravelling of Road
	21L00078: Construction of Missing Links/ New Roads in Bukidnon - Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Vallev (Package 8), Davao del Norte	Regional Office XI	No	Competitive Bidding	Remarks: Decreased in amount from P211M to P170M per GAA.				DPWH GAA 2021	170,000.00		170,000.00	-Opening/ Gravelling of Road
					Remarks: Decreased in amount from P202M to P170M per GAA. Readvertised as 21L0-0158.								
310205100640000	76) 21L00079: Construction of Missing Links/ New Roads in Bukidnon - Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Vallev (Package 9), Davao del Norte	Regional Office XI	No	Competitive Bidding	Feb. 4, 2021	Mar. 1, 2021	Apr. 14, 2021	Apr. 23, 2021	DPWH GAA 2021	174,000.00		174,000.00	-Opening/ Gravelling of Road
					Remarks: Decreased in amount from P202M to P170M per GAA.								

310206100054000	77) 21L00080: Construction of Tagum City Flyover along Agusan-Davao Road, Davao del Norte	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	120,000.00		120,000.00	-Construction of Superstructure
310202100734000	78) 21L00081: Road Widening - Secondary Roads in Babak-Samal-Kaputian Rd - K1503 + 781 - K1505 + 000, Davao del Norte	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	32,369.00		32,369.00	-Widening into 4 lanes
310202100735000	79) 21L00082: Road Widening - Secondary Roads in Babak-Samal-Kaputian Rd - K1507 + 860 - K1509 + 062, Davao del Norte	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	32,631.00		32,631.00	-Widening into 4 lanes
310204101246000	80) 21L00083: Construction of By-Pass and Diversion Roads in Jct. Tagum - Panabo Circumferential Road - Malitbog - Kasilak to Jct. Consolacion, Davao del Norte	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	28,848.00		28,848.00	-Construction of Concrete Road
310204101258000	81) 21L00084: Construction of Panabo City Bypass Road, Davao del Norte	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	105,000.00		105,000.00	-Construction of Concrete Road
310302100278000	82) 21L00085: Replacement of Tuganay Br. (B00017MN) along Daang Maharlika (MN), Davao del Norte	Regional Office XI	No	Competitive Bidding	Feb. 4, 2021	Mar. 1, 2021	Apr. 14, 2021	Apr. 23, 2021	DPWH GAA 2021	75,000.00		75,000.00	-Replacement of Bridge
300209100016000	83) 21L00086: Construction/ Improvement of Access Roads leading to Railway Stations in Project Convergence 1 - CH 21 + 050 Bangoy Street leading to Panabo Station, Panabo City, Davao del Norte	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	36,120.00		36,120.00	-Construction of Concrete Road
300203101430000	84) 21L00087: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations in Island Garden City of Samal (IGACOS) Circumferential Road, Davao del Norte	Regional Office XI	No	Competitive Bidding	Feb. 4, 2021	Mar. 1, 2021	Apr. 14, 2021	Apr. 23, 2021	DPWH GAA 2021	102,000.00		102,000.00	-Construction of Concrete Road
300203101432000	85) 21L00088: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations in Talikud Circumferential Road, IGACOS, Davao del Norte	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	102,000.00		102,000.00	-Construction of Concrete Road

300207100409000	86) 21L00089: Construction of B.E. Dujali Municipal Police Station, B.E. Dujali, Davao del Norte	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	2,140.00		2,140.00	-Construction of Other Facilities
310204101232000	87) 21L00090: Construction of Bypass Road, Jct. Matanao (along Davao-Cot. Road) - New Visayas- Jct. Hagonoy (along Digos-Makar Road), Package C, Davao del Sur	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	100,000.00		100,000.00	-Construction of Concrete Road
310204101233000	88) 21L00091: Construction of Bypass Road, Jct. Matti (along Davao-Cot. Road) - Jct. Aurora (along Digos-Makar Road), Davao del Sur	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	105,000.00		105,000.00	-Road Widening
310204101234000	89) 21L00092: Construction of Bypass Road, Jct. Padada (along Digos-Makar Road) - Kiblawan - Jct. Malungon (along Digos-Makar Road), Package E, Davao del Sur	Regional Office XI	No	Competitive Bidding	Feb. 4, 2021	Mar. 1, 2021	Apr. 14, 2021	Apr. 23, 2021	DPWH GAA 2021	105,000.00		105,000.00	-Construction of Addtl 2 lanes
320102104170000	90) 21L00093: Construction of Concrete Revetment along Digos River, Barangay Ruparan, Barangay Tres De Mayo, Barangay Cogon, Barangay Zone 1 & Barangay Aplaya, Digos City, Davao del Sur	Regional Office XI	No	Competitive Bidding	Apr. 8, 2021	May 3, 2021	June 16, 2021	June 25, 2021	DPWH GAA 2021	190,000.00		190,000.00	-Construction of Concrete Revetment
300116203436000	91) 21L00094: Preventive Maintenance of Road, Asphalt Overlay along Circumferential Road (Jct. F.S. Dizon St. - Jct E. Quirino St.), Davao City	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	155,000.00		155,000.00	-Construction of Concrete Revetment
300207100410000	92) 21L00095: Construction of Davao del Sur Provincial Police Office Building with Ground Development and Amenities, Davao del Sur	Regional Office XI	No	Competitive Bidding	Apr. 8, 2021	May 3, 2021	June 16, 2021	June 25, 2021	DPWH GAA 2021	27,764.00		27,764.00	-Construction of Other Facilities
300207100411000	93) 21L00096: Construction of Kiblawan Municipal Police Station Building, Kiblawan, Davao Del Sur	Regional Office XI	No	Competitive Bidding	Apr. 8, 2021	May 3, 2021	June 16, 2021	June 25, 2021	DPWH GAA 2021	11,181.00		11,181.00	-Construction of Other Facilities
300116203593000	94) 21L00097: Construction of Road, Jct. Davao - Bukidnon Road (Calinan Section) - Wangan - Subasta - Tagakpan - Tungkalan - Tagurano - Bayabas - Catigan - Baracatan- Sibulan - Tibolo - Kapatagan Road (Package 1), Davao del Sur	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	180,000.00		180,000.00	-Construction of Concrete Road

300116203594000	95) 21L00098: Construction of Road, Jct. Davao - Bukidnon Road (Calinan Section) - Wangan - Subasta - Tagakpan - Tungkalan - Tagurano - Bayabas - Catigan - Baracatan- Sibulan - Tibolo - Kapatagan Road (Package 2), Davao del Sur	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	180,000.00		180,000.00	-Construction of Concrete Road
310205100641000	96) 21L00099: Construction of Missing Links/ New Roads in Demoloc - Little Baguio - Alabel Road, Davao Occidental	Regional Office XI	No	Competitive Bidding	Feb. 4, 2021	Mar. 1, 2021	Apr. 14, 2021	Apr. 23, 2021	DPWH GAA 2021	105,000.00		105,000.00	-Construction of Concrete Road
310204101227000	97) 21L00100: Construction of Panacan Bypass Road, Davao City	Regional Office XI	No	Competitive Bidding	Apr. 8, 2021	May 3, 2021	June 16, 2021	June 25, 2021	DPWH GAA 2021	843,575.00		843,575.00	-Construction of Concrete Road
300207100415000	98) 21L00101: Construction of Sarangani Municipal Police Station, Sarangani, Davao Occidental	Regional Office XI	No	Competitive Bidding	Apr. 15, 2021	May 10, 2021	June 23, 2021	July 2, 2021	DPWH GAA 2021	3,000.00		3,000.00	-Construction of Other Facilities
310202100740000	99) 21L00102: Road Widening in Surigao del Sur Bdry. - Davao Or. Coastal Rd. - K1565 +000 - K1567+000, Davao Oriental	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	50,000.00		50,000.00	-Construction of Addtl 2 lanes
310202100741000	100) 21L00103: Road Widening in Surigao del Sur Bdry. - Davao Or. Coastal Rd. - K1596 +664 - K1598+000, Davao Oriental	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	50,000.00		50,000.00	-Construction of Addtl 2 lanes
310202100742000	101) 21L00104: Road Widening in Surigao del Sur Bdry. - Davao Or. Coastal Rd. - K1677 +060 - K1679+000, Davao Oriental	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	50,000.00		50,000.00	-Widening into 4 lanes
310204101225000	102) 21L00105: Construction of Baganga Diversion Road, Davao Oriental	Regional Office XI	No	Competitive Bidding	Apr. 8, 2021	May 3, 2021	June 16, 2021	June 25, 2021	DPWH GAA 2021	105,750.00		105,750.00	-Construction of Concrete Road/ Const. of Bridge
310204101252000	103) 21L00106: Construction of By-Pass and Diversion Roads in Monkayo-Boston Road, (Boston Section), Package 4, Davao Oriental	Regional Office XI	No	Competitive Bidding	Apr. 8, 2021	May 3, 2021	June 16, 2021	June 25, 2021	DPWH GAA 2021	122,957.00		122,957.00	-Construction of Concrete Road/ Const. of Bridge

g

310107100231000	104) 21L00107: Rehabilitation/ Reconstruction of Roads with Slips. Slope Collapse. and Landslide in Digos- Makar Rd - K1591 + 268 - K1591 + 358, Davao del Sur	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	105,000.00		105,000.00	-Construction of Road Slope Protection Structures
300204100749000	105) 21L00108: Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones in Junction Rosario Hills to Sitio Enriquez, Brgy. San Ignacio connecting Manay Public Terminal to Coconut, Cacao & Banana Chips Processing Site, Manay, Davao Oriental	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	106,500.00		106,500.00	-Construction of Concrete Road
300204100750000	106) 21L00109: Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones in National Highway Junction Sakuan to Barangay Alvar to Sitio Bantolainao Barangay Palma Gil to Sitio Tubllan, Barangay Pichon Road connecting Caraga Public Terminal to Abaca Processing and Hand Loom (Dagmay) Weaving in support to Agri Business: Abaca, Corn, Falcata, Coconut, Rubber, Mango, Upland Rice, Banana and Cacao, Caraga, Davao Oriental	Regional Office XI	No	Competitive Bidding	Feb. 4, 2021	Mar. 1, 2021	Apr. 14, 2021	Apr. 23, 2021	DPWH GAA 2021	110,000.00		110,000.00	-Construction of Concrete Road
300116203574000	107) 21L00110: Construction of Road (including Bridge), Butay, Barangay Pichon, Caraga, Davao Oriental	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	130,000.00		130,000.00	- Road Opening
300116203575000	108) 21L00111: Construction of Road (including Bridge), from Sitio Sangab to Sitio Butay, Barangay Pichon, Caraga, Davao Oriental	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	120,000.00		120,000.00	- Road Opening
310107100233000	109) 21L00112: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Primary Roads in Pres. Diosdado P. Macapagal Natl Hi-way - K1728 + 730.167 - K1728 + 823.101, K1728 + 849.473 - K1728 + 911.375, K1729 + 267.105 - K1729 +287.105, K1735+820.448-K1735+850, Davao Oriental	Regional Office XI	No	Competitive Bidding	Apr. 8, 2021	May 3, 2021	June 16, 2021	June 25, 2021	DPWH GAA 2021	130,000.00		130,000.00	-Construction of Road Slope Protection Structures

9

310201100713000	110) 21L00113: Road Widening - Primary Roads in Pres. Diosdado P. Macapagal Natl Hi-way - K1764 + 184 - K1765 + 957, Davao Oriental	Regional Office XI	No	Competitive Bidding	Apr. 8, 2021	May 3, 2021	June 16, 2021	June 25, 2021	DPWH GAA 2021	85,000.00		85,000.00	-Construction of Addtl 2 lanes
310203100417000	111) 21L00114: Road Widening - Tertiary Roads in Tibanban-Lavigan Rd - K1778 + 619 - K1780 + 190, K1780 + 600 - K1782 + 800, Davao Oriental	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	105,000.00		105,000.00	-Construction of Addtl 2 lanes
310204101240000	112) 21L00115: Construction of By-Pass and Diversion Roads in Don Mariano Marcos-Malig Sabat-Calagasan-San Isidro-Tagboa-New Visayas-Macangao Road, Package B, Davao Oriental	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	120,000.00		120,000.00	-Construction of Concrete Road/ Construction of Bridge
310204101248000	113) 21L00116: Construction of Matiao-Magsaysay Coastal Road, Package 3, Davao Oriental	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	150,000.00		150,000.00	-Construction of Gravel Road/ Construction of Slope Protection
310204101263000	114) 21L00117: Construction of By-Pass and Diversion Roads, Upper Tibanban-Oregon-Magdug Road, Davao Oriental	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	130,000.00		130,000.00	-Construction of Concrete Road
310305100855000	115) 21L00118: Widening of Sumlog Parallel Br. along Pres. Diosdado P. Macapagal Natl Hi-way, Davao Oriental	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	105,000.00		105,000.00	-Construction of Bridge
300116203612000	116) 21L00119: Construction of Road, National Jct. Road Brgy. Panikian-Brgy. Maragatas, Davao Oriental	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	128,520.00		128,520.00	-Construction of Concrete Road
300116203666000	117) 21L00120: Road Concreting of Chromite - Tagaras - Brgy. Panikian Road, Davao Oriental	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	120,000.00		120,000.00	-Construction of Concrete Road
300116203667000	118) 21L00121: Road Concreting of National Highway Junction - Lanca - Tagugpo - Maragatas, Davao Oriental	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	120,000.00		120,000.00	-Construction of Concrete Road

300211100212000	119) 21L00122: Installation of Road Safety Facilities, Region XI, Davao de Oro	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	150,000.00		300,000.00	-Installation of Road Signs and hazard markers
300211100209000	120) 21L00123: Installation of Road Safety Facilities, Diversion Road, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	122,680.00		122,680.00	-Installation of Road Safety Facilities
300211100211000	121) 21L00124: Installation of Road Safety Facilities, Davao-Bukidnon Road, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	150,000.00		150,000.00	-Installation of Road Safety Facilities
300211100219000	122) 21L00125: Preventive Maintenance (Asphalt Overlay) along Bayabas-Eden Road, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 25, 2021	Feb. 19, 2021	Apr. 6, 2021	Apr. 16, 2021	DPWH GAA 2021	110,000.00		110,000.00	-Asphalt Overlay
300211100216000	123) 21L00126: Preventive Maintenance (Asphalt Overlay) - Davao-Cotabato Road (Davao City - Jct. Digos Section), K1516+280 - K1518+155, K1518+655 - K1519+606, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	163,200.00		163,200.00	-Asphalt Overlay
300211100215000	124) 21L00127: Preventive Maintenance (Asphalt Overlay) - Davao City Div Rd, K1514+819 - K1515+911, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	201,060.00		201,060.00	-Asphalt Overlay
300211100221000	125) 21L00128: Preventive Maintenance of Road: Asphalt Overlay - Davao-Cotabato Old Rd - K1520+029 - K1522+678, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 25, 2021	Feb. 19, 2021	Apr. 6, 2021	Apr. 16, 2021	DPWH GAA 2021	211,400.00		211,400.00	-Asphalt Overlay
300211100222000	126) 21L00129: Preventive Maintenance of Road: Asphalt Overlay - Davao-Cotabato Old Rd - K1523+518 - K1524+489, K1524+507 - K1525+570, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 25, 2021	Feb. 19, 2021	Apr. 6, 2021	Apr. 16, 2021	DPWH GAA 2021	163,400.00		163,400.00	-Asphalt Overlay
300211100224000	127) 21L00130: Reconstruction of Road, from Junction New Visayas to Poblacion, Matanao, Digos City, Davao del Sur	Regional Office XI	No	Competitive Bidding	Jan. 25, 2021	Feb. 19, 2021	Apr. 6, 2021	Apr. 16, 2021	DPWH GAA 2021	110,000.00		110,000.00	-Reconstruction of existing damaged pavement

300204101084000	128) 21L00131: Construction/ Improvement of Access Roads leading to Trades, Industries and Economic in Sitio Baracayo-Sitio San Agustin Road connecting to Banana Processing Area and Vegie Noodle Processing Facility in support to Banana and Vegetables Industries, Toril District, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	50,000.00		50,000.00	-Construction of Concrete Road
300116203617000	129) 21L00132: Construction of Road, NHJ Buso-So.Paypay-Tagbinonga- So. Calatagan, Calapagan-So. Matigdao, Maray, Davao Oriental	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	100,000.00		100,000.00	-Construction of Concrete Road
310204101261000	130) 21L00133: Construction of By-Pass and Diversion Roads in Talagutong-Baluntaya-Ticulon-Little Baguio Diversion Road, Package E, Davao Occidental	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	53,893.00		53,893.00	-Construction of Concrete Road
300211100208000	131) 21L00134: Asphalt Overlay of Davao Cotabato Road, Digos (JCT. Digos-Cotabato Section), Davao City	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	100,000.00		100,000.00	-Asphalt Overlay
300106200564000	132) 21L00135: Construction of Flood Protection Dike Gabion Type, Tamla, Compostela, Davao de Oro	Regional Office XI	No	Competitive Bidding	Apr. 15, 2021	May 10, 2021	June 23, 2021	July 2, 2021	DPWH GAA 2021	200,000.00		200,000.00	-Construction of Flood Mitigation Structure
300103202997000	133) 21L00136: Construction of 7-storey Building SPMC Pahulayan with Roofdeck, Southern Philippines Medical Center, Davao City	Regional Office XI	No	(Design & Build)	Apr. 23, 2021	May 18, 2021	July 1, 2021	July 12, 2021	DPWH GAA 2021	160,275.00		160,275.00	-Construction of Other Facilities
300103202998000	134) 21L00137: Construction of 8-Storey Building Primary Healthcare Institute, Southern Philippines, Medical Center, Davao City	Regional Office XI	No	(Design & Build)	Apr. 23, 2021	May 18, 2021	July 1, 2021	July 12, 2021	DPWH GAA 2021	282,830.00		282,830.00	-Construction of Other Facilities
300103203000000	135) 21L00138: Construction of Five (5) Storey RHQ Building, Camp Sgt. Quintin M Mecerido, Buhangin, Davao City	Regional Office XI	No	(Design & Build)	Apr. 23, 2021	May 18, 2021	July 1, 2021	July 12, 2021	DPWH GAA 2021	185,000.00		185,000.00	-Construction of Other Facilities
300103203001000	136) 21L00139: Construction of Multi-Level Parking with Road Network, Camp Sgt Quintin M Mecerido, Buhangin, Davao City	Regional Office XI	No	(Design & Build)	Apr. 23, 2021	May 18, 2021	July 1, 2021	July 12, 2021	DPWH GAA 2021	200,000.00		200,000.00	-Construction of Other Facilities

3

300103203005000	137) 21L00140: Rehabilitation of 3-storey SPMC Main with Penthouse, Southern Philippines Medical Center, Davao City	Regional Office XI	No	(Design & Build)	Apr. 23, 2021	May 18, 2021	July 1, 2021	July 12, 2021	DPWH GAA 2021	278,000.00		278,000.00	-Construction of Other Facilities
310206100056000	138) 21L00141: Construction of Flyover along Davao City Diversion Road (Jct. Magtuod/Maa Section), Davao City	Regional Office XI	No	Competitive Bidding	Apr. 19, 2021	May 14, 2021	June 30, 2021	July 9, 2021	DPWH GAA 2021	400,000.00		400,000.00	-Construction of Substructure
300111200352000	139) 21L00142: Rockfall Netting Including Improvement of Critical Intersection at Jct Shrine Hills along Davao City Div Rd, Matina Crossing, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	355,000.00		355,000.00	-Reconstruction of existing damaged pavement
300116203690000	140) 21L00143: Construction of Access Road Leading to Waste-to-Energy (WTE) Facility, Davao City	Regional Office XI	No	Competitive Bidding	Apr. 8, 2021	May 3, 2021	June 16, 2021	June 25, 2021	DPWH GAA 2021	180,000.00		180,000.00	-Construction of Concrete Road
300116203691000	141) 21L00144: Construction of Jct. Davao-Bukidnon Road (Calinan Section) – Wangan – Subasta – Tagakpan – Tungkalan – Taguranno – Bayabas – Catigan – Baracatan – Sibulan – Tibolo – Kapatagan Road (Package A), Davao City	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	100,000.00		100,000.00	-Construction of Concrete Road
300116203692000	142) 21L00145: Construction of Jct. Davao-Bukidnon Road (Calinan Section) – Wangan – Subasta – Tagakpan – Tungkalan – Taguranno – Bayabas – Catigan – Baracatan – Sibulan – Tibolo – Kapatagan Road (Package B), Davao City	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	50,000.00		50,000.00	-Construction of Concrete Road
300116203693000	143) 21L00146: Construction of Dahican – Lawigan – Bonbon – Dahican Circumferential Road, Mati City, Davao Oriental	Regional Office XI	No	Competitive Bidding	Apr. 15, 2021	May 10, 2021	June 23, 2021	July 2, 2021	DPWH GAA 2021	110,000.00		110,000.00	-Road opening
300116203383000	144) 21L00147: Construction of Bypass Road at Maa Radio Station-Datu Loho St.-Riverside - Jct. Bacaca Road, Barangay Maa and Barangay 19-B, Davao City	Regional Office XI	No	Competitive Bidding	Apr. 15, 2021	May 10, 2021	June 23, 2021	July 2, 2021	DPWH GAA 2021	318,427.00		318,427.00	-Construction of Addtl 2 lanes

2

300116203428000	145) 21L00148: Construction of Davao City Coastal Road (Talomo Section) - Davao Bukidnon Road (Catalunan Pequeno - Mintal Section - Calinan Section) Bypass Road (Viaduct), Barangay Talomo Proper and Barangay Catalunan Pequeno, Davao City	Regional Office XI	No	Competitive Bidding	Apr. 8, 2021	May 3, 2021	June 16, 2021	June 25, 2021	DPWH GAA 2021	543,604.00		543,604.00	-Construction of Substructure Only
300116203431000	146) 21L00149: Construction of Jct. ABS CBN Quimpo Blvd. Div. Rd - Jct. Davao City Coastal Rd, Barangay Bucana, Davao City	Regional Office XI	No	Competitive Bidding	Apr. 8, 2021	May 3, 2021	June 16, 2021	June 25, 2021	DPWH GAA 2021	322,096.00		322,096.00	-Reconstruction of existing damaged pavement
300116203432000	147) 21L00150: Construction of Jct. Davao-Cotabato Road - Sampaguita St. (IWHA) - Jct. Davao-Cotabato Old Road, Barangay Dumoy and Barangay Baliok, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	142,323.00		142,323.00	-Reconstruction of existing damaged pavement
-	148) 21L00151: Construction/ Improvement of Access Roads leading to Railway Stations in Project Convergence 13 - CH 88 + 400 leading to Santa Cruz Station, Sta. Cruz, Davao del Sur	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	9,843.00		9,843.00	-Construction/ Improvement of Access Road
300116203455000	149) 21L00152: Preventive Maintenance of Road, Asphalt Overlay - Slaughterhouse Bypass Road, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	167,500.00		167,500.00	-Asphalt overlay
310204101438000	150) 21L00153: Construction of Davao City Coastal Bypass Road, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	1,000,000.00		1,000,000.00	-Construction of Asphalt and Gravel Road
310205100726000	151) 21L00154: Construction of Missing Links/ New Roads in Matanao-Kiblawan-Padada Road, Davao del Sur	Regional Office XI	No	Competitive Bidding	Jan. 25, 2021	Feb. 19, 2021	Apr. 6, 2021	Apr. 16, 2021	DPWH GAA 2021	222,000.00		222,000.00	-Construction of Concrete Road
310205100727000	152) 21L00155: 144) 21L00147: Construction of Missing Links/ New Roads in Mawab-Maragusan-Caraga Road, Davao Oriental	Regional Office XI	No	Competitive Bidding	Apr. 15, 2021	May 10, 2021	June 23, 2021	July 2, 2021	DPWH GAA 2021	333,000.00		333,000.00	-Road opening

9

	153) 21L00156: Construction of Flyover along Davao-Cotabato Road-Junction Maa Road, Davao City	Regional Office XI	No	Competitive Bidding	Apr. 23, 2021	May 18, 2021	July 1, 2021	July 12, 2021	DPWH GAA 2021	1,647,610.00		1,647,610.00	-Construction of Flyover
300211100212000	154) 21L00157: Installation of Road Safety Facilities, Region XI, Davao de Oro	Regional Office XI	No	Competitive Bidding	Mar. 25, 2021	Apr. 19, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	150,000.00		300,000.00	-Installation of Road Signs and hazard markers
310205100639000	155) 21L00158: Construction of Missing Links/ New Roads in Bukidnon - Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley (Package 8), Davao del Norte	Regional Office XI	No	Competitive Bidding	Jan. 11, 2021	Feb. 5, 2021	Mar. 24, 2021	Apr. 2, 2021	DPWH GAA 2021	170,000.00		170,000.00	-Opening/ Graveling of Road
					Remarks: Decreased in amount from P202M to P170M per GAA. Readvertised from 21L0-0078.								
310204101238000	156) 21L00159: Construction of Davao City Coastal Bypass Road (Bago-Aplya-Times Beach-Roxas Avenue), Package 30, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 22, 2021	Apr. 16, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	484,660.00		484,660.00	-Construction of Gravel Road and asphalt road
					Remarks: De-clustered project. (Part of P 1,709.980M)								
310204101238000	157) 21L00160: Construction of Davao City Coastal Bypass Road (Bago-Aplya-Times Beach-Roxas Avenue), Package 31, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 22, 2021	Apr. 16, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	483,660.00		483,660.00	-Construction of Gravel Road and asphalt road
					Remarks: De-clustered project. (Part of P 1,709.980M)								
310204101238000	158) 21L00161: Construction of Davao City Coastal Bypass Road (Bago-Aplya-Times Beach-Roxas Avenue), Package 32, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 22, 2021	Apr. 16, 2021	June 2, 2021	June 11, 2021	DPWH GAA 2021	257,000.00		257,000.00	-Construction of Gravel Road and asphalt road
					Remarks: De-clustered project. (Part of P 1,709.980M)								
310305101258000	159) 19L00153: Widening of Bridge - Baganga Bridge (B01692MN) along Surigao del Sur Bdry.-Davao Oriental Coastal Road, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Dec. 18, 2019	June 25, 2019	July 17, 2019	Sept. 11, 2019	DPWH GAA 2021	120,000.00		120,000.00	-Widening of Bridge
					Remarks: Project is under MYCA CY 2019-2021.								
II. CY 2020 REGULAR INFRASTRUCTURE PROGRAM (FLR)													
310205100304000	1) 19L00124-Construction of Gravel Road-Mawab-Maragusan-Caraga Road, Package D, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Jan. 23, 2019	Aug. 30, 2019	Sept. 19, 2019	Oct. 16, 2019	DPWH GAA 2020	3,000.00 CY 2019-P140,000.00		3,000.00	-Construction of Gravel Road/ Construction of Bridge
					Remarks: Project is under MYCA CY 2019-2020 with contract ID No. 19L00124. (Part of P 170.00M)								

310107100132000	2) 20L00001-Construction of Road Slope Protection Structure on Specific Locations along Daang Maharlika (MN) (S00126MN), K1381+950-K1396+704, Compostela Valley	Regional Office XI	No	Competitive Bidding	Feb. 6, 2020 Remarks: NOA issued Nov. 19, 2020. (Part of P 174.240M)	Feb. 27, 2020	Nov. 19, 2020	Dec. 18, 2020	DPWH GAA 2020	92,832.00		92,832.00	-Construction of Road Slope Protection
310107100131000	3) 20L00002-Construction of Road Slope Protection Structure on Specific Locations Along Daang Maharlika (MN) (S00126MN), K1399+500-K1400+225, Compostela Valley	Regional Office XI	No	Competitive Bidding	Jan. 21, 2020 Remarks: NOA issued Nov. 19, 2020. (Part of P 68.760M)	Feb. 10, 2020	Nov. 19, 2020	Dec. 23, 2020	DPWH GAA 2020	28,879.00		28,879.00	-Construction of Slope Protection
310205100459000	4) 20L00007-Construction of Concrete Road - Mawab-Maragusan-Caraga Road, Section 1, Package I, Compostela Valley	Regional Office XI	No	Competitive Bidding	Nov. 19, 2019 Remarks: NOA issued Nov. 19, 2020. (Part of P 259.108M)	Dec. 9, 2019	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	8,368.00		8,368.00	-Construction of Concrete Road/ Bridge
310108100333000	5) 20L00024-Construction of Road Slope Protection Structure Along Davao City Div Rd (S00013MN) K1510+230-K1510+324, Davao City	Regional Office XI	No	Competitive Bidding	Dec. 6, 2019 Remarks: NOA issued Nov. 19, 2020. (Part of P 122.045M)	Dec. 26, 2019	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	65,022.00		65,022.00	-Construction of Road Slope Protection Structure
310204100872000	6) 20L00025-Construction of Asphalt Road-Davao City Coastal Bypass Road, Package 17, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020 Remarks: NOA issued Nov. 19, 2020. (Part of P 376.683M)	Feb. 12, 2020	Nov. 19, 2020	Dec. 23, 2020	DPWH GAA 2020	163,678.00		163,678.00	-Construction of Asphalt Road/ Slope Protection Structure
310204100873000	7) 20L00026-Construction of Asphalt Road-Davao City Coastal Bypass Road, Package 18, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020 Remarks: NOA issued Nov. 19, 2020. (Part of P 371.149M)	Feb. 12, 2020	Nov. 19, 2020	Dec. 23, 2020	DPWH GAA 2020	159,804.00		159,804.00	-Construction of Asphalt Road/ Slope Protection Structure
310204100864000	8) 20L00029-Construction of Concrete Road -Bypass Road at Maa Radio Station Datu Loho St.-Riverside-Jct.Bacaca Road, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020 Remarks: NOA issued Nov. 19, 2020. (Part of P 73.871M)	Jan. 23, 2020	Nov. 19, 2020	Dec. 23, 2020	DPWH GAA 2020	31,026.00		31,026.00	-Construction of Concrete Road
310208100044000	9) 20L00030-Construction of Flyover along Davao-Cotabato Road-Junction Maa Road, Package 1, Davao City	Regional Office XI	No	Competitive Bidding	May 29, 2020 Remarks: NOA issued Nov. 26, 2020. (Part of P 400.000M)	June 23, 2020	Nov. 26, 2020	Dec. 28, 2020	DPWH GAA 2020	280,000.00		280,000.00	-Construction of Flyover
310101100272000	10) 20L00033-Preventive Maintenance of Road: Asphalt Overlay on Specific Locations Along Daang Maharlika (MN) (S00001MN) K1499+1002-K1502+150 & (S01460MN) Chainage 1201-Chainage 1684, Davao City	Regional Office XI	No	Competitive Bidding	Oct. 31, 2019 Remarks: NOA issued Nov. 19, 2020. (Part of P 105.000M)	Nov. 26, 2019	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	55,941.00		55,941.00	-Asphalt Overlay 100mm outer 2 lanes, 30mm inner 4 lanes

310102100411000	11) 20L00034-Preventive Maintenance of Road: Asphalt Overlay on Specific Locations along JP Cabaguio Avenue (S00025MN), K1507+(-876)-K1507+549, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 15, 2020	Feb. 12, 2020	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	7,275.00		7,275.00	-Asphalt Overlay 100mm outer 2 lanes, 30mm inner 4 lanes
					Remarks: NOA issued Nov. 19, 2020. (Part of P 110.000M)								
310203100300000	12) 20L00035-Road Widening on Specific Locations Along Mabuhay-Pañalum-Paquirato Road (S01339MN), K1525+470-K1527+750, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 8, 2019	Dec. 3, 2019	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	58,530.00		58,530.00	-Road Widening (2-4 lanes) including Drainage
					Remarks: NOA issued Nov. 19, 2020. (Part of P 109.860M)								
310204100862000	13) 20L00037-Construction of Concrete Road-Buhangin-Tigatto-Mandug-Callawa-Fatima Road, Package 10, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 16, 2019	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	11,601.00		11,601.00	-Construction of Concrete Road /slope protection
					Remarks: NOA issued Nov. 19, 2020. (Part of P 165.240M)								
310204100863000	14) 20L00038-Construction of Concrete Bridge - Bypass Road at Jct. Mamay Road - La Verna - Davao City Diversion (Jct. Airport Section), Davao City	Regional Office XI	No	Competitive Bidding	Jan. 28, 2020	Feb. 17, 2020	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	63,932.00		63,932.00	-Construction of Concrete Road /slope protection
					Remarks: NOA issued Nov. 19, 2020. (Part of P 259.700M)								
310204100865000	15) 20L00039-Construction of Bypass Road at Malagamot Road-Jct. Mudiang Road, Davao City	Regional Office XI	No	Competitive Bidding	Dec. 2, 2019	Dec. 23, 2019	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	33,702.00		33,702.00	-Widening/ Reconstruction/Off-Carriageway Improvement: Shoulder Paving
					Remarks: NOA issued Nov. 19, 2020. (Part of P 207.244M)								
310204100877000	16) 20L00041-Construction of Concrete Road-Jct. Davao City Diversion Road-Buhangin-Tigatto Road (Buhangin Gallera Section), Davao City	Regional Office XI	No	Competitive Bidding	Nov. 27, 2019	Dec. 18, 2019	Nov. 19, 2020	Dec. 28, 2020	DPWH GAA 2020	1,852.00		1,852.00	-Construction of Concrete Road /slope protection
					Remarks: NOA issued Nov. 19, 2020. (Part of P 30.021M)								
310204100878000	17) 20L00043-Construction of Concrete Road- Bypass Road at Jct. Daang Maharlika Road-Carmellite Road-Mahayag St.-Jct. Davao City Diversion Road, Davao City	Regional Office XI	No	Competitive Bidding	June 20, 2020	July 14, 2020	Dec. 4, 2020	Dec. 23, 2020	DPWH GAA 2020	227,028.00		227,028.00	-Construction of Concrete Road
					Remarks: NOA issued Dec. 4, 2020. (Part of P 324.326M)								
310205100450000	18) 20L00044-Construction of Concrete Road -Fatima-Malabog Road (Malabog-Gumitan), Package D, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 30, 2019	Nov. 25, 2019	Nov. 19, 2020	Dec. 28, 2020	DPWH GAA 2020	94,731.00		94,731.00	-Construction of Concrete Road
					Remarks: NOA issued Nov. 19, 2020. (Part of P 177.804M)								

g

300116202291000	19) 20L00049-Construction of Concrete Road - Sitio Tulalian, Sitio Apalili to Sitio Kinse-kinse, Brgy. Colosas, Paquibato District, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 16, 2019	Nov. 19, 2020	Dec. 23, 2020	DPWH GAA 2020	42,000.00		42,000.00	-Construction of Concrete Road
					Remarks: NOA issued Nov. 19, 2020. (Part of P 100.000M)								
310201100490000	20) 20L00051-Road Widening Along Davao-Bukidnon Road (S01406MN) - K1691+113-K1692+117, Davao City	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 23, 2019	Nov. 19, 2020	Dec. 28, 2020	DPWH GAA 2020	64,352.00		64,352.00	-Road Widening
					Remarks: NOA issued Nov. 19, 2020. (Part of P 120.787M)								
310204100860000	21) 20L00052-Construction of Concrete Road- Alternate Road from Region XI to Region X, Package 3C, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 19, 2019	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	739.00		739.00	-Construction of Concrete Road
					Remarks: NOA issued Nov. 19, 2020. (Part of P 26.000M)								
310302100193000	22) 20L00053-Replacement of Bridge (2 into 4 lanes) -Angalan Bridge 1 (B00218MN) Along Davao-Bukidnon Road, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020	Jan. 23, 2020	Nov. 19, 2020	Dec. 23, 2020	DPWH GAA 2020	43,288.00		43,288.00	-Replacement of Bridge
					Remarks: NOA issued Nov. 19, 2020. (Part of P 74.820M)								
310302100194000	23) 20L00054-Replacement of Bridge (2 into 4 lanes) -Angalan Bridge 2 (B00217MN) Along Davao-Bukidnon Road, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020	Jan. 23, 2020	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	46,159.00		46,159.00	-Replacement of Bridge
					Remarks: NOA issued Nov. 19, 2020. (Part of P 79.450M)								
310302100195000	24) 20L00055-Replacement of Bridge (2 into 4 lanes) -Angalan Bridge 3 (B00216MN) Along Davao-Bukidnon Road, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020	Jan. 23, 2020	Nov. 19, 2020	Dec. 23, 2020	DPWH GAA 2020	131,090.00		131,090.00	-Replacement of Bridge
					Remarks: NOA issued Nov. 19, 2020. (Part of P 187.070M)								
3102022100533000	25) 20L00058-Road Widening on Specific Locations along Asuncion-San Isidro-Laak-Veruela Road (S00097MN), K1479+981-K1484+236, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 19, 2019	Nov. 19, 2020	Dec. 28, 2020	DPWH GAA 2020	58,605.00		58,605.00	-Road Widening (2-4 lanes) including Drainage
					Remarks: NOA issued Nov. 19, 2020. (Part of P 110.00M)								
3102022100534000	26) 20L00071-Road Widening along Babak-Samal-Kaputian Road (S00095MN) K1502+249-K1503+750, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 26, 2019	Oct. 21, 2020	Dec. 9, 2020	DPWH GAA 2020	12,119.00		12,119.00	-Road Widening
					Remarks: NOA issued Oct. 21, 2020. (Part of P 76.474M)								
310305100852000	27) 20L00075-Construction of Binoling Parallel Bridge Along Babak-Samal-Kaputian Rd, Davao del Norte	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020	Jan. 23, 2020	Nov. 19, 2020	Dec. 28, 2020	DPWH GAA 2020	34,100.00		34,100.00	-Widening of Bridge
					Remarks: NOA issued Nov. 19, 2020. (Part of P 55.000M)								

310205100454000	28) 20L00087: Construction of Concrete Road - Matanao-Kiblawan-Padada Road, Package E, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019 Remarks: NOA issued Nov. 19, 2020. (Part of P 120.000M)	Dec. 23, 2019	Nov. 19, 2020	Dec. 23, 2020	DPWH GAA 2020	63,932.00		63,932.00	-Construction of Concrete Road
300207100151000	29) 20L00089: Construction of Digos CPO Building, Digos, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019 Remarks: NOA issued Nov. 19, 2020. (Part of P 27.764M)	Dec. 17, 2019	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	8,884.00		8,884.00	-Construction of Other Facilities
310204100895000	30) 20L00091: Construction of Concrete Bridge -Talagutong-Baluntaya-Ticulon-Little Baguio Diversion Road, Package C, Davao Occidental	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020 Remarks: NOA issued Nov. 19, 2020. (Part of P 150.000M)	Jan. 23, 2020	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	8,800.00		8,800.00	-Construction of Concrete Road/ Reconstruction /Construction of bridge
310204100896000	31) 20L00092: Construction of Concrete Road-Talagutong-Baluntaya-Ticulon-Little Baguio Diversion Road, Package D, Davao Occidental	Regional Office XI	Yes	Competitive Bidding	Nov. 15, 2019 Remarks: NOA issued Nov. 19, 2020. (Part of P 145.000M)	Dec. 9, 2019	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	2,500.00		2,500.00	-Construction of Concrete Road
310205100449000	32) 20L00093: Construction of Concrete Road -Demoloc-Little Baguio-Alabel Road, Package 3, Davao Occidental	Regional Office XI	Yes	Competitive Bidding	Nov. 19, 2019 Remarks: NOA issued Nov. 19, 2020. (Part of P 195.000M)	Dec. 9, 2019	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	27,300.00		27,300.00	-Construction of Concrete Road/ construction of bridge
310202100540000	33) 20L00095: Road Widening on Specific Locations Along Surigao del Sur Bdry.-Davao Or. Coastal Road (S00140MN), K1578+447-K1586+029, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019 Remarks: NOA issued Nov. 19, 2020. (Part of P 134.031M)	Nov. 20, 2019	Nov. 19, 2020	Dec. 28, 2020	DPWH GAA 2020	71,408.00		71,408.00	-Road Widening
310204100882000	34) 20L00102: Construction of Bypass Road-Matiao-Magsaysay Coastal Road, Package 1, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 15, 2019 Remarks: NOA issued Oct. 7, 2020. (Part of P 150.00M)	Dec. 26, 2019	Oct. 7, 2020	Nov. 11, 2020	DPWH GAA 2020	10,947.00		10,947.00	-Construction of Gravel Road/Slope protection/ Construction of bridge
310204100883000	35) 20L00103: Construction of Bypass Road-Matiao-Magsaysay Coastal Road, Package 2, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 15, 2019 Remarks: NOA issued Oct. 7, 2020. (Part of P 122.855M)	Dec. 26, 2019	Oct. 7, 2020	Nov. 11, 2020	DPWH GAA 2020	6,695.00		6,695.00	-Construction of Gravel Road/Slope protection
300108200142000	36) 20L00112: Construction of Lateral Drainage Along Terminal Drive, Ecoland, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 21, 2020 Remarks: NOA issued Nov. 19, 2020. (Part of P 15.406M)	Feb. 10, 2020	Nov. 19, 2020	Dec. 28, 2020	DPWH GAA 2020	866.00		866.00	-Construction of Drainage Structure

300111200099000	37) 20L00113: Construction of Flyover along Davao-Cotabato Road-Junction Maa Road, Package 2, Davao City	Regional Office XI	No	Competitive Bidding	Oct. 7, 2020 Remarks: NOA issued Dec. 10, 2020. (Part of P 600.00M)	Nov. 17, 2020	Dec. 10, 2020	Dec. 28, 2020	DPWH GAA 2020	420,000.00		420,000.00	-Construction of Flyover
310204100891000	38) 20L00123: Construction of Concrete Road-Montevista (Jct. Mayaon), Laak Diversion Rd., Package B, Compostela Valley	Regional Office XI	No	Competitive Bidding	Jan. 28, 2020 Remarks: The project was re-advertised from contract ID # 20L0-001 NOA issued Nov. 19, 2020. (Part of P 125.000M)	Feb. 17, 2020	Nov. 19, 2020	Dec. 23, 2020	DPWH GAA 2020	66,596.00		66,596.00	-Construction of Concrete Road
310204100880000	39) 20L00126: Construction of Concrete Road-Maragusan-Pantukan Road (Pantukan Section), Package G, Compostela Valley	Regional Office XI	No	Competitive Bidding	Jan. 28, 2020 Remarks: The project was re-advertised from contract ID # 20L0-001 NOA issued Nov. 19, 2020. (Part of P 90.000M)	Feb. 17, 2020	Nov. 19, 2020	Dec. 28, 2020	DPWH GAA 2020	17,800.00		17,800.00	-Construction of Concrete Road/Bridge
310204100881000	40) 20L00127: Construction of Concrete Road-Maragusan-Pantukan Road (Pantukan Section), Package H, Compostela Valley	Regional Office XI	No	Competitive Bidding	Jan. 28, 2020 Remarks: The project was re-advertised from contract ID # 20L0-001 NOA issued Nov. 19, 2020. (Part of P 104.539M)	Feb. 17, 2020	Nov. 19, 2020	Dec. 28, 2020	DPWH GAA 2020	35,695.00		35,695.00	-Road Widening
310204100874000	41) 20L00129: Construction of Concrete Bridge-Davao City Coastal Bypass Road, Package 19, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 28, 2020 Remarks: The project was re-advertised from contract ID # 20L0-002 NOA issued Nov. 19, 2020. (Part of P 362.880M)	Feb. 17, 2020	Nov. 19, 2020	Dec. 23, 2020	DPWH GAA 2020	154,016.00		154,016.00	-Construction of Concrete Bridge
300103202870000	42) 20L00131: Construction (Completion) of Additional Floors (2nd-4th Storey) of DPWH Regional Office XI Building, R. Magsaysay cor. Chavez Sts., Davao City	Regional Office XI	No	Competitive Bidding	Feb. 6, 2020 Remarks: NOA issued Nov. 19, 2020. (Part of P 31.450M)	Feb. 27, 2020	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	26,732.00		26,732.00	-Construction of Building
300103201623000	43) 20L00132: Construction of 4 Storey w/Basement Parking and Roof Deck DPWH Regional Office XI, Administrative, Manpower Development and Financial Management Building, R. Magsaysay cor. Chavez Sts., Davao City	Regional Office XI	No	Competitive Bidding	Aug. 20, 2020 Remarks: NOA issued Nov. 19, 2020. (Part of P 354.000M)	Sept. 30, 2020	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	300,900.00		300,900.00	-Construction of Building
300111200131000	44) 20L00133: Installation of Rockfall Netting Along Davao City Diversion Road (S00013MN), K1511+420-K1511+524, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 4, 2020 Remarks: NOA issued Nov. 19, 2020. (Part of P 130.000M)	June 2, 2020	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	110,500.00		110,500.00	-Installation of Rockfall Netting

300111200142000	45) 20L00134: Preventive Maintenance-Asphalt Overlay on Specific Locations along Davao-Cotabato Road (Davao City -Jct. Digos Section) (S00039MN), K1513+643-K1520+151, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 4, 2020	June 2, 2020	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	119,000.00		119,000.00	-Preventive Maintenance of Road
					Remarks: NOA issued Nov. 19, 2020. (Part of P 140.000M)								
300111200143000	46) 20L00135: Preventive Maintenance-Asphalt Overlay on Specific Locations along Davao City Diversion Road (S00013MN), K1514+103-K1515+832, Davao City	Regional Office XI	No	Competitive Bidding	Feb. 21, 2020	Mar. 11, 2020	Nov. 19, 2020	Dec. 28, 2020	DPWH GAA 2020	119,000.00		119,000.00	-Preventive Maintenance of Road
					Remarks: NOA issued Nov. 19, 2020. (Part of P 140.000M)								
300118200216000	47) 20L00137: Construction of Concrete Bridge-Matina Aplaya Bridge, Davao City	Regional Office XI	No	Competitive Bidding	June 20, 2020	July 14, 2020	Dec. 10, 2020	Dec. 28, 2020	DPWH GAA 2020	110,500.00		110,500.00	-Construction of Bridge
					Remarks: NOA issued Dec. 10, 2020. (Part of P 130.00M)								
300116202226000	48) 20L00138: Reconstruction to Concrete Pavement along Jct. Davao - Cotabato Rd. (Matina Crossing Section) - Matina Aplaya Rd. - Jct. Tulip Drive (Davao - Cotabato Rd.) - Ecoland Drive - Jct. ABS-CBN Quimpo Blvd. Diversion Road (John Paul Section), (Phase 1) Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	July 21, 2020	Dec. 21, 2020	Jan. 20, 2021	DPWH GAA 2020	170,000.00		170,000.00	-Construction of Concrete Road
					Remarks: NOA issued Dec. 21, 2020. (Part of P 200.00M)								
300118200213000	49) 20L00140: Construction of Concrete Bridge (Substructure Only) - Ma-a Bridge II, Davao City	Regional Office XI	No	Competitive Bidding	June 20, 2020	July 14, 2020	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	153,000.00		153,000.00	-Construction of Bridge
					Remarks: NOA issued Nov. 19, 2020. (Part of P 180.000M)								
300118200215000	50) 20L00141: Construction of Concrete Bridge-Matina Aplaya Bridge 2, Davao City	Regional Office XI	No	Competitive Bidding	May 29, 2020	June 23, 2020	Nov. 19, 2020	Dec. 23, 2020	DPWH GAA 2020	102,000.00		102,000.00	-Construction of Bridge
					Remarks: NOA issued Nov. 19, 2020. (Part of P 120.000M)								
300118200221000	51) 20L00142: Construction of Concrete Bridge-Talomo Bridge 4, Davao City	Regional Office XI	No	Competitive Bidding	July 3, 2020	July 28, 2020	Dec. 10, 2020	Dec. 28, 2020	DPWH GAA 2020	110,500.00		110,500.00	-Construction of Bridge
					Remarks: NOA issued Dec. 10, 2020. (Part of P 130.00M)								
300116202171000	52) 20L00145: Construction of Concrete Road along Bypass Road at Jct. Elpidio Quirino Ave. (Tionko Ave.Section)-Jct. Ponciano St. (Davao City Post Office), Davao City	Regional Office XI	No	Competitive Bidding	May 29, 2020	June 23, 2020	Nov. 19, 2020	Dec. 18, 2020	DPWH GAA 2020	35,000.00		35,000.00	-Construction of Concrete Road
					Remarks: NOA issued Nov. 19, 2020. (Part of P 50.000M)								

310204100864000	53) 20L00146: Construction of Concrete Road-Bypass Road at Ma-a Radio Station-Datu Loho St.-Riverside-Jct. Bacaca Road, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	July 21, 2020	Dec. 10, 2020	Dec. 28, 2020	DPWH GAA 2020	127,500.00		127,500.00	-Construction of Concrete Road
					Remarks: NOA issued Dec. 10, 2020. (Part of P 150.00M)								
300116202174000	54) 20L00147: Construction (Partial Substructure Only) of Davao City Coastal Road (Talomo Section)-Davao-Bukidnon Road (Catalunan Pequeño-Mintal-Calinan Section) Bypass Road (Viaduct), Davao City	Regional Office XI	No	Competitive Bidding	Oct. 15, 2020	Dec. 3, 2020	Dec. 28, 2020	Feb. 2, 2021	DPWH GAA 2020	340,000.00		340,000.00	-Construction of Road
					Remarks: NOA issued Dec. 28, 2020. (Part of P 400.00M)								
300116202221000	55) 20L00148: Construction of Concrete Road-Jct. R. Magsaysay Ave.-L.Ma. Guerrero St.-Guzman St.-Vinzon St.-T. Palma Gil St.-Jct. Dacudao-Jct. J.P. Cabaguio Ave., Davao City	Regional Office XI	No	Competitive Bidding	June 17, 2020	July 7, 2020	Dec. 4, 2020	Dec. 28, 2020	DPWH GAA 2020	127,500.00		127,500.00	-Construction of Road
					Remarks: NOA issued Dec. 4, 2020. (Part of P 150.00M)								
300116202232000	56) 20L00150: Rehabilitation of Paved Road along Bypass Rd. at Jct. Davao-Cotabato Rd. -Central Park (Cordillera Rd.)-Jct. Matina Aplaya Rd., Davao City	Regional Office XI	No	Competitive Bidding	June 4, 2020	June 30, 2020	Nov. 26, 2020	Dec. 22, 2020	DPWH GAA 2020	85,000.00		85,000.00	-Rehabilitation of Paved Road
					Remarks: NOA issued Nov. 26, 2020. (Part of P 100.000M)								
300116202233000	57) 20L00151: Rehabilitation of Paved Road along Matina Crossing Road (Jct. Davao-Cotabato Road-Jct. Davao City Diversion Road), Davao City	Regional Office XI	No	Competitive Bidding	June 4, 2020	June 30, 2020	Dec. 21, 2020	Jan. 13, 2021	DPWH GAA 2020	85,000.00		85,000.00	-Rehabilitation of Paved Road
					Remarks: NOA issued Dec. 21, 2020. (Part of P 100.00M)								
300116202246000	58) 20L00152: Road Widening & Replacement of Bridge along Jct. Davao City, Diversion Rd. -Magtuod Rd.-New Carmen-Biao Escuela-Biao Joaquin-Jct. Davao-Bukidnon Rd., Davao City	Regional Office XI	No	Competitive Bidding	June 4, 2020	July 1, 2020	Nov. 26, 2020	Dec. 28, 2020	DPWH GAA 2020	255,000.00		255,000.00	-Road Widening & Replacement of Bridge
					Remarks: NOA issued Nov. 26, 2020. (Part of P 300.000M)								
300116202247000	59) 20L00153: Road Widening and Replacement of Bridge along Jct. Davao City Diversion Rd. (Matina Pangi Section)-Matina Pangi Rd.Sitio Toril-Jct. Catalunan Grande Rd., Davao City	Regional Office XI	No	Competitive Bidding	May 29, 2020	June 24, 2020	Nov. 19, 2020	Dec. 23, 2020	DPWH GAA 2020	255,000.00		255,000.00	-Road Widening & Replacement of Bridge
					Remarks: NOA issued Nov. 19, 2020. (Part of P 278.000M)								
300116202249000	60) 20L00154: Road Widening along Jct. Davao City Diversion Road-Langub Road-Magtuod Road, Davao City	Regional Office XI	No	Competitive Bidding	June 4, 2020	July 1, 2020	Dec. 21, 2020	Jan. 15, 2021	DPWH GAA 2020	119,000.00		119,000.00	-Road Widening
					Remarks: NOA issued Dec. 21, 2020. (Part of P 140.00M)								

g

300116202217000	61) 20L00155: Construction of Concrete Bridge (Substructure Only) - Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue), Package 5B, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	Sept. 15, 2020	Dec. 4, 2020	Dec. 28, 2020	DPWH GAA 2020	633,570.37189		633,570.37189	-Construction of Concrete Bridge
					Remarks:								
					NOA issued Dec. 4, 2020. (Part of P 840.00M)								
300116202217000	62) 20L00156: Construction of Bridge Approach-Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue), Package 4A, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	Sept. 15, 2020	Dec. 4, 2020	Dec. 28, 2020	DPWH GAA 2020	282,853.09663		282,853.09663	-Construction of Bridge approach
					Remarks:								
					NOA issued Dec. 4, 2020. (Part of P 375.00M)								
300116202217000	63) 20L00157: Construction of Asphalt Road-Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue), Package 20, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	Sept. 15, 2020	Dec. 4, 2020	Dec. 28, 2020	DPWH GAA 2020	377,600.86955		377,600.86955	-Construction of Asphalt Road
					Remarks:								
					NOA issued Dec. 4, 2020. (Part of P 500.00M)								
300116202217000	64) 20L00158: Construction of Asphalt Road-Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue), Package 21, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	Sept. 15, 2020	Dec. 4, 2020	Dec. 28, 2020	DPWH GAA 2020	384,569.53477		384,569.53477	-Construction of Asphalt Road
					Remarks:								
					NOA issued Dec. 4, 2020. (Part of P 509.90M)								
300116202217000	65) 20L00159: Construction of Asphalt Road-Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue), Package 22, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	Sept. 16, 2020	Dec. 4, 2020	Jan. 13, 2021	DPWH GAA 2020	337,463.73177		337,463.73177	-Construction of Asphalt Road
					Remarks:								
					NOA issued Dec. 4, 2020. (Part of P 446.710M)								
300116202217000	66) 20L00160: Construction of Asphalt Road-Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue), Package 23, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	Sept. 16, 2020	Dec. 4, 2020	Dec. 28, 2020	DPWH GAA 2020	323,208.76674		323,208.76674	-Construction of Asphalt Road
					Remarks:								
					NOA issued Dec. 4, 2020. (Part of P 428.900M)								
300116202217000	67) 20L00161: Construction of Asphalt Road-Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue), Package 24, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	Sept. 16, 2020	Dec. 4, 2020	Jan. 20, 2021	DPWH GAA 2020	323,491.27392		323,491.27392	-Construction of Asphalt Road
					Remarks:								
					NOA issued Dec. 4, 2020. (Part of P 428.900M)								
300116202217000	68) 20L00162: Construction of Asphalt Road-Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue), Package 25, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	Sept. 16, 2020	Dec. 4, 2020	Jan. 20, 2021	DPWH GAA 2020	290,599.87164		290,599.87164	-Construction of Asphalt Road
					Remarks:								
					NOA issued Dec. 4, 2020. (Part of P 446.710M)								

9

300116202217000	69) 20L00163: Construction of Asphalt Road-Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue), Package 26, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	Sept. 16, 2020	Dec. 4, 2020	Jan. 20, 2021	DPWH GAA 2020	219,474.53791		219,474.53791	-Construction of Asphalt Road
					Remarks:	NOA issued Dec. 4, 2020. (Part of P 290.980M)							
300116202217000	70) 20L00164: Construction of Asphalt Road-Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue), Package 27, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	Sept. 17, 2020	Dec. 4, 2020	Dec. 28, 2020	DPWH GAA 2020	294,997.86362		294,997.86362	-Construction of Asphalt Road
					Remarks:	NOA issued Dec. 4, 2020. (Part of P 478.000M)							
300116202217000	71) 20L00165: Construction of Asphalt Road-Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue), Package 28, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	Sept. 17, 2020	Dec. 4, 2020	Dec. 28, 2020	DPWH GAA 2020	213,538.65330		213,538.65330	-Construction of Asphalt Road
					Remarks:	NOA issued Dec. 4, 2020. (Part of P 424.838M)							
300116202217000	72) 20L00166: Construction of Esplanade (Times Beach Section) Along Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue), Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	Sept. 17, 2020	Dec. 4, 2020	Jan. 20, 2021	DPWH GAA 2020	227,384.98458		227,384.98458	-Construction of Gravel Road
					Remarks:	NOA issued Dec. 4, 2020. (Part of P 300.000M)							
300112200110000	73) 20L00168: Repair/ Rehabilitation/Improvement of Road (Asphalt Overlay) Along Montevista-Compostela-New Bataan-Maragusan-Mati Bdry. Road, Compostela Valley	Regional Office XI	No	Competitive Bidding	May 14, 2020	June 9, 2020	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	85,000.00		85,000.00	-Repair/ Rehabilitation/ Improvement of road
					Remarks:	NOA issued Nov. 19, 2020. (Part of P 100.000M)							
300112200109000	74) 20L00169: Preventive Maintenance of Road: Asphalt Overlay-Specific Locations Along Digos-Makar Road (S00202MN) K1580 + 897 - K1584 + 066 Davao Del Sur	Regional Office XI	No	Competitive Bidding	May 14, 2020	June 9, 2020	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	85,000.00		85,000.00	-Construction of Asphalt Road
					Remarks:	NOA issued Nov. 19, 2020. (Part of P 100.000M)							
300116202225000	75) 20L00170: Reconstruction to Concrete Pavement along Jct. Daang Maharlika Road-Gov. Gregorio V. Cañeda Road-Jct. FS Dizon Road, Davao City	Regional Office XI	No	Competitive Bidding	May 29, 2020	June 24, 2020	Dec. 2, 2020	Dec. 22, 2020	DPWH GAA 2020	68,000.00		68,000.00	-Reconstruction to Concrete Pavement
					Remarks:	NOA issued Dec. 2, 2020. (Part of P 83.000M)							

Prepared by:

CHARITO T. MERTENS

Engineer IV
Head, Procurement Unit/BAC Secretariat

Recommended by:

ROWENA P. JAMITO

Chief, Maintenance Division
BAC Chairman

Approved by:

REY PETER B. GILLE, DM

OIC - Regional Director

Final Annual Procurement Plan (APP) for FY 2021 Consulting Services
(based on GAA)

Implementing Office : **REGIONAL OFFICE XI**

Implementing Office : REGIONAL OFFICE XI

UACS Code	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Post of IB/REOI	Submission/ Opening of Bids (Tech./Fin.)	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
<u>CY 2021 CONSULTING SERVICES</u>													
-	1) 21CSL001: Consulting Services for the Feasibility Study of Malita Diversion Road, Davao Occidental	Regional Office XI	No	Competitive Bidding	Apr. 14, 2021	May 14, 2021 May 17, 2021	June 15, 2021	June 21, 2021	DPWH GAA 2021	10,600.00		10,600.00	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Resettlement Action Plan (RAP) Survey; Social Impact Assessment; ; Identification of Disaster Risk Reduction Measures; Gender and Development (GAD) Survey
-	2) 21CSL002: Consulting Services for the Feasibility Study of Panacan-Bunawan Flyover, Davao City	Regional Office XI	No	Competitive Bidding	Apr. 14, 2021	May 14, 2021 May 17, 2021	June 15, 2021	June 21, 2021	DPWH GAA 2021	14,400.00		14,400.00	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Resettlement Action Plan (RAP) Survey; Social Impact Assessment; ; Identification of Disaster Risk Reduction Measures; Gender and Development (GAD) Survey

Prepared by:

CHARITO T. MERTENS
Engineer IV
Head, Procurement Unit/BAC Secretariat

Recommended by:

ROWENA P. JAMITO
Chief, Maintenance Division
BAC Chairman

Approved by:

REY PETER B. GILLE, DM
OIC - Regional Director

FINAL Annual Procurement Plan for CY 2021

Consolidated - Goods & Related Services

C:\Users\moralesmy\Desktop\VARIOUS APP\2021 APP Final DPWH XI APP PPMP ILG\0 DPWH ROXI Consolidated

Republic of the Philippines

FINAL Annual Procurement Plan for CY 2021

Consolidated - Goods & Related Services

[illegible]

Republic of the Philippines

FINAL Annual Procurement Plan for CY 2021

[illegible]

Republic of the Philippines

FINAL Annual Procurement Plan for CY 2021

Consolidated - Goods & Related Services

[illegible]

FINAL Annual Procurement Plan for CY 2021

Consolidated - Goods & Related Services

Page 5 of 9

Republic of the Philippines

FINAL Annual Procurement Plan for CY 2021

[illegible]

[Signature]

Republic of the Philippines

FINAL Annual Procurement Plan for CY 2021

Consolidated - Goods & Related Services

[illegible]

Republic of the Philippines

Consolidated - Goods & Related Services

"Procurement of goods and services is conducted on a quarterly basis"

FINAL Annual Procurement Plan for CY 2021

Consolidated - Goods & Related Services

PREPARED / SUBMITTED BY:

RECOMMENDED BY:

APPROVED BY:

Page 9 of 9