

(Department of Public Works and Highways, Agusan del Sur 2nd District Engineering Office) Regular Infra Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104226280000	21NC0005 Re-Ad: Construction of Multi-Purpose Hall of Barangay Caigangan, Veruela, Agusan del Sur	Construction Section	NO	Competitive Bidding	January 12, 2021	February 2, 2021	-	-					(FLR)
300104226287000	21NC0006 Re-Ad: Construction of Multi-Purpose Building of Barangay Valentina, La Paz, Agusan del Sur	Construction Section	NO	Competitive Bidding	January 12, 2021	February 2, 2021	-	-					(FLR)
300104226303000	21NC0007 Re-Ad: Construction of Multi-Purpose Building of Barangay New Visayas, Trento, Agusan del Sur	Construction Section	NO	Competitive Bidding	January 12, 2021	February 2, 2021	-	-					(FLR)
300104226300000	21NC0008 Re-Ad: Construction of Multi-Purpose Building of Barangay Bitan-Agan, San Francisco, Agusan del Sur	Construction Section	NO	Competitive Bidding	January 12, 2021	February 2, 2021	-	-					(FLR)
300116203642000	21NC0009: Construction/Improvement of Circumferential Road along Agusan Marsh, Bunawan Section, Agusan del Sur	Construction Section	NO	Competitive Bidding	December 22, 2020	January 20, 2021	March 16, 2021	March 29, 2021	GoP	₱82,025,000.00		₱82,025,000.00	Road Construction (FCR)
310204101282000	21NC0010: Construction of By-Pass and Diversion Roads, San Francisco (NRJ Hubang-Sta. Ana-San Isidro) Bypass Road (Daang Maharlika Alternate Route), Agusan del Sur	Construction Section	NO	Competitive Bidding	January 7, 2021	January 28, 2021	March 19, 2021	March 31, 2021	GoP	₱84,426,885.00		₱84,426,885.00	Road Construction (FCR)
300204101147000	21NC0012: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones of Purok Marasigan-Purok 7-Panganan Road Connecting Rubber, Cacao and Coffee Plantation Sites and National Road Junction in Support to Rubber, Cacao and Coffee Industries (Rosario)	Construction Section	NO	Competitive Bidding	January 7, 2021	January 28, 2021	March 19, 2021	March 31, 2021	GoP	₱4,900,000.00		₱4,900,000.00	Road Construction (FCR)
300104226302000	21NC0013: Construction of Multi-Purpose Building of Barangay Salvacion, Trento, Agusan del Sur	Construction Section	NO	Competitive Bidding	January 18, 2021	February 9, 2021	-	-					(FLR)
300104226290000	21NC0014: Construction (Completion) of Multi- Purpose Hall, Barangay Masayan, Veruela, Agusan del Sur	Construction Section	NO	Competitive Bidding	January 18, 2021	February 9, 2021	March 12,2021	March 25,2021	GoP	₱1,000,000.00		₱1,000,000.00	Construction of Multi-Purpose Building - (FCR)
300104226282000	21NC0015: Construction (Completion) of Multi- Purpose Hall of Barangay Osmeña, La Paz, Agusan del Sur	Construction Section	NO	Competitive Bidding	January 18, 2021	February 9, 2021	March 5,2021	March 15,2021	GoP	₱1,000,000.00		₱1,000,000.00	Construction of Multi-Purpose Building - (FCR)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204101143000	21NC0016: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones of Buhisan- Manlawigan-Calasian-Padigusan Road Connecting Oil Palm, Rice and Corn Farms and National Road Junction in Support to Oil Palm, Rice and Corn Farms Industries, Rosario, Agusan del Sur	Construction Section	NO	Competitive Bidding	January 18, 2021	February 9, 2021	March 5, 2021	March 15,2021	GoP	₱1,000,000.00		₱1,000,000.00	Construction of Multi-Purpose Building - (FCR)
	21NC0017: Concreting of Brgy. Mambalili FMR, Brgy. Mambalili, Bunawan, Agusan del Sur	Construction Section	NO	Competitive Bidding	January 18, 2021	February 9, 2021	-	-					(FLR-DA)
	21NC0018: Concreting of Brgy. Mambalili-Brgy. San Marcos FMR, Bunawan, Agusan del Sur	Construction Section	NO	Competitive Bidding	January 18, 2021	February 9, 2021	-	-					(FLR-DA)
300104226293000	21NC0019: Construction of Isolation/Multi- Purpose Building of Brgy. Pisan, San Francisco, Agusan del Sur	Construction Section	NO	Competitive Bidding	January 18, 2021	February 9, 2021	-	-					(FLR)
300104226307000	21NC0020: Construction of Isolation/Multi- Purpose Building of Brgy. Sayon, Sta. Josefa, Agusan del Sur	Construction Section	NO	Competitive Bidding	January 18, 2021	February 9, 2021	-	-					(FLR)
300104226296000	21NC0021: Construction of Isolation/Multi- Purpose Building of Brgy. Sampaguita, Veruela, Agusan del Sur	Construction Section	NO	Competitive Bidding	January 18, 2021	February 9, 2021	-	-					(FLR)
300104226297000	21NC0022: Construction of Isolation/Multi- Purpose Building of Brgy. Nueva Gracia, Loreto, Agusan del Sur	Construction Section	NO	Competitive Bidding	January 27, 2021	February 18, 2021	-	-					(FLR)
300104226306000	21NC0023: Construction of Isolation/Multi- Purpose Building of Brgy. Poblacion, La Paz, Agusan del Sur	Construction Section	NO	Competitive Bidding	January 27, 2021	February 18, 2021	-	-					(FLR)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104226298000	21NC0024: Construction of Isolation/Multi-Purpose Building of Brgy. Langkilaan, Trento, Agusan del Sur	Construction Section	NO	Competitive Bidding	January 27, 2021	February 18, 2021	-	-					(FLR)
300204101144000	21NC0026: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones of Hubang Brgy. Road connecting KAAGAPMUCO Processing Plant and National Highway in Support to Coconut IC, San Francisco, Agusan del Sur	Construction Section	NO	Competitive Bidding	January 27, 2021	February 18, 2021	March 19, 2021	March 31, 2021	GoP	₱9,800,000.00		₱9,800,000.00	Road Construction (FCR)
320101107176000	21NC0029: Construction of Bank Improvement and Improvement of Mainit-Maputi Creek (Phase II), San Francisco, Agusan del Sur	Construction Section	NO	Competitive Bidding	January 27, 2021	February 18, 2021	March 16, 2021	March 25, 2021	GoP	₱14,850,000.00		₱14,850,000.00	Bank Protection (FCR)
300104226299000	21NC0030: Construction of Multi-Purpose Building of Brgy. Novele, Rosario, Agusan del Sur	Construction Section	NO	Competitive Bidding	January 29, 2021	February 19, 2021	-	-					(FLR)
300204101148000	21NC0031: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones of Simulao-Imelda-Libertad Road Connecting Palm Oil Plantation Sites and National Highway in Support to Oil Palm IC, Bunawan, Agusan del Sur	Construction Section	NO	Competitive Bidding	January 29, 2021	February 19, 2021	March 19, 2021	March 31, 2021	GoP	₱9,800,000.00		₱9,800,000.00	Road Construction (FCR)
300204101145000	21NC0032: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones of Lapinigan-Mate Bato Road Connecting Filipinas Palm Oil Plantation, INC. (FPPI) and National Road Junction in Support to Oil Palm Industries, San Francisco, Agusan del Sur	Construction Section	NO	Competitive Bidding	January 29, 2021	February 19, 2021	March 19, 2021	April 1, 2021	GoP	₱12,250,000.00		₱12,250,000.00	Road Construction (FCR)
300203102002000	21NC0033: Construction/Improvement of Access Roads Leading to Declared Tourism Destination of Cabantao Road leading to Maanghit Cave & Panganan Falls, Brgy. Cabantao, Rosario, Agusan del Sur	Construction Section	NO	Competitive Bidding	January 29, 2021	February 19, 2021	March 12, 2021	March 25, 2021	GoP	₱4,900,000.00		₱4,900,000.00	Road Construction (FCR)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203102004000	21NC0034: Construction/Improvement of Access Roads Leading to Declared Tourism Destination of NRJ Daang Maharlika- Purok 6-Purok 9-Masabong-Cossep Road Leading to Dinagitan Cave and Falls, Brgy. Bayugan 3, Rosario, Agusan del Sur	Construction Section	NO	Competitive Bidding	January 29, 2021	February 19, 2021	March 19, 2021	March 31, 2021	GoP	₱4,900,000.00		₱4,900,000.00	Road Construction (FCR)
300203102003000	21NC0035: Construction/Improvement of Access Roads Leading to Declared Tourism Destination of NRJ Brgy. 1-Bitan- Agan-Das-Agan Road Leading to Cave City/Aningaw Cave, Brgy. Das- Agan, San Francisco, Agusan del Sur	Construction Section	NO	Competitive Bidding	January 29, 2021	February 19, 2021	March 19, 2021	March 31, 2021	GoP	₱4,900,000.00		₱4,900,000.00	Road Construction (FCR)
300117210425000	21NC0040: Construction of Road, Barangay 1, San Francisco, Agusan del Sur	Construction Section	NO	Competitive Bidding	February 3, 2021	February 24, 2021	March 19, 2021	March 31, 2021	GoP	₱2,970,000.00		₱2,970,000.00	Road Construction (FCR)
300117210426000	21NC0041: Construction of Road, Barangay Libertad, Bunawan, Agusan del Sur	Construction Section	NO	Competitive Bidding	February 3, 2021	February 24, 2021	March 19, 2021	March 31, 2021	GoP	₱2,970,000.00		₱2,970,000.00	Road Construction (FCR)
300104226288000	21NC0042: Construction of Isolation/Multi- Purpose Building of Brgy. Tagbayagan, Rosario, Agusan del Sur	Construction Section	NO	Competitive Bidding	February 3, 2021	February 24, 2021	-	-					(FLR)
300104226291000	21NC0043: Construction of Multi-Purpose Building of Barangay Novele, Rosario, Agusan del Sur	Construction Section	NO	Competitive Bidding	February 3, 2021	February 24, 2021	-	-					(FLR)
300104226286000	21NC0044: Construction of Multi-Purpose Hall of Barangay Sayon, Sta. Josefa, Agusan del Sur	Construction Section	NO	Competitive Bidding	February 3, 2021	February 24, 2021	-	-					(FLR)
300104226289000	21NC0045: Construction (Completion) of Multi- Purpose Hall of Sta. Josefa National High School, Sta. Josefa, Agusan del Sur	Construction Section	NO	Competitive Bidding	February 3, 2021	February 24, 2021	March 16, 2021	March 25, 2021	GoP	₱1,000,000.00		₱1,000,000.00	Construction of Multi-Purpose Building - (FCR)
300204101146000	21NC0047: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones of left Side 45/San Andres Barangay Road in Support to Rubber IC, Bunawan, Agusan del Sur	Construction Section	NO	Competitive Bidding	February 4, 2021	February 25, 2021	March 19, 2021	March 31, 2021	GoP	₱9,800,000.00		₱9,800,000.00	Road Construction (FCR)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203102006000	21NC0048: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations of NRJ Pasta-Buenasuerta- Caimpogan Road Leading to Caimpogan Peat Swamp Forest & Agusan Marsh Wildlife Sanctuary, San Francisco, Agusan del Sur	Construction Section	NO	Competitive Bidding	February 4, 2021	February 25, 2021	March 19, 2021	March 31, 2021	GoP	₱4,900,000.00		₱4,900,000.00	Road Construction (FCR)
300203102007000	21NC0049: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations of NRJ Poblacion-Concepcion- Sayon-Tagmanoro-Awao Crossing Doldol Road Leading to Tugpan Falls & Binugwakan Cold Spring, Sta. Josefa, Agusan del Sur	Construction Section	NO	Competitive Bidding	February 4, 2021	February 25, 2021	March 19, 2021	March 31, 2021	GoP	₱4,900,000.00		₱4,900,000.00	Road Construction (FCR)
300203102005000	21NC0050: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations of NRJ Daang Maharlika Bunawan Brook-Tagbayangbang Road Leading to Bulongbulungan Water Falls, Bunawan, Agusan del Sur	Construction Section	NO	Competitive Bidding	February 4, 2021	February 25, 2021	March 19, 2021	March 31, 2021	GoP	₱4,900,000.00		₱4,900,000.00	Road Construction
300204101149000	21NC0052: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones of Sitio Palo, Alegria Road Connecting Rubber and Coconut Plantation Sites and National Road Junction in Support to Rubber and Coconut Industries, San Francisco, Agusan del Sur	Construction Section	NO	Competitive Bidding	February 4, 2021	February 25, 2021	March 19, 2021	March 31, 2021	GoP	₱4,900,000.00		₱4,900,000.00	Road Construction (FCR)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204101150000	21NC0053: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones of Tugpan-kiunyp Road Connecting Rubber, Banana and Wood Plantation Sites and National Road Junction in Support to Rubber, Banana and Wood Industries, Veruela, Agusan del Sur	Construction Section	NO	Competitive Bidding	February 4, 2021	February 25, 2021	March 19, 2021	March 31, 2021	GoP	₱4,900,000.00		₱4,900,000.00	Road Construction (FCR)
300104226283000	21NC0054: Construction of Multi-Purpose Hall of Barangay Patrocenio, Sta. Josefa, Agusan del Sur	Construction Section	NO	Competitive Bidding	February 13, 2021	March 5, 2021	-	-					(FLR)
300104226285000	21NC0055: Construction of Multi-Purpose Building of Brgy. San Vicente, Loreto, Agusan del Sur	Construction Section	NO	Competitive Bidding	February 13, 2021	March 5, 2021	-	-					(FLR)
300116203639000	21NC0056: Construction of Trento-Lingig Bypass Road, Trento, Agusan del Sur	Construction Section	NO	Competitive Bidding	February 13, 2021	March 5, 2021	March 23, 2021	March 31, 2021	GoP	₱49,000,000.00		₱49,000,000.00	Road Construction (FCR)
300104226284000	21NC0057: Construction of Multi-Purpose Hall of Barangay Salvacion, Trento, Agusan del Sur	Construction Section	NO	Competitive Bidding	February 13, 2021	March 5, 2021							(FLR)
300104226301000	21NC0058 Construction of Multi-Purpose Building of Brgy. 1, San Francisco, Agusan del Sur	Construction Section	NO	Competitive Bidding	March 3, 2021	March 25, 2021							(FLR)
300104226305000	21NC0059 Construction of Multi-Purpose Building of Barangay Das-Agan, San Francisco, Agusan del Sur	Construction Section	NO	Competitive Bidding	March 3, 2021	March 25, 2021							(FLR)
300104226304000	21NC0060 Construction of Multi-Purpose Building Barangay Sta. Ana, San Francisco, Agusan del SUR	Construction Section	NO	Competitive Bidding	March 3, 2021	March 25, 2021							(FLR)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103203842000	21NC0061 Construction of Multi-Purpose Building Libertad National High School, Bunawan, Agusan del Sur	Construction Section	NO	Competitive Bidding	March 3, 2021	March 25, 2021							(FLR)
300116203633000	21NC0062 Construction of San Roque, Bislig to Bunawan By-Pass Road, Bunawan, Agusan del Sur	Construction Section	NO	Competitive Bidding	March 10, 2021	March 31, 2021							(FCR)
300104226308000	21NC0063 Rehabilitation of Multi-Purpose Building, Brgy. La Fortuna, Veruela, Agusan del Sur	Construction Section	NO	Competitive Bidding	March 17, 2021	April 8, 2021							(FCR)
300203102008000	21NC0064 Construction/Improvement of Access Roads Leading to Declared Tourism Destination of Pisaan-Lucac-Bitan-Agan Road Leading to Datu Kanawa Kalipay Cave, San Francisco, Agusan del Sur	Construction Section	NO	Competitive Bidding	March 17, 2021	April 8, 2021							(FCR)
310204101279000	21NC0065 Construction of By-Pass and Diversion Roads of NRJ Hubang- Managbay-Alegria Diversion Road, San Francisco, Agusan del Sur	Construction Section	NO	Competitive Bidding	March 17, 2021	April 8, 2021							(FCR)
320101107178000	21NC0066 Improvement/Rehabilitation of Adlayan Riverbank, Sta. 0+000 – Sta. 0+055.00, San Francisco, Agusan del Sur	Construction Section	NO	Competitive Bidding	March 17, 2021	April 8, 2021							(FCR)
320101107175000	21NC0068 Construction of Bank Protection of Agusan River Protecting Sta. Josefa Bridge, Sta. 0+000 – Sta. 0+160, Agusan del Sur	Construction Section	NO	Competitive Bidding	March 25, 2021	April 15, 2021							(FCR)

[illegible]

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104218756000	Improvement of DEO Building in Brgy. Karaos, San Francisco, Agusan del Sur	Construction Section	NO	Competitive Bidding									(FLR)
30011721043000	Concreting of Maba-Basilica FMR, Veruela, Agusan del Sur	Construction Section	NO	Competitive Bidding									(FLR)
300117210428000	Concreting of Mambaos-Pamagotan-Maputing FMR, Loreto, Agusan del Sur	Construction Section	NO	Competitive Bidding									(FLR)
3001172210424000	Concreting of Purok 4 - Purok 5 Tagapua Barangay Road, San Francisco, Agusan del Sur	Construction Section	NO	Competitive Bidding									(FLR)
300117210429000	Concreting of San Patricio-Halapitan FMR, La Paz, Agusan del Sur	Construction Section	NO	Competitive Bidding									(FLR)
300117210431000	Construction/Concreting of Road at New Bunawan Townsite San Teodoro Bunawan, Agusan del Sur	Construction Section	NO	Competitive Bidding									(FLR)
300117210432000	Improvement in the Intersection of Daang Maharlika (Agusan-Davao-Section)-NRJ Cuevas-Bislig and NRJ-Cuevas Sta. Josefa Roads, Trento, Agusan del Sur	Construction Section	NO	Competitive Bidding									(FLR)
300104226292000	Construction (Extention) of Municipal Disaster Risk Reduction Management Building, Bunawan, Agusan del Sur	Construction Section	NO	Competitive Bidding									(FCR)
300104226294000	Construction of Multi-Purpose Building (Public Terminal), Barangay Poblacion, Rosario, Agusan del Sur	Construction Section	NO	Competitive Bidding									(FCR)
300116203641000	Construction/Improvement of Bunawan-Veruela Road, Bunawan, Agusan del Sur	Construction Section	NO	Competitive Bidding									(FCR)

Prepared by:

EDWIN T. NACORDA

Engineer III
Head, BAC Secretariat

Recommended for Approval by:

LEODEGARIO N. MAZO

Chief Quality Assurance Section
BAC Chairman

Approved:

BEN ALDEN R. SERNA

OIC-District Engineer
Head of the Procuring Entity