

Department of Public Works and Highways
CAMARINES NORTE DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
 Daet Camarines Norte

FINAL FY 2022 ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS

Code (PAP) Project ID/ Contract ID	Procurement Program/ Project	PMO/ End User	Is this an Early Procure ment Activity (Yes/ No)	Mode of Procurem ent	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertiseme nt/Posting of IB/REOI	Submissio n/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FC0001	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Daet - Talobatib - Jose Panganiban Road Leading to Pag-asa Beach, Jose Panganiban Monument (National Hero) and Bulalakao Beach to Larap to Caroline island to Bagong Silang - Capalonga Road, Road leading to Pag-asa Beach to Larap to Caroline Island to Bagong Silang - Capalonga, Camarines Norte, Jose Panganiban, Camarines Norte	Construction Section	Yes	Public Bidding	10/1/2021 to 10/7/2021	10/21/21	01/20/22	01/25/22	NEP FY 2022	14,331,499.48		14,331,499.48	
22FC0002	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Daet - Basud - Mercedes Coastal Road leading to Lanot Soad Spring, Colasi Falls, Mangcamagong Beach, and Mercedes Group of Islands, Mercedes, Camarines Norte	Construction Section	Yes	Public Bidding	10/1/2021 to 10/7/2021	10/21/21	01/20/22	01/25/22	NEP FY 2022	4,899,821.76		4,899,821.76	
22FC0003	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - Roll-It) - Brgy. Fabrica Road Connecting Daang Maharlika Highway in Support of Pineapple and Coco Coir Industries, San Vicente, Camarines Norte, Brgy. Fabrica, San Vicente, Camarines Norte	Construction Section	Yes	Public Bidding	10/1/2021 to 10/7/2021	10/21/21	01/20/22	01/25/22	NEP FY 2022	4,899,997.61		4,899,997.61	

22FC0004	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Pinagtigasan to Mahabang Buhangin Road leading to White Sand Beaches, Calaguas Island, Brgy. Pinagtigasan, Vinzons, Camarines Norte	Construction Section	Yes	Public Bidding	10/1/2021 to 10/7/2021	10/21/21	01/20/22	01/25/22	NEP FY 2022	4,899,995.22		4,899,995.22	
22FC0005	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Guisican Brgy. Road Connecting Daang Maharlika in Support of Guisican MPC Sankaka Production Area, Brgy. Guisican, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	10/1/2021 to 10/7/2021	10/21/21	01/20/22	01/25/22	NEP FY 2022	9,799,996.89		9,799,996.89	
22FC0006	Construction (Completion) of Multi-Purpose Building, Ramon Magsaysay Elementary School, Talisay, Camarines Norte	Construction Section	Yes	Public Bidding	10/1/2021 to 10/7/2021	10/21/21	01/20/22	01/25/22	NEP FY 2022	1,980,000.00		1,980,000.00	
22FC0007	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Matnog Road Connecting to Daang Maharlika Highway in Support of Coconut and Pineapple Industries, Barangay Matnog, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	10/1/2021 to 10/7/2021	10/21/21	01/20/22	01/25/22	NEP FY 2022	4,899,291.56		4,899,291.56	
22FC0008	Construction of Road, Barangay Plaridel, Sta. Elena, Camarines Norte	Construction Section	Yes	Public Bidding	10/8/2021 to 10/14/2021	10/28/21	01/21/22	01/26/22	NEP FY 2022	9,799,992.65		9,799,992.65	
22FC0009	Construction/ Improvement of Access of Roads leading to Declared Tourism Destinations Daet - Vinzons leading to Mantigbi - Sula - Sabang - Aguit-it Beach, Quinamanukan Island, Vinzons, Camarines Norte	Construction Section	Yes	Public Bidding	10/8/2021 to 10/14/2021	10/28/21	01/21/22	01/26/22	NEP FY 2022	14,456,912.90		14,456,912.90	

22FC0010	Preventive Maintenance along Daang Maharlika (LZ) - K0334+861 - K0335+000, K0335+628 - K0335+964, K0335+971 - K0336+858, K0339+000 - K0339+313, Daang Maharlika (LZ), Talisay, Camarines Norte	Construction Section	Yes	Public Bidding	10/8/2021 to 10/14/2021	10/28/21	01/21/22	01/26/22	NEP FY 2022	39,199,916.23		39,199,916.23	
22FC0011	Asset Preservation Program - Preventive Maintenance - Daang Maharlika (LZ) - K0287+000 - K0287+690, K0287+000 - K0287+690 of Daang Maharlika (LZ), 1st District, Camarines Norte	Construction Section	Yes	Public Bidding	10/8/2021 to 10/14/2021	10/28/21	01/21/22	01/26/22	NEP FY 2022	9,799,952.51		9,799,952.51	
22FC0012	Construction of Multi-Purpose Building (Phase II), Brgy. Camambugan, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	10/8/2021 to 10/14/2021	10/28/21	01/21/22	01/26/22	NEP FY 2022	4,950,000.00		4,950,000.00	
22FC0013	Network Development Program - Construction of By-Pass and Diversion Roads - Labo Bypass Road, Camarines Norte, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	10/8/2021 to 10/14/2021	10/28/21	01/24/22	01/29/22	NEP FY 2022	91,499,938.83		91,499,938.83	
22FC0014	Preventive Maintenance along Daang Maharlika (LZ) - K0332+(-910) - K0332+577, K0332+(-910) - K0332+577 of Daang Maharlika (LZ), 2nd District, Camarines Norte	Construction Section	Yes	Public Bidding	10/8/2021 to 10/14/2021	10/28/21	01/24/22	01/29/22	NEP FY 2022	39,199,981.18		39,199,981.18	
22FC0015	Construction of Male Barracks, Camp Busigon, Brgy. Tulay na Lupa, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	10/8/2021 to 10/14/2021	10/28/21	01/24/22	01/29/22	NEP FY 2022	14,700,000.00		14,700,000.00	

22FC0016	Construction (Completion) of Multi-Purpose Building, Brgy. Del Carmen, Talisay, Camarines Norte	Construction Section	Yes	Public Bidding	10/8/2021 to 10/14/2021	10/28/21	01/24/22	01/29/22	NEP FY 2022	4,950,000.00		4,950,000.00	
22FC0017	Construction of Multi-Purpose Building, Brgy. Bagasbas (Bagong Lipunan), Daet	Construction Section	Yes	Public Bidding	10/8/2021 to 10/14/2021	10/28/21	01/24/22	01/29/22	NEP FY 2022	4,950,000.00		4,950,000.00	
22FC0018	Construction Of Multi-Purpose Building, Don S. Carranceja Memorial School, Brgy. Bibirao, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	10/8/2021 to 10/14/2021	10/28/21	01/24/22	01/29/22	NEP FY 2022	4,950,000.00		4,950,000.00	
22FC0019	Construction Of Multi-Purpose Building, Briñas Elementary School, Brgy. Taisan, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	10/8/2021 to 10/14/2021	10/28/21	01/24/22	01/29/22	NEP FY 2022	4,950,000.00		4,950,000.00	
22FC0020	Construction (Completion) of Multi-Purpose Building, Mocong Elementary School, Brgy. Mocong, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	10/8/2021 to 10/14/2021	10/28/21	01/24/22	01/29/22	NEP FY 2022	1,980,000.00		1,980,000.00	
22FC0021	Construction of Multi-Purpose Building, Brgy. Alawihao, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	10/8/2021 to 10/14/2021	10/28/21	01/24/22	01/29/22	NEP FY 2022	4,950,000.00		4,950,000.00	
22FC0022	Construction of Evacuation Center, Pambuhan National Highschool, Brgy. Pambuhan, Mercedes, Camarines Norte	Construction Section	Yes	Public Bidding	10/8/2021 to 10/14/2021	10/28/21	01/24/22	01/29/22	NEP FY 2022	4,950,000.00		4,950,000.00	

22FC0023	Preventive Maintenance along Daang Maharlika (LZ) – K0332+577 – K0333+448, Daang Maharlika (LZ), Vinzons, Camarines Norte	Construction Section	Yes	Public Bidding	10/12/2021 to 10/18/2021	11/02/21	01/25/22	01/30/22	NEP FY 2022	24,499,920.91		24,499,920.91	
22FC0024	Preventive Maintenance along Daang Maharlika (LZ) – K0350+500 – K0351+348, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	10/12/2021 to 10/18/2021	11/02/21	01/25/22	01/30/22	NEP FY 2022	23,519,338.91		23,519,338.91	
22FC0025	Preventive Maintenance along Daang Maharlika (LZ) – K0333+448 – K0334+861, Daang Maharlika (LZ), Vinzons - Talisay, Camarines Norte	Construction Section	Yes	Public Bidding	10/12/2021 to 10/18/2021	11/02/21	01/25/22	01/30/22	NEP FY 2022	39,199,799.00		39,199,799.00	
22FC0026	Construction of Female Barracks, Camp Busig-on, Brgy. Tulay na Lupa, Camarines Norte	Construction Section	Yes	Public Bidding	10/12/2021 to 10/18/2021	11/02/21	01/25/22	01/30/22	NEP FY 2022	9,800,000.00		9,800,000.00	
22FC0027	Construction of Flood Mitigation Structure, Libho Creek Along Barangay Cobangbang, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	10/14/2021 to 10/20/2021	11/04/21	01/26/22	01/31/22	NEP FY 2022	4,949,258.25		4,949,258.25	
22FC0028	Construction Of Flood Mitigation Structure, Mabulao Creek Along Barangay 1 San Isidro – Cobangbang – Mambalite Sections, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	10/14/2021 to 10/20/2021	11/04/21	01/26/22	01/31/22	NEP FY 2022	4,949,936.64		4,949,936.64	

22FC0029	Construction Of Flood Mitigation Structure, Bibirao – Magang – Camambugan Creek, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	10/14/2021 to 10/20/2021	11/04/21	01/26/22	01/31/22	NEP FY 2022	4,949,927.33		4,949,927.33	
22FC0030	Construction (Completion) Multi-Purpose Building, Brgy. Del Rosario, Mercedes, Camarines Norte	Construction Section	Yes	Public Bidding	10/14/2021 to 10/20/2021	11/04/21	01/26/22	01/31/22	NEP FY 2022	1,979,999.98		1,979,999.98	
22FC0031	Construction of Girl's Scout Building, Brgy. Daet, Camarines Norte	Construction Section	Yes	Public Bidding	10/18/2021 to 10/24/2021	11/09/21	01/27/22	02/01/22	NEP FY 2022	4,950,000.00		4,950,000.00	
22FC0032	Construction of Multi-Purpose Building, Brgy. Plaridel, Jose Panganiban, Camarines Norte	Construction Section	Yes	Public Bidding	10/18/2021 to 10/24/2021	11/09/21	01/27/22	02/01/22	NEP FY 2022	4,950,000.00		4,950,000.00	
22FC0033	Construction of Multi-Purpose Building, Brgy. Villa San Isidro, Sta. Elena, Camarines Norte	Construction Section	Yes	Public Bidding	10/18/2021 to 10/24/2021	11/09/21	01/27/22	02/01/22	NEP FY 2022	4,950,000.00		4,950,000.00	
22FC0034	Construction of Multi-Purpose Building, Brgy. Awitan, Paracale, Camarines Norte	Construction Section	Yes	Public Bidding	10/21/2021 to 10/27/2021	11/12/21	01/28/22	02/02/22	NEP FY 2022	4,950,000.00		4,950,000.00	

22FC0035	Construction of Multi-Purpose Building (Senior Citizen Building). San Vicente, Camarines Norte	Construction Section	Yes	Public Bidding	10/21/2021 to 10/27/2021	11/12/21	01/28/22	02/02/22	NEP FY 2022	9,900,000.00		9,900,000.00	
22FC0036	Construction of Multi-Purpose Building (Senior Citizen Building). San Lorenzo, Camarines Norte	Construction Section	Yes	Public Bidding	10/21/2021 to 10/27/2021	11/12/21	01/28/22	02/02/22	NEP FY 2022	9,900,000.00		9,900,000.00	
22FC0037	Construction of Road, Barangay San Pascual - Barangay Pinagwarasan, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	10/21/2021 to 10/27/2021	11/12/21	01/28/22	02/02/22	NEP FY 2022	34,299,554.24		34,299,554.24	
22FC0038	Construction of Road, Barangay San Pascual - Barangay Caayunan - Barangay Pinagwarasan, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	10/25/2021 to 10/31/2021	11/16/21	01/31/22	02/05/22	NEP FY 2022	34,299,862.83		34,299,862.83	
22FC0039	Construction of Bypass Road, Barangay Itok - Barangay Ubang, Capalonga, Camarines Norte, Brgy. Itok, Capalonga, Camarines Norte	Construction Section	Yes	Public Bidding	10/25/2021 to 10/31/2021	11/16/21	01/31/22	02/05/22	NEP FY 2022	29,399,277.10		29,399,277.10	
22FC0040	Construction of Flood Control Structure of Brgy. Bakiad, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	10/25/2021 to 10/31/2021	11/16/21	01/31/22	02/05/22	NEP FY 2022	34,299,914.41		34,299,914.41	

22FC0041	Construction of Barangay Road, Barangay Langga San Lorenzo - Barangay Langga Basud, Camarines Norte, Brgy. Langga, San Lorenzo, Camarines Norte	Construction Section	Yes	Public Bidding	10/25/2021 to 10/31/2021	11/16/21	01/31/22	02/05/22	NEP FY 2022	48,999,554.32		48,999,554.32	
22FC0042	Construction of Flood Control Structure along Labo River, Barangay Matanlang, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	10/25/2021 to 10/31/2021	11/16/21	01/31/22	02/05/22	NEP FY 2022	24,499,429.39		24,499,429.39	
22FC0043	Construction of Multi-Purpose Building, Brgy. Sta. Rosa Sur, Jose Panganiban, Camarines Norte	Construction Section	Yes	Public Bidding	10/25/2021 to 10/31/2021	11/16/21	01/31/22	02/05/22	NEP FY 2022	4,950,000.00		4,950,000.00	
22FC0044	Construction (Completion) of Multi-Purpose Building, Brgy. Hinampacan, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	10/25/2021 to 10/31/2021	11/16/21	01/31/22	02/05/22	NEP FY 2022	1,980,000.00		1,980,000.00	
22FC0045	Construction of River Control Structure, Barangay Basiad, Sta. Elena, Camarines Norte	Construction Section	Yes	Public Bidding	10/27/2021 to 11/02/2021	11/17/21	02/01/22	02/06/22	NEP FY 2022	19,599,294.80		19,599,294.80	
22FC0046	Construction of Flood Control, Brgy. San Francisco Talisay, Camarines Norte	Construction Section	Yes	Public Bidding	10/27/2021 to 11/02/2021	11/17/21	02/01/22	02/06/22	NEP FY 2022	19,599,318.07		19,599,318.07	

22FC0047	Construction of Talisay River Control Structure, Brgy. Binanuan, Talisay, Camarines Norte	Construction Section	Yes	Public Bidding	10/27/2021 to 11/02/2021	11/17/21	02/01/22	02/06/22	NEP FY 2022	41,159,553.81		41,159,553.81	
22FC0048	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Daet - Mercedes Rd - K0348+078 - K0348+661, K0348+078 - K0348+661 of Daet - Mercedes Rd, Mercedes, Camarines Norte	Construction Section	Yes	Public Bidding	10/27/2021 to 11/02/2021	11/17/21	02/01/22	02/06/22	NEP FY 2022	7,440,082.53		7,440,082.53	
22FC0049	Construction of Multi-Purpose Building, Brgy. Gumaus, Paracale, Camarines Norte	Construction Section	Yes	Public Bidding	10/27/2021 to 11/02/2021	11/17/21	02/01/22	02/06/22	NEP FY 2022	4,950,000.00		4,950,000.00	
22FC0050	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Batobalani - Tawig - Tugos - Paracale Road, K0332+661 - K03332+865 at Batobalani - Tawig - Tugos - Paracale Road	Construction Section	Yes	Public Bidding	10/27/2021 to 11/02/2021	11/17/21	02/01/22	02/06/22	NEP FY 2022	9,799,697.52		9,799,697.52	
22FC0051	Construction of Labo River Control Structure (Mabilo Section), brgy. Mabilo, Labo, Camarines Norte, Brgy. Mabilo II, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	10/29/2021 to 11/04/2021	11/19/21	02/02/22	02/07/22	NEP FY 2022	48,999,888.22		48,999,888.22	
22FC0052	Construction of Flood Control Structure of Mabilo II, Labo, Camarines Norte (Labo River), Brgy. Mabilo II, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	10/29/2021 to 11/04/2021	11/19/21	02/02/22	02/07/22	NEP FY 2022	19,599,471.39		19,599,471.39	

22FC0053	Construction of Basud River Control, Basud, Camarines Norte, Brgy. Poblacion, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	10/29/2021 to 11/04/2021	11/19/21	02/02/22	02/07/22	NEP FY 2022	42,139,665.94		42,139,665.94	
22FC0054	Construction of Seawall, Brgy. Colasi, Mercedes, Camarines Norte	Construction Section	Yes	Public Bidding	10/29/2021 to 11/04/2021	11/19/21	02/02/22	02/07/22	NEP FY 2022	42,139,623.96		42,139,623.96	
22FC0055	Construction of River Control (San Isidro Section), Brgy. San Isidro, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	10/29/2021 to 11/04/2021	11/19/21	02/02/22	02/07/22	NEP FY 2022	24,499,945.05		24,499,945.05	
22FC0056	Construction of Flood Mitigation Structure, Vinzons, Camarines Norte	Construction Section	Yes	Public Bidding	10/29/2021 to 11/04/2021	11/19/21	02/02/22	02/07/22	NEP FY 2022	4,949,135.43		4,949,135.43	
22FC0057	Construction of Flood Mitigation Structure, Calasgasa - Magang - Cobangbang Creek, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	10/29/2021 to 11/04/2021	11/19/21	02/02/22	02/07/22	NEP FY 2022	4,949,820.10		4,949,820.10	
22FC0058	Construction of Flood Control, Near Camarines Norte College, Brgy. Anahaw, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/05/2021 to 11/11/2021	11/26/21	02/03/22	02/08/22	NEP FY 2022	29,399,601.80		29,399,601.80	

22FC0059	Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0266+550 - K0267+120, Sta. Elena, Camarines Norte	Construction Section	Yes	Public Bidding	11/05/2021 to 11/11/2021	11/26/21	02/03/22	02/08/22	NEP FY 2022	9,799,992.26		9,799,992.26	
22FC0060	Construction of Road, Barangays Tamisan, Sta. Cruz, and San Jose, Jose Panganiban, Camarines Norte	Construction Section	Yes	Public Bidding	11/05/2021 to 11/11/2021	11/26/21	02/03/22	02/08/22	NEP FY 2022	24,499,790.25		24,499,790.25	
22FC0061	Construction of Multi-Purpose Building, Liga Building, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	11/05/2021 to 11/11/2021	11/26/21	02/03/22	02/08/22	NEP FY 2022	4,950,000.00		4,950,000.00	
22FC0062	Construction of Multi-Purpose Building, Brgy. Malasugui, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/05/2021 to 11/11/2021	11/26/21	02/03/22	02/08/22	NEP FY 2022	4,950,000.00		4,950,000.00	
22FC0063	Construction (Completion) of Multi-Purpose Building, Brgy. I, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	11/05/2021 to 11/11/2021	11/26/21	02/03/22	02/08/22	NEP FY 2022	1,980,000.00		1,980,000.00	
22FC0064	Construction of Boulevard along River Control in Barangay Lag-on to Barangay Alawihao, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	11/08/2021 to 11/14/2021	11/29/21	02/04/22	02/09/22	NEP FY 2022	29,399,160.79		29,399,160.79	

22FC0065	Construction of Road, Brgy. Fabrica, San Vicente - Brgy. San Antonio, Labo, Camarines Norte, Brgy. Fabrica, San Vicente, Camarines Norte	Construction Section	Yes	Public Bidding	11/08/2021 to 11/14/2021	11/29/21	02/04/22	02/09/22	NEP FY 2022	19,599,892.37		19,599,892.37	
22FC0066	Construction of Road, Barangay Malatap, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/08/2021 to 11/14/2021	11/29/21	02/04/22	02/09/22	NEP FY 2022	39,199,999.55		39,199,999.55	
22FC0067	Construction of Road, Barangay Cabusay, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/08/2021 to 11/14/2021	11/29/21	02/04/22	02/09/22	NEP FY 2022	19,599,974.64		19,599,974.64	
22FC0068	Construction of Evacuation Center/ Multi-Purpose Building, Camarines Norte State College (CNSC) Campus (Phase II), Daet, Camarines Norte	Construction Section	Yes	Public Bidding	11/08/2021 to 11/14/2021	11/29/21	02/04/22	02/09/22	NEP FY 2022	49,000,000.00		49,000,000.00	
22FC0069	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Daang Maharlika (LZ) - K0266+822 - K0266+845, Sta. Elena, Camarines Norte	Construction Section	Yes	Public Bidding	11/08/2021 to 11/14/2021	11/29/21	02/04/22	02/09/22	NEP FY 2022	7,735,051.54		7,735,051.54	
22FC0070	Construction (Completion) of Multi-Purpose Building, Brgy. Pagsangahan, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	11/08/2021 to 11/14/2021	11/29/21	02/04/22	02/09/22	NEP FY 2022	1,980,000.00		1,980,000.00	

22FC0071	Construction of Multi-Purpose Building, Brgy. Fundado, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/08/2021 to 11/14/2021	11/29/21	02/04/22	02/09/22	NEP FY 2022	4,950,000.00		4,950,000.00	
22FC0072	Construction of Seawall, Barangay Dayhagan, Jose Panganiban, Camarines Norte	Construction Section	Yes	Public Bidding	11/10/2021 to 11/16/2021	12/01/21	02/07/22	02/12/22	NEP FY 2022	19,599,792.89		19,599,792.89	
22FC0073	Construction of Flood Control Structure at Barangay Mabilo II, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/10/2021 to 11/16/2021	12/01/21	02/07/22	02/12/22	NEP FY 2022	24,499,765.86		24,499,765.86	
22FC0074	Construction of Flood Control Structure (Phase 1) at Brgy. Mabilo, Labo, Camarines Nort	Construction Section	Yes	Public Bidding	11/10/2021 to 11/16/2021	12/01/21	02/07/22	02/12/22	NEP FY 2022	34,299,370.00		34,299,370.00	
22FC0075	Construction of Matoog Toog Seawall, Brgy. Matoog-toog, Mercedes, Camarines Norte	Construction Section	Yes	Public Bidding	11/10/2021 to 11/16/2021	12/01/21	02/07/22	02/12/22	NEP FY 2022	42,139,682.60		42,139,682.60	
22FC0076	Construction of Flood Control Structure at Brgy. Mabilo 1, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/10/2021 to 11/16/2021	12/01/21	02/07/22	02/12/22	NEP FY 2022	34,299,611.43		34,299,611.43	

22FC0077	Construction of Flood Control Structure of Mabilo II - Mabilo I, Labo, Camarines Norte (Matogdon Section), Brgy. Mabilo II, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/10/2021 to 11/16/2021	12/01/21	02/07/22	02/12/22	NEP FY 2022	48,999,479.58		48,999,479.58	
22FC0078	Construction of River Control, Barangay Mabilo I - Barangay San Antonio, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/10/2021 to 11/16/2021	12/01/21	02/07/22	02/12/22	NEP FY 2022	48,999,753.44		48,999,753.44	
22FC0079	Construction of Flood Control Structure (Phase 2) at Barangay Mabilo, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/10/2021 to 11/16/2021	12/01/21	02/07/22	02/12/22	NEP FY 2022	34,299,455.10		34,299,455.10	
22FC0080	Construction of Flood Control Structure along Matogdon River, Brgy. Mabilo 2, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/10/2021 to 11/16/2021	12/01/21	02/07/22	02/12/22	NEP FY 2022	24,499,786.26		24,499,786.26	
22FC0081	Construction of Road, Barangay San Felipe Basud - Sitio Patag, Barangay San Isidro, San Lorenzo Ruiz, Camarines Norte	Construction Section	Yes	Public Bidding	11/10/2021 to 11/16/2021	12/01/21	02/07/22	02/12/22	NEP FY 2022	29,399,828.94		29,399,828.94	
22FC0082	Construction of Seawall, Barangay Matoog-toog, Mercedes, Camarines Norte	Construction Section	Yes	Public Bidding	11/12/2021 to 11/18/2021	12/03/21	02/08/22	02/13/22	NEP FY 2022	42,139,118.25		42,139,118.25	

22FC0083	Construction of Daet River Control Structure, Alawihao Section, Brgy. Alawihao, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	11/12/2021 to 11/18/2021	12/03/21	02/08/22	02/13/22	NEP FY 2022	42,139,793.86		42,139,793.86	
22FC0084	Construction of Flood Mitigation Structure, Brgy. III, Vinzons, Camarines Norte	Construction Section	Yes	Public Bidding	11/12/2021 to 11/18/2021	12/03/21	02/08/22	02/13/22	NEP FY 2022	42,139,949.97		42,139,949.97	
22FC0085	Construction of Road, Happy Homes Subdivision, Brgy. Pamorangan, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	11/12/2021 to 11/18/2021	12/03/21	02/08/22	02/13/22	NEP FY 2022	4,949,997.71		4,949,997.71	
22FC0086	Construction of Multi-Purpose Building, Laniton Elementary School, Brgy. Laniton, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	11/12/2021 to 11/18/2021	12/03/21	02/08/22	02/13/22	NEP FY 2022	4,950,000.00		4,950,000.00	
22FC0087	Construction of Multi-Purpose Building, Brgy. Alayao, Capalonga, Camarines Norte	Construction Section	Yes	Public Bidding	11/12/2021 to 11/18/2021	12/03/21	02/08/22	02/13/22	NEP FY 2022	4,950,000.00		4,950,000.00	
22FC0088	Construction of Multi-Purpose Building, Brgy. Pag-asa, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/12/2021 to 11/18/2021	12/03/21	02/08/22	02/13/22	NEP FY 2022	4,950,000.00		4,950,000.00	

22FC0089	Construction of Multi-Purpose Building, Brgy. Calabaca, Capalonga, Camarines Norte	Construction Section	Yes	Public Bidding	11/12/2021 to 11/18/2021	12/03/21	02/08/22	02/13/22	NEP FY 2022	4,950,000.00		4,950,000.00	
22FC0090	Construction of Multi-Purpose Building, Brgy. Patag Iraya, Sta. Elena, Camarines Norte	Construction Section	Yes	Public Bidding	11/12/2021 to 11/18/2021	12/03/21	02/08/22	02/13/22	NEP FY 2022	4,950,000.00		4,950,000.00	
22FC0091	Construction of Flood Mitigation Structure, Brgy. Salvacion Purok 1 Creek, San Lorenzo Ruiz, Camarines Norte	Construction Section	Yes	Public Bidding	11/12/2021 to 11/18/2021	12/03/21	02/08/22	02/13/22	NEP FY 2022	4,949,310.75		4,949,310.75	
22FC0092	Construction of Road, Brgy. Bulhao, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/07/21	02/09/22	02/14/22	NEP FY 2022	19,599,973.52		19,599,973.52	
22FC0093	Construction of Road, Barangay Calabasa - Barangay Baay, Labo, Camarines Norte, Barangay Calabas, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/07/21	02/09/22	02/14/22	NEP FY 2022	48,999,993.74		48,999,993.74	
22FC0094	Construction of Road, Barangay Tugos - Barangay Malaguit, Paracale, Camarines Norte, Barangay Tugos, Paracale, Camarines Norte	Construction Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/07/21	02/09/22	02/14/22	NEP FY 2022	48,999,543.86		48,999,543.86	

22FC0095	Construction of Daet River Control (Brgy. I Section), Brgy. I, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/07/21	02/09/22	02/14/22	NEP FY 2022	14,699,566.72		14,699,566.72	
22FC0096	Construction of Labo River Control (Singi Section), Brgy. Singi, Vinzons, Camarines Norte	Construction Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/07/21	02/09/22	02/14/22	NEP FY 2022	42,139,800.68		42,139,800.68	
22FC0097	Construction of Evacuation Center, Brgy. Rizal, Sta. Elena, Camarines Norte	Construction Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/07/21	02/09/22	02/14/22	NEP FY 2022	4,950,000.00		4,950,000.00	
22FC0098	Construction of Multi-Purpose Building, Brgy. Lucbanan, Capalonga, Camarines Norte	Construction Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/07/21	02/09/22	02/14/22	NEP FY 2022	4,950,000.00		4,950,000.00	
22FC0099	Construction of Multi-Purpose Building, Brgy. Macogon, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/07/21	02/09/22	02/14/22	NEP FY 2022	4,950,000.00		4,950,000.00	
22FC0100	Construction (Completion) of Multi-Purpose Building, Brgy. Langa (Phase 2), Basud, Camarines Norte	Construction Section	Yes	Public Bidding	11/17/2021 to 11/23/2021	12/07/21	02/09/22	02/14/22	NEP FY 2022	1,980,000.00		1,980,000.00	

22FC0101	Construction (Completion) of Multi-Purpose Building, Brgy. Matnog, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	11/23/2021 to 11/29/2021	12/13/21	02/10/22	02/15/22	NEP FY 2022	1,980,000.00		1,980,000.00	
22FC0102	Construction (Completion) of Multi-Purpose Building, Mercedes Elementary School, Brgy. V, Mercedes, Camarines Norte	Construction Section	Yes	Public Bidding	11/23/2021 to 11/29/2021	12/13/21	02/10/22	02/15/22	NEP FY 2022	1,980,000.00		1,980,000.00	
22FC0103	Construction (Completion) of Multi-Purpose Building, Brgy. Angas, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	11/23/2021 to 11/29/2021	12/13/21	02/10/22	02/15/22	NEP FY 2022	1,980,000.00		1,980,000.00	
22FC0104	Construction of Daet River Control (Lag-on Section), Barangay Lag-on, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	11/23/2021 to 11/29/2021	12/13/21	02/10/22	02/15/22	NEP FY 2022	29,399,162.64		29,399,162.64	
22FC0105	Construction of Road, Barangay Don Tomas, Sta. Elena, Camarines Norte	Construction Section	Yes	Public Bidding	11/23/2021 to 11/29/2021	12/13/21	02/10/22	02/15/22	NEP FY 2022	14,699,890.49		14,699,890.49	
22FC0106	Construction of Flood Control Structure along Basud River, Brgy. Poblacion, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	11/25/2021 to 12/01/2021	12/14/21	02/11/22	02/16/22	NEP FY 2022	86,849,584.11		86,849,584.11	

22FC0107	Construction of Flood Control, Brgy. San Nicolas, Talisay, Camarines Norte	Construction Section	Yes	Public Bidding	11/25/2021 to 12/01/2021	12/14/21	02/11/22	02/16/22	NEP FY 2022	42,139,513.70		42,139,513.70	
22FC0108	Construction of Flood Control Structure, brgy. San Antonio, Labo - Barangay Fabrica San Vicente, Camarines Norte	Construction Section	Yes	Public Bidding	11/25/2021 to 12/01/2021	12/14/21	02/11/22	02/16/22	NEP FY 2022	41,159,337.85		41,159,337.85	
22FC0109	Construction of Flood Mitigation Structure of Mabulao Creek along Barangay 1, San Isidro Congbangbang Sections, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	11/25/2021 to 12/01/2021	12/14/21	02/11/22	02/16/22	NEP FY 2022	19,799,782.94		19,799,782.94	
22FC0110	Construction of Road, Brgy. San Felipe, Basud - Sitio Patag, Brgy. San Isidro, San Lorenzo Ruiz, Camarines Norte	Construction Section	Yes	Public Bidding	11/25/2021 to 12/01/2021	12/14/21	02/11/22	02/16/22	NEP FY 2022	29,399,980.63		29,399,980.63	
22FC0111		Construction Section	Yes	Public Bidding	11/25/2021 to 12/01/2021	12/14/21	02/11/22	02/16/22	NEP FY 2022				
22FC0112	Construction of Flood Control, Barangay Dagotdotan, San Lorenzo Ruiz, Camarines Norte	Construction Section	Yes	Public Bidding	12/01/2021 to 12/07/2021	12/20/21	02/14/22	02/19/22	NEP FY 2022	42,139,690.80		42,139,690.80	

22FC0113	Construction of Diversion/ By-Pass Road of Cory Aquino Boulevard, Barangay Sabang, Vinzons, Camarines Norte	Construction Section	Yes	Public Bidding	12/01/2021 to 12/07/2021	12/20/21	02/14/22	02/19/22	NEP FY 2022	41,159,996.75		41,159,996.75	
22FC0114	Construction of Brgy. Road, Patag Ibaba, Sta. Elena, Camarines Norte	Construction Section	Yes	Public Bidding	12/01/2021 to 12/07/2021	12/20/21	02/14/22	02/19/22	NEP FY 2022	72,018,078.93		72,018,078.93	
22FC0115	Construction of Diversion/ By-Pass Road of Cory Aquino Boulevard, Brgy. Del Carmen, Talisay - Calangcawan Sur, Vinzons, Camarines Norte	Construction Section	Yes	Public Bidding	12/01/2021 to 12/07/2021	12/20/21	02/14/22	02/19/22	NEP FY 2022	19,599,931.03		19,599,931.03	
22FC0116	Construction of Mampurog River Control Structure, Brgy. Mampurog, San Lorenzo Ruiz, Camarines Norte	Construction Section	Yes	Public Bidding	12/01/2021 to 12/07/2021	12/20/21	02/14/22	02/19/22	NEP FY 2022	42,139,847.34		42,139,847.34	
22FC0117	Construction of Evacuation Center, Brgy. Tulay na Lupa, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	12/01/2021 to 12/07/2021	12/20/21	02/14/22	02/19/22	NEP FY 2022	4,950,000.00		4,950,000.00	
22FC0118	Construction of Daet River Control Structure, Brgy. Camambugan, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	12/02/2021 to 12/08/2021	12/21/21	02/15/22	02/20/22	NEP FY 2022	82,024,458.68		82,024,458.68	

22FC0119	Construction of San Nicolas River Control Structure, Brgy. Cabanbanan, San Vicente, Camarines Norte	Construction Section	Yes	Public Bidding	12/02/2021 to 12/08/2021	12/21/21	02/15/22	02/20/22	NEP FY 2022	42,139,998.47		42,139,998.47	
22FC0120	Construction of Multi-Purpose Building (Phase-I), Brgy. Camambugan, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	12/02/2021 to 12/08/2021	12/21/21	02/15/22	02/20/22	NEP FY 2022	4,950,000.00		4,950,000.00	
22FC0121	Construction of Barangay Road SAMAKA, Barangay Camambugan, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	12/03/2021 to 12/09/2021	12/22/21	02/16/22	02/21/22		4,949,457.45		4,949,457.45	
22FC0122	Construction of Multi-Purpose Building, Manlimonsito Elementary School, Brgy. Manlimonsito, San Lorenzo Ruiz, Camarines Norte	Construction Section	Yes	Public Bidding	12/03/2021 to 12/09/2021	12/22/21	02/16/22	02/21/22		4,950,000.00		4,950,000.00	
22FC0123	Construction of Multi-Purpose Building, San Isidro Alcantara Highschool, Brgy. San Isidro, San Lorenzo Ruiz, Camarines Norte	Construction Section	Yes	Public Bidding	12/03/2021 to 12/09/2021	12/22/21	02/16/22	02/21/22		4,950,000.00		4,950,000.00	
22FC0124	Construction of Multi-Purpose Building, Brgy. Pag-asa, Jose Panganiban, Camarines Norte	Construction Section	Yes	Public Bidding	12/03/2021 to 12/09/2021	12/22/21	02/16/22	02/21/22		4,950,000.00		4,950,000.00	

22FC0125	Construction of Multi-Purpose Building, Tarum Elementary School, Brgy. Tarum, Mercedes, Camarines Norte	Construction Section	Yes	Public Bidding	12/03/2021 to 12/09/2021	12/22/21	02/16/22	02/21/22		4,950,000.00		4,950,000.00	
22FC0126	Construction of Parang - South Poblacion By-Pass, South Poblacion Section, Jose Panganiban, Camarines Norte, Brgy. Parang, Jose Panganiban, Camarines Norte	Construction Section	Yes	Public Bidding	12/03/2021 to 12/09/2021	12/22/21	02/16/22	02/21/22		48,999,529.28		48,999,529.28	
22FC0127	Construction of Road, Barangay Tabugon, Sta. Elena, Camarines Norte	Construction Section	Yes	Public Bidding	12/03/2021 to 12/09/2021	12/22/21	02/16/22	02/21/22		29,399,511.72		29,399,511.72	
22FC0128	Construction of Road, Barangay Caayunan - Oliva, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	12/03/2021 to 12/09/2021	12/22/21	02/16/22	02/21/22		19,599,956.09		19,599,956.09	
22FC0129	Construction of Road, Barangay Caayunan - Barangay Oliva, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	12/03/2021 to 12/09/2021	12/22/21	02/16/22	02/21/22		29,399,996.08		29,399,996.08	
22FC0130	Construction of Flood Control Structure, Barangay Salvacion, Jose Panganiban, Brgy. Salvacion, Jose Panganiban, Camarines Norte	Construction Section	Yes	Public Bidding	12/03/2021 to 12/09/2021	12/22/21	02/16/22	02/21/22		19,599,324.60		19,599,324.60	

22FC0131	Construction of Road Barangay Matanlang - Barangay Bayan-Bayan, Labo, Camarines Norte, Barangay Matanlang and Barangay Bayan-Bayan, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	12/03/2021 to 12/09/2021	12/22/21	02/16/22	02/21/22		29,399,969.43		29,399,969.43	
22FC0132	Construction (Completion) of Multi-Purpose Building, Salvacion Elementary School, Brgy. Salvacion, San Lorenzo Ruiz, Camarines Norte	Construction Section	Yes	Public Bidding	12/03/2021 to 12/09/2021	12/22/21	02/16/22	02/21/22		4,950,000.00		4,950,000.00	
22FC0133	Construction of Multi-Purpose Building, Brgy. Casalugan, Mun. of Paracale, Camarines Norte	Construction Section	Yes	Public Bidding	12/03/2021 to 12/09/2021	12/22/21	02/16/22	02/21/22		4,950,000.00		4,950,000.00	
22FC0134	Construction of Multi-Purpose Building, Barangay Hall, Vinzons, Camarines Norte, Camarines Norte	Construction Section	Yes	Public Bidding	12/03/2021 to 12/09/2021	12/22/21	02/16/22	02/21/22		4,950,000.00		4,950,000.00	
22FC0135	Construction of Diversion/ By-Pass Road of Cory Aquino Boulevard, Barangay Aguit-it, Vinzons, Camarines Norte	Construction Section	Yes	Public Bidding	12/07/2021 to 12/13/2021	12/27/21	02/17/22	02/22/22		42,139,991.67		42,139,991.67	
22FC0136	Construction of Multi-Purpose Building, Barangay Daguit, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	12/07/2021 to 12/13/2021	12/27/21	02/17/22	02/22/22		4,950,000.00		4,950,000.00	

22FC0137	Construction of Multi-Purpose Building, Brgy. Bagong Silang 3, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	12/07/2021 to 12/13/2021	12/27/21	02/17/22	02/22/22		4,950,000.00		4,950,000.00	
22FC0138	Construction of Multi-Purpose Building, Barangay Cabatuhan, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	12/07/2021 to 12/13/2021	12/27/21	02/17/22	02/22/22		4,950,000.00		4,950,000.00	
22FC0139	Construction of Road, Barangay Tigbinan, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	12/16/2021 to 12/22/2021	01/04/22	02/18/22	02/23/22		29,399,914.29		29,399,914.29	
22FC0140	Rehabilitation of Flood Control Structures of Laniton Bridge in Barangay Laniton, Basud, Camarines Norte, Brgy. Laniton, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	12/16/2021 to 12/22/2021	01/04/22	02/18/22	02/23/22		50,179,228.24		50,179,228.24	
22FC0141	Construction of Seawall with Road, Barangay Cayucyucan, Mercedes, Camarines Norte	Construction Section	Yes	Public Bidding	12/16/2021 to 12/22/2021	01/04/22	02/18/22	02/23/22		28,419,421.13		28,419,421.13	
22FC0142	Construction of Sula Seawall, Barangay Sula, Vinzons, Camarines Norte	Construction Section	Yes	Public Bidding	12/16/2021 to 12/22/2021	01/04/22	02/18/22	02/23/22		49,214,258.35		49,214,258.35	

22FC0143	Construction of Road, Barangay San Antonio - Barangay San Ramon, San Lorenzo, Camarines Norte, Brgy. San Antonio to Barangay San Ramon, San Lorenzo Ruiz, Camarines Norte	Construction Section	Yes	Public Bidding	12/16/2021 to 12/22/2021	01/04/22	02/18/22	02/23/22		29,399,994.64		29,399,994.64	
22FC0144	Construction of Road, Barangay Matacong - San Isidro, San Lorenzo Ruiz, Camarines Norte	Construction Section	Yes	Public Bidding	12/16/2021 to 12/22/2021	01/04/22	02/18/22	02/23/22		57,899,968.25		57,899,968.25	
22FC0145	Rehabilitation of Road, Barangay Langga San Lorenzo Ruiz to Barangay Langga Basud, Camarines Norte, Barangay Langga, San Lorenzo Ruiz to Barangay Langga, Basud Road, Camarines Norte	Construction Section	Yes	Public Bidding	12/16/2021 to 12/22/2021	01/04/22	02/18/22	02/23/22		29,699,967.94		29,699,967.94	
22FC0146	Construction of Padilla Highway at Brgy. Matacong, San Lorenzo, Camarines Norte, Brgy. Matacong, San Lorenzo Ruiz, Camarines Norte	Construction Section	Yes	Public Bidding	12/16/2021 to 12/22/2021	01/04/22	02/18/22	02/23/22		29,399,976.80		29,399,976.80	
22FC0147	Construction of Multi-Purpose Building, Barangay Tuaca, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	12/16/2021 to 12/22/2021	01/04/22	02/18/22	02/23/22		4,950,000.00		4,950,000.00	
22FC0148	Preventive Maintenance - Secondary Roads, Talobatib - Jose Panganiban Pob - Port Rd - K0330+349 - K0331+010, K0330+349 - K0331+010 at Talobatib - Jose Panganiban Pob - Port Rd.	Construction Section	Yes	Public Bidding	12/16/2021 to 12/22/2021	01/04/22	02/18/22	02/23/22		9,257,637.42		9,257,637.42	

22FC0149	Road Widening - Primary Roads Daang Maharlika (LZ) – K0345+486 – K0345+957, K0346+055 – K0346+138, K0345+486 – K0345+978, K0346+035 – K0346+138, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	12/16/2021 to 12/22/2021	01/04/22	02/18/22	02/23/22		29,525,439.65		29,525,439.65	
22FC0150	Rehabilitation of Road, Barangay Matnog, Basud to Manggaragad - Kalinangan - Barangay Calasgasan, Daet, Camarines Norte, Brgy. Matnog, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	12/16/2021 to 12/22/2021	01/04/22	02/18/22	02/23/22		19,799,999.35		19,799,999.35	
22FC0151	Construction (Completion) of Multi-Purpose Building, Barangay San Jose, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	12/28/2022 to 01/03/2022	01/17/22	02/18/22	02/23/22		1,980,000.00		1,980,000.00	
22FC0152	Construction of Flood Mitigation Structure along Malagonot River, Hinampacan Section, Basud, Camarines Norte Barangay Hinampacan, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	12/28/2022 to 01/03/2022	01/17/22	02/18/22	02/23/22		96,499,449.21		96,499,449.21	
22FC0153	Construction (Completion) of Multi-Purpose Building, Barangay Binatagan, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	12/28/2022 to 01/03/2022	01/17/22	02/21/22	02/26/22		1,980,000.00		1,980,000.00	
22FC0154	Construction (Completion) of Multi-Purpose Building, Barangay San Isidro, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	12/28/2022 to 01/03/2022	01/17/22	02/21/22	02/26/22		1,980,000.00		1,980,000.00	

22FC0155	Construction (Completion) of Multi-Purpose Building, Barangay Lag-on, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	12/28/2022 to 01/03/2022	01/17/22	02/21/22	02/26/22		1,980,000.00		1,980,000.00	
22FC0156	Construction (Completion) of Multi-Purpose Building, Lope Manlangit Elementary School, Barangay Apuao, Mercedes, Camarines Norte	Construction Section	Yes	Public Bidding	12/28/2022 to 01/03/2022	01/17/22	02/21/22	02/26/22		4,950,000.00		4,950,000.00	
22FC0157	Construction of Multi-Purpose Building, Barangay Capacuan, Paracale, Camarines Norte	Construction Section	Yes	Public Bidding	12/28/2022 to 01/03/2022	01/17/22	02/21/22	02/26/22		4,950,000.00		4,950,000.00	
22FC0158	Construction (Completion) of Multi-Purpose Building, Barangay II, Mercedes, Camarines Norte	Construction Section	Yes	Public Bidding	12/28/2022 to 01/03/2022	01/17/22	02/21/22	02/26/22		1,980,000.00		1,980,000.00	
22FC0159	Rehabilitation of Multi-Purpose Building, Brgy. Lalawigan, Mercedes, Camarines Norte	Construction Section	Yes	Public Bidding	12/28/2022 to 01/03/2022	01/17/22	02/21/22	02/26/22		1,980,000.00		1,980,000.00	
22FC0160	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations Daet - San Vicente - San Lorenzo Road Leading to Daculang Danaw, Mananap Falls, Mountain Range & Mampurog River, Camarines Norte	Construction Section	Yes	Public Bidding	01/13/2022 to 01/19/2022	02/02/22	02/23/22	02/28/22		4,899,998.46		4,899,998.46	

22FC0161	Construction of Flood Control Structure, Brgy. San Vicente, Sta. Elena, Camarines Norte	Construction Section	Yes	Public Bidding	01/13/2022 to 01/19/2022	02/02/22	02/23/22	02/28/22		24,499,433.58		24,499,433.58	
22FC0162	Construction of Seawall (Cong. Elmer Panotes Boulevard Leading to Cory Aquino Boulevard) Barangay Cayucyucan - Barangay Manguisoc - Barangay Manguisoc Phase 4, Mercedes, Camarines Norte, Brgy. Cayucyucan, Mercedes, Camarines Norte	Construction Section	Yes	Public Bidding	01/13/2022 to 01/19/2022	02/02/22	02/23/22	02/28/22		48,999,757.46		48,999,757.46	
22FC0163	Replacement of Permanent Weak Bridges - Binuang Br. (B02712LZ) along Daang Maharlika (LZ), Brgy. Daguit, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	01/13/2022 to 01/19/2022	02/02/22	02/23/22	02/28/22		39,199,662.03		39,199,662.03	
22FC0164	Construction of Flood Mitigation Structure, Barangay Gabon Creek, Talisay, Camarines Norte, Brgy. Gabon, Talisay, Camarines Norte	Construction Section	Yes	Public Bidding	01/13/2022 to 01/19/2022	02/02/22	02/23/22	02/28/22		4,949,304.31		4,949,304.31	
22FC0165	Construction of Multi-Purpose Building, Barangay Batobalani, Paracale, Camarines Norte	Construction Section	Yes	Public Bidding	01/13/2022 to 01/19/2022	02/02/22	02/23/22	02/28/22		4,950,000.00		4,950,000.00	
22FC0166	Construction of Flood Mitigation Structure, Mancruz - Pamorongan Creek, Daet, Camarines Norte, Brgy. Mancruz - Pamorongan, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	01/18/2022 to 01/24/2022	02/07/22	02/28/22	03/05/22		4,949,365.09		4,949,365.09	

22FC0167	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Daang Maharlika (LZ) - K0314+050 - K0314+100, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	01/18/2022 to 01/24/2022	02/07/22	02/28/22	03/05/22		4,899,985.24		4,899,985.24	
22FC0168	Construction of Road, Brgy. Pag-asa, Jose Panganiban, Camarines Norte	Construction Section	Yes	Public Bidding	01/18/2022 to 01/24/2022	02/07/22	02/28/22	03/05/22		48,999,889.85		48,999,889.85	
22FC0169	Construction of Flood Control, Barangay Matanlang (Phase II), Labo, Camarines Norte, Brgy. Matanlang, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	01/18/2022 to 01/24/2022	02/07/22	02/28/22	03/05/22		48,999,286.70		48,999,286.70	
22FC0170	Construction of Daet River Control Structure (Brgy. VIII Section), Brgy. VIII, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	01/18/2022 to 01/24/2022	02/07/22	02/28/22	03/05/22		42,618,122.49		42,618,122.49	
22FC0171	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Quirino H-way - K0250+060 - K0250+137, Sta. Elena, Camarines Norte	Construction Section	Yes	Public Bidding	01/18/2022 to 01/24/2022	02/07/22	02/28/22	03/05/22		12,127,462.94		12,127,462.94	
22FC0172	Construction of Multi-Purpose Building, Brgy. 3, Mercedes, Camarines Norte	Construction Section	Yes	Public Bidding	01/18/2022 to 01/24/2022	02/07/22	02/28/22	03/05/22		4,950,000.00		4,950,000.00	

22FC0173	Construction of Multi-Purpose Building, Aniceta De Lara Pimentel High School, Brgy. San Antonio, Municipality of Labo, Camarines Norte	Construction Section	Yes	Public Bidding	01/18/2022 to 01/24/2022	02/07/22	02/28/22	03/05/22		4,950,000.00		4,950,000.00	
22FC0174	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, Brgy. IV, Mercedes, Camarines Norte	Construction Section	Yes	Public Bidding	01/20/2022 to 01/26/2022	02/08/22	02/28/22	03/05/22		1,980,000.00		1,980,000.00	
22FC0175	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, Barangay Pinagwarasan, Basud, Camarines Norte	Construction Section	Yes	Public Bidding	01/20/2022 to 01/26/2022	02/08/22	02/28/22	03/05/22		1,980,000.00		1,980,000.00	
22FC0176	CONSTRUCTION OF MULTI-PURPOSE BUILDING, Brgy. Poblacion, Talisay, Camarines Norte	Construction Section	Yes	Public Bidding	01/20/2022 to 01/26/2022	02/08/22	02/28/22	03/05/22		4,950,000.00		4,950,000.00	
22FC0177	CONSTRUCTION OF MULTI-PURPOSE BUILDING, Brgy. San Antonio, Labo, Camarines Norte	Construction Section	Yes	Public Bidding	01/20/2022 to 01/26/2022	02/08/22	02/28/22	03/05/22		4,950,000.00		4,950,000.00	
22FC0178	CONSTRUCTION OF MULTI-PURPOSE BUILDING, Brgy. Catioan, Capalonga, Camarines Norte	Construction Section	Yes	Public Bidding	01/20/2022 to 01/26/2022	02/08/22	02/28/22	03/05/22		4,950,000.00		4,950,000.00	

22FC0179	CONSTRUCTION OF MULTI-PURPOSE BUILDING, Brgy. Camambugan, Daet, Camarines Norte	Construction Section	Yes	Public Bidding	01/20/2022 to 01/26/2022	02/08/22	02/28/22	03/05/22		4,950,000.00		4,950,000.00	
----------	---	----------------------	-----	----------------	--------------------------	----------	----------	----------	--	--------------	--	--------------	--

PREPARED BY:


ROSHELLE J. VILLAMOR
 Engineer II
 OIC - Procurement Engineer/Head-BAC Secretariat
 Date: 01/18/2022

RECOMMENDED BY:


HELEN O. ASINAS
 Assistant District Engineer
 Chairperson, BAC
 Date: 01/18/2022

APPROVED:


EDWIN A. BERMAL
 District Engineer
 Date: 01/19/2022