

DPWH - Camiguin DEO Final Annual Procurement Plan for FY 2022 (Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00620130MN	22KE0001 - Construction of Hubangon I River Control	Construction Section	YES	Competitive Bidding	09/17-23/2021	10/12/2021	01/28/2022	02/07/2022	GoP	29,399,963.46	-	29,399,963.46	Construction of Rubble Dike
P00632840MN	22KE0002 - Naasag-Yumbing-Agoho Road in Support of Agri Business Industries (Coconut, Abaca, Bamboo), Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	09/27-10/03/2021	11/04/2021	01/28/2022	02/07/2022	GoP	19,599,992.29	-	19,599,992.29	Concreting of Road
P00620137MN	22KE0003 - Construction of Tupsan River Control along Tupsan Bridge	Construction Section	YES	Competitive Bidding	09/27-10/03/2021	10/21/2021	01/28/2022	02/07/2022	GoP	48,999,959.20	-	48,999,959.20	Construction of Rubble Dike
P00620132MN	22KE0004 - Construction of River Control along Timayog Bridge II, Catarman, Camiguin	Construction Section	YES	Competitive Bidding	09/27-10/03/2021	10/21/2021	01/28/2022	02/07/2022	GoP	48,999,939.14	-	48,999,939.14	Construction of Rubble Dike
P00602138MN	22KE0005 - Widening of Permanent Bridges Lumad Bridge (B00028CG) along CCR	Construction Section	YES	Competitive Bidding	09/30-10/06/2021	10/26/2021	01/28/2022	02/07/2022	GoP	15,680,000.00	-	15,680,000.00	Widening of Bridge
P00620041MN	22KE0006 - Construction of River Control/Drainage System at Tangaro Box Culvert K37+000-K38+220	Construction Section	YES	Competitive Bidding	09/30-10/06/2021	10/26/2021	01/28/2022	02/07/2022	GoP	96,499,947.24	-	96,499,947.24	Construction of Rubble Dike
P00620135MN	22KE0007 - Construction of River Control/Drainage System at Lumad Box Culvert K63.8+260-K63.8+900	Construction Section	YES	Competitive Bidding	09/30-10/06/2021	10/26/2021	01/28/2022	02/07/2022	GoP	48,999,967.85	-	48,999,967.85	Construction of Rubble Dike
P00602389MN	22KE0008 - Camiguin Circumferential Road K0057+800-K0058+629, K0060+686-K0062+017	Construction Section	YES	Competitive Bidding	10/11-17/2021	11/04/2021	01/28/2022	02/07/2022	GoP	85,846,383.25	-	85,846,383.25	Road Widening
P00602390MN	22KE0009 - Camiguin Circumferential Road K0062+017-K0063+617, K0063+627-K0064+017	Construction Section	YES	Competitive Bidding	11/02-08/2021	11/29/2021	01/28/2022	02/07/2022	GoP	78,705,396.87	-	78,705,396.87	Road Widening
P00620024MN	22KE0011 - Construction of Dinanggasan River Control, Package 2, Catarman, Camiguin	Construction Section	YES	Competitive Bidding	11/22-28/2021	12/16/2021	01/28/2022	02/07/2022	GoP	69,577,464.39	-	69,577,464.39	Construction of Rubble Dike
P00601347MN	22KE0012 - Camiguin Circumferential Road K0041+045-K0041+063, K0041+076-K0041+208, K0044+190-K0044+600, K0044+656-K0044+726	Construction Section	YES	Competitive Bidding	10/11-17/2021	11/04/2021	01/28/2022	02/07/2022	GoP	17,294,057.94	-	17,294,057.94	Road Widening
P00631873MN	22KE0013 - Construction of Evacuation Center at Barangay Bonbon, Catarman, Camiguin	Construction Section	NO	Competitive Bidding	01/24-30/2021	02/16/2022	03/10/2022	03/21/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of One (1) Public Building
P00631332MN	22KE0014 - Construction of Multi-Purpose Building (Camiguin General Hospital) Barangay Poblacion, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	01/24-30/2021	02/16/2022	03/10/2022	03/21/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of One (1) Public Building

DPWH - Camiguin DEO Final Annual Procurement Plan for FY 2022 (Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00631333MN	22KE0015 - Construction of Multi-Purpose Building in Barangay's Binaliwan and San Jose in Mahinog and Barangay Looc in Catarman, Camiguin	Construction Section	YES	Competitive Bidding	11/19-25/2021	12/14/2021	01/28/2022	02/07/2022	GoP	4,949,999.26	-	4,949,999.26	Construction of One (1) Public Building
P00631334MN	22KE0016 - Construction of Multi-Purpose Building in Barangay's Magting, Balbagon, Baylao and Yumbing, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	01/12-18/2022	02/04/2022	02/24/2022	03/07/2022	GoP	6,000,000.00	-	6,000,000.00	Construction of One (1) Public Building
P00631335MN	22KE0017 - Construction of Multi-Purpose Building in Barangay's Poblacion Mayana and Alangilan, Sagay, Camiguin	Construction Section	NO	Competitive Bidding	01/12-18/2022	02/04/2022	02/24/2022	03/07/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of One (1) Public Building
P00631336MN	22KE0018 - Construction of Multi-Purpose Building Barangay Bonbon, Catarman, Camiguin	Construction Section	YES	Competitive Bidding	11/02-08/2021	11/29/2021	01/28/2022	02/07/2022	GoP	6,929,998.65	-	6,929,998.65	Construction of One (1) Public Building
P00630894MN	22KE0019 - Construction of Road including Bridge, Barangay San Roque, Mahinog, Camiguin	Construction Section	NO	Competitive Bidding	01/11-17/2022	02/03/2022	02/24/2022	03/07/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Road and Bridge
P00630895MN	22KE0020 - Construction of Road Barangay Bura, Catarman, Camiguin	Construction Section	YES	Competitive Bidding	12/31/21-01/06/22	01/24/2022	02/10/2022	02/21/2022	GoP	6,929,999.41	-	6,929,999.41	Concreting of Road
P00630896MN	22KE0021 - Construction of Road Barangay Li-ong Guinsiliban, Camiguin	Construction Section	NO	Competitive Bidding	01/11-17/2022	02/03/2022	02/24/2022	03/07/2022	GoP	4,949,999.41	-	4,949,999.41	Concreting of Road
P00630897MN	22KE0022 - Construction of Road Barangay Maac, Guinsiliban, Camiguin	Construction Section	NO	Competitive Bidding	01/07-13/2022	02/02/2022	02/24/2022	03/07/2022	GoP	5,939,999.03	-	5,939,999.03	Concreting of Road
P00630898MN	22KE0023 - Construction of Road Barangay Pontod, Mahinog, Camiguin	Construction Section	YES	Competitive Bidding	12/31/21-01/06/22	01/24/2022	02/10/2022	02/21/2022	GoP	6,929,999.69	-	6,929,999.69	Concreting of Road
P00630899MN	22KE0024 - Construction of Road Barangay Tagdo, Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	11/02-08/2021	11/29/2021	01/28/2022	02/07/2022	GoP	4,949,998.35	-	4,949,998.35	Concreting of Road
P00630900MN	22KE0025 - Construction of Road Barangay Tubod, Mahinog, Camiguin	Construction Section	NO	Competitive Bidding	01/07-13/2022	02/02/2022	02/24/2022	03/07/2022	GoP	4,949,999.71	-	4,949,999.71	Concreting of Road
P00630901MN	22KE0026 - Construction of Road Barangay Tupsan to Barangay Magting Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	01/07-13/2022	02/02/2022	02/24/2022	03/07/2022	GoP	10,889,998.70	-	10,889,998.70	Concreting of Road
P00630902MN	22KE0027 - Construction of Road Barangay Yumbing, Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	11/22-28/2021	12/16/2021	01/28/2022	02/07/2022	GoP	4,949,999.81	-	4,949,999.81	Concreting of Road
P00630903MN	22KE0028 - Construction of Road Barangay's Alangilan and Mayana Sagay, Camiguin	Construction Section	NO	Competitive Bidding	01/06-12/2022	01/31/2022	02/21/2022	03/03/2022	GoP	9,899,999.52	-	9,899,999.52	Concreting of Road

DPWH - Camiguin DEO Final Annual Procurement Plan for FY 2022 (Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00630904MN	22KE0029 - Construction of Road Barangay's Balbagon and Baylao, Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	10/11-17/2021	11/04/2021	01/28/2022	02/07/2022	GoP	7,919,999.77	-	7,919,999.77	Concreting of Road
P00630905MN	22KE0030 - Construction of Road Barangay's Bug-ong and Agoho Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	12/31/21-01/06/22	01/24/2022	02/10/2022	02/21/2022	GoP	5,939,999.65	-	5,939,999.65	Concreting of Road
P00630906MN	22KE0031 - Construction of Road Barangay's Panghiawan, Lawigan and Liloan, Catarman, Camiguin	Construction Section	NO	Competitive Bidding	01/06-12/2022	01/31/2022	02/21/2022	03/03/2022	GoP	10,899,999.64	-	10,899,999.64	Concreting of Road
P00630576MN	22KE0032 - Construction of Seawall, Purok 4 Barangay Bonbon, Catarman, Camiguin	Construction Section	NO	Competitive Bidding	01/11-17/2022	02/03/2022	02/24/2022	03/07/2022	GoP	4,949,999.73	-	4,949,999.73	Construction of Seawall
P00632738MN	22KE0033 - Service Road to Binangawan Falls, Sagay, Camiguin	Construction Section	YES	Competitive Bidding	12/31/21-01/06/22	01/24/2022	02/10/2022	02/21/2022	GoP	19,599,999.31	-	19,599,999.31	Concreting of Road
P00620126MN	22KE0034 - Construction of Alga River Control along Alga Bridge, K38.6+000.00-K38.6+225 Catarman, Camiguin	Construction Section	NO	Competitive Bidding	01/06-12/2022	01/31/2022	02/21/2022	03/03/2022	GoP	19,599,999.99	-	19,599,999.99	Construction of Rubble Dike
P00620127MN	22KE0035 - Construction of Anito River Control, K4+000-K4+300, Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	11/22-28/2021	12/16/2021	01/28/2022	02/07/2022	GoP	19,599,999.82	-	19,599,999.82	Construction of Rubble Dike
P00620128MN	22KE0036 - Construction of Baylao River Control, K62.6+778-K62.61+100 Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	09/30-10/06/2021	10/26/2021			GoP	29,399,921.44	-	29,399,921.44	Construction of Rubble Dike
P00620129MN	22KE0037 - Construction of Dinanggasan River Control, K40.41+760.00-K40.42+123.00 Catarman, Camiguin	Construction Section	YES	Competitive Bidding	11/19-25/2021	12/14/2021			GoP	29,399,999.86	-	29,399,999.86	Construction of Rubble Dike
P00620131MN	22KE0038 - Construction of River Control along Alangilan Box Culvert, K30+000.00-K30+953.00 Sagay, Camiguin	Construction Section	YES	Competitive Bidding	11/19-25/2021	12/14/2021			GoP	45,262,279.88	-	45,262,279.88	Construction of Rubble Dike
P00620133MN	22KE0039 - Construction of River Control/Drainage System at Agoho Box Culvert K58+600-K59+020 Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	10/11-17/2021	11/04/2021			GoP	19,599,998.92	-	19,599,998.92	Construction of Rubble Dike
P00620134MN	22KE0040 - Construction of River Control/Drainage System at Catibac Box Culvert, K41+000.00-K41+378.00 Catarman, Camiguin	Construction Section	YES	Competitive Bidding	10/11-17/2021	11/04/2021			GoP	19,599,985.51	-	19,599,985.51	Construction of Rubble Dike
P00620138MN	22KE0041 - Construction of River Control/Drainage System at Yumbing Box Culvert, K57+300-K57+896 Mambajao, Camiguin	Construction Section	YES	Competitive Bidding	11/02-08/2021	11/29/2021			GoP	19,599,999.96	-	19,599,999.96	Construction of Rubble Dike

DPWH - Camiguin DEO Final Annual Procurement Plan for FY 2022 (Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22KE0042 - Installation of Road Safety Devices (Integrated Solar Streetlights and Solar Pavement studs) along Camiguin Circumferential Road, Camiguin	Construction Section	NO	Competitive Bidding	01/26-02/01/2022	02/18/2022	03/08/2022	03/18/2022	GoP	68,000,000.00	-	68,000,000.00	Installation of Road Safety Devices
	22KE0043 - Construction of Slope Protection along Camiguin Circumferential Road Benoni Section I (Near Benoni ES), Mahinog, Camiguin	Construction Section	NO	Competitive Bidding	02/21-27/2022	03/16/2022	03/22/2022	04/01/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Slope Protection
	22KE0044 - Construction of Slope Protection along Camiguin Circumferential Road Benoni Section 2 (Near Benoni Port), Mahinog, Camiguin	Construction Section	NO	Competitive Bidding	02/21-27/2022	03/16/2022	03/22/2022	04/01/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Slope Protection
	22KE0045 - Construction of Slope Protection along Camiguin Circumferential Road Catibac Section, Catarman, Camiguin	Construction Section	NO	Competitive Bidding	02/21-27/2022	03/16/2022	03/22/2022	04/01/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Slope Protection
	22KE0046 - Construction of Slope Protection along Camiguin Circumferential Road Old Volcano, Catarman, Camiguin	Construction Section	NO	Competitive Bidding	02/21-27/2022	03/16/2022	03/22/2022	04/01/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Slope Protection
	22KE0047 - Construction of Slope Protection along Camiguin Circumferential Road Tangub Section, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	02/21-27/2022	03/16/2022	03/22/2022	04/01/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Slope Protection
	22KE0048 - Construction of Slope Protection along Cross Country Road, Catarman to Mambajao (Package I), Catarman, Camiguin	Construction Section	NO	Competitive Bidding	03/07-13/2022	03/30/2022	06/27/2022	07/07/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Slope Protection
	22KE0049 - Construction of Slope Protection along Cross Country Road, Catarman to Mambajao (Package 2), Catarman, Camiguin	Construction Section	NO	Competitive Bidding	03/07-13/2022	03/30/2022	06/27/2022	07/07/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Slope Protection
	22KE0050 - Construction of Slope Protection along Cross Country Road, Catarman to Mambajao (Package 3), Catarman, Camiguin	Construction Section	NO	Competitive Bidding	03/07-13/2022	03/30/2022	06/27/2022	07/07/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Slope Protection
	22KE0051 - Construction of Slope Protection along Camiguin Circumferential Road, Lawigan, Catarman, Camiguin	Construction Section	NO	Competitive Bidding	02/21-27/2022	03/16/2022	03/22/2022	04/01/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Slope Protection
	22KE0052 - Construction of Slope Protection Structure along Owakan-Luwan Road, Mahinog, Camiguin	Construction Section	NO	Competitive Bidding	02/21-27/2022	03/16/2022	03/22/2022	04/01/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Slope Protection

DPWH - Camiguin DEO Final Annual Procurement Plan for FY 2022 (Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22KE0053 - Construction (Completion) of Multi-Purpose Building, Barangay Baylao, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	03/11-17/2022	04/04/2022	06/27/2022	07/07/2022	GoP	5,000,000.00	-	5,000,000.00	Construction (Completion) of One (1) Public Building
	22KE0054 - Construction of Road, Poblacion, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	02/21-27/2022	03/16/2022	03/22/2022	04/01/2022	GoP	6,000,000.00	-	6,000,000.00	Construction of Road
	22KE0055 - Construction of Road, Poblacion, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	01/24-30/2022	02/16/2022	03/10/2022	03/21/2022	GoP	12,000,000.00	-	12,000,000.00	Construction of Road
	22KE0056 - Construction of Road, Poblacion, Mahinog, Camiguin	Construction Section	NO	Competitive Bidding	01/24-30/2022	02/16/2022	03/10/2022	03/21/2022	GoP	6,000,000.00	-	6,000,000.00	Construction of Road
	22KE0057 - Construction of Road, Baylao, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	03/11-17/2022	04/04/2022	06/27/2022	07/07/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
	22KE0058 - Improvement of Road, Sitio Pachal, Barangay Bonbon, Catarman, Camiguin	Construction Section	NO	Competitive Bidding	03/11-17/2022	04/04/2022	06/27/2022	07/07/2022	GoP	10,000,000.00	-	10,000,000.00	Improvement of Road
	22KE0059 - Construction of Drainage Canal, Barangay, Hubangon, Mahinog, Camiguin	Construction Section	NO	Competitive Bidding	03/11-17/2022	04/04/2022	06/27/2022	07/07/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Drainage Canal
	22KE0060 - Construction of Camiguin Gymnasium, including Site Development, Balbagon, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	03/21-27/2022	04/14/2022	06/27/2022	07/07/2022	GoP	90,000,000.00	-	90,000,000.00	Construction of Multi-Purpose Building
	22KE0061 - Construction of Multi-Purpose Building (Camiguin General Hospital), Barangay Poblacion, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	03/14-20/2022	04/08/2022	06/27/2022	07/07/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	22KE0062 - Rehabilitation of Old Sagay Municipal Hall, Poblacion, Sagay, Camiguin	Construction Section	NO	Competitive Bidding	03/14-20/2022	04/08/2022	06/27/2022	07/07/2022	GoP	8,000,000.00	-	8,000,000.00	Rehabilitation of One (1) Public Building
	22KE0063 - Construction of Multi-Purpose Building (Covered Court), Poblacion, Mahinog, Camiguin	Construction Section	NO	Competitive Bidding	03/18-24/2022	04/12/2022	06/27/2022	07/07/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of One (1) Public Building

DPWH - Camiguin DEO Final Annual Procurement Plan for FY 2022 (Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22KE0064 - Construction of Multi-Purpose Building, Poblacion, Catarman, Camiguin	Construction Section	NO	Competitive Bidding	03/18-24/2022	04/12/2022	06/27/2022	07/07/2022	GoP	8,000,000.00	-	8,000,000.00	Construction of One (1) Public Building
	22KE0065 - Construction of Multi-Purpose Building, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	03/18-24/2022	04/12/2022	06/27/2022	07/07/2022	GoP	15,000,000.00	-	15,000,000.00	Construction of One (1) Public Building
	22KE0066 - Construction of Multi-Purpose Building's, Barangay Poblacion in Mambajao and Barangay San Isidro and Benoni in Mahinog, Camiguin	Construction Section	NO	Competitive Bidding	02/21-27/2022	03/16/2022	03/22/2022	04/01/2022	GoP	8,000,000.00	-	8,000,000.00	Construction of Multi-Purpose Building's
	22KE0067 - Construction of Multi-Purpose Building's, Barangay Li-ong in Guinsiliban and Barangay Alga in Catarman, Camiguin	Construction Section	NO	Competitive Bidding	02/21-27/2022	03/16/2022	03/22/2022	04/01/2022	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building's
	22KE0068 - Construction of Multi-Purpose Building, Pontod, Mahinog, Camiguin	Construction Section	NO	Competitive Bidding	03/18-24/2022	04/12/2022	06/27/2022	07/07/2022	GoP	6,000,000.00	-	6,000,000.00	Construction of One (1) Public Building
	22KE0069 - Construction (Completion) of Multi-Purpose Facility in Barangay Bonbon Catarman	Construction Section	NO	Competitive Bidding	03/21-27/2022	04/14/2022	06/27/2022	07/07/2022	GoP	8,000,000.00	-	8,000,000.00	Construction (Completion) of One (1) Public Building
	22KE0070 - Construction (Completion) of Multi-Purpose Facility in Barangay Bonbon, Catarman	Construction Section	NO	Competitive Bidding	03/21-27/2022	04/14/2022	06/27/2022	07/07/2022	GoP	7,000,000.00	-	7,000,000.00	Construction (Completion) of One (1) Public Building
	22KE0071 - Construction (Completion) of Multi-Purpose Building (Emergency Operations Center), Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	03/21-27/2022	04/14/2022	06/27/2022	07/07/2022	GoP	10,000,000.00	-	10,000,000.00	Construction (Completion) of One (1) Public Building
	22KE0072 - Rehabilitation of Barangay Health Station, Bonbon, Catarman, Camiguin	Construction Section	NO	Competitive Bidding	03/21-27/2022	04/14/2022	06/27/2022	07/07/2022	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of One (1) Public Building
	22KE0073 - Construction of Multi-Purpose Building, Camiguin General Hospital, Capitol Compound, Pandan, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	03/07-13/2022	03/30/2022	06/27/2022	07/07/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of One (1) Public Building

DPWH - Camiguin DEO Final Annual Procurement Plan for FY 2022 (Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22KE0074 - Construction of Camiguin General Hospital Dialysis Building, Poblacion, Mambajao, Camiguin	Construction Section	NO	Competitive Bidding	03/07-13/2022	03/30/2022	06/27/2022	07/07/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of One (1) Public Building
			NO	Limited Source Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date		-			
			NO	Direct Contracting	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Repeat Order	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.1 Two Failed Biddings	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.2 Emergency Cases	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.3 Take-Over of Contracts	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.4 Adjacent or Contiguous	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.5 Agency-to-Agency	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.7 Highly Technical Consultants	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.8 Defense Cooperation Agreement	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.10 Lease of Real Property and Venue	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.11 NGO Participation	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.12 Community Participation	N/A	N/A	Indicate Date	Indicate Date		-			


DPWH - Camiguin DEO Final Annual Procurement Plan for FY 2022 (Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Postin g of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
			NO	NP-53.13 UN Agencies, Int'l Organizations or International Financing Institutions	N/A	N/A	Indicate Date	Indicate Date		-			

Submitted by:


EVELYN V. PADERANGA
Head BAC Secretariat

Recommended by:


MYRNA M. FIEL
BAC Chairman

Approved by:


ALBERTO L. CAINGHOG
District Engineer