

(DPWH Iloilo 2nd District Engineering Office) Updated Final Annual Procurement Plan Non-CSE for FY 2022 (1st Semester)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226102670000	22GG0001 - Construction (Completion) Of Multi-Purpose Building Of Sitio Bacuranan, Barangay Nagba, Maasin, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building (Covered Gym) with an area of 408.00 Sq.M. (24m X 17m)
300226102671000	22GG0002 - Construction (Completion) Of Multi-Purpose Building, Barangay Abay, Maasin, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	2,178,000.00		2,178,000.00	Construction (Completion) of Multi-Purpose Building (Two (2) Storey Barangay Hall) with Floor area of 115.20 Sq.M. (9m X 6.4m)
300226102672000	22GG0003 - Construction (Completion) Of Multi-Purpose Building, Barangay Abilay, Maasin, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	3,267,000.00		3,267,000.00	Construction (Completion) of Multi-Purpose Building (Covered Gym) with an area of 416.00 Sq.M. (26m X 16m)
300226102673000	22GG0004 - Construction (Completion) Of Multi-Purpose Building, Barangay Aglibacao, Calinog, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	3,267,000.00		3,267,000.00	Construction of Multi-Purpose Building, Covered Gym Trillion Type Truss with an area of 432.00 Sq. M. (16.00m X 27.00m)
300226102674000	22GG0005 - Construction (Completion) Of Multi-Purpose Building, Barangay Agtuman, Lambunao, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	3,168,000.00		3,168,000.00	Construction (Completion) of Multi-Purpose Building (Covered Gym) with an area of 495.00 Sq.M. (27.5m X 18m)
300226102675000	22GG0006 - Construction (Completion) Of Multi-Purpose Building, Barangay Anhawan, Janiuay, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	2,277,000.00		2,277,000.00	Construction (Completion) of Multi-Purpose Building (Covered Gym) with an area of 270 Sq. M. (18m X 15m)
300226102676000	22GG0007 - Construction (Completion) Of Multi-Purpose Building, Barangay Balabag, Cabatuan, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building, Covered Gym Trillion Truss Type with an area of 432.00 Sq. M. (16.00m X 27.00m)
300226102677000	22GG0008 - Construction (Completion) Of Multi-Purpose Building, Barangay Balagiao, Lambunao, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	3,168,000.00		3,168,000.00	Construction (Completion) of Multi-Purpose Building (Covered Gym) with an area of 472.50 Sq.M. (31.5m X 15m)
300226102678000	22GG0009 - Construction (Completion) Of Multi-Purpose Building, Barangay Binolosan Pequeño, Calinog, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	3,465,000.00		3,465,000.00	Completion of Multi-Purpose Building (Gym) with an area of 558 Sq. M. (18m X 31m)
300226102679000	22GG0010 - Construction (Completion) Of Multi-Purpose Building, Barangay Bitá-Oyan, Badianan, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building (Covered Gym) with an area of 432 Sq. M. (16m X 27 M)
300226102680000	22GG0011 - Construction (Completion) Of Multi-Purpose Building, Barangay Bongol, Janiuay, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	3,267,000.00		3,267,000.00	Construction of Multi-Purpose Building (Covered Gym-Trillion Truss) with an area of 432.00 Sq. M. (16.00m X 27.00m)
300226102681000	22GG0012 - Construction (Completion) Of Multi-Purpose Building, Barangay Cairohan, Bingawan, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building, Covered Gym Trillion Truss Type with an area of 360.00 Sq. M. (15.00m X 24.00m)
300226102682000	22GG0013 - Construction (Completion) Of Multi-Purpose Building, Barangay Canabajan, Calinog, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	12/21/2021	01/27/2022	02/07/2022	GoP	3,168,000.00		3,168,000.00	Construction (Completion) of Multi-Purpose Building, Covered Gym Trillion Type Truss with an area of 433.50 Sq. M. (15.00m X 28.90m)
300226102683000	22GG0014 - Construction (Completion) Of Multi-Purpose Building, Barangay Dawis, Pototan, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building, Covered Gym Trillion Truss having a Dimension of 24m X 14.5m (348.00 Sq.M.).
300226102684000	22GG0015 - Construction (Completion) Of Multi-Purpose Building, Barangay Guadalupe, Janiuay, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	1,980,000.00		1,980,000.00	Completion of Multi-Purpose Building (Covered Gym) with an area of 835.305 Sq. M. (35.85m X 23.30m)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226102685000	22GG0016 - Construction (Completion) Of Multi-Purpose Building, Barangay Guibuangan, Pototan, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/31/2022	02/08/2022	GoP	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building (Covered Gym) with an area of 450.00 Sq.M. (30m X 16m)
300226102686000	22GG0017 - Construction (Completion) Of Multi-Purpose Building, Barangay Intaluan, Pototan, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building (Covered Gym) with an area of 480.00 Sq.M. (30m X 16m)
300226102687000	22GG0018 - Construction (Completion) Of Multi-Purpose Building, Barangay Jamin-Ay, Calinog, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	1,980,000.00		1,980,000.00	Completion of Multi-Purpose Building (Gym) with an area of 438.90 Sq. M. (15.40m X 28.50m)
300226102688000	22GG0019 - Construction (Completion) Of Multi-Purpose Building, Barangay Jebioc, Pototan, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/31/2022	02/08/2022	GoP	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building (Covered Gym) with an area of 480.00 Sq.M. (30m X 16m)
300226102689000	22GG0020 - Construction (Completion) Of Multi-Purpose Building, Barangay Jibolo, Janiuay, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	2,475,000.00		2,475,000.00	Construction of One (1) Storey Multi-Purpose Building (Day Care Center) with an area of 90.00 Sq.M. (9.00m X 10.00m)
300226102690000	22GG0021 - Construction (Completion) Of Multi-Purpose Building, Barangay Lanot Grande, Lambunao, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/31/2022	02/08/2022	GoP	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building (Covered Gym) with an area of 351.00 Sq.M. (27m X 13m)
300226102691000	22GG0022 - Construction (Completion) Of Multi-Purpose Building, Barangay Legayada, Lambunao, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	3,168,000.00		3,168,000.00	Construction (Completion) of Multi-Purpose Building (Covered Gym) with an area of 464.00 Sq.M. (29m X 16m)
300226102692000	22GG0023 - Construction (Completion) Of Multi-Purpose Building, Barangay Mambiranán, Calinog, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	3,168,000.00		3,168,000.00	Construction (Completion) of Multi-Purpose Building (Gym) with an area of 393.35 Sq.M. (14.65m X 26.86m) including Stage with an area of 22.62 Sq.M. (7.07m X 3.02m) and Brgy. Hall with an area of 20.21 (4.93m X 4.1m)
300226102693000	22GG0024 - Construction (Completion) Of Multi-Purpose Building, Barangay Masaroy, Calinog, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Type Truss with an area of 288.00 Sq. M. (16.00m X 18.00m)
300226102694000	22GG0025 - Construction (Completion) Of Multi-Purpose Building, Barangay Miapa, Maasin, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building (Covered Gym) with an area of 416.00 Sq.M. (26m X 16m)
300226102695000	22GG0026 - Construction (Completion) Of Multi-Purpose Building, Barangay Mina East, Mina, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	2,475,000.00		2,475,000.00	Construction (Completion) of Multi-Purpose Building (Covered Gym) with an area of 378.00 Sq.M. (27m X 14m)
300226102696000	22GG0027 - Construction (Completion) Of Multi-Purpose Building, Barangay Naumuan, Mina, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building (Covered Gym) with an area of 432.00 Sq.M. (27m X 16m)
300226102697000	22GG0028 - Construction (Completion) Of Multi-Purpose Building, Barangay Pasig, Lambunao, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	12/21/2021	01/31/2022	02/08/2022	GoP	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building (Covered Gym) with an area of 459.00 Sq.M. (30m X 15.30m)
300226102698000	22GG0029 - Construction (Completion) Of Multi-Purpose Building, Barangay Poong, Lambunao, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building (Covered Gym) with an area of 420.00 Sq.M. (28m X 15m)
300226102699000	22GG0030 - Construction (Completion) Of Multi-Purpose Building, Barangay Quipot, Janiuay, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/31/2022	02/08/2022	GoP	3,465,000.00		3,465,000.00	Completion of Multi-Purpose Building (Gym) with an area of 465 Sq. M. (15m X 31m)
300226102700000	22GG0031 - Construction (Completion) Of Multi-Purpose Building, Barangay Rumbang, Pototan, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	2,475,000.00		2,475,000.00	Construction (Completion) of Multi-Purpose Building (Two (2) Storey MP Building) with an area of 90.00 Sq.M. (5m X 9m)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226102701000	22GG0032 - Construction (Completion) Of Multi-Purpose Building, Barangay Salacay, Cabatuan, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Truss Type with an area of 432 Sq. M. (16.00m X 27.00m)
300226102702000	22GG0033 - Construction (Completion) Of Multi-Purpose Building, Barangay San Gregorio, Lambunao, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	12/21/2021	01/27/2022	02/07/2022	GoP	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building (Covered Gym) with an area of 277.40 Sq.M. (19m X 14.60m)
300226102703000	22GG0034 - Construction (Completion) Of Multi-Purpose Building, Barangay Sianon, Badiangan, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building (Covered Gym) with an area of 432 Sq. M. (16m X 27m)
300226102704000	22GG0035 - Construction (Completion) Of Multi-Purpose Building, Barangay Sinuagan, Badiangan, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/31/2022	02/08/2022	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building (Covered Gym) with an area of 390 Sq. M. (15m X 26m)
300226102705000	22GG0036 - Construction (Completion) Of Multi-Purpose Building, Barangay Sta. Rita, Maasin, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	3,168,000.00		3,168,000.00	Construction (Completion) of Multi-Purpose Building (Covered Gym) with an area of 390.00 Sq.M. (26m X 15m)
300226102706000	22GG0037 - Construction (Completion) Of Multi-Purpose Building, Barangay Talibong Pequeño, Mina, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	3,168,000.00		3,168,000.00	Construction (Completion) of Multi-Purpose Building (Covered Gym) with an area of 432.00 Sq.M. (27m X 16m)
300226102707000	22GG0038 - Construction (Completion) Of Multi-Purpose Building, Barangay Tapacon, Bingawan, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	3,267,000.00		3,267,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Truss Type with an area of 432 Sq. M. (14m X 27m)
300226102708000	22GG0039 - Construction (Completion) Of Multi-Purpose Building, Barangay Tibiao, Calinog, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	2,178,000.00		2,178,000.00	Construction of Multi-Purpose Building (Covered Gym-Trillon Truss) with an area of 256.00 Sq. M. (16.00m X 16.00m)
300226102709000	22GG0040 - Construction (Completion) Of Multi-Purpose Building, Barangay Tigbauan Road, Cabatuan, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building, Covered Gym Trillon Truss Type with an area of 378.00 Sq. M. (14.00m X 27.00m)
300226102710000	22GG0041 - Construction (Completion) Of Multi-Purpose Building, Barangay Tiringanan, Janiuy, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	3,267,000.00		3,267,000.00	Construction of Multi-Purpose Building (Covered Gym-Trillon Truss) with an area of 240.00 Sq. M. (10.00m X 24.00m)
300226102711000	22GG0042 - Construction (Completion) Of Multi-Purpose Building, Barangay Tubungan, Lambunao, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/27/2022	02/07/2022	GoP	3,168,000.00		3,168,000.00	Construction (Completion) of Multi-Purpose Building (Covered Gym) with an area of 405.00 Sq.M. (27m X 15m)
300226102712000	22GG0043 - Construction (Completion) Of Multi-Purpose Building, Barangay Walang, Lambunao, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/31/2022	02/08/2022	GoP	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building (Covered Gym) with an area of 502.40 Sq.M. (31.4m X 16m)
300226102721000	22GG0044 - Construction (Completion) Of Multi-Purpose Building, Barangay Yabon, Janiuy, Iloilo	Construction	YES	Competitive Bidding	11/5/2021	11/24/2021	01/31/2022	02/08/2022	GoP	3,267,000.00		3,267,000.00	Construction (Completion) of Multi-Purpose Building (Covered Gym) with an area of 416 Sq. M. (26m X 16m)
310101100682000	22GG0045 - Preventive Maintenance Of Road: Asphalt Overlay - Iloilo - Capiz (New Route) (S00182PN) - K0035+631-K0035+849	Construction	YES	Competitive Bidding	11/12/2021	12/1/2021	01/31/2022	02/08/2022	GoP	5,530,140.00		5,530,140.00	Asphalt Overlay of 0.692 Lane Km. of Road with Reflectorized Thermoplastic Pavement Markings
310102100984000	22GG0046 - Preventive Maintenance Of Road: Asphalt Overlay - Iloilo City - Leganes - Dumangas Coastal Road (S00215PN) - K0019+950-0020+404, K0024+085-0024+170, K0025+000-K0025+189	Construction	YES	Competitive Bidding	11/12/2021	12/1/2021	01/31/2022	02/08/2022	GoP	13,480,880.00		13,480,880.00	Asphalt Overlay of 690.00 L.M. of Road, 13.40m wide (4-Lanes), 50mm thick and widening of 85.00 L.M. Road, 3.35m wide and 0.30m thick which Includes Stone Masonry, Installation of Led Solar Streetlight and Reflectorized Pavement Markings

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102100985000	22GG0047 - Preventive Maintenance Of Road: Asphalt Overlay Of Iloilo East Coast - Capiz Road (S00152PN), K0272+080 - K0272+693	Construction	YES	Competitive Bidding	11/12/2021	12/1/2021	01/31/2022	02/08/2022	GoP	6,178,900.00		6,178,900.00	Asphalt Overlay of 1.226 Lane Km., 3.05m wide Road with Stone Masonry and Reflectorized Thermoplastic Pavement Markings
310103100979000	22GG0048 - Preventive Maintenance Of Road: Asphalt Overlay - Banga Bante - Banga Polot-An - Barotac Nuevo Road (S00212PN) - K0275+(-243)- K0275+(-235), K0275+(-676)- K0275+(-243)	Construction	YES	Competitive Bidding	11/12/2021	12/1/2021	01/31/2022	02/08/2022	GoP	4,444,300.00		4,444,300.00	Asphalt Overlay of 0.882 Lane Km., 3.35m wide Road with Reflectorized Thermoplastic Pavement Markings and Solar Led Street Light
310103100980000	22GG0049 - Preventive Maintenance Of Road: Asphalt Overlay - Dueñas Diversion Road (S00521PN) - K0044+258 - K0045+200	Construction	YES	Competitive Bidding	11/12/2021	12/1/2021	01/27/2022	02/07/2022	GoP	8,930,740.00		8,930,740.00	Asphalt Overlay of 1.772 Lane Km., 3.05m wide Road with Reflectorized Thermoplastic Pavement Markings and Solar Led Street Light
310103100984000	22GG0050 - Preventive Maintenance Of Road: Asphalt Overlay - Tiwi - Talisay - Guintas Road (S00161PN) - K0269+251 - K0269+924	Construction	YES	Competitive Bidding	11/12/2021	12/1/2021	01/27/2022	02/07/2022	GoP	6,782,580.00		6,782,580.00	Asphalt Overlay of 1.346 Lane Km., 3.10m wide Road with Reflectorized Thermoplastic Pavement Markings and Solar Led Street Light
310107100393000	22GG0051 - Construction Of Road Slope Protection Structure - Iloilo - Capiz (New Route) - K0060+850- K0060+950	Construction	YES	Competitive Bidding	11/12/2021	12/1/2021	01/31/2022	02/08/2022	GoP	9,800,000.00		9,800,000.00	Construction of 640 Sq.M. (100 L.M.) Road Slope Protection (Concrete Revetment Wall)
310112100330000	22GG0052 - Construction Of Drainage Structure Along Road - Tiwi - Talisay - Guintas Road - K0271+795 - K0272+170	Construction	YES	Competitive Bidding	11/12/2021	12/1/2021	01/31/2022	02/08/2022	GoP	5,880,000.00		5,880,000.00	Construction of 760.00 L.M. Concrete Lined Canal including Cross Drainage
310304100940000	22GG0053 - Rehabilitation/Major Repair Of Bridge - Irrigation Canal Bridge2 (B00198PN) Along Pototan - Tabugon Road	Construction	YES	Competitive Bidding	11/12/2021	12/1/2021	01/31/2022	02/08/2022	GoP	2,450,000.00		2,450,000.00	Repair/Rehabilitation of 9.98 L.M. Bridge includes Sealing of Cracks on Deck Slab and Girders, Application of Carbon Fiber Sheet and Plate, Painting of Railings, Installation of Metal Guardrail and Regulatory Sign (Load Signs) and Repair of Bridge Abutment Protection
310304100941000	22GG0054 - Rehabilitation/Major Repair Of Bridge - Maquina Bridge (B00021PN) Along Balabag - Maquina - Cayos - Patlad Road	Construction	YES	Competitive Bidding	11/12/2021	12/1/2021	01/27/2022	02/07/2022	GoP	3,920,000.00		3,920,000.00	Repair/Rehabilitation of 18.29 L.M. Bridge includes Sealing of Cracks on Deck Slab and Girders, Application of Carbon Fiber Sheet and Plate, Painting of Railings, Installation of Expansion Joint, Application of Waterproofing and Asphalt Overlay on Decksab, Installation of Metal Guardrail and Thermoplastic Pavement Markings
310304100942000	22GG0055 - Rehabilitation / Major Repair Of Bridges, Tamban Br. (B00175PN) Along Mandurriao-Sn Miguel-Alimodian-Maasin-Cabatuan Rd	Construction	YES	Competitive Bidding	11/12/2021	12/1/2021	01/27/2022	02/07/2022	GoP	3,430,000.00		3,430,000.00	Repair/Rehabilitation of 15.05 L.M. Bridge includes Sealing of Cracks on Deck Slab and Girders, Application of Carbon Fiber Sheet and Plate, Painting of Railings, Installation of Expansion Joint, Application of Waterproofing and Asphalt Overlay on Decksab, Installation of Regulatory Sign (Load Signs) and Thermoplastic Pavement Markings
310202101178000	22GG0056 - Road Widening – Along Passi – Calinog Road (S00178PN) K0061+1284-K0062+883	Construction	YES	Competitive Bidding	11/12/2021	12/2/2021	01/27/2022	02/07/2022	GoP	19,283,460.00		19,283,460.00	Road Widening of 1,874 Lane Meter (0.30m Thick, 6.70m wide both Lane and Construction of 424.00 Meters Lined Canal

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202101176000	22GG0057 - Road Widening of Iloilo East Coast – Capiz Road – K0265+196-K0267+279	Construction	YES	Competitive Bidding	11/12/2021	12/2/2021	01/27/2022	02/07/2022	GoP	44,962,400.00		44,962,400.00	Widening of 2.094 Km. Road 6.70 & 7.30-Meter-wide, 300mm thick Including Cross Drain, Curb and Gutter, Lined Canal, Road Slope Protection (Coco-Net) and Thermoplastic Pavement Markings
310202101179000	22GG0058 - Road Widening Of Passi – San Rafael – Lemery – Sara Road – K0060+920-K0062+959	Construction	YES	Competitive Bidding	11/12/2021	12/2/2021	01/27/2022	02/07/2022	GoP	38,688,440.00		38,688,440.00	Road Widening of 2,057 L.M. Road 6.70 wide and 0.30m thick which includes Cross Drainage (RCPC and RCBC), Slope Protection (Grouted Riprap) and Reflectorized Pavement Markings
310204101771000	22GG0059 - Off-Carriageway Improvement: Construction Of Bike Lanes – Barotac Nuevo By-Pass Jct. Iloilo East Coast Capiz Road, Iloilo	Construction	YES	Competitive Bidding	11/12/2021	12/2/2021	01/27/2022	02/07/2022	GoP	34,300,000.00		34,300,000.00	Construction of Bike Lane, Lined Canal, Curb and Solar Led Street Light
300202100208000	22GG0060 - Construction Of Road Slope Protection Structure – Jct. Cayos National Road – Bantud Fabrica – Jct. Coastal Road, Dumangas, Iloilo	Construction	YES	Competitive Bidding	11/12/2021	12/2/2021	01/31/2022	02/08/2022	GoP	23,676,800.00		23,676,800.00	Construction of 146 L.M. Road Slope Protection with 3,228.25 Sq.M, 0.30m thick PCC Pavement
300203101097000	22GG0061 - Construction Of Concrete Road – Bungca – Sohoton – Barotac Nuevo – Matangharon – Poblacion, Dingle Leading To Mt. Salihid Shrine, Barotac Nuevo, Iloilo	Construction	YES	Competitive Bidding	11/12/2021	12/2/2021	01/31/2022	02/08/2022	GoP	30,646,560.00		30,646,560.00	Construction of 2.498 Lane Km. Concrete Road
310305101519000	22GG0062 - Widening Of Bridge, Ulian Bridge (B00066PN) Along Iloilo Capiz Road (Old Route)	Construction	YES	Competitive Bidding	11/17/2021	12/6/2021	02/08/2022	02/16/2022	GoP	89,310,750.00		89,310,750.00	Widening of 124.00 L.M. 4-Spans PSDG Bridge on Spread Footing Foundation
320101107608000	22GG0063 - Construction Of Flood Control Structure/ Slope Protection Structure Along Suage River, Pototan, Iloilo	Construction	YES	Competitive Bidding	11/17/2021	12/6/2021	02/08/2022	02/16/2022	GoP	63,634,030.00		63,634,030.00	Construction of 398.00 L.M. Flood Control Structure/Slope Protection Structure with Concrete Paving Blocks, Solar Led Street Lights and Stone Masonry
310202101009000	22GG0064 - Road Widening Of Iloilo East Coast – Capiz Road – K0258+708.8 – K0260+760, K0260+808-K0263+011	Construction	YES	Competitive Bidding	11/17/2021	12/6/2021	02/14/2022	02/22/2022	GoP	82,335,730.00		82,335,730.00	Widening of 4.266 Km. Road 7.30meter Wide, 300mm thick Including Cross Drain, Curb and Gutter, Sidewalk, Lined Canal and Thermoplastic Pavement Markings
310202101012000	22GG0065 - Road Widening Of Passi – San Rafael – Lemery – Sara Road – K0057+750-K0060+339, K0067+696-K0068+664	Construction	YES	Competitive Bidding	11/17/2021	12/6/2021	02/14/2022	02/22/2022	GoP	69,923,900.00		69,923,900.00	Road Widening of 3,361.90 L.M. Of Road, 6.70m wide and 0.30m thick which includes Reinforced Lined Canal, Cross Drainage (RCPC and RCBC) Slope Protection (Grouted Riprap and Reflectorized Pavement Markings
320101107619000	22GG0066 - Construction Of Sea Wall/Storm Surge Protection, Banate, Iloilo	Construction	YES	Competitive Bidding	11/17/2021	12/6/2021	02/08/2022	02/16/2022	GoP	86,675,335.00		86,675,335.00	Construction of 602 L.M. (3,913.00 Sq.M.) Sea Wall/Storm Surge Protection With 0.23m Thk. PCC Pavement, Concrete Paving Blocks and Stone Masonry
310109101007000	22GG0068 - Construction Of Road Slope Protection Structure - Baje - Ngi-Ngi-An - Bingawan Road - K0063+785-0063+891, K0066+290-K0066+384	Construction	YES	Competitive Bidding	11/25/2021	12/14/2021	01/31/2022	02/08/2022	GoP	7,448,000.00		7,448,000.00	Construction of 200 L.M. (741 Sq.M.) Road Slope Protection Structure with 0.30m thick PCC Pavement
31010 9101010000	22GG0069 - Construction Of Road Slope Protection Structure - Janiway Badianan - Tina Road, (S00520PN) - K0035+(-181) – K0035+(-150)	Construction	YES	Competitive Bidding	11/25/2021	12/14/2021	01/31/2022	02/08/2022	GoP	2,940,000.00		2,940,000.00	Construction of 248 Sq.M. Road Slope Protection Structure (Concrete Revetment Wall)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103100981000	22GG0070 - Preventive Maintenance Of Road: Concrete Reblocking - Guintas - Barotac Nuevo Road (S00208PN) - K0279+939-K0280+300	Construction	YES	Competitive Bidding	11/25/2021	12/14/2021	01/31/2022	02/08/2022	GoP	2,870,420.00		2,870,420.00	Reblocking of 0.387 Lane Km. of Road having 3.35m Wide and 300mm thick PCCP
310202101171000	22GG0071 - Road Widening - Barotac Nuevo - Dumangas - Dacutan Wharf Road - K0275+539-K0276+942, K0276+967-K0277+374	Construction	YES	Competitive Bidding	11/25/2021	12/14/2021	01/31/2022	02/08/2022	GoP	38,640,420.00		38,640,420.00	Widening of 3.64 Lane Km. of Road (2-4 Lanes) havig 3.35m wide and 300mm thick PCCP Including Construction of Slope Protection Structures and Metal Guardrails
310112100329000	22GG0072 - Construction Of Drainage Structure Along Road – Dueñas Diversion Rd – K0044+000-K0045+631, K0046+200-K0046+317	Construction	YES	Competitive Bidding	11/25/2021	12/14/2021	01/31/2022	02/08/2022	GoP	39,795,840.00		39,795,840.00	Construction of Lined Canal, Curb and Gutter, Concrete Reblocking of 0.252 Km. 300mm. think 6.70m wide Including Solar Led Street Light
310109101008000	22GG0073 - Construction Of Road Slope Protection Structure - Cabatuan - New Lucena - Banga Bante Rd. (S00433PN) - K0030+700-K0030+815, K0031+187-K0031+193	Construction	YES	Competitive Bidding	11/25/2021	12/14/2021	01/31/2022	02/08/2022	GoP	4,312,000.00		4,312,000.00	Construction of 629.00 Sq.M. (121.00 L.M.) Road Slope Protection (Grouted Riprap And Gabions), 121.00 L.M. X 3.35m And 3.65m wide X 0.30m thick PCCP, 66.00 L.M. Metal Guardrail (Metal Beam) Including Post (With Beam) and 4 Each Metal Beam End Piece (Fish Tail)
310203100590000	22GG0074 - Road Widening Of Pototan - Tina - Lambunao Rd - K0036+200-K0037+375	Construction	YES	Competitive Bidding	11/25/2021	12/14/2021	01/31/2022	02/08/2022	GoP	28,420,000.00		28,420,000.00	Widening of 2.216 Km. Road 6.70 Meter wide, 300mm thick including Slope Protection, Solar Led Street Light and Thermoplastic Pavement Markings
310202101011000	22GG0075 - Road Widening – Passi – Calinog Rd – K0054+402 – K0056+833	Construction	YES	Competitive Bidding	12/2/2021	12/28/2021	02/28/2022	03/10/2022	GoP	59,118,500.00		59,118,500.00	Widening of 3.56 Lane Km. Road 6.70-Meter-wide, 300mm thick including Slope Protection, Concrete Lined Canal and Thermoplastic Pavement Markings
310202101172000	22GG0076 - Road Widening – Barotac Nuevo – Dumangas – Dacutan Wharf Rd – K0281+394–K0281+594, K0283+000–K0283+422	Construction	YES	Competitive Bidding	12/2/2021	12/21/2021	01/31/2022	02/08/2022	GoP	13,629,840.00		13,629,840.00	Road Widening of 1.244 Lane Km x 0.30m Thk. x 3.65m wide PCCP including 715 Ln.M Drainage (Concrete Lined Canal), 2 Each Catch Basins and Curb and Gutter (Cast In Place)
310106100792000	22GG0078 - Reconstruction To Concrete Pavement – Pototan – Tina – Lambunao Rd – K0030+930–K0031+297, K0048+000–K0048+159	Construction	YES	Competitive Bidding	12/2/2021	12/21/2021	01/31/2022	02/08/2022	GoP	16,171,960.00		16,171,960.00	Reconstruction of 0.473 Km. Road 6.70-Meter-wide, 300mm thick, widening of 0.159 Km. Road 6.70-Meter-wide, 300mm thick including Solar Led Street Light and Thermoplastic Pavement Markings
310112100328000	22GG0079 - Construction Of Drainage Structure Along Baje – Ngi-Ngi-An – Bingawan National Road – K0059+(-894)–K0059+(-594)	Construction	YES	Competitive Bidding	12/2/2021	12/21/2021	01/31/2022	02/08/2022	GoP	3,528,000.00		3,528,000.00	Construction of 300 L.M. of Drainage Structure along Baje – Ngi-Ngi-an – Bingawan Road
310105100630000	22GG0067 (Rebid) - Reconstruction To Concrete Pavement - Iloilo - Capiz Road (Old Route) (S00216PN) - K0030+508-K0031+000, K0032+000-K0032+367, K0040+250-K0040+354, K0040+820-K0040+938, K0041+077-K0041+300, K0046+200-K0046+600, K0047+000-K0047+300, K0047+600-K0048+094	Construction	YES	Competitive Bidding	12/17/2021	1/5/2022	02/21/2022	03/02/2022	GoP	78,441,955.00		78,441,955.00	Reconstruction to Concrete Pavement of 2,329.50 L.M. of Road and Widening of 309.00 L.M. of Road, 6.70m Wide and 0.30m thick which includes Reinforced Lined Canal, Cross Drainage (RCBC), Slope Protection (Grouted Riprap and Concrete Slope Protection and Sheet Pile Foundation) and ReflectORIZED Pavement Markings

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109101011000	22GG0080 - Construction of Road Slope Protection Structure - Mandurriao - Sn Miguel - Alimodian - Maasin - Cabatuan Rd., (S00122PN) K0030+675 - K0030+760, K0031+105 - K0031+137	Construction	YES	Competitive Bidding	12/29/2021	1/17/2022	01/31/2022	02/08/2022	GoP	5,194,000.00		5,194,000.00	Construction of 755.50 Sq.M. (117 L.M.) Road Slope Protection (Grouted Riprap and Stone Masonry) 120 L.M. X 3.35m Wide X 0.30m Thick PCCP, 76 L.M. Drainage Canal (Concrete Lined Canal) And Curb & Gutter (Cast In Place)
300204101168000	22GG0081 - Construction of Concrete Road - Brgy.Gines Viejo to Brgy. Tagubong Road, in Support of Sugar Milling Industry, Passi City, Iloilo	Construction	YES	Competitive Bidding	12/29/2021	1/17/2022	03/22/2022	03/28/2022	GoP	67,067,500.00		67,067,500.00	Construction of Concrete Road 2.903 Km, 6.70 Meter wide, 300mm thick, Grouted Riprap, Cross Drain Including Solar LED Street Light and Thermoplastic Pavement Markings
310101108309000	22GG0082 - Construction of Ulian River Control System, Dueñas, Iloilo	Construction	YES	Competitive Bidding	12/29/2021	1/17/2022	01/31/2022	02/08/2022	GoP	40,002,620.00		40,002,620.00	Construction of 328.40 L.M. River Control
320101105106000	22GG0083 - Construction of Flood Control/Slope Protection in Barotac Nuevo, Iloilo	Construction	YES	Competitive Bidding	12/29/2021	1/17/2022	03/22/2022	03/28/2022	GoP	57,900,000.00		57,900,000.00	Construction of 378.00 L.M. Flood Control/Slope Protection
320101108310000	22GG0084 - Construction of Sea Wall/Storm Surge Protection, Dumangas, Iloilo	Construction	YES	Competitive Bidding	12/29/2021	1/17/2022	03/22/2022	03/28/2022	GoP	19,600,000.00		19,600,000.00	Construction of 282.30 L.M. Sea Wall/Storm Surge Protection
31011100446000	22GG0085 - Construction of Drainage Structure along Road - along Iloilo - Capiz Road (Old Route) (S00216PN) K0019+(-644) - K0021+136	Construction	YES	Competitive Bidding	12/29/2021	1/17/2022	01/31/2022	02/08/2022	GoP	31,536,400.00		31,536,400.00	Construction of 2,765.00 L.M. Drainage Structure including Widening of Road (3 To 4 Lanes), Paved Shoulder, Concrete Curb and Gutter, Cross Drainage, Slope Protection and Reflectorized Pavement Markings
310202101177000	22GG0086 - Road Widening - along Iloilo - Capiz Rd (Old Route) (S00216pn) - K0023+075 - K0024+425	Construction	YES	Competitive Bidding	12/29/2021	1/17/2022	01/31/2022	02/08/2022	GoP	32,997,580.00		32,997,580.00	Widening of 2.688 Lane Km. of Roads With 3.65m wide and 0.30m thick, includes Construction of Lined Canal, Sidewalk, Curb and Gutter, and Application of Thermoplastic Pavement Markings
310106100794000	22GG0087 - Reconstruction to Concrete Pavement - Pototan - Mina - Janiway Rd - K0041+841 - K0042+400	Construction	YES	Competitive Bidding	12/29/2021	1/17/2022	03/22/2022	03/28/2022	GoP	9,800,000.00		9,800,000.00	Reconstruction of 1.118 Lane Km. Road 6.70-Meter-wide, 300mm thick Road, Including Solar LED Street Light and Thermoplastic Pavement Markings
320102105031000	22GG0088 - Construction of Flood Control Structure along Jalaur River in Calinog, Iloilo	Construction	YES	Competitive Bidding	12/29/2021	1/17/2022	01/31/2022	02/08/2022	GoP	34,300,000.00		34,300,000.00	Construction of 285.60 L.M. Flood Control Structure
320102105032000	22GG0089 - Construction of Flood Control Structure along Jalaur River, Brgy. Delgado (Gama Grande), Calinog, Iloilo	Construction	YES	Competitive Bidding	12/29/2021	1/17/2022	03/22/2022	03/28/2022	GoP	34,300,000.00		34,300,000.00	Construction of 273.60 L.M. Flood Control Structure
310106100791000	22GG0077 (Rebid) - Reconstruction To Concrete Pavement - Mandurriao - San Miguel - Alimodian - Maasin - Cabatuan Rd - K0030+028-K0030+428, K0033+311 - K0033+361	Construction	NO	Competitive Bidding	1/5/2022	1/24/2022	01/31/2022	02/08/2022	GoP	15,386,980.00		15,386,980.00	Reconstruction of 0.450 Km. Road 6.70-Meter-Wide, 300mm Thick Road, including Solar Pavement Levelled Marker/Stud Flush Type, Solar Led Street Light and Thermoplastic Pavement Markings
310108101168000	22GG0091 - Construction of Road Slope Protection Structure - Iloilo - Capiz Rd (Old Route) (S00216pn) - K0031+533-K0031+725, K0041+240-K0041+380, K0041+431-K0041+485, K0041+560-K0041+646, K0041+834-K0041+977	Construction	NO	Competitive Bidding	1/12/2022	1/31/2022	02/14/2022	02/22/2022	GoP	30,870,000.00		30,870,000.00	Construction of 615.00 L.M. Road Slope Protection (Concrete Revetment Wall and Stone Masonry)
310109101009000	22GG0092 - Construction of Road Slope Protection Structure along Iloilo - Capiz Rd (Old Route) (S00217PN) - K0063-740 - K0063+800	Construction	NO	Competitive Bidding	1/12/2022	1/31/2022	02/14/2022	02/22/2022	GoP	2,450,000.00		2,450,000.00	Construction of 60.00 L.M. Road Slope Protection (Grouted Riprap and Stone Masonry) including 60.00 L.M. Drainage Canal (Concrete) and Curb and Gutter (Cast In Place)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102104381000	22GG0093 - Construction of Flood Control Structure, Jalaur River, Pototan, Iloilo	Construction	NO	Competitive Bidding	1/12/2022	1/31/2022	03/22/2022	03/28/2022	GoP	44,100,000.00		44,100,000.00	Construction of 318.40 L.M. Flood Control Structure
320101106915000	22GG0094 - Construction of Flood Control/Slope Protection Along Suage River in Mina, Iloilo	Construction	NO	Competitive Bidding	1/12/2022	1/31/2022	03/22/2022	03/28/2022	GoP	30,323,160.00		30,323,160.00	Construction of 236.00 L.M. Flood Control Structure/Slope Protection Structure
310110100302000	22GG0095 - Construction of Drainage Structure along Road - Iloilo - Capiz (New Route) - K0055+150-K0055+765	Construction	NO	Competitive Bidding	1/12/2022	1/31/2022	03/22/2022	03/28/2022	GoP	3,920,000.00		3,920,000.00	Construction of 615.00 L.M. Drainage Canal (Concrete)
310103100892000	22GG0096 - Preventive Maintenance of Road: Concrete Reblocking - Mandurriao - San Miguel - Alimodian - Maasin - Cabatuan Road (S00122PN) - K0029+000-K0030+016, K0031+048-K0031+248, K0032+000-K0032+768, K0033+000-K0033+120	Construction	NO	Competitive Bidding	1/14/2022	2/2/2022	02/14/2022	02/22/2022	GoP	18,877,740.00		18,877,740.00	Reblocking of 2.7061 Lane Km. of Road (3.35m Wide and 0.30m Thick)
310204101773000	22GG0097 - Construction of Janiuy Diversion Road, Iloilo	Construction	NO	Competitive Bidding	1/14/2022	2/2/2022	02/14/2022	02/22/2022	GoP	39,200,000.00		39,200,000.00	Construction of 1,090.80 L.M. of Road, 6.70m wide and 0.30m thick PCCP with Superelevation on Curves which includes Reinforced Lined Canal, Cross Drainage and Slope Protection
310203100592000	22GG0098 - Road Widening of Pototan - Mina - Janiuy Road, K0043+818-K0045+367	Construction	NO	Competitive Bidding	1/14/2022	2/2/2022	03/22/2022	03/28/2022	GoP	22,540,000.00		22,540,000.00	Road Widening of 2.614 Lane Km. of Roads with 3.35m wide and 0.30m thick
310106100793000	22GG0099 - Reconstruction to Concrete Pavement - Tiwi - Talisay - Guintas Rd. - K0269+(-248)-K0269+(-109), K0274+127-K0274+537	Construction	NO	Competitive Bidding	1/14/2022	2/2/2022	03/22/2022	03/28/2022	GoP	9,800,000.00		9,800,000.00	Reconstruction of 0.549 Km. Road, 6.70-Meter-wide, 300mm thick, including Cross Drain
320102105035000	22GG0100 - Construction of Flood Control Structure along Jalaur River in Dumangas, Iloilo	Construction	NO	Competitive Bidding	1/14/2022	2/2/2022	02/14/2022	02/22/2022	GoP	19,600,000.00		19,600,000.00	Construction of 189.60 L.M. Flood Control Structure
310111100447000	22GG0103 - Construction of Drainage Structure along Road – Passi-Sn Rafael-Lemery-Sara Rd – K0061+976, K0062+667	Construction	NO	Competitive Bidding	1/20/2022	2/8/2022	03/22/2022	03/28/2022	GoP	2,940,000.00		2,940,000.00	Upgrading of 2-3.00M X 2.75M and 1-3.00M X 3.00M RCBO
310204101772000	22GG0104 - Construction of Concrete Road – Dumangas-Barotac Nuevo Diversion Road	Construction	NO	Competitive Bidding	1/20/2022	2/8/2022	03/22/2022	03/28/2022	GoP	34,300,000.00		34,300,000.00	Concreting of 1.926 Km. Road 6.70M Meter Wide, 300 MM thick including Cross Drain and Thermoplastic Pavement Markings
300215101847000	22GG0105 - Construction of Road at Jct. National Road – Bacuranan-Cabunga-Mambiranan GDE. Connecting Provincial Road, Passi City, Iloilo	Construction	NO	Competitive Bidding	1/20/2022	2/8/2022	02/17/2022	02/26/2022	GoP	48,930,420.00		48,930,420.00	Construction of Concrete Road 2.5624 Km. 6.70m Meter Wide, 300 MM thick, Cross Drain, Grouted Riprap and Thermoplastic Pavement Markings
310202101175000	22GG0106 - Road Widening – Iloilo-Capiz Road (Old Route) – K0032+750-K0033+176, K0033+492-K0033+877, K0035+660-K0035+710, K0035+728-K0035+788, K0039+734-K0040+100	Construction	NO	Competitive Bidding	1/26/2022	2/14/2022	03/22/2022	03/28/2022	GoP	25,480,000.00		25,480,000.00	Road Widening of 1,210.70 L.M. of Road, 6.70m & 7.30m wide and 0.30m thick which includes Reinforced Lined Canal, Cross Drainage, Slope Protection, Curb & Gutter, Sidewalk and ReflectORIZED Pavement Markings
310203100591000	22GG0107 - Road Widening – Pototan-Mina-Janiuy Rd. – K0030+000 - K0030+579, K0035+656 - K0036+899	Construction	NO	Competitive Bidding	1/26/2022	2/14/2022	03/22/2022	03/28/2022	GoP	35,280,000.00		35,280,000.00	Road Widening of 3.656 Lane K.M. PCCP X 3.65m wide X 0.30m Thick PCCP including Drainage (Concrete Lined Canal), Road Slope Protection (Grouted Riprap) and Curb & Gutter (Cast in Place)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202101174000	22GG0108 - Road Widening – Iloilo City-Leganes-Dumangas Coastal Rd – K0022+891.30-K0022+990, K0022+1057-K0023+061	Construction	NO	Competitive Bidding	1/26/2022	2/14/2022	03/22/2022	03/28/2022	GoP	5,880,000.00		5,880,000.00	Road Widening of 0.3534 Lane K.M. of Roads, 3.35m wide and 0.30m thick, includes Construction of Curb and Gutter, Sidewalk and Application of Thermoplastic Pavement Markings
300203101237000	22GG0109 - Construction of Concrete Road – Jct. Rumagayray-San Enrique Road Leading Puti-an Wall Climbing, San Enrique, Iloilo	Construction	NO	Competitive Bidding	1/26/2022	2/21/2022	02/28/2022	03/10/2022	GoP	39,200,000.00		39,200,000.00	Construction of 200 L.M. Concrete Road, 6.70m wide, 300mm thick with Grouted Riprap Class "A", Stone Masonry and Active Protection System
310202101173000	22GG0110 - Road Widening – Barotac Nuevo-Dumangas-Dacutan Wharf Rd – K0283+422 - K0284+382	Construction	NO	Competitive Bidding	1/26/2022	2/14/2022	03/22/2022	03/28/2022	GoP	19,600,000.00		19,600,000.00	Widening Of 0.775 K.M. Road, 7.30 Meter wide, 300 mm thick, including Road Slope Protection (Stone Masonry) and Thermoplastic Pavement Markings
310103100983000	22GG0111 - Preventive Maintenance of Road: Concrete Reblocking - Pototan-Tina-Lambunao Rd (S00169PN) - K0047 + 384 - K0048 + 000	Construction	NO	Competitive Bidding	2/3/2022	2/22/2022	02/28/2022	03/10/2022	GoP	5,005,840.00		5,005,840.00	Concrete Reblocking of 0.5673 Ln.Km. Road 3.35 Meter Wide, 300 MM Thick Road, including Metal Guardrails and Thermoplastic Pavement Markings
310110100303000	22GG0112 - Construction of Drainage Structure along Road - Iloilo-Capiz (New Route) - K0022 + 500 - K0023 + 358, K0023 + 815	Construction	NO	Competitive Bidding	2/3/2022	2/22/2022	03/22/2022	03/28/2022	GoP	14,700,000.00		14,700,000.00	Construction of 1,584 L.M. Concrete Line Canal including 1.3m Wide Sidewalk, Curb and Gutter and Construction of Box Culvert
300221101448000	22GG0113 - Concreting of road in Barangay Tranhawan to Barangay Maite Grande, Lambunao, Iloilo	Construction	NO	Competitive Bidding	2/3/2022	2/22/2022	03/22/2022	03/28/2022	GoP	19,800,000.00		19,800,000.00	Concreting of 2.8760 Ln.Km. X 2.50m Wide X 0.28m Thk. PCCP Including Drainage (Concrete Lined Canal) and Road Slope Protection (Grouted Riprap)
310111100448000	22GG0114 - Construction of Drainage Structure along Road - Passi-Calinog Road - K0052 + 850 - K0053 + 150, K0053 + 887 - K0054 + 174	Construction	NO	Competitive Bidding	2/3/2022	2/22/2022	03/22/2022	03/28/2022	GoP	3,920,000.00		3,920,000.00	Construction of 459.00 L.M. of Drainage Structure with Sidewalk, Curb and Gutter
320102105033000	22GG0115 - Construction of Flood Control Structure Along Jalaur River, Barotac Nuevo, Iloilo	Construction	NO	Competitive Bidding	2/3/2022	2/22/2022	02/28/2022	03/10/2022	GoP	19,600,000.00		19,600,000.00	Construction of 138.40 L.M. Flood Control Structure
320101108311000	22GG0116 - Construction of Flood Control/Slope Protection,Sitio Lamintao, Brgy. Talisay, Barotac Nuevo, Iloilo	Construction	NO	Competitive Bidding	2/3/2022	2/22/2022	03/22/2022	03/28/2022	GoP	19,600,000.00		19,600,000.00	Concreting of 0.241 Km. Road 5.00m Wide, 230 Mm. thick including 0.241 Km. Road Slope Protection
320102105034000	22GG0117 - Construction of Flood Control/Slope Protection along Jalaur River in Passi City, Iloilo	Construction	NO	Competitive Bidding	2/3/2022	2/22/2022	03/22/2022	03/28/2022	GoP	19,600,000.00		19,600,000.00	Construction of Flood Control/Slope Protection with a total Length of 125.00m Using Steel Sheet Pile and Improvement of Esplanade Area along Jalaur River Flood Control Structure
310112100331000	22GG0118 - CONSTRUCTION OF DRAINAGE STRUCTURE ALONG ROAD – POTOTAN-MINA-JANIUAY RD – K0034+700 – K0035+000	Construction	NO	Competitive Bidding	2/3/2022	2/22/2022	03/22/2022	03/28/2022	GoP	1,960,000.00		1,960,000.00	Upgrading of 2-3.00m X 2.75m and 1-3.00mm X 3.00m RCBC
300207100794000	22GG0119 - CONSTRUCTION OF CONNECTING TAXIWAY, TACTICAL OPERATIONS GROUP 6, CABATUAN, ILOILO	Construction	NO	Competitive Bidding	2/3/2022	2/22/2022	02/28/2022	03/10/2022	GoP	19,600,000.00		19,600,000.00	Concreting of 0.162 Km. Road, 13.40 Meter Wide, 300 Mm. thick and 0.17 Km. Road Slope Protection On Both Sides
300221101449000	22GG0120 - CONCRETING OF ROAD IN BARANGAY MISI TO BARANGAY PUGHANAN, LAMBUNAO, ILOILO	Construction	NO	Competitive Bidding	3/2/2022	3/21/2022	03/24/2022	03/28/2022	GoP	19,800,000.00		19,800,000.00	Concreting of 1,261.50 L.M. of Road, 6.10m wide and 0.28m thick PCCP which includes Cross Drainage and Slope Protection
300221101450000	22GG0121 - CONCRETING OF ROAD IN SITIO SIMADBAD, BARANGAY MAMBIANAN TO BARANGAY DATAGAN, CALINOG, ILOILO	Construction	NO	Competitive Bidding	3/2/2022	3/21/2022	03/24/2022	03/28/2022	GoP	19,800,000.00		19,800,000.00	Concreting of 1,333.50 L.M. of Road, 6.10m wide and 0.28m thick PCCP which includes Cross Drainage and Slope Protection

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221101455000	22GG0122 - CONSTRUCTION OF ROAD, BRGY. AGUSIPAN, BADIANGAN, ILOILO	Construction	NO	Competitive Bidding	3/2/2022	3/21/2022	03/24/2022	03/28/2022	GoP	19,800,000.00		19,800,000.00	Concreting of 1,975.50 L.M. of Road, 5.00m wide and 0.23m thick PCCP which includes Cross Drainage and Slope Protection
300221101457000	22GG0123 - CONCRETING OF ROAD IN BARANGAY JIBOLO TO BARANGAY BALANAC, JANIUAY, ILOILO	Construction	NO	Competitive Bidding	3/2/2022	3/21/2022	03/24/2022	03/28/2022	GoP	9,900,000.00		9,900,000.00	Construction of 1.85 Lane Km. X 2.50m wide X 0.28m Thick PCCP
300226102716000	22GG0124 - REHABILITATION OF MULTI-PURPOSE BUILDING, JANIUAY, ILOILO	Construction	NO	Competitive Bidding	3/2/2022	3/21/2022	03/24/2022	03/28/2022	GoP	14,850,000.00		14,850,000.00	Rehabilitation of Two-Storey Multi-Purpose Building with a total Floor Area of 814.75 Sq.M
300116201297000	22GG0125 - CONCRETING OF BRGY. MERCED FMR, BRGY. MERCED, BANATE, ILOILO	Construction	NO	Competitive Bidding	3/2/2022	3/21/2022	03/24/2022	03/28/2022	GoP	11,940,000.00		11,940,000.00	Concreting of 0.7785 Km. Road, 5.00m width, 280mm thickness
300116201297000	22GG0126 - CONCRETING OF BRGY. NAGA FMR, BRGY. NAGA, POTOTAN, ILOILO	Construction	NO	Competitive Bidding	3/2/2022	3/21/2022	03/24/2022	03/28/2022	GoP	19,900,000.00		19,900,000.00	Concreting of 1.053km. Road, 6.10m width, 280mm thickness
300116201297000	22GG0127 - CONCRETING OF BRGY. TIBIAO FMR, BRGY. TIBIAO, CALINOG, ILOILO	Construction	NO	Competitive Bidding	3/2/2022	3/21/2022	03/24/2022	03/28/2022	GoP	11,940,000.00		11,940,000.00	Concreting of 0.6750km. Road, 5.00m width, 230mm thickness
300221101451000	22GG0128 - CONCRETING OF ROAD IN BARANGAY BALATICON TO BARANGAY NALBUGAN, CALINOG, ILOILO	Construction	NO	Competitive Bidding	3/3/2022	3/22/2022	03/24/2022	03/28/2022	GoP	19,800,000.00		19,800,000.00	Concreting of 1.232 Km. Road, 6.10 Meter Wide, 280mm Thick
300221101452000	22GG0129 - CONCRETING OF ROAD IN BARANGAY AGCALAGA, CALINOG, ILOILO	Construction	NO	Competitive Bidding	3/3/2022	3/22/2022	03/24/2022	03/28/2022	GoP	9,900,000.00		9,900,000.00	Concreting of 883.50 L.M. of Road, 5.00m wide and 0.28m thick PCCP which includes Cross Drainage and Slope Protection
300226102714000	22GG0130 - COMPLETION OF MULTI-PURPOSE BUILDING, CALINOG, ILOILO	Construction	NO	Competitive Bidding	3/3/2022	3/22/2022	03/24/2022	03/28/2022	GoP	14,850,000.00		14,850,000.00	Construction of Multi-Purpose Building (Gymnasium) with an area of 1,995.04 Sq.M. Including Doors and Windows, Men and Women Comfort Rooms, Plumbing and Electrical Works
300226102717000	22GG0131 - COMPLETION OF MULTI-PURPOSE BUILDING, JANIUAY, ILOILO	Construction	NO	Competitive Bidding	3/3/2022	3/22/2022	03/24/2022	03/28/2022	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Gymnasium) with an area of 785.06 Sq.M. Including Windows of Gymnasium Lower Level, Stage and Dressing Room
300215100378000	22GG0133 - CONSTRUCTION OF THE POTOTAN BY-PASS ROAD ALONG ILOILO – CAPIZ ROAD, ILOILO	Construction	NO	Competitive Bidding	3/3/2022	3/22/2022	03/24/2022	03/28/2022	GoP	72,375,000.00		72,375,000.00	Construction of 7.18 Lane Km. Concrete Road, 3.40m wide from Sta. 26+000- Sta. 27+090 and 6.70m wide From Sta. 27+090 – Sta. 28+500, 300mm thick with Stone Masonry
300221101456000	22GG0134 - CONSTRUCTION OF ROAD, BRGY. LAY-AHAN TO BRGY. DANAQ, POTOTAN, ILOILO	Construction	NO	Competitive Bidding	3/3/2022	3/22/2022	03/24/2022	03/28/2022	GoP	9,900,000.00		9,900,000.00	Concreting of 909.00 L.M. of Road, 5.00m wide and 0.23m Thick PCCP which includes Cross Drainage and Slope Protection
300226102713000	22GG0135 - REHABILITATION OF MULTI-PURPOSE BUILDING, CALINOG, ILOILO	Construction	NO	Competitive Bidding	3/3/2022	3/22/2022	03/24/2022	03/28/2022	GoP	29,700,000.00		29,700,000.00	Rehabilitation of Two-Storey Municipal Building with an area of Ground Floor (28.74 X 26.61 Mts.) Second Floor (34.7 X 26.61 Mts.) 1,688.13 Sq.M.
300220100844000	22GG0136 - REHABILITATION OF MULTI-PURPOSE BUILDING, BADIANGAN, ILOILO	Construction	NO	Competitive Bidding	3/3/2022	3/22/2022	03/24/2022	03/28/2022	GoP	9,900,000.00		9,900,000.00	Rehabilitation of Multi-Purpose Building with an area of 220.00 Sq.M. (A=40m X 22m)
300226102720000	22GG0137 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. SIMSIMAN, CALINOG, ILOILO	Construction	NO	Competitive Bidding	3/3/2022	3/22/2022	03/24/2022	03/28/2022	GoP	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building (Gym) with an area of 450 Sq.M. (15m X 30m)
300221101453000	22GG0138 - CONSTRUCTION OF PALAYPAY – MOSTRO ROAD, BRGY. MOSTRO, ANILAO, ILOILO	Construction	NO	Competitive Bidding	3/3/2022	3/22/2022	03/24/2022	03/28/2022	GoP	4,950,000.00		4,950,000.00	Concreting of 0.52 Km. Road 4.00 Meter Wide, 230mm Thick

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300213100010000	22GG0139 - CONSTRUCTION/ REHABILITATION/IMPROVEMENT OF FACILITIES FOR PERSONS WITH DISABILITIES (PWD) AND ELDERLIES/SENIOR CITIZENS INCLUDING GENDER-RESPONSIVE FACILITIES	Construction	NO	Competitive Bidding	3/3/2022	3/22/2022	03/24/2022	03/28/2022	GoP	1,809,375.00		1,809,375.00	Construction/Rehabilitation/Improvement of Facilities for Persons With Disabilities (PWD) and Elderlies/Senior Citizens including Gender-Responsive Facilities with an area of 123.90 SQ.M.
300226102718000	22GG0142 - REHABILITATION OF MULTI-PURPOSE BUILDING, MINA, ILOILO	Construction	NO	Competitive Bidding	3/4/2022	3/23/2022	03/24/2022	03/28/2022	GoP	14,850,000.00		14,850,000.00	Construction of Two Storey Multi-Purpose Building with an area of 513.0 Sq.M.
300228100131000	22GG0143 - REHABILITATION OF MAASIN RURAL HEALTH UNIT, MAASIN, ILOILO	Construction	NO	Competitive Bidding	3/4/2022	3/23/2022	03/24/2022	03/28/2022	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Existing Rural Health Unit and Construction of One (1) Unit Two (2) Rural Health Unit with an area of 96 Sq.M.
300226102719000	22GG0144 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. POBLACION, DUMANGAS, ILOILO	Construction	NO	Competitive Bidding	3/4/2022	3/23/2022	03/24/2022	03/28/2022	GoP	2,970,000.00		2,970,000.00	Completion of Multi-Purpose Building (Dumangas Market)
300225100043000	22GG0145 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, SUAGE RIVER, MINA, ILOILO	Construction	NO	Competitive Bidding	3/24/2022	4/12/2022	05/11/2022	05/20/2022	GoP	59,400,000.00		59,400,000.00	Construction of 463.54 L.M. Flood Control Structure (Steel Sheet Pile & Concrete Retention Wall) with Stone Masonry, Grouted Riprap & Concrete Paving Blocks
300221101454000	22GG0132 (Rebid) - CONSTRUCTION OF ROAD SLOPE PROTECTION INCLUDING ROAD SLIPS ALONG LAMBUNAO - INCA ROAD, ILOILO	Construction	NO	Competitive Bidding	5/7/2022	5/30/2022	05/31/2022	06/10/2022	GoP	49,500,000.00		49,500,000.00	Construction of 520.60 L.M. Road Slope Protection (Concrete Retaining Wall) with 924.60 sq.m. Concrete Road, 6.70m wide, 300mm thk. and Metal Guardrail (Metal Beam) including Post (W-Beam)
310109101012000	22GG0101 (Rebid) - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - POTOTAN-TINA-LAMBUNAO RD - K0054+300 - K0054+325	Construction	NO	Competitive Bidding	5/7/2022	6/6/2022	06/23/2022	06/29/2022	GoP	1,960,000.00		1,960,000.00	Construction of 16.00 L.M. Concrete Retention Wall w/ Steel Sheet Pile Footing at K0054+300 - K0054+325
200000100019000	22GG0146 - MAINTENANCE, REPAIR AND REHABILITATION OF INFRASTRUCTURE FACILITIES AND OTHER RELATED ACTIVITIES - PUBLIC BUILDINGS DA BUILDING PHIL. CARABAO CENTER - BIOLOGICAL FEED ROOM/STORAGE ROOM BUILDING, BRGY. SIMSIMAN, CALINOG, ILOILO	Maintenance	NO	Competitive Bidding	6/8/2022	6/27/2022	06/30/2022	07/08/2022	GoP	800,000.00		800,000.00	Repair and Rehabilitation of Biological Feed Room/Storage Room Building
200000100019000	22GG0147 - MAINTENANCE, REPAIR AND REHABILITATION OF INFRASTRUCTURE FACILITIES AND OTHER RELATED ACTIVITIES DA BUILDING REGIONAL FISHERIES RESEARCH AND DEV'T CENTER STOCKROOM/TRAINING ROOM BUILDING, BRGY. NANGA, POTOTAN, ILOILO	Maintenance	NO	Competitive Bidding	6/8/2022	6/27/2022	06/30/2022	07/08/2022	GoP	1,000,000.00		1,000,000.00	Rehabilitation/Improvement of BFAR One Storey Building (8.00 X 8.00 Meters)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100019000	22GG0148 - MAINTENANCE, REPAIR AND REHABILITATION OF INFRASTRUCTURE FACILITIES AND OTHER RELATED ACTIVITIES – PUBLIC BUILDINGS DA BUILDING PHIL. CARABAO CENTER – MAIN HERD BUILDING, BRGY. SIMSIMAN, CALINOG, ILOILO	Maintenance	NO	Competitive Bidding	6/8/2022	6/27/2022	06/30/2022	07/08/2022	GoP	1,000,000.00		1,000,000.00	Repair and Rehabilitation of Main Herd Building
200000100019000	22GG0149 - MAINTENANCE, REPAIR AND REHABILITATION OF INFRASTRUCTURE FACILITIES AND OTHER RELATED ACTIVITIES – PUBLIC BUILDINGS OF DOTR BUILDING PHILIPPINE COAST GUARD BUILDING, BRGY. NALU-OYAN, DUMANGAS, ILOILO	Maintenance	NO	Competitive Bidding	6/8/2022	6/27/2022	06/30/2022	07/08/2022	GoP	1,000,000.00		1,000,000.00	Repair/Rehabilitation of One Storey Phil. Coast Guard Building with an area of (9.20 Mtrs. X 8.5 Mtrs.)
200000100020000	22GG0150 - REPAIR/MAINTENANCE OF FLOOD CONTROL AND DRAINAGE STRUCTURE (GABION FOOT PROTECTION) ALONG JALAU RIVER, BRGY. BALABAG, DUMANGAS, ILOILO	Maintenance	NO	Competitive Bidding	6/8/2022	6/27/2022	06/30/2022	07/08/2022	GoP	2,000,000.00	2,000,000.00		Construction of 19.00 L.M. (1x1x2m Gabion Foot Protection) along Jalaur River
200000100507000 200000100644000 200000100023000	22GGG0003 - Procurement of Materials Testing Apparatus and Accessories for use in the Quality Assurance Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	QAS	NO	Competitive Bidding	1/12-18/2022	01/31/2022	03/14/2022	04/12/2022	GoP	1,402,800.00		1,402,800.00	Laboratory Supplies & Equipment
200000100017000	22GGG0017 - Procurement of Fuel - Diesel for Use of Various Basic Highway Maintenance Equipment Assigned for the Repair and Maintenance of National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo for the 2nd Quarter of 2022	Maintenance Section	NO	Competitive Bidding	4/6-12/2022	04/25/2022	04/28/2022	05/16/2022	GoP	1,416,000.00		1,416,000.00	Fuels/Fuel Additives & Lubricants & Anti Corrosiv
200000100017000	22GGG0018 - Procurement of 80 Drums Asphalt Cement Pen. Grade 60/70 (200 Liters/Drum) for Use in the Repair/ Maintenance of Paved Road along Various National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo for the 2nd Quarter of 2022.	Maintenance Section	NO	Competitive Bidding	4/6-12/2022	04/25/2022	04/28/2022	05/16/2022	GoP	1,320,000.00		1,320,000.00	Construction Materials and Supplies
200000100017000	22GGG0019 - Procurement of 500 Bags Thermoplastic Compound Powder (White)- 25kg/bag, 100 Bags Thermoplastic Compound Powder (Yellow)- 25kg/bag, 100 Bags Glass Beads (Pre-mix, 25kg/bag) and 50 Pails Primer (16li./pail) for Painting/ Repainting of Pavement Markings along Various National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo for the 2nd Quarter of 2022	Maintenance Section	NO	Competitive Bidding	4/6-12/2022	04/25/2022	04/28/2022	05/16/2022	GoP	1,759,464.50		1,759,464.50	Construction Materials and Supplies

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011620343300.EAO	22GGG0023 - Procurement of Fuel Diesel for use in the Service Vehicles, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (2nd Quarter of 2022)	Admin. Section	NO	Competitive Bidding	4/22-28/2022	05/11/2022	05/20/2022	05/27/2022	GoP	1,147,500.00		1,147,500.00	Fuels/Fuel Additives & Lubricants & Anti Corrosiv
200000100017000	22GGG0025 - Procurement of 80 Drums Asphalt Cement Pen. Grade 60/70 (200 Liters/Drum) for Use in the Repair/Maintenance of Paved Road along Various National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo for the 3rd Quarter of 2022	Maintenance Section	NO	Competitive Bidding	5/11-17/2022	05/30/2022	05/31/2022	06/28/2022	GoP	1,116,000.00		1,116,000.00	Construction Materials and Supplies
200000100017000	22GGG0027 - Procurement of Fuel - Gasoline for Use of Various Basic Highway Maintenance Equipment Assigned for the Repair and Maintenance of National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo for the 3rd Quarter of 2022	Maintenance Section	NO	Competitive Bidding	5/18-24/2022	06/06/2022	06/14/2022	06/28/2022	GoP	995,150.00		995,150.00	Fuels/Fuel Additives & Lubricants & Anti Corrosiv
200000100017000	22GGG0028 - Procurement of 380 Bags Thermoplastic Compound Powder (White)-25kg/bag, 40 Bags Glass Beads (Pre-mix, 25kg/bag) and 15 Pails Primer (16li./pail) for Painting/Repainting of Pavement Markings along Various National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo for the 3rd Quarter of 2022	Maintenance Section	NO	Competitive Bidding	5/18-24/2022	06/06/2022	06/14/2022	07/04/2022	GoP	993,517.85		993,517.85	Construction Materials and Supplies
300116203433000.EAO	22GGG0029 - Procurement of Folding Plastic Chairs for use in office activities of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	Competitive Bidding	5/18-24/2022	06/06/2022	06/20/2022	Indicate Date	GoP	600,000.00		600,000.00	Furniture
	22GGG0047 - Procurement of Information, Location, Communication Materials (LED Wall) for the use of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	Competitive Bidding	6/10-16/2022	06/29/2022	06/30/2022	Indicate Date	GoP	2,230,404.71		2,230,404.71	Information Technology Parts & Accessories & Peri
310305101234000.EAO 300116203433000.EAO	22GGG0043 - Procurement of Consumables (Toner) of the Ineo+221 Printer Units for the use of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	Direct Contracting	5/24-26/2022	05/27/2022	05/31/2022	06/07/2022	GoP	683,400.00		683,400.00	Office Equipment Supplies and Consumables
320102105031000.PC 100000100001000	22GGG0002 - Procurement of Office Supplies for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo. (1st Quarter of 2022)	Admin. Section	NO	Shopping	1/7-13/2022	01/14/2022	01/24/2022	01/25/2022	GoP	421,595.00		421,595.00	Office Supplies
310204101117000.EAO 300116203433000.EAO	22GGG0009 - Procurement of inverter type Air conditioning Units and Stand Fan 16" for the use in the Staff House of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	Shopping	1/28-2/3/2022	02/04/2022	02/28/2022	02/28/2022	GoP	380,401.56		380,401.56	Airconditioning and Airconditioning Systems
3001162034333000.EAO	22GGG0011 - Procurement of Optimum Toner Cartridges and Toner TL410x for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo for use of Pantum Printer, Canon (A4) Printer and HP (A3) Printer/Copier	Admin. Section	NO	Shopping	2/10-16/2022	02/17/2022	02/28/2022	02/28/2022	GoP	650,400.00		650,400.00	Office Equipment Supplies and Consumables

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310205100590000. EAO 310305101232000. EAO	22GGG0012 - Procurement of Fuel Diesel for use in the Service Vehicles, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Const. Section	NO	Shopping	2/22-28/2022	03/01/2022	03/10/2022	03/14/2022	GoP	885,000.00		885,000.00	Fuels/Fuel Additives & Lubricants & Anti Corrosiv
310305101232000. EAO	22GGG0013 - Procurement various Supplies (Musical Instrument and Exercise Equipment) for Gender and Development of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	Shopping	3/11-20/2022	03/21/2022	03/24/2022	03/24/2022	GoP	312,300.00		312,300.00	Musical Instruments
310204101121000. EAO 310305101232000. EAO	22GGG0014 - Procurement of Office Supplies for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo. (2nd Quarter of 2022)	Admin. Section	NO	Shopping	3/17-23/2022	03/24/2022	03/24/2022	03/24/2022	GoP	416,790.00		416,790.00	Office Supplies
200000100507000	22GGG0030 - Procurement of Office Supplies for the use of RBIA related activities, MYPS enhancement-related activities, NRSTP collection program for the use of Planning and Design Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	NO	Shopping	5/18-24/2022	05/25/2022	05/31/2022	06/07/2022	GoP	125,554.19		125,554.19	Office Supplies
310305101232000. EAO 310305101234000. EAO	22GGG0031 - Procurement of Consumable (Toner) for Canon Image Class MFb45Cx and HP 700 Laserjet 775 MFP Printer Units of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	Shopping	5/18-24/2022	05/25/2022	05/31/2022	06/07/2022	GoP	714,700.00		714,700.00	Office Equipment Supplies and Consumables
310202101173000. EAO	22GGG0032 - Procurement of Office Equipment for the use of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	Shopping	5/18-24/2022	05/25/2022	06/06/2022	06/10/2022	GoP	100,500.00		100,500.00	Office Equipment
300215101847000. EAO	22GGG0033 - Procurement of Safety Gears for the use in field activities of Construction Section Personnel, Construction Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	Shopping	5/18-24/2022	05/25/2022	06/06/2022	06/08/2022	GoP	263,130.00		263,130.00	Environmental Health/Safety Equipment
300220456000.EAO 300221101455000. EAO	22GGG0034- Procurement of inverter type Air conditioning Units for the use in Network Room and Clinic of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	Shopping	5/20-26/2022	05/27/2022	06/06/2022	06/10/2022	GoP	189,420.00		189,420.00	Airconditioning and Airconditioning Systems
310110100302000. EAO 310202101173000. EAO	22GGG0035 - Procurement of Survey Instruments for the use in field activities of Construction Section Personnel, Construction Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	Shopping	5/20-26/2022	05/27/2022	06/06/2022	06/10/2022	GoP	196,823.16		196,823.16	Surveying Instruments
310202101173000. EAO	22GGG0037 - Procurement of Office Furnitures for the use of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	Shopping	5/20-26/2022	05/27/2022	05/31/2022	06/10/2022	GoP	350,656.00		350,656.00	Furniture
300116203433000. EAO	22GGG0038 - Procurement of Office Supplies for the use of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	Shopping	5/20-26/2022	05/27/2022	05/31/2022	06/07/2022	GoP	268,765.00		268,765.00	Office Supplies and Devices
310112100329000. EAO	22GGG0001 - Procurement of LED, Bulb (11 watts) for the use of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	NP-53.9 - Small Value Procurement	1/7-9/2022	01/10/2022	02/07/2022	02/08/2022	GoP	75,000.00		75,000.00	Electrical Supplies


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310112100330000. EAO 320101108309000. EAO	22GGG0004 - Procurement of various materials for use in the Repair of Ceiling and Main Gate damaged by "Bagyong Odette" in DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	NP-53.9 - Small Value Procurement	1/25-27/2022	01/28/2022	02/10/2022	02/10/2022	GoP	40,836.50		40,836.50	Hardware and Construction Supplies
310106100612000. EAO 300207100517000. EAO 310202100858000. EAO 300104222883000. EAO 300211100152000. EAO 310112100330000. EAO 310305101235000. EAO	22GGG0006 - Procurement of Gas Range for the use of Quality Assurance Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	NP-53.9 - Small Value Procurement	1/28-30/2022	01/31/2022	01/31/2022	01/31/2022	GoP	124,800.00		124,800.00	Appliances
100000100001000 300211100152000. EAO	22GGG0007 - Procurement of Various Spare Parts for use of Service Vehicles assigned at DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	NP-53.9 - Small Value Procurement	1/28-30/2022	01/31/2022	01/31/2022	01/31/2022	GoP	285,942.96		285,942.96	Vehicle Parts and Accessories
100000100001000 300211100152000. EAO	22GGG0008 - Procurement of Lubricants for use of various Service Vehicles for CY 2022 operation of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	NP-53.9 - Small Value Procurement	1/28-30/2022	01/31/2022	01/31/2022	01/31/2022	GoP	306,045.00		306,045.00	Fuels/Fuel Additives & Lubricants & Anti Corrosiv
300215101847000. EAO	22GGG0010 - Procurement of Office Consumables (printer ink) for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (1st Quarter of 2022)	Admin. Section	NO	NP-53.9 - Small Value Procurement	2/10-13/2022	02/14/2022	02/21/2022	02/23/2022	GoP	55,450.00		55,450.00	Office Equipment Supplies and Consumable
300226102672000. EAO 300226102673000. EAO 300226102674000. EAO 300226102675000. EAO 300226102676000. EAO 300226102677000. EAO 300226102678000. EAO 300226102679000. EAO 300226102680000. EAO	22GGG0015 - Procurement of Office Supplies for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo. (2nd Quarter of 2022)	Admin. Section	NO	NP-53.9 - Small Value Procurement	3/22-24/2022	03/25/2022	04/18/2022	04/21/2022	GoP	269,800.00		269,800.00	Office Equipment Supplies and Consumable
310305101232000. EAO	22GGG0020 - Procurement of Materials for Fabrication of (3) units Tent to be used various activities of the District Engineering Office, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	NP-53.9 - Small Value Procurement	4/7-10/2022	04/11/2022	04/28/2022	04/28/2022	GoP	93,950.95		93,950.95	Hardware and Construction Supplies

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	22GGG0021 - Procurement of 10 Cyl. LPG (50kg. - Refill) for Use of Thermoplastic Kneading Machine and Thermoplastic Applicator in Painting/Repainting of Pavement Markings along Various National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo for the 2nd Quarter of 2022	Maintenance Section	NO	NP-53.9 - Small Value Procurement	4/7-10/2022	04/11/2022	04/28/2022	04/28/2022	GoP	59,189.60		59,189.60	Chemicals and Chemical Products
200000100017000	22GGG0022 - Procurement of 6 tanks - Oxygen Refill and 3 tanks - Acetylene Refill for use of Equipment Service Unit of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	4/7-10/2022	04/11/2022	04/28/2022	04/28/2022	GoP	17,605.17		17,605.17	Chemicals and Chemical Products
200000100017000	22GGG0024 - Procurement of 510 Cu. m. Aggregate Sub-Base Course - Item 200 for the Repair and Maintenance of shoulder along National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	4/22-28/2022	04/29/2022	05/10/2022	05/16/2022	GoP	537,320.70		537,320.70	Construction Materials and Supplies
30022610270100.E AO	22GGG0026 - Procurement of spareparts for comcolor printer for the use of Planning and Design Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	5/10-12/2022	05/13/2022	05/23/2022	05/25/2022	GoP	12,200.00		12,200.00	Vehicle Parts and Accessories
31030510234000.E AO	22GGG0036 - Procurement of Personal Protective Equipment (PPE's) for Equipment Services Unit Personnel of DPWH-Iloilo 2nd District Engineering Office, Balabag, Dumangas, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	5/20-22/2022	05/23/2022	05/31/2022	06/09/2022	GoP	192,510.00		192,510.00	Environmental Health/Safety Equipment
200000100017000	22GGG0039 - Procurement of 100 rolls Nylon Rope 3mm Ø for use of Grass Cutters assigned in Maintenance Section of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	5/20-22/2022	05/23/2022	05/31/2022	06/08/2022	GoP	68,271.00		68,271.00	Agricultural Machinery and Equipment
200000100017000	22GGG0040 - Procurement of 10 Cyl. LPG (50kg. - Refill) for Use of Thermoplastic Kneading Machine and Thermoplastic Applicator in Painting/Repainting of Pavement Markings along Various National Roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo for the 3rd Quarter of 2022	Maintenance Section	NO	NP-53.9 - Small Value Procurement	5/20-22/2022	05/23/2022	05/31/2022	06/09/2022	GoP	59,189.60		59,189.60	Chemicals and Chemical Products
200000100620000	22GGG0041 - Procurement of Sanitary Kit for Gender and Development (GAD) of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Admin. Section	NO	NP-53.9 - Small Value Procurement	5/24-26/2022	05/27/2022	06/06/2022	06/10/2022	GoP	14,690.00		14,690.00	Environmental Health/Safety Equipment
200000100644000	22GGG0042 - Procurement of Survey Supplies for the use of Planning and Design Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo for the 3rd Quarter	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	5/24-26/2022	05/27/2022	06/06/2022	06/10/2022	GoP	42,680.00		42,680.00	Survey Instruments
200000100023000	22GGG0044 - Procurement of Manual Classified & Automatic Traffic Count Accessories for the use in the conduct of Automated and Manual Traffic Data Collection of	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	6/3-5/2022	06/06/2022	06/20/2022	06/24/2022	GoP	57,240.00		57,240.00	Electrical Supplies


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100023000	22GGG0045 - Procurement of Occupational Supplies for the use in the conduct of Automated and Manual Traffic Data Collection of Planning & Design Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	6/3-5/2022	06/06/2022	06/14/2022	06/20/2022	GoP	30,000.00		30,000.00	Occupational products & Supplies
200000100017000	22GGG0046 - Procurement of Various Spare Parts for use of Basic Highway Maintenance Equipment (BHME) assigned at DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo.	Maintenance Section	NO	NP-53.9 - Small Value Procurement	6/3-5/2022	06/06/2022	06/14/2022	06/20/2022	GoP	31,017.13		31,017.13	Vehicle Parts and Accessories
	22GGG0048 - Procurement of Nine (9) pcs. Single Face Retro-Reflective Directional Sign (1.22 x 2.438m) to be Installed along Iloilo-Capiz Road (Old Route), Cabatuan-New Lucena - Bga. Bante Road and Cabatuan By Pass Road	Maintenance Section	NO	NP-53.9 - Small Value Procurement	6/14-16/2022	06/17/2022	06/29/2022	Indicate Date	GoP	378,000.00		378,000.00	Signage and Accessories
	22GGG0049 - Procurement of Various Spare Parts for use of Service Vehicles assigned at DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	6/14-16/2022	06/17/2022	6/29/20225	Indicate Date	GoP	73,623.49		73,623.49	Vehicle Parts and Accessories
	22GGG0050 - Procurement of Various Spare Parts for use of Basic Highway Maintenance Equipment (BHME) assigned at DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	6/14-16/2022	06/17/2022	06/29/2022	Indicate Date	GoP	192,819.39		192,819.39	Vehicle Parts and Accessories
	22GGG0051 - Procurement of Office Supplies for the use of the Commission on Audit Officer and Office of the District Engineer	Admin. Section	NO	NP-53.9 - Small Value Procurement	6/14-16/2022	06/17/2022	06/29/2022	Indicate Date	GoP	115,940.74		115,940.74	Office Supplies
	22GGG0052 - Procurement of Safety and Occupational Supplies for the use of RBIA related activities, MYPS enhancement-related activities, PMS validation surveys and BMS activities for the use of Planning and Design Section, DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	6/14-16/2022	06/17/2022	06/29/2022	Indicate Date	GoP	14,600.00		14,600.00	Occupational products & Supplies
	22GGG0053 - Procurement of Tires for use of Service Vehicles assigned at DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance Section	NO	NP-53.9 - Small Value Procurement	6/24-26/2022	06/27/2022	06/30/2022	Indicate Date	GoP	273,000.00		273,000.00	Vehicle Parts and Accessories
	22CSGG01 - CONSULTING SERVICES FOR THE DATA GATHERING, SURVEYS AND INVESTIGATIONS FOR THE FEASIBILITY STUDY OF JCT. DUEÑAS DIVERSION TO JCT. ILOILO-CAPIZ RD. (OLD ROUTE), ILOILO, REGION VI	Planning and Design	NO	Competitive Bidding	04/29/2022	05/25/2022	05/31/2022	06/10/2022	GoP	1,800,000.00		1,800,000.00	Data gathering, surveys and investigation to be utilized in the preparation of feasibility study which is the subject of the Terms of Reference (TOR)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226102682000 EAO 300226102696000 EAO 300226102713000 EAO 300226102714000 EAO 300226102715000 EAO 300226102716000 EAO 300226102717000 EAO 300226102718000 EAO 300226102720000 EAO 300228100131000 EAO	22CSGG02 - CONSULTANCY SERVICES FOR GEOTECHNICAL INVESTIGATION FOR THE PROPOSED CONSTRUCTION OF VARIOUS INFRASTRUCTURE IN 3RD AND 4TH CONGRESSIONAL DISTRICT, PROVINCE OF ILOILO	Planning and Design	NO	Competitive Bidding	05/13/2022	06/08/2022	06/29/2022	07/08/2022	GoP	1,290,240.00		1,290,240.00	Geotechnical Investigation of Construction of Various Infrastructure: Characterization of subsurface soil conditions, Evaluation of geotechnical parameters necessary for analysis and design, Identification of geotechnical concerns, and foundation construction considerations, and Generation of ground models for analysis and design
320102104381000 EAO 320102105031000 EAO 320101106915000 EAO 310108101168000 EAO	22CSGG03 - CONSULTANCY SERVICES FOR GEOTECHNICAL INVESTIGATION FOR THE PROPOSED REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE AND CONSTRUCTION/ MAINTENANCE/ REHABILITATION OF FLOOD MITIGATION STRUCTURES/ FACILITIES ALONG 3RD AND 4TH CONGRESSIONAL DISTRICT, PROVINCE OF ILOILO	Planning and Design	NO	Competitive Bidding	05/13/2022	06/08/2022	06/29/2022	07/08/2022	GoP	2,078,720.00		2,078,720.00	Geotechnical Investigation of Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide, Construction of Flood Control Structure and Construction of Slope Protection Structure: Characterization of subsurface soil conditions, Evaluation of geotechnical parameters necessary for analysis and design, Identification of geotechnical concerns, and foundation construction considerations, and Generation of ground models for analysis and design

Prepared by:


MA. BELEN P. ACUESTA
BAC SECRETARIAT

Recommending Approval:


EDUARD B. OREN
BAC CHAIRPERSON

Approved:


SANNY BOY O. OROPEL, CES E
HEAD OF PROCURING ENTITY