

Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE REGIONAL DIRECTOR**  
Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022**  
**(BASED ON GAA FOR FY 2022)**

| Contract ID              | Procurement  | IO  |                                       | PMO          | Mode of Procurement | Schedule for each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (PhP) |      |            | REMARKS   |
|--------------------------|--|-----|---------------------------------------|--------------|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|------------|---|
|                          | Program/Project  |     | Is this an Early Procurement Activity | End- User    |                     | Advertisement /Posting of IB/REI       | Submission/O pening of Bids | Notice of Award | Contract Signing |                 | Total (P'000)          | MOOE | CO (P'000) | Brief Description of Program/ Project                 |
| 1. Regional Office No. V |  |     |                                       |              |                     |  |                             |                 |                  |                 |                        |      |            |   |
| 22F00001                 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Construction/ Rehabilitation of Quinale "B" River Flood Mitigation Structure, Malinao, Albay, Albay 1st LD</b>  | ROV | YES                                   | Construction | Public Bidding      | 10/19-25/2021                          | 11/9/2021                   |                 |                  | GAA 2022        | 210,000                |      | 210,000    | CANCELLED   |
| 22F00002                 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Construction/Improvement of Flood Control at Basud, Bacacay, Albay, Albay 1st LD</b>  | ROV | YES                                   | Construction | Public Bidding      | 10/29/2021-11/04/2021                  | 11/23/2021                  |                 |                  | GAA 2022        | 143,429                |      | 143,429    | Construction/ Improvement of Flood Control Structures |
| 22F00003                 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Construction/Improvement of Bagong San Roque Flood Control, Sto. Domingo, Albay, Albay 1st LD</b>   | ROV | YES                                   | Construction | Public Bidding      | 10/19-25/2021                          | 11/9/2021                   |                 |                  | GAA 2022        | 143,434                |      | 143,434    | Construction/ Improvement of Flood Control Structures |
| 22F00004                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Mabolo-Almeda Bypass Rd, Package 2, Camarines Sur, Camarines Sur 3rd LD</b>  | ROV | YES                                   | Construction | Public Bidding      | 1/3-9/2022                             | 1/25/2022                   |                 |                  | GAA 2022        | 105,000                |      | 105,000    | CANCELLED   |
| 22F00005                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Mabolo-Almeda Bypass Rd, Naga City, Camarines Sur 3rd LD</b>   | ROV | YES                                   | Construction | Public Bidding      | 10/19-25/2021                          | 11/9/2021                   |                 |                  | GAA 2022        | 105,000                |      | 105,000    | CANCELLED   |
| 22F00006                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - <b>Marcos Br. (B00042CN) along Catanduanes Cir Rd (Phase II)</b>   | ROV | YES                                   | Construction | Public Bidding      | 11/16-22/2021                          | 12/9/2021                   |                 |                  | GAA 2022        | 74,635                 |      | 74,635     | Widening of Permanent Bridges                         |
| 22F00007                 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Rehabilitation/ Improvement of Revetment along Quinale River, Downstream of Comun Bridge, Left Side, Brgy. Comun-Ogob, Malinao, Albay, Albay 1st LD</b> | ROV | YES                                   | Construction | Public Bidding      | 10/29-2021-11/04/2021                  | 11/23/2021                  |                 |                  | GAA 2022        | 105,000                |      | 105,000    | Construction/ Improvement of Flood Control Structures |
| 22F00008                 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Construction of Flood Mitigation Structure along Yawa River, Legazpi City, Albay, Albay 2nd LD</b>  | ROV | YES                                   | Construction | Public Bidding      | 11/03-09/2021                          | 12/2/2021                   |                 |                  | GAA 2022        | 150,000                |      | 150,000    | Construction/ Improvement of Flood Control Structure  |

Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE REGIONAL DIRECTOR**  
Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022**  
**(BASED ON GAA FOR FY 2022)**

| Contract ID              | Procurement   | IO  |                                       | PMO          | Mode of Procurement | Schedule for each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |            | REMARKS  |
|--------------------------|---|-----|---------------------------------------|--------------|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|------------|--|
|                          | Program/Project   |     | Is this an Early Procurement Activity | End- User    |                     | Advertisement /Posting of IB/REI       | Submission/O pening of Bids | Notice of Award | Contract Signing |                 | Total (P'000)          | MOOE | CO (P'000) | Brief Description of Program/ Project                |
| 1. Regional Office No. V |   |     |                                       |              |                     |  |                             |                 |                  |                 |                        |      |            |  |
| 22F00009                 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Construction of Kapantaran River Flood Mitigation Structure (Homapon-Imalnod Section), Legazpi City, Albay, Albay 2nd LD</b>             | ROV | YES                                   | Construction | Public Bidding      | 11/25/2021-12/01/2021                  | 12/20/2021                  |                 |                  | GAA 2022        | 150,000                |      | 150,000    | Construction/ Improvement of Flood Control Structure |
| 22F00010                 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Rehabilitation of Flood Mitigation Structure at Tibu River, Legazpi City, Albay</b>  | ROV | YES                                   | Construction | Public Bidding      | 11/3-9/2021                            | 12/2/2021                   |                 |                  | GAA 2022        | 150,000                |      | 150,000    | Construction/ Improvement of Flood Control Structure |
| 22F00013                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Legazpi City Coastal Road, Yawa Br. 2 (Package 1), Albay, Albay 2nd LD</b>  | ROV | YES                                   | Construction | Public Bidding      | 10/20-26/2021                          | 11/10/2021                  |                 |                  | GAA 2022        | 300,000                |      | 300,000    | CANCELLED  |
| 22F00014                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Legazpi City Coastal Road, Yawa Br. 2 (Package 2), Albay, Albay 2nd LD</b>  | ROV | YES                                   | Construction | Public Bidding      | 10/20-26/2021                          | 11/10/2021                  |                 |                  | GAA 2022        | 100,000                |      | 100,000    | CANCELLED  |
| 22F00015                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - <b>Jct. DM (Tabon-Tabon)-Mariawa-Homapon-Maslog-Lamba-Puro Road leading to Bicol International Airport, Legazpi City, Albay, Package I, Albay 2nd LD</b> | ROV | YES                                   | Construction | Public Bidding      | 11/18-24/2021                          | 12/14/2021                  |                 |                  | GAA 2022        | 120,000                |      | 120,000    | CANCELLED  |
| 22F00018                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - <b>Guinobatan-Jovellar-Donsol Road leading to Pilar Port, Camalig, Albay</b>   | ROV | YES                                   | Construction | Public Bidding      | 11/25/2021-12/01/2021                  | 1/13/2022                   |                 |                  | GAA 2022        | 5,000                  |      | 5,000      | Construction of Road                                 |
| 22F00019                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - <b>Construction of Road including Drainage, East Washington Road, Brgy. 16, Legazpi City, Albay 2nd LD</b>   | ROV | YES                                   | Construction | Public Bidding      | 01/5-11/2021                           | 1/26/2022                   |                 |                  | GAA 2022        | 30,000                 |      | 30,000     | Construction of Building                             |

Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE REGIONAL DIRECTOR**  
Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022**  
**(BASED ON GAA FOR FY 2022)**

| Contract ID              | Procurement   | IO  |                                       | PMO          | Mode of Procurement | Schedule for each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |            | REMARKS  |
|--------------------------|---|-----|---------------------------------------|--------------|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|------------|--|
|                          | Program/Project   |     | Is this an Early Procurement Activity | End- User    |                     | Advertisement / Posting of IB/REI      | Submission/O pening of Bids | Notice of Award | Contract Signing |                 | Total (P'000)          | MOOE | CO (P'000) | Brief Description of Program/ Project                |
| 1. Regional Office No. V |   |     |                                       |              |                     |  |                             |                 |                  |                 |                        |      |            |  |
| 22F00020                 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Construction of Quinale "A" River Flood Mitigation Structure (Polangui and Libon Section), Polangui, Albay</b>                     | ROV | YES                                   | Construction | Public Bidding      | 11/25/2021-12/01/2021                  | 12/20/2021                  |                 |                  | GAA 2022        | 200,000                |      | 200,000    | Construction/ Improvement of Flood Control Structure |
| 22F00021                 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Construction/ Improvement of Talisay River Flood Mitigation System (Zone IV Section), Libon, Albay</b>                             | ROV | YES                                   | Construction | Public Bidding      | 11/25/2021-12/01/2021                  | 12/28/2021                  |                 |                  | GAA 2022        | 50,000                 |      | 50,000     | Construction/ Improvement of Flood Control Structure |
| 22F00022                 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Construction/ Rehabilitation of Nasisi River Flood Mitigation Structure (Brgy. Bagumbayan and Brgy. Tinago), Ligao City, Albay</b> | ROV | YES                                   | Construction | Public Bidding      | 10/29/2021-11/04/2021                  | 11/23/2021                  |                 |                  | GAA 2022        | 110,000                |      | 110,000    | CANCELLED  |
| 22F00023                 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Construction/ Rehabilitation of Pantao Flood Mitigation System, Pantao, Libon, Albay</b>   | ROV | YES                                   | Construction | Public Bidding      | 11/25/2021-12/01/2021                  | 1/13/2022                   |                 |                  | GAA 2022        | 50,000                 |      | 50,000     | Construction/ Improvement of Flood Control Structure |
| 22F00024                 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Construction/Rehabilitation of Nasisi River Flood Mitigation Structure, Brgy. Cavasi and Brgy. Tomolin, Ligao City, Albay</b>      | ROV | YES                                   | Construction | Public Bidding      |  | 12/20/2021                  |                 |                  | GAA 2022        | 200,000                |      | 200,000    | Construction/ Improvement of Flood Control Structure |
| 22F00025                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Palanas-San Isidro Road, Jovellar, Albay</b>  | ROV | YES                                   | Construction | Public Bidding      | 10/20-26/2021                          | 11/10/2021                  |                 |                  | GAA 2022        | 101,000                |      | 101,000    | Construction of By-Pass and Diversion Road           |
| 22F00026                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - <b>Guinobatan-Jovellar-Donsol Road leading to Pilar Port, Guinobatan, Albay</b>  | ROV | YES                                   | Construction | Public Bidding      | 11/25/2021-12/01/2021                  | 1/13/2022                   |                 |                  | GAA 2022        | 5,000                  |      | 5,000      | Construction of Concrete Road                        |
| 22F00027                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - <b>Polangui - Albay West Coast Road leading to Beaches, Albay</b>   | ROV | YES                                   | Construction | Public Bidding      | 10/21-27/2021                          | 11/11/2021                  |                 |                  | GAA 2022        | 12,500                 |      | 12,500     | Construction of Concrete Road                        |



Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE REGIONAL DIRECTOR**  
Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022**  
**(BASED ON GAA FOR FY 2022)**

| Contract ID              | Procurement   | IO  |                                       | PMO          | Mode of Procurement | Schedule for each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |            | REMARKS  |
|--------------------------|---|-----|---------------------------------------|--------------|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|------------|--|
|                          | Program/Project   |     | Is this an Early Procurement Activity | End- User    |                     | Advertisement /Posting of IB/REI       | Submission/O pening of Bids | Notice of Award | Contract Signing |                 | Total (P'000)          | MOOE | CO (P'000) | Brief Description of Program/ Project                |
| 1. Regional Office No. V |   |     |                                       |              |                     |  |                             |                 |                  |                 |                        |      |            |  |
| 22F00028                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - <b>Brgy. 3-Brgy. 2-Brgy. 1 Road connecting Ligao-Pioduran Road and Pioduran-Donsol Road in support to Agribusiness (Food Resource Based Processing), Pio-Duran, Albay</b>                      | ROV | YES                                   | Construction | Public Bidding      | 11/25/2021-12/01/2021                  | 1/11/2022                   |                 |                  | GAA 2022        | 105,000                |      | 105,000    | Construction of Concrete Road                        |
| 22F00029                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - <b>Brgy. 3-Brgy. 4-Brgy. 5 Road connecting Ligao-Pioduran Road and Albay West Coast Road in support to Agribusiness (Food Resource Based Processing), Pio-Duran, Albay</b>                     | ROV | YES                                   | Construction | Public Bidding      | 11/25/2021-12/01/2021                  | 11/22/2021                  |                 |                  | GAA 2022        | 105,000                |      | 105,000    | Construction of Concrete Road                        |
| 22F00030                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - <b>Sta. Cruz-Pandan-Upland Central Economic Zone in Busac-Oma oma-Paulba Road connecting Ligao-Pioduran Road in support to Agribusiness (Food Resource Based Processing) Ligao City, Albay</b> | ROV | YES                                   | Construction | Public Bidding      | 01/13-19/2022                          | 2/2/2022                    |                 |                  | GAA 2022        | 14,432                 |      | 14,432     | Construction of Concrete Road                        |
| 22F00031                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - <b>Construction of Amtic-Baligang-Tambo-Muladbucad Grande Road, Ligao City, Albay</b>  | ROV | YES                                   | Construction | Public Bidding      | 11/04-10/2021                          | 11/24/2021                  |                 |                  | GAA 2022        | 150,000                |      | 150,000    | Construction of Concrete Road                        |
| 22F00032                 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Construction/Improvement of Labo River Flood Mitigation Structure, Brgy. Bakiad, Labo, Camarines Norte</b>   | ROV | YES                                   | Construction | Public Bidding      | 11/16-22/2021                          | 12/9/2021                   |                 |                  | GAA 2022        | 137,958                |      | 137,958    | Construction/ Improvement of Flood Control Structure |
| 22F00033                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Tagkawayan - Labo Diversion Road, (Labo Section), Package 1, Camarines Norte</b>  | ROV | YES                                   | Construction | Public Bidding      | 11/25/2021-12/01/2021                  | 12/22/2021                  |                 |                  | GAA 2022        | 150,000                |      | 150,000    | CANCELLED  |
| 22F00034                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Tagkawayan - Labo Diversion Road, (Labo Section), Package 2, Camarines Norte</b>  | ROV | YES                                   | Construction | Public Bidding      | 11/25/2021-12/01/2021                  | 12/22/2021                  |                 |                  | GAA 2022        | 150,000                |      | 150,000    | CANCELLED  |

Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE REGIONAL DIRECTOR**  
Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022**  
**(BASED ON GAA FOR FY 2022)**

| Contract ID              | Procurement  | IO  |                                       | PMO          | Mode of Procurement | Schedule for each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (PhP) |      |            | REMARKS  |
|--------------------------|--|-----|---------------------------------------|--------------|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|------------|--|
|                          | Program/Project  |     | Is this an Early Procurement Activity | End- User    |                     | Advertisement /Posting of IB/REI       | Submission/O pening of Bids | Notice of Award | Contract Signing |                 | Total (P'000)          | MOOE | CO (P'000) | Brief Description of Program/ Project                |
| 1. Regional Office No. V |  |     |                                       |              |                     |  |                             |                 |                  |                 |                        |      |            |  |
| 22F00035                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - <b>Ragay Br. (B00437LZ) along Rolando A Andaya Highway,Camarines Sur 1st LD</b>  | ROV | YES                                   | Construction | Public Bidding      | 11/18-24/2021                          | 12/14/2021                  |                 |                  | GAA 2022        | 101,000                |      | 101,000    | Widening of Permanent Bridges                        |
| 22F00037                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - <b>Daang Maharlika (LZ) - K0399 + 243 - K0401 + 848</b>   | ROV | YES                                   | Construction | Public Bidding      | 11/25/2021-12/01/2021                  | 12/27/2021                  |                 |                  | GAA 2022        | 136,775                |      | 136,775    | Road Widening  |
| 22F00038                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - <b>Daang Maharlika (LZ) - K0413 + 415 - K0415 + 515</b>   | ROV | YES                                   | Construction | Public Bidding      | 10/28/2021-11/03/2021                  | 11/17/2021                  |                 |                  | GAA 2022        | 104,250                |      | 104,250    | Road Widening  |
| 22F00039                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - <b>Daang Maharlika (LZ) - K0415 + 515 - K0416 + 265, K0416 + 760 - K0417 + 049, K0420 + 080 - K0420 + 843, K0420 + 867.60 - K0421 + 337, Camarines Sur 2nd LD</b>         | ROV | YES                                   | Construction | Public Bidding      | 11/18-24/2021                          | 12/14/2021                  |                 |                  | GAA 2022        | 115,120                |      | 115,120    | Road Widening  |
| 22F00041                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - <b>Pasacao - Balatan Tourism Coastal Highway, Pasacao, Camarines Sur, Package 3</b>  | ROV | YES                                   | Construction | Public Bidding      | 10/21-27/2021                          | 11/11/2021                  |                 |                  | GAA 2022        | 150,000                |      | 150,000    | Contruction of Concrete Road                         |
| 22F00042                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - <b>Pasacao - Balatan Tourism Coastal Highway, Pasacao, Camarines Sur</b>   | ROV | YES                                   | Construction | Public Bidding      | 11/04-10/2021                          | 11/29/2021                  |                 |                  | GAA 2022        | 180,000                |      | 180,000    | CANCELLED  |
| 22F00043                 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Rehabilitation of Bicol River Flood Control Structure (Fundado Section), Barangay Fundado, Canaman, Camarines Sur</b> | ROV | YES                                   | Construction | Public Bidding      | 10/22-28/2021                          | 11/16/2021                  |                 |                  | GAA 2022        | 150,000                |      | 150,000    | Construction/ Improvement of Flood Control Structure |
| 22F00044                 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Rehabilitation of Bicol River Flood Control Structure (Iquin Section), Barangay Iquin, Canaman, Camarines Sur</b>     | ROV | YES                                   | Construction | Public Bidding      | 01/5-11/2022                           | 1/26/2022                   |                 |                  | GAA 2022        | 150,000                |      | 150,000    | Construction/ Improvement of Flood Control Structure |

Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE REGIONAL DIRECTOR**  
Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022**  
**(BASED ON GAA FOR FY 2022)**

| Contract ID              | Procurement   | IO  |                                       | PMO          | Mode of Procurement | Schedule for each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (PhP) |      |            | REMARKS  |
|--------------------------|---|-----|---------------------------------------|--------------|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|------------|--|
|                          | Program/Project   |     | Is this an Early Procurement Activity | End- User    |                     | Advertisement /Posting of IB/REI       | Submission/O pening of Bids | Notice of Award | Contract Signing |                 | Total (P'000)          | MOOE | CO (P'000) | Brief Description of Program/ Project                              |
| 1. Regional Office No. V |   |     |                                       |              |                     |  |                             |                 |                  |                 |                        |      |            |  |
| 22F00046                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - <b>Calabanga - Tinambac Road, Calabanga Section, Camarines Sur</b>  | ROV | YES                                   | Construction | Public Bidding      | 11/04-10/2021                          | 11/24/2021                  |                 |                  | GAA 2022        | 90,000                 |      | 90,000     | Construction of Missing Links/ New Roads                           |
| 22F00047                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Camarines Sur Expressway Project (Package 1)</b>  | ROV | YES                                   | Construction | Public Bidding      | 11/3-9/2021                            | 12/1/2021                   |                 |                  | GAA 2022        | 200,000                |      | 200,000    | Construction of By-Pass and Diversion Roads                        |
| 22F00048                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Camarines Sur Expressway Project (Package 2)</b>  | ROV | YES                                   | Construction | Public Bidding      | 11/3-9/2021                            | 12/1/2021                   |                 |                  | GAA 2022        | 152,000                |      | 152,000    | Construction of By-Pass and Diversion Roads                        |
| 22F00049                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Camarines Sur Expressway Project (Package 3)</b>  | ROV | YES                                   | Construction | Public Bidding      | 11/4-10/2021                           | 11/24/2021                  |                 |                  | GAA 2022        | 200,000                |      | 200,000    | Construction of By-Pass and Diversion Roads                        |
| 22F00050                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Camarines Sur Expressway Project (Package 4)</b>  | ROV | YES                                   | Construction | Public Bidding      | 11/09-15/2021                          | 12/7/2021                   |                 |                  | GAA 2022        | 500,000                |      | 500,000    | Construction of By-Pass and Diversion Roads                        |
| 22F00051                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Camarines Sur Expressway Project (Package 5)</b>  | ROV | YES                                   | Construction | Public Bidding      | 11/4-10/2021                           | 11/29/2021                  |                 |                  | GAA 2022        | 200,000                |      | 200,000    | Construction of By-Pass and Diversion Roads                        |
| 22F00052                 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Construction of Barit River Flood Mitigation Structure (Antipolo Young Section), Nabua, Camarines Sur, Camarines Sur 5th LD</b>      | ROV | YES                                   | Construction | Public Bidding      | 11/18-24/2021                          | 12/15/2021                  |                 |                  | GAA 2022        | 96,772                 |      | 96,772     | Construction/Improvem ent of Flood Control Structures / Facilities |
| 22F00053                 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Construction of Pawili River Flood Mitigation Structure, Brgy. Causip and Brgy. Fabrica, Bula, Camarines Sur</b>                     | ROV | YES                                   | Construction | Public Bidding      | 10/22-28/2021                          | 11/16/2021                  |                 |                  | GAA 2022        | 101,000                |      | 101,000    | CANCELLED  |
| 22F00054                 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Construction/Rehabilitation of Pawili River Flood Mitigation Structure, Brgy. San Jose and Brgy. Bagumbayan, Bula, Camarines Sur</b> | ROV | YES                                   | Construction | Public Bidding      | 11/18-24/2021                          | 12/15/2021                  |                 |                  | GAA 2022        | 101,000                |      | 101,000    | Construction/Improvem ent of Flood Control Structures / Facilities |

Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE REGIONAL DIRECTOR**  
Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022**  
**(BASED ON GAA FOR FY 2022)**

| Contract ID              | Procurement  | IO  |                                       | PMO          | Mode of Procurement | Schedule for each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |            | REMARKS   |
|--------------------------|--|-----|---------------------------------------|--------------|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|------------|---|
|                          | Program/Project  |     | Is this an Early Procurement Activity | End- User    |                     | Advertisement /Posting of IB/REI       | Submission/O pening of Bids | Notice of Award | Contract Signing |                 | Total (P'000)          | MOOE | CO (P'000) | Brief Description of Program/ Project                             |
| 1. Regional Office No. V |  |     |                                       |              |                     |  |                             |                 |                  |                 |                        |      |            |   |
| 22F00055                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Nabua Bypass Road, Camarines Sur</b>   | ROV | YES                                   | Construction | Public Bidding      | 10/28/2021-11/03/2021                  | 11/17/2021                  |                 |                  | GAA 2022        | 101,000                |      | 101,000    | Construction of By-Pass and Diversion Roads                       |
| 22F00057                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - <b>Imelda Boulevard, Virac, Catanduanes, Package I</b>  | ROV | YES                                   | Construction | Public Bidding      | 11/04-10/2021                          | 11/29/2021                  |                 |                  | GAA 2022        | 150,000                |      | 150,000    | CANCELLED   |
| 22F00058                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - <b>Imelda Boulevard, Virac, Catanduanes, Package II</b>   | ROV | YES                                   | Construction | Public Bidding      | 11/09-15/2021                          | 12/7/2021                   |                 |                  | GAA 2022        | 150,000                |      | 150,000    | CANCELLED   |
| 22F00059                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - <b>Imelda Boulevard, Virac, Catanduanes, Package III</b>  | ROV | YES                                   | Construction | Public Bidding      | 11/04-10/2021                          | 11/25/2021                  |                 |                  | GAA 2022        | 150,000                |      | 150,000    | CANCELLED   |
| 22F00060                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - <b>Balud National Road connecting Barangay Danao in support of Agribusiness, Balud, Masbate</b> | ROV | YES                                   | Construction | Public Bidding      | 01/5-11/2022                           | 1/27/2022                   |                 |                  | GAA 2022        | 119,423                |      | 119,423    | Construction of Concrete Road                                     |
| 22F00062                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road SystemNetwork Development ProgramConstruction of By-Pass and Diversion Roads - <b>Camarines Sur - Albay Diversion Road, Albay</b>  | ROV | YES                                   | Construction | Public Bidding      | 10/28/2021-11/03/2021                  | 11/17/2021                  |                 |                  | GAA 2022        | 120,000                |      | 120,000    | CANCELLED   |
| 22F00063                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road SystemNetwork Development ProgramConstruction of By-Pass and Diversion Roads - <b>Camarines Sur - Albay Diversion Road, Albay</b>  | ROV | YES                                   | Construction | Public Bidding      | 11/16-22/2021                          | 12/9/2021                   |                 |                  | GAA 2022        | 120,000                |      | 120,000    | CANCELLED   |
| 22F00065                 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Construction of Barit River Flood Mitigation Structure (San Jose Section), Nabua, Camarines Sur</b>                           | ROV | YES                                   | Construction | Public Bidding      | 11/18-24/2021                          | 12/15/2021                  |                 |                  | GAA 2022        | 101,000                |      | 101,000    | Construction/Improvement of Flood Control Structures / Facilities |
| 22F00066                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - <b>San Fernando-San Jacinto-Monreal Road, Package 1, Masbate</b>   | ROV | YES                                   | Construction | Public Bidding      | 11/04-10/2021                          | 11/25/2021                  |                 |                  | GAA 2022        | 40,000                 |      | 40,000     | Construction of Missing Links/ New Roads                          |

Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE REGIONAL DIRECTOR**  
Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022  
(BASED ON GAA FOR FY 2022)**

| Contract ID              | Procurement  | IO  |                                       | PMO          | Mode of Procurement | Schedule for each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (PhP) |      |            | REMARKS  |
|--------------------------|--|-----|---------------------------------------|--------------|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|------------|--|
|                          | Program/Project  |     | Is this an Early Procurement Activity | End- User    |                     | Advertisement /Posting of IB/REI       | Submission/O pening of Bids | Notice of Award | Contract Signing |                 | Total (P'000)          | MOOE | CO (P'000) | Brief Description of Program/ Project                              |
| 1. Regional Office No. V |  |     |                                       |              |                     |  |                             |                 |                  |                 |                        |      |            |  |
| 22F00068                 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Construction of Naga City Flood Control - Upstream, Naga City, Camarines Sur</b>  | ROV | YES                                   | Construction | Public Bidding      | 11/25/2021-12/01/2021                  | 1/11/2022                   |                 |                  | GAA 2022        | 54,074                 |      | 54,074     | Construction/ Improvement of Flood Control Structure               |
| 22F00069                 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Rehabilitation of Shore Protection Structure, Brgy. Poblacion District 4, San Jacinto, Masbate</b>  | ROV | YES                                   | Construction | Public Bidding      | 01/05-11/2022                          | 1/27/2022                   |                 |                  | GAA 2022        | 105,000                |      | 105,000    | Construction/Improvem ent of Flood Control Structures / Facilities |
| 22F00071                 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Construction/Improvement/Rehabilitation of Cadac-an River Flood Mitigation Structure, Sta. 12+219.2 - Sta. 12+972 Right Side, Sta. 12+219.2 - Sta. 13+125 Left Side, Juban, Sorsogon</b>  | ROV | YES                                   | Construction | Public Bidding      | 11/18-24/2021                          | 12/16/2021                  |                 |                  | GAA 2022        | 181,000                |      | 181,000    | Construction/Improvem ent of Flood Control Structures / Facilities |
| 22F00072                 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Construction/Improvement/Rehabilitation of Cadac-an River Flood Mitigation Structure, Sta. 23+817.2 - Sta. 24+638 Left Side, Sta. 23+817.2 - Sta. 24+655 Right Side, Irosin, Sorsogon</b> | ROV | YES                                   | Construction | Public Bidding      | 11/25/2021-12/01/2021                  | 12/27/2021                  |                 |                  | GAA 2022        | 180,849                |      | 180,849    | Construction/Improvem ent of Flood Control Structures / Facilities |
| 22F00073                 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Construction/Rehabilitation of San Rafael Storm Surge Protection, Donsol, Sorsogon</b>  | ROV | YES                                   | Construction | Public Bidding      | 11/25/2021-12/01/2021                  | 12/27/2021                  |                 |                  | GAA 2022        | 140,000                |      | 140,000    | CANCELLED  |
| 22F00074                 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Construction/Rehabilitation of Sta. Cruz Storm Surge Protection, Donsol, Sorsogon</b>   | ROV | YES                                   | Construction | Public Bidding      | 11/25/2021-12/01/2021                  | 12/28/2021                  |                 |                  | GAA 2022        | 150,000                |      | 150,000    | CANCELLED  |
| 22F00077                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - <b>Pawili Br. (B00451LZ) along Daang Maharlika (LZ) (Phase II)</b>   | ROV | YES                                   | Construction | Public Bidding      | 01/13-19/2022                          | 2/2/2022                    |                 |                  | GAA 2022        | 20,000                 |      | 20,000     | Replacement of Permanent Weak Bridges                              |



Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE REGIONAL DIRECTOR**  
Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022**  
**(BASED ON GAA FOR FY 2022)**

| Contract ID              | Procurement   | IO  |                                       | PMO          | Mode of Procurement | Schedule for each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |            | REMARKS                                     |
|--------------------------|---|-----|---------------------------------------|--------------|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|------------|---|
|                          | Program/Project   |     | Is this an Early Procurement Activity | End- User    |                     | Advertisement /Posting of IB/REI       | Submission/O pening of Bids | Notice of Award | Contract Signing |                 | Total (P'000)          | MOOE | CO (P'000) | Brief Description of Program/ Project       |
| 1. Regional Office No. V |   |     |                                       |              |                     |  |                             |                 |                  |                 |                        |      |            |   |
| 22F00078                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - <b>Pagsangahan Br. (B02731LZ) along Daang Maharlika (LZ) (Phase II)</b>   | ROV | YES                                   | Construction | Public Bidding      | 11/18-24/2021                          | 12/16/2021                  |                 |                  | GAA 2022        | 23,500                 |      | 23,500     | Widening of Permanent Bridges               |
| 22F00082                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - <b>Panaytayan Br. (B00438LZ) along Rolando A Andaya Highway</b>   | ROV | YES                                   | Construction | Public Bidding      | 01/03-9/2022                           | 1/25/2022                   |                 |                  | GAA 2022        | 28,000                 |      | 28,000     | Widening of Permanent Bridges               |
| 22F00084                 | LOCAL PROGRAM - Buildings And Other Structures - Multipurpose / Facilities - National Building Program - <b>Construction (Completion) of DPWH, Regional Office V, RES Compound, Legazpi City, Albay</b>   | ROV | YES                                   | Construction | Public Bidding      | 11/25/2021-12/01/2021                  | 12/28/2021                  |                 |                  | GAA 2022        | 100,000                |      | 100,000    | Construction of Building                    |
| 22F00085                 | LOCAL PROGRAM - Buildings And Other Structures - Multipurpose / Facilities - National Building Program - <b>Construction of Bicol University Convention and Disaster Risk Reduction Management Center, Legazpi City (Phase III)</b>   | ROV | YES                                   | Construction | Public Bidding      | 12/13-19/2021                          | 1/3/2022                    | 2/10/2022       |                  | GAA 2022        | 75,000                 |      | 75,000     | Construction of Building                    |
| 22F00088                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - <b>Busay Br. (B00196LZ) along Daang Maharlika (LZ)</b>  | ROV | YES                                   | Construction | Public Bidding      | 01/13-19/2022                          | 2/2/2022                    |                 |                  | GAA 2022        | 35,000                 |      | 35,000     | Widening of Bridge                          |
| 22F00090                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Palanas-Del Rosario Road, Jovellar, Albay</b>   | ROV | YES                                   | Construction | Public Bidding      | 11/18-24/2021                          | 12/16/2021                  |                 |                  | GAA 2022        | 20,000                 |      | 20,000     | Construction of By-Pass and Diversion Road  |
| 22F00091                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - <b>Cagraray Circumferential Road, Bacacay, Albay</b>  | ROV | YES                                   | Construction | Public Bidding      | 01/05-11/2022                          | 1/27/2022                   | 1/27/2022       |                  | GAA 2022        | 13,426                 |      | 13,426     | Contruction of Road                         |
| 22F00094                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - <b>Daang Maharlika (LZ) - K0630 + 550 - K0630 + 620, K0632 + 000 - K0632 + 050, K0632 + 790 - K0632 + 910, K0633 + 650 - K0633 + 800, K0633 + 850 - K0633 + 900, K0634 + 420 - K0634 + 500, K0634 + 600 - K0634 + 700, K0635 + 480 - K0635 + 550, K0637 + 480 - K0637 + 540</b> | ROV | YES                                   | Construction | Public Bidding      | 11/5-11/2021                           | 12/1/2021                   |                 |                  | GAA 2022        | 29,000                 |      | 29,000     | Construction of Slope Protection Structures |
| 22F00095                 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Construction of Flood Mitigation Structure, Brgy. Bagacay, Gubat, Sorsogon</b>   | ROV | YES                                   | Construction | Public Bidding      | 11/9-15/2021                           | 12/3/2021                   |                 |                  | GAA 2022        | 70,000                 |      | 70,000     | CANCELLED                                   |

Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE REGIONAL DIRECTOR**  
Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022**  
**(BASED ON GAA FOR FY 2022)**

| Contract ID              | Procurement  | IO  |                                       | PMO          | Mode of Procurement | Schedule for each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (PhP) |      |            | REMARKS  |
|--------------------------|--|-----|---------------------------------------|--------------|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|------------|--|
|                          | Program/Project  |     | Is this an Early Procurement Activity | End- User    |                     | Advertisement /Posting of IB/REI       | Submission/O pening of Bids | Notice of Award | Contract Signing |                 | Total (P'000)          | MOOE | CO (P'000) | Brief Description of Program/ Project                              |
| 1. Regional Office No. V |  |     |                                       |              |                     |  |                             |                 |                  |                 |                        |      |            |  |
| 22F00096                 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Rehabilitation/Improvement of Flood Mitigation at Bulawan River, Irosin, Sorsogon</b> | ROV | YES                                   | Construction | Public Bidding      | 11/9-15/2021                           | 12/3/2021                   |                 |                  | GAA 2022        | 100,000                |      | 100,000    | Construction/Improvem ent of Flood Control Structures / Facilities |
| 22F00097                 | ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - <b>Rehabilitation/Improvement of Flood Mitigation at Fabrica River, Bulan, Sorsogon</b>  | ROV | YES                                   | Construction | Public Bidding      | 11/9-15/2021                           | 12/3/2021                   |                 |                  | GAA 2022        | 96,000                 |      | 96,000     | Construction/Improvem ent of Flood Control Structures / Facilities |
| 22F00098                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Juban - Bulan Diversion Road, Sorsogon, Package 1</b>  | ROV | YES                                   | Construction | Public Bidding      | 11/16-22/2021                          | 12/10/2021                  |                 |                  | GAA 2022        | 100,000                |      | 100,000    | Construction/ Improvement of Flood Control Structures              |
| 22F00099                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - <b>Juban - Bulan Diversion Road, Sorsogon, Package 2</b>  | ROV | YES                                   | Construction | Public Bidding      | 11/16-22/2021                          | 12/10/2021                  |                 |                  | GAA 2022        | 100,000                |      | 100,000    | Construction of By-Pass and Diversion Road                         |
| 22F00100                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - <b>Matnog-Bulan-Magallanes Tourism West Coast Highway, Sorsogon, Package I</b>                         | ROV | YES                                   | Construction | Public Bidding      | 11/18-24/2021                          | 12/17/2021                  |                 |                  | GAA 2022        | 112,077                |      | 112,077    | Construction of Conrete Road                                       |
| 22F00101                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - <b>Matnog-Bulan-Magallanes Tourism West Coast Highway, Sorsogon, Package II</b>                        | ROV | YES                                   | Construction | Public Bidding      | 11/18-24/2021                          | 12/17/2021                  |                 |                  | GAA 2022        | 110,000                |      | 110,000    | Construction of Conrete Road                                       |
| 22F00102                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - <b>Matnog-Bulan-Magallanes Tourism West Coast Highway, Sorsogon, Package III</b>                       | ROV | YES                                   | Construction | Public Bidding      | 11/18-24/2021                          | 12/21/2021                  |                 |                  | GAA 2022        | 110,000                |      | 110,000    | Construction of Conrete Road                                       |
| 22F00103                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - <b>Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park, Sorsogon</b>                   | ROV | YES                                   | Construction | Public Bidding      | 11/18-24/2021                          | 12/21/2021                  |                 |                  | GAA 2022        | 118,318                |      | 118,318    | CANCELLED  |
| 22F00104                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - <b>Construction of Matnog Municipal Police Station, Matnog, Sorsogon</b> | ROV | YES                                   | Construction | Public Bidding      | 11/18-24/2021                          | 12/21/2021                  |                 |                  | GAA 2022        | 30,000                 |      | 30,000     | Construction of Building   |

Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE REGIONAL DIRECTOR**  
Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022**  
**(BASED ON GAA FOR FY 2022)**

| Contract ID              | Procurement  | IO  |                                       | PMO          | Mode of Procurement | Schedule for each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |            | REMARKS   |
|--------------------------|--|-----|---------------------------------------|--------------|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|------------|---|
|                          | Program/Project  |     | Is this an Early Procurement Activity | End- User    |                     | Advertisement /Posting of IB/REI       | Submission/O pening of Bids | Notice of Award | Contract Signing |                 | Total (P'000)          | MOOE | CO (P'000) | Brief Description of Program/ Project                 |
| 1. Regional Office No. V |  |     |                                       |              |                     |  |                             |                 |                  |                 |                        |      |            |   |
| 22F00105                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <b>Construction of Flood Control Structure along Barangay Calomagon River, Bulan, Sorsogon</b>                                     | ROV | YES                                   | Construction | Public Bidding      | 11/25/2021-12/01/2021                  | 1/11/2022                   |                 |                  | GAA 2022        | 60,000                 |      | 60,000     | Construction/ Improvement of Flood Control Structures |
| 22F00106                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <b>Construction of Flood Control Structure along Barangay Calpi River, Bulan, Sorsogon</b>   | ROV | YES                                   | Construction | Public Bidding      | 11/25/2021-12/01/2021                  | 1/12/2022                   |                 |                  | GAA 2022        | 60,000                 |      | 60,000     | Construction/ Improvement of Flood Control Structures |
| 22F00107                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <b>Construction of Flood Control Structure along Carriedo Bridge (Upstream), Phase I, Carriedo, Gubat, Sorsogon</b>                | ROV | YES                                   | Construction | Public Bidding      | 11/25/2021-12/01/2021                  | 1/12/2022                   |                 |                  | GAA 2022        | 70,000                 |      | 70,000     | CANCELLED   |
| 22F00108                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <b>Construction of Flood Control Structure along Carriedo Bridge (Upstream), Phase II, Carriedo, Gubat, Sorsogon</b>               | ROV | YES                                   | Construction | Public Bidding      | 11/25/2021-12/01/2021                  | 1/12/2022                   |                 |                  | GAA 2022        | 70,000                 |      | 70,000     | CANCELLED   |
| 22F00110                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <b>Construction of Flood Mitigation Project in Barangay Tabon-tabon to Barangay Sto. Domingo, Cadac-an River, Irosin, Sorsogon</b> | ROV | YES                                   | Construction | Public Bidding      | 12/16-22/2021                          | 1/14/2022                   |                 |                  | GAA 2022        | 80,000                 |      | 80,000     | Construction/ Improvement of Flood Control Structures |
| 22F00111                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - <b>Construction of Flood Mitigation Structure along Managa-Naga River, Bulan, Sorsogon</b>   | ROV | YES                                   | Construction | Public Bidding      | 12/16-22/2021                          | 1/14/2022                   |                 |                  | GAA 2022        | 70,000                 |      | 70,000     | Construction/ Improvement of Flood Control Structures |
| 22F00113                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - <b>Construction of Juban Multi-Purpose Building, Juban, Sorsogon</b>   | ROV | YES                                   | Construction | Public Bidding      | 01/13-19/2022                          | 2/3/2022                    |                 |                  | GAA 2022        | 80,000                 |      | 80,000     | CANCELLED   |
| 22F00114                 | ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - <b>Daang Maharlika (LZ) - K0583 + 000 - K0585 + 000, K0590 + 840 - K0591 + 000</b>  | ROV | YES                                   | Construction | Public Bidding      | 1/5-11/2022                            | 1/26/2022                   |                 |                  | GAA 2022        | 105,000                |      | 105,000    | Asphalt Overlay                                       |

Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE REGIONAL DIRECTOR**  
Region V, Rawis, Legazpi City

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022**  
**(BASED ON GAA FOR FY 2022)**

| Contract ID              | Procurement  | IO  |                                       | PMO          | Mode of Procurement | Schedule for each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (PhP) |      |            | REMARKS                               |
|--------------------------|--|-----|---------------------------------------|--------------|---------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|------------|---------------------------------------|
|                          | Program/Project  |     | Is this an Early Procurement Activity | End- User    |                     | Advertisement /Posting of IB/REI       | Submission/O pening of Bids | Notice of Award | Contract Signing |                 | Total (P'000)          | MOOE | CO (P'000) | Brief Description of Program/ Project |
| 1. Regional Office No. V |  |     |                                       |              |                     |  |                             |                 |                  |                 |                        |      |            |                                       |
| 22F00122                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - <b>Construction of Sorsogon City Police Station, Sorsogon City, Sorsogon</b> | ROV | YES                                   | Construction | Public Bidding      | 01/13-19/2021                          | 2/3/2022                    |                 |                  | GAA 2022        | 80,000                 |      | 80,000     | Construction of Building              |
| 22F00123                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - <b>Donsol-Pilar-Castilla-Sorsogon City (DonPiCaSo) Tourism Highway, Sorsogon, Package I</b>                | ROV | YES                                   | Construction | Public Bidding      | 01/13-19/2021                          | 2/3/2022                    |                 |                  | GAA 2022        | 150,000                |      | 150,000    | Construction of Concrete Road         |
| 22F00126                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - <b>Bulan-Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park, Sorsogon, Package I</b>      | ROV | YES                                   | Construction | Public Bidding      | 01/13-19/2021                          | 2/3/2022                    |                 |                  | GAA 2022        | 200,000                |      | 200,000    | Construction of Concrete Road         |
| 22F00127                 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - <b>Bulan-Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park, Sorsogon, Package I</b>      | ROV | YES                                   | Construction | Public Bidding      | 12/31/2021-01/06/2022                  | 1/19/2022                   | 2/10/2022       |                  | GAA 2022        | 200,000                |      | 200,000    | Construction of Concrete Road         |
|                          | TOTAL  |     |                                       |              |                     |  |                             |                 |                  |                 | 10,537,972             |      |            |                                       |

Prepared/Submitted by:

Checked by:

Approved by:

  
**HARLEY PETER M. PARAS**  
Head, Procurement Unit

  
**BENJAMIN G. BUITRE, JR.**  
BAC Chairman

  
**VIRGILIO C. EDUARTE, CESO IV**  
Regional Director