

**DPWH Laguna II DEO Final Annual Procurement Plan for FY 2022 Infrastructure Projects**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Rehabilitation of Road at Barangay San Isidro, Cabuyao City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, September 30, 2021	Tuesday, October 19, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation of Road
2	Construction of Road, Camp General Macario L. Sakay, Brgy. Lalakay, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, September 30, 2021	Tuesday, October 19, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	8,000,000.00		8,000,000.00	Construction of Road
3	Rehabilitation of San Pedro Expressway Bridge, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, September 30, 2021	Tuesday, October 19, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	65,000,000.00		65,000,000.00	Rehabilitation of Road
4	Construction (Completion) of Multi-Purpose Building at Barangay Chrysanthemum, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, October 08, 2021	Wednesday, October 27, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
5	Rehabilitation of Road, Barangay Parian, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, October 08, 2021	Wednesday, October 27, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation of Road
6	Rehabilitation of Road, Barangay Sainsim, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, October 08, 2021	Wednesday, October 27, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation of Road
7	Anos Br. (B02507LZ) along Calamba-Sta Cruz-Famy Jct Rd	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, October 08, 2021	Wednesday, October 27, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	20,000,000.00		20,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
8	Rehabilitation of Road in Barangay Tuntungin-Putho, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, October 08, 2021	Wednesday, October 27, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	20,000,000.00		20,000,000.00	Rehabilitation of Road
9	Rehabilitation of Road, Barangay San Juan, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, October 21, 2021	Wednesday, November 10, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation of Road

Prepared by:

  
**JES MORRIS D. TOBIAS**  
 Office-In-Charge  
 Procurement Unit

Recommended by:

  
**JEFFREY MICHAEL C. JAMIAS**  
 BAC Chairperson


Approved by:

  
**JOVEN M. CALABIA**  
 District Engineer

**DPWH Laguna II DEO Final Annual Procurement Plan for FY 2022 Infrastructure Projects**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
10	Construction (Completion) of Multi-Purpose Building (Evacuation Center) at Los Baños Senior High School, Barangay San Antonio, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, October 21, 2021	Wednesday, November 10, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	8,000,000.00		8,000,000.00	Construction (Completion) of Multi-Purpose Building
11	Construction of Revetment along Cabuyao River, Cabuyao City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, October 21, 2021	Wednesday, November 10, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	48,439,000.00		48,439,000.00	Construction of Revetment
12	Construction (Completion) of Multi-Purpose Building at Barangay Magsaysay, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 12, 2021	Monday, December 06, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
13	Rehabilitation of Road, Barangay Paciano Rizal, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 12, 2021	Monday, December 06, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation of Road
14	Construction of Multi-Purpose Building at Barangay Dos (Pob.), Cabuyao City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 04, 2021	Wednesday, November 24, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
15	Construction of Multi-Purpose Building at Barangay Niugan, Cabuyao City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 04, 2021	Wednesday, November 24, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
16	Improvement of Road, Barangay Lawa, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 04, 2021	Wednesday, November 24, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	20,000,000.00		20,000,000.00	Improvement of Road
17	Construction of Road leading to Calamba - Tagaytay Road, Barangay Prinza, Calamba City	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 04, 2021	Wednesday, November 24, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	43,000,000.00		43,000,000.00	Construction of Road
18	Construction of Revetment at Brgy. Bayog, Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Thursday, November 04, 2021	Wednesday, November 24, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	90,000,000.00		90,000,000.00	Construction of Revetment

Prepared by:

  
**JES MORRIS D. TOBIAS**  
 Office-In-Charge  
 Procurement Unit

Recommended by:

  
**JEFFREY MICHAEL C. JAMIAS**  
 BAC Chairperson

Approved by:

  
**JOVEN M. CALABIA**  
 District Engineer

**DPWH Laguna II DEO Final Annual Procurement Plan for FY 2022 Infrastructure Projects**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19	Construction of Drainage, Barangay Bucal, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 12, 2021	Monday, December 06, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Drainage
20	Construction of Revetment along Malilit Waterways, (Staggered), Brgy. Malilit, Sta. Rosa City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 12, 2021	Monday, December 06, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	45,594,000.00		45,594,000.00	Construction of Revetment
21	Construction/Improvement of Revetment along Tiway-Tiway River, Cabuyao City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 12, 2021	Monday, December 06, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	48,131,000.00		48,131,000.00	Construction/Improvement of Revetment
22	Rehabilitation of Magsaysay Road at Barangay San Antonio, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 12, 2021	Monday, December 06, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	50,000,000.00		50,000,000.00	Rehabilitation of Road
23	Construction of River Protection Structure along San Cristobal River, (near Looc Bridge), Brgy. Looc, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, November 12, 2021	Monday, December 06, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	86,205,000.00		86,205,000.00	Construction of River Protection Structure
24	Rehabilitation of Road, Barangay Tres, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Sunday, November 21, 2021	Monday, December 13, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation of Road
25	Construction of Drainage Canal, Barangay Majada Out, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Sunday, November 21, 2021	Monday, December 13, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Drainage Canal
26	Construction of Road with Drainage, Barangay Maunong, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Sunday, November 21, 2021	Monday, December 13, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road with Drainage
27	Construction of Landayan - San Roque Bridge, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Sunday, November 21, 2021	Monday, December 13, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Bridge

Prepared by:

  
JES MORRIS D. TOBIAS  
Office-In-Charge  
Procurement Unit

Recommended by:

  
JEFFREY MICHAEL C. JAMIAS  
BAC Chairperson


Approved by:

  
JOVEN M. CALABIA  
District Engineer

**DPWH Laguna II DEO Final Annual Procurement Plan for FY 2022 Infrastructure Projects**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
28	Construction of Purok 1 - Purok 2 Bridge Barangay Landayan, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Sunday, November 21, 2021	Monday, December 13, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Bridge
29	Construction of Purok 2 - Purok 3 Bridge Barangay Landayan, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Sunday, November 21, 2021	Monday, December 13, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Bridge
30	Construction of River Protection Structure along San Cristobal River, (Downstream), Brgy. Looc, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Sunday, November 21, 2021	Monday, December 13, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	40,000,000.00		40,000,000.00	Construction of River Protection Structure
31	Construction (Completion) of Multi-Purpose Building at Barangay GSIS, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 03, 2021	Wednesday, December 22, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
32	Construction of Road with Drainage, Barangay Mlagrosa, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 03, 2021	Wednesday, December 22, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road with Drainage
33	Construction (Completion) of Multi-Purpose Building at Barangay Poblacion, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 03, 2021	Wednesday, December 22, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	7,500,000.00		7,500,000.00	Construction (Completion) of Multi-Purpose Building
34	Construction (Completion) of Building Affected by Santa Rosa - Tagaytay Interchange of Cavite - Laguna Expressway Project, Santa Rosa, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 03, 2021	Wednesday, December 22, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	15,000,000.00		15,000,000.00	Construction (Completion) of Building
35	Construction of River Protection Structures along San Cristobal River, (along Banlic Road), Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 03, 2021	Wednesday, December 22, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	30,000,000.00		30,000,000.00	Construction of River Protection Structures
36	Construction of Revetment/Riverwall along San Isidro River, Brgy. Sampaguita, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 03, 2021	Wednesday, December 22, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	80,000,000.00		80,000,000.00	Construction of Revetment/Riverwall

Prepared by:

  
JES MORRIS D. TOBIAS  
Office-In-Charge  
Procurement Unit

Recommended by:

  
JEFFREY MICHAEL C. JAMIAS  
BAC Chairperson


Approved by:

  
JOVEN M. CALABIA  
District Engineer

**DPWH Laguna II DEO Final Annual Procurement Plan for FY 2022 Infrastructure Projects**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
37	Construction of River Protection Structures along San Cristobal River, Brgy. Banlic, Calamba City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 03, 2021	Wednesday, December 22, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	86,200,000.00		86,200,000.00	Construction of River Protection Structures
38	Construction of River Protection Structure near Anos Bridge, (Upstream), Los Baños, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 03, 2021	Wednesday, December 22, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	90,000,000.00		90,000,000.00	Construction of River Protection Structure
39	Retrofitting of Calendola Bridge, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 10, 2021	Wednesday, December 29, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	15,000,000.00		15,000,000.00	Retrofitting of Bridge
40	Construction of River Protection Structure along San Isidro River, Brgy. Sampaguita and Brgy. Calendola, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 10, 2021	Wednesday, December 29, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	28,000,000.00		28,000,000.00	Construction of River Protection Structure
41	Construction of River Protection Structures at Barangay Sto. Tomas and Barangay Sto. Nino, Biñan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 10, 2021	Wednesday, December 29, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	30,000,000.00		30,000,000.00	Construction of River Protection Structure
42	Construction of Revetment / Riverwall along San Isidro River, Brgy. Calendola, San Pedro City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 10, 2021	Wednesday, December 29, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	45,000,000.00		45,000,000.00	Construction of Revetment / Riverwall
43	Construction of Flood Mitigation Structure, Barangay Sto. Tomas, Biñan City, Laguna	Laguna 2nd DEO	Yes	Competitive Bidding	Friday, December 10, 2021	Wednesday, December 29, 2021	Thursday, January 27, 2022	Tuesday, February 01, 2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
44	Concreting of Road with Drainage, Barangay Mamatid, Cabuyao City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, December 29, 2021	Monday, January 24, 2022	Thursday, February 03, 2022	Tuesday, February 08, 2022	GAA 2022	5,000,000.00		5,000,000.00	Concreting of Road with Drainage
45	Rehabilitation of Road at Barangay Sto Niño San Pedro City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, December 29, 2021	Monday, January 24, 2022	Thursday, February 03, 2022	Tuesday, February 08, 2022	GAA 2022	6,000,000.00		6,000,000.00	Rehabilitation of Road

Prepared by:

  
**JES MORRIS D. TOBIAS**  
 Office-In-Charge  
 Procurement Unit

Recommended by:

  
**JEFFREY MICHAEL C. JAMIAS**  
 BAC Chairperson


Approved by:

  
**JOVEN M. CALABIA**  
 District Engineer

**DPWH Laguna II DEO Final Annual Procurement Plan for FY 2022 Infrastructure Projects**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
46	Construction of River Protection Structure along Victoria Ave. Road, Brgy. San Antonio, San Pedro City	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, December 29, 2021	Monday, January 24, 2022	Thursday, February 03, 2022	Tuesday, February 08, 2022	GAA 2022	80,000,000.00		80,000,000.00	Construction of River Protection Structure
47	Construction of Revetment / Riverwall along Tunasan Waterways, Brgy. San Antonio, San Pedro City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, December 29, 2021	Monday, January 24, 2022	Thursday, February 03, 2022	Tuesday, February 08, 2022	GAA 2022	95,000,000.00		95,000,000.00	Construction of Revetment / Riverwall
48	Construction of Retaining Wall, Barangay Paciano Rizal, Calamba City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, January 06, 2022	Wednesday, January 26, 2022	Saturday, February 05, 2022	Thursday, February 10, 2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Retaining Wall
49	Construction of River Protection Structure along Tunasan River, Brgy. Cuyab, San Pedro City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, January 06, 2022	Wednesday, January 26, 2022	Friday, February 04, 2022	Wednesday, February 09, 2022	GAA 2022	25,000,000.00		25,000,000.00	Construction of River Protection Structure
50	Construction of River Protection Structure along San Isidro River, (near Land Fill Area) San Antonio, San Pedro City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, January 06, 2022	Wednesday, January 26, 2022	Friday, February 04, 2022	Wednesday, February 09, 2022	GAA 2022	45,000,000.00		45,000,000.00	Construction of River Protection Structure
51	Construction of River Protection Structure at Brgy. Loma, Biñan City, Laguna (Phase 1)	Laguna 2nd DEO	No	Competitive Bidding	Thursday, January 06, 2022	Wednesday, January 26, 2022	Friday, February 04, 2022	Wednesday, February 09, 2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of River Protection Structure
52	Construction of River Protection Structure at Brgy. Loma, Biñan City, Laguna (Phase 2)	Laguna 2nd DEO	No	Competitive Bidding	Thursday, January 06, 2022	Wednesday, January 26, 2022	Friday, February 04, 2022	Wednesday, February 09, 2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of River Protection Structure
53	Sta Rosa-Ulat-Tagaytay Rd - K0040 + 339 - K0040 + 549	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 23, 2022	Tuesday, March 15, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	3,152,000.00		3,152,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads
54	Manila South Rd - K0030 + 289 - K0030 + 389	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 23, 2022	Tuesday, March 15, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	5,000,000.00		5,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads

Prepared by:

  
JES MORRIS D. TOBIAS  
Office-In-Charge  
Procurement Unit

Recommended by:

  
JEFFREY MICHAEL C. JAMIAS  
BAC Chairperson


Approved by:

  
JOVEN M. CALABIA  
District Engineer

**DPWH Laguna II DEO Final Annual Procurement Plan for FY 2022 Infrastructure Projects**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
55	Manila South Rd - K0029 + (-159)	Laguna 2nd DEO	No	Competitive Bidding	Thursday, February 03, 2022	Wednesday, February 23, 2022	Friday, March 04, 2022	Wednesday, March 09, 2022	GAA 2022	5,000,000.00		5,000,000.00	Off-Carriageway Improvement - Primary Roads
56	Manila South Rd - K0030 + 150	Laguna 2nd DEO	No	Competitive Bidding	Thursday, February 03, 2022	Wednesday, February 23, 2022	Friday, March 04, 2022	Wednesday, March 09, 2022	GAA 2022	5,000,000.00		5,000,000.00	Off-Carriageway Improvement - Primary Roads
57	Calamba-Sta Cruz-Famy Jct Rd - K0058 + 425 - K0058 + 680, K0059 + 368 - K0060 + 000	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 23, 2022	Tuesday, March 15, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	38,171,000.00		38,171,000.00	Preventive Maintenance - Primary Roads
58	Calamba-Sta Cruz-Famy Jct Rd - K0064 + 292 - K0064 + 562, K0065 + 000 - K0065 + 159, K0067 + 260 - K0067 + 303, K0067 + 329 - K0067 + 725	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 23, 2022	Tuesday, March 15, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	53,011,000.00		53,011,000.00	Preventive Maintenance - Primary Roads
59	Birán-Cavite Rd - K0035 + (-013) - K0035 + 693	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 23, 2022	Tuesday, March 15, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	35,000,000.00		35,000,000.00	Preventive Maintenance - Primary Roads
60	Manila South Rd - K0032 + 000 - K0032 + 330	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 23, 2022	Tuesday, March 15, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	15,500,000.00		15,500,000.00	Preventive Maintenance - Primary Roads
61	Birán-Cavite Rd - K0035 + (-872) - K0035 + 693	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 23, 2022	Tuesday, March 15, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	61,443,000.00		61,443,000.00	Preventive Maintenance - Primary Roads
62	Daang Maharlika (LZ) - K0052 + 700 - K0053 + 380, K0056 + 978 - K0056 + 1171	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 23, 2022	Tuesday, March 15, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	40,932,000.00		40,932,000.00	Preventive Maintenance - Primary Roads
63	Calamba-Sta Cruz-Famy Jct Rd - K0053+200 - K0054+450, K0055+420 - K0055+744, K0055+750 - K0055+780	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 23, 2022	Tuesday, March 15, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	40,988,000.00		40,988,000.00	Off-Carriageway Improvement - Primary Roads

Prepared by:

  
JES MORRIS D. TOBIAS  
Office-In-Charge  
Procurement Unit

Recommended by:

  
JEFFREY MICHAEL C. JAMIAS  
BAC Chairperson

Approved by:

  
JOVEN M. CALABIA  
District Engineer

**DPWH Laguna II DEO Final Annual Procurement Plan for FY 2022 Infrastructure Projects**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
64	Manila South Rd - K0049 + 048	Laguna 2nd DEO	No	Competitive Bidding	Thursday, February 03, 2022	Wednesday, February 23, 2022	Friday, March 04, 2022	Wednesday, March 09, 2022	GAA 2022	20,000,000.00		20,000,000.00	Off-Carriageway Improvement - Primary Roads
65	Construction of Revetment / Riverwall along San Isidro River, Sitio Bayan Bayanan, Brgy. San Vicente, San Pedro City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, February 03, 2022	Wednesday, February 23, 2022	Friday, March 04, 2022	Wednesday, March 09, 2022	GAA 2022	95,000,000.00		95,000,000.00	Construction of Revetment / Riverwall
66	Construction of River Protection Structure along San Isidro River, Sitio Bayan Bayanan, Brgy. San Vicente, San Pedro City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, February 03, 2022	Wednesday, February 23, 2022	Friday, March 04, 2022	Wednesday, March 09, 2022	GAA 2022	45,000,000.00		45,000,000.00	Construction of River Protection Structure
67	Construction of River Protection Structure near Bayanbayanan Bridge, Brgy. San Vicente, San Pedro City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, February 03, 2022	Wednesday, February 23, 2022	Friday, March 04, 2022	Wednesday, March 09, 2022	GAA 2022	45,000,000.00		45,000,000.00	Construction of River Protection Structure
68	Construction of Revetment along Tabon Waterways, (Maahas side), Brgy. Maahas, Los Banos, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 16, 2022	Tuesday, March 08, 2022	Friday, March 18, 2022	Wednesday, March 23, 2022	GAA 2022	90,000,000.00		90,000,000.00	Construction of Revetment
69	Construction of River Protection Structure near Anos Bridge, (Downstream), Los Baños, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 16, 2022	Tuesday, March 08, 2022	Friday, March 18, 2022	Wednesday, March 23, 2022	GAA 2022	90,000,000.00		90,000,000.00	Construction of River Protection Structure
70	Construction of Flood Mitigation Structure along Biñan River, Brgy. Malaban, Biñan City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 23, 2022	Tuesday, March 15, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	96,000,000.00		96,000,000.00	Construction of Flood Mitigation Structure
71	Construction of Revetment along Biñan River, Brgy. Timbao, Biñan City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, February 03, 2022	Wednesday, February 23, 2022	Friday, March 04, 2022	Wednesday, March 09, 2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Revetment
72	Construction of Revetment along Sta. Rosa River at Brgy. Biñan, Biñan City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, February 03, 2022	Wednesday, February 23, 2022	Friday, March 04, 2022	Wednesday, March 09, 2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Revetment

Prepared by:

  
**JES MORRIS D. TOBIAS**  
 Office-In-Charge  
 Procurement Unit

Recommended by:

  
**JEFFREY MICHAEL C. JAMIAS**  
 BAC Chairperson

Approved by:

  
**JOVEN M. CALABIA**  
 District Engineer



**DPWH Laguna II DEO Final Annual Procurement Plan for FY 2022 Infrastructure Projects**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
73	Construction of River Protection along Biñan River, Brgy. De La Paz, Biñan City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, February 03, 2022	Wednesday, February 23, 2022	Friday, March 04, 2022	Wednesday, March 09, 2022	GAA 2022	96,923,000.00		96,923,000.00	Construction of River Protection
74	Construction of Shore Protection Along Biñan City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 23, 2022	Tuesday, March 15, 2022	Thursday, March 24, 2022	Tuesday, March 29, 2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Shore Protection
75	Construction of River Protection of Biñan River along Barangay Casile and Barangay Malaban, Phase I, Biñan City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 23, 2022	Tuesday, March 15, 2022	Thursday, March 24, 2022	Tuesday, March 29, 2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of River Protection
76	Construction of River Protection of Biñan River along Barangay Casile and Barangay Malaban, Phase II, Biñan City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 23, 2022	Tuesday, March 15, 2022	Thursday, March 24, 2022	Tuesday, March 29, 2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of River Protection
77	Construction of Revetment/Riverwall, Barangay San Vicente, Biñan City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 23, 2022	Tuesday, March 15, 2022	Thursday, March 24, 2022	Tuesday, March 29, 2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of Revetment/Riverwall
78	Rehabilitation of Road at Barangay Pacita I, San Pedro City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, February 25, 2022	Thursday, March 17, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	50,000,000.00		50,000,000.00	Rehabilitation of Road
79	Rehabilitation of Road at Barangay Pacita II, San Pedro City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, February 25, 2022	Thursday, March 17, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	50,000,000.00		50,000,000.00	Rehabilitation of Road
80	Rehabilitation of Roads including Drainage along Barangay Bagong Silang, Barangay Calendola, Barangay Chrysanthemum, Barangay Cuyab, Barangay Estrella, Barangay Fatima, Barangay GSIS, Barangay Landayan, Barangay Langgam and Barangay Laram, San Pedro City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, February 25, 2022	Thursday, March 17, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	10,000,000.00		10,000,000.00	Rehabilitation of Roads including Drainage
81	Rehabilitation of Roads including Drainage along Barangay Magsaysay, Barangay Maharika, Barangay Narra, Barangay Nueva, Barangay Pacita 1, Barangay Pacita 2, Barangay Poblacion, Barangay Riverside, Barangay Rosario, Barangay Sampaguita Village, San Pedro City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, February 25, 2022	Thursday, March 17, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	10,000,000.00		10,000,000.00	Rehabilitation of Roads including Drainage

Prepared by:

  
JES MORRIS D. TOBIAS  
Office-In-Charge  
Procurement Unit

Recommended by:

  
JEFFREY MICHAEL C. JAMIAS  
BAC Chairperson


Approved by:

  
JOVEN M. CALABIA  
District Engineer

**DPWH Laguna II DEO Final Annual Procurement Plan for FY 2022 Infrastructure Projects**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
82	Rehabilitation of Roads including Drainage along Barangay San Lorenzo Ruiz, Barangay San Roque, Barangay Santo Niño, Barangay San Vicente, Barangay United Bayanihan and Barangay United Better Living, San Pedro City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, February 25, 2022	Thursday, March 17, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	6,000,000.00		6,000,000.00	Rehabilitation of Roads including Drainage
83	Construction of Flood Control from National Highway Magsaysay St. to Quirino St. & Continuation to Sitio Tamuro in Barangay Landayan, San Pedro, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, February 25, 2022	Thursday, March 17, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Flood Control
84	Construction of Multi-Purpose Building, Barangay Maharika, San Pedro, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, February 25, 2022	Thursday, March 17, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
85	Construction (Completion) of Multi-Purpose Building in Barangay Calendola, San Pedro City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 23, 2022	Tuesday, March 15, 2022	Thursday, March 24, 2022	Tuesday, March 29, 2022	GAA 2022	2,500,000.00		2,500,000.00	Construction (Completion) of Multi-Purpose Building
86	Construction of Multi-Purpose Building (Day Care Center), Brgy. Labas, City of Santa Rosa, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 23, 2022	Tuesday, March 15, 2022	Thursday, March 24, 2022	Tuesday, March 29, 2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (Day Care Center)
87	Construction of Multi-Purpose Building (Senior Citizens Center Building), Brgy. Dita, Sta. Rosa, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 23, 2022	Tuesday, March 15, 2022	Thursday, March 24, 2022	Tuesday, March 29, 2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
88	Construction of Multi-Purpose Building Brgy. Pooc, City of Santa Rosa, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 23, 2022	Tuesday, March 15, 2022	Thursday, March 24, 2022	Tuesday, March 29, 2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
89	Construction of Evacuation Center, Brgy. Malusak, City of Santa Rosa, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 23, 2022	Tuesday, March 15, 2022	Thursday, March 24, 2022	Tuesday, March 29, 2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Evacuation Center
90	Installation of Streetlights along Calamba-Sta. Cruz-Farmy Jct Rd - K0065 + 159 - K0067 + 725	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 23, 2022	Tuesday, March 15, 2022	Thursday, March 24, 2022	Tuesday, March 29, 2022	GAA 2022	39,000,000.00		39,000,000.00	Installation of Streetlights

Prepared by:

  
**JES MORRIS D. TOBIAS**  
 Office-In-Charge  
 Procurement Unit

Recommended by:

  
**JEFFREY MICHAEL C. JAMIAS**  
 BAC Chairperson


Approved by:

  
**JOVEN M. CALABIA**  
 District Engineer

**DPWH Laguna II DEO Final Annual Procurement Plan for FY 2022 Infrastructure Projects**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
91	Installation of Streetlights along Calamba-Sta. Cruz-Farmy Jct Rd - K0068 + (-282) - K0069 + 098	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 23, 2022	Tuesday, March 15, 2022	Thursday, March 24, 2022	Tuesday, March 29, 2022	GAA 2022	12,000,000.00		12,000,000.00	Installation of Streetlights
92	Installation of Streetlights along Calamba-Sta. Cruz-Farmy Jct Rd - K0068 + (-282) - K0069 + 098	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 23, 2022	Tuesday, March 15, 2022	Thursday, March 24, 2022	Tuesday, March 29, 2022	GAA 2022	12,000,000.00		12,000,000.00	Installation of Streetlights
93	Preventive Maintenance along Bay Poblacion Rd - K0067 + (-1139) - K0067 + (-640), K0067 + (-593) - K0067 + 000	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 23, 2022	Tuesday, March 15, 2022	Thursday, March 24, 2022	Tuesday, March 29, 2022	GAA 2022	8,754,000.00		8,754,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
94	Construction of Road including Drainage Structures at Brgy. Casile, Cabuyao City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 16, 2022	Tuesday, March 08, 2022	Thursday, March 17, 2022	Tuesday, March 22, 2022	GAA 2022	42,000,000.00		42,000,000.00	Construction of Road including Drainage Structures
95	Construction of Road, Barangays Pulo and San Isidro, Cabuyao City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 16, 2022	Tuesday, March 08, 2022	Thursday, March 17, 2022	Tuesday, March 22, 2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of Road
96	Construction of Flood Control Project, Bay Lakeshore Protection - Brgy. Tagumpay Bay, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, February 25, 2022	Thursday, March 17, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	20,000,000.00		20,000,000.00	Construction of Flood Control Project
97	Construction of Flood Control Project, Bay Lakeshore Protection - Kabaritan Sto. Domingo Bay, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, February 25, 2022	Thursday, March 17, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	20,000,000.00		20,000,000.00	Construction of Flood Control Project
98	Construction of Flood Control Project, Bay Lakeshore Protection, Sitio Pinak San Antonio, Bay, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, February 25, 2022	Thursday, March 17, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	20,000,000.00		20,000,000.00	Construction of Flood Control Project
99	Construction of Tabon Waterways Revetment, Brgy. Maahas, Los Baños, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, February 25, 2022	Thursday, March 17, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of Revetment

Prepared by:

  
JES MORRIS D. TOBIAS  
Office-In-Charge  
Procurement Unit

Recommended by:

  
JEFFREY MICHAEL C. JAMIAS  
BAC Chairperson

Approved by:

  
JOVEN M. CALABIA  
District Engineer

**DPWH Laguna II DEO Final Annual Procurement Plan for FY 2022 Infrastructure Projects**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
100	Construction of Multi-Purpose Building, Bay Municipal Hall Building, Brgy. Puypuy, Bay, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 16, 2022	Tuesday, March 08, 2022	Thursday, March 17, 2022	Tuesday, March 22, 2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
101	Construction of Three (3) Storey Building, APEX Building, Los Baños, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 16, 2022	Tuesday, March 08, 2022	Thursday, March 17, 2022	Tuesday, March 22, 2022	GAA 2022	30,000,000.00		30,000,000.00	Construction of Three (3) Storey Building
102	Construction of Bridge at National Highway, Barangay Lalakay, Los Baños, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 16, 2022	Tuesday, March 08, 2022	Thursday, March 17, 2022	Tuesday, March 22, 2022	GAA 2022	12,000,000.00		12,000,000.00	Construction of Bridge
103	Construction of Road, Barangay Sto. Domingo, Bay, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, February 25, 2022	Thursday, March 17, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
104	Construction of Headquarters Building, ISAFP, Camp General Macario Sakay, Los Baños, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 16, 2022	Tuesday, March 08, 2022	Thursday, March 17, 2022	Tuesday, March 22, 2022	GAA 2022	11,772,000.00		11,772,000.00	Construction of Building
105	Construction of Drainage in Barangay Bayog, Los Baños, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 16, 2022	Tuesday, March 08, 2022	Thursday, March 17, 2022	Tuesday, March 22, 2022	GAA 2022	6,000,000.00		6,000,000.00	Construction of Drainage
106	Rehabilitation of Drainage in Barangay Bambang, Los Baños, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 16, 2022	Tuesday, March 08, 2022	Thursday, March 17, 2022	Tuesday, March 22, 2022	GAA 2022	6,000,000.00		6,000,000.00	Rehabilitation of Drainage
107	Concreting of Road, Brgy. San Isidro, Bay, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 16, 2022	Tuesday, March 08, 2022	Thursday, March 17, 2022	Tuesday, March 22, 2022	GAA 2022	5,000,000.00		5,000,000.00	Concreting of Road
108	Construction of Road with drainage, Barangays Bambang and Lalakay, Los Baños, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 16, 2022	Tuesday, March 08, 2022	Thursday, March 17, 2022	Tuesday, March 22, 2022	GAA 2022	30,000,000.00		30,000,000.00	Concreting of Road

Prepared by:

  
JES MORRIS D. TOBIAS  
Office-In-Charge  
Procurement Unit

Recommended by:

  
JEFFREY MICHAEL C. JAMIAS  
BAC Chairperson


Approved by:

  
JOVEN M. CALABIA  
District Engineer

**DPWH Laguna II DEO Final Annual Procurement Plan for FY 2022 Infrastructure Projects**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
109	Construction of Multi-Purpose Building at Barangay Baclaran, Cabuyao City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 16, 2022	Tuesday, March 08, 2022	Thursday, March 17, 2022	Tuesday, March 22, 2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
110	Construction of Multi-Purpose Building at Barangay Mamatid, Cabuyao City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 16, 2022	Tuesday, March 08, 2022	Thursday, March 17, 2022	Tuesday, March 22, 2022	GAA 2022	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
111	Construction of Multi-Purpose Building at Barangay Maring, Cabuyao City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 16, 2022	Tuesday, March 08, 2022	Thursday, March 17, 2022	Tuesday, March 22, 2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
112	Construction of Multi-Purpose Building at Barangay Puyupuy, Bay, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 16, 2022	Tuesday, March 08, 2022	Thursday, March 17, 2022	Tuesday, March 22, 2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
113	Construction of Multi-Purpose Building in Barangay Bayog, Los Banos, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 16, 2022	Tuesday, March 08, 2022	Thursday, March 17, 2022	Tuesday, March 22, 2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
114	Improvement of Multi-Purpose Building, Barangay Sala, Cabuyao City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 16, 2022	Tuesday, March 08, 2022	Thursday, March 17, 2022	Tuesday, March 22, 2022	GAA 2022	10,000,000.00		10,000,000.00	Improvement of Multi-Purpose Building
115	Improvement of Multi-Purpose Building, Barangay Uno (Pob.), Cabuyao City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, February 03, 2022	Wednesday, February 23, 2022	Friday, March 04, 2022	Wednesday, March 09, 2022	GAA 2022	5,000,000.00		5,000,000.00	Improvement of Multi-Purpose Building
116	Rehabilitation of Road and Drainage, Biñan City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 16, 2022	Tuesday, March 08, 2022	Thursday, March 17, 2022	Tuesday, March 22, 2022	GAA 2022	100,000,000.00		100,000,000.00	Rehabilitation of Road and Drainage
117	Construction of Road at Barangay San Antonio, Biñan City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 16, 2022	Tuesday, March 08, 2022	Thursday, March 17, 2022	Tuesday, March 22, 2022	GAA 2022	20,000,000.00		20,000,000.00	Construction of Road

Prepared by:

  
**JES MORRIS D. TOBIAS**  
 Office-In-Charge  
 Procurement Unit

Recommended by:

  
**JEFFREY MICHAEL C. JAMIAS**  
 BAC Chairperson

Approved by:

  
**JOVEN M. CALABIA**  
 District Engineer

**DPWH Laguna II DEO Final Annual Procurement Plan for FY 2022 Infrastructure Projects**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
118	Construction of Revetment/Floodwall (Staggered), Biñan City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, February 25, 2022	Thursday, March 17, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	35,000,000.00		35,000,000.00	Construction of Revetment/Floodwall
119	Construction of Revetment/Floodwall at Brgy. Biñan, Biñan City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, February 25, 2022	Thursday, March 17, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	30,000,000.00		30,000,000.00	Construction of Revetment/Floodwall
120	Construction of River Protection Structures at Barangay Loma (near Barangay Hall), Biñan City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, February 03, 2022	Wednesday, February 23, 2022	Friday, March 04, 2022	Wednesday, March 09, 2022	GAA 2022	30,000,000.00		30,000,000.00	Construction of River Protection Structures
121	Construction of Road And Drainage Canal Along Old National Highway, Biñan City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Thursday, February 03, 2022	Wednesday, February 23, 2022	Friday, March 04, 2022	Wednesday, March 09, 2022	GAA 2022	70,000,000.00		70,000,000.00	Construction of Road And Drainage Canal
122	Construction of Multi-Purpose Building at Barangay De La Paz, Biñan City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 16, 2022	Tuesday, March 08, 2022	Thursday, March 17, 2022	Tuesday, March 22, 2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
123	Construction of Riverwall, Biñan River near Barangay San Vicente (Staggered), Biñan City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 16, 2022	Tuesday, March 08, 2022	Thursday, March 17, 2022	Tuesday, March 22, 2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of Riverwall
124	Construction of Revetment/Riverwall at Binan River (Phase 2) (staggered) near Barangay San Vicente, Binan City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 16, 2022	Tuesday, March 08, 2022	Thursday, March 17, 2022	Tuesday, March 22, 2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of Revetment/Riverwall
125	Rehabilitation/ Improvement of Roads, Timbao, Binan City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 16, 2022	Tuesday, March 08, 2022	Thursday, March 17, 2022	Tuesday, March 22, 2022	GAA 2022	50,000,000.00		50,000,000.00	Rehabilitation/ Improvement of Roads
126	Construction of Health Center Building for Barangay Sto. Nino, Biñan, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 16, 2022	Tuesday, March 08, 2022	Thursday, March 17, 2022	Tuesday, March 22, 2022	GAA 2022	8,000,000.00		8,000,000.00	Construction of Health Center Building

Prepared by:

  
JES MORRIS D. TOBIAS  
Office-In-Charge  
Procurement Unit

Recommended by:

  
JEFFREY MICHAEL C. JAMIAS  
BAC Chairperson

Approved by:

  
JOVEN M. CALABIA  
District Engineer

**DPWH Laguna II DEO Final Annual Procurement Plan for FY 2022 Infrastructure Projects**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
127	Preventive Maintenance along Calamba-Sta. Cruz-Famy Junction Rd - K0053 + 300 - K0054 + 000	Laguna 2nd DEO	No	Competitive Bidding	Friday, February 25, 2022	Thursday, March 17, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	20,000,000.00		20,000,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
128	Preventive Maintenance along Manila South Rd - K0048 + 000 - K0048 + 622, K0048 + 700 - K0049 + 000, K0050 + 000 - K0050 + 486	Laguna 2nd DEO	No	Competitive Bidding	Friday, February 25, 2022	Thursday, March 17, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	40,000,000.00		40,000,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239
129	Construction of Road and Drainage Structure, San Jose-Bucal By-Pass Road, Calamba City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, February 25, 2022	Thursday, March 17, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road and Drainage Structure
130	Rehabilitation of Drainage System along Barangay Hornalan, Barangay Lecheria, Barangay Majada-Labas, Barangay Maunong, Barangay Camaligan, Barangay Ulangon and Barangay San Jose, Calamba City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, February 25, 2022	Thursday, March 17, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	10,500,000.00		10,500,000.00	Rehabilitation of Drainage System
131	Rehabilitation of Drainage System along Barangay I, Barangay II, Barangay III, Barangay IV and Barangay V, Calamba City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, February 25, 2022	Thursday, March 17, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	7,500,000.00		7,500,000.00	Rehabilitation of Drainage System
132	Rehabilitation of Drainage System along Barangay Sirang-Lupa, Barangay Punta, Barangay Turbina, Barangay Bungo and Barangay San Juan, Calamba City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, February 25, 2022	Thursday, March 17, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	7,500,000.00		7,500,000.00	Rehabilitation of Drainage System
133	Rehabilitation of Drainage System along Barangay VI, Barangay VII, Barangay Linga, Barangay Miagros and Barangay Mapagong, Calamba City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, February 25, 2022	Thursday, March 17, 2022	Friday, March 25, 2022	Wednesday, March 30, 2022	GAA 2022	7,500,000.00		7,500,000.00	Rehabilitation of Drainage System
134	Construction of Multi-Purpose Building, Calamba City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, February 25, 2022	Thursday, March 17, 2022	Friday, March 25, 2022	Tuesday, March 29, 2022	GAA 2022	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
135	Construction of Multi-Purpose Facility (Covered Court), Provincial Government Extension, Brgy. Halang, Calamba City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, February 25, 2022	Thursday, March 17, 2022	Friday, March 25, 2022	Tuesday, March 29, 2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Facility

Prepared by:

  
JES MORRIS D. TOBIAS  
Office-In-Charge  
Procurement Unit

Recommended by:

  
JEFFREY MICHAEL C. JAMIAS  
BAC Chairperson

Approved by:

  
JOVEN M. CALABIA  
District Engineer

**DPWH Laguna II DEO Final Annual Procurement Plan for FY 2022 Infrastructure Projects**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
136	Construction of Water System Level 2, Barangay Putinglupa, Calamba City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Wednesday, February 16, 2022	Tuesday, March 08, 2022	Wednesday, March 16, 2022	Sunday, March 20, 2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Water System
137	Construction of Multi-Purpose Building, Barangay Sampinuhan, Calamba City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, February 25, 2022	Thursday, March 17, 2022	Friday, March 25, 2022	Tuesday, March 29, 2022	GAA 2022	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
138	Construction of the Palingon, Lingga, Sampinuhan Multi-Purpose Facility, Calamba City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, February 25, 2022	Thursday, March 17, 2022	Friday, March 25, 2022	Tuesday, March 29, 2022	GAA 2022	75,000,000.00		75,000,000.00	Construction of Multi-Purpose Facility
139	Construction of Multi-Purpose Building, Barangay Sampinuhan, Calamba City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, February 25, 2022	Thursday, March 17, 2022	Friday, March 25, 2022	Tuesday, March 29, 2022	GAA 2022	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
140	Construction of Calamba City Hospital, Barangay Canlubang, Calamba City, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, February 25, 2022	Thursday, March 17, 2022	Friday, March 25, 2022	Tuesday, March 29, 2022	GAA 2022	20,000,000.00		20,000,000.00	Construction of Hospital

Prepared by:

  
**JES MORRIS D. TOBIAS**  
 Office-in-Charge  
 Procurement Unit

Recommended by:

  
**JEFFREY MICHAEL C. JAMIAS**  
 BAC Chairperson

Approved by:

  
**JOVEN M. CALABIA**  
 District Engineer



**DPWH Laguna II DEO Final Annual Procurement Plan for FY 2022 Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>Part I</b>	<b><u>AVAILABLE AT PROCUREMENT SERVICE STORES</u></b>												
1	<b>Common Office Supplies</b>									<b>23,442,483.86</b>	<b>23,442,483.86</b>	<b>0.00</b>	
	First Quarter	Laguna 2nd DEO	Yes	PS	-	-	-	-	GOP	8,155,188.34	8,155,188.34	-	
	Second Quarter	Laguna 2nd DEO	Yes	PS	-	-	-	-	GOP	4,919,821.67	4,919,821.67	-	
	Third Quarter	Laguna 2nd DEO	Yes	PS	-	-	-	-	GOP	5,451,102.50	5,451,102.50	-	
	Fourth Quarter	Laguna 2nd DEO	Yes	PS	-	-	-	-	GOP	4,916,371.36	4,916,371.36	-	
<b>Part II</b>	<b><u>OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES</u></b>												
	<b>Office Equipment and Accessories</b>									<b>356,187.00</b>	<b>356,187.00</b>	<b>0.00</b>	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO	No	Shopping	April 1-7, 2022	Apr. 07, 2022	Apr. 12, 2022	-	GOP	356,187.00	356,187.00	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	<b>Office Supplies</b>									<b>1,625,096.00</b>	<b>1,625,096.00</b>	<b>0.00</b>	
	First Quarter	Laguna 2nd DEO	No	Shopping	Jan. 4-11, 2022	Jan. 11, 2022	Jan. 18, 2022	-	GOP	778,250.00	778,250.00	-	
	Second Quarter	Laguna 2nd DEO	No	Shopping	April 1-7, 2022	Apr. 07, 2022	Apr. 12, 2022	-	GOP	342,846.00	342,846.00	-	
	Third Quarter	Laguna 2nd DEO	No	Shopping	July 1-7, 2022	Jul. 07, 2022	Jul. 12, 2022	-	GOP	252,000.00	252,000.00	-	
	Fourth Quarter	Laguna 2nd DEO	No	Shopping	Oct. 1-7, 2022	Oct. 07, 2022	Oct. 12, 2022	-	GOP	252,000.00	252,000.00	-	

Prepared By:

**JES MORRIS D. TOBIAS**  
Officer-in-Charge  
Procurement Unit

Recommending Approval:

**JEFFREY MICHAEL C. JAMIAS**  
BAC Chairperson

Approved By:

**JOVEN M. CALABIA**  
District Engineer

**DPWH Laguna II DEO Final Annual Procurement Plan for FY 2022 Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>Audio and Visual Presentation and Composing Equipment</b>									<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	<b>Photographic or Filming or Video Equipment</b>									<b>231,660.00</b>	<b>231,660.00</b>	<b>0.00</b>	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO	No	Shopping	April 1-7, 2022	Apr. 07, 2022	Apr. 12, 2022	-	GOP	231,660.00	231,660.00	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	<b>Cleaning Equipment and Supplies</b>									<b>372,164.00</b>	<b>372,164.00</b>	<b>0.00</b>	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO	No	Shopping	April 1-7, 2022	Apr. 07, 2022	Apr. 12, 2022	-	GOP	372,164.00	372,164.00	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	

Prepared By:

  
**JES MORRIS D. TOBIAS**  
 Officer-In-Charge  
 Procurement Unit

Recommending Approval:

  
**JEFFREY MICHAEL C. JAMIAS**  
 BAC Chairperson


Approved By:

  
**JOVEN M. CALABIA**  
 District Engineer

**DPWH Laguna II DEO Final Annual Procurement Plan for FY 2022 Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>Paper Materials and Products</b>									<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	<b>Lighting and Fixtures and Accessories</b>									<b>185,200.00</b>	<b>185,200.00</b>	<b>0.00</b>	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO	No	Shopping	July 1-7, 2022	Jul. 07, 2022	Jul. 12, 2022	-	GOP	92,600.00	92,600.00	-	
	Fourth Quarter	Laguna 2nd DEO	No	Shopping	Oct. 1-7, 2022	Oct. 07, 2022	Oct. 12, 2022	-	GOP	92,600.00	92,600.00	-	
	<b>Electrical Equipment and Components and Supplies</b>									<b>254,461.60</b>	<b>254,461.60</b>	<b>0.00</b>	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO	No	Shopping	April 1-7, 2022	Apr. 07, 2022	Apr. 12, 2022	-	GOP	224,461.60	224,461.60	-	
	Third Quarter	Laguna 2nd DEO	No	Shopping	July 1-7, 2022	Jul. 07, 2022	Jul. 12, 2022	-	GOP	30,000.00	30,000.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-	-	0.00	0.00	-	

Prepared By:

  
**JES MORRIS D. TOBIAS**  
 Officer-In-Charge  
 Procurement Unit

Recommending Approval:

  
**JEFFREY MICHAEL C. JAMIAS**  
 BAC Chairperson


Approved By:

  
**JOVEN M. CALABIA**  
 District Engineer

**DPWH Laguna II DEO Final Annual Procurement Plan for FY 2022 Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>Computer Supplies</b>									<b>75,300.00</b>	<b>75,300.00</b>	<b>0.00</b>	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-		0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-		0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO	No	Shopping	July 1-7, 2022	Jul. 07, 2022	Jul. 12, 2022	-	GOP	50,650.00	50,650.00	-	
	Fourth Quarter	Laguna 2nd DEO	No	Shopping	Oct. 1-7, 2022	Oct. 07, 2022	Oct. 12, 2022	-	GOP	24,650.00	24,650.00	-	
	<b>Common ICT Equipment</b>									<b>5,365,000.00</b>	<b>5,365,000.00</b>	<b>0.00</b>	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-		0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO		-	-	-	-	-		0.00	0.00	-	
	Third Quarter	Laguna 2nd DEO	Yes	Competitive Bidding	July 1-7, 2022	Jul. 07, 2022	Jul. 12, 2022	Jul. 19, 2022	GOP	5,365,000.00	5,365,000.00	-	
	Fourth Quarter	Laguna 2nd DEO		-	-	-	-	-		0.00	0.00	-	
	<b>Consumables</b>									<b>3,993,598.00</b>	<b>3,993,598.00</b>	<b>0.00</b>	
	First Quarter	Laguna 2nd DEO		-	-	-	-	-		0.00	0.00	-	
	Second Quarter	Laguna 2nd DEO	Yes	Competitive Bidding	April 1-7, 2022	Apr. 07, 2022	Apr. 12, 2022	Apr. 19, 2022	GOP	1,799,998.00	1,799,998.00	-	
	Third Quarter	Laguna 2nd DEO	Yes	Shopping	July 1-7, 2022	Jul. 07, 2022	Jul. 12, 2022	Jul. 19, 2022	GOP	1,096,800.00	1,096,800.00	-	
	Fourth Quarter	Laguna 2nd DEO	Yes	Shopping	Oct. 1-7, 2022	Oct. 07, 2022	Oct. 12, 2022	Oct. 19, 2022	GOP	1,096,800.00	1,096,800.00	-	

Prepared By:

  
**JES MORRIS D. TOBIAS**  
 Officer-In-Charge  
 Procurement Unit

Recommending Approval:

  
**JEFFREY MICHAEL C. JAMIAS**  
 BAC Chairperson

Approved By:

  
**JOVEN M. CALABIA**  
 District Engineer

**DPWH Laguna II DEO Final Annual Procurement Plan for FY 2022 Goods and Services**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Other Categories									4,588,703.02	4,588,703.02	0.00	
	First Quarter	Laguna 2nd DEO	No	Shopping	Jan. 4-11, 2022	Jan. 11, 2022	Jan. 18, 2022	Jan. 25, 2022	GOP	251,297.00	251,297.00	-	
	Second Quarter	Laguna 2nd DEO	Yes	Competitive Bidding	April 1-7, 2022	Apr. 07, 2022	Apr. 12, 2022	Apr. 19, 2022	GOP	2,582,906.02	2,582,906.02	-	
	Third Quarter	Laguna 2nd DEO	Yes	Competitive Bidding	July 1-7, 2022	Jul. 07, 2022	Jul. 12, 2022	Jul. 19, 2022	GOP	1,512,000.00	1,512,000.00	-	
	Fourth Quarter	Laguna 2nd DEO	No	Shopping	Oct. 1-7, 2022	Oct. 07, 2022	Oct. 12, 2022	Oct. 19, 2022	GOP	242,500.00	242,500.00	-	
<b>TOTAL</b>										<b>40,489,853.48</b>	<b>40,489,853.48</b>	<b>0.00</b>	

Prepared By:

  
**JES MORRIS D. TOBIAS**  
 Officer-In-Charge  
 Procurement Unit

Recommending Approval:

  
**JEFFREY MICHAEL C. JAMIAS**  
 BAC Chairperson

Approved By:

  
**JOVEN M. CALABIA**  
 District Engineer




**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**LAGUNA II**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IV-A  
Brgy. Bambang, Los Baños, Laguna

# **C E R T I F I C A T I O N**

THIS IS TO CERTIFY that this office has no CONSULTANCY PROJECTS as to date.

Issued, this 26<sup>th</sup> day of January, 2022 for whatever legal purpose this may serve.

  
**JOVEN M. CALABIA**  
District Engineer  
R4A.17.5 JMDT/JMCJ 