


**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**QUEZON I DISTRICT ENGINEERING OFFICE**  
**Final Annual Procurement Plan for FY 2020 Infrastructure Projects**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DK0001	Asset Preservation Maintenance - Secondary Roads Lucena-Tayabas-Lucban-Sampaloc-Mauban Port Road, K0131+915-K0132+330	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 02, 2019 to Oct. 08, 2019	October 24, 2019	January 13, 2020	January 16, 2020	GoP	17,626,280.00	-	17,626,280.00	Preventive Maintenance of Road: Asphalt Overlay
20DK0002	Construction/Upgrading/Rehabilitation of Drainage along National Roads - MSR Diversion Road, K0125+440 - K0126+000	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 02, 2019 to Oct. 08, 2019	October 24, 2019	January 13, 2020	January 16, 2020	GoP	14,700,000.00	-	14,700,000.00	Construction of Drainage Structure along Road
20DK0003	Network Development-Road Widening - Tertiary Roads - Lucban-Majayjay Road, K0126+100 - K0126+360	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 02, 2019 to Oct. 08, 2019	October 24, 2019	January 13, 2020	January 16, 2020	GoP	11,760,000.00	-	11,760,000.00	Road Widening
20DK0004	Construction of Flood Control Structures along Agos River, General Nakar, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 02, 2019 to Oct. 08, 2019	October 24, 2019	January 13, 2020	January 16, 2020	GoP	57,900,000.00	-	57,900,000.00	Construction of Flood Mitigation Structure
20DK0005	Network Development Road Widening Secondary Road - Lucena-Tayabas-Lucban-Sampaloc-Mauban Port Road, K0134+170 - K0134+460	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 02, 2019 to Oct. 08, 2019	October 24, 2019	January 13, 2020	January 16, 2020	GoP	12,740,000.00	-	12,740,000.00	Road Widening
20DK0006	Construction of Flood Control Structures at Barangay Minahan Sur, General Nakar, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 02, 2019 to Oct. 08, 2019	October 24, 2019	January 13, 2020	January 16, 2020	GoP	9,800,000.00	-	9,800,000.00	Construction of Flood Mitigation Structure
20DK0007	Construction of Flood Control Structures at Barangay Minahan Norte, General Nakar, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 02, 2019 to Oct. 08, 2019	October 24, 2019	January 13, 2020	January 16, 2020	GoP	9,800,000.00	-	9,800,000.00	Construction of Flood Mitigation Structure
20DK0008	Construction of Flood Control Structures along Umiray River, General Nakar, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 10, 2019 to Oct. 17, 2019	October 30, 2019	January 20, 2020	January 23, 2020	GoP	29,400,000.00	-	29,400,000.00	Construction of Flood Mitigation Structure
20DK0009	Network Development-Construction of By-Pass and Diversion, Lucban Diversion Road, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 10, 2019 to Oct. 17, 2019	November 12, 2019	January 20, 2020	January 23, 2020	GoP	49,000,000.00	-	49,000,000.00	Road Widening
20DK0010	Asset Preservation-Preventive Maintenance Secondary Road along Mauban-Tignoan Road, K0163+418-K0163+848	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 10, 2019 to Oct. 17, 2019	October 30, 2019	January 20, 2020	January 23, 2020	GoP	8,547,560.00	-	8,547,560.00	Preventive Maintenance of Road: Asphalt Overlay
20DK0011	Construction of Flood Control Structures along Ilog River, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 10, 2019 to Oct. 17, 2019	October 30, 2019	January 20, 2020	January 23, 2020	GoP	29,400,000.00	-	29,400,000.00	Construction of Flood Mitigation Structure
20DK0012	Asset Preservation Rehabilitation/Reconstruction of Road with Slips, Slopes and Collapse and Landslides along Marikina-Infanta Road, K0119+312 - K0119+382, K0121+667 - K0121+684	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 10, 2019 to Oct. 17, 2019	October 30, 2019	January 20, 2020	January 23, 2020	GoP	73,500,000.00	-	73,500,000.00	Construction of Road Slope Protection Structure


  
**FREDDIE M. COMBALICER**  
 Head, BAC Secretariat

  
**DEL ROSARIO C. NACA**  
 BAC Chairperson


  
**SALVADOR E. SALVAÑA**  
 Head of Procuring Entity

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**QUEZON I DISTRICT ENGINEERING OFFICE**  
**Final Annual Procurement Plan for FY 2020 Infrastructure Projects**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DK0013	Network Development Construction of By-Pass and Diversion Road, Mauban By-Pass Package B, Mauban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 10, 2019 to Oct. 17, 2019	October 30, 2019	January 20, 2020	January 23, 2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Gravel Road
20DK0014	Construction of Multi-Purpose Building, Brgy. Luod, Patnanungan, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 10, 2019 to Oct. 17, 2019	October 30, 2019	January 20, 2020	January 23, 2020	GoP	2,970,004.92	-	2,970,004.92	Construction of Multi-Purpose Building
20DK0015	Construction of Multi-Purpose Building, Brgy. Casuguran, Jomalig, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 10, 2019 to Oct. 17, 2019	October 30, 2019	January 20, 2020	January 23, 2020	GoP	2,970,007.65	-	2,970,007.65	Construction of Multi-Purpose Building
20DK0016	Construction of Multi-Purpose Building at Brgy. Atulayan, Polillo, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 10, 2019 to Oct. 17, 2019	October 30, 2019	January 20, 2020	January 23, 2020	GoP	2,970,007.65	-	2,970,007.65	Construction of Multi-Purpose Building
20DK0017	Construction of Multi-Purpose Building at Brgy. Rizal, Panukulan, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 10, 2019 to Oct. 17, 2019	October 30, 2019	January 20, 2020	January 23, 2020	GoP	3,465,474.47	-	3,465,474.47	Construction of Multi-Purpose Building
20DK0018	Rehabilitation of Roads at Brgy. San Juan Poblacion, Panukulan, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 10, 2019 to Oct. 17, 2019	October 30, 2019	January 20, 2020	January 23, 2020	GoP	1,485,030.66	-	1,485,030.66	Rehabilitation of Concrete Road
20DK0019	Network Development-Construction of By-Pass and Diversion Road - Mauban By-Pass Road, Package A, Mauban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 24, 2019 to Oct. 30, 2019	November 12, 2019	January 20, 2020	January 23, 2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Concrete Road
20DK0020	Construction of Flood Control Structures along Ikdan River, General Nakar, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 24, 2019 to Oct. 30, 2019	November 12, 2019	January 20, 2020	January 23, 2020	GoP	19,600,000.00	-	19,600,000.00	Construction of Flood Mitigation Structure
20DK0021	Construction of Flood Control Structures along Kaliwa River, General Nakar, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 24, 2019 to Oct. 30, 2019	November 12, 2019	January 20, 2020	January 23, 2020	GoP	39,200,000.00	-	39,200,000.00	Rehabilitation/Major Repair of Flood Control Structure
20DK0022	Construction of Flood Control Structures along Agos River Control, Infanta, Quezon (Package A)	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 21, 2019 to Nov. 27, 2019	December 12, 2019	January 27, 2020	January 30, 2020	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Mitigation Structure
20DK0023	Construction of Flood Control Structures along Agos River Control, Infanta, Quezon (Package B)	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 24, 2019 to Oct. 30, 2019	November 12, 2019	January 20, 2020	January 23, 2020	GoP	38,600,000.00	-	38,600,000.00	Construction of Flood Mitigation Structure
20DK0024	Completion of Multi-Purpose Building, Barangay Dapdap, Tayabas City-Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 24, 2019 to Oct. 30, 2019	November 12, 2019	January 20, 2020	January 23, 2020	GoP	1,980,000.00	-	1,980,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
20DK0025	Rehabilitation of Multi-Purpose Building, Barangay Ilayang Palale, Tayabas City-Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 24, 2019 to Oct. 30, 2019	November 12, 2019	January 20, 2020	January 23, 2020	GoP	1,485,000.00	-	1,485,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
20DK0026	Construction of Multi-Purpose Building, Llavac Elementary School Barangay Llavac, Real, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 24, 2019 to Oct. 30, 2019	November 12, 2019	January 20, 2020	January 23, 2020	GoP	1,485,000.00	-	1,485,000.00	Construction of Multi-Purpose Building
20DK0027	Construction/Completion of Multi-Purpose Building, Barangay Banot, Sampaloc, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 24, 2019 to Oct. 30, 2019	November 12, 2019	January 20, 2020	January 23, 2020	GoP	1,000,000.00	-	1,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building


  
**FREDDIE M. COMBALICER**  
Head, BAC Secretariat

  
**DEL ROSARIO C. NACA**  
BAC Chairperson

  
**SALVADOR E. SALVAÑA**  
Head of Procuring Entity

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**QUEZON I DISTRICT ENGINEERING OFFICE**  
**Final Annual Procurement Plan for FY 2020 Infrastructure Projects**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DK0028	Construction of Multi-Purpose Building, Barangay Pag-Itan, Panukulan, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 25, 2019 to Oct. 31, 2019	November 14, 2019	January 20, 2020	January 23, 2020	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
20DK0029	Construction of Multi-Purpose Building, San Rafael, Burdeos, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 25, 2019 to Oct. 31, 2019	November 14, 2019	January 20, 2020	January 23, 2020	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
20DK0030	Rehabilitation of Multi-Purpose Building Brgy. Patnanungan Elementary School Patnanungan Norte, Patnanungan, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 25, 2019 to Oct. 31, 2019	November 14, 2019	January 20, 2020	January 23, 2020	GoP	1,000,000.00	-	1,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
20DK0031	Rehabilitation of Multi-Purpose Building Barangay Patnanungan Sur, Patnanungan, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 25, 2019 to Oct. 31, 2019	November 14, 2019	January 20, 2020	January 23, 2020	GoP	1,000,000.00	-	1,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
20DK0032	Construction/Completion of Local Road, Barangay Sto Angel, Mauban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 25, 2019 to Oct. 31, 2019	November 14, 2019	January 20, 2020	January 23, 2020	GoP	1,000,000.00	-	1,000,000.00	Construction of Concrete Road
20DK0033	Construction of Multi-Purpose Building Barangay San Isidro, Sampaloc, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 25, 2019 to Oct. 31, 2019	November 14, 2019	January 20, 2020	January 23, 2020	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
20DK0034	Construction of Multi-Purpose Building, Brgy. Lubayat, Real, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 01, 2019 to Nov. 07, 2019	November 28, 2019	January 20, 2020	January 23, 2020	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
20DK0035	Improvement of Covered Court Barangay San Isidro, Tayabas, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 25, 2019 to Oct. 31, 2019	November 14, 2019	January 20, 2020	January 23, 2020	GoP	1,485,000.00	-	1,485,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
20DK0036	Construction of Multi-Purpose Building Barangay Magsikap, General Nakar, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 25, 2019 to Oct. 31, 2019	November 14, 2019	January 20, 2020	January 23, 2020	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
20DK0037	Construction/Completion of Multi-Purpose Building, Barangay Kalyaat, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 25, 2019 to Oct. 31, 2019	November 14, 2019	January 20, 2020	January 23, 2020	GoP	1,000,000.00	-	1,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
20DK0038	Construction of Multi-Purpose Building Barangay I, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 25, 2019 to Oct. 31, 2019	November 14, 2019	January 20, 2020	January 23, 2020	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
20DK0039	Construction of Multi-Purpose Building, Brgy. Ayuti, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 25, 2019 to Oct. 31, 2019	November 14, 2019	January 20, 2020	January 23, 2020	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
20DK0040	Construction of Flood Control Structures along Kawayan River, Real, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 28, 2019 to Nov. 04, 2019	November 19, 2019	January 13, 2020	January 16, 2020	GoP	4,900,000.00	-	4,900,000.00	Construction of Flood Mitigation Structure
20DK0041	Construction of Flood Control Structures along Maapon River, Sampaloc, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 28, 2019 to Nov. 04, 2019	November 19, 2019	January 13, 2020	January 16, 2020	GoP	4,900,000.00	-	4,900,000.00	Construction of Flood Mitigation Structure
20DK0042	Construction of Flood Control Structures along Alitao River, Tayabas City-Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 28, 2019 to Nov. 04, 2019	November 19, 2019	January 13, 2020	January 16, 2020	GoP	9,800,000.00	-	9,800,000.00	Construction of Flood Mitigation Structure


  
**FREDDIE M. COMBALICER**  
Head, BAC Secretariat

  
**DEL ROSARIO C. NACA**  
BAC Chairperson

  
**SALVADOR E. SALVAÑA**  
Head of Procuring Entity

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**QUEZON I DISTRICT ENGINEERING OFFICE**  
**Final Annual Procurement Plan for FY 2020 Infrastructure Projects**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DK0043	Construction of Flood Control Structures along Dumacaa River (along Princesa Bridge) at Barangay Ibas, Tayabas City-Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 28, 2019 to Nov. 04, 2019	November 19, 2019	January 13, 2020	January 16, 2020	GoP	19,600,000.00	-	19,600,000.00	Construction of Flood Mitigation Structure
20DK0044	Completion of Spillway at Ibabang Owain, Sampaloc, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 28, 2019 to Nov. 04, 2019	November 19, 2019	January 13, 2020	January 16, 2020	GoP	1,960,000.00	-	1,960,000.00	Construction of Flood Mitigation Structure
20DK0045	Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads Secondary Road- Famy-Real-Infanta-Dinahican Port Road, K0102+204 - K0103+000	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 01, 2019 to Nov. 07, 2019	November 28, 2019	January 20, 2020	January 23, 2020	GoP	29,449,000.00	-	29,449,000.00	Reconstruction to Concrete Pavement
20DK0046	Network Development Construction of By-Pass and Diversion Roads - Infanta By-Pass Road, (Package A), Infanta, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 01, 2019 to Nov. 07, 2019	November 28, 2019	January 20, 2020	January 23, 2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Concrete Road
20DK0047	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Jct MSR Calumpang-Tayabas Road leading to Minor Basilica of St. Michael de Archangel and Kamay ni Hesus, Tayabas, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 01, 2019 to Nov. 07, 2019	November 28, 2019	January 20, 2020	January 23, 2020	GoP	31,360,000.00	-	31,360,000.00	Construction of Concrete Road (Four Lanes)
20DK0048	Construction of Level III Water Supply System, Silangang Palale, Tayabas City, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 01, 2019 to Nov. 07, 2019	November 28, 2019	January 20, 2020	January 23, 2020	GoP	11,880,000.00	-	11,880,000.00	Construction of Water Supply Systems
20DK0049	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Umiray, Gen. Nakar, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 01, 2019 to Nov. 07, 2019	November 28, 2019	January 20, 2020	January 23, 2020	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
20DK0050	Construction/Rehabilitation of Road with Drainage Improvement, Brgy. 9, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 01, 2019 to Nov. 07, 2019	November 28, 2019	January 20, 2020	January 23, 2020	GoP	1,000,000.00	-	1,000,000.00	Rehabilitation of Concrete Road
20DK0051	Construction of Multi-Purpose Building, Brgy. Castillo, Pagbilao, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 01, 2019 to Nov. 07, 2019	November 28, 2019	January 20, 2020	January 23, 2020	GoP	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
20DK0052	Construction of Multi-Purpose Building, Brgy. Abiawin, Infanta, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 01, 2019 to Nov. 07, 2019	November 28, 2019	January 20, 2020	January 23, 2020	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
20DK0053	Network Development - Construction of Bypass and Diversion - Lucban Bypass Road (Package A), Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 09, 2019 to Nov. 15, 2019	December 9, 2019	January 27, 2020	January 29, 2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Concrete Road
20DK0054	Network Development - Construction of Bypass and Diversion Road - Pagbilao-Tayabas-Mauban-Lucban Diversion Road, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 09, 2019 to Nov. 15, 2019	December 9, 2019	January 27, 2020	January 29, 2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Gravel Road
20DK0055	Construction of Protection Wall at Brgy. Sadsaran, Mauban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 09, 2019 to Nov. 15, 2019	December 9, 2019	January 27, 2020	January 29, 2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Mitigation Structure


  
**FREDDIE M. COMBALICER**  
Head, BAC Secretariat

  
**DEL ROSARIO C. NACA**  
BAC Chairperson


  
**SALVADOR E. SALVAÑA**  
Head of Procuring Entity

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**QUEZON I DISTRICT ENGINEERING OFFICE**  
**Final Annual Procurement Plan for FY 2020 Infrastructure Projects**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DK0056	Construction of Flood Control Structures along Amot River, Burdeos, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 09, 2019 to Nov. 15, 2019	December 9, 2019	January 27, 2020	January 29, 2020	GoP	9,800,000.00	-	9,800,000.00	Construction of Flood Mitigation Structure
20DK0057	Construction of Drainage Structures at Poblacion, Burdeos, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 09, 2019 to Nov. 15, 2019	December 17, 2019	February 3, 2020	February 5, 2020	GoP	4,900,000.00	-	4,900,000.00	Construction of Flood Mitigation Structure
20DK0058	Construction of Flood Control Structures at Poblacion, Polillo, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 09, 2019 to Nov. 15, 2019	December 9, 2019	January 27, 2020	January 29, 2018	GoP	9,800,000.00	-	9,800,000.00	Construction of Flood Mitigation Structure
20DK0059	Network Development, Construction of Missing Link/New Roads - Mauban-Tiguan Road, Mauban Section, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 09, 2019 to Nov. 15, 2019	December 9, 2019	January 27, 2020	January 29, 2019	GoP	49,000,000.00	-	49,000,000.00	Construction of Concrete Road
20DK0060	Construction/Upgrading/Rehabilitation of Drainage along National Roads, Secondary Roads - Tayabas-Mainit-Mauban Road K0155+499 - K0156+000	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 09, 2019 to Nov. 15, 2019	December 9, 2019	January 27, 2020	January 29, 2020	GoP	3,920,000.00	-	3,920,000.00	Construction of Drainage Structure along Road
20DK0061	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - Lucena-Tayabas-Lucban-Sampaloc-Mauban Port Road, K0135+750	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 09, 2019 to Nov. 15, 2019	December 17, 2019	February 3, 2020	February 5, 2020	GoP	3,920,000.00	-	3,920,000.00	Construction of Drainage Structure along Road
20DK0062	Widening of Permanent Bridges Camatian Bridge (B02423LZ) along Lucena-Tayabas-Lucban-Sampaloc-Mauban Port Road	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 09, 2019 to Nov. 15, 2019	December 9, 2019	January 27, 2020	January 29, 2020	GoP	25,480,000.00	-	25,480,000.00	Widening of Bridge
20DK0063	Construction of Multi-Purpose Building, Brgy. Ibabang Palale, Tayabas City-Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 21, 2019 to Nov. 27, 2019	December 10, 2019	January 27, 2020	January 30, 2020	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
20DK0064	Construction of Administrative Building, Silangang Palale, Tayabas City-Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 21, 2019 to Nov. 27, 2019	December 10, 2019	January 27, 2020	January 30, 2020	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
20DK0065	Construction of Multi-Purpose Building (Barangay Hall) Brgy. Malaoa, Tayabas City-Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 21, 2019 to Nov. 27, 2019	December 10, 2019	January 27, 2020	January 30, 2020	GoP	2,475,000.00	-	2,475,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
20DK0066	Construction of Multi-Purpose Building, Brgy. Capalong, Real, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 21, 2019 to Nov. 27, 2019	December 10, 2019	January 27, 2020	January 30, 2020	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
20DK0067	Construction of Two (2) Classroom High School Building, Cagsiay 2 National High School, Brgy. Cagsiay 2, Mauban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 21, 2019 to Nov. 27, 2019	December 10, 2019	January 27, 2020	January 30, 2020	GoP	2,970,000.00	-	2,970,000.00	Construction of Classrooms
20DK0068	Construction of Administrative Building Infanta National High School, Brgy. Poblacion 38, Infanta, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 21, 2019 to Nov. 27, 2019	December 10, 2019	January 27, 2020	January 30, 2020	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
20DK0069	Rehabilitation of Multi-Purpose Building Brgy. Rizaliana, Mauban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 21, 2019 to Nov. 27, 2019	December 10, 2019	January 27, 2020	January 30, 2020	GoP	1,000,000.00	-	1,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building


  
**FREDDIE M. COMBALICER**  
 Head, BAC Secretariat

  
**DEL ROSARIO C. NACA**  
 BAC Chairperson


  
**SALVADOR E. SALVAÑA**  
 Head of Procuring Entity

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**QUEZON I DISTRICT ENGINEERING OFFICE**  
**Final Annual Procurement Plan for FY 2020 Infrastructure Projects**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DK0070	Construction of Multi-Purpose Building, Banugao Elementary School, Brgy. Banugao, Infanta, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 21, 2019 to Nov. 27, 2019	December 10, 2019	January 27, 2020	January 30, 2020	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
20DK0071	Construction of Multi-Purpose Building, Masa Credit Cooperative, Silangang Palale, Tayabas City-Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 21, 2019 to Nov. 27, 2019	December 10, 2019	January 27, 2020	January 30, 2020	GoP	1,980,000.00	-	1,980,000.00	Construction of Multi-Purpose Building
20DK0072	Network Development-Construction of Missing Link/New Roads - General Nakar-Dingalan Road, General Nakar Section-Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 21, 2019 to Nov. 27, 2019	December 10, 2019	January 27, 2020	January 30, 2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Concrete Road
20DK0073	Network Development-Construction of Missing Link/New Roads - Mauban-Tigaoan Road, Real Section-Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 21, 2019 to Nov. 27, 2019	December 10, 2019	January 27, 2020	January 30, 2020	GoP	49,000,000.00	-	49,000,000.00	Construction of Concrete Road
20DK0074	Construction/Improvement of Access Road Leading to Declared Tourism Destination Polillo-Panukulan-Burdeos Road leading to Beaches and Tourism Spots, Polillo, Quezon Package I	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 21, 2019 to Nov. 27, 2019	December 10, 2019	January 27, 2020	January 30, 2020	GoP	67,550,000.00	-	67,550,000.00	Construction of Concrete Road and Concrete Bridge
20DK0075	Construction/Improvement of Access Road Leading to Declared Tourism Destination Polillo-Panukulan-Burdeos Road leading to Beaches and Tourism Spots, Polillo, Quezon Package II	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 21, 2019 to Nov. 27, 2019	December 10, 2019	January 27, 2020	January 30, 2020	GoP	67,550,000.00	-	67,550,000.00	Construction of Concrete Road and Concrete Bridge
20DK0076	Construction of Multi-Purpose Building, Barangay Gumian, Infanta, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 21, 2019 to Nov. 27, 2019	December 17, 2019	February 3, 2020	February 5, 2020	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
20DK0077	Construction of Multi-Purpose Building, Brgy. Dinahican, Infanta, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 21, 2019 to Nov. 27, 2019	December 10, 2019	January 27, 2020	January 30, 2020	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
20DK0078	Repair/Maintenance of Slope Protection (Activity 71X-Special Maintenance) along Lucena-Tayabas-Lucban-Sampaloc-Muban Port Road (S01536LZ) Tayabas City-Quezon K0137+000-K0137+300	DPWH - Quezon I DEO	Yes	Competitive Bidding	Jan. 15, 2020 to Jan. 21, 2020	January 31, 2020	February 10, 2020	February 13, 2020	GoP	497,079.50	-	497,079.50	Repair/Maintenance of Slope Protection
20DK0079	Repair/Maintenance of Lined Canal (Activity 71X-Special Maintenance) along Famy-Real-Infanta-Dinahican Port Road (S01542LZ) Infanta, Quezon K0136+700-K0137+000	DPWH - Quezon I DEO	Yes	Competitive Bidding	Jan. 15, 2020 to Jan. 21, 2020	January 31, 2021	February 10, 2020	February 13, 2020	GoP	749,256.22	-	749,256.22	Repair/Maintenance of Lines Canal
20DK0080	Repair/Maintenance of Lined Canal (Activity 71X-Special Maintenance) along Famy-Real-Infanta-Dinahican Port Road (S01542LZ) Infanta, Quezon K0137+500-K0138+200	DPWH - Quezon I DEO	Yes	Competitive Bidding	Jan. 15, 2020 to Jan. 21, 2020	January 31, 2022	February 10, 2020	February 13, 2020	GoP	500,000.00	-	500,000.00	Repair/Maintenance of Lines Canal


  
**FREDDIE M. COMBALICER**  
Head, BAC Secretariat


  
**DEL ROSARIO C. NACA**  
BAC Chairperson


  
**SALVADOR E. SALVAÑA**  
Head of Procuring Entity

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**QUEZON I DISTRICT ENGINEERING OFFICE**  
**Final Annual Procurement Plan for FY 2020 Infrastructure Projects**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DK0081	Construction of Two (2) Storey Six (6) Classroom School Building at Bigyan Elementary School, Polillo, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Jan. 17, 2020 to Jan. 23, 2020	February 6, 2020	February 17, 2020	February 20, 2020	GoP	20,912,311.59	-	20,912,311.59	Construction of School Building
20DK0082	Construction of One (1) Storey Three (3) Classroom School Building Cynthia Village Elementary School, General Nakar, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Jan. 17, 2020 to Jan. 23, 2020	February 6, 2020	February 17, 2020	February 20, 2020	GoP	6,491,100.00	-	6,491,100.00	Construction of School Building
20DK0083	Construction of One (1) Storey Three (3) Classroom School Building at Dinigman Elementary School, General Nakar, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Jan. 17, 2020 to Jan. 23, 2020	February 6, 2020	February 17, 2020	February 20, 2020	GoP	6,290,100.00	-	6,290,100.00	Construction of School Building
20DK0084	Reconstruction of National Roads with Slips Slope Collapse and Landslides along Marikina Infanta Road (Package A) Infanta, Quezon K0116+102 - K0116+293	DPWH - Quezon I DEO	Yes	Competitive Bidding	Jan. 19, 2020 to Jan. 24, 2020	February 11, 2020	February 20, 2020	February 26, 2020	GoP	47,530,000.00	-	47,530,000.00	Construction of Road Slope Protection Structure
20DK0085	Reconstruction of National Roads with Slips Slope Collapse and Landslides along Marikina Infanta Road (Package B) Infanta, Quezon K0116+642 - K0116+950	DPWH - Quezon I DEO	Yes	Competitive Bidding	Jan. 19, 2020 to Jan. 24, 2020	February 11, 2020	February 20, 2020	February 26, 2020	GoP	47,922,000.00	-	47,922,000.00	Construction of Road Slope Protection Structure
20DK0086	Reconstruction of National Roads with Slips Slope Collapse and Landslides along Marikina Infanta Road (Package C) Infanta, Quezon K0117+308 - K0117+680	DPWH - Quezon I DEO	Yes	Competitive Bidding	Jan. 19, 2020 to Jan. 24, 2020	February 11, 2020	February 20, 2020	February 26, 2020	GoP	48,784,400.00	-	48,784,400.00	Construction of Road Slope Protection Structure
20DK0087	Reconstruction of National Roads with Slips Slope Collapse and Landslide along Marikina Infanta Road (Package D) Infanta, Quezon K0118+230 - K0118+500	DPWH - Quezon I DEO	Yes	Competitive Bidding	Jan. 19, 2020 to Jan. 24, 2020	February 11, 2020	February 20, 2020	February 26, 2020	GoP	48,559,000.00	-	48,559,000.00	Construction of Road Slope Protection Structure
20DK0088	Reconstruction of National Roads with Slips Slope Collapse and Landslide along Marikina Infanta Road (Package E) Infanta, Quezon K0119+050 - K0119+715	DPWH - Quezon I DEO	Yes	Competitive Bidding	Jan. 19, 2020 to Jan. 24, 2020	February 11, 2020	February 20, 2020	February 26, 2020	GoP	48,970,600.00	-	48,970,600.00	Construction of Road Slope Protection Structure
20DK0089	Reconstruction of National Roads with Slips Slope Collapse and Landslide along Marikina Infanta Road ( Package F) Infanta, Quezon K0120+030 - K0120+950	DPWH - Quezon I DEO	Yes	Competitive Bidding	Jan. 19, 2020 to Jan. 24, 2020	February 11, 2020	February 20, 2020	February 26, 2020	GoP	48,990,200.00	-	48,990,200.00	Construction of Road Slope Protection Structure
20DK0090	Completion of Covered Court Luis Palad National High School, Barangay Ipilan Tayabas City-Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Jan. 19, 2020 to Jan. 24, 2020	February 11, 2020	February 20, 2020	February 26, 2020	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
20DK0091	Completion of Covered Court Paaralang Elementarya ng Lucban (PEL) Barangay Ayuti Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Jan. 19, 2020 to Jan. 24, 2020	February 11, 2020	February 20, 2020	February 26, 2020	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building

  
**FREDDIE M. COMBALICER**  
Head, BAC Secretariat

  
**DEL ROSARIO C. NACA**  
BAC Chairperson


  
**SALVADOR E. SALVAÑA**  
Head of Procuring Entity

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**QUEZON I DISTRICT ENGINEERING OFFICE**  
**Final Annual Procurement Plan for FY 2020 Infrastructure Projects**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DK0092	Concreting of Local Road Barangay Antikin, Infanta, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Jan. 19, 2020 to Jan. 24, 2020	February 11, 2020	February 20, 2020	February 26, 2020	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
20DK0093	Concreting/Construction of Local Road - Brgy. Agos-agos, Infanta, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Jan. 29, 2020 to Feb. 04, 2020	February 26, 2020	March 5, 2020	March 10, 2020	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
20DK0094	Construction of Multi-Purpose Building (Covered Court), Brgy. Magsikap, General Nakar, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Jan. 29, 2020 to Feb. 04, 2020	February 26, 2020	March 5, 2020	March 10, 2020	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
20DK0095	Concreting of Local Road Brgy. Palola, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Jan. 29, 2020 to Feb. 04, 2020	February 26, 2020	March 5, 2020	March 10, 2020	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
20DK0096	Concreting of Local Road, Brgy. Kilib, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Jan. 29, 2020 to Feb. 04, 2020	February 26, 2020	March 5, 2020	March 10, 2020	GoP	2,970,000.00	-	2,970,000.00	Construction of Concrete Road
20DK0097	Completion of Covered Court, Brgy. Ilayang Ilasan, Tayabas City, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Jan. 29, 2020 to Feb. 04, 2020	February 26, 2020	March 5, 2020	March 10, 2020	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
20DK0098	Concreting of Road, Brgy. Malupak, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Jan. 29, 2020 to Feb. 04, 2020	February 26, 2020	March 5, 2020	March 10, 2020	GoP	14,850,000.00	-	14,850,000.00	Construction of Concrete Road
20DK0099	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Marikina-Infanta Road (Package G), Infanta, Quezon K0122+410 - K0122+596	DPWH - Quezon I DEO	Yes	Competitive Bidding	Jan. 29, 2020 to Feb. 04, 2020	February 26, 2020	March 5, 2020	March 10, 2020	GoP	48,510,000.00	-	48,510,000.00	Construction of Road Slope Protection Structure
20DK0100	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslides along Marikina-Infanta Road (Package H), Infanta, Quezon K0122+700 - K0122+980	DPWH - Quezon I DEO	Yes	Competitive Bidding	Jan. 29, 2020 to Feb. 04, 2020	February 26, 2020	March 5, 2020	March 10, 2020	GoP	47,814,200.00	-	47,814,200.00	Construction of Road Slope Protection Structure
20DK0101	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Marikina-Infanta Road (Package I), Infanta, Quezon K0123+061 - K0123+360	DPWH - Quezon I DEO	Yes	Competitive Bidding	Jan. 29, 2020 to Feb. 04, 2020	February 26, 2020	March 5, 2020	March 10, 2020	GoP	48,461,000.00	-	48,461,000.00	Construction of Road Slope Protection Structure
20DK0102	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Marikina-Infanta Road (Package J), Infanta, Quezon K0123+724 - K0123+876	DPWH - Quezon I DEO	Yes	Competitive Bidding	Feb. 01, 2020 to Feb. 07, 2020	February 27, 2020	March 09, 2020	March 11, 2020	GoP	48,980,400.00	-	48,980,400.00	Construction of Road Slope Protection Structure
20DK0103	Construction of Agos River Flood Control, Infanta, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Feb. 01, 2020 to Feb. 07, 2020	February 27, 2020	March 09, 2020	March 11, 2020	GoP	44,100,000.00	-	44,100,000.00	Construction of Flood Mitigation Structure
20DK0104	Construction of Multi-Purpose Building (Covered Court), Brgy. Cagbalete 2, Cagbalete 2, Mauban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Feb. 01, 2020 to Feb. 07, 2020	February 27, 2020	March 09, 2020	March 11, 2020	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building

  
**FREDDIE M. COMBALICER**  
Head, BAC Secretariat

  
**DEL ROSARIO C. NACA**  
BAC Chairperson


  
**SALVADOR E. SALVAÑA**  
Head of Procuring Entity

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**QUEZON I DISTRICT ENGINEERING OFFICE**  
**Final Annual Procurement Plan for FY 2020 Infrastructure Projects**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DK0105	Construction of Road at Brgy. Magsikap, Gen. Nakar, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Feb. 01, 2020 to Feb. 07, 2020	February 27, 2020	March 09, 2020	March 11, 2020	GoP	9,900,000.00	-	9,900,000.00	Construction of Concrete Road
20DK0106	Construction of Multi-Purpose Building, Brgy. Alupay, Sampaloc, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Feb. 01, 2020 to Feb. 07, 2020	February 27, 2020	March 09, 2020	March 11, 2020	GoP	3,148,200.00	-	3,148,200.00	Construction of Multi-Purpose Building
20DK0107	Concreting/Construction of Local Road - Brgy. Mahabang Parang, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Feb. 01, 2020 to Feb. 07, 2020	February 27, 2020	March 09, 2020	March 11, 2020	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
20DK0108	Construction of Multi-Purpose Building, Brgy. Kilib, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Feb. 01, 2020 to Feb. 07, 2020	February 27, 2020	March 09, 2020	March 11, 2020	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
20DK0109	Completion of Covered Court, Dinahican Elementary School, Brgy. Dinahican, Infanta, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Feb. 01, 2020 to Feb. 07, 2020	February 27, 2020	March 09, 2020	March 11, 2020	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
20DK0110	Completion of Multi-Purpose Building, Brgy. Kilogan, Patnanungan, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Feb. 04, 2020 to Feb. 10, 2020	March 03, 2020	March 16, 2020	March 18, 2020	GoP	1,000,000.00	-	1,000,000.00	Completion of Multi-Purpose Building
20DK0111	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Bayongon, Sampaloc, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Feb. 04, 2020 to Feb. 10, 2020	March 03, 2020	March 16, 2020	March 18, 2020	GoP	2,970,000.00	-	2,970,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
20DK0112	Construction of Multi-Purpose Building (Covered Court), Brgy. Langgas, Infanta, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Feb. 04, 2020 to Feb. 10, 2020	March 03, 2020	March 16, 2020	March 18, 2020	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building
20DK0113	Construction of Road, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding					GoP	4,950,000.00	-	4,950,000.00	Construction of Road (For Verification)
20DK0114	Concreting/Construction of Local Road - Brgy. Igang, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Feb. 04, 2020 to Feb. 10, 2020	March 03, 2020	March 16, 2020	March 18, 2020	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
20DK0115	Repair/Rehabilitation of Water System at Brgy. Anos, Tayabas, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Feb. 04, 2020 to Feb. 10, 2020	March 03, 2020	March 16, 2020	March 18, 2020	GoP	500,000.00	-	500,000.00	Repair/Rehabilitation of Water System
20DK0116	Construction of Cagbalete Island Port, Mauban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding					GoP	29,700,000.00	-	29,700,000.00	Construction of Port (For Coordination with LGU & PPA)
20DK0117	Construction of Maapon River Flood Control, Sampaloc, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding					GoP	40,590,000.00	-	40,590,000.00	Construction of Flood Mitigation Structure (For Verification)
20DK0118	Road Opening at Macnit Languyin, Polillo, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding					GoP	43,560,000.00	-	43,560,000.00	Road Opening (For Verification)
20DK0119	Construction of Infanta-Pinaglapatan Bridge, Infanta, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding					GoP	29,700,000.00	-	29,700,000.00	Construction of Bridge (For Verification)

  
**FREDDIE M. COMBALICER**  
Head, BAC Secretariat

  
**DEL ROSARIO C. NACA**  
BAC Chairperson


  
**SALVADOR E. SALVAÑA**  
Head of Procuring Entity

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**QUEZON I DISTRICT ENGINEERING OFFICE**  
**Final Annual Procurement Plan for FY 2020 Infrastructure Projects**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20DK0120	Concreting of Local Road Brgy. Capalong, Real, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding					GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road (For Posting)
20DK0121	Concreting/Construction of Local Road - Brgy. Kan Domoit-Calumpang Road, Tayabas City, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding					GoP	9,900,000.00	-	9,900,000.00	Construction of Concrete Road (For Verification)
20DK0122	Construction of Multi-Purpose Building (Gymnasium), Brgy. Tinamnan, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding					GoP	14,850,000.00	-	14,850,000.00	Construction of Multi-Purpose Building (For Verification)
20DK0123	Construction of Multi-Purpose Building (Gov't Center), Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding					GoP	12,375,000.00	-	12,375,000.00	Construction of Multi-Purpose Building (For Verification)
20DK0124	Construction of Building for Coco Sugar Factory, Mauban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding					GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (For Verification)
<b>TOTAL</b>										<b>2,185,628,212.66</b>	<b>0.00</b>	<b>2,185,628,212.66</b>	

  
**FREDDIE M. COMBALICER**  
 Head, BAC Secretariat

  
**DEL ROSARIO C. NACA**  
 BAC Chairperson

  
**SALVADOR E. SALVAÑA**  
 Head of Procuring Entity