

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	22HB0001 Organizational Outcome 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Secondary Roads- Loay Interior Rd - K0162 + 056 - K0163 + 000	Construction	yes	Competitiv e Bidding	16-Sept-21	6-Oct-21	1-Feb-22	11-Feb-22	GoP	33,623,800.00	-	33,623,800.00	
2	22HB0002 Organizational Outcome 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads-Jct (TER)- Jagna-Sierra Bullones Rd - K0082 + 678 - K0082 + 764	Construction	yes	Competitiv e Bidding	16-Sept-21	6-Oct-21	1-Feb-22	11-Feb-22	GoP	49,794,000.00	-	49,794,000.00	
3	22HB0003 Organizational Outcome 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads- Tagbilaran East Rd (Tagbilaran-Jagna) - K0210 + 620 - K0210 + 741	Construction	yes	Competitiv e Bidding	16-Sept-21	6-Oct-21	1-Feb-22	11-Feb-22	GoP	49,000,000.00	-	49,000,000.00	
4	22HB0004 Organizational Outcome 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads- Tagbilaran East Rd (Tagbilaran-Jagna) -	Construction	yes	Competitiv e Bidding	16-Sept-21	6-Oct-21	1-Feb-22	11-Feb-22	GoP	32,593,820.00	-	32,593,820.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P roject)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5	22HB0005 Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)-Cabungaan-Lonoy Road leading to Kinahugan Falls and Lonoy Spring, Brgy. Cabunga-an, Jagna, Bohol	Construction	yes	Competitive Bidding	16-Sept-21	6-Oct-21	1-Feb-22	11-Feb-22	GoP	7,350,000.00	-	7,350,000.00	
6	22HB0006 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)- Jct. (TER) Itum - Duay - Payao Road, Duero leading to Camp Verde Nature Park in Duero, Bohol	Construction	yes	Competitive Bidding	16-Sept-21	6-Oct-21	1-Feb-22	11-Feb-22	GoP	7,350,000.00	-	7,350,000.00	
7	22HB0007 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)- Jct. (Dimiao-Bilar) Oac-Omjon Road in support of the Agribusiness Industry, Dimiao, Bohol	Construction	yes	Competitive Bidding	16-Sept-21	6-Oct-21	1-Feb-22	11-Feb-22	GoP	7,350,000.00	-	7,350,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
8	22HB0008 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)-Jct. (TER) Itum-Duay-Payao-Eskaya Road in support of the Agribusiness Industry, Duero, Bohol	Construction	yes	Competitive Bidding	16-Sept-21	6-Oct-21	1-Feb-22	11-Feb-22	GoP	4,900,000.00	-	4,900,000.00	
9	22HB0009 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Public Infrastructures/Facilities- Construction of Slope Protection along Jct. (TER) Guidulman - Anda - Badiang - Cogtong Road, Sta. 21+860- Sta. 22+000 (Left Side), Sta. 21+934-Sta.21+989 (Right Side), Anda , Bohol	Construction	yes	Competitive Bidding	16-Sept-21	6-Oct-21	1-Feb-22	11-Feb-22	GoP	77,200,000.00	-	77,200,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
10	22HB0010 CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Public Infrastructures/Facilities- Construction of Slope Protection along Jct. (TER) Guidulman - Anda - Badiang - Cogtong Road, Sta. 22+647- Sta. 22+695 (Left Side), Sta. 22+640-Sta.22+740 (Right Side),Sta. 24+040-Sta. 24+140 (Left Side), Sta. 24+250-Sta. 24+266 (Left Side), Anda , Bohol	Construction	yes	Competitiv e Bidding	16-Sept-21	6-Oct-21	1-Feb-22	11-Feb-22	GoP	76,929,800.00	-	76,929,800.00	
11	22HB0011 Convergence and Special Support Program- Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)- Pob. Ondol, Taytay, Cambance Road leading to Cruz Dako, Brgy. Poblacion Ondol, Loboc, Bohol	Construction	yes	Competitiv e Bidding	23-Sept-21	13-Oct-21	4-Feb-22	14-Feb-22	GoP	7,350,000.00	-	7,350,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
12	22HB0012 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)-Hinawanan (Loay)-Conception-Jct. (Sikatuna-Loboc) Road in support of the Furniture and Garments Industry, Loay, Bohol	Construction	yes	Competitive Bidding	23-Sept-21	13-Oct-21	4-Feb-22	14-Feb-22	GoP	7,350,000.00	-	7,350,000.00	
13	22HB0013 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)-Jct. (LIR) Quinoguitan-Sevilla-Hanopol-Tagustusan (Balilihan) Road in support of the Furniture and Garments and Tourism Industries, Sevilla, Bohol	Construction	yes	Competitive Bidding	23-Sept-21	13-Oct-21	4-Feb-22	14-Feb-22	GoP	7,350,000.00	-	7,350,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14	22HB0014 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)-Jct. (TER) Gabayan-Anoling (Candijay)- Inaghuban-Pilar Road in support of the Agribusiness Industry, Candijay, Bohol	Construction	yes	Competitive Bidding	23-Sept-21	13-Oct-21	4-Feb-22	14-Feb-22	GoP	49,000,000.00	-	49,000,000.00	
15	22HB0015 Convergence and Special Support Program - Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Construction of Road at Barangay Langkis, Duero, Bohol	Construction	yes	Competitive Bidding	23-Sept-21	13-Oct-21	4-Feb-22	14-Feb-22	GoP	4,950,000.00	-	4,950,000.00	
16	22HB0016 Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Kinagbaan, Jagna, Bohol	Construction	yes	Competitive Bidding	23-Sept-21	13-Oct-21	4-Feb-22	14-Feb-22	GoP	4,950,000.00	-	4,950,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P roject)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17	22HB0017 Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Imelda, Duero, Bohol	Construction	yes	Competitive Bidding	23-Sept-21	13-Oct-21	4-Feb-22	14-Feb-22	GoP	4,950,000.00	-	4,950,000.00	
18	22HB0018 Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay San Vicente, Pilar, Bohol	Construction	yes	Competitive Bidding	23-Sept-21	13-Oct-21	4-Feb-22	14-Feb-22	GoP	4,950,000.00	-	4,950,000.00	
19	22HB0019 Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Can-upao, Jagna, Bohol	Construction	yes	Competitive Bidding	23-Sept-21	13-Oct-21	4-Feb-22	14-Feb-22	GoP	2,970,000.00	-	2,970,000.00	
20	22HB0020 Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Bunga Mar, Jagna, Bohol	Construction	yes	Competitive Bidding	23-Sept-21	13-Oct-21	4-Feb-22	14-Feb-22	GoP	4,950,000.00	-	4,950,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21	22HB0021 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Brgy. Poblacion - Brgy. Putlongcam - Brgy. Mahayag Road, Alicia, Bohol	Construction	yes	Competitiv e Bidding	29-Sept-21	19-Oct-21	7-Feb-22	17-Feb-22	GoP	34,300,000.00	-	34,300,000.00	
22	22HB0022 Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads- Jct. (TER)- Jagna-Sierra Bullones Rd - K0069 + 661 - K0069 + 791, K0069 + 804 - K0069 + 890, K0070 + 050 - K0070 + 170	Construction	yes	Competitiv e Bidding	29-Sept-21	19-Oct-21	7-Feb-22	17-Feb-22	GoP	58,876,580.00	-	58,876,580.00	
23	22HB0023 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Lico-lico - Bayawahan - Magsaysay, Sevilla, Bohol	Construction	yes	Competitiv e Bidding	29-Sept-21	19-Oct-21	7-Feb-22	17-Feb-22	GoP	49,000,000.00	-	49,000,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24	22HB0024 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Barangay Villaflor, Carmen, Bohol	Construction	yes	Competitiv e Bidding	29-Sept-21	19-Oct-21	7-Feb-22	17-Feb-22	GoP	4,900,000.00	-	4,900,000.00	
25	22HB0025 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Alemanian Dimiao- Cambacol- Limokon Ilaya- Cabagakian Dimiao to Anonang Valencia Road, Dimiao, Bohol	Construction	yes	Competitiv e Bidding	29-Sept-21	19-Oct-21	7-Feb-22	17-Feb-22	GoP	39,200,000.00	-	39,200,000.00	
26	22HB0026 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Rizal, Pilar, Bohol	Construction	yes	Competitiv e Bidding	29-Sept-21	19-Oct-21	7-Feb-22	17-Feb-22	GoP	4,900,000.00	-	4,900,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
27	22HB0027 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building, Brgy. Poblacion Sur, Carmen, Bohol	Construction	yes	Competitive Bidding	29-Sept-21	19-Oct-21	7-Feb-22	17-Feb-22	GoP	4,900,000.00	-	4,900,000.00	
28	22HB0028 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Multi-Purpose Buildings/ Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building (Candijay Sports Complex) Candijay, Bohol	Construction	yes	Competitive Bidding	29-Sept-21	19-Oct-21	7-Feb-22	17-Feb-22	GoP	14,700,000.00	-	14,700,000.00	
29	22HB0029 Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Buyog, Jagna, Bohol	Construction	yes	Competitive Bidding	29-Sept-21	19-Oct-21	7-Feb-22	17-Feb-22	GoP	4,950,000.00	-	4,950,000.00	
30	22HB0030 Convergence and Special Support Program - Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building in Barangay Calvario, Loay, Bohol	Construction	yes	Competitive Bidding	29-Sept-21	19-Oct-21	7-Feb-22	17-Feb-22	GoP	1,980,000.00	-	1,980,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31	22HB0031 Convergence and Special Support Program-Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239-Rehabilitation/ Reconstruction of Road with Slips, Slope Collapse and Landslide, Loay Interior Road, Loboc, Bohol	Construction	yes	Competitive Bidding	6-Oct-21	26-Oct-21	8-Feb-22	18-Feb-22	GoP	58,382,500.00	-	58,382,500.00	
32	22HB0032 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)- Jct. (LIR) Buenos Aires-Nueva Vida (Carmen)-Omjon (Valencia) Road in support of the Agribusiness Industry, Carmen, Bohol	Construction	yes	Competitive Bidding	6-Oct-21	26-Oct-21	8-Feb-22	18-Feb-22	GoP	7,350,000.00	-	7,350,000.00	
33	22HB0033 CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Sitio Candaun, Botoc Occidental, Loay, Bohol	Construction	yes	Competitive Bidding	6-Oct-21	26-Oct-21	8-Feb-22	18-Feb-22	GoP	49,000,000.00	-	49,000,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
34	22HB0034 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)-Corbada - Inahagan - Cabahis - La Hacienda (Alicia) Barangay Road leading to Birhen sa Nature Resort and Cagongcagong, Brgy. La Hacienda, Alicia, Bohol	Construction	No	Competitive Bidding	6-Oct-21	26-Oct-21	8-Feb-22	18-Feb-22	GoP	7,350,000.00	-	7,350,000.00	
35	22HB0035 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)- Jct. (TER) Gabayan-Canawa (Candijay) - Inaghuban - Pilar Road leading to Canawa Spring and Can-Umantad Water Falls, Candijay, Bohol	Construction	No	Competitive Bidding	6-Oct-21	26-Oct-21	8-Feb-22	18-Feb-22	GoP	49,000,000.00	-	49,000,000.00	
36	22HB0036 Convergence and Special Support Program - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System-Water Supply System-Rehabilitation of Water Works (Level III), Alicia, Bohol	Construction	No	Competitive Bidding	6-Oct-21	26-Oct-21	8-Feb-22	18-Feb-22	GoP	34,300,000.00	-	34,300,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
37	22HB0037 Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Tubod Monte, Jagna, Bohol	Construction	No	Competitive Bidding	6-Oct-21	26-Oct-21	8-Feb-22	18-Feb-22	GoP	4,950,000.00	-	4,950,000.00	
38	22HB0038 Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Guindaguitan, Dimiao, Bohol	Construction	No	Competitive Bidding	6-Oct-21	26-Oct-21	8-Feb-22	18-Feb-22	GoP	2,970,000.00	-	2,970,000.00	
39	22HB0039 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/ Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building at Barangay San Pedro, Duero, Bohol	Construction	No	Competitive Bidding	6-Oct-21	26-Oct-21	8-Feb-22	18-Feb-22	GoP	2,940,000.00	-	2,940,000.00	
40	22HB0040 Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Pagahat, Alicia, Bohol	Construction	No	Competitive Bidding	6-Oct-21	26-Oct-21	8-Feb-22	18-Feb-22	GoP	4,950,000.00	-	4,950,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	22HB0041 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building, Brgy. Cambigsi, Bilar, Bohol	Construction	No	Competitive Bidding	14-Oct-21	3-Nov-21	11-Feb-22	21-Feb-22	GoP	4,900,000.00	-	4,900,000.00	
42	22HB0042 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities- Improvement of Road in Sitio Linti-an, Barangay Anonang leading to Barangay Lantang, Valencia, Bohol	Construction	yes	Competitive Bidding	14-Oct-21	3-Nov-21	11-Feb-22	21-Feb-22	GoP	4,900,000.00	-	4,900,000.00	
43	22HB0043 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Barangay Cansungay, Pilar, Bohol	Construction	yes	Competitive Bidding	14-Oct-21	3-Nov-21	11-Feb-22	21-Feb-22	GoP	4,900,000.00	-	4,900,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
44	22HB0044 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Barangay Nan-od, Sierra Bullones, Bohol	Construction	yes	Competitiv e Bidding	14-Oct-21	3-Nov-21	11-Feb-22	21-Feb-22	GoP	4,900,000.00	-	4,900,000.00	
45	22HB0045 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Tangcasan Sur - Brgy. Tangcasan Norte, Loay, Bohol	Construction	No	Competitiv e Bidding	14-Oct-21	3-Nov-21	11-Feb-22	21-Feb-22	GoP	39,200,000.00	-	39,200,000.00	
46	22HB0046 Convergence and Special Support Program - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System-Water Supply System-Construction of Level III Water Supply System, Lila, Bohol	Construction	No	Competitiv e Bidding	14-Oct-21	3-Nov-21	11-Feb-22	21-Feb-22	GoP	24,500,000.00	-	24,500,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/P roject)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
47	22HB0047 Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Buenasuerte, Pilar, Bohol	Construction	No	Competitive Bidding	14-Oct-21	3-Nov-21	11-Feb-22	21-Feb-22	GoP	4,950,000.00	-	4,950,000.00	
48	22HB0048 Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Nausok, Jagna, Bohol	Construction	No	Competitive Bidding	14-Oct-21	3-Nov-21	11-Feb-22	21-Feb-22	GoP	4,950,000.00	-	4,950,000.00	
49	22HB0049 Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay San Antonio, Duero, Bohol	Construction	No	Competitive Bidding	20-Oct-21	9-Nov-21	14-Feb-22	24-Feb-22	GoP	4,950,000.00	-	4,950,000.00	
50	22HB0050 Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Lundag, Pilar, Bohol	Construction	No	Competitive Bidding	20-Oct-21	9-Nov-21	14-Feb-22	24-Feb-22	GoP	4,950,000.00	-	4,950,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
51	22HB0051 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building, Brgy. Bugang Sur, Bilar, Bohol	Construction	No	Competitive Bidding	20-Oct-21	9-Nov-21	14-Feb-22	24-Feb-22	GoP	4,900,000.00	-	4,900,000.00	
52	22HB0052 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Buenavista, Carmen, Bohol	Construction	No	Competitive Bidding	20-Oct-21	9-Nov-21	14-Feb-22	24-Feb-22	GoP	4,900,000.00	-	4,900,000.00	
53	22HB0053 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)-Jct. (TER) Pob. (Valencia)-Anoyon-Omjon-Quezon (Batuan) Road in support of the Agribusiness Industry, Valencia, Bohol	Construction	No	Competitive Bidding	20-Oct-21	9-Nov-21	14-Feb-22	24-Feb-22	GoP	4,900,000.00	-	4,900,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
54	22HB0054 Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)- Bagumbayan-Estaca (Pilar)-Caluasan-Dagohoy Road in support of the Agribusiness Industry, Pilar, Bohol	Construction	No	Competitiv e Bidding	20-Oct-21	9-Nov-21	14-Feb-22	24-Feb-22	GoP	7,350,000.00	-	7,350,000.00	
55	22HB0055 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, Poblacion, Candijay, Bohol	Construction	No	Competitiv e Bidding	20-Oct-21	9-Nov-21	14-Feb-22	24-Feb-22	GoP	4,950,000.00	-	4,950,000.00	
56	22HB0056 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities-Construction of Alegria Road, Loboc, Bohol	Construction	No	Competitiv e Bidding	20-Oct-21	9-Nov-21	14-Feb-22	24-Feb-22	GoP	9,800,000.00	-	9,800,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P roject)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
57	22HB0057 Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Aurora, Pilar, Bohol	Construction	No	Competitive Bidding	25-Oct-21	16-Nov-21	15-Feb-22	25-Feb-22	GoP	2,970,000.00	-	2,970,000.00	
58	22HB0058 Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) – Jct. (TER) Dimiao – Oac – Bilar – Jct. (LIR) Road Access from Beaches leading to Man-Made Forest, Tarsier, Logarita Spring, Butterfly, Rajah Sikatuna Park and Chocolate Hills, Brgy. Oac, Dimiao, Bohol	Construction	No	Competitive Bidding	25-Oct-21	16-Nov-21	15-Feb-22	25-Feb-22	GoP	7,350,000.00	-	7,350,000.00	
59	22HB0059 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Highway Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Cayam – Mahayag Road, Garcia-Hernandez, Bohol	Construction	No	Competitive Bidding	25-Oct-21	16-Nov-21	15-Feb-22	25-Feb-22	GoP	19,600,000.00	-	19,600,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
60	22HB0060 Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Guinsangaan, Aguipo – San Vicente Ferrer Site Road, Barangay, Aguipo, Mabini, Bohol	Construction	No	Competitiv e Bidding	25-Oct-21	16-Nov-21	15-Feb-22	25-Feb-22	GoP	4,950,000.00	-	4,950,000.00	
61	22HB0061 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Highway Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Poblacion Sur –Brgy. Guadalupe- Brgy. La Salvacion – Brgy. Vallehermoso, Carmen, Bohol	Construction	No	Competitiv e Bidding	25-Oct-21	16-Nov-21	15-Feb-22	25-Feb-22	GoP	29,400,000.00	-	29,400,000.00	
62	22HB0062 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building, Brgy. Alegria Sur, Loay, Bohol	Construction	No	Competitiv e Bidding	25-Oct-21	16-Nov-21	15-Feb-22	25-Feb-22	GoP	4,900,000.00	-	4,900,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/P roject)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
63	22HB0063 Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Cambacol, Dimiao, Bohol	Construction	No	Competitive Bidding	25-Oct-21	16-Nov-21	15-Feb-22	25-Feb-22	GoP	4,950,000.00	-	4,950,000.00	
64	22HB0064 Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Del Mar, Mabini, Bohol	Construction	No	Competitive Bidding	25-Oct-21	16-Nov-21	15-Feb-22	25-Feb-22	GoP	2,970,000.00	-	2,970,000.00	
65	22HB0065 Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building, Brgy. Rizal, Bilar, Bohol	Construction	yes	Competitive Bidding	25-Oct-21	16-Nov-21	15-Feb-22	25-Feb-22	GoP	4,900,000.00		4,900,000.00	
66	22HB0066 Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Bulawan, Guindulman, Bohol	Construction	yes	Competitive Bidding	25-Oct-21	16-Nov-21	15-Feb-22	25-Feb-22	GoP	4,950,000.00		4,950,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
67	22HB0067 CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL- IT)-Jct. (TER) Dimiao-Oac- Bilar Jct. (LIR) Road in support of the Agribusiness Industry, Bilar, Bohol	Construction	yes	Competitiv e Bidding	4-Nov-21	24-Nov-21	18-Feb-22	28-Feb-22	GoP	7,009,940.00		7,009,940.00	
68	22HB0068 CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Katipunan - Sitio Matin-ao, Barangay Cagong- cagong, Alicia, Bohol	Construction	yes	Competitiv e Bidding	4-Nov-21	24-Nov-21	18-Feb-22	28-Feb-22	GoP	34,300,000.00		34,300,000.00	
69	22HB0069 CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Barangay Del Pilar, Pilar, Bohol	Construction	yes	Competitiv e Bidding	4-Nov-21	24-Nov-21	18-Feb-22	28-Feb-22	GoP	4,900,000.00		4,900,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
70	22HB0070 CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Poblacion Norte - Behind the Clouds Road, Batuan, Bohol	Construction	yes	Competitiv e Bidding	4-Nov-21	24-Nov-21	18-Feb-22	28-Feb-22	GoP	49,000,000.00		49,000,000.00	
71	22HB0071 CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastruture Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Pagina, Jagna, Bohol	Construction	yes	Competitiv e Bidding	4-Nov-21	24-Nov-21	18-Feb-22	28-Feb-22	GoP	4,950,000.00		4,950,000.00	
72	22HB0072 CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastruture Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Boctol, Jagna, Bohol	Construction	yes	Competitiv e Bidding	4-Nov-21	24-Nov-21	18-Feb-22	28-Feb-22	GoP	2,950,000.00		2,950,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P roject)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
73	22HB0073 CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Puangyuta, Dimiao, Bohol	Construction	yes	Competitiv e Bidding	4-Nov-21	24-Nov-21	18-Feb-22	28-Feb-22	GoP	2,950,000.00		2,950,000.00	
74	22HB0074 CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi- Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building at Barangay Poblacion II, Mabini, Bohol	Construction	yes	Competitiv e Bidding	4-Nov-21	24-Nov-21	18-Feb-22	28-Feb-22	GoP	4,900,000.00		4,900,000.00	
75	22HB0075 CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Paraiso, Mabini, Bohol	Construction	yes	Competitiv e Bidding	4-Nov-21	24-Nov-21	18-Feb-22	28-Feb-22	GoP	2,970,000.00		2,970,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
76	22HB0076 CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Bugho Loboc, Bohol	Construction	yes	Competitive Bidding	4-Nov-21	24-Nov-21	18-Feb-22	28-Feb-22	GoP	4,950,000.00		4,950,000.00	
77	22HB0077 Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Ilaud, Pilar, Bohol	Construction	yes	Competitive Bidding	11-Nov-21	1-Dec-21	21-Feb-22	03-Mar-22	GoP	2,970,000.00		2,970,000.00	
78	22HB0078® Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay San Jose, Mabini, Bohol	Construction	yes	Competitive Bidding	15-Dec-21	4-Jan-22	1-Mar-22	11-Mar-22	GoP	2,970,000.00		2,970,000.00	
79	22HB0079 Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction of Multi-Purpose Building, Barangay Casilay, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	11-Nov-21	1-Dec-21	21-Feb-22	03-Mar-22	GoP	4,950,000.00		4,950,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
80	22HB0080 Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building, Barangay Trinidad, Guindulman, Bohol	Construction	yes	Competitive Bidding	11-Nov-21	1-Dec-21	21-Feb-22	03-Mar-22	GoP	2,970,000.00		2,970,000.00	
81	22HB0081 Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Multi-Purpose Buildings/ Facilities to support Social Services- Construction (Completion) of Multi-Purpose Building at Barangay Sawang, Guindulman, Bohol	Construction	yes	Competitive Bidding	11-Nov-21	1-Dec-21	21-Feb-22	03-Mar-22	GoP	2,940,000.00		2,940,000.00	
82	22HB0082 Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) – Jimilian – Tigbao Road Leading to Eco Tourism Adventure Park, Brgy. Jimilian, Loboc, Bohol	Construction	yes	Competitive Bidding	11-Nov-21	1-Dec-21	21-Feb-22	03-Mar-22	GoP	7,350,000.00		7,350,000.00	
83	22HB0083 Organizational Outcome 1: Ensure Safe and Reliable National Road System – Rehabilitation/ Reconstruction of Road with Slips, Slope Collapse and Landslide – Tertiary Roads – Tagbilaran City Corella – Sikatuna – Loboc Rd K0026+486.4 - K0026+648.16	Construction	yes	Competitive Bidding	11-Nov-21	1-Dec-21	21-Feb-22	03-Mar-22	GoP	49,000,000.00		49,000,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
84	22HB0084 Convergence and Special Support Program – Construction/ Improvement of Access Roads leading to Declared Tourism Destination (Tourism Road Infrastructure Program – TRIP) – Jct. (TER) Brgy. Progreso to Barangay Cambaol leading to Alicia Panoramic Park, Alicia, Bohol	Construction	yes	Competitive Bidding	17-Nov-21	7-Dec-21	22-Feb-22	04-Mar-22	GoP	49,000,000.00		49,000,000.00	
85	22HB0085 Convergence and Special Support Program – Construction/ Improvement of Access Roads leading to Declared Tourism Destination (Tourism Road Infrastructure Program – TRIP) – Jct. (TER) Lungsodaan – Tambongan – Cadapdapan Road (Candijay) leading to Can-Umantad Falls, Brgy. Tambongan, Candijay, Bohol	Construction	yes	Competitive Bidding	17-Nov-21	7-Dec-21	22-Feb-22	04-Mar-22	GoP	49,000,000.00		49,000,000.00	
86	22HB0086 Convergence and Special Support Program – Construction/ Rehabilitation of Water Supply Septage and Sewerage/Rainwater Collector System – Water Supply System – Rehabilitation of Water Supply System – Level III, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	17-Nov-21	7-Dec-21	22-Feb-22	04-Mar-22	GoP	49,000,000.00		49,000,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
87	22HB0087 Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building at Bohol Island State University, Cogtong, Candijay Campus, Candijay, Bohol	Construction	yes	Competitive Bidding	17-Nov-21	7-Dec-21	22-Feb-22	04-Mar-22	GoP	9,800,000.00		9,800,000.00	
88	22HB0088 Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Gotozon, Loboc, Bohol	Construction	yes	Competitive Bidding	17-Nov-21	7-Dec-21	22-Feb-22	04-Mar-22	GoP	39,200,000.00		39,200,000.00	
89	22HB0089 Convergence and Special Support Program - Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/Facilities to support Social Services- Rehabilitation of Multi-Purpose Building, Guindulman, Bohol	Construction	yes	Competitive Bidding	17-Nov-21	7-Dec-21	22-Feb-22	04-Mar-22	GoP	4,950,000.00		4,950,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
90	22HB0090 Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Mitigation Structure along Tangohay River, Barangay Bulawan and Canhaway, Sta. 0+000.00 – Sta. 0+937.00 Guindulman Bohol	Construction	yes	Competitive Bidding	23-Nov-21	14-Dec-21	25-Feb-22	07-Mar-22	GoP	96,500,000.00		96,500,000.00	
91	22HB0091 Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructure / Facilities – Construction of Drainage System, Barangay Poblacion, Bilar, Bohol	Construction	yes	Competitive Bidding	23-Nov-21	14-Dec-21	25-Feb-22	07-Mar-22	GoP	32,340,000.00		32,340,000.00	
92	22HB0092 Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures / Facilities – Construction of Flood Control Structures, Loboc River, Villaflor, Loboc Bohol	Construction	yes	Competitive Bidding	23-Nov-21	14-Dec-21	25-Feb-22	07-Mar-22	GoP	40,180,000.00		40,180,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
93	22HB0093 Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infra / Facilities Construction of Flood Control Structure, Calmayon River, Poblacion Jagna Bohol	Construction	yes	Competitive Bidding	23-Nov-21	14-Dec-21	25-Feb-22	07-Mar-22	GoP	49,000,000.00		49,000,000.00	
94	22HB0094 Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Brgy. Victoria – Brgy. Abijilan, Garcia – Hernandez Bohol	Construction	yes	Competitive Bidding	23-Nov-21	14-Dec-21	25-Feb-22	07-Mar-22	GoP	39,200,000.00		39,200,000.00	
95	22HB0095 Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating GAPS (SIPAG) – Flood Mitigation Structure Protecting Public Infrastructure / Facilities – Construction of Loboc River Control Barangay, Jimilian Package 2 Loboc Bohol	Construction	yes	Competitive Bidding	23-Nov-21	14-Dec-21	25-Feb-22	07-Mar-22	GoP	49,000,000.00		49,000,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
96	22HB0096 Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structure and Drainage Structures- Construction of Loboc River Control Structure (Package 3) Barangay Jimili-an Loboc Bohol	Construction	yes	Competitiv e Bidding	23-Nov-21	14-Dec-21	25-Feb-22	07-Mar-22	GoP	49,000,000.00		49,000,000.00	
97	22HB0097 Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Jimili-an Barangay Road leading to Busai Falls, Loboc, Bohol	Construction	yes	Competitiv e Bidding	26-Nov-21	20-Dec-21	28-Feb-22	10-Mar-22	GoP	49,000,000.00		49,000,000.00	
98	22HB0098 Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads – Jct. (TER) – Jagna – Sierra Bullones Rd – K0074 + 868 – K0074+982	Construction	yes	Competitiv e Bidding	26-Nov-21	20-Dec-21	28-Feb-22	10-Mar-22	GoP	77,200,000.00		77,200,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P roject)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
99	22HB0099 Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads – Jct. (TER) – Jagna – Sierra Bullones Rd – K0068 + 336 – K0068+444	Construction	yes	Competitive Bidding	26-Nov-21	20-Dec-21	28-Feb-22	10-Mar-22	GoP	57,900,000.00		57,900,000.00	
100	22HB0100 Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems- Construction of Loboc River Control Structure (Package 4) Barangay Jimili-an, Loboc Bohol	Construction	yes	Competitive Bidding	26-Nov-21	20-Dec-21	28-Feb-22	10-Mar-22	GoP	49,000,000.00		49,000,000.00	
101	22HB0101 Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Coastal Roads/Causeway for Environmental Protection/Conservation – Construction of Lila Boulevard, Lila, Bohol	Construction	yes	Competitive Bidding	26-Nov-21	20-Dec-21	28-Feb-22	10-Mar-22	GoP	34,300,000.00		34,300,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
102	22HB0102 Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating GAPS (SIPAG) – Access Roads and / or Bridges from the National Roads leading to Major / Strategic Public Building / Facilities – Construction of Road, Sitio Kawasan – Sitio Himatao, Brgy. Montesunting, Carmen, Bohol	Construction	yes	Competitive Bidding	26-Nov-21	20-Dec-21	28-Feb-22	10-Mar-22	GoP	19,600,000.00		19,600,000.00	
103	22HB0103 Convergence and Special Support Program – Construction /Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System – Water Supply System – Construction of Level III Water Supply System, Loay, Bohol	Construction	yes	Competitive Bidding	26-Nov-21	20-Dec-21	28-Feb-22	10-Mar-22	GoP	26,571,720.00		26,571,720.00	
104	22HB0104 Convergence & Special Support Program– National Building Program– Buildings and Other Structures – Multipurpose/Facilities Rehabilitation (Completion) of DPWH Bohol 3rd DEO, Guindulman, Bohol	Construction	yes	Competitive Bidding	26-Nov-21	20-Dec-21	28-Feb-22	10-Mar-22	GoP	9,980,000.00		9,980,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P roject)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
105	22HB0105 Convergence and special Support Program – Sustainable Infrastructure Projects Alleviating Gaps(SIPAG) Access Roads and/or Bridges from National Road/s leading to Major Strategic Public Buildings/Facilities – Rehabilitation of Batuan – Omjon Road, (Batuan and Valencia), Bohol	Construction	yes	Competitiv e Bidding	15-Dec-21	4-Jan-22	1-Mar-22	11-Mar-22	GoP	29,400,000.00		29,400,000.00	
106	22HB0106 Convergence and special Support Program – Sustainable Infrastructure Projects Alleviating Gaps(SIPAG) Access Roads and/or Bridges from National Road/s leading to Major Strategic Public Buildings/Facilities – Rehabilitation of Bunga Mar – Kinagbaan – Balili – Laca Road, Jagna, Bohol	Construction	yes	Competitiv e Bidding	15-Dec-21	4-Jan-22	1-Mar-22	11-Mar-22	GoP	39,200,000.00		39,200,000.00	
107	22HB0107 Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities – Rehabilitation of Jct. (TER) Guindulman – Catungawan – Mayuga - Lombog Road, Guindulman, Bohol	Construction	yes	Competitiv e Bidding	15-Dec-21	4-Jan-22	1-Mar-22	11-Mar-22	GoP	29,400,000.00		29,400,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
108	22HB0108 Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Bugsoc Bridge at Bugsoc, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	15-Dec-21	4-Jan-22	1-Mar-22	11-Mar-22	GoP	24,500,000.00		24,500,000.00	
109	22HB0109 Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating GAPS (SIPAG) – Access Roads and / or Bridges from the National Roads leading to Major / Strategic Public Building / Facilities – Construction of Abachanan Bridge at Abachanan, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	15-Dec-21	2-Feb-22	11-Feb-22	21-Feb-22	GoP	34,300,000.00		34,300,000.00	
110	22HB0111 Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating GAPS (SIPAG) – Access Roads and / or Bridges from the National Roads leading to Major / Strategic Public Building / Facilities – Construction of Bagumbayan – San Isidro – La Suerte Road, San Isidro, Pilar, Bohol	Construction	yes	Competitive Bidding	15-Dec-21	2-Feb-22	11-Feb-22	21-Feb-22	GoP	39,200,000.00		39,200,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
111	22HB0112 Convergence and Special Support Program – Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Tugas-Casbu Road, Brgy. Tugas, Candijay, Bohol	Construction	No	Competitive Bidding	3-Feb-22	23-Feb-22	4-Mar-22	14-Mar-22	GoP	34,650,000.00		34,650,000.00	
112	22HB0113 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Installation of Solar Streetlights along National Highway at Tugas-Pagahat Road, Candijay, Bohol	Construction	No	Competitive Bidding	3-Feb-22	23-Feb-22	4-Mar-22	14-Mar-22	GoP	48,250,000.00		48,250,000.00	
113	22HB0114 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Sports Complex), Jagna, Bohol	Construction	No	Competitive Bidding	3-Feb-22	23-Feb-22	4-Mar-22	14-Mar-22	GoP	39,200,000.00		39,200,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
114	22HB0115 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Municipality of Jagna, Bohol	Construction	No	Competitiv e Bidding	3-Feb-22	23-Feb-22	4-Mar-22	14-Mar-22	GoP	43,120,000.00		43,120,000.00	
115	22HB0116 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services Construction / Improvement of Jagna Gymnasium, Jagna, Bohol	Construction	No	Competitiv e Bidding	3-Feb-22	23-Feb-22	4-Mar-22	14-Mar-22	GoP	36,260,000.00		36,260,000.00	
116	22HB0117 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multipurpose Building in Brgy. Villalimpia, Loay, Bohol	Construction	No	Competitiv e Bidding	3-Feb-22	23-Feb-22	4-Mar-22	14-Mar-22	GoP	1,960,000.00		1,960,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
117	22HB0118 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation of Multi-Purpose Building (Gymnasium) in Garcia- Hernandez, Bohol	Construction	No	Competitiv e Bidding	3-Feb-22	23-Feb-22	4-Mar-22	14-Mar-22	GoP	19,600,000.00		19,600,000.00	
118	22HB0119 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Bridge including approaches, Brgy. Mahangin, Candijay, Bohol	Construction	No	Competitiv e Bidding	3-Feb-22	23-Feb-22	4-Mar-22	14-Mar-22	GoP	34,650,000.00		34,650,000.00	
119	22HB0120 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Matinao-Nan- Od-Bugsoc Road, Sierra Bullones, Bohol	Construction	No	Competitiv e Bidding	3-Feb-22	23-Feb-22	4-Mar-22	14-Mar-22	GoP	39,600,000.00		39,600,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
120	22HB0121 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Nueva Vida Este – Nueva Vida Norte – La Paz Road, Carmen, Bohol	Construction	No	Competitiv e Bidding	3-Feb-22	23-Feb-22	4-Mar-22	14-Mar-22	GoP	39,600,000.00		39,600,000.00	
121	22HB0122 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road from Barangay Villa Aurora to Barangay Subayon, Bilar, Bohol	Construction	No	Competitiv e Bidding	3-Feb-22	23-Feb-22	4-Mar-22	14-Mar-22	GoP	5,940,000.00		5,940,000.00	
122	22HB0123 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Brgy. Candabong, Anda, Bohol	Construction	No	Competitiv e Bidding	3-Feb-22	23-Feb-22	4-Mar-22	14-Mar-22	GoP	9,900,000.00		9,900,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P roject)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
123	22HB0124 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Brgy. Laca, Jagna, Bohol	Construction	No	Competitiv e Bidding	7-Feb-22	28-Feb-22	7-Mar-22	17-Mar-22	GoP	39,600,000.00		39,600,000.00	
124	22HB0125 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Sitio San Isidro, Brgy. Can-Olin, Candijay, Bohol	Construction	No	Competitiv e Bidding	7-Feb-22	28-Feb-22	7-Mar-22	17-Mar-22	GoP	9,900,000.00		9,900,000.00	
125	22HB0126 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Sitio Upper Untaga, Purok 1, Untaga, Alicia, Bohol	Construction	No	Competitiv e Bidding	7-Feb-22	28-Feb-22	7-Mar-22	17-Mar-22	GoP	5,940,000.00		5,940,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
126	22HB0127 B132CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Sitio Bongbong Road, Purok 2, Canhayupon, Dimiao, Bohol	Construction	No	Competitiv e Bidding	7-Feb-22	28-Feb-22	7-Mar-22	17-Mar-22	GoP	5,940,000.00		5,940,000.00	
127	22HB0128 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Tambongan- Cambane Road at Tambongan, Candijay, Bohol	Construction	No	Competitiv e Bidding	7-Feb-22	28-Feb-22	7-Mar-22	17-Mar-22	GoP	34,650,000.00		34,650,000.00	
128	22HB0129 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Improvement of Poblacion Norte - Aloja via Poblacion Vieja Road, Poblacion Norte, Batuan, Bohol	Construction	No	Competitiv e Bidding	7-Feb-22	28-Feb-22	7-Mar-22	17-Mar-22	GoP	4,950,000.00		4,950,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
129	22HB0130 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Mountain Pass connecting Jagna's upper mountain barangays to City proper Bohol, Jagna, Bohol	Construction	No	Competitiv e Bidding	7-Feb-22	28-Feb-22	7-Mar-22	17-Mar-22	GoP	9,900,000.00		9,900,000.00	
130	22HB0131 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi- Purpose Building, Batuan, Bohol	Construction	No	Competitiv e Bidding	7-Feb-22	28-Feb-22	7-Mar-22	17-Mar-22	GoP	4,950,000.00		4,950,000.00	
131	22HB0132 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi- Purpose Building, Brgy. Buenavista, Carmen, Bohol	Construction	No	Competitiv e Bidding	7-Feb-22	28-Feb-22	7-Mar-22	17-Mar-22	GoP	9,900,000.00		9,900,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
132	22HB0133 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Public Water Supply System (Level II or III) Construction (Completion) of Water System, Barangay Canhayupon, Dimiao, Bohol	Construction	No	Competitiv e Bidding	7-Feb-22	28-Feb-22	7-Mar-22	17-Mar-22	GoP	1,980,000.00		1,980,000.00	
133	22HB0134 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Public Water Supply System (Level II or III) Construction (Completion) of Water System, Barangay Rizal, Bilar, Bohol	Construction	No	Competitiv e Bidding	7-Feb-22	28-Feb-22	7-Mar-22	17-Mar-22	GoP	1,980,000.00		1,980,000.00	
134	22HB0135 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Public Water Supply System (Level II or III) Construction (Completion) of Water System, Lapsaon, Dimiao, Bohol	Construction	No	Competitiv e Bidding	8-Feb-22	28-Feb-22	9-Mar-22	17-Mar-22	GoP	1,980,000.00		1,980,000.00	
134	22HB0136 Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads- Jct (TER)- Jagna-Sierra Bullones Rd - K0068 + 580 - K0068 + 720, K0069 + 920 - K0070 + 050	Construction	No	Competitiv e Bidding	10-Feb-22	2-Mar-22	11-Mar-22	21-Mar-22	GoP	96,500,000.00		96,500,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
134	22HB0137 Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads- Jct (TER)- Jagna-Sierra Bullones Rd - K0069 + 760 - K0069 + 850, K0074 + 580 - K0074 + 675, K0075 + 100 - K0075 + 140	Construction	No	Competitiv e Bidding	10-Feb-22	2-Mar-22	11-Mar-22	21-Mar-22	GoP	96,500,000.00		96,500,000.00	
134	22HB0138 Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads- Jct (TER)- Jagna-Sierra Bullones Rd - K0074 + 982 - K0075 + 100	Construction	No	Competitiv e Bidding	10-Feb-22	2-Mar-22	11-Mar-22	21-Mar-22	GoP	96,500,000.00		96,500,000.00	
134	22HB0139 Organizational Outcome 1 : Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Jct (LIR) Buenvista-Carmen-Danao- Jetafe Rd - K0161 + 360 - K0161 + 440, K0163 + 160 - K0163 + 220, K0161 + 700 - K0161 + 740, K0163 + 660 - K0163 + 860, K0163 + 780 - K0163 + 880	Construction	No	Competitiv e Bidding	10-Feb-22	2-Mar-22	11-Mar-22	21-Mar-22	GoP	96,500,000.00		96,500,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
134	22HB0140 Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Jct. (TER) La Union (Candijay) - Cabulao - Lungsodaan - Pook Road (Mabini), Mabini, Bohol	Construction	No	Competitive Bidding	10-Feb-22	2-Mar-22	11-Mar-22	21-Mar-22	GoP	9,800,000.00		9,800,000.00	
134	22HB0141 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Abachanan Bridge, Brgy. Abachanan, Sierra Bullones, Bohol	Construction	No	Competitive Bidding	10-Feb-22	2-Mar-22	11-Mar-22	21-Mar-22	GoP	34,650,000.00		34,650,000.00	

DPWH Bohol 3rd DEO Final Annual Procurement Plan for FY 2022

Based on GAA FY 2022

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/P roject)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
134	22HB0142 CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Bugsoc Bridge, Brgy. Bugsoc, Sierra Bullones, Bohol	Construction	No	Competitiv e Bidding	10-Feb-22	2-Mar-22	11-Mar-22	21-Mar-22	GoP	24,750,000.00		24,750,000.00	


Prepared by:


MARCELA B. DALEN
Engineer III
Head, Procurement Unit

Submitted by:


GENEROSO Y. SISON JR.
OIC-Assistant District Engineer
BAC Chairman

Approved:


MAGITING A. CRUZ
District Engineer