

Department of Public Works and Highways
Final Annual Procurement Plan FOR CIVIL WORKS CY 2021 (Changes for the 1st Sem 2021)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300203101497000	Mangkingao - Am-am via Masca-Sayapot Road leading to Am-am Observatory Rock, Burial Cave, Cada Farm and Kenny Farm, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	18-Jan-21	8-Feb-21	15-Feb-21	24-Feb-21		GAA 2021	9,800,000.00		9,800,000.00	Road Networks
300204100457000	Tabio-Bedbed-Baguiney-Sayapot Road in support of Coffee, Bamboo, Food and Feed Crops, Plantation Crops, Cutofflers and Fruit Trees Industries, Mankayan, Benguet, Package II	BSDEO	YES	Competitive Bidding	17-Dec-20	8-Jan-21	15-Jan-21	25-Jan-21		GAA 2021	24,500,000.00		24,500,000.00	Road Networks
300204100811000	Poblacion-Nagney-Pasdong-Lubo Road in support to Coffee, Cacao, Bamboo, Cutoffler, Banana, Livestock, and Other High Value Vegetables, Atok, Benguet, Package II	BSDEO	YES	Competitive Bidding	17-Dec-20	8-Jan-21	15-Jan-21	25-Jan-21		GAA 2021	25,570,160.00		25,570,160.00	Road Networks
300204100810000	Madaymen-Masala-Sagpat Road in support of Coffee, Bamboo, Food and Feed Crops, Cutofflers and Fruit Trees Industry, Kibungan,Benguet, Package II	BSDEO	YES	Competitive Bidding	29-Dec-20	18-Jan-21	25-Jan-21	3-Feb-21		GAA 2021	21,462,000.00		21,462,000.00	Road Networks
300204100806000	Betwag-Pongayan Road in support to Coffee, Cacao, Bamboo, Cut flower, Banana, Heirloom rice, Livestock and other High Value Vegetables, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	29-Dec-20	18-Jan-21	25-Jan-21	3-Feb-21		GAA 2021	9,800,000.00		9,800,000.00	Road Networks
300204100454000	Kapangan Central-Gaswiling-Cataoan Road- Bagulin Road in support of Coffee, Bamboo, Food and Feed Crops, Cutofflers and Fruit Trees Industry, Kapangan, Benguet, Package II	BSDEO	YES	Competitive Bidding	6-Jan-21	29-Jan-21	5-Feb-21	15-Feb-21		GAA 2021	18,620,000.00		18,620,000.00	Road Networks
300203101498000	NRJ Bulalacao-Cabacab-Sinto Road leading to Agri-Tourism Farms in Brgy. Bulalacao, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	6-Jan-21	29-Jan-21	5-Feb-21	15-Feb-21		GAA 2021	9,800,000.00		9,800,000.00	Road Networks

300203101499000	NRJ Natubleng-Nabalicong-Cabugiasan-Pacso-Tonglo-Sadalan Road leading to various tourist attractions, Buguias, Benguet	BSDEO	YES	Competitive Bidding	15-Jan-21	5-Feb-21	12-Feb-21	22-Feb-21	GAA 2021	9,800,000.00		9,800,000.00	Road Networks
300204100805000	Bangho-Daclan-Basil-Tublay Central Road in Support of Coffee, Bamboo, Cufflowers and Fruit Tree Industries, Tublay, Benguet, Package II	BSDEO	YES	Competitive Bidding	15-Jan-21	5-Feb-21	12-Feb-21	22-Feb-21	GAA 2021	24,500,000.00		24,500,000.00	Road Networks
300204100807000	Guiswak-Lokot-Ambalideng Access Road in support to Coffee, Cacao, Bamboo, Cufflower, Banana, Livestock, Heirloom Rice, and other High Value Vegetables, Kibungan, Benguet, Package II	BSDEO	YES	Competitive Bidding	15-Jan-21	5-Feb-21	12-Feb-21	22-Feb-21	GAA 2021	16,660,000.00		16,660,000.00	Road Networks
300204100455000	King Solomon Sto. Nino-Corroz-Tabeyo Road in support to Coffee, Cacao, Bamboo, Cut flower Heirloom Rice, Livestock, and other High Value Vegetables, Tublay, Benguet, Package II	BSDEO	YES	Competitive Bidding	18-Jan-21	8-Feb-21	15-Feb-21	24-Feb-21	GAA 2021	18,620,000.00		18,620,000.00	Road Networks
300105200436000	Construction (Completion) of DPWH Benguet 2nd DEO Building, Natubleng, Buguias, Benguet	BSDEO	YES	Competitive Bidding	22-Jan-21	12-Feb-21	19-Feb-21	1-Mar-21	GAA 2021	39,600,000.00		39,600,000.00	Road Networks
310109100534000	Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads along Gov. Bado Dangwa National Rd- K0320 + 442 - K0320 + 482, K0329 + 100 - K0329 + 153, K0329 + 627 - K0329 + 644, K0330 + 393 - K0330 + 435, K0331 + 889 - K0331 + 908, K0332 + 188 - K0332 + 198, K0333 + 943 - K0333 + 959, K0335 + 794 - K0335 + 850, K0338 + 575 - K0338 + 607, K0339 + 499 - K0339 + 521, K0339 + 574 - K0339 + 613, K0340 + 415 - K0340 + 425, K0340 + 625 - K0340 + 650, K0341 + 680 - K0341 + 700, K0342 + 335 - K0342 + 360, K0342 + 466 - K0342 + 476, K0342 + 616 - K0342 + 634	BSDEO	YES	Competitive Bidding	22-Jan-21	12-Feb-21	19-Feb-21	1-Mar-21	GAA 2021	52,646,540.00		52,646,540.00	Road Networks

310105100528000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads along Baguio-Bontoc Rd - K0299 + 730 - K0299 + 790	BSDEO	YES	Competitive Bidding	24-Jan-21	12-Feb-21	19-Feb-21	1-Mar-21	GAA 2021	1,757,140.00		1,757,140.00	Road Networks
310106100572000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Tertiary Roads along Gov. Bado Dangwa National Rd- K0292 + 880 - K0292 + 961	BSDEO	YES	Competitive Bidding	25-Jan-21	12-Feb-21	19-Feb-21	1-Mar-21	GAA 2021	3,455,480.00		3,455,480.00	Road Networks
310106100573000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Tertiary Roads along Gov. Bado Dangwa National Rd- K0338 + 500 - K0338 + 731	BSDEO	YES	Competitive Bidding	26-Jan-21	12-Feb-21	19-Feb-21	1-Mar-21	GAA 2021	4,555,040.00		4,555,040.00	Road Networks
310106100573000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Secondary Roads along Baguio-Bontoc Rd- K0302 + 310 - K0302 + 368	BSDEO	YES	Competitive Bidding	27-Jan-21	12-Feb-21	19-Feb-21	1-Mar-21	GAA 2021	13,720,000.00		13,720,000.00	Road Networks
310108100596000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Secondary Roads along Cong. Andres Acop Cosalan Rd- K0353 + 173 - K0353 + 227	BSDEO	YES	Competitive Bidding	28-Jan-21	15-Feb-21	22-Feb-21	3-Mar-21	GAA 2021	9,800,000.00		9,800,000.00	Road Networks
310109100608000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads along Gov. Bado Dangwa National Rd- K0345 + 730 - K0345 + 831	BSDEO	YES	Competitive Bidding	29-Jan-21	15-Feb-21	22-Feb-21	3-Mar-21	GAA 2021	24,010,000.00		24,010,000.00	Road Networks
310109100609000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads along Gov. Bado Dangwa National Rd- K0347 + 433 - K0347 + 558, K0347 + 821 - K0347 + 857	BSDEO	YES	Competitive Bidding	30-Jan-21	15-Feb-21	22-Feb-21	3-Mar-21	GAA 2021	22,843,800.00		22,843,800.00	Road Networks
310109100610000	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Kiangnan- Tinoc-Buguias Rd- K0354 + 670 - K0354 + 690, K0355 + 591 - K0355 + 615, K0355 + 780 - K0355 + 914, K0357 + 312 - K0357 + 391, K0359 + 612 - K0359 + 648	BSDEO	YES	Competitive Bidding	31-Jan-21	15-Feb-21	22-Feb-21	3-Mar-21	GAA 2021	25,480,000.00		25,480,000.00	Road Networks

320102104233000	Construction of Baney Flood Control Sta. 1+445 - Sta. 2+777 (R.S.), Buguias, Benguet	BSDEO	YES	Competitive Bidding	25-Jan-21	15-Feb-21	22-Feb-21	3-Mar-21	GAA 2021	29,400,000.00		29,400,000.00	Flood Control System
320102104232000	Construction of Magmagaling Flood Control Sta. 4+572 - Sta. 4+800 (L.S.), Sta. 4+406 - Sta. 4+800 (R.S.), Buguias, Benguet	BSDEO	YES	Competitive Bidding	25-Jan-21	15-Feb-21	22-Feb-21	3-Mar-21	GAA 2021	29,400,000.00		29,400,000.00	Flood Control System
320102104235000	Construction of Sitio Ekip to Sitio Seb-itan Flood Control Sta. 3+991 - Sta. 4+382 (L.S.), Sta. 3+950 - Sta. 4+208 (R.S.), Buguias, Benguet	BSDEO	YES	Competitive Bidding	25-Jan-21	15-Feb-21	22-Feb-21	3-Mar-21	GAA 2021	29,400,000.00		29,400,000.00	Flood Control System
320101106541000	Construction of Taneg Flood Control Sta. 13+991 - 14+711 (R.S.), Mankayan, Benguet	BSDEO	YES	Competitive Bidding	28-Jan-21	18-Feb-21	25-Feb-21	8-Mar-21	GAA 2021	29,400,000.00		29,400,000.00	Flood Control System
320101106542000	Construction of Balili Flood Control Sta. 1+429 - 2+149 (R.S.), Mankayan, Benguet	BSDEO	YES	Competitive Bidding	28-Jan-21	18-Feb-21	25-Feb-21	8-Mar-21	GAA 2021	29,400,000.00		29,400,000.00	Flood Control System
320101106543000	Construction of Sapid Flood Control Sta. 5+779 - 6+019 (R.S.), Mankayan, Benguet	BSDEO	YES	Competitive Bidding	28-Jan-21	18-Feb-21	25-Feb-21	8-Mar-21	GAA 2021	9,800,000.00		9,800,000.00	Flood Control System
320101106544000	Construction of Bulacao Flood Control Sta. 1+149 - Sta. 1+389 (L.S.), Mankayan, Benguet	BSDEO	YES	Competitive Bidding	29-Jan-21	19-Feb-21	26-Feb-21	8-Mar-21	GAA 2021	9,800,000.00		9,800,000.00	Flood Control System
320101106545000	Construction of Kapangan Flood Control Sta. 8+246 - 8+386 (R.S.), Sta. 8+294 - 8+394 (L.S.), Kapangan, Benguet	BSDEO	YES	Competitive Bidding	29-Jan-21	19-Feb-21	26-Feb-21	8-Mar-21	GAA 2021	11,649,260.00		11,649,260.00	Flood Control System
320101106546000	Construction of Alakan Flood Control Sta. 0+155 - Sta. 0+386 (L.S.), Sta. 0+261 - Sta. 0+323 (R.S.), Sta. 0+356 - Sta. 0+433 (R.S.), Sta. 0+692 - Sta. 0+745 (L.S.), Sta. 0+958 - Sta. 1+000 (R.S.), Buguias, Benguet	BSDEO	YES	Competitive Bidding	22-Jan-21	12-Feb-21	19-Feb-21	1-Mar-21	GAA 2021	19,600,000.00		19,600,000.00	Flood Control System
320101106547000	Construction of Coplas Flood Control Sta. 5+120 - 5+360 (L.S.), Kapangan, Benguet	BSDEO	YES	Competitive Bidding	1-Feb-21	22-Feb-21	1-Mar-21	10-Mar-21	GAA 2021	9,800,000.00		9,800,000.00	Flood Control System
320101106548000	Construction of Mayus Flood Control Sta. 0+158 - Sta. 0+278 (R.S.), Kibungan, Benguet	BSDEO	YES	Competitive Bidding	1-Feb-21	22-Feb-21	1-Mar-21	10-Mar-21	GAA 2021	9,800,000.00		9,800,000.00	Flood Control System
320101106549000	Construction of Palina Flood Control Sta. 3+238 - 3+358 (R.S.), Kibungan, Benguet	BSDEO	YES	Competitive Bidding	1-Feb-21	22-Feb-21	1-Mar-21	10-Mar-21	GAA 2021	9,800,000.00		9,800,000.00	Flood Control System

320102104236000	Construction of Papasok-Sibugan Flood Control Sta.5+360 - Sta. 5+863 (L.S.), Buguias, Benguet	BSDEO	YES	Competitive Bidding	22-Jan-21	12-Feb-21	19-Feb-21	1-Mar-21	GAA 2021	19,600,000.00		19,600,000.00	Flood Control System
320102104234000	Construction of Guinaoang Flood Control Sta. 21+404 - Sta. 21+644 (R.S.), Mankayan, Benguet	BSDEO	YES	Competitive Bidding	1-Feb-21	22-Feb-21	1-Mar-21	10-Mar-21	GAA 2021	9,800,000.00		9,800,000.00	Flood Control System
320101106550000	Construction of Ampusongan Flood Control Phase 2, Barangay Ampusongan, Bakun, Benguet	BSDEO	YES	Competitive Bidding	1-Feb-21	22-Feb-21	1-Mar-21	10-Mar-21	GAA 2021	9,900,000.00		9,900,000.00	Flood Control System
300104219881000	Improvement of Atok Municipal Building, Atok, Benguet	BSDEO	YES	Competitive Bidding	1-Feb-21	22-Feb-21	1-Mar-21	10-Mar-21	GAA 2021	4,950,000.00		4,950,000.00	Buildings
300117208142000	Improvements and Road Opening of Sitio Upper Inlanded, Brgy. Paoy, Atok, Benguet	BSDEO	YES	Competitive Bidding	1-Feb-21	22-Feb-21	1-Mar-21	10-Mar-21	GAA 2021	4,950,000.00		4,950,000.00	Road Networks
300117208145000	Rehabilitation of Local Road, Saledet - Adala FMR, Barangay Caliking, Atok, Benguet	BSDEO	YES	Competitive Bidding	4-Feb-21	25-Feb-21	4-Mar-21	15-Mar-21	GAA 2021	9,900,000.00		9,900,000.00	Road Networks
300104219849000	Construction of Multi-Purpose Building (Covered Court) at Barangay Caliking, Atok, Benguet	BSDEO	YES	Competitive Bidding	4-Feb-21	25-Feb-21	4-Mar-21	15-Mar-21	GAA 2021	5,940,000.00		5,940,000.00	Buildings
300104219866000	Construction of Multi-Purpose Building at Bosleng Elementary School at Barangay Paoy, Atok, Benguet	BSDEO	YES	Competitive Bidding	4-Feb-21	25-Feb-21	4-Mar-21	15-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219867000	Construction of Multi-Purpose Building at Barangay Caliking, Atok, Benguet	BSDEO	YES	Competitive Bidding	5-Feb-21	26-Feb-21	5-Mar-21	15-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219872000	Construction of Multi-Purpose Building with Parking (Beside Municipal Hall) at Barangay Paoy Atok, Benguet	BSDEO	YES	Competitive Bidding	5-Feb-21	26-Feb-21	5-Mar-21	15-Mar-21	GAA 2021	5,940,000.00		5,940,000.00	Buildings
300104219876000	Construction of Multi-Purpose Building (Socio Cultural and Evacuation Center) Phase 2, at Barangay Loo, Buguias, Benguet	BSDEO	YES	Competitive Bidding	5-Feb-21	26-Feb-21	5-Mar-21	15-Mar-21	GAA 2021	9,900,000.00		9,900,000.00	Buildings
300104219843000	Construction of Multi Purpose Building (TESDA Provincial Training Center), Lomon, Barangay Paykek, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	8-Feb-21	1-Mar-21	8-Mar-21	17-Mar-21	GAA 2021	9,900,000.00		9,900,000.00	Buildings

300104219844000	Construction of Multi Purpose Building (Public Market) Phase 2, Barangay Paykek, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	8-Feb-21	1-Mar-21	8-Mar-21	17-Mar-21	GAA 2021	9,900,000.00		9,900,000.00	Buildings
300104219845000	Construction of Multi Purpose Building at Tublay Municipal Ground, Acop, Barangay Caponga, Tublay, Benguet	BSDEO	YES	Competitive Bidding	8-Feb-21	1-Mar-21	8-Mar-21	17-Mar-21	GAA 2021	9,900,000.00		9,900,000.00	Buildings
300104219883000	Construction of Multi Purpose Building at Barangay Tacadang, Kibungan, Benguet	BSDEO	YES	Competitive Bidding	8-Feb-21	1-Mar-21	8-Mar-21	17-Mar-21	GAA 2021	5,940,000.00		5,940,000.00	Buildings
300104219859000	Construction of Multi-Purpose Building at Barangay Cabiten, Municipality of Mankayan, Province of Benguet	BSDEO	YES	Competitive Bidding	8-Feb-21	1-Mar-21	8-Mar-21	17-Mar-21	GAA 2021	3,960,000.00		3,960,000.00	Buildings
300104219860000	Construction of Multi-Purpose Building at Barangay Colalo, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	8-Feb-21	1-Mar-21	8-Mar-21	17-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219865000	Construction of Multi-Purpose Building at Barangay Suyoc, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	8-Feb-21	1-Mar-21	8-Mar-21	17-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219848000	Construction of Multi-Purpose Building (Covered Court) at Barangay Cabiten, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	8-Feb-21	1-Mar-21	8-Mar-21	17-Mar-21	GAA 2021	5,940,000.00		5,940,000.00	Buildings
300117208144000	Rehabilitation of Local Road, Mogao to Pasnaan FMR, Barangay Baili, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	22-Jan-21	12-Feb-21	19-Feb-21	1-Mar-21	GAA 2021	9,900,000.00		9,900,000.00	Buildings
300104219879000	Construction of Multi-Purpose Building at Municipality of Mankayan, Province of Benguet	BSDEO	YES	Competitive Bidding	10-Feb-21	2-Mar-21	9-Mar-21	18-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300117208146000	Rehabilitation of Sub-ong - Dukot Barangay Road at Barangay Ambassador, Tublay, Benguet	BSDEO	YES	Competitive Bidding	10-Feb-21	2-Mar-21	9-Mar-21	18-Mar-21	GAA 2021	9,900,000.00		9,900,000.00	Buildings
300117208135000	Concreting of Kayapa Warehouse to Ampusongan Elementary School-Annex Road, Bakun, Benguet	BSDEO	YES	Competitive Bidding	10-Feb-21	2-Mar-21	9-Mar-21	18-Mar-21	GAA 2021	4,950,000.00		4,950,000.00	Buildings
300117208140000	Improvement of Local Road, Siptan - Sigatatan FMR, Barangay Dalipey, Bakun, Benguet	BSDEO	YES	Competitive Bidding	11-Feb-21	3-Mar-21	10-Mar-21	19-Mar-21	GAA 2021	9,900,000.00		9,900,000.00	Buildings

300104219870000	Construction of Multi-Purpose Building at Brgy. Gambang, Bakun, Benguet	BSDEO	YES	Competitive Bidding	11-Feb-21	3-Mar-21	10-Mar-21	19-Mar-21	GAA 2021	3,960,000.00		3,960,000.00	Buildings
300104219852000	Construction of Multi-Purpose Building (Covered Court) at Barangay Poblacion, Bakun, Benguet	BSDEO	YES	Competitive Bidding	11-Feb-21	3-Mar-21	10-Mar-21	19-Mar-21	GAA 2021	5,940,000.00		5,940,000.00	Buildings
300104219856000	Construction of Multi-Purpose Building at Barangay Ampusongan, Bakun, Benguet	BSDEO	YES	Competitive Bidding	11-Feb-21	3-Mar-21	10-Mar-21	19-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219874000	Construction of Multi-Purpose Building at Municipality of Bakun, Province of Benguet	BSDEO	YES	Competitive Bidding	12-Feb-21	4-Mar-21	11-Mar-21	22-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219863000	Construction of Multi-Purpose Building at Barangay Poblacion, Buguias, Benguet	BSDEO	YES	Competitive Bidding	12-Feb-21	4-Mar-21	11-Mar-21	22-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300117208138000	Improvement of Apunan -La-Yodan Barangay Road, Amilnay, Buguias, Benguet	BSDEO	YES	Competitive Bidding	12-Feb-21	4-Mar-21	11-Mar-21	22-Mar-21	GAA 2021	1,980,000.00		1,980,000.00	Buildings
300104219868000	Construction of Multi-purpose Building at Brgy. Catubong, Buguias, Benguet	BSDEO	YES	Competitive Bidding	12-Feb-21	4-Mar-21	11-Mar-21	22-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219876000	Completion/Improvement of Multi Purpose Building (Socio Cultural and Evacuation Center) at Barangay Loo, Buguias, Benguet	BSDEO	YES	Competitive Bidding	12-Feb-21	4-Mar-21	11-Mar-21	22-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219847000	Construction of Multi-Purpose Building (Covered Court) at Barangay Baculongan Sur, Buguias, Benguet	BSDEO	YES	Competitive Bidding	15-Feb-21	7-Mar-21	12-Mar-21	23-Mar-21	GAA 2021	5,940,000.00		5,940,000.00	Buildings
300117208139000	Improvement of Local Road, Dangpa-Lengaoan Road, Barangay Amgaleyquey/Lengaoan, Buguias, Benguet	BSDEO	YES	Competitive Bidding	15-Feb-21	7-Mar-21	12-Mar-21	23-Mar-21	GAA 2021	9,900,000.00		9,900,000.00	Road Networks
300104219858000	Construction of Multi-Purpose Building at Barangay Beling Belis, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	15-Feb-21	7-Mar-21	12-Mar-21	23-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219853000	Construction of Multi-Purpose Building (Covered Court) at Barangay Tab-a-o, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	16-Feb-21	8-Mar-21	15-Mar-21	24-Mar-21	GAA 2021	5,940,000.00		5,940,000.00	Buildings

300104219854000	Construction of Multi-Purpose Building (Kapangan Public Market) Phase II, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	16-Feb-21	8-Mar-21	15-Mar-21	24-Mar-21	GAA 2021	9,900,000.00		9,900,000.00	Buildings
300104219861000	Construction of Multi-Purpose Building at Barangay Gaswiling, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	16-Feb-21	8-Mar-21	15-Mar-21	24-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219864000	Construction of Multi-Purpose Building at Barangay Pongayan, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	18-Feb-21	10-Mar-21	16-Mar-21	25-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219869000	Construction of Multi-purpose Building at Brgy. Datakan, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	18-Feb-21	10-Mar-21	16-Mar-21	25-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219877000	Construction of Multi-Purpose Building at Municipality of Kapangan, Province of Benguet	BSDEO	YES	Competitive Bidding	18-Feb-21	10-Mar-21	16-Mar-21	25-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219875000	Construction of Multi-purpose Building at Brgy. Balili, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	19-Feb-21	11-Mar-21	18-Mar-21	29-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219882000	Rehabilitation of Municipal Building, Brgy. Paykek, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	19-Feb-21	11-Mar-21	18-Mar-21	29-Mar-21	GAA 2021	4,950,000.00		4,950,000.00	Buildings
300104219884000	Rehabilitation of Municipal Museum, Brgy. Poblacon Central, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	19-Feb-21	11-Mar-21	18-Mar-21	29-Mar-21	GAA 2021	4,950,000.00		4,950,000.00	Buildings
300104219846000	Construction of Multi-Purpose Building (Close Gymn) at Enrique Elementary School, Masala, Madaymen, Kibungan, Benguet	BSDEO	YES	Competitive Bidding	19-Feb-21	11-Mar-21	18-Mar-21	29-Mar-21	GAA 2021	4,950,000.00		4,950,000.00	Buildings
300104219851000	Construction of Multi-Purpose Building (Covered Court) at Barangay Madaymen, Kibungan, Benguet	BSDEO	YES	Competitive Bidding	22-Feb-21	12-Mar-21	19-Mar-21	30-Mar-21	GAA 2021	5,940,000.00		5,940,000.00	Buildings
300104219862000	Construction of Multi-Purpose Building at Barangay Lubo, Kibungan, Benguet	BSDEO	YES	Competitive Bidding	22-Feb-21	12-Mar-21	19-Mar-21	30-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219878000	Construction of Multi-Purpose Building at Municipality of Kibungan, Province of Benguet	BSDEO	YES	Competitive Bidding	22-Feb-21	12-Mar-21	19-Mar-21	30-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219871000	Construction of Multi-purpose Building at Brgy. Madaymen, Kibungan, Benguet	BSDEO	YES	Competitive Bidding	22-Feb-21	12-Mar-21	19-Mar-21	30-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings

300117208130000	Concreting of Baguingey-Panad, Barangay Tablo Barangay Road, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	22-Jan-21	12-Feb-21	19-Feb-21	1-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219850000	Construction of Multi-Purpose Building (Covered Court) at Barangay Caponga, Tublay, Benguet	BSDEO	YES	Competitive Bidding	22-Feb-21	12-Mar-21	19-Mar-21	30-Mar-21	GAA 2021	5,940,000.00		5,940,000.00	Buildings
300104219855000	Construction of Multi-Purpose Building at Ambongdolan Elementary School, Barangay Ambongdolan, Tublay, Benguet	BSDEO	YES	Competitive Bidding	22-Feb-21	12-Mar-21	19-Mar-21	30-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219857000	Construction of Multi-Purpose Building at Barangay Ba-ayan, Tublay, Province of Benguet	BSDEO	YES	Competitive Bidding	24-Feb-21	16-Mar-21	22-Mar-21	31-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219873000	Construction of Multi-Purpose Building at Dorencio Elementary School, Barangay Ambassador, Tublay, Benguet	BSDEO	YES	Competitive Bidding	24-Feb-21	16-Mar-21	22-Mar-21	31-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300104219880000	Construction of Multi-Purpose Building at Municipality of Tublay, Province of Benguet	BSDEO	YES	Competitive Bidding	24-Feb-21	16-Mar-21	22-Mar-21	31-Mar-21	GAA 2021	2,970,000.00		2,970,000.00	Buildings
300117205697000	Construction/Improvement of Beyeng - Tacadang Road, Tacadang, Kibungan, Benguet	BSDEO	YES	Competitive Bidding	25-Feb-21	17-Mar-21	23-Mar-21	1-Apr-21	GAA 2021	99,000,000.00		99,000,000.00	Road Networks
21PF0089	Construction of Road Slope Protection Project along Governor Bado Dangwa National Road, Ambalideng, Poblacion, Kibungan, Benguet, K0317+483 - K0317+670	BSDEO	YES	Competitive Bidding	21-May-21	31-May-21	11-Jun-21	21-Jun-21	GAA 2021	39,600,000.00		39,600,000.00	Road Networks
21PF0090	Road Slope Protection Project along Governor Bado Dangwa National Road, Mayus, Poblacion, Kibungan, Benguet, K0320+442 - K0320+592	BSDEO	YES	Competitive Bidding	21-May-21	31-May-21	11-Jun-21	21-Jun-21	GAA 2021	49,000,000.00		49,000,000.00	Road Networks
300117208131000	Concreting of Barangay Road along Bosleng Barangay Road, Barangay Paagy, Atok, Benguet	BSDEO	YES	Competitive Bidding	1-Mar-21	19-Mar-21	26-Mar-21	6-Apr-21	GAA 2021	9,900,000.00		9,900,000.00	Road Networks
300117208132000	Concreting of Bot-ean - Lebeng - Nakidol Road, Barangay Catubong, Buguias, Benguet	BSDEO	YES	Competitive Bidding	22-Jan-21	12-Feb-21	19-Feb-21	1-Mar-21	GAA 2021	9,900,000.00		9,900,000.00	Road Networks
300117208133000	Improvement of Local Road, Lutaan - Sapdaan Barangay Road Phase 2, Barangay Poblacion, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	3-Mar-21	23-Mar-21	29-Mar-21	7-Apr-21	GAA 2021	9,900,000.00		9,900,000.00	Road Networks

300117208134000	Improvement of Aurora Street to Gate 1 Lepanto Municipal Road, Barangay Poblacion, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	8-Mar-21	26-Mar-21	2-Apr-21	12-Apr-21	GAA 2021	9,900,000.00		9,900,000.00	Road Networks
300117208133000	Improvement of Local Road, Lutaan - Sapdaan FMR, Barangay Poblacion, Kibungan, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	9,900,000.00		9,900,000.00	Road Networks
300121201033000	Construction/Rehabilitation of Calking Water Supply at Barangay Calking, Atok, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	4,950,000.00		4,950,000.00	Water Supply Systems
300121201034000	Construction/Rehabilitation of Cattubo Water Supply at Barangay Cattubo, Atok, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	4,950,000.00		4,950,000.00	Water Supply Systems
300121201035000	Construction/Rehabilitation of Cabutotan Water Supply at Barangay Ampusongan, Bakun, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	2,970,000.00		2,970,000.00	Water Supply Systems
300121201036000	Construction/Rehabilitation of Siptan Water Supply at Barangay Dalipey, Bakun, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	2,970,000.00		2,970,000.00	Water Supply Systems
300121201037000	Repair/Rehabilitation of Water System of Demeg-Nadontog at Barangay Baculongan Norte, Buguias, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	1,980,000.00		1,980,000.00	Water Supply Systems
300121201038000	Construction of Nakidol Anlimay Potable Water Supply at Barangay Anlimay, Buguias, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	1,980,000.00		1,980,000.00	Water Supply Systems
300121201039000	Repair/Rehabilitation of Tab-a-o Water System at Barangay Tab-a-o, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	2,970,000.00		2,970,000.00	Water Supply Systems
300121201040000	Repair/Rehabilitation of Bokloan Water System at Barangay Bokloan, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	3,960,000.00		3,960,000.00	Water Supply Systems
300121201041000	Repair/Rehabilitation of Sagpat Water System at Barangay Sagpat, Kibungan, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	2,970,000.00		2,970,000.00	Water Supply Systems
300121201042000	Repair/Rehabilitation of Palina Water System at Barangay Palina, Kibungan, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	2,970,000.00		2,970,000.00	Water Supply Systems

300121201043000	Repair/Rehabilitation of Bulacao Water System at Barangay Bulacao, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	5,940,000.00		5,940,000.00	Water Supply Systems
300121201044000	Repair/Rehabilitation of Sapid Water System at Barangay Sapid, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	2,970,000.00		2,970,000.00	Water Supply Systems
300121201045000	Repair/Rehabilitation of Lap-angan Water System at Barangay Lap-angan, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	2,970,000.00		2,970,000.00	Water Supply Systems
300121201046000	Construction of Tabayo Water System at Barangay Ambassador, Tublay, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	2,970,000.00		2,970,000.00	Water Supply Systems
300121201047000	Construction of Ambongdolan Water System at Barangay Ambongdolan, Tublay, Benguet	BSDEO	YES	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	1,980,000.00		1,980,000.00	Water Supply Systems
300200100003000	REHABILITATION/RESTORATION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE ALONG GOVERNOR BADO DANGWA NATIONAL ROAD, K0310+150-K0307+520	BSDEO	NO	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	4,828,526.48		4,828,526.48	Road Networks
300200100003000	REHABILITATION/RESTORATION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE ALONG GOVERNOR BADO DANGWA NATIONAL ROAD, K0310+150-K0310+200	BSDEO	NO	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	3,549,654.02		3,549,654.02	Road Networks
300200100003000	REHABILITATION/RESTORATION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE ALONG GOVERNOR BADO DANGWA NATIONAL ROAD, K0313+050-K0313+060	BSDEO	NO	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	781,767.81		781,767.81	Road Networks
300200100003000	REHABILITATION/RESTORATION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE ALONG GOVERNOR BADO DANGWA NATIONAL ROAD, K0313+940-K0313+955	BSDEO	NO	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	487,986.67		487,986.67	Road Networks
300200100003000	REHABILITATION/RESTORATION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE ALONG GOVERNOR BADO DANGWA NATIONAL ROAD, K0321+100-K0321+110	BSDEO	NO	Competitive Bidding	9-Mar-21	29-Mar-21	5-Apr-21	14-Apr-21	GAA 2021	490,972.15		490,972.15	Road Networks

300200100003000	REHABILITATION/RESTORATION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE ALONG GOV. BADO DANGWA NATIONAL ROAD, K0347+490-K0347+545, GAMBANG, BAKUN, BENGUET	BSDEO	NO	Competitive Bidding	17-Mar-21	08-Apr-21	26-Apr-21	05-May-21	GAA 2022	4,980,980.00		4,980,980.00	Road Networks
300200100003000	REHABILITATION/RESTORATION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE ALONG GOV. BADO DANGWA NATIONAL ROAD, K0349+870-K0349+882, GAMBANG, BAKUN, BENGUET	BSDEO	NO	Competitive Bidding	17-Mar-21	08-Apr-21	26-Apr-21	05-May-21	GAA 2023	4,015,474.46		4,015,474.46	Road Networks
300200100003000	REHABILITATION/RESTORATION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE ALONG BAGUIO-BONTOC ROAD, K0280+110-K0280+140, ATOK, BENGUET	BSDEO	NO	Competitive Bidding	17-Mar-21	08-Apr-21	26-Apr-21	05-May-21	GAA 2024	2,866,690.13		2,866,690.13	Road Networks
200000100019000	Repair/Maintenance of DENR Building CENRO Buguias Extension Building	BSDEO	NO	Competitive Bidding	19-Apr-21	24-May-21	01-Jun-21	07-Jun-21	GAA 2025	1,193,472.73		1,193,472.73	Road Networks
200000100019000	Repair/Maintenance of DPWH Building BSDEO Office Building & Perimeter Fence	BSDEO	NO	Competitive Bidding	19-Apr-21	24-May-21	01-Jun-21	07-Jun-21	GAA 2025	1,193,472.73		1,193,472.73	Road Networks
200000100019000	Rehabilitation/Restoration of National Roads with Slips, Slope Collapse, and Landslide along Gov. Bado Dangwa National Road, K0330-020 – K0330+060, Palina, Kibungan, Benguet	BSDEO	NO	Competitive Bidding	06-May-21	28-May-21	07-Jun-21	17-Jun-21	GAA 2025	1,351,000.00		1,351,000.00	Road Networks
200000100019000	Repair/Maintenance of DPWH Building Rest House Building 1 and Rest House Building 2 Slope Protection and Perimeter Fence, Cattubo, Atok, Benguet	BSDEO	NO	Competitive Bidding	10-May-21	31-May-21	09-Jun-21	21-Jun-21	GAA 2025	12,000.00		12,000.00	Road Networks
300200100003000	Rehabilitation/Restoration of National Roads with Slips, Slope Collapse, and Landslides along Abatan-Mankayan-Cervantes Road, K0345+045 – K0345+065, Poblacion, Mankayan, Benguet	BSDEO	NO	Competitive Bidding	10-May-21	31-May-21	09-Jun-21	21-Jun-21	GAA 2025	12,000.00		12,000.00	Road Networks
200000100002000	Repair/Maintenance of Flood Control along Cong. Andres Acop Cosalan Road, K0344+216, Amlimay, Buguias, Benguet	BSDEO	NO	Competitive Bidding	10-May-21	31-May-21	09-Jun-21	21-Jun-21	GAA 2025	12,000.00		12,000.00	Road Networks

300200100003000	Repair/Maintenance of Drainage Structure along Abakan-Mankayan-Cervantes Road, K0339+850 – K0349+950, Mankayan, Benguet	BSDEO	NO	Competitive Bidding	10-May-21	31-May-21	09-Jun-21	21-Jun-21	GAA 2025	12,000.00		12,000.00	Road Networks
300116201297000	Improvement of Am-am Tourism Road, Junction to Salin, Pangga-Balicano, Brgy. Balili FMR, Brgy. Balili, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	4-Jun-21	25-Jun-21	6-Jul-21	15-Jul-21	GAA 2021	11,940,000.00		11,940,000.00	Farm to Market Road
300116201297000	Opening and concreting of Sitio Lit-angan to Beneng to Baay to Today, Barangay Colalo to Barangay Bedbed FMR, Brgy. Colalo and Brgy. Bedbed, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	4-Jun-21	25-Jun-21	6-Jul-21	15-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Improvement and concreting of Barangay Bulacao to Barangay Palasa-an FMR, Brgy. Bulacao and Brgy. Palasa-an, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	4-Jun-21	25-Jun-21	6-Jul-21	15-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Concreting of Barangay Mamuyod FMR, Brgy. Mamuyod, Tublay, Benguet	BSDEO	YES	Competitive Bidding	15-Jun-21	6-Jul-21	15-Jul-21	26-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Concreting of Cabanawan-Balok, Brgy. Datakan FMR, Brgy. Datakan, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	15-Jun-21	6-Jul-21	15-Jul-21	26-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Concreting of Sitio Taba-ao to Sitio Nagoikan, Brgy. Loo FMR, Brgy. Loo, Buguias, Benguet	BSDEO	YES	Competitive Bidding	4-Jun-21	25-Jun-21	6-Jul-21	15-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Concreting of Malanac-Shektan, Brgy. Daclan FMR, Brgy. Daclan, Tublay, Benguet	BSDEO	YES	Competitive Bidding	15-Jun-21	6-Jul-21	15-Jul-21	26-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Concreting of Nalusbo-Tonguey FMR, Brgy. Madaymen, Kibungan, Benguet	BSDEO	YES	Competitive Bidding	4-Jun-21	25-Jun-21	6-Jul-21	15-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Concreting of Palidan-Banggelao-Baglang-Longboy, Brgy. Dalipey FMR, Brgy. Dalipey, Bakun, Benguet	BSDEO	YES	Competitive Bidding	4-Jun-21	25-Jun-21	6-Jul-21	15-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Concreting of Pinanday-Babattan, Brgy Ambassador FMR, Brgy. Ambassador, Tublay, Benguet	BSDEO	YES	Competitive Bidding	15-Jun-21	6-Jul-21	15-Jul-21	26-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road

300116201297000	Concreting of Sagpat-Manawal, Brgy. Sagpat FMR, Brgy. Sagpat, Kibungan, Benguet	BSDEO	YES	Competitive Bidding	4-Jun-21	25-Jun-21	6-Jul-21	15-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Improvement of Baguingey-Central, Brgy. Pongayan and Brgy. Poblacion Central FMR, Brgy. Pongayan and Brgy. Poblacion Central, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	15-Jun-21	6-Jul-21	15-Jul-21	26-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Concreting and Rehabilitation of Mangga-Obellan-Calampan FMR, Barangay, Balakbak, Kapangan, Benguet	BSDEO	YES	Competitive Bidding	4-Jun-21	25-Jun-21	6-Jul-21	15-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Concreting of Km. 14 to Sitio Adala, Brgy. Caliking FMR, Brgy. Caliking, Atok, Benguet	BSDEO	YES	Competitive Bidding	15-Jun-21	6-Jul-21	15-Jul-21	26-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Concreting of Sitio Bokes to Sitio Ewa, Brgy. Sagpat FMR, Brgy. Sagpat, Kibungan, Benguet	BSDEO	YES	Competitive Bidding	15-Jun-21	6-Jul-21	15-Jul-21	26-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Concreting of Sitio Giligil-Lepsik-Mabilig-Bulsay, Brgy. Kayapa FMR, Brgy. Kayapa, Bakun, Benguet	BSDEO	YES	Competitive Bidding	15-Jun-21	6-Jul-21	15-Jul-21	26-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Concreting of Sitio Lam-ayan, Brgy. Bangao FMR, Brgy. Bangao, Buguias, Benguet	BSDEO	YES	Competitive Bidding	4-Jun-21	25-Jun-21	6-Jul-21	15-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Concreting of Payen, Brgy. Palasaan FMR, Brgy. Palasaan, Mankayan, Benguet	BSDEO	YES	Competitive Bidding	4-Jun-21	25-Jun-21	6-Jul-21	15-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
300116201297000	Concreting of Sowe to Cabayo FMR, Brgy. Poblacion, Atok, Benguet	BSDEO	YES	Competitive Bidding	15-Jun-21	6-Jul-21	15-Jul-21	26-Jul-21	GAA 2021	12,437,500.00		12,437,500.00	Farm to Market Road
Total										1,465,092,417.18		1,465,092,417.18	

Prepared by:


ABRAHAM S. OSBEN
Engineer III, Head BAC Secretariat
Date: _____


MICHAEL M. BI-ASAN
OIC-Assistant District Engineer, BAC Chairperson
Date: _____

Approved by:


ALEXANDER C. CASTAÑEDA
District Engineer
Date: _____

Page 14 of 14

