

Final Annual Procurement Plan for FY 2020 - Consultancy


DPWH - Negros Oriental 3rd District Engineering Office

Code (PAP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program / Project)	
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
Regular Infrastructure Program													
1	Consulting Services for the conduct of Geotechnical Investigation for Widening of Permanent Bridges along Dumaguete South Road: Malalay Bridge (B00009NR)	Planning and Design Section	No	Competitive Bidding	6/23-29/2020	7/21/2020	7/31/2020	8/10/2020	GOP	500,000.00		500,000.00	
2	Consulting Services for the conduct of Geotechnical Investigation for Widening of Permanent Bridges along Dumaguete South Road: Guinsuan Bridge (B00010NR)	Planning and Design Section	No	Competitive Bidding	6/23-29/2020	7/21/2020	7/31/2020	8/10/2020	GOP	350,000.00		350,000.00	
3	Consulting Services for the conduct of Geotechnical Investigation for Widening of Permanent Bridges along Dumaguete South Road: Bangcolodan Bridge (B00011NR)	Planning and Design Section	No	Competitive Bidding	6/23-29/2020	7/21/2020	7/31/2020	8/10/2020	GOP	500,000.00		500,000.00	
4	Consulting Services for the conduct of Geotechnical Investigation for Widening of Permanent Bridges along Dumaguete South Road: Mayabon Bridge (B00013NR)	Planning and Design Section	No	Competitive Bidding	6/23-29/2020	7/21/2020	7/31/2020	8/10/2020	GOP	560,000.00		560,000.00	
5	Consulting Services for the conduct of Geotechnical Investigation for Widening of Permanent Bridges along Dumaguete South Road: Mantuyop Bridge (B00015NR)	Planning and Design Section	No	Competitive Bidding	6/23-29/2020	7/21/2020	7/31/2020	8/10/2020	GOP	680,000.00		680,000.00	
6	Consulting Services for the conduct of Geotechnical Investigation for Widening of Permanent Bridges along Dumaguete South Road: Nalundan Bridge (B00039NR)	Planning and Design Section	No	Competitive Bidding	6/23-29/2020	7/21/2020	7/31/2020	8/10/2020	GOP	600,000.00		600,000.00	
7	Consulting Services for the conduct of Geotechnical Investigation for Widening of Permanent Bridges along Dumaguete South Road: Tabang Bridge (B00040NR)	Planning and Design Section	No	Competitive Bidding	6/23-29/2020	7/21/2020	7/31/2020	8/10/2020	GOP	200,000.00		200,000.00	
8	Consulting Services for the conduct of Geotechnical Investigation for Widening of Permanent Bridges along Dumaguete South Road: Talotoan Bridge (B00041NR)	Planning and Design Section	No	Competitive Bidding	6/23-29/2020	7/21/2020	7/31/2020	8/10/2020	GOP	400,000.00		400,000.00	
9	Consulting Services for the conduct of Geotechnical Investigation for Widening of Permanent Bridges along Dumaguete South Road: Balayag Manok Bridge 1 (B000451NR)	Planning and Design Section	No	Competitive Bidding	6/23-29/2020	7/21/2020	7/31/2020	8/10/2020	GOP	400,000.00		400,000.00	
10	Consulting Services for the conduct of Geotechnical Investigation for Widening of Permanent Bridges along Dumaguete South Road: Balayag Manok Bridge 2 (B000452NR)	Planning and Design Section	No	Competitive Bidding	6/23-29/2020	7/21/2020	7/31/2020	8/10/2020	GOP	250,000.00		250,000.00	
GRAND TOTAL										4,440,000.00		4,440,000.00	

Prepared by:

Checked by:

Submitted by:


RENEE S. DAVAD
Head, Procurement Unit


VIRGINIAC GUTIPAY
BAC - Chairman


ANGEL C. BELTRAN, JR.
District Engineer