

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
CIVIL WORKS												
19ME0001	Retrofitting/Strengthening of Badtasan Bridge (B01078MN) along Sarangani-Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	06/28/19	07/12/19	GAA 2019	9,751,000.00	-	9,751,000.00	-
19ME0002	Retrofitting/Strengthening of Bagong Taas Bridge (B01009MN) along Sarangani-Davao del Sur Coastal Road; Glan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	06/28/19	07/03/19	GAA 2019	13,950,300.00	-	13,950,300.00	-
19ME0003	Retrofitting/Strengthening of Baliton Bridge (B01056MN) along Sarangani-Davao del Sur Coastal Road; Glan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	06/28/19	07/12/19	GAA 2019	7,448,000.00	-	7,448,000.00	-
19ME0006	Retrofitting/Strengthening of Maligang Bridge (B01072MN) along Sarangani-Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	05/31/19	06/17/19	GAA 2019	13,616,120.00	-	13,616,120.00	-
19ME0010	NRJ Rancho Centro Nagpan-Sitio Kalonbarak Road leading to Kalonbarak Skyline; Brgy. Poblacion, Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	05/31/19	06/17/19	GAA 2019	20,580,000.00	-	20,580,000.00	-

Page 1 of 1

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
19ME0018	Retrofitting/Strengthening of Pangyan Bridge (B01057MN) along Sarangani-Davao del Sur Coastal Road; Glan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	06/14/19	06/20/19	GAA 2019	7,644,000.00	-	7,644,000.00	-
19ME0025	Retrofitting/Strengthening of Lun Masla Bridge (B01047MN) along Sarangani-Davao del Sur Coastal Road (Phase II); Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	06/28/19	07/12/19	GAA 2019	14,504,000.00	-	14,504,000.00	-
19ME0026	Retrofitting/Strengthening of Big Margus Bridge (B01059MN) along Sarangani-Davao del Sur Coastal Road; Glan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	06/28/19	07/12/19	GAA 2019	7,840,000.00	-	7,840,000.00	-
19ME0028	Construction of Multi-Purpose Building (Covered Court) Brgy. Tablao; Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	07/03/19	07/12/19	GAA 2019	2,970,000.00	-	2,970,000.00	-
19ME0029	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Kanalo; Maasim, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	06/14/19	06/20/19	GAA 2019	1,980,000.00	-	1,980,000.00	-
19ME0030	Construction of Multi-Purpose Building (Gym) Brgy. Glan Padidu; Glan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	05/31/19	06/17/19	GAA 2019	2,970,000.00	-	2,970,000.00	-

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
19ME0031	Construction (Completion) of Multi-Purpose Building (Gymnasium) Aniceto Lopez National High School, Lumasal; Maasim, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	07/03/19	07/12/19	GAA 2019	1,980,000.00	-	1,980,000.00	-
19ME0032	Construction of Multi-Purpose Building (Legislative Building, Phase II) at Brgy. Poblacion Malungon; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	05/31/19	06/17/19	GAA 2019	4,950,000.00	-	4,950,000.00	-
19ME0033	Construction of Multi-Purpose Building (Gymnasium, Community Wellness Center) Brgy. Lun Padidu; Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	05/31/19	06/17/19	GAA 2019	3,960,000.00	-	3,960,000.00	-
19ME0034	Construction of Water System (Level II), Brgy. Lun Padidu; Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/1/2018 to 11/7/2018	11/20/18	06/14/19	06/20/19	GAA 2019	1,980,000.00	-	1,980,000.00	-
19ME0015	Upgrading of Damaged Paved Roads along Sarangani-Davao del Sur Coastal Road, K1668+308-K1669+000; Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/18	05/31/19	06/17/19	GAA 2019	24,718,540.00	-	24,718,540.00	-

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
19ME0035	Road Widening including Drainage along Sarangani-Sultan Kudarat Coastal Road, K1694+000-K1696+000-K1699+659-K1701+343; Maasim, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/18	07/10/19	-	GAA 2019	96,500,000.00	-	96,500,000.00	-
19ME0036	Construction of Lun Padidu River Flood Control; Lun Padidu, Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/18	05/31/19	06/17/19	GAA 2019	9,800,000.00	-	9,800,000.00	-
19ME0037	Construction of Glan River Flood Control; Glan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/18	05/31/19	06/17/19	GAA 2019	9,800,000.00	-	9,800,000.00	-
19ME0038	Construction of Flood Control Brgy. Kibala (Buayan River); Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/18	05/31/19	06/17/19	GAA 2019	29,400,000.00	-	29,400,000.00	-
19ME0039	Construction of Lun Masla River Flood Control; Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/18	06/20/19	07/03/19	GAA 2019	29,400,000.00	-	29,400,000.00	-
19ME0040	Construction of Multi-Purpose Building (Slaughter House), Brgy. Poblacion; Maitum, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/18	05/31/19	06/17/19	GAA 2019	2,970,000.00	-	2,970,000.00	-

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19ME0041	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Tuanadatu; Maitum, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/18	05/31/19	06/17/19	GAA 2019	2,970,000.00	-	2,970,000.00	-
19ME0042	Construction of Multi-Purpose Building (Barangay Hall), Brgy. J.P. Laurel; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/18	06/14/19	07/03/19	GAA 2019	2,970,000.00	-	2,970,000.00	-
19ME0043	Construction/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Malabod; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/18	06/20/19	07/12/19	GAA 2019	2,970,000.00	-	2,970,000.00	-
19ME0045	Construction/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. B'laan; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/18	05/31/19	06/07/19	GAA 2019	2,970,000.00	-	2,970,000.00	-
19ME0046	Construction/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. San Miguel; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/15/2018 to 11/21/2018	12/04/18	06/14/19	06/18/19	GAA 2019	2,970,000.00	-	2,970,000.00	-
19ME0009	Construction of Concrete Road-Malalag-Kiayap-Zion-Batian Road leading to Zion-Batian Ecosites, Brgy. Batian; Maitum, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	05/31/19	06/17/19	GAA 2019	20,580,000.00	-	20,580,000.00	-

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
19ME0011	NRJ Malalag leading to Barangay Kiayap Road leading to Kiayap Falls; Maitum, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	05/31/19	06/17/19	GAA 2019	14,700,000.00	-	14,700,000.00	-
19ME0016	Reconstruction of Concrete Pavement along Sarangani-Sultan Kudarat Coastal Road, K1684+500-K1686+474; Brgy. Tinoto, Maasim, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	07/10/19		GAA 2019	69,369,025.00	-	69,369,025.00	-
19ME0021	Reconstruction of Concrete Pavement along Sarangani-Sultan Kudarat Coastal Road, K1702+092-K1702+652, K1705+925-K1708+000; Brgy. Kablacan, Maasim, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	07/10/19		GAA 2019	66,198,035.00	-	66,198,035.00	-
19ME0047	Construction/Rehabilitation of Flood Control Mitigation Facilities along Principal River (Buayan River); Alabel, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	05/31/19	06/17/19	GAA 2019	24,664,640.00	-	24,664,640.00	-
19ME0048	Construction of Flood Control at Datal Tampal, Proper (Tinagacan River); Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	06/21/19	07/12/19	GAA 2019	14,700,000.00	-	14,700,000.00	-

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
19ME0049	Construction of Siguel River Flood Control; Maasim, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	06/28/19	07/12/19	GAA 2019	9,800,000.00	-	9,800,000.00	-
19ME0050	Construction of Flood Control, Barangay Kiblat (Buayan River); Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	05/31/19	06/17/19	GAA 2019	29,400,000.00	-	29,400,000.00	-
19ME0051	Construction of Flood Control, Barangay San Juan (Upper Lumabat River); Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	05/31/19	06/17/19	GAA 2019	29,400,000.00	-	29,400,000.00	-
19ME0052	Construction of Tual River Flood Control; Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	06/28/19	07/03/19	GAA 2019	19,600,000.00	-	19,600,000.00	-
19ME0053	Construction/Improvement of Multi-Purpose Building (Barangay Hall) Brgy. Lutay; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	06/14/19	06/18/19	GAA 2019	2,970,000.00	-	2,970,000.00	-
19ME0054	Construction/Improvement of Multi-Purpose Building (Barangay Hall) Brgy. Ampon; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	05/31/19	06/17/19	GAA 2019	2,970,000.00	-	2,970,000.00	-

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
19ME0055	Upgrading (Completion) of Multi-Purpose Building (Go Negosyo Center), Brgy. Poblacion; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	05/31/19	06/17/19	GAA 2019	1,485,000.00	-	1,485,000.00	-
19ME0056	Upgrading (Completion) of Multi-Purpose Building (Go Negosyo Center), Brgy. Poblacion; Glan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	07/03/19	07/12/19	GAA 2019	1,485,000.00	-	1,485,000.00	-
19ME0057	Construction of Water System (Level II), Tabuk-Tual, Brgy. Poblacion; Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/29/2018 to 12/5/2018	12/18/18	06/14/19	06/18/19	GAA 2019	1,980,000.00	-	1,980,000.00	-
19ME0027	Construction of Multi-Purpose Building (Legislative Building, Phase III); Brgy. Maribulan, Alabel, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	05/31/19	06/17/19	GAA 2019	9,900,000.00	-	9,900,000.00	-
19ME0044	Construction/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Datal Tampal; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	06/14/19	06/20/19	GAA 2019	2,970,000.00	-	2,970,000.00	-
19ME0004	Construction of Big Margus River Flood Control; Glan, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	05/31/19	06/17/19	GAA 2019	9,800,000.00	-	9,800,000.00	-

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
19ME0005	Widening of Bridge: Molo Bridge (B01048MN) along Sarangani-Davao del Sur Coastal Road (Phase II); Brgy. Molo, Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	06/28/19	07/03/19	GAA 2019	18,620,000.00	-	18,620,000.00	-
19ME0007	Construction of Concrete Road-JCT National Highway to Kawas Beach and Various Government Agencies (PNP Provincial HQ, DOH Rehabilitation Facility); Kawas, Alabel, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	06/28/19	07/03/19	GAA 2019	13,489,700.00	-	13,489,700.00	-
19ME0008	Construction of Concrete Road-JCT Mutag Lebe-Datal Basak leading to Brgy. Kablacan Agri-Eco Sites, Brgy. Kablacan; Maasim, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	05/31/19	06/17/19	GAA 2019	17,640,000.00	-	17,640,000.00	-
19ME0012	Construction of Concrete Road: Road Alkikan-Datal Batong-Datal Bila in Support of Agro-Industries; Brgy. Datal Batong, Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	06/28/19	07/03/19	GAA 2019	19,600,000.00	-	19,600,000.00	-

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
19ME0019	Road Widening including Drainage along Sarangani-Davao del Sur Coastal Road, K1671+000-K1673+000, K1674+000-K1675+413; Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	06/14/19	06/21/19	GAA 2019	93,305,850.00	-	93,305,850.00	-
19ME0022	Reconstruction to Concrete Pavement along Sarangani-Sultan Kudarat Coastal Road, K1717+537-K1719+283, K1719+313-K1720+000, K1720+758-K1722+043; Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	07/10/19		GAA 2019	96,500,000.00	-	96,500,000.00	-
19ME0023	Road Widening: Sarangani-Sultan Kudarat Coastal Road, K1743+439-K1745+823; Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	07/10/19		GAA 2019	57,956,935.00	-	57,956,935.00	-
19ME0024	Road Widening: Sarangani-Sultan Kudarat Coastal Road, K1676+(-739)-K1679+000; Maasim, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	06/14/19	06/21/19	GAA 2019	96,500,000.00	-	96,500,000.00	-

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
19ME0058	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Sarangani-Davao del Sur Coastal Road, K1739+665-K1739+785; Glan, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	06/28/19	07/12/19	GAA 2019	10,746,680.00	-	10,746,680.00	-
19ME0059	Reconstruction of Concrete Pavement: Digos-Makar Road, K1594+000-K1594+950; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	07/04/19	-	GAA 2019	24,473,540.00	-	24,473,540.00	-
19ME0060	Construction of River Bank Protection with Revetment along Kalaong River (Kalaong Bridge 1 Section); Maitum, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	06/14/19	06/20/19	GAA 2019	9,800,000.00	-	9,800,000.00	-
19ME0061	Construction of Revetment: Construction of Upo River Flood Control; Brgy. Upo, Maitum, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	05/31/19	06/17/19	GAA 2019	9,800,000.00	-	9,800,000.00	-

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
19ME0062	Rehabilitation/Major Repair of Flood Control Structure: Rehabilitation of Damaged Flood Control Structure along Sarangani-Sultan Kudarat Costal Road, K1719+283-K1719+313, Maglangit Bridge (Upstream); Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	07/03/19	07/12/19	GAA 2019	5,113,640.00	-	5,113,640.00	-
19ME0063	Construction of Flood Control Malalag National High School; Maitum, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	06/28/19	07/12/19	GAA 2019	9,800,000.00	-	9,800,000.00	-
19ME0064	Construction of Flood Control, Brgy. Datal Tampal Sitio Lamlifew (Tinagacan River); Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	05/31/19	06/17/19	GAA 2019	29,400,000.00	-	29,400,000.00	-
19ME0065	Construction of Flood Control, Brgy. Nagpan; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	06/28/19	07/03/19	GAA 2019	14,700,000.00	-	14,700,000.00	-
19ME0066	Upgrading of Damaged Paved Roads along Digos-Makar Road, K1621+995-K1623+322, K1629+725-K1630+308; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	06/28/19	07/03/19	GAA 2019	48,883,380.00	-	48,883,380.00	-

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
19ME0067	Construction (Completion) of Pangi River Concrete Revetment on Steel Piles; Maitum, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	05/31/19	06/17/19	GAA 2019	29,400,000.00	-	29,400,000.00	-
19ME0068	Concreting of Ilaya-Datal-Bukay-Lanao Kapanglao Provincial Road; Glan, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	GAA 2019	19,600,000.00	-	19,600,000.00	For Modification
19ME0069	Concreting of Road, Brgy. San Vicente-Brgy. Calpidong; Glan, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	06/28/19	07/03/19	GAA 2019	19,600,000.00	-	19,600,000.00	-
19ME0070	Construction of Water System (Level II), Brgy. Daan Suyan; Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	05/31/19	06/17/19	GAA 2019	1,980,000.00	-	1,980,000.00	-
19ME0071	Construction of Water System (Level II), Sitio Falbang, Brgy. Sapu Masla; Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	GAA 2019	1,980,000.00	-	1,980,000.00	-

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
19ME0072	Rehabilitation of Water System Sitio Pait, Brgy. Alegria; Alabel, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	-	-	GAA 2019	1,980,000.00		1,980,000.00	-
19ME0073	Construction of Multi-Purpose Building (Gym) Tabuk-Taal; Brgy. Poblacion, Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	07/03/19	07/12/19	GAA 2019	4,950,000.00	-	4,950,000.00	-
			TOTAL						1,316,403,385.00		1,316,403,385.00	
GOODS												
19GME0001	Supply & Delivery of Const. Materials for use in Maintenance Section, Sarangani District Engineering Office, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	12/06 - 12/18	12/13/18	12/18/18	-	GAA 2019	400,000.00	380,000.00	-	
19GME0002	Supply & Delivery of Consumables for use of Maintenance Section, Sarangani District Engineering Office, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	12/06 - 12/18	12/13/18	12/18/18	-	GAA 2019	300,500.02	247,400.00	-	

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
19GME0003 - Cluster 1	Supply & Delivery of Const. Materials for use in Repair/Maintenance of National Roads along; a. Digos Makar Road, Malungon; b. Sarangani Sultan Kudarat Coastal Road, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	12/13 - 19/18	12/20/18	12/28/18	-	GAA 2019	1,857,046.68	1,853,000.00	-	
19GME0004	Supply & Delivery of Const. Materials for use in Repair/Maintenance of National Roads and Bridges along Sarangani – Sultan Kudarat Coastal Road and Digos Makar Road Section, Maasim & Malungon, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	12/13 - 19/18	12/20/18	12/28/18	-	GAA 2019	999,946.20	997,740.00	-	
19GME0005	Supply & Delivery of Const. Materials for use in Repair/Maintenance of National Roads and Bridges along Sultan Kudarat Coastal Road, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	12/13 - 19/18	12/20/18	12/28/18	-	GAA 2019	748,440.00	748,008.00	-	
19GME0006	Supply & Delivery of Office Supplies for use of Human and Resource and Administrative Section, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	12/13 - 19/18	12/20/18	12/28/18	-	GAA 2019	72,000.00	-	69,000.00	-

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
19GME0007	Supply & Delivery of Consumable for use of Develop Ineo 454e assigned at Records Unit, Sarangani Province	DPWH-Sarangani DEO	Direct Contracting	2/20 - 26/19	2/27/19	3/4/19	-	GAA 2019	43,000.00	-	43,000.00	-
19GME0008 (Rebid)	Supply & Delivery of Office Supplies for use of COA, DPWH-SDEO, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	1/30 - 2/5/19	2/6/19	2/12/19	-	GAA 2019	57,379.55	-	55,651.40	-
19GME0009 (Rebid)	Supply & Delivery of Office Supplies for use in DE and ADE's Office, DPWH-SDEO, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	1/30 - 2/5/19	2/6/19	2/12/19	-	GAA 2019	269,850.00	-	226,700.00	-
19GME0010 (Rebid)	Supply & Delivery of Garments for use of Maintenance Section, Sarangani DEO, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	1/30 - 2/5/19	2/6/19	2/12/19	-	GAA 2019	255,998.00	254,000.00	-	-
19GME0011	Supply & Delivery of Consumables for use of Human Resource and Administrative Section, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	2/20 - 26/19	2/27/19	3/5/19	-	GAA 2019	78,000.00	-	45,000.00	-
19GME0012	Supply & Delivery of Consumables for use of Human Resource and Administrative Section, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	2/20 - 26/19	2/27/19	3/6/19	-	GAA 2019	327,500.00	-	206,300.00	-

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GME0013	Supply & Delivery of Office Supplies for use of Quality Assurance Section, DPWH-Sarangani DEO, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	12/19 - 25/18	12/26/18	12/28/18	-	GAA 2019	197,696.60	-	195,000.00	-
19GME0016	Supply & Delivery of Vehicle Parts for use in Construction Section, DPWH-Sarangani District Engineering Office, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	12/19 - 25/18	12/26/18	12/28/18	-	GAA 2019	195,584.40	-	195,217.00	-
19GME0017	Supply & Delivery of Office Supplies for use in Planning and Design Section at DPWH-Sarangani District Engineering Office, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	12/19 - 25/18	12/26/18	12/28/18	-	GAA 2019	181,800.85	-	163,382.00	-
19GME0018	Supply & Delivery of Consumables for use of Construction Section at DPWH-Sarangani District Engineering Office, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	12/19 - 25/18	12/26/18	12/28/18	-	GAA 2019	142,800.00	-	90,000.00	-
19GME0019	Supply & Delivery of Consumables for use of Construction Section at DPWH-Sarangani District Engineering Office, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	12/19 - 25/18	12/26/18	12/28/18	-	GAA 2019	462,200.00	-	420,550.00	-

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
19GME0020 (Rebid)	Supply & Delivery of Aircon for use of Maintenance Section (New Building), Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	2/20 - 26/19	2/27/19	3/6/19	-	GAA 2019	228,000.00	215,800.00	-	-
19GME0021	Supply & Delivery of Const. Materials for use in Repainting of Bridge along Sarangani Sultan Kudarat Coastal Road and Maitum Lake Sebu Road, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	1/30 - 2/5/19	2/6/19	2/12/19	-	GAA 2019	495,175.40	492,760.00	-	-
19GME0022	Supply & Delivery of Const. Materials for use in Repair/Maintenance of National Roads along Sarangani Davao del Sur Coastal Road and Digos Makar Road; Glan, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	1/31 - 2/6/19	2/7/19	2/14/19	-	GAA 2019	1,566,694.40	1,565,473.00	-	-
19GME0027	Lease of One (1) Unit Service Vehicle for (10) days for inspection/supervision of Infrastructure projects within Sarangani Engineering District for the period of April 1-15, 2019, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	1/31 - 2/6/19	2/7/19	2/13/19	04/01/2019	GAA 2019	37,941.80	-	37,900.00	-

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
19GME0028	Lease of One (1) Unit Service Vehicle for (09) days for inspection/supervision of Infrastructure projects within Sarangani Engineering District for the period of April 16-30, 2019, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	1/31 - 2/6/19	2/7/19	2/13/19	04/16/2019	GAA 2019	34,147.62	-	34,110.00	-
19GME0029	Lease of One (1) Unit Service Vehicle for (10) days for inspection/supervision of Infrastructure projects within Sarangani Engineering District for the period of May 1-15, 2019, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	1/31 - 2/6/19	2/7/19	2/13/19	04/16/2019	GAA 2019	37,941.80	-	37,900.00	-
19GME0030	Lease of One (1) Unit Service Vehicle for (12) days for inspection/supervision of Infrastructure projects within Sarangani Engineering District for the period of May 16-31, 2019, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	1/31 - 2/6/19	2/7/19	2/13/19	05/06/2019	GAA 2019	45,530.16	-	45,480.00	-

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
19GME0031	Lease of One (1) Unit Service Vehicle for (09) days for inspection/supervision of Infrastructure projects within Sarangani Engineering District for the period of June 1-15, 2019, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	1/31 - 2/6/19	2/7/19	2/13/19	05/06/2019	GAA 2019	34,147.62	-	34,110.00	-
19GME0032	Lease of One (1) Unit Service Vehicle for (10) days for inspection/supervision of Infrastructure projects within Sarangani Engineering District for the period of June 16-30, 2019, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	1/31 - 2/6/19	2/7/19	2/13/19	05/06/2019	GAA 2019	37,941.80	-	37,900.00	-
19GME0033	Lease of One (1) Unit Service Vehicle for (11) days for inspection/supervision of Infrastructure projects within Sarangani Engineering District for the period of July 1-15, 2019, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	1/31 - 2/6/19	2/7/19	2/13/19	07/01/2019	GAA 2019	41,735.98	-	41,690.00	-

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
19GME0034	Lease of One (1) Unit Service Vehicle for (10) days for inspection/supervision of Infrastructure projects within Sarangani Engineering District for the period of July 16-31, 2019, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	1/31 - 2/6/19	2/7/19	2/13/19	07/04/2019	GAA 2019	45,530.16	-	45,480.00	-
19GME0035	Supply & Delivery of Const. Materials for use in Repainting of Bridges along Sarangani Davao del Sur Coastal Road, Digos Makar Road and Demoloc Little Baguio Road, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	2/20 - 26/19	2/27/19	3/6/19	-	GAA 2019	448,022.17	446,592.25	-	-
19GME0037	Supply & Delivery of Const. Materials for use in Repair/Maintenance of National Roads along Sarangani Sultan Kudarat Coastal Road, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	2/20 - 26/19	2/27/19	3/6/19	-	GAA 2019	748,440.00	726,840.00	-	-
19GME0038	Supply & Delivery of Spare Parts for use of Develop Ineo 554e assigned at Construction Section, Sarangani Province	DPWH-Sarangani DEO	Direct Contracting	2/28 - 3/06/19	3/7/19	3/13/19	-	GAA 2019	59,400.00	-	59,400.00	-

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GME0039	Supply & Delivery of Fuel for use of various Equipment and Service Vehicles at Sarangani District Engineering Office, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	3/1 - 7/19	3/8/19	3/13/19	-	GAA 2019	1,750,000.00	1,685,950.00	-	-
19GME0042	Supply & Delivery of Consumables and Supplies for use of Develop Ineo 226 assigned at Quality Assurance Section, Sarangani Province	DPWH-Sarangani DEO	Direct Contracting	3/15 - 21/19	3/22/19	6/3/19	-	GAA 2019	71,106.80	-	71,106.80	-
19GME0041	Supply & Delivery of Vehicle Parts for use of various Equipment and Service Vehicles at Sarangani District Engineering Office, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	5/1 - 7/19	5/8/19	5/17/19	-	GAA 2019	419,279.00	429,149.00	-	-
19GME0043	Supply & Delivery of Const. Materials for use in Maintenance Section, Sarangani District Engineering Office, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	5/1 - 7/19	5/8/19	5/17/19	-	GAA 2019	318,528.00	316,560.00	-	-
19GME0044	Supply & Delivery of Const. Materials for use in Emergency Repair of Road Slip along Maitum Lake Sebu Road, K1772+750, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	5/1 - 7/19	5/8/19	5/20/19	-	GAA 2019	187,006.05	185,220.00	-	-

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
19GME0045	Supply & Delivery of Vehicle Parts for use of various Equipment and Service Vehicles at Sarangani District Engineering Office, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	5/1 - 7/19	5/8/19	5/17/19	-	GAA 2019	2,101,563.00	2,096,675.00	-	-
19GME0048	Supply & Delivery of Const. Materials for use in Repainting of Guardrails along Digos Makar Road and Demoloc Little Baguio Alabel Road, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	5/1 - 7/19	5/8/19	5/17/19	-	GAA 2019	500,234.56	495,040.00	-	-
19GME0046 (Rebid)	Supply & Delivery of Aircon for use of COA Office at DPWH-Sarangani District Engineering Office, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	6/11 - 17/9	6/18/19	6/25/19	-	GAA 2019	60,000.00	-	58,600.00	-
19GME0047 (Rebid)	Supply & Delivery of Photocopier for use of COA Office at DPWH-Sarangani District Engineering Office, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	6/11 - 17/9	6/18/19	6/21/19	-	GAA 2019	154,000.00	-	131,670.00	-
19GME0050	Supply & Delivery of Electrical Supplies for use in the Repair of National Road Lighting Program Sarangani Davao del Sur Coastal Road, Capitol Section, Alabel, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	5/28 - 6/03/19	6/7/19	6/10/19	-	GAA 2019	419,551.93	-	418,500.00	-

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
19GME0051	Supply & Delivery of Office Equipment for use of DPWH-Sarangani District Engineering Office, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	6/11 - 17/19	6/18/19	6/25/19	-	GAA 2019	70,000.00	-	68,750.00	-
19GME0052	Supply & Delivery of Vehicle Parts for use of Ford Everest with Temporary Plate No. 124109 assigned at Construction Section, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	6/11 - 17/19	6/18/19	6/25/19	-	GAA 2019	59,060.00	-	57,502.50	-
19GME0053	Supply & Delivery of Fuel for use of various Equipment and Service Vehicles at Sarangani District Engineering Office, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	6/11 - 17/19	6/18/19	6/21/19	-	GAA 2019	1,765,200.00	1,627,950.00	-	-
19GME0054	Supply & Delivery of Aircon for use of Human Resource and Administrative Section, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	6/11 - 17/19	6/18/19	6/25/19	-	GAA 2019	60,000.00	-	58,600.00	-
19GME0055	Supply & Delivery of Const. Materials for use in Repair/Maintenance of Road Signages within Sarangani District Engineering Office, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	6/11 - 17/19	6/18/19	6/25/19	-	GAA 2019	230,547.72	227,660.00	-	-
			TOTAL						18,616,468.27			

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office


FINAL ANNUAL PROCUREMENT PLAN FY 2019

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
CONSULTANCY SERVICES												
19CSME01	Soil Exploration for the proposed Construction of TESDA Regional Training Center, Alabel, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	05/31 - 6/6/19	6/26/19	6/10/19	06/12/2019	GAA 2019	220,000.00	-	199,005.00	-
19CSME02	Soil Exploration for the proposed Construction of Multi-Purpose Building Public Market at Maitum, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	05/31 - 6/6/19	6/26/19	6/10/19	06/12/2019	GAA 2019	220,000.00	-	199,500.00	-
19CSME03	Soil Exploration for the proposed Construction of Multi-Purpose Building at Malungon, Sarangani Province	DPWH-Sarangani DEO	Competitive Bidding	05/31 - 6/6/19	6/26/19	6/10/19	06/12/2019	GAA 2019	220,000.00	-	199,500.00	-
			TOTAL						660,000.00			

Prepared by:


EDWARD D. CARILLO
Head, Procurement Unit

Recommended by:


LEO L. LABRADOR
BAC Chairperson

Approved by:


JONATHAN G. BANTUG
District Engineer