

(DPWH-Iloilo 2nd District Engineering Office) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)	Remarks (Explaining changes from APP)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
P00401128VS	ROAD WIDENING OF PASSI - SAN RAFAEL - LEMERY - SARA ROAD K0055+769 - K0057+150	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/16/2019	11/11/2019			GoP	34,148,100.00		34,148,100.00	Road widening of 1.402 km. of road, 3.65m wide on both lanes and 0.30m thick which includes Reinforced Lined Canals, Cross Drainage with Flared Type Headwall and Catch Basin, Slope Protection including Bioengineering Solutions, Metal Guardrails and Pavement Markings	Short of award (Under For Later Release Project)
P00401363VS	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY OF CABATUAN - NEW LUCENA - BGA. BANTE ROAD K0027+728.50 - K0030+181, K0030+420 - K0031+298	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/16/2019	11/11/2019			GoP	24,367,700.00		24,367,700.00	Asphalt Overlay of 3.2795 km. of road, 6.70m wide & 50mm thick	Short of award (Under For Later Release Project)
P00401534VS	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGE, ABANGAY BRIDGE (B00516PN) ALONG POTOTAN – TABUGON ROAD	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/16/2019	11/11/2019	01/27/2020	02/03/2020	GoP	6,389,600.00		6,389,600.00	Rehabilitation/Repair of 35.50 l.m. of bridge includes Sealing of Cracks on Top & Bottom Deck Slab, Installation of Carbon Fiber Sheet & Carbon Fiber Plate, Application of Waterproofing & Application of Asphalt Overlay	
P00420646VS	CONSTRUCTION OF JALAU RIVER CONTROL ALONG BRGY. POBLACION DEL GADO, CALINOG, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/16/2019	11/11/2019	01/27/2020	02/03/2020	GoP	39,200,000.00		39,200,000.00	Construction of 330.00 l.m. Slope Protection Structure (Concrete Revetment Wall) with Steel Sheet Pile Footing (L=6.00m) & 760.00 cu.m. Gabions (1mx1mx2m, Metallic Coated)	
P00420648VS	CONSTRUCTION OF JALAU RIVER CONTROL IN CALINOG, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	10/16/2019	11/11/2019			GoP	39,200,000.00		39,200,000.00	Construction of 287.80 l.m. Slope Protection Structure (Concrete Revetment Wall) with Steel Sheet Pile Footing (L=6.00m), 2,259.00 cu.m. Stone Masonry & 59.00 cu.m. Gabions (1mx1mx2m, Metallic Coated)	Short of award (Under For Later Release Project)
P00400912VS	ROAD WIDENING OF ILOILO EAST COAST – CAPIZ ROAD K0281+495 - K0282+600	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/06/2019	11/25/2019			GoP	20,482,000.00		20,482,000.00	Road widening of 1.105 km. of road, 3.35m on both lanes and 0.30m thick which includes Slope Protection, Metal Guardrails and Pavement Markings	Short of award (Under For Later Release Project)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)	Remarks (Explaining changes from APP)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
P00401535VS	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGE, PAJO BRIDGE (B00007PN) ALONG LAMBUNAO – INCA ROAD	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/06/2019	11/25/2019	01/27/2020	02/03/2020	GoP	21,638,400.00		21,638,400.00	Rehabilitation/Repair of 122.56 I.m. of bridge includes Sealing of Cracks on Girder & Deck Slab, Application of Carbon Fiber Sheet & Carbon Fiber Plate, Installation of Asphalt Plug Joint, Application of Water Proofing, Asphalt Overlay & Pavement Markings, Painting of Bridge Members & Repair of Piers Scour Protection	
P00420404VS	CONSTRUCTION OF FLOOD CONTROL/SLOPE PROTECTION IN BAROTAC NUEVO, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/06/2019	11/25/2019			GoP	39,200,000.00		39,200,000.00	Construction of 5,535.00 sq.m. (615 I.m.) Flood Control/Slope Protection Structure (Concrete Retetment Wall) with Concrete Cut-Off Wall Footing (L=2.00m), 2,601 cu.m. Stone Masonry & 54.00 each 910mmØ RCPC (Class VI)	Short of award (Under For Later Release Project)
P00420645VS	CONSTRUCTION OF FLOOD CONTROL/SLOPE PROTECTION ALONG JALAU RIVER IN BRGY. SOHOTON, BAROTAC NUEVO, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/06/2019	11/25/2019	01/27/2020	02/03/2020	GoP	42,802,480.00		42,802,480.00	Construction of 5,728.00 sq.m. (389 I.m.) Flood Control/Slope Protection Structure (Concrete Retetment Wall) with Steel Sheet Pile Footing (L=6.00m), 468.60 cu.m. Stone Masonry & 18.00 each 910mmØ RCPC (Class VI)	
P00430336VS	CONSTRUCTION OF CONCRETE ROAD – BUNGCA-SHOTON-BAROTAC NUEVO TO MATANGHARON-POBLACION, DINGLE LEADING TO MT. SALIHID SHRINE, BAROTAC NUEVO, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/06/2019	11/25/2019			GoP	61,123,100.00		61,123,100.00	Concreting of 3.00 kms. road, 6.70m wide, 0.30m thick including Lined Canal, Cross Drain, Slope Protection and Thermoplastic Pavement Markings	Short of award (Under For Later Release Project)
P00430337VS	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE – JCT. CAYOS NATIONAL ROAD – BANTUD FABRICA – JCT. COASTAL ROAD, DUMANGAS, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/09/2019	11/28/2019	01/27/2020	02/03/2020	GoP	24,500,000.00		24,500,000.00	Construction of 1,500 sq.m. (294.40 I.m.) Road Slope Protection (Concrete Retetment Wall) with 4,416m Steel Sheet Pile Footing, 60 I.m. x 3.35 wide x 0.28m thick PCCP (1 lane), 294.40 I.m. Metal Guardrail (Metal Beam) including Post (W-Beam) and 4.00 each Metal Beam End Piece (Fish Tail)	
P00431233VS	CONSTRUCTION OF CONCRETE ROAD – BRGY. GINES VIEJO TO BRGY. TAGUBONG ROAD IN SUPPORT OF SUGAR MILLING INDUSTRY, PASSI CITY, ILOILO, PACKAGE I	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/09/2019	11/28/2019			GoP	67,550,000.00		67,550,000.00	Concreting of 3.50 km. Road, 6.70m wide, 300mm thick including Cross Drain, Slope Protection and Thermoplastic Pavement Markings	Short of award (Under For Later Release Project)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)	Remarks (Explaining changes from APP)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
P00401127VS	ROAD WIDENING OF ILOILO EAST COAST – CAPIZ ROAD – K0253+490 – K0254+943, K0255+204 – K0255+424	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/09/2019	11/28/2019			GoP	35,582,420.00		35,582,420.00	Concrete widening of 1.642 km. Road, 7.30m wide, 300mm thick & Reconstruction to Concrete Pavement of 0.0147 km. road, 6.70m wide, 300mm thick including Cross Drain, Curb Gutter, Sidewalk and Thermoplastic Pavement Markings	Short of award (Under For Later Release Project)
P00431342VS	CONSTRUCTION OF CONCRETE ROAD – BRGY. GINES VIEJO TO BRGY. TAGUBONG ROAD IN SUPPORT OF SUGAR MILLING INDUSTRY, PASSI CITY, ILOILO, PACKAGE II	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/09/2019	11/28/2019			GoP	42,630,000.00		42,630,000.00	Concreting of 2.175 km. Road, 6.70m wide, 300mm thick including Cross Drain, Slope Protection and Thermoplastic Pavement Markings	Short of award (Under For Later Release Project)
P00442369VS	REHABILITATION OF MULTI-PURPOSE BUILDING (GYMNASIUM), BAROTAC NUEVO, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/09/2019	11/28/2019			GoP	14,850,000.00		14,850,000.00	Completion of Multi-Purpose Building (Gym) including Finishing and other Civil Works with an area of 1,782.03 sq.m.	Short of award (Under For Later Release Project)
P00442347VS	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING OF BRGY. LINAB, MAASIN, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/16/2019	12/05/2019	01/27/2020	02/03/2020	GoP	1,980,000.00		1,980,000.00	Construction/Completion of Multi-Purpose Building (Covered Gym) with an area (15.60m x 28.40m) of 443.04 sq.m.	
P00442350VS	CONSTRUCTION OF MULTI-PURPOSE BUILDING OF BRGY. CARIGANGAN, JANIUAY, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/16/2019	12/05/2019	01/27/2020	02/03/2020	GoP	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building (Covered Gym) with an area (17.00m x 28.00m) of 476.00 sq.m.	
P00442357VS	CONSTRUCTION OF MULTI-PURPOSE BUILDING OF BRGY. SUPANGA, CALINOG, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/16/2019	12/05/2019	01/27/2020	02/03/2020	GoP	4,257,000.00		4,257,000.00	Construction of Multi-Purpose Building (Covered Gym) with an area (18.00m x 28.00m) of 504.00 sq.m.	
P00442345VS	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING OF BRGY. CUBAY, LAMBUNAO, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/16/2019	12/05/2019	01/27/2020	02/03/2020	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (Covered Gym) with an area (17.20m x 27.50m) of 473.00 sq.m.	
P00442353VS	CONSTRUCTION OF MULTI-PURPOSE BUILDING OF BRGY. MARONG, LAMBUNAO, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/16/2019	12/05/2019	01/27/2020	02/03/2020	GoP	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building (Covered Gym) with an area (17.00m x 28.00m) of 476.00 sq.m.	
P00442354VS	CONSTRUCTION OF MULTI-PURPOSE BUILDING OF BRGY. PANURAN, JANIUAY, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/16/2019	12/05/2019	01/27/2020	02/03/2020	GoP	4,158,000.00		4,158,000.00	Construction of Multi-Purpose Building (Covered Gym) with an area (18.00m x 28.00m) of 504.00 sq.m.	
P00400899VS	PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING OF PASSI – CALINOG ROAD, K0051+400-K0051+600, K0052+500-K0052+650, K0053+100-K0053+550, K0054+000-K0054+100, K0055+000-K0055+200, K0055+300-K0055+500, K0055+600-K0055+800	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/20/2019	12/09/2019			GoP	6,960,940.00		6,960,940.00	Concrete Reblocking of 0.985lane km of road, 3.35 wide and 300 mm thick	Short of award (Under For Later Release Project)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)	Remarks (Explaining changes from APP)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
P00400963VS	RECONSTRUCTION TO CONCRETE PAVEMENT – ILOILO – CAPIZ ROAD (OLD ROUTE) – K0029+520-K0029+837, K0040+354-K0040+820, K0040+938-K0041+077, K0041+710-K0041+947, K0042+600-K0042+805, K0043+267-K0043+480, K0044+140-K0044+200, K0044+320-K0044+835, K0045+852-K0045+980, K0054+116, K0054+445	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/20/2019	12/09/2019			GoP	48,892,200.00		48,892,200.00	Reconstruction of 5.242 lane km road, 6.10m wide on existing widening and 6.70m wide on unwidened road and 0.30m thick which includes widening on curves, reinforced lined canal, slope protection (stone masonry) and reflectorized thermoplastic pavement markings	Short of award (Under For Later Release Project)
P00401123VS	ROAD WIDENING OF PASSI – CALINOG ROAD, K0059+066 – K0061+132	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/20/2019	12/09/2019			GoP	39,837,000.00		39,837,000.00	Concrete widening of 1.626 km road, 6.70m wide, 300mm thick, including cross drain, slope protection and thermoplastic pavement markings	Short of award (Under For Later Release Project)
P00401124VS	ROAD WIDENING OF ILOILO – CAPIZ ROAD (OLD ROUTE), K0059+466 – K0060+555	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/20/2019	12/09/2019	01/27/2020	02/03/2020	GoP	26,043,500.00		26,043,500.00	Concrete widening of 1.063 km road, 6.70m wide, 300mm thick including cross drain, slope protection, metal guardrails and thermoplastic pavement marking	
P00401631VS	CONSTRUCTION OF CONCRETE ROAD – CABATUAN BYPASS ROAD, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/20/2019	12/09/2019			GoP	57,900,000.00		57,900,000.00	Concrete widening of 3.25764 km road, 6.700m wide, 300mm thick including installation of Solar LED Streetlights and thermoplastic pavement markings	Short of award (Under For Later Release Project)
													Reconstruction to Concrete Pavement of 364.00 l.m. road, 6.70m wide and 0.30m thick which includes Cross Drainage (1 Barrel – 3m x 3m RCBC), Sidewalk, Curb & Gutter, Slope Protection (Grouted Riprap) & Reflectorized Thermoplastic Pavement Markings	
P00400898VS	RECONSTRUCTION TO CONCRETE PAVEMENT – DUEÑAS DIVERSION ROAD, K0043+653 – K0044+000; K0046+729 – K0046+901	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/23/2019	12/12/2019			GoP	7,511,700.00		7,511,700.00	Construction of Active Slope Protection at K0059+280 – K0059+230 (L/S) and Road Slope Protection K0060+039 – K0060+156 (R/S) w/ 117.00 l.m., 0.30m thick x 8.20m wide PCC Pavement, Grouted Riprap w/ Concrete Lined Canal at L/S and Thermoplastic Pavement Markings	Short of award (Under For Later Release Project)
P00401045VS	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE – LAMBUNAO-INCA ROAD, K0059+260 – K0059+405; K0060+039 – K0060+151	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/23/2019	12/12/2019			GoP	71,593,350.00		71,593,350.00	Concrete widening of 0.62265 km road, 7.30m wide, 300mm thick and 0.78135 km road, 6.70m wide, 300mm thick including Cross Drain, Slope Protection and Thermoplastic Pavement Markings	Short of award (Under For Later Release Project)
P00401026VS	ROAD WIDENING OF ILOILO-CAPIZ ROAD (OLD ROUTE), K0035+788 – K0037+179	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/23/2019	12/12/2019			GoP	28,420,000.00		28,420,000.00		Short of award (Under For Later Release Project)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Remarks (Explaining changes from APP)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
P00420642VS	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG JALAU RIVER, POTOTAN, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/23/2019	12/12/2019	01/27/2020	02/03/2020	GoP	40,523,000.00		40,523,000.00	Construction of 340.00 l.m. Flood Control Structure with 1,519.00 cu.m. Stone Masonry and 17.00 pcs. 910mmØ RCPC (Class IV) Cross Drainage	
P00442351VS	CONSTRUCTION OF MULTI-PURPOSE BUILDING OF BRGY. MANAOLAN, BADIANGAN, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/23/2019	12/12/2019	01/27/2020	02/03/2020	GoP	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building (Covered Gym) with an area (18.00m x 32.00m) 576.00 sq.m.	
P00442359VS	CONSTRUCTION OF MULTI-PURPOSE BUILDING OF BRGY. TIPOLO, MINA, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/23/2019	12/12/2019	01/27/2020	02/03/2020	GoP	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building (Covered Gym) with an area (18m x 27m) 486.00 sq.m.	
P00442346VS	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING OF BRGY. JANIPAAN EAST, MINA, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/23/2019	12/12/2019	01/27/2020	02/03/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building (Covered Gym) with an area (17.00m x 27.00m) 459.00 sq.m.	
P00442356VS	CONSTRUCTION OF MULTI-PURPOSE BUILDING OF BRGY. SUBOG MAASIN, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/23/2019	12/12/2019	01/27/2020	02/03/2020	GoP	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building (Covered Gym) with an area (18.00m x 28.00m) 504.00 sq.m.	
P00401227VS	ROAD WIDENING OF POTOTAN-TINALAMBUNAO ROAD, K0034+919 – K0036+200	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/27/2019	12/16/2019			GoP	24,306,140.00		24,306,140.00	Road widening of 1,129.00 l.m. of road, 6.70m wide and 0.30m thick which includes Reinforced Lined Canal, Slope Protection (Grouted Riprap), Metal Guardrail with End Piece & Reflectorized Pavement Markings	Short of award (Under For Later Release Project)
P00401365VS	PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING OF POTOTAN – TABUGON ROAD - K0033+400-K0033+699, K0033+755-K0034+050, K0034+139-K0035+000, K0038+900-K0039+562	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/29/2019	12/18/2019			GoP	4,493,300.00		4,493,300.00	Concrete Reblocking of 590 lane km. road with 3.35m wide and 0.30m thick including Reflectorized Thermoplastic Pavement Markings	Short of award (Under For Later Release Project)
P00420402VS	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TIGUM RIVER, CABATUAN, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/29/2019	12/18/2019			GoP	35,782,740.00		35,782,740.00	Construction of 372.00 l.m. Flood Control Structure (Concrete Revetment Wall) with 1,445.00 cu.m. Stone Masonry	Short of award (Under For Later Release Project)
P00420406VS	CONSTRUCTION OF SUAGE RIVER CONTROL SYSTEM, JANIUAY, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/29/2019	12/18/2019			GoP	34,300,000.00		34,300,000.00	Construction of 320.00 l.m. Flood Control Structure (Concrete Revetment Wall) with 1,809.00 cu.m. Stone Masonry	Short of award (Under For Later Release Project)
P00431250VS	CONSTRUCTION OF CONCRETE ROAD – JCT. RUMAGAYRAY – SAN ENRIQUE ROAD LEADING TO PUTI-AN WALL CLIMBING, SAN ENRIQUE, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/29/2019	12/18/2019			GoP	20,109,600.00		20,109,600.00	Construction of 1,000.00 l.m. road with 6.70m wide and 0.30m thick which includes Construction of three (3) Barrel – 3.00m x 3.00m x 4.00m RCBC & Slope Protection (Grouted Riprap)	Short of award (Under For Later Release Project)
P00431000VS	CONSTRUCTION OF CONCRETE ROAD – BRGY. GINES VIEJO TO BRGY. MAN-IT ROAD IN SUPPORT OF SUGAR MILL INDUSTRY, PASSI CITY, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/29/2019	12/18/2019			GoP	49,000,000.00		49,000,000.00	Concreting of 1.972 km. road, 6.70m wide and 0.300mm thick including Cross Drain, Slope Protection and Thermoplastic Pavement Markings	Short of award (Under For Later Release Project)
P00441089VS	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SABLOGON, PASSI CITY, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/29/2019	12/18/2019	01/27/2020	02/03/2020	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Gym) including Stage with an area 612.00 sq.m.	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)	Remarks (Explaining changes from APP)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
P00441091VS	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TALONGONAN, PASSI CITY, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/29/2019	12/18/2019	01/27/2020	02/03/2020	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Gym) including Stage with an area 612.00 sq.m.	
P00401125VS	ROAD WIDENING OF BANGA POLOT-AN – POTOTAN POB. ROAD – K0281+974 - K0282+883	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/30/2019	12/20/2019			GoP	16,718,800.00		16,718,800.00	Road widening of 0.445 km road, 6.70m wide, 300mm thick and 0.110 km road, 7.30m wide, 300mm thick including Lined Canal, Curb & Gutter, Sidewalk & Thermoplastic Pavement Markings	Short of award (Under For Later Release Project)
P00400910VS	ROAD WIDENING OF POTOTAN – MINA – JANIUAY ROAD – K0034+350 - K0035+000	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/30/2019	12/20/2019			GoP	15,675,100.00		15,675,100.00	Road widening of 658.00 l.m. road, 6.70m wide & 0.30m thick which includes Reinforced Lined Canal, Cross Drainage (2 units of single barrel 1.25m x 1.00m RCPC), Slope Protection (Grouted Riprap), Metal Guardrails with End Piece and Reflectorized Thermoplastic Pavement Markings	Short of award (Under For Later Release Project)
P00401687VS	CONSTRUCTION OF CONCRETE BRIDGE, MAGAPA BRIDGE ALONG ILOILO-CAPIZ ROAD (OLD ROUTE)	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/30/2019	12/20/2019	01/27/2020	02/03/2020	GoP	40,160,400.00		40,160,400.00	Construction of 52.00 l.m. 2-spans PSCG Bridge on Reinforced Concrete Piles Foundation	
P00400997VS	PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING – ILOILO-CAPIZ (NEW ROUTE) – K0037+100 – K0037+200; K0037+500 – K0037+600; K0038+150 – K0038+350; K0038+800 – K0038+950; K0047+000 – K0047+200; K0047+600 – K0048+000; K0048+300 – K0048+400	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/30/2019	12/20/2019			GoP	5,785,920.00		5,785,920.00	Concrete Reblocking of 0.7965 lane km. road with 3.35m wide and 0.30m thick including Reflectorized Thermoplastic Pavement Markings	Short of award (Under For Later Release Project)
P00442360VS	CONSTRUCTION OF MULTI-PURPOSE BUILDING OF BRGY. TRANGKA, MAASIN, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	11/30/2019	12/20/2019	01/27/2020	02/03/2020	GoP	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building (Covered Gym) with an area (18.00m x 20.00m) 360.00 sq.m.	
P00400835VS	PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING – GUINTAS – BAROTAC NUEVO ROAD – K0278+017 – K0278+380	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/06/2019	12/26/2019			GoP	1,764,000.00		1,764,000.00	Concrete Reblocking of 0.232 lane km. road with 3.35m wide and 0.30m thick	Short of award (Under For Later Release Project)
P00400836VS	PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING – BALABAG-MAQUINA-CAYOS-PATLAD ROAD – K0283+(-522) – K0283+(-422); K0283+(-322) – K0283+(-222); K0288+1054 – K0288+1234	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/06/2019	12/26/2019			GoP	1,947,260.00		1,947,260.00	Concrete Reblocking of 0.251 lane km. road with 3.35m wide and 0.30m thick including Thermoplastic Pavement Markings	Short of award (Under For Later Release Project)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Remarks (Explaining changes from APP)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
P00401126VS	ROAD WIDENING OF ILOILO – CAPIZ (NEW ROUTE), K0035+300 - K0035+570; K0041+099 - K0041+205; K0043+292 - K0043+675; K0046+025 - K0046+225; K0060+100 - K0060+360	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/06/2019	12/26/2019			GoP	24,656,800.00		24,656,800.00	Road widening of 1.219 km. of road, 6.70m & 7.30m wide for 2 lanes, 3.35m & 3.65m for 1 lane & 0.30m thick which includes Reinforced Lined Canal, Cross Drainage with Headwall and Wingwall (0.91mØ RCPC), Slope Protection (Grouted Riprap & Stone Masonry), Metal Guardrails with End Piece and Reflectorized Thermoplastic Pavement Markings	Short of award (Under For Later Release Project)
P00401027VS	CONSTRUCTION OF CONCRETE ROAD – BAROTAC NUEVO BY-PASS ROAD, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/06/2019	12/26/2019			GoP	19,600,000.00		19,600,000.00	Concreting of 1,574 lane km. road, 3.35m wide, 300mm thick including Slope Protection, Metal Guardrail, Internally Illuminated (Solar) Pavement Levelled Marker, Stud Flush Type & Thermoplastic Pavement Markings	Short of award (Under For Later Release Project)
P00401536VS	WIDENING OF BRIDGE – ABANGAY BR. (B00065PN) ALONG ILOILO-CAPIZ ROAD (OLD ROUTE)	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/06/2019	12/26/2019	01/27/2020	02/03/2020	GoP	8,624,000.00		8,624,000.00	Widening of 12.00 l.m. 1-span Flat Bar Bridge on Reinforced Concrete Piles	
P00420641VS	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG JALAU RIVER, BRGY. TABUCAN, BAROTAC NUEVO, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/06/2019	12/26/2019	01/27/2020	02/03/2020	GoP	39,200,000.00		39,200,000.00	Construction of 282.50 l.m. Flood Control Structure (Concrete Retention Wall) including 972.00 cu.m. Grouted Riprap (Class "A"), 12.00 cu.m. Stone Masonry (RCPC Headwall) & 33.00 pcs. 910mmØ RCPC (Class IV) Cross Drainage	
P00420644VS	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG JALAU RIVER IN BRGY. BALABAG-MAQUINA, DUMANGAS, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/06/2019	12/26/2019	01/27/2020	02/03/2020	GoP	39,200,000.00		39,200,000.00	Construction of 3,620 m2 Flood Control/Slope Protection (Concrete Retention Wall) including 1,928.00 cu.m. Stone Masonry & 21.00 pcs. 910mmØ RCPC (Class IV) Cross Drainage	
P00442352VS	B52:B60CONSTRUCTION OF MULTI-PURPOSE BUILDING OF BRGY. MANGUNA, CABATUAN, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/06/2019	12/26/2019	01/27/2020	02/03/2020	GoP	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building (Covered Gym) with an area (18.00m x 30.00m) 540.00 sq.m.	
P00442344VS	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING OF BRGY. MALAG-IT, LAMBUNAO, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/06/2019	12/26/2019	01/27/2020	02/03/2020	GoP	1,980,000.00		1,980,000.00	Construction/Completion of Multi-Purpose Building (Covered Gym) with an area (16.60m x 30.50m) 506.30 sq.m.	
P00442342VS	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING OF BRGY. DAPITAN, POTOTAN, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/06/2019	12/26/2019	01/27/2020	02/03/2020	GoP	1,980,000.00		1,980,000.00	Construction/Completion of Multi-Purpose Building (Covered Gym) with an area (16.65m x 27.40m) 456.21 sq.m.	
P00420403VS	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SUAGE RIVER, MINA, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/07/2019	12/27/2019			GoP	45,582,740.00		45,582,740.00	Construction of 407.20 l.m. Flood Control Structure (Concrete Retention Wall) including 2,420.00 cu.m. Stone Masonry	Short of award (Under For Later Release Project)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)	Remarks (Explaining changes from APP)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
P00430338VS	CONSTRUCTION OF CONCRETE ROAD – JCT. ILOILO EAST COAST-CAPIZ ROAD – JCT. PASSI-SAN RAFAEL-LEMERY-SARA ROAD LEADING TO BANATE PORT, BANATE, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/07/2019	12/27/2019	01/27/2020	02/03/2020	GoP	19,600,000.00		19,600,000.00	Concreting of 1.0 km. road, 3.35m wide, 300mm thick including Slope Protection, Cross Drainage & Thermoplastic Pavement Markings	
P00442358VS	CONSTRUCTION OF MULTI-PURPOSE BUILDING OF BRGY. TAMBAL, JANIUAY, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/07/2019	12/27/2019	01/27/2020	02/03/2020	GoP	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building (Covered Gym) with an area (17.00m x 28.00m) 476.00 sq.m.	
P00442343VS	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING OF BRGY. JAMABALUD, POTOTAN, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/07/2019	12/27/2019	01/27/2020	02/03/2020	GoP	1,980,000.00		1,980,000.00	Construction/Completion of Multi-Purpose Building (Covered Gym) with an area (17.00m x 30.00m) 510.00 sq.m.	
P00400903VS	RECONSTRUCTION TO CONCRETE PAVEMENT – POTOTAN-TINA-LAMBUNAO ROAD, K0038+290 – K0038+530	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/07/2019	12/27/2019			GoP	4,704,000.00		4,704,000.00	Reconstruction to Concrete Pavement of 240.00 l.m. road, 6.70m wide & 0.30m thick which includes Reinforced Lined Canal, Slope Protection (Grouted Riprap), Metal Guardrails with End Piece & Thermoplastic Pavement Markings	Short of award (Under For Later Release Project)
P00401362VS	PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING OF BANGA POLOT-AN – POTOTAN POB. ROAD, K0280+000 – K0281+505	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/14/2019	01/03/2020			GoP	6,136,760.00		6,136,760.00	Concrete reblocking of 0.841 lane km. of road, 3.35m wide & 0.30m thick including Installation of Reflectorized Thermoplastic Pavement Markings	Short of award (Under For Later Release Project)
													Rehabilitation/Construction of Multi-Purpose Building as per items of work stated below : a. Brgy. Salihid, Barotac Nuevo, Iloilo – Rehabilitation of Existing One (1) Storey Brgy. Hall to Two (2) Storey Brgy. Hall with the dimension of 9.16m x 6.47m; b. Brgy. Tabucan, Barotac Nuevo, Iloilo – Construction of Covered Gym with dimension of 15.90m x 28.50m; c. JSMNHS, Brgy. Jalaud, Barotac Nuevo, Iloilo – Construction of Covered Gym with dimension of 18.00m x 28.00m; and d. Brgy. Ilaya Poblacion, Barotac Nuevo, Iloilo – Rehabilitation of Public Market with area of 543.68 sq.m.	
P00442370VS	20GG0071 - REHABILITATION OF MULTI-PURPOSE BUILDING, BAROTAC NUEVO, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/14/2019	01/03/2020	01/27/2020	02/03/2020	GoP	14,850,000.00		14,850,000.00		
P00400964VS	PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING OF POTOTAN – MINA – JANIUAY ROAD, K0037+571 – K0039+021	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/21/2019	01/09/2020			GoP	3,431,960.00		3,431,960.00	Concrete reblocking of 0.447 lane km. of road, 3.35m wide & 0.30m thick including Installation of Reflectorized Thermoplastic Pavement Markings	Short of award (Under For Later Release Project)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Remarks (Explaining changes from APP)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
P00400905VS	RECONSTRUCTION TO CONCRETE PAVEMENT – JANIUAY – BADIANGAN – TINA ROAD, K0039+000 – K0039+304	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/21/2019	01/09/2020			GoP	5,958,400.00		5,958,400.00	Reconstruction to Concrete Pavement of 304.00 l.m. road, 6.70m wide & 0.30m thick which includes Reinforced Lined Canal, Panel Shoulder & Reflectorized Thermoplastic Pavement Markings	Short of award (Under For Later Release Project)
P00420643VS	CONSTRUCTION OF FLOOD CONTROL/SLOPE PROTECTION ALONG JALAU RIVER IN SAN ENRIQUE, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/21/2019	01/09/2020			GoP	39,200,000.00		39,200,000.00	Construction of 300.00 l.m. (5,100 sq.m.) Flood Control/Slope Protection Structure (Concrete Revetment Wall) including 2,294.00 cu.m. Stone Masonry	Short of award (Under For Later Release Project)
P00420647VS	CONSTRUCTION OF JALAU RIVER CONTROL ALONG POTOTAN-DINGLE-TABUGON ROAD, DINGLE, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/21/2019	01/09/2020			GoP	39,200,000.00		39,200,000.00	Construction of 286.80 l.m. Flood Control Structure (Concrete Revetment Wall) including 2,591.00 cu.m. Stone Masonry	Short of award (Under For Later Release Project)
P00442187VS	IMPROVEMENT OF ILOILO 2ND DISTRICT ENGINEERING OFFICE ANNEX BUILDINGS AND OTHER FACILITIES, BALABAG, DUMANGAS, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/21/2019	01/09/2020	01/27/2020	02/03/2020	GoP	35,569,100.00		35,569,100.00	Improvement/Construction of DPWH Iloilo 2nd District Engineering Office-Annex Building with an area of 456.00 sq.m. including Installation of Solar Panel System and Construction/Installation of other Facilities (Jogging Lane, Concrete Drainage, Lift Elevator at the Newly Constructed DPWH Office Building, Completion of Staff House and Networking System of Existing Office Buildings)	
P00442348VS	CONSTRUCTION OF MULTI-PURPOSE BUILDING OF BRGY. ABAT, MINA, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/21/2019	01/09/2020	01/27/2020	02/03/2020	GoP	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building (Covered Gym) with an area (16.00m x 25.00m) 400.00 sq.m.	
P00420640VS	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG JALAU RIVER, BRGY. POBLACION, PASSI CITY, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/28/2019	01/16/2020	01/27/2020	02/03/2020	GoP	39,200,000.00		39,200,000.00	Construction of 350.40 l.m. Flood Control Structure (Concrete Revetment Wall) including 2,094.00 cu.m. Stone Masonry	
P00420405VS	CONSTRUCTION OF SUAGE RIVER CONTROL SYSTEM IN POTOTAN, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/28/2019	01/16/2020			GoP	40,682,740.00		40,682,740.00	Construction of 310.00 l.m. Flood Control Structure (Concrete Revetment Wall) including 2,100.00 cu.m. Stone Masonry	Short of award (Under For Later Release Project)
P00400904VS	RECONSTRUCTION TO CONCRETE PAVEMENT - BANGA BANTE – BANGA POLOT-AN – BAROTAC NUEVO ROAD, K0283+837 – K0284+013	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/28/2019	01/16/2020			GoP	1,979,600.00		1,979,600.00	Reconstruction to Concrete Pavement of 0.101 km. of road, 6.70m wide & 0.30m thick which includes Paved Shoulder, Slope Protection (Grouted Riprap), Metal Guardrails w/ End Piece & Reflectorized Pavement Markings	Short of award (Under For Later Release Project)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)	Remarks (Explaining changes from APP)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
P00442363VS	CONSTRUCTION OF MULTI-PURPOSE BUILDING, DUEÑAS, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/28/2019	01/16/2020			GoP	3,960,000.00		3,960,000.00	Construction/Completion of Multi-Purpose Building as per items of work stated below: a. Brgy. Purog, Dueñas, Iloilo – Construction of MP Building (Covered Gym) with an area of 420.00 sq.m. b. Brgy. Cabudian, Dueñas, Iloilo – Completion of MP Building (Covered Gym)	Short of award (Under For Later Release Project)
P00442355VS	CONSTRUCTION OF MULTI-PURPOSE BUILDING OF BRGY. PANURAN, LAMBUNAO, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/28/2019	01/16/2020	01/27/2020	02/03/2020	GoP	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building (Covered Gym) with an area of 452.23 sq.m.	
P00400897VS	RECONSTRUCTION TO CONCRETE PAVEMENT – PASSI-SAN ENRIQUE-GARRITA ROAD, K0050+189 – K0050+361	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/28/2019	01/16/2020			GoP	3,371,200.00		3,371,200.00	Reconstruction to Concrete Pavement of 0.172 km. of road, 6.70m wide & 0.30m thick which includes Paved Shoulder, Reinforced Lined Canal & Reflectorized Thermoplastic	Short of award (Under For Later Release Project)
P00442362VS	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BANATE, ILOILO	Iloilo 2nd - Construction Section	Yes	Competitive Bidding	12/28/2019	01/16/2020	01/27/2020	02/03/2020	GoP	8,910,000.00		8,910,000.00	Construction of Multi-Purpose Building as per items of work stated below: a. Brgy. Libertad, Banate, Iloilo – Construction of MP Building (Covered Gym) with the dimension of 18.00m x 20.00m b. Brgy. San Salvador, Banate, Iloilo – Construction of MP Building (Covered Gym) with the dimension of 15.00m x 22.35m c. Brgy. Bobon, Banate, Iloilo – Construction of MP Building (Covered Gym) with the dimension	
													of 15.00m x 20.00m d. Brgy. Zona Sur, Banate, Iloilo – Construction of MP Building (Covered Gym) with the dimension of 15.00m x 26.00m	
P00401364VS	PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING OF PASSI-CALINOG ROAD, K0061+257 – K0062+503	Iloilo 2nd - Construction Section	No	Competitive Bidding	01/04/2020	01/23/2020			GoP	8,367,240.00		8,367,240.00	Concrete Reblocking of 1.249 lane km. road with 3.35m wide including Thermoplastic Pavement Markings	Short of award (Under For Later Release Project)
P00442533VS	CONCRETING OF LOCAL ROAD, DUEÑAS, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	01/04/2020	01/23/2020	01/27/2020	02/03/2020	GoP	1,960,000.00		1,960,000.00	Concreting of 0.2045 km. local road, 5.00m wide & 0.23m thick	
P00442339VS	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING OF BRGY. NAGA, POTOTAN, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	01/04/2020	01/23/2020	01/27/2020	02/03/2020	GoP	1,980,000.00		1,980,000.00	Construction/Completion of Multi-Purpose Building (Covered Gym) with an area of 555.00 sq.m.	
P00442349VS	CONSTRUCTION OF MULTI-PURPOSE BUILDING OF BRGY. AGBA-O, BINGAWAN, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	01/04/2020	01/23/2020	01/27/2020	02/03/2020	GoP	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building (Covered Gym) with an area of 287.28 sq.m.	
P00442364VS	CONSTRUCTION OF MULTI-PURPOSE BUILDING, PASSI CITY, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	01/04/2020	01/28/2020	01/27/2020	02/03/2020	GoP	4,950,000.00		4,950,000.00	Improvement of Multi-Purpose Building (Grandstand) including Construction of Concrete Drainage with a total length of 210.70 l.m. and 29 l.m. 350mm dia RCPC	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)	Remarks (Explaining changes from APP)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
P00401043VS	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE – ILOILO-CAPIZ RD. (OLD ROUTE) - K0045+922 - K0046+076, K0046+089 -K0046+114, K0046+303 - K0046+358	Iloilo 2nd - Construction Section	No	Competitive Bidding	01/04/2020	01/23/2020			GoP	12,553,800.00		12,553,800.00	Construction of 1,281.00 sq.m. Road Slope Protection Structure (Concrete Revetment Wall) with Steel Sheet Pile Footing at Iloilo-Capiz (Old Route) K0045+950 – K0046+076 (R/S), K0046+089-K0046+114 (L/S) & K0046+303 – K0046+358 (L/S)	Short of award (Under For Later Release Project)
P00401533VS	WIDENING OF BRIDGE – DACUTAN BRIDGE (B00019PN) ALONG ILOILO CITY - LEGANES - DUMANGAS COASTAL ROAD	Iloilo 2nd - Construction Section	No	Competitive Bidding	01/04/2020	01/28/2020			GoP	63,304,000.00		63,304,000.00	Widening of 81.80 l.m. 3 - Span of PSCG Bridge on Bored Pile Foundation	Short of award (Under For Later Release Project)
P00401484VS	RECONSTRUCTION TO CONCRETE PAVEMENT – POTOTAN – MINA – JANIUAY ROAD, K0039+709 – K0039+1013	Iloilo 2nd - Construction Section	No	Competitive Bidding	01/08/2020	01/27/2020			GoP	5,958,400.00		5,958,400.00	Reconstruction to Concrete Pavement of 304.00 l.m. road & Widening of 87.00 l.m. of road, 6.70m wide & 0.30m thick which includes Cross Drainage (RCBC, top slab as roadway) & Reflectorized Thermoplastic Pavement Markings	Short of award (Under For Later Release Project)
P00442340VS	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING OF BRGY. BONGCO, POTOTAN, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	01/08/2020	01/27/2020	01/27/2020	02/03/2020	GoP	1,980,000.00		1,980,000.00	Construction/Completion of Multi-Purpose Building (Covered Gym) with an area (15.00m x 30.00m) 450.00 sq.m.	
P00401485VS	RECONSTRUCTION TO CONCRETE PAVEMENT OF TIWI – TALISAY - GUINTAS ROAD, K0269+(-040) – K0269+251	Iloilo 2nd - Construction Section	No	Competitive Bidding	01/08/2020	01/27/2020			GoP	5,703,600.00		5,703,600.00	Reconstruction to Concrete Pavement of 0.291 km. road, 6.70m wide & 0.30m thick including Installation of Reflectorized Thermoplastic Pavement Markings	Short of award (Under For Later Release Project)
P00400900VS	RECONSTRUCTION TO CONCRETE PAVEMENT OF BAROTAC NUEVO – DUMANGAS – DACUTAN WHARF ROAD, K0279+000 – K0279+172	Iloilo 2nd - Construction Section	No	Competitive Bidding	01/08/2020	01/27/2020			GoP	3,371,200.00		3,371,200.00	Concrete Reconstruction of 0.172 km. road, 6.70m wide & 300mm thick including Reflectorized Thermoplastic Pavement Markings	Short of award (Under For Later Release Project)
P00400894VS	CONSTRUCTION OF DRAINAGE STRUCTURE ALONG ROAD - BAROTAC NUEVO – DUMANGAS – DACUTAN WHARF ROAD, K0280+107 – K0280+335	Iloilo 2nd - Construction Section	No	Competitive Bidding	01/08/2020	01/27/2020			GoP	2,450,000.00		2,450,000.00	Construction of 228 l.m. Lined Canal including Crossdrain of 1-1.5m x 1.0m x 19m Box Culvert	Short of award (Under For Later Release Project)
P00401046VS	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - PASSI – SN RAFAEL – LEMERY – SARA ROAD, K0058+700 – K0058+750; K0065+300 – K0065+360	Iloilo 2nd - Construction Section	No	Competitive Bidding	01/08/2020	01/27/2020	01/27/2020	02/03/2020	GoP	3,880,800.00		3,880,800.00	Construction of 396.00m2 road Slope Protection Structure (Concrete Revetment Wall) w/ Steel Sheet Pile Footing at Passi-Sn Rafael-Lemery-Sara Road, K0058+700 – K0058+750 & K0065+300 – K0065+360	


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Remarks (Explaining changes from APP)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
P00442368VS	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAN ENRIQUE, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	01/08/2020	01/27/2020	01/27/2020	02/03/2020	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Gym) as per items of work stated below : a. Brgy. Madarag, San Enrique, Iloilo – Construction of MP Building with an area of 240.00 sq.m. b. Brgy. Cubay, San Enrique, Iloilo – Construction of MP Building with an area of 240.00 sq.m. c. Brgy. Bantayan, San Enrique, Iloilo – Construction of MP Building with an area of 163.35 sq.m.	
P00441197VS	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CAU-AYAN, POTOTAN, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	01/08/2020	01/27/2020	01/27/2020	02/03/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Bleachers and Slab with Roofing) with an area of 549.00 sq.m.	
P00401540VS	WIDENING OF BRIDGE, SAPAO BRIDGE (B00020PN) ALONG ILOILO CITY – LEGANES – DUMANGAS COASTAL ROAD	Iloilo 2nd - Construction Section	No	Competitive Bidding	01/10/2020	01/29/2020			GoP	51,724,000.00		51,724,000.00	Widening of 67.80 l.m. with 2-Spans of RCDG and 1-Span PSCG Bridge on Bored Pile Foundation	Short of award (Under For Later Release Project)
P00401044VS	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - POTOTAN – TINA – LAMBUNAO ROAD, K0054+075 – K0054+115	Iloilo 2nd - Construction Section	No	Competitive Bidding	01/10/2020	01/29/2020	01/27/2020	02/03/2020	GoP	2,744,000.00		2,744,000.00	Construction of 40.00 l.m. road Slope Protection Structure (Gabions)	
	CONSTRUCTION OF CONCRETE ROAD - POBLACION BAROTAC NUEVO – BRGY.	Iloilo 2nd -											Construction of 0.2618 km. road, 6.70m wide & 0.28m thick includes Construction of Concrete Drainage and Repair/Rehabilitation of 20.00 l.m. of bridge includes Sealing of Cracks on Deck Slab	Short of award (Under For Later Release Project)
P00431334VS	ACUIT ROAD LEADING TO DUMANGAS RO-RO PORT, BAROTAC NUEVO, ILOILO	Construction Section	No	Competitive Bidding	01/10/2020	01/29/2020			GoP	11,426,800.00		11,426,800.00	and Girders, Partial Deck Replacement, Application of Carbon Fiber Sheet and Plate, Application of Waterproofing and Repair of Bridge abutment Protection	
P00442341VS	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. CAU-AYAN, POTOTAN, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	01/10/2020	01/29/2020	01/27/2020	02/03/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building with an area of (9.00m x 9.00m)	
P00401047VS	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE – DUEÑAS DIVERSION ROAD – K0045+700 – K0045+770, K0045+967 – K0045+997	Iloilo 2nd - Construction Section	No	Competitive Bidding	01/18/2020	02/06/2020			GoP	2,352,000.00		2,352,000.00	Construction of Road Slope Protection Structure – Grouted Riprap with an area of 240 sq.m. and Concrete Reconstruction of Road (3.35m wide & 300mm thick) including Drainage	For Opening of Bids
P00442366VS	CONSTRUCTION OF MULTI-PURPOSE BUILDING, DINGLE, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	01/18/2020	02/06/2020			GoP	4,950,000.00		4,950,000.00	Construction of Tabugon NHS Building with an area of 160.60 sq.m.	For Opening of Bids
P00442365VS	CONSTRUCTION OF MULTI-PURPOSE BUILDING, ANILAO, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	01/18/2020	02/06/2020			GoP	4,950,000.00		4,950,000.00	Construction/Renovation of Ground Floor Legislative Building of Anilao with an area of 417.47 sq.m.	For Opening of Bids
P00442361VS	CONSTRUCTION OF MULTI-PURPOSE BUILDING OF BRGY. TUBANG, MAASIN, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	01/18/2020	02/06/2020			GoP	3,465,000.00		3,465,000.00	Construction of Two (2) Storey Multi-Purpose Building with an area of 180.00 sq.m.	For Opening of Bids

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Remarks (Explaining changes from APP)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
P00401048VS	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE – TIWI-TALISAY-GUINTAS ROAD, K0276+800 – K0277+650	Iloilo 2nd - Construction Section	No	Competitive Bidding	01/30/2020	02/18/2020			GoP	6,575,800.00		6,575,800.00	Construction of 765.70 l.m. Grouted Riprap	For Opening of Bids
P00400906VS	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - BAJE – NGI-NGI-AN – BINGAWAN ROAD, K0066+750 – K0066+770; K0069+640 – K0069+660	Iloilo 2nd - Construction Section	No	Competitive Bidding	01/30/2020	02/18/2020			GoP	3,136,000.00		3,136,000.00	Construction of 40.00 l.m. Gabions (Variable Height) with Filter Cloth	For Opening of Bids
P00443923VS	CONCRETING OF BRGY. CUBAY TO SITIO LAGTANG ROAD, SAN ENRIQUE, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	01/30/2020	02/18/2020			GoP	4,950,000.00		4,950,000.00	Concreting of 0.325 km. road, 5.00m wide, 300mm thick including Slope Protection	For Opening of Bids
P00401541VS	Asisig Br. (B00185PN) along Passi-Sn Rafael-Lemery-Sara Rd	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/05/2020	02/24/2020			GoP	54,186,680.00		54,186,680.00	Widening of Bridge	For posting
P00401688VS	Lamonan Br. along Passi-Calinog Rd	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/05/2020	02/24/2020			GoP	35,397,600.00		35,397,600.00	Construction of New Bridge	For posting
P00401538VS	Binaobao Br. (B00018PN) along Barotac Nuevo-Dumangas-Dacutan Wharf Rd	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/05/2020	02/24/2020			GoP	16,326,800.00		16,326,800.00	Widening of Bridge	For posting
P00443494VS	EXPANSION OF MULTI-PURPOSE BUILDING (MUNICIPAL BUILDING), POTOTAN, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/05/2020	02/24/2020			GoP	49,500,000.00		49,500,000.00	Expansion of Multi-Purpose Building (Municipal Building)	For posting
P00443500VS	IMPROVEMENT/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. POBLACION, BADIANGAN, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/05/2020	02/24/2020			GoP	2,970,000.00		2,970,000.00	Improvement/Rehabilitation of Multi-Purpose Building	For posting
P00443508VS	CONSTRUCTION OF COVERED COURT, BRGY. ALABIDHAN, BINGAWAN, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/05/2020	02/24/2020			GoP	2,970,000.00		2,970,000.00	Construction of Covered Court	For posting
P00443510VS	CONSTRUCTION OF COVERED COURT AT CABATUAN CENTRAL ELEMENTARY SCHOOL, BRGY. ZONE II, CABATUAN, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/05/2020	02/24/2020			GoP	2,970,000.00		2,970,000.00	Construction of Covered Court	For posting
P00443512VS	CONSTRUCTION OF MULTI-PURPOSE BUILDING (FOOD COURT), BRGY. POBLACION, RIZAL, CALINOG, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/06/2020	02/25/2020			GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building	For posting
P00443520VS	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MUNICIPAL BUILDING), BRGY. POBLACION, JANIUAY, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/06/2020	02/25/2020			GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Municipal Building)	For posting
P00443522VS	COMPLETION OF MULTI-PURPOSE BUILDING (GYM), BRGY. POBLACION ILAWOD, LAMBUNAO, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/06/2020	02/25/2020			GoP	2,970,000.00		2,970,000.00	Completion of Multi-Purpose Building (Gym)	For posting
P00443524VS	IMPROVEMENT OF EVACUATION CENTER, BRGY. POBLACION, MAASIN, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/06/2020	02/25/2020			GoP	2,970,000.00		2,970,000.00	Improvement of Evacuation Center	For posting
P00443526VS	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. YUGOT, MINA, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/06/2020	02/25/2020			GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building	For posting
P00443529VS	IMPROVEMENT OF MARKET, BRGY. MALUSGOD, POTOTAN, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/06/2020	02/25/2020			GoP	2,970,000.00		2,970,000.00	Improvement of Market	For posting
P00443533VS	CONSTRUCTION OF BRGY. HEALTH CENTER, BRGY. NATIVIDAD, LAMBUNAO, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/06/2020	02/25/2020			GoP	3,465,000.00		3,465,000.00	Construction of Brgy. Health Center	For posting
P00443535VS	CONSTRUCTION OF THE BAGSAKAN EXTENSION/WET MARKET OF CALINOG, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/07/2020	02/26/2020			GoP	4,950,000.00		4,950,000.00	Construction of Bagsakan Extension/Wet Market	For posting


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Remarks (Explaining changes from APP)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
P00443536VS	CONSTRUCTION OF POTOTAN PUBLIC TERMINAL, POTOTAN, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/07/2020	02/26/2020			GoP	4,950,000.00		4,950,000.00	Construction of Pototan Public Terminal	For posting
P00443542VS	CONSTRUCTION/IMPROVEMENT OF POTOTAN MUNICIPAL HALL, POTOTAN, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/07/2020	02/26/2020			GoP	14,850,000.00		14,850,000.00	Construction/Improvement of Pototan Municipal Hall	For posting
P00443543VS	CONSTRUCTION/IMPROVEMENT OF CABATUAN SPORTS COLISEUM, CABATUAN, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/07/2020	02/26/2020			GoP	9,900,000.00		9,900,000.00	Construction/Improvement of Cabatuan Sports Coliseum	For posting
P00443544VS	CONSTRUCTION OF COVERED COURT, BRGY. BANSAG, LAMBUNAO, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/07/2020	02/26/2020			GoP	2,970,000.00		2,970,000.00	Construction of Covered Court	For posting
P00443546VS	REPAIR/REHABILITATION AND IMPROVEMENT OF POTOTAN MUNICIPAL HALL, POTOTAN, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/07/2020	02/26/2020			GoP	19,800,000.00		19,800,000.00	Repair/Rehabilitation and Improvement of Pototan Municipal Hall	For posting
P00443918VS	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIP, SLOPE COLLAPSES AND LANDSLIDE, LAMBUNAO-INCA ROAD, LAMBUNAO, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/07/2020	02/26/2020			GoP	49,500,000.00		49,500,000.00	Rehabilitation/Reconstruction of roads with Slip, Slope Calapses and Landslide	For posting
P00443920VS	CONCRETING OF BRGY. MINA EAST-SINGAY-AGMANAPHAO ROAD, MINA, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/08/2020	02/27/2020			GoP	9,900,000.00		9,900,000.00	Concreting of road	For posting
P00444276VS	CONSTRUCTION OF REVETMENT WALL ALONG SUAGE RIVER, JANIUAY, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/08/2020	02/27/2020			GoP	99,000,000.00		99,000,000.00	Construction of Revetment Wall	For posting
P00443496VS	COMPLETION OF MULTI-PURPOSE BUILDING (GYMNASIUM), BAROTAC NUEVO, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/08/2020	02/27/2020			GoP	49,500,000.00		49,500,000.00	Completion of Multi-Purpose Building (Gymnasium)	For posting
P00443498VS	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. POBLACION, ANILAO, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/08/2020	02/27/2020			GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building	For posting
P00443503VS	CONSTRUCTION OF COVERED COURT, BRGY. MERCED, BANATE, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/08/2020	02/27/2020			GoP	2,970,000.00		2,970,000.00	Construction of Covered Court	For posting
P00443505VS	COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. AGCUYAWAN PULO, BAROTAC NUEVO, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/08/2020	02/27/2020			GoP	1,485,000.00		1,485,000.00	Completion of Multi-Purpose Building	For posting
P00443506VS	COMPLETION OF MULTI-PURPOSE BUILDING, BRGY. TIWI, BAROTAC NUEVO, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/08/2020	02/27/2020			GoP	1,485,000.00		1,485,000.00	Completion of Multi-Purpose Building	For posting
P00443514VS	CONSTRUCTION OF COVERED COURT, BRGY. CAMAMBUGAN, DINGLE, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/08/2020	02/27/2020			GoP	2,970,000.00		2,970,000.00	Construction of Covered Court	For posting
P00443516VS	IMPROVEMENT/UPGRADING OF PUBLIC MARKET, BRGY. CAPULING, DUEÑAS, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/12/2020	03/02/2020			GoP	2,970,000.00		2,970,000.00	Improvement/Upgrading of Public Market	For posting
P00443519VS	CONSTRUCTION OF MULTI-PURPOSE BUILDING (TRADING CENTER), BRGY. DACUTAN, DUMANGAS, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/12/2020	03/02/2020			GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Trading Center)	For posting
P00443528VS	CONSTRUCTION AND RENOVATION OF CITY HALL BUILDING, BRGY. SABLOGON, PASSI CITY	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/12/2020	03/02/2020			GoP	9,900,000.00		9,900,000.00	Construction and Renovation of City Hall Building	For posting
P00443531VS	CONSTRUCTION OF CRISIS CENTER FOR WOMEN & CHILDREN/MULTI-PURPOSE BUILDING, BRGY. CABUGAO VIEJO, SAN ENRIQUE, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/12/2020	03/02/2020			GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (For women & Children)	For posting
P00443537VS	CONSTRUCTION AND RENOVATION OF THE CITY HALL BUILDING AT PASSI, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/12/2020	03/02/2020			GoP	4,950,000.00		4,950,000.00	Construction and Renovation of City Hall Building	For posting

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	Remarks (Explaining changes from APP)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
P00443538VS	RENOVATION OF BANATE PUBLIC MARKET ALONG NATIONAL HIGHWAY, BRGY. POBLACION, BANATE ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/12/2020	03/02/2020			GoP	4,950,000.00		4,950,000.00	Renovation of Banate Public Market	For posting
P00443539VS	CONSTRUCTION OF PUBLIC MARKET IN BRGY. POBLACION ILAYA, SAN ENRIQUE, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/13/2020	03/03/2020			GoP	2,970,000.00		2,970,000.00	Construction of Public Market	For posting
P00443540VS	CONSTRUCTION AND RENOVATION OF CITY HALL BUILDING, POBLACION, CITY OF PASSI, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/13/2020	03/03/2020			GoP	4,950,000.00		4,950,000.00	Construction and Renovation of City Hall Building	For posting
P00443541VS	CONSTRUCTION/REHABILITATION OF CITY HALL BUILDINGS, PASSI CITY, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/13/2020	03/03/2020			GoP	4,950,000.00		4,950,000.00	Construction/Rehabilitation of City Hall Building	For posting
P00443545VS	CONSTRUCTION/RENOVATION OF NEW TOWN SITE CITY HALL, BRGY. SABLOGON, PASSI CITY	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/13/2020	03/03/2020			GoP	14,850,000.00		14,850,000.00	Construction/Renovation of New Town Site City Hall	For posting
P00443923VS	CONCRETING OF BRGY. CUBAY TO SITIO LAGTANG ROAD, SAN ENRIQUE, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/13/2020	03/03/2020			GoP	4,950,000.00		4,950,000.00	Concreting of road	For posting
P00443925VS	REHABILITATION OF ROADS WITH SLIP, SLOPE COLLAPSES AND LANDSLIDE ALONG PASSI, SAN RAFAEL ROAD, BRGY. MADARAG, SAN ENRIQUE, ILOILO	Iloilo 2nd - Construction Section	No	Competitive Bidding	02/13/2020	03/03/2020			GoP	24,750,000.00		24,750,000.00	Rehabilitation of Roads with Slip, Slope Collapses and Landslide	For posting


Prepared by:


MA. BELEN P. ACUESTA
 BAC SECRETARIAT

Recommending Approval:


EDUARD B. OREN
 BAC CHAIRPERSON

Approved:


SANNY BOYO O. OROPEL, CES E
 HEAD OF PROCURING ENTITY