




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO CITY
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City



January 31, 2020

MEMORANDUM

FOR : **ARDELIZA R. MEDENILLA, MNSA, CESO II**
Undersecretary for Support Services
DPWH-Central Office


THRU : **TIBURCIO L. CANLAS**
Regional Director
DPWH-CAR

SUBJECT : **Submission of Final Annual Procurement Plan (APP) for FY 2020**

In compliance to your memorandum dated December 18, 2019 duly receipt by this Office on December 26, 2019 regarding the submission of the abovementioned subject, we are respectfully submitting the Final Annual Procurement Plan (APP) FY 2020. A hard copy and electronic copy were sent to Dennis S. Santiago, Executive Director of Government Procurement Policy Board (GPPB)- Technical Support Office on January 31, 2020.

For your reference and guidance.

RENE F. ZARATE
District Engineer


GLENN W. REYES
Assistant District Engineer
"For and in the absence of the District Engineer"

CAR.20 THDjr/CLR/GRV/RFZ

DPWH - BAGUIO CITY DISTRICT ENGINEERING OFFICE
FY -2020 Final Annual Procurement Plan

No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
						Advertisement/Posti ng of IB/R/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO
A) CIVIL WORKS													
1	20PD0001	Preventive Maintenance - Quirino H-Way (Bagulo-Bauang), a) CW1: K0300 + 131 - K0300 + 647	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-19	11-Nov-19	06-Feb-20	16-Feb-20	GOP	8,240,000.00	-	8,240,000.00
2	20PD0001	Preventive Maintenance : Leonard Wood Rd, K0250 + (-767)- K0250 + (-717)	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-19	11-Nov-19	06-Feb-20	16-Feb-20	GOP	1,184,000.00	-	1,184,000.00
3	20PD0001	Preventive Maintenance: Loakan Rd , K0246+000-K0246+308	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-19	11-Nov-19	06-Feb-20	16-Feb-20	GOP	7,836,000.00	-	7,836,000.00
4	20PD0001	Preventive Maintenance: Major Mane Rd (S00489L2), Chainage 057- Chainage 112	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-19	11-Nov-19	06-Feb-20	16-Feb-20	GOP	1,547,000.00	-	1,547,000.00
5	20PD0001	Preventive Maintenance : Abasco Ext. (S05052L2), Chainage 008- Chainage 111	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-19	11-Nov-19	06-Feb-20	16-Feb-20	GOP	1,466,000.00	-	1,466,000.00
6	20PD0001	Preventive Maintenance : - Manuel Roxas Rd K0250+(-131) - K0252+499	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-19	11-Nov-19	06-Feb-20	16-Feb-20	GOP	8,659,000.00	-	8,659,000.00
7	20PD0001	Preventive Maintenance: Quezon Hill Drive (S00503L2), Chainage 000 - Chainage 075	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-19	11-Nov-19	06-Feb-20	16-Feb-20	GOP	1,185,000.00	-	1,185,000.00
8	20PD0006	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads: Quirino H-way (Bagulo-Bauang) K0305+286-K0305+860	DPWH-BCDEO	Yes	Competitive Bidding	06-Jan-20	27-Jan-20	05-Mar-20	15-Mar-20	GOP	49,291,000.00	-	49,291,000.00
9	20PD0002	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads: Loakan Rd K0250+098 - K0250+389	DPWH-BCDEO	Yes	Competitive Bidding	24-Oct-19	18-Nov-19	06-Feb-20	16-Feb-20	GOP	6,664,000.00	-	6,664,000.00
10	20PD0003	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and landslide: Gov Pack Rd (S00409L2) CH 92 CH 200, Chainage 130 - Chainage 200	DPWH-BCDEO	Yes	Competitive Bidding	04-Feb-20	01-Apr-20	09-May-20	19-May-20	GOP	27,798,000.00	-	27,798,000.00
11	20PD0005	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and landslide: Kennon Rd., K0241+611 - K0241+681, K0241+611 - K0241+681, K0246+182 - K0246+205, K0246+182 - K0246+228	DPWH-BCDEO	Yes	Competitive Bidding	04-Feb-20	01-Apr-20	09-May-20	19-May-20	GOP	10,800,000.00	-	10,800,000.00
12	20PD0004	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and landslide: Kennon Rd, K0241+790-K0241+825, K0242+430-K0242+480, K0242+600-K0242+720, K0244+015-K0244+050, K0244+220-K0244+350	DPWH-BCDEO	Yes	Competitive Bidding	27-Nov-19	18-Dec-19	07-Feb-20	17-Feb-20	GOP	76,500,000.00	-	76,500,000.00
13	20PD0004	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and landslide: Major Mane Rd , K0247+865 - K0247+895	DPWH-BCDEO	Yes	Competitive Bidding	27-Nov-19	18-Dec-19	08-Feb-20	18-Feb-20	GOP	5,000,000.00	-	5,000,000.00

DPWH - BAGUIO CITY DISTRICT ENGINEERING OFFICE
FY -2020 Final Annual Procurement Plan

No.	Code (PA/P)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
						Advertisement/Posti ng of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
14	ZOPD0004	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and landslide: Eastern Link Circumferential Rd, K0248+620 - K0248+645, K0248+700 - K0248+715	DPWH-BCDEO	Yes	Competitive Bidding	27-Nov-19	18-Dec-19	07-Feb-20	17-Feb-20	GOP	5,652,000.00	-	5,652,000.00
15	ZOPD0004	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and landslide: Quezon Hill Rd #1 K0308+153 - K0308+175, K0308 + 428 - K0308+447	DPWH-BCDEO	Yes	Competitive Bidding	27-Nov-19	18-Dec-19	07-Feb-20	17-Feb-20	GOP	8,500,000.00	-	8,500,000.00
16	ZOPD0007	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and landslide: Marcos Hi-way, K0281+755 - K0283+454, K0281+755 - K0282+000, K0281+755 - K0283+454, K0282+000 - K0283+454	DPWH-BCDEO	Yes	Competitive Bidding	06-Jan-20	27-Jan-20	05-Mar-20	15-Mar-20	GOP	93,713,000.00	-	93,713,000.00
17	ZOPD0009	Construction/Upgrading/Rehabilitation of Drainage along National Roads: Magsaysay Ave (Trinidad Rd) K0252+227 - K0252+355	DPWH-BCDEO	Yes	Competitive Bidding	04-Feb-20	01-Apr-20	09-May-20	19-May-20	GOP	1,216,000.00	-	1,216,000.00
18	ZOPD0010	Construction/Upgrading/Rehabilitation of Drainage along National Roads: Session Rd #2 K0251+746 - K0252+028	DPWH-BCDEO	Yes	Competitive Bidding	22-Jan-20	12-Feb-20	21-Mar-20	31-Mar-20	GOP	7,600,000.00	-	7,600,000.00
19	ZOPD0008	Construction/Upgrading/Rehabilitation of Drainage along National Roads: Western Link Circumferential Rd, K0246 + (-184) - K0246+(-030)	DPWH-BCDEO	Yes	Competitive Bidding	29-Oct-19	19-Nov-19	06-Feb-20	16-Feb-20	GOP	1,500,000.00	-	1,500,000.00
20	ZOPD0011	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Abanao Ext - (S00429LZ) Chainage 000 - Chainage 150	DPWH-BCDEO	Yes	Competitive Bidding	26-Dec-19	16-Jan-20	23-Feb-20	04-Mar-20	GOP	6,942,000.00	-	6,942,000.00
21	ZOPD0013	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Outlook Drive- K0253+(-199)- K0253+(-109)	DPWH-BCDEO	Yes	Competitive Bidding	04-Dec-19	26-Dec-19	04-Feb-20	15-Feb-20	GOP	10,000,000.00	-	10,000,000.00
22	ZOPD0012	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Quezon Hill Rd #1 - K0307 + 795 K0307 + 907 (with modification)	DPWH-BCDEO	Yes	Competitive Bidding	06-Jan-20	27-Jan-20	05-Mar-20	15-Mar-20	GOP	3,477,000.00	-	3,477,000.00
23	ZOPD0014	Construction of By-Pass and Diversion Roads: Major Mane to Kennon Road By-Pass Road, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	25-Nov-19	28-Jan-20	04-Mar-20	14-Mar-20	GOP	30,000,000.00	-	30,000,000.00
24	ZOPD0015	Off-carriageway Improvement : Gov Pack Rd- K0249+023 - K0249+120, K0249+043 - K0249+087, K0249+150 - K0249+200, K0249+194 - K0249+320, K0249+215 - K0249+262, K0249+372 - K0249+453	DPWH-BCDEO	Yes	Competitive Bidding	04-Feb-20	31-Mar-20	08-May-20	18-May-20	GOP	14,000,000.00	-	14,000,000.00
25	ZOPD0016	Off-carriageway Improvement : Leonard Wood Rd- K0250+(-249) - K0250+046, K0250+(-677) - K0250+(-122)	DPWH-BCDEO	Yes	Competitive Bidding	04-Feb-20	31-Mar-20	08-May-20	18-May-20	GOP	26,000,000.00	-	26,000,000.00
26	ZOPD0017	Off-carriageway Improvement : Fr F Carlo St (S00460LZ)- Chainage 000	DPWH-BCDEO	Yes	Competitive Bidding	06-Jan-20	27-Jan-20	05-Mar-20	16-Mar-20	GOP	1,404,000.00	-	1,404,000.00
27	ZOPD0022	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Mitigation Facilities along Abad Santos Drive to Lake Drive to Perfecto St. and Harrison Road, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	15-Nov-19	09-Dec-19	07-Feb-20	17-Feb-20	GOP	100,000,000.00	-	100,000,000.00

DPWH - BAGUIO CITY DISTRICT ENGINEERING OFFICE
FY -2020 Final Annual Procurement Plan

No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
						Advertisement/Posti ng of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	GO
28	20PD0018	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Mitigation Facilities along Balili River (Tributaries), Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	15-Nov-19	09-Dec-19	28-Jan-20	07-Feb-20	GOP	22,886,000.00	-	22,886,000.00
29	20PD0018	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Facilities along Balili River (Main), Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	15-Nov-19	09-Dec-19	28-Jan-20	07-Feb-20	GOP	25,000,000.00	-	25,000,000.00
30	20PD0019	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Mitigation Facilities along Bued River (Main), Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	15-Nov-19	09-Dec-19	28-Jan-20	07-Feb-20	GOP	25,000,000.00	-	25,000,000.00
31	20PD0020	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Mitigation Facilities along Bued River (Tributaries), Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	15-Nov-19	09-Dec-19	28-Jan-20	07-Feb-20	GOP	25,000,000.00	-	25,000,000.00
32	20PD0021	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Mitigation Facilities along Camp Lagoon Drain Tunnel, Baguio City Sta. 0+173 - Sta. 0+340, K0Sta. 0+440 - Sta. 0+618	DPWH-BCDEO	Yes	Competitive Bidding	17-Jan-20	07-Feb-20	16-Mar-20	26-Mar-20	GOP	18,500,000.00	-	18,500,000.00
33	20PD0023	Construction/ Improvement of Various Infrastructure in support of National Security - Construction of Kili House, Philippine Military Academy, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	15-Nov-19	02-Dec-19	28-Jan-20	07-Feb-20	GOP	7,201,000.00	-	7,201,000.00
34	20PD0024	Construction/ Improvement of Various Infrastructure in support of National Security - Construction of Perimeter Access Road, Philippine Military Academy, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	13-Dec-19	16-Jan-20	23-Feb-20	04-Mar-20	GOP	90,000,000.00	-	90,000,000.00
35	20PD0025	Construction/ Improvement of Various Infrastructure in support of National Security - Construction of Slope Protection Structure along Concessionaire Area, PMA, Baguio City, Benguet	DPWH-BCDEO	Yes	Competitive Bidding	15-Nov-19	02-Dec-19	28-Jan-20	07-Feb-20	GOP	5,290,000.00	-	5,290,000.00
36	20PD0026	Construction/ Improvement of Various Infrastructure in support of National Security - Construction of Slope Protection Structure along Horse Shoe Area, PMA, Baguio City, Benguet	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-19	11-Nov-19	28-Jan-20	07-Feb-20	GOP	2,500,000.00	-	2,500,000.00
37	20PD0027	Construction/ Improvement of Various Infrastructure in support of National Security - Construction of Slope Protection Structure along Road Going to Support Group Headquarters, PMA, Baguio City, Benguet	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-19	11-Nov-19	28-Jan-20	07-Feb-20	GOP	1,700,000.00	-	1,700,000.00
38	20PD0028	Construction/ Improvement of Various Infrastructure in support of National Security - Construction of Slope Protection Structure along Support Group Parking Area, PMA, Baguio City, Benguet	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-19	11-Nov-19	28-Jan-20	07-Feb-20	GOP	24,310,000.00	-	24,310,000.00
39	20PD0029	Construction/ Improvement of Various Infrastructure in support of National Security - Construction of Slope Protection Structure along Support Group, PMA, Baguio City, Benguet	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-19	11-Nov-19	28-Jan-20	07-Feb-20	GOP	6,900,000.00	-	6,900,000.00
40	20PD0030	Construction/ Improvement of Various Infrastructure in support of National Security - Construction of Slope Protection Structure beside MRF, PMA, Baguio City, Benguet	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-19	11-Nov-19	28-Jan-20	07-Feb-20	GOP	3,300,000.00	-	3,300,000.00
41	20PD0031	Construction/ Improvement of Various Infrastructure in support of National Security - Roads at Fort Del Pilar, Camp Allen And Navy Base, Baguio City, Benguet	DPWH-BCDEO	Yes	Competitive Bidding	07-Nov-19	28-Nov-19	28-Jan-20	07-Feb-20	GOP	29,000,000.00	-	29,000,000.00

DPWH - BAGUIO CITY DISTRICT ENGINEERING OFFICE
FY -2020 Final Annual Procurement Plan

No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
						Advertisement/Posti ng of IB/REI	Submission/ Bids	Opening of	Notice of Award	Contract Signing	Total	MOOE	CO
42	20PD0032	Construction/ Rehabilitation/ Improvement of Multi-purpose Building and Athletic Bowl Oval, Burnham Park, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	13-Dec-19	27-Jan-20	05-Mar-20	15-Mar-20	GOP	50,000,000.00	-	50,000,000.00
43	20PD0033	Construction/ Rehabilitation of Flood Mitigation Facilities/ Drainage System along Lualhati, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	08-Nov-19	02-Dec-19	07-Feb-20	18-Feb-20	GOP	5,200,000.00	-	5,200,000.00
44	20PD0034	Construction of Water Supply in Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	20-Nov-19	11-Dec-19	04-Feb-19	14-Feb-19	GOP	25,000,000.00	-	25,000,000.00
45	20PD0035	Construction of three classrooms at Mallow National High School, Purok 3 Extension, Happy Hollow, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	19-Nov-19	10-Dec-19	07-Feb-20	17-Feb-20	GOP	3,000,000.00	-	3,000,000.00
46	20PD0036	Construction of Multi-purpose Building (FBASECA), Salud Mitra, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	04-Dec-19	26-Dec-19	07-Feb-20	17-Feb-20	GOP	3,000,000.00	-	3,000,000.00
47	20PD0037	Construction of Multi-purpose Building at Leonila Hill/West Bayan Park, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	19-Nov-19	10-Dec-19	07-Feb-20	17-Feb-20	GOP	3,000,000.00	-	3,000,000.00
48	20PD0038	Construction of Multi-purpose Building at Mabini Elementary School, Salud Mitra, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	25-Nov-19	16-Dec-19	07-Feb-20	17-Feb-20	GOP	2,000,000.00	-	2,000,000.00
49	20PD0040	Construction of Multi-purpose Building at Purok 3 Km 4 Asin Road near health center, Asin Road, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	28-Oct-19	19-Nov-19	07-Feb-20	17-Feb-20	GOP	2,000,000.00	-	2,000,000.00
50	20PD0041	Construction of Multi-purpose Building at Quezon Hill National High School, Middle Quezon Hill, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	22-Nov-19	16-Dec-20	07-Feb-20	17-Feb-20	GOP	3,000,000.00	-	3,000,000.00
51	20PD0042	Construction of Multi-purpose Building at Quirino Hill Elementary School, Middle Quirino Hill, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	23-Oct-19	19-Dec-19	07-Feb-20	17-Feb-20	GOP	3,000,000.00	-	3,000,000.00
52	20PD0043	Construction of Multi-purpose Building, BGH Compound, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	22-Nov-19	16-Dec-19	07-Feb-20	17-Feb-20	GOP	2,000,000.00	-	2,000,000.00
53	20PD0044	Construction of Multi-purpose Building, Dizon Manzanillo Subdivision, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	22-Oct-19	02-Mar-20	09-Apr-20	19-Apr-20	GOP	2,000,000.00	-	2,000,000.00
54	20PD0045	Construction of Multi-purpose Building, Engineer's Hill, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	05-Dec-19	26-Dec-19	07-Feb-20	17-Feb-20	GOP	2,000,000.00	-	2,000,000.00
55	20PD0046	Construction of Multi-purpose Building, Lourdes Subdivision Proper, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	22-Oct-19	12-Nov-19	07-Feb-20	17-Feb-20	GOP	2,000,000.00	-	2,000,000.00
56	20PD0047	Construction of Multi-purpose Building at Idogan Village Purok 20, Insan, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	25-Oct-19	18-Nov-19	10-Feb-20	20-Feb-20	GOP	4,000,000.00	-	4,000,000.00
57	20PD0048	Rehabilitation of Multi-purpose Building at Quezon Hill Elementary School, Middle Quezon Hill, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	17-Jan-20	07-Feb-20	16-Mar-20	26-Mar-20	GOP	1,000,000.00	-	1,000,000.00

DPWH - BAGUIO CITY DISTRICT ENGINEERING OFFICE
FY -2020 Final Annual Procurement Plan

No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
						Advertisement/Posti ng of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
58	20PD0049	Rehabilitation of Multi-purpose Building, Camóas, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	05-Nov-19	26-Nov-19	10-Feb-20	20-Feb-20	GOP	2,000,000.00	-	2,000,000.00
59	20PD0050	Rehabilitation of Multi-purpose Building, DPS Compound, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	04-Feb-20	12-Nov-19	04-Feb-20	14-Feb-20	GOP	1,000,000.00	-	1,000,000.00
60	20PD0051	Rehabilitation of Multi-purpose Building, SLU-SVP, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	11-Oct-19	07-Dec-19	04-Feb-20	14-Feb-20	GOP	1,000,000.00	-	1,000,000.00
61	20PD0052	Rehabilitation of Multi-purpose Building, Sto Niño Slaughter Compound, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	22-Oct-19	14-Nov-19	04-Feb-20	14-Feb-20	GOP	2,000,000.00	-	2,000,000.00
62	20PD0053	Construction of drainage canal along Rimando Bugallon Road, West Modernsite, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	05-Nov-19	26-Nov-19	04-Feb-20	14-Feb-20	GOP	1,000,000.00	-	1,000,000.00
63	20PD0054	Construction of drainage canal from Purok 1 to Purok 7, East Modernsite, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	06-Nov-19	27-Nov-19	04-Feb-20	14-Feb-20	GOP	2,000,000.00	-	2,000,000.00
64	20PD0055	Construction/Rehabilitation of drainage canal, Bayan Park Village, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	22-Nov-19	27-Nov-19	04-Feb-20	14-Feb-20	GOP	1,500,000.00	-	1,500,000.00
65	20PD0056	Rehabilitation of road and drainage system along Laubach Road, Upper General Luna, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	06-Jan-20	27-Jan-20	05-Mar-20	15-Mar-20	GOP	1,500,000.00	-	1,500,000.00
66	20PD0057	Construction of riprap/cribwall along Badli going to Sawilan at Badihoy Gulsad Surong, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	19-Nov-19	10-Dec-19	05-Feb-20	17-Feb-20	GOP	2,000,000.00	-	2,000,000.00
67	20PD0058	Construction rip-rap/rock armour Purok Greenhills, Barangay Sto Niño Slaughter Compound, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	21-Jan-20	16-Jan-20	23-Feb-20	05-Mar-20	GOP	1,000,000.00	-	1,000,000.00
68	20PD0059	Construction of riprap/ cribwall along Purok 8, Honeymoon-Holy Ghost, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	22-Nov-19	16-Dec-19	05-Feb-20	17-Feb-20	GOP	2,000,000.00	-	2,000,000.00
69	20PD0060	Construction of slope protection below the precipice in Purok 3 (rear portion of barangay hall extending northward in Purok 3), Middle Rock Quarry, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	30-Oct-19	20-Nov-19	05-Feb-20	17-Feb-20	GOP	2,000,000.00	-	2,000,000.00
70	20PD0061	Construction of riprap/cribwall at Saint Joseph Village, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	04-Dec-19	26-Dec-19	05-Feb-20	17-Feb-20	GOP	1,000,000.00	-	1,000,000.00
71	20PD0062	Construction of flood control (box culvert) Phase 2 Purok 1-3, San Antonio Village, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	04-Dec-19	26-Dec-19	05-Feb-20	17-Feb-20	GOP	2,000,000.00	-	2,000,000.00
72	20PD0063	Construction of Iron Street, Upper Quezon Hill, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	14-Nov-19	05-Dec-19	05-Feb-20	17-Feb-20	GOP	2,000,000.00	-	2,000,000.00
73	20PD0064	Rehabilitation of road along Palma-Urbano, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	05-Nov-19	27-Nov-19	05-Feb-20	17-Feb-20	GOP	2,000,000.00	-	2,000,000.00

DPWH - BAGUIO CITY DISTRICT ENGINEERING OFFICE
FY -2020 Final Annual Procurement Plan

No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
						Advertisement/Posti ng of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO
74	20PD0065	Construction of road, Purok Tiptop to Purok Liteng, Paddal, Baguio City	DPWH- BCDEO	Yes	Competitive Bidding	05-Dec-19	27-Dec-19	05-Feb-20	17-Feb-20	GOP	2,000,000.00	-	2,000,000.00
75	20PD0066	Rehabilitation of Sector 7, Malaya Road, Dominican Mirador, Baguio City (For modification)	DPWH- BCDEO	Yes	Competitive Bidding	03-Dec-19	26-Dec-19	05-Feb-20	17-Feb-20	GOP	1,000,000.00	-	1,000,000.00
76	20PD0067	Rehabilitation of concrete of road, widening and riprapping at Gladiola Extension, Upper Q. M., Baguio City	DPWH- BCDEO	Yes	Competitive Bidding	05-Nov-19	26-Nov-19	05-Feb-20	17-Feb-20	GOP	2,000,000.00	-	2,000,000.00
77	20PD0068	Rehabilitation and widening of Dilapidated roads including drainages and canals along Purok 2 and Crystal Cave, Bakakeng, Baguio City	DPWH- BCDEO	Yes	Competitive Bidding	14-Nov-19	05-Dec-19	05-Feb-20	17-Feb-20	GOP	2,000,000.00	-	2,000,000.00
78	20PD0069	Rehabilitation of road and sidewalk along Teodora Alonzo Street from entry to exit point, Teodora Alonzo, Baguio City	DPWH- BCDEO	Yes	Competitive Bidding	05-Nov-19	26-Nov-19	05-Feb-20	17-Feb-20	GOP	4,000,000.00	-	4,000,000.00
79	20PD0070	Local Infrastructure Program - Rehabilitation of Road and Drainages from Turning Point to Gambao Residence along Purok 2, 4 and 7 (Phase II), Victoria Village, Baguio City	DPWH- BCDEO	Yes	Competitive Bidding	21-Jan-20	11-Feb-20	05-Feb-20	17-Feb-20	GOP	1,000,000.00	-	1,000,000.00
80	20PD0071	Rehabilitation of the portion of the Balenben Road at Purok 9A Tapaw, Irisan, Baguio City	DPWH- BCDEO	Yes	Competitive Bidding	19-Nov-19	10-Dec-19	05-Feb-20	17-Feb-20	GOP	3,000,000.00	-	3,000,000.00
81	20PD0072	Completion of footbridge, Phase II along Upper Bonifacio adjacent to Rimando Road, ASCR, Baguio City	DPWH- BCDEO	Yes	Competitive Bidding	24-Oct-19	18-Nov-19	05-Feb-20	17-Feb-20	GOP	2,000,000.00	-	2,000,000.00
82	20PD0073	Rehabilitation of Building including Concreting of Perimeter Road/Walk-way, Headquarters Support Group, Philippine Military Academy, Fort Del Pilar, Baguio City	DPWH- BCDEO	Yes	Competitive Bidding	22-Jan-19	12-Feb-19	23-Mar-19	02-Apr-19	GOP	9,000,000.00	-	9,000,000.00
83	20PD0074	Construction of Multi-purpose Center at Purok 11, Brgy. Tetapan Village, Baguio City (For Modification)	DPWH- BCDEO	Yes	Competitive Bidding	24-Jan-20	17-Feb-20	26-Mar-20	05-Apr-20	GOP	3,000,000.00	-	3,000,000.00
84	20PD0075	Rehabilitation of Multi-purpose Building (Senior Citizens' Center), Baguio City	DPWH- BCDEO	Yes	Competitive Bidding	05-Feb-20	26-Feb-20	04-Apr-20	14-Apr-20	GOP	1,000,000.00	-	1,000,000.00
85	20PD0076	Local Infrastructure Program - Construction of Multi-purpose Building (Covered Court) at Jose P. Laurel Elementary School, Brgy. Upper Bagsjan, Baguio City	DPWH- BCDEO	Yes	Competitive Bidding	28-Jan-20	18-Feb-20	27-Mar-20	06-Apr-20	GOP	3,000,000.00	-	3,000,000.00
86	20PD0077	Local Infrastructure Program - Construction of Multi-purpose Building (Covered Court) at Quezon Hill National High School, Baguio City	DPWH- BCDEO	Yes	Competitive Bidding	21-Jan-20	11-Feb-20	20-Mar-20	30-Mar-20	GOP	2,000,000.00	-	2,000,000.00
87	20PD0078	Local Infrastructure Program - Construction of Multi-purpose Building (Covered Court) at Quirino Hill Elementary School, Baguio City	DPWH- BCDEO	Yes	Competitive Bidding	21-Jan-20	11-Feb-20	20-Mar-20	30-Mar-20	GOP	3,000,000.00	-	3,000,000.00
88	20PD0079	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Quirino Hill, Baguio City	DPWH- BCDEO	Yes	Competitive Bidding	21-Jan-20	11-Feb-20	20-Mar-20	30-Mar-20	GOP	3,000,000.00	-	3,000,000.00
89	20PD0080	Local Infrastructure Program - Construction of Sewerline, Session - Governor Pack Road, Baguio City	DPWH- BCDEO	Yes	Competitive Bidding	21-Jan-20	11-Feb-20	20-Mar-20	30-Mar-20	GOP	2,000,000.00	-	2,000,000.00

DPWH - BAGUIO CITY DISTRICT ENGINEERING OFFICE
FY -2020 Final Annual Procurement Plan

No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
						Advertisement/Posti ng of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
90	Z0PD00081	Local Infrastructure Program - Rehabilitation of Multi-purpose Building (BPV Covered Court), Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	21-Jan-20	11-Feb-20	20-Mar-20	30-Mar-20	GOP	1,500,000.00	-	1,500,000.00
91	Z0PD00082	Local Infrastructure Program - Rehabilitation of Multi-purpose Building at Purok Central, San Vicente, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	24-Jan-20	17-Feb-20	26-Mar-20	05-Apr-20	GOP	2,000,000.00	-	2,000,000.00
92	Z0PD00083	Local Infrastructure Program - Rehabilitation of Multi-purpose Building, Brgy. Pinget, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	24-Jan-20	17-Feb-20	26-Mar-20	05-Apr-20	GOP	2,000,000.00	-	2,000,000.00
93	Z0PD00084	Completion of Multi-purpose Building (Day Care Center for Health, Nutrition and Sanitation Office and Evacuation Center), Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	05-Feb-20	26-Feb-20	04-Apr-20	14-Apr-20	GOP	2,000,000.00	-	2,000,000.00
94	Z0PD00085	Construction of Multi-purpose Building, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	05-Feb-20	26-Feb-20	04-Apr-20	14-Apr-20	GOP	2,000,000.00	-	2,000,000.00
95	Z0PD00086	Local Infrastructure Program - Construction of Multi-purpose Building (Covered Court) at Irsan National High School, Brgy. Irsan, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	21-Jan-20	11-Feb-20	20-Mar-20	30-Mar-20	GOP	3,000,000.00	-	3,000,000.00
96	Z0PD00087	Rehabilitation of Multi-Purpose Hall, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	05-Feb-20	26-Feb-20	04-Apr-20	14-Apr-20	GOP	1,000,000.00	-	1,000,000.00
97	Z0PD00088	Rehabilitation of the Barangay Multi-Purpose Hall, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	05-Feb-20	26-Feb-20	04-Apr-20	14-Apr-20	GOP	2,000,000.00	-	2,000,000.00
98	Z0PD00089	Construction of Multi-Purpose Brgy. Hall, Baguio City, Benguet	DPWH-BCDEO	Yes	Competitive Bidding	05-Feb-20	26-Feb-20	04-Apr-20	14-Apr-20	GOP	37,808,000.00	-	37,808,000.00
99	Z0PD00090	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Pines National High School (Magsaysay Annex), New Lucban Rd, Baguio City, Benguet (For Modification)	DPWH-BCDEO	Yes	Competitive Bidding	05-Feb-20	26-Feb-20	04-Apr-20	14-Apr-20	GOP	3,000,000.00	-	3,000,000.00
100	Z0PD00091	Construction of Rip-Rap, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	21-Jan-20	11-Feb-20	20-Mar-20	30-Mar-20	GOP	1,000,000.00	-	1,000,000.00
101	Z0PD00092	Concreting of Road, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	21-Jan-20	11-Feb-20	20-Mar-20	30-Mar-20	GOP	2,000,000.00	-	2,000,000.00
102	Z0PD00093	Rehabilitation of Balenben Road at Purok 9A, Balenben, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	21-Jan-20	11-Feb-20	21-Mar-20	31-Mar-20	GOP	2,000,000.00	-	2,000,000.00
103	Z0PD00094	Rehabilitation of Road at Barangays Irsan and Pinsao Proper, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	05-Feb-20	26-Feb-20	04-Apr-20	14-Apr-20	GOP	3,000,000.00	-	3,000,000.00
104	Z0PD00095	Rehabilitation of Road at Purok 2 and Purok 3, Brgy. Sta. Escolastica Village, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	17-Jan-20	07-Feb-20	17-Mar-20	27-Mar-20	GOP	2,000,000.00	-	2,000,000.00

DPWH - BAGUIO CITY DISTRICT ENGINEERING OFFICE
FY-2020 Final Annual Procurement Plan

No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
						Advertisement/Posti ng of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
105	20PD00095	Rehabilitation of Road Teodora Alonzo, Baguio City	DPWH- BCDEO	Yes	Competitive Bidding	05-Feb-20	26-Feb-20	04-Apr-20	14-Apr-20	GOP	2,000,000.00	-	2,000,000.00
106	20PD00097	Road Rehabilitation Including Drainage along Laubach Road, Baguio City	DPWH- BCDEO	Yes	Competitive Bidding	05-Feb-20	26-Feb-20	04-Apr-20	14-Apr-20	GOP	1,500,000.00	-	1,500,000.00
107	20PD00098	Widening of Roads Including Drainages and Canals along Purok 2 and 3, Crystal Cave, Baguio City	DPWH- BCDEO	Yes	Competitive Bidding	05-Feb-20	26-Feb-20	04-Apr-20	14-Apr-20	GOP	2,000,000.00	-	2,000,000.00
108	20PD00099	Construction of Brgy. Building/ Hall Bakakeng Central Brgy., Baguio City	DPWH- BCDEO	Yes	Competitive Bidding	05-Feb-20	26-Feb-20	04-Apr-20	14-Apr-20	GOP	55,000,000.00	-	55,000,000.00
109	20PD00100	Local Infrastructure Program - Renovation and Rehabilitation of PFVR Building, Department of Education Division Office, Brgy. Military Cut-Off Baguio City, Benguet	DPWH- BCDEO	Yes	Competitive Bidding	05-Feb-20	26-Feb-20	04-Apr-20	14-Apr-20	GOP	25,000,000.00	-	25,000,000.00
110	20PD00101	Road Rehabilitation and Construction of Drainage Canal at Upper Crystal, Brgy. Bakakeng Central, Baguio City	DPWH- BCDEO	Yes	Competitive Bidding	17-Jan-20	07-Feb-20	16-Mar-20	26-Mar-20	GOP	1,500,000.00	-	1,500,000.00
111	20PD00102	Local Infrastructure Program - Construction of School Covered Court, Manuel L. Quezon Elementary School, Brgy. Upper Session Road, Baguio City, Benguet	DPWH- BCDEO	Yes	Competitive Bidding	05-Feb-20	26-Feb-20	04-Apr-20	14-Apr-20	GOP	10,000,000.00	-	10,000,000.00
112	20PD00103	Concreting of roads at Brgy. Guisad Central, Baguio City (under modification)	DPWH- BCDEO	Yes	Competitive Bidding	05-Feb-20	26-Feb-20	04-Apr-20	14-Apr-20	GOP	2,000,000.00	-	2,000,000.00
113	20PD00104	Construction of Concrete road along Pedro Fuentes St., Dominican Mirador, Baguio City (under modification)	DPWH- BCDEO	Yes	Competitive Bidding	17-Jan-20	07-Feb-20	16-Mar-20	26-Mar-20	GOP	1,000,000.00	-	1,000,000.00
114	20PD00105	Local Infrastructure Program - Rehabilitation of Bridge, Brgy. Imelda Village, Baguio City	DPWH- BCDEO	Yes	Competitive Bidding	21-Jan-20	11-Feb-20	20-Mar-20	30-Mar-20	GOP	2,500,000.00	-	2,500,000.00
115	20PD00108	Construction of 3 Storey Administration Building, Fairview Elementary School, Brgy. Fairview, Baguio City, Benguet	DPWH- BCDEO	Yes	Competitive Bidding	28-Jan-20	18-Feb-20	27-Mar-20	06-Apr-20	GOP	15,000,000.00	-	15,000,000.00
116	20PD00110	Rehabilitation of Multi-purpose Building (Covered Court), Baguio City	DPWH- BCDEO	Yes	Competitive Bidding	03-Feb-20	24-Feb-20	02-Apr-20	12-Apr-20	GOP	1,000,000.00	-	1,000,000.00
117	20PD00111	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Magsaysay Ave (Trinidad Road) K0252+366 to K0252+441	DPWH- BCDEO	Yes	Competitive Bidding	15-Jan-20	05-Feb-20	14-Mar-20	24-Mar-20	GOP	20,000,000.00	-	20,000,000.00
118	20PD00112	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Kennon Road - K0242+(-088) to K0242+(-055)	DPWH- BCDEO	Yes	Competitive Bidding	15-Jan-20	05-Feb-20	14-Mar-20	24-Mar-20	GOP	7,000,000.00	-	7,000,000.00
119	20PD00113	Local Infrastructure Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - PMA Cut Off RD 1: K0252+(-687) - K0252+(-558)	DPWH- BCDEO	Yes	Competitive Bidding	15-Jan-20	05-Feb-20	14-Mar-20	24-Mar-20	GOP	17,700,000.00	-	17,700,000.00
120	20PD00114	Local Infrastructure Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - PMA RD K0249+232 - K0249+252	DPWH- BCDEO	Yes	Competitive Bidding	15-Jan-20	05-Feb-20	14-Mar-20	24-Mar-20	GOP	5,300,000.00	-	5,300,000.00

DPWH - BAGUIO CITY DISTRICT ENGINEERING OFFICE
FY -2020 Final Annual Procurement Plan

No.	Code (PAP)	Procurement Program/Project	PMO/ End-User?	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
						Advertisement/Post- ing of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	#QOE	CO
121	20PD00115	Local Infrastructure Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Major Mane - Kannon Road (Bypass Road), CH 0+110 - CH 0+155	DPWH-BCDEO	Yes	Competitive Bidding	15-Jan-20	05-Feb-20	14-Mar-20	24-Mar-20	GOP	25,000,000.00	-	25,000,000.00
TOTAL CIVIL WORKS											1,244,769,000.00		1,244,769,000.00
B) CONSULTANCY													
	20CSPD01	Geotechnical Investigation of FY 2020 Regular Infrastructure Projects	DPWH-BCDEO	Yes	Competitive Bidding	21-Oct-19	21-Nov-19	29-Nov-19	09-Dec-19	GOP	920,000.00	-	920,000.00
	20CSPD02	Geotechnical Investigation of FY 2020 Regular Infrastructure Projects	DPWH-BCDEO	Yes	Competitive Bidding	26-Oct-19	21-Dec-19	29-Jan-20	23-Dec-19	GOP	320,000.00	-	320,000.00
	20CSPD03	Geotechnical Investigation of FY 2020 Convergence and Special Support Program Projects	DPWH-BCDEO	Yes	Competitive Bidding	10-Mar-20	05-May-20	13-Jun-20	23-Jun-20	GOP	440,000.00	-	440,000.00
	20CSPD04	Geotechnical Investigation of FY 2020 Local Infrastructure Projects	DPWH-BCDEO	Yes	Competitive Bidding	10-Mar-20	05-May-20	13-Jun-20	23-Jun-20	GOP	720,000.00	-	720,000.00
C) GOODS													
-	19GPD0029	Regionwide/Nationwide-Road and Bridges-National Roads Traffic Survey Program (NRTSP)-Automated Traffic Data Collection and Axle Load Survey Program (Conduct of automated and manual traffic count and axle purchase of new traffic counters and portable weighing machines and relocation of existing traffic survey sites)	DPWH-BCDEO	yes	Shopping	10/11-14/2019	14/10/2019	17/10/2019	21/10/2019	GOP	Php 709,350.00	-	Php 669,180.00
-	19GPD0031	Regionwide/Nationwide - Roads and Bridges - Bridge Management System (BMS) Assessment and validation program, Conduct of the Inventory/Condition Inspection Survey, Purchase of Supplies/Materials/Equipment, Instructional Meetings, Trainings/Enhancement, Validation Survey and other related BMS activities and function.	DPWH-BCDEO	yes	Shopping	10/18-21/2019	21/10/2019	28/10/2019	28/10/2019	GOP	Php 60,152.00	-	Php 53,403.60
-	19GPD0032	Regionwide/Nationwide - Roads and Bridges - Multi Year Planning and Validation, Instructional/Coordination Meeting, Validation Survey and Other MYPS enhancement - related activities in CAR	DPWH-BCDEO	yes	Shopping	10/18-21/2019	10/21/19	28/10/2019	28/10/2019	GOP	Php 60,000.00	-	Php 56,960.00
-	19GPD0033	Procurement of Office Supplies for use of DPWH-BCDEO	DPWH-BCDEO	yes	Shopping	11/12-15/2019	11/15/19	11/20/19	11/20/19	GOP	Php 622,374.00	-	Php 570,565.00
-	19GPD0034	Procurement of Laboratory Apparatus/Equipment for Baguio City District Engineering Office laboratory	DPWH-BCDEO	yes	Shopping	11/15-18/2019	11/18/19	11/20/19	11/20/19	GOP	Php 999,990.22	-	Php 977,950.00
-	19GPD0035	Transfer and re-installation of repeater to Mt. Sto. Tomas relay station, Tuba, Benguet	DPWH-BCDEO	yes	Shopping	11/22-26/2019	11/26/19	11/27/19	11/27/19	GOP	Php 120,310.00	-	Php 119,300.00
-	19GPD0036	Procurement of drum cartridge & toners of photocopying machines for use of DPWH BCDEO	DPWH-BCDEO	yes	Shopping	11/22-26/2019	11/26/19	11/27/19	11/27/19	GOP	Php 347,044.00	-	Php 327,400.00
-	19GPD0037	Procurement of ISO customized folder/binder for use of DPWH-BCDEO	DPWH-BCDEO	yes	Shopping	11/22-26/2019	11/26/19	11/27/19	11/27/19	GOP	Php 516,200.00	-	Php 510,520.00
-	19GPD0038	Procurement of modular cubicle type workplace, modular panel partitions and accessories, furniture and fixtures for use of DPWH-BCDEO	DPWH-BCDEO	yes	Shopping	11/26-29/2019	11/29/19	12/03/19	12/06/19	GOP	Php 709,553.40	-	Php 700,100.00

DPWH - GUANO CITY DISTRICT ENGINEERING OFFICE
FY -2020 Final Annual Procurement Plan

No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		
						Advertisement/Post- ing of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
-	19GPD0039	Road Condition and Inventory surveys, roughness surveys and technology enhancement for RBIA - Road Inventory surveys, Special surveys and technology enhancement for RBIA in CAR.	DPWH-BCDEO	yes	Shopping	11/26-29/2019	11/29/19	12/04/19	12/06/19	GOP	Php 68,640.00	-	Php 87,135.00
-	19GPD0040	Regionwide/Nationwide-Road and Bridges-National Roads Traffic Survey Program (NRTSP)-Automated Traffic Data Collection and Axle Load Survey Program (Conduct of automated and manual traffic count and axle purchase of new traffic counters and portable weighing machines and relocation of existing traffic survey sites)	DPWH-BCDEO	yes	Shopping	11/26-29/2019	11/29/19	12/04/19	12/06/19	GOP	Php 40,170.00	-	Php 37,182.00
-	19GPD0041	Procurement of IT Equipment and accessories (Administrative use for DPWH-BCDEO)	DPWH-BCDEO	yes	Shopping	11/26-29/2019	11/29/19	12/04/19	12/06/19	GOP	Php 325,950.00	-	Php 310,400.00
-	19GPD0042	Procurement of Materials for the Repair/Maintenance (Premix Patching) along various National Roads	DPWH-BCDEO	yes	Shopping	11/28/2019-12/02/2019	12/02/19	12/04/19	12/06/19	GOP	Php 999,209.00	-	Php 987,000.00
-	19GPD0043	Procurement of TSHIRT (VAW)	DPWH-BCDEO	yes	Shopping	11/29/2019-12/04/2019	12/04/19	12/05/19	12/05/19	GOP	Php 33,153.41	-	Php 30,960.00
-	19GPD0044	Procurement of Musical Instrument & Tshirt the year end Assessment.	DPWH-BCDEO	yes	Shopping	12/12-16/2019	12/16/19	12/27/19	12/27/19	GOP	Php 107,950.00	-	Php 101,340.00
-	19GPD0045	Procurement of Office supplies & cleaning materials for use of DPWH-BCDEO	DPWH-BCDEO	yes	Shopping	12/19-23/2019	12/23/19	12/27/19	12/27/19	GOP	Php 679,184.00	-	Php 520,640.00
-	19GPD0046	Procurement of maintenance equipment, hand tools & safety devices	DPWH-BCDEO	yes	Shopping	12/23-26/2019	12/26/19	12/27/19	12/27/19	GOP	Php 83,846.00	-	Php 82,927.00
-	19GPD0047	Procurement of materials for the repair/maintenance of the roadside structures along A.Bonifacio Road, K0251+(-200)-K0251+(-153)	DPWH-BCDEO	yes	Shopping	12/23-26/2019	12/26/19	12/27/19	12/27/19	GOP	Php 46,475.70	-	Php 46,096.50
-	19GPD0048	Procurement of Diesel welding generator, chain block & plate compactor for the conduct of various Maintenance Activities	DPWH-BCDEO	yes	Shopping	12/23-26/2019	12/26/19	12/27/19	12/27/19	GOP	Php 117,130.00	-	Php 116,600.00
-	20GPD0001	Procurement wheel type loader for BCDEO	DPWH-BCDEO	yes	Competitive Bidding	10/25/2019-11/19/2019	11/18/19	12/23/19	01/15/20	GOP	Php 2,400,000.00	-	Php 2,399,000.00

Prepared by:

TEDLER H. DEPAYNOS, JR.
 Engineer III
 Procurement Officer

Recommended by:

GIL L. NUQUE
 Engineer III
 BAC - Chairman

Approved by:

RENE F. ZARATE
 District Engineer

DPWH - GUIGU CITY DISTRICT ENGINEERING OFFICE
FY -2020 Final Annual Procurement Plan

No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
						Advertisement/Post- ing of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
-	19GPD0039	Road Condition and Inventory surveys, roughness surveys and technology enhancement for RBJA - Road Inventory surveys, Special surveys and technology enhancement for RBJA in CAR.	DPWH-BCDEO	yes	Shopping	11/26-29/2019	11/29/19	12/04/19	12/06/19	GOP	Php 68,640.00	-	Php 67,135.00
-	19GPD0040	Regionwide/Nationwide-Road and Bridges-National Roads Traffic Survey Program (NRTSP)-Automated Traffic Data Collection and Axle Load Survey Program (Conduct of automated and manual traffic count and axle purchase of new traffic counters and portable weighing machines and relocation of existing traffic survey sites)	DPWH-BCDEO	yes	Shopping	11/26-29/2019	11/29/19	12/04/19	12/06/19	GOP	Php 40,170.00	-	Php 37,182.00
-	19GPD0041	Procurement of IT Equipment and accessories (Administrative use for DPWH-BCDEO)	DPWH-BCDEO	yes	Shopping	11/26-29/2019	11/29/19	12/04/19	12/06/19	GOP	Php 325,950.00	-	Php 310,400.00
-	19GPD0042	Procurement of Materials for the Repair/Maintenance (Premix Patching) along various National Roads	DPWH-BCDEO	yes	Shopping	11/28/2019-12/02/2019	12/02/19	12/04/19	12/06/19	GOP	Php 999,209.00	-	Php 987,000.00
-	19GPD0043	Procurement of TSHIRT (VAW)	DPWH-BCDEO	yes	Shopping	11/29/2019-12/04/2019	12/04/19	12/05/19	12/05/19	GOP	Php 33,153.41	-	Php 30,960.00
-	19GPD0044	Procurement of Musical Instrument & Tshirt the year end Assessment.	DPWH-BCDEO	yes	Shopping	12/12-16/2019	12/16/19	12/27/19	12/27/19	GOP	Php 107,950.00	-	Php 101,340.00
-	19GPD0045	Procurement of Office supplies & cleaning materials for use of DPWH-BCDEO	DPWH-BCDEO	yes	Shopping	12/19-23/2019	12/23/19	12/27/19	12/27/19	GOP	Php 679,184.00	-	Php 520,640.00
-	19GPD0046	Procurement of maintenance equipment, hand tools & safety devices	DPWH-BCDEO	yes	Shopping	12/23-26/2019	12/26/19	12/27/19	12/27/19	GOP	Php 83,846.00	-	Php 82,927.00
-	19GPD0047	Procurement of materials for the repair/maintenance of the roadside structures along A.Bonifacio Road, K0251+(-200)-K0251+(-153)	DPWH-BCDEO	yes	Shopping	12/23-26/2019	12/26/19	12/27/19	12/27/19	GOP	Php 46,475.70	-	Php 46,096.50
-	19GPD0048	Procurement of Diesel welding generator, chain block & plate compactor for the conduct of various Maintenance Activities	DPWH-BCDEO	yes	Shopping	12/23-26/2019	12/26/19	12/27/19	12/27/19	GOP	Php 117,130.00	-	Php 116,800.00
-	20GPD0001	Procurement wheel type loader for BCDEO	DPWH-BCDEO	yes	Competitive Bidding	10/25/2019-11/19/2019	11/18/19	12/23/19	01/15/20	GOP	Php 2,400,000.00	-	Php 2,398,000.00

Prepared by:

TEDLER H. DEPAYNOS, JR.
 Engineer III
 Procurement Officer

Recommended by:

GIL L. NUQUE
 Engineer III
 BAC - Chairman

Approved by:

RENE F. ZARATE
 District Engineer

2/3/2020

RE: Final APP CY 2020 - ritzchellenealili@gmail.com - Gmail



Not connected. Connecting in 13s... [Try now](#)

Search mail

Compose

Inbox 321

Starred

Snoozed

Sent

Drafts 19

More



ritzchellene



Trying to reconnect...

[Learn more](#)

RE: Final APP CY 2020

Inbox x

APP Monitoring

to me

Good day!

This is to acknowledge receipt of your email. We will review you

For urgent concerns, please call us at telephone nos. (02) 7- 9(

For Indicative Annual Procurement Plans (APPs), please note i

Please do not reply to this email.

Thank you.

Sincerely yours,

PERFORMANCE MONITORING DIVISION

Department of Budget and Management

Government Procurement Policy Board – Technical Support Office

Unit 2504 to 2506, Raffles Corporate Center

F. Ortigas Jr. Road, Ortigas Center

Pasig City, Philippines 1605

Contact numbers: (7)900-6741-44

Email: monitoring@gppb.gov.ph

Please consider the environment before printing this email or its at

Note that this message may contain confidential or proprietary info

Moreover, the private views and opinions expressed in this email s

No Hangouts contacts

[Find someone](#)

Reply

Forward