



DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2020
For Infrastructure
as of January 30, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
20FF0001	Construction of Multi-Purpose Building, Barangay Sogod, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Oct. 21, 2019	Nov. 11, 2019	Feb. 5, 2020	Feb. 12, 2020		GoP	2,000,000.00	-	2,000,000.00	For Current Release
20FF0002	Construction of Multi-Purpose Building, Barangay San Roque, Canaman, Camarines Sur	Construction Section	Competitive Bidding	Oct. 21, 2019	Nov. 11, 2019	Feb. 5, 2020	Feb. 12, 2020		GoP	2,000,000.00	-	2,000,000.00	For Current Release
20FF0003	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program- Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Bicol River Flood Control (Mabolo Section), Naga City, Camarines Sur	Construction Section	Competitive Bidding	Nov. 22, 2019	Dec. 11, 2019	Feb. 5, 2020	Feb. 12, 2020		GoP	25,000,000.00	-	25,000,000.00	For Current Release
20FF0004	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program- Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Bicol River Flood Control, Bigy, Iquín, Canaman, Camarines Sur	Construction Section	Competitive Bidding	Oct. 21, 2019	Nov. 11, 2019	Feb. 5, 2020	Feb. 12, 2020		GoP	25,500,000.00	-	25,500,000.00	For Current Release
20FF0005	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program- Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Bicol River Flood Control (Ponong Section), Magarao, Camarines Sur	Construction Section	Competitive Bidding	Oct. 21, 2019	Nov. 11, 2019	Feb. 5, 2020	Feb. 12, 2020		GoP	21,291,000.00	-	21,291,000.00	For Current Release
20FF0007	Construction of Multi-Purpose Building, Barangay Salvacion-Baybay, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Oct. 21, 2019	Nov. 11, 2019	Feb. 5, 2020	Feb. 12, 2020		GoP	3,000,000.00	-	3,000,000.00	For Current Release
20FF0009	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads, Manguirng-Tomagoed-Sibobo Rd, K0458+/-520-K0458+200	Construction Section	Competitive Bidding	Oct. 23, 2019	Nov. 12, 2019	Feb. 5, 2020	Feb. 12, 2020		GoP	12,000,000.00	-	12,000,000.00	For Current Release
20FF0010	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program- Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Bicol River Flood Control (Tabuco Section), Naga City, Camarines Sur	Construction Section	Competitive Bidding	Oct. 23, 2019	Nov. 12, 2019	Feb. 5, 2020	Feb. 12, 2020		GoP	25,000,000.00	-	25,000,000.00	For Current Release



DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2020
For Infrastructure
as of January 30, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/RE	Submission/O pening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
20FF0012	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Secondary Roads Pili Airport Rd (S035051Z) Chainage 000 - Chainage 179, Chainage 237.50 - Chainage 450	Construction Section	Competitive Bidding	Oct. 23, 2019	Nov. 12, 2019	Feb. 5, 2020	Feb. 12, 2020			GOP	19,797,000.00	-	19,797,000.00	For Current Release
20FF0013	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Bicol River Flood Control, Brgy. Mangayawan, Canaman, Camarines Sur	Construction Section	Competitive Bidding	Oct. 23, 2019	Nov. 12, 2019	Feb. 5, 2020	Feb. 12, 2020			GOP	25,000,000.00	-	25,000,000.00	For Current Release
20FF0014	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Rehabilitation/Upgrading of Bicol River Flood Control System, Brgy. Taisanan, Camaligan, Camarines Sur	Construction Section	Competitive Bidding	Dec. 13, 2019	Jan. 3, 2020	Feb. 5, 2020	Feb. 12, 2020			GOP	25,000,000.00	-	25,000,000.00	For Current Release
20FF0015	Construction of Barangay Road, Barangay Caranggang, Magarao, Camarines Sur	Construction Section	Competitive Bidding	Oct. 24, 2019	Nov. 13, 2019	Feb. 26, 2020	Mar. 4, 2020			GOP	3,000,000.00	-	3,000,000.00	
20FF0016	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads, Munguring-Cagsao-Cabanbaran Rd, KO460+480-KO460+530, KO460+570-KO460+620	Construction Section	Competitive Bidding	Oct. 24, 2019	Nov. 13, 2019	Feb. 5, 2020	Feb. 12, 2020			GOP	2,300,000.00	-	2,300,000.00	For Current Release
20FF0017	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Rehabilitation/Upgrading of Bicol River Flood Control System, Brgy. Sabang, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Oct. 24, 2019	Nov. 13, 2019	Feb. 5, 2020	Feb. 12, 2020			GOP	25,000,000.00	-	25,000,000.00	For Current Release
20FF0018	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Bridge Program-Widening of Permanent Bridges-Magsaysay Br. (B00474LZ) along MT Villanueva Ave-Magsaysay Rd	Construction Section	Competitive Bidding	Nov. 4, 2019	Nov. 25, 2019	Feb. 26, 2020	Mar. 4, 2020			GOP	60,000,000.00	-	60,000,000.00	
20FF0019	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Bridge Program-Widening of Permanent Bridges-Pili Airport Br. (B00418LZ) along Pili-Airport Rd	Construction Section	Competitive Bidding	Nov. 4, 2019	Nov. 25, 2019	Feb. 26, 2020	Mar. 4, 2020			GOP	60,000,000.00	-	60,000,000.00	
20FF0020	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Tertiary Roads, Naga City Bdry-Calaanga-Balangay Rd, KO440+(-891)-KO443+666	Construction Section	Competitive Bidding	Nov. 4, 2019	Nov. 25, 2019	Feb. 26, 2020	Mar. 4, 2020			GOP	69,697,000.00	-	69,697,000.00	



DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2020
For Infrastructure
as of January 30, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks
				Advertisement/ Posting of IB/RE	Submission/O pening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MODE	CO	
20FF0021	Construction of Multi-Purpose Building, Barangay Binaliw, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Nov. 4, 2019	Nov. 25, 2019	Feb. 26, 2020	Mar. 4, 2020	GoP	5,000,000.00	-	5,000,000.00	
20FF0022	Construction of Multi-Purpose Building, Barangay San Jose, Pili, Camarines Sur	Construction Section	Competitive Bidding	Nov. 4, 2019	Nov. 25, 2019	Feb. 5, 2020	Feb. 12, 2020	GoP	3,000,000.00	-	3,000,000.00	For Current Release
20FF0023	Construction of Barangay Road, Barangay Fabrica, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Nov. 5, 2019	Nov. 26, 2019	Feb. 5, 2020	Feb. 12, 2020	GoP	3,000,000.00	-	3,000,000.00	For Current Release
20FF0024	Construction of Barangay Road, Barangay Pinit, Ocampo, Camarines Sur	Construction Section	Competitive Bidding	Nov. 5, 2019	Nov. 26, 2019	Feb. 26, 2020	Mar. 4, 2020	GoP	4,500,000.00	-	4,500,000.00	
20FF0025	Rehabilitation of Barangay Road, Barangay San Isidro, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Nov. 5, 2019	Nov. 26, 2019	Feb. 26, 2020	Mar. 4, 2020	GoP	3,000,000.00	-	3,000,000.00	For Late Release
20FF0026	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads, Daang Maharlika (LZ), KO453+288-KO453+965	Construction Section	Competitive Bidding	Nov. 5, 2019	Nov. 26, 2019	Feb. 5, 2020	Feb. 12, 2020	GoP	43,604,000.00	-	43,604,000.00	For Current Release
20FF0027	Construction of Barangay Road, Barangay Bigaas, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Nov. 5, 2019	Nov. 26, 2019	Feb. 5, 2020	Feb. 12, 2020	GoP	2,000,000.00	-	2,000,000.00	For Current Release
20FF0028	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection (San Felipe-Catalag-Camanan Creek), Naga City and Camaman, Camarines Sur	Construction Section	Competitive Bidding	Nov. 11, 2019	Dec. 2, 2019	Feb. 5, 2020	Feb. 12, 2020	GoP	28,209,000.00	-	28,209,000.00	For Current Release
20FF0029	Construction of Multi-Purpose Building, THIRIS, Sta. Lucia, Magarao, Camarines Sur	Construction Section	Competitive Bidding	Nov. 11, 2019	Dec. 2, 2019	Feb. 5, 2020	Feb. 12, 2020	GoP	5,000,000.00	-	5,000,000.00	For Current Release
20FF0030	Convergence and Special Support Program- Construction/Improvement of Various Infrastructure in support of National Security, Construction of Non-commissioned Officer (NCO) Building, Camp Elias Angeles, San Jose, Pili, Camarines Sur	Construction Section	Competitive Bidding	Nov. 20, 2019	Dec. 10, 2019	Feb. 5, 2020	Feb. 12, 2020	GoP	25,470,000.00	-	25,470,000.00	For Current Release
20FF0031	Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Almada Highway connecting Centro Naga Heritage District to Mt. Isarog Natural Park, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Nov. 20, 2019	Dec. 10, 2019	Feb. 5, 2020	Feb. 12, 2020	GoP	38,701,000.00	-	38,701,000.00	For Current Release
20FF0033	Construction of Barangay Road, Barangay Sibao, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Nov. 26, 2019	Dec. 16, 2019	Feb. 5, 2020	Feb. 12, 2020	GoP	3,000,000.00	-	3,000,000.00	For Current Release
20FF0034	Ripraping, Barangay Santa Cruz, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Nov. 26, 2019	Dec. 16, 2019	Feb. 5, 2020	Feb. 12, 2020	GoP	2,000,000.00	-	2,000,000.00	For Current Release
20FF0035	Construction of Multi-Purpose Building, Barangay San Isidro, Magarao, Camarines Sur	Construction Section	Competitive Bidding	Nov. 26, 2019	Dec. 16, 2019	Feb. 26, 2020	Mar. 4, 2020	GoP	5,500,000.00	-	5,500,000.00	



DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2020
For Infrastructure
as of January 30, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/RE	Submission/O pening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
20FF0036	Construction of Multi-Purpose Building, Barangay Lugsad, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Nov. 26, 2019	Dec. 16, 2019	Feb. 26, 2020	Mar. 4, 2020		GoP	4,500,000.00	-	4,500,000.00	
20FF0037	Organizational Outcome 1: Ensure Safe and Reliable National Road System-/Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Tertiary Roads, Harawan-Consocap Rd, KO476+330-KO476+410, KO477+070-KO477+160, KO477+550-KO477+640	Construction Section	Competitive Bidding	Nov. 26, 2019	Dec. 16, 2019	Feb. 5, 2020	Feb. 12, 2020		GoP	13,100,000.00	-	13,100,000.00	For Current Release
20FF0038	Construction of Multi-Purpose Building (Training Hall), Brgy. Balatas, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Nov. 28, 2019	Dec. 18, 2019	Feb. 26, 2020	Mar. 4, 2020		GoP	3,000,000.00	-	3,000,000.00	For Late Release
20FF0040	Organizational Outcome 1: Ensure Safe and Reliable National Road System-/Network Development Program-Off-carriageway Improvement-Tertiary Roads, MT Villanueva Ave.-Magassey Rd, KO439+-665), KO439+573	Construction Section	Competitive Bidding	Nov. 29, 2019	Dec. 18, 2019	Feb. 5, 2020	Feb. 12, 2020		GoP	36,107,000.00	-	36,107,000.00	For Current Release
20FF0041	Organizational Outcome 1: Ensure Safe and Reliable National Road System-/Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Tertiary Roads, Harawan-Consocap Rd, KO473+800-KO473+845, KO476+200-KO476+300, KO476+280-KO478+330	Construction Section	Competitive Bidding	Nov. 29, 2019	Dec. 18, 2019	Feb. 5, 2020	Feb. 12, 2020		GoP	9,288,000.00	-	9,288,000.00	For Current Release
20FF0042	Construction of Multi-Purpose Building, Barangay San Francisco, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Dec. 2, 2019	Dec. 23, 2019	Feb. 26, 2020	Mar. 4, 2020		GoP	4,000,000.00	-	4,000,000.00	
20FF0044	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Balatas, Naga City	Construction Section	Competitive Bidding	Dec. 5, 2019	Dec. 26, 2019	Feb. 26, 2020	Mar. 4, 2020		GoP	2,000,000.00	-	2,000,000.00	For Late Release
20FF0045	Construction of Multi-Purpose Building, Barangay Santo Domingo, Camaligan, Camarines Sur	Construction Section	Competitive Bidding	Dec. 5, 2019	Dec. 26, 2019	Feb. 5, 2020	Feb. 12, 2020		GoP	2,000,000.00	-	2,000,000.00	For Current Release
20FF0046	Convergence and Special Support Program- Infrastructure/Improvement of Various Infrastructure in support of National Security, Construction of Perimeter Fence, Phase 2, H9ID, Camp Elias Angeles, San Jose, Pili, Camarines Sur	Construction Section	Competitive Bidding	Dec. 5, 2019	Dec. 26, 2019	Feb. 5, 2020	Feb. 12, 2020		GoP	18,320,000.00	-	18,320,000.00	For Current Release
20FF0047	Construction of Multi-Purpose Building, Barangay Cararayan, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Dec. 5, 2019	Dec. 26, 2019	Feb. 26, 2020	Mar. 4, 2020		GoP	4,000,000.00	-	4,000,000.00	For Late Release
20FF0048	Construction/Rehabilitation of Multi-Purpose Building, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Dec. 6, 2019	Dec. 26, 2019	Feb. 26, 2020	Mar. 4, 2020		GoP	6,000,000.00	-	6,000,000.00	For Late Release
20FF0049	Convergence and Special Support Program- Infrastructure/Improvement of Various Infrastructure in support of National Security, Construction of Enlisted Women Barracks, Camp Weene Martilana, San Jose, Pili, Camarines Sur	Construction Section	Competitive Bidding	Dec. 6, 2019	Dec. 26, 2019	Feb. 5, 2020	Feb. 12, 2020		GoP	2,900,000.00	-	2,900,000.00	For Current Release



DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2020
For Infrastructure
as of January 30, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/RE	Submission/O pening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
20FF0050	Construction of Multi-Purpose Building, Barangay San Felipe, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Dec. 6, 2019	Dec. 26, 2019	Feb. 26, 2020	Mar. 4, 2020		GAP	4,000,000.00	-	4,000,000.00	
20FF0051	Construction of La Purisima High School Multi-Purpose Building, Barangay La Purisima, Pili, Camarines Sur	Construction Section	Competitive Bidding	Dec. 6, 2019	Dec. 26, 2019	Feb. 26, 2020	Mar. 4, 2020		GAP	3,000,000.00	-	3,000,000.00	For Late Release
20FF0052	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Porco, Canaman, Camarines Sur	Construction Section	Competitive Bidding	Jan. 30, 2020	Feb. 18, 2020	Feb. 28, 2020	Mar. 13, 2020		GAP	4,000,000.00	-	4,000,000.00	For Late Release
20FF0053	Construction of Multi-Purpose Building (Covered Court), Brgy. Harabay, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Jan. 30, 2020	Feb. 18, 2020	Feb. 28, 2020	Mar. 13, 2020		GAP	4,000,000.00	-	4,000,000.00	For Late Release
20FF0054	Construction of Multi-Purpose Building (Covered Court), Brgy. San Antonio, Bombon, Camarines Sur	Construction Section	Competitive Bidding	-	-	-	-		GAP	4,000,000.00	-	4,000,000.00	For Late Release (no site upon validation)
20FF0055	Construction of Multi-Purpose Building (Covered Court), Brgy. Siembre, Bombon, Camarines Sur	Construction Section	Competitive Bidding	-	-	-	-		GAP	4,000,000.00	-	4,000,000.00	For Late Release (no site upon validation)
20FF0056	Construction of Multi-Purpose Building (Dormitory), Brgy. Carolina/Don Bosco School, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Feb. 26, 2020	Mar. 16, 2020	Mar. 27, 2020	Mar. 31, 2020		GAP	5,000,000.00	-	5,000,000.00	For Late Release
20FF0057	Construction of Multi-Purpose Building, Brgy. Calauag, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Feb. 7, 2020	Feb. 26, 2020	Mar. 16, 2020	March 20, 2020		GAP	4,000,000.00	-	4,000,000.00	For Late Release
20FF0058	Construction of Multi-Purpose Building, Brgy. San Felipe, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Feb. 28, 2020	Mar. 16, 2020	Mar. 27, 2020	Mar. 31, 2020		GAP	3,000,000.00	-	3,000,000.00	For Late Release
20FF0059	Construction of Multi-Purpose Building, Brgy. San Francisco, Magaao, Camarines Sur	Construction Section	Competitive Bidding	Feb. 12, 2020	Mar. 6, 2020	Mar. 20, 2020	Mar. 26, 2020		GAP	3,000,000.00	-	3,000,000.00	For Late Release
20FF0060	Construction of Multi-Purpose Building, Brgy. Sta. Cruz, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Feb. 28, 2020	Mar. 16, 2020	Mar. 27, 2020	Mar. 31, 2020		GAP	3,000,000.00	-	3,000,000.00	For Late Release
20FF0061	Construction of Multi-Purpose Building, Brgy. Tinago, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Feb. 17, 2020	Mar. 9, 2020	Mar. 23, 2020	Mar. 30, 2020		GAP	3,000,000.00	-	3,000,000.00	For Late Release
20FF0062	Ripraping, Brgy. Sto. Nito Quipayo, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Feb. 28, 2020	Mar. 16, 2020	Mar. 27, 2020	Mar. 31, 2020		GAP	3,000,000.00	-	3,000,000.00	For Late Release
20FF0063	Construction of Barangay Access Road, Brgy. Comanguinglag, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Feb. 11, 2020	Mar. 6, 2020	Mar. 20, 2020	Mar. 26, 2020		GAP	5,000,000.00	-	5,000,000.00	For Late Release
20FF0064	Construction of Barangay Road, Brgy. Balatasan, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Mar. 6, 2020	Mar. 19, 2020	Mar. 30, 2020	Apr. 3, 2020		GAP	4,000,000.00	-	4,000,000.00	For Late Release
20FF0065	Construction of Barangay Road, Brgy. Cabanwan, Ocampo, Camarines Sur	Construction Section	Competitive Bidding	Feb. 6, 2020	Feb. 26, 2020	Mar. 16, 2020	March 20, 2020		GAP	3,000,000.00	-	3,000,000.00	For Late Release
20FF0066	Construction of Barangay Road, Brgy. Comanguinglag, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Jan. 30, 2020	Feb. 18, 2020	Feb. 28, 2020	Mar. 13, 2020		GAP	3,000,000.00	-	3,000,000.00	For Late Release
20FF0067	Construction of Barangay Road, Brgy. Fabrica, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Feb. 7, 2020	Feb. 26, 2020	Mar. 16, 2020	March 20, 2020		GAP	6,000,000.00	-	6,000,000.00	For Late Release
20FF0068	Construction of Barangay Road, Brgy. Punta Tarnawal, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Mar. 6, 2020	Mar. 19, 2020	Mar. 30, 2020	Apr. 3, 2020		GAP	4,000,000.00	-	4,000,000.00	For Late Release
20FF0069	Construction of Barangay Road, Brgy. Sibao-Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Feb. 17, 2020	Mar. 9, 2020	Mar. 23, 2020	Mar. 30, 2020		GAP	6,000,000.00	-	6,000,000.00	For Late Release
20FF0070	Construction of Barangay Road, Brgy. San Pablo, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Feb. 10, 2020	Mar. 6, 2020	Mar. 20, 2020	Mar. 26, 2020		GAP	3,000,000.00	-	3,000,000.00	For Late Release



DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE
Final Annual Procurement Plan for FY 2020
For Infrastructure
as of January 30, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
20FF0071	Construction of Multi-Purpose Building, Barangay Mangayawan, Canaman, Camarines Sur	Construction Section	Competitive Bidding	-	-	-	-		GoP	2,500,000.00	-	2,500,000.00	For Late Release (no site upon validation)
20FF0072	Construction of Multi-Purpose Covered Court, Calabanga Community College, Brgy. Paumot, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Feb. 10, 2020	Mar. 6, 2020	Mar. 20, 2020	Mar. 26, 2020		GoP	5,000,000.00	-	5,000,000.00	For Late Release
20FF0073	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Mabolo, Naga, Camarines Sur	Construction Section	Competitive Bidding	Feb. 19, 2020	Mar. 9, 2020	Mar. 23, 2020	Mar. 30, 2020		GoP	2,500,000.00	-	2,500,000.00	For Late Release
20FF0074	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Sabang, Naga, Camarines Sur	Construction Section	Competitive Bidding	Feb. 19, 2020	Mar. 9, 2020	Mar. 23, 2020	Mar. 30, 2020		GoP	2,500,000.00	-	2,500,000.00	For Late Release
20FF0075	Construction/Rehabilitation of Multi-Purpose Building, Brgy. San Jose West, Canaman, Camarines Sur	Construction Section	Competitive Bidding	Feb. 12, 2020	Mar. 6, 2020	Mar. 20, 2020	Mar. 26, 2020		GoP	2,000,000.00	-	2,000,000.00	For Late Release
20FF0076	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Tinago, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Feb. 10, 2020	Mar. 6, 2020	Mar. 20, 2020	Mar. 26, 2020		GoP	3,000,000.00	-	3,000,000.00	For Late Release
20FF0077	Construction of Mabolo-Almeida Bypass Road, Naga City, Camarines Sur	Construction Section	Competitive Bidding	-	-	-	-		GoP	20,000,000.00	-	20,000,000.00	For Late Release (no site upon validation)
20FF0078	Construction of Barangay Road, Barangay Binanuanan to Paolito, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Feb. 18, 2020	Mar. 9, 2020	Mar. 23, 2020	Mar. 30, 2020		GoP	20,000,000.00	-	20,000,000.00	For Late Release
20FF0079	Construction of Barangay Road, Barangay Lingas to San Roque, Canaman, Camarines Sur	Construction Section	Competitive Bidding	Feb. 19, 2020	Mar. 9, 2020	Mar. 23, 2020	Mar. 30, 2020		GoP	15,000,000.00	-	15,000,000.00	For Late Release
20FF0080	Construction of Barangay Road, Barangay Tomagotod, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Feb. 26, 2020	Mar. 16, 2020	Mar. 27, 2020	Mar. 31, 2020		GoP	15,000,000.00	-	15,000,000.00	For Late Release
TOTAL										851,284,000.00	-	851,284,000.00	

Submitted by:

Debbie H. Escuro
DEBBIE H. ESCURO
 Head, Procurement Unit
 Date: Jan. 30, 2020

Recommended by:

Jesus P. Caceres
JESUS P. CACERES
 Chairperson, BAC
 Date: 01/30/2020

Approved by:

Rebecca J. Rocas
REBECCA J. ROCAS
 District Engineer
 Date: 01/30/2020