




**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
22GE0001	Construction of Concrete Road – Construction of Barangay San Isidro – Malbang Road, Barangay Alegria, Barangay San Isidro and Barangay Alegria, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	10/14/2021	11/03/2021	01/28/2022	01/31/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
22GE0002	Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Paaralan ng Buhay ng La Orca, Barangay Oracon, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	10/14/2021	11/03/2021	01/28/2022	01/31/2022	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
22GE0003	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building, Barangay La paz, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	10/14/2021	11/03/2021	01/28/2022	01/31/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GE0004	Construction of Concrete Road – Concordia Norte – Ayangan Road leading to Sprong Bloom Farm, Camp Alfredo, Valle Verde Mt. Resort, Ocean View Miniature Golf Course, Sun Set and Woodland Bike Park, Brgy. Ayangan, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	10/15/2021	11/05/2021	01/28/2022	01/31/2022	GoP	13,000,000.00	-	13,000,000.00	Construction of Concrete Road
22GE0005	Construction of Concrete Road – Construction of Sitio Sibunag Road, Barangay Alegria, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	10/15/2021	11/05/2021	01/28/2022	01/31/2022	GoP	6,500,000.00	-	6,500,000.00	Construction of Concrete Road
22GE0007	Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Barangay Igdarapdap, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	10/15/2021	11/05/2021	01/28/2022	01/31/2022	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
22GE0008	Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Barangay Maabay, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	10/20/2021	11/08/2021	01/28/2022	01/31/2022	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GE0009	Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Barangay San Antonio, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	10/20/2021	11/08/2021	01/28/2022	01/31/2022	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
22GE0010	Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Barangay Guiwanon, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	10/20/2021	11/08/2021	01/28/2022	01/31/2022	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
22GE0011	Construction of Concrete Road – Construction of Barangay Tanglad – Barangay Ayangan – Barangay Maabay Road, Barangay Tanglad, Barangay Ayangan, and Barangay Maabay, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	10/20/2021	11/08/2021	01/28/2022	01/31/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
22GE0012	Construction of Concrete Road – Construction of Sitio Hulot, Barangay Poblacion – Sitio Tarog, Barangay Alaguisoc Road, Barangay Poblacion and Barangay Alaguisoc, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	10/22/2021	11/10/2021	01/28/2022	01/31/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer




**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GE0013	Road Widening – at Specific Locations along Central Rd (San Miguel-Constancia-Cabano-Igcawayan)(S00025GR) K0062+000 – K0062+830	Construction Section	YES	Competitive Bidding	10/22/2021	11/10/2021	01/28/2022	01/31/2022	GoP	30,053,000.00	-	30,053,000.00	Road Widening
22GE0014	Road Widening – at Specific Locations along Guimaras Circumferential Road (S00028GR) K0057+681 – K0059+020	Construction Section	YES	Competitive Bidding	10/27/2021	11/15/2021	01/28/2022	01/31/2022	GoP	84,484,000.00	-	84,484,000.00	Road Widening
22GE0015	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building (Land Transportation Office Building), Barangay San Miguel, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	11/03/2021	11/22/2021	01/28/2022	01/31/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
22GE0016	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building, Barangay Dasal, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	11/03/2021	11/22/2021	01/28/2022	01/31/2022	GoP	5,500,000.00	-	5,500,000.00	Construction of Multi-Purpose Building
22GE0017	Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Barangay Old Poblacion, Buenavista, Guimaras	Construction Section	YES	Competitive Bidding	11/10/2021	11/29/2021	01/28/2022	01/31/2022	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building


Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GE0018	Construction of Concrete Road – Cansilayan – Tanag access leading to Navalas Church, Roca Encantada at Brgy. Cansilayan, Buenavista, Guimaras	Construction Section	YES	Competitive Bidding	11/10/2021	11/29/2021	01/28/2022	01/31/2022	GoP	7,850,000.00	-	7,850,000.00	Construction of Concrete Road
22GE0019	Road Widening – at Specific Locations along Central Rd ( Sn Miguel-Constancia- Cabano-Igcawayan) (S00025GR) K0051 + (-1127) – K0051 + 386	Construction Section	YES	Competitive Bidding	11/12/2021	12/03/2021	01/28/2022	01/31/2022	GoP	77,825,000.00	-	77,825,000.00	Road Widening
22GE0020	Construction of Multi-Purpose Building – Construction (Completion) of Multi- Purpose Building, Barangay Canhawan, Nueva Valencia, Guimaras	Construction Section	YES	Competitive Bidding	11/12/2021	12/03/2021	01/28/2022	01/31/2022	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
22GE0021	Construction of Multi-Purpose Building – Construction (Completion) of Multi- Purpose Building, Barangay Lawi, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/28/2022	01/31/2022	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
22GE0022	Construction of Concrete Road - Construction of Sitio Bangkiling – Sitio Cabungahan, Barangay Magsaysay, Buenavista, Guimaras	Construction Section	YES	Competitive Bidding	11/16/2021	12/06/2021	01/28/2022	01/31/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer






**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GE0023	Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Barangay Constancia, San Lorenzo, Guimaras	Construction Section	YES	Competitive Bidding	11/19/2021	12/09/2021	01/28/2022	01/31/2022	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
22GE0024	Road Widening – at Specific Locations along Guimaras Circumferential Road (S00028GR) K0037+000 – K0038+626	Construction Section	YES	Competitive Bidding	11/19/2021	12/09/2021	01/28/2022	01/31/2022	GoP	85,669,000.00	-	85,669,000.00	Road Widening
22GE0025	Preventive Maintenance of Road: Asphalt Overlay – at Specific Locations along Guimaras Circumferential Rd (S00028GR) K0002+081 – K0033+360	Construction Section	YES	Competitive Bidding	11/23/2021	12/13/2021	01/28/2022	01/31/2022	GoP	77,678,000.00	-	77,678,000.00	Preventive Maintenance of Road: Asphalt Overlay
22GE0026	Preventive Maintenance of Road: Asphalt Overlay – at Specific Locations along Guimaras Circumferential Rd (S00028GR) K0057+313 – K0103+413	Construction Section	YES	Competitive Bidding	11/24/2021	12/14/2021	01/28/2022	01/31/2022	GoP	26,451,000.00	-	26,451,000.00	Preventive Maintenance of Road: Asphalt Overlay
22GE0027	Road Widening – at Specific Locations along Guimaras Circumferential Road (S00028GR) K0055 + 000 – K0056 + 600	Construction Section	YES	Competitive Bidding	11/30/2021	12/20/2021	01/28/2022	01/31/2022	GoP	85,544,000.00	-	85,544,000.00	Road Widening

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GE0028	Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Barangay Sta. Teresa, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	11/30/2021	12/20/2021	01/28/2022	01/31/2022	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
22GE0029	Construction of Multi-Purpose Building – Construction (Phase II) of Multi-Purpose Building, Barangay New Poblacion, Buenavista, Guimaras	Construction Section	YES	Competitive Bidding	11/30/2021	12/20/2021	01/28/2022	01/31/2022	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
22GE0030	Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Barangay Morobuan, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	12/01/2021	12/27/2021	01/28/2022	01/31/2022	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
22GE0031	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building, Barangay San Miguel, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	12/01/2021	12/27/2021	01/28/2022	01/31/2022	GoP	8,000,000.00	-	8,000,000.00	Construction of Multi-Purpose Building
22GE0032	Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building (Indigenous People Tribal Hall), Barangay San Miguel, Jordan, Guimaras	Construction Section	YES	Competitive Bidding	12/01/2021	12/27/2021	01/28/2022	01/31/2022	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GE0033	Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Guimaras State College Barangay Mclain, Buenavista, Guimaras	Construction Section	YES	Competitive Bidding	12/01/2021	12/27/2021	01/28/2022	01/31/2022	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
22GE0034	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building (Legislative Hall), Barangay Dasal, Sibunag, Guimaras	Construction Section	YES	Competitive Bidding	12/01/2021	12/27/2021	01/28/2022	01/31/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
22GE0035	Road Widening – at Specific Locations along Guimaras Circumferential Road (S00028GR) K0030+000 – K0031+000	Construction Section	YES	Competitive Bidding	12/22/2021	01/13/2022	01/28/2022	01/31/2022	GoP	83,561,000.00	-	83,561,000.00	Road Widening
22GE0036	Road Widening – at Specific Locations along Guimaras Circumferential Road (S00028GR) K0086+850 – K0088+303	Construction Section	YES	Competitive Bidding	12/29/2021	01/17/2022	01/28/2022	01/31/2022	GoP	81,652,000.00	-	81,652,000.00	Road Widening
22GE0037	Road Widening – at Specific Locations along Guimaras Circumferential Road (S00028GR) K0034+459 – K0035+680	Construction Section	NO	Competitive Bidding	01/05/2022	01/24/2022	01/28/2022	01/31/2022	GoP	76,628,000.00	-	76,628,000.00	Road Widening

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer





**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GE0038	Road Widening – at Specific Locations along Guimaras Circumferential Road (S00028GR) K0031 + 000 – K0032 + 480	Construction Section	NO	Competitive Bidding	01/07/2022	01/26/2022	01/28/2022	01/31/2022	GoP	78,729,000.00	-	78,729,000.00	Road Widening
22GE0039	Construction of Concrete Road – Sitio Talungon (Tangaw Bridge) – Sitio Tumanda road access to PayagPayagsa San Lorenzo, Municipal Hall, Wind Mill Site, Cabano RORO Wharf, Pasalubong Center, Tumanda Wharf at San Lorenzo, Guimaras	Construction Section	NO	Competitive Bidding	01/14/2022	02/03/2022	02/04/2022	02/07/2022	GoP	70,000,000.00	-	70,000,000.00	Construction of Concrete Road
22GE0040	Preventive Maintenance of Road: Asphalt Overlay – at Specific Locations along Guimaras Circumferential Rd (S00028GR) K0000+451 – K0005+732	Construction Section	NO	Competitive Bidding	01/20/2022	02/08/2022	02/10/2022	02/11/2022	GoP	98,900,000.00	-	98,900,000.00	Preventive Maintenance of Road: Asphalt Overlay
22GE0041	Preventive Maintenance of Road: Asphalt Overlay – at Specific Locations along Guimaras Circumferential Rd (S00028GR) K0006+797 – K0033+000	Construction Section	NO	Competitive Bidding	01/20/2022	02/08/2022	02/10/2022	02/11/2022	GoP	95,000,000.00	-	95,000,000.00	Preventive Maintenance of Road: Asphalt Overlay

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GE0042	Construction of Drainage Structure along Road – at Specific Locations along Guimaras Circumferential Rd (S00028GR) K0008 + 165 – K0008 + 235, (S00029GR) K0000 + 211 – K0000 + 375	Construction Section	NO	Competitive Bidding	01/20/2022	02/08/2022	02/10/2022	02/11/2022	GoP	18,564,000.00	-	18,564,000.00	Construction of Drainage Structure
22GE0043	Rehabilitation of Concrete Road – Improvement of San Miguel to Sta. Teresa Road, Brgy. San Miguel, Jordan to Sta. Teresa, Jordan, Guimaras	Construction Section	NO	Competitive Bidding	01/25/2022	02/14/2022	02/16/2022	02/17/2022	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Concrete Road
22GE0044	Construction of Concrete Road – Construction of Barangay San Roque- Barangay Tastasan Road, Barangay San Roque and Barangay Tastasan, Buenavista, Guimaras	Construction Section	NO	Competitive Bidding	01/25/2022	02/14/2022	02/16/2022	02/17/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
22GE0045	Off-Carriageway Improvement – Paving of Shoulders – at Specific Locations along Guimaras Circumferential Rd – (S00028GR) K0024 + 1010 – K0025 + 800	Construction Section	NO	Competitive Bidding	01/25/2022	02/14/2022	02/16/2022	02/17/2022	GoP	28,407,000.00	-	28,407,000.00	Off-Carriageway Improvement – Paving of Shoulders

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Concrete Road - Sta. Teresa - Sinapsapan Road access leading to Isla Naburot & Ave Maria Islet, Cabaling, Higante Cave, Jordan Marine Turtle Sanctuary, Baras Beach at Barangay Espinosa, Jordan, Guimaras	Construction Section	NO	Competitive Bidding	02/02/2022	02/21/2022	02/23/2022	02/25/2022	GoP	39,000,000.00	-	39,000,000.00	Construction of Concrete Road
-	Rehabilitation of Concrete Road – Improvement of San Miguel to Sebaste Road, Brgy. San Miguel, Jordan to Brgy. Sebaste, Sibunag, Guimaras	Construction Section	NO	Competitive Bidding	02/02/2022	02/21/2022	02/23/2022	02/25/2022	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Concrete Road
-	Construction of Multi-Purpose Building- Construction of Multi-Purpose Building, San Lorenzo, Guimaras	Construction Section	NO	Competitive Bidding	02/02/2022	02/21/2022	02/23/2022	02/25/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Construction of Concrete Road - Construction of Access Road to Cabalagnan Fish Landing Facility, Barangay Cabalagnan, Nueva Valencia, Guimaras	Construction Section	NO	Competitive Bidding	02/02/2022	02/21/2022	02/23/2022	02/25/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
-	Construction of Concrete Road - Construction of Sitio Lusay, Barangay Lawi Road, Barangay Lawi, Jordan, Guimaras	Construction Section	NO	Competitive Bidding	02/02/2022	02/21/2022	02/23/2022	02/25/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Concrete Road - Construction of Sitio Pag-asa to Sitio Toong Road, Barangay Cabalagnan, Nueva Valencia, Guimaras	Construction Section	NO	Competitive Bidding	02/02/2022	02/21/2022	02/23/2022	02/25/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
-	<b>SUB-TOTAL 1</b>	-	-	-	-	-	-	-	-	<b>1,323,995,000</b>	-	-	-

**GOODS**

-	Purchase of Common Office Supplies, Office Devices and Computer Supplies/Consumables for use of Construction Section, this Office	Construction Section	NO	SHOPPING	1st Quarter FY 2022	1st Quarter FY 2022	1st Quarter FY 2022	1st Quarter FY 2022	EAO	429,016.00	429,016.00	-	-
-	Purchase of Common Office Equipment for use of Quality Assurance Section, this Office.	Quality Assurance Section	NO	SHOPPING	1st Quarter FY 2022	1st Quarter FY 2022	1st Quarter FY 2022	1st Quarter FY 2022	EAO	143,000.00	143,000.00	-	-
-	Purchase of Common Office Supplies and Common Computer Supplies/Consumables for use of Planning & Design Section, this Office	Planning & Design Section	NO	SHOPPING	1st Quarter FY 2022	1st Quarter FY 2022	1st Quarter FY 2022	1st Quarter FY 2022	EAO	1,045,195.00	1,045,195.00	-	-

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer





**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Common Computer Supplies/Consumables and Common Office Supplies for use of Finance Section, this Office	Finance Section	NO	SHOPPING	1st Quarter FY 2022	1st Quarter FY 2022	1st Quarter FY 2022	1st Quarter FY 2022	EAO	344,645.00	344,645.00	-	-
-	Purchase of Common Office Supplies for use Maintenance Section, this Office	Maintenance Section	NO	SHOPPING	1st Quarter FY 2022	1st Quarter FY 2022	1st Quarter FY 2022	1st Quarter FY 2022	EAO	33,050.00	33,050.00	-	-
-	Purchase of Construction Supplies/Materials for use of Construction Section, this Office	Construction Section	NO	SHOPPING	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	EAO	50,000.00	50,000.00	-	-
-	Purchase of Common Office Equipment, Computer, Janitorial and PPE Supplies for use of Quality Assurance Section, this Office.	Quality Assurance Section	NO	SHOPPING	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	EAO	625,445.00	625,445.00	-	-
-	Purchase of Common Office Supplies, Janitorial Supplies and Computer Supplies/Consumables for use of Administrative Section, this Office	Administrative Section	NO	SHOPPING	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	EAO	602,009.00	602,009.00	-	-
-	Purchase of five (5) sets Desktop Computer and Uninterruptible Power Supply (UPS) for use of various Sections, this Office	Various Sections	NO	PUBLIC BIDDING	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	EAO	756,000.00	756,000.00	-	-
-	Purchase of Common Office Supplies for use Maintenance Section, this Office	Maintenance Section	NO	SHOPPING	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	2nd Quarter FY 2022	EAO	31,400.00	31,400.00	-	-

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer





**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Common Office Supplies and Common Computer Supplies/Consumables for use of Planning & Design Section, this Office	Planning & Design Section	NO	SHOPPING	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	EAO	996,195.00	996,195.00	-	-
-	Purchase of Common Office Supplies and Office Equipment for use of Quality Assurance Section, this Office.	Quality Assurance Section	NO	SHOPPING	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	EAO	228,320.00	228,320.00	-	-
-	Purchase of Common Office Supplies, Janitorial Supplies and Computer Supplies/Consumables for use of Administrative Section, this Office	Administrative Section	NO	SHOPPING	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	EAO	228,054.00	228,054.00	-	-
-	Purchase of three (3) sets Desktop Computer (Specialized app), two (2) units Laptop (Specialized app, one (1) unit Laptop (Admin use), seven (7) units Printer and twelve (12) Uninterruptible Power Supply for use of various Sections, this Office	Various Sections	NO	PUBLIC BIDDING	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	EAO	1,949,000.00	1,949,000.00	-	-
-	Purchase of ICT Supplies/Consumables for use of various Sections, this Office	Various Sections	NO	PUBLIC BIDDING	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	3rd Quarter FY 2022	EAO	124,090.00	124,090.00	-	-

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Common Computer Supplies, Office Devices and Janitorial Supplies for use of Quality Assurance Section.	Quality Assurance Section	NO	SHOPPING	4th Quarter FY 2022	4th Quarter FY 2022	4th Quarter FY 2022	4th Quarter FY 2022	EAO	180,095.00	180,095.00	-	-
-	Purchase of Common Office Supplies for use Maintenance Section, this Office	Maintenance Section	NO	SHOPPING	4th Quarter FY 2022	4th Quarter FY 2022	4th Quarter FY 2022	4th Quarter FY 2022	EAO	35,550.00	35,550.00	-	-
-	<b>SUB-TOTAL 2</b>	-	-	-	-	-	-	-	-	<b>7,801,064.00</b>	-	-	-

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTING SERVICES									-	-	-	-	-
-	22GECS01 - Consultancy Services for the Conduct of Geotechnical Investigation of the following projects, to Wit: 1) Widening of Sibunag Br. (B00014GR) along Guimaras Circumferential Rd., 2) Construction of Flood Control/Shoreline Protection, Brgy. Cabalagnan, Nueva Valencia, Guimaras, 3) Construction of Nueva Valencia Esplanade, Brgy. Igang, Nueva Valencia, Guimaras	Planning and Design Section	Yes	Competitive Bidding	08/13/2021	09/27/2021	10/25/2021	11/10/2021	GOP	720,000.00	-	720,000.00	Consultancy Services for the Conduct of Geotechnical Investigation

Submitted by:

**MEREDITH L. CURTOM**  
Head, BAC Secretariat

Recommending Approval:

**RAFAEL RIORITO O. ESTORQUE**  
BAC Chairperson

Approved:

**RHODORA B. NUÑAL**  
District Engineer



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**GUIMARAS ENGINEERING DISTRICT**  
**San Miguel, Jordan, Guimaras**

**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22CSGE02 - Consulting Services for the Conduct of Parcellary Survey for Projects in Guimaras: 1. Central Rd (Sn Miguel – Constanica – Cabano-Igcawayan) – K0051+(-1127)-K0051+140 2. Central Rd (Sn Miguel – Constanica – Cabano-Igcawayan) – K0051+140-K0052+000 3. Central Rd (Sn Miguel – Constanica – Cabano-Igcawayan) – K0052+000-K0053+000 4. Central Rd (Sn Miguel – Constanica – Cabano-Igcawayan) – K0066+000-K0066+614 5. Guimaras Circumferential Road – K0000+216-K0000+389 6. Guimaras Circumferential Road – K0025+530-K0026+305 7. Guimaras Circumferential Road – K0024+1010-K0025+335 8. Guimaras Circumferential Road – K0102+000-K0104+000, K0107+210-K0107+770 9. Guimaras Circumferential Road – K0093+000-K0094+300 10. Rizal Jordan Wharf Rd. – K0008+(-632)-K0008+(-408)	Planning and Design Section	Yes	Competitive Bidding	10/29/2021	11/24/2021	12/06/2021	12/27/2021	GOP	2,000,000.00	-	2,000,000.00	Consultancy Services for the Conduct of Parcellary Survey

Submitted by:

**MEREDITH L. CURTOM**  
Head, BAC Secretariat

Recommending Approval:

**RAFAEL RIORITO O. ESTORQUE**  
BAC Chairperson

Approved:

**RHODORA B. NUÑAL**  
District Engineer



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
 GUIMARAS ENGINEERING DISTRICT  
 San Miguel, Jordan, Guimaras

**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	22CSGE03 - Consultancy Services for the Conduct of Geotechnical Investigation of the following projects, to wit: 1. Construction of Multi-Purpose Building (Jordan Terminal Market), Barangay San Miguel, Jordan, Guimaras 2. Construction of Multi-Purpose Building (Legislative Hall), Barangay Dasal, Sibunag, Guimaras 3. Construction of Multi-Purpose Building (Market), Barangay Dasal, Sibunag, Guimaras	Planning and Design Section	Yes	Competitive Bidding	10/29/2021	01/05/2022	01/28/2022	01/31/2022	GOP	450,000.00	-	450,000.00	Consultancy Services for the Conduct of Geotechnical Investigation
-	<b>SUB-TOTAL 3</b>	-	-	-	-	-	-	-	-	<b>3,170,000.00</b>	-	-	-
-	<b>GRAND TOTAL 1+2+3</b>	-	-	-	-	-	-	-	-	<b>1,334,966,064.00</b>	-	-	-

Submitted by:

  
**MEREDITH L. CURTOM**  
 Head, BAC Secretariat

Recommending Approval:

  
**RAFAEL RIORITO O. ESTORQUE**  
 BAC Chairperson

Approved:

  
**RHODORA B. NUÑAL**  
 District Engineer