

**DPWH Siquijor District Engineering Office Final Annual Procurement Plan for FY 2022 for Civil Works**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310105100751000	22HM0001 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Siquijor Circumferential Rd - K0018 + 000 - K0018 + 935	DPWH - SDEO	Yes	Competitive Bidding	10/14/2021	11/2/2021	1/25/2022	2/3/2022	GoP	18,424,000.00	0.00	18,424,000.00	Reconstruction to Concrete Pavement
310105100756000	22HM0002 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Siquijor Circumferential Rd - K0032 + 473 - K0032 + 692	DPWH - SDEO	Yes	Competitive Bidding	10/14/2021	11/2/2021	2/24/2022	3/3/2022	GoP	4,900,000.00	0.00	4,900,000.00	Reconstruction to Concrete Pavement
310106100811000	22HM0003 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Luyang-Poo-Lazi Rd - K0015 + 070 - K0015 + 288	DPWH - SDEO	Yes	Competitive Bidding	10/14/2021	11/2/2021	1/25/2022	2/3/2022	GoP	6,076,000.00	0.00	6,076,000.00	Reconstruction to Concrete Pavement
310108101185000	22HM0004 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Siquijor Circumferential Rd - K0025 + 120 - K0025 + 248	DPWH - SDEO	Yes	Competitive Bidding	10/14/2021	11/2/2021	2/24/2022	3/3/2022	GoP	28,420,000.00	0.00	28,420,000.00	Construction of Road Slope Protection Structure
320101108377000	22HM0005 - OO2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure and Drainage Systems at Libo, Enrique Villanueva, Siquijor	DPWH - SDEO	Yes	Competitive Bidding	10/27/2021	11/16/2021	1/25/2022	2/3/2022	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Flood Mitigation Structure
300203101266000	22HM0006 - Convergence and Special Support Program (CSSP), Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Nonoc-Cang-allas-Calunasan Road leading to St. Francis of Assisi Church & Belfrym Cantabon Cave, Healing Festival, Mt. Bandilaan Peak & Watchtower, Tulawog Cave, Dilaab Festival, Caplay Spring Park, Lugnason Falls, Paradise Bay, Cambugahay Falls, Enchanted Balete Tree, Tulapos Marine Sanctuary, St. Vincent Church, Belfry Cangbangag Falls, Brgy. Nonoc, Larena, Siquijor	LGU - LARENA	Yes	Competitive Bidding	10/14/2021	11/2/2021	1/25/2022	2/3/2022	GoP	11,114,180.00	0.00	11,114,180.00	Construction of Concrete Road

300204101033000	22HM0007 - Convergence and Special Support Program (CSSP), Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Cangmangki Road connecting to Manufacturing Site and National Highway in Support of Buri GDH Industries, Cangmangki, Enrique Villanueva, Siquijor	LGU - ENRIQUE VILLANUEVA	Yes	Competitive Bidding	10/14/2021	11/2/2021	1/25/2022	2/3/2022	GoP	8,330,000.00	0.00	8,330,000.00	Construction of Concrete Road
300226103166000	22HM0008 - Convergence and Special Support Program (CSSP), Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building (Manpower Development Center) of Barangay Songculan, Siquijor, Siquijor	LGU - SIQUIJOR	Yes	Competitive Bidding	10/14/2021	11/2/2021	1/25/2022	2/3/2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi Purpose Building
300226103167000	22HM0009 - Convergence and Special Support Program (CSSP), Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangay Pili, Siquijor	LGU - SIQUIJOR	Yes	Competitive Bidding	10/14/2021	11/2/2021	1/25/2022	2/3/2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi Purpose Building
300226103169000	22HM0010 - Convergence and Special Support Program (CSSP), Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangay Poblacion, San Juan, Siquijor	LGU - SAN JUAN	Yes	Competitive Bidding	10/14/2021	11/2/2021	1/25/2022	2/3/2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi Purpose Building
300226103173000	22HM0011 - Convergence and Special Support Program (CSSP), Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Bitaug, Enrique Villanueva, Siquijor	LGU - ENRIQUE VILLANUEVA	Yes	Competitive Bidding	10/14/2021	11/2/2021	1/25/2022	2/3/2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi Purpose Building
310105100753000	22HM0012 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Siquijor Circumferential Rd - K0028 + 000 - K0029 + 000	DPWH - SDEO	Yes	Competitive Bidding	10/20/2021	11/9/2021	1/25/2022	2/3/2022	GoP	25,401,600.00	0.00	25,401,600.00	Reconstruction to Concrete Pavement
310108101166000	22HM0013 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Siquijor Circumferential Rd - K0025 + 745 - K0025 + 875	DPWH - SDEO	Yes	Competitive Bidding	10/20/2021	11/9/2021	2/24/2022	3/3/2022	GoP	46,060,000.00	0.00	46,060,000.00	Construction of Road Slope Protection Structure



320101108378000	22HM0014 - OO2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure and Drainage Systems at Olave, Enrique Villanueva, Siquijor	DPWH - SDEO	Yes	Competitive Bidding	10/27/2021	11/16/2021	1/25/2022	2/3/2022	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Flood Mitigation Structure
300203101805000	22HM0015 - Convergence and Special Support Program (CSSP), Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road leading to Ompas Beach, Liloan, Maria, Siquijor	LGU - MARIA	Yes	Competitive Bidding	10/20/2021	11/9/2021	1/25/2022	2/3/2022	GoP	8,330,000.00	0.00	8,330,000.00	Construction of Concrete Road
300203100935000	22HM0016 - Convergence and Special Support Program (CSSP), Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Basac-Pisong B Road leading to Cangbangag Falls, Larena, Siquijor	LGU - LARENA	Yes	Competitive Bidding	10/20/2021	11/9/2021	1/25/2022	2/3/2022	GoP	8,330,000.00	0.00	8,330,000.00	Construction of Concrete Road
300221101632000	22HM0017 - Convergence and Special Support Program (CSSP), Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Sitio Talubang, Barangay Pasihagon, Siquijor, Siquijor	LGU - SIQUIJOR	Yes	Competitive Bidding	11/25/2021	12/15/2021	1/25/2022	2/3/2021	GoP	19,800,000.00	0.00	19,800,000.00	Rehabilitation of Concrete Road
300221101635000	22HM0018 - Convergence and Special Support Program (CSSP), Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Tignao- Kinamandagan Provincial Road, Barangay Kinamandagan, Lazi, Siquijor	LGU - LAZI	Yes	Competitive Bidding	11/25/2021	12/15/2021	1/25/2022	2/3/2021	GoP	19,800,000.00	0.00	19,800,000.00	Rehabilitation of Concrete Road
300226103171000	22HM0019 - Convergence and Special Support Program (CSSP), Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangay Tag-ibo, San Juan Siquijor	LGU - SAN JUAN	Yes	Competitive Bidding	10/20/2021	11/9/2021	1/25/2022	2/3/2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi Purpose Building
300226103174000	22HM0020 - Convergence and Special Support Program (CSSP), Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Canal, Siquijor, Siquijor	LGU - SIQUIJOR	Yes	Competitive Bidding	10/20/2021	11/9/2021	1/25/2022	2/3/2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi Purpose Building

300226103176000	22HM0021 - Convergence and Special Support Program (CSSP), Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Capalasanan, Lazi, Siquijor	LGU - LAZI	Yes	Competitive Bidding	10/20/2021	11/9/2021	1/25/2022	2/3/2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi Purpose Building
300226103177000	22HM0022 - Convergence and Special Support Program (CSSP), Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Poblacion, Enrique Villanueva, Siquijor	LGU - ENRIQUE VILLANUEVA	Yes	Competitive Bidding	10/20/2021	11/9/2021	1/25/2022	2/3/2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi Purpose Building
310105100752000	22HM0023 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Siquijor Circumferential Rd - K0027 + 135 - K0027 + 603	DPWH - SDEO	Yes	Competitive Bidding	10/27/2021	11/16/2021	2/24/2022	3/3/2022	GoP	9,800,000.00	0.00	9,800,000.00	Reconstruction to Concrete Pavement
310105100754000	22HM0024 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Siquijor Circumferential Rd - K0029 + 000 - K0029 + 424.5	DPWH - SDEO	Yes	Competitive Bidding	10/27/2021	11/16/2021	2/24/2022	3/3/2022	GoP	9,800,000.00	0.00	9,800,000.00	Reconstruction to Concrete Pavement
310106100810000	22HM0025 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Luyang-Poo-Lazi Rd - K0009 + 640 - K0010 + 000	DPWH - SDEO	Yes	Competitive Bidding	10/27/2021	11/16/2021	1/25/2022	2/3/2022	GoP	8,232,000.00	0.00	8,232,000.00	Reconstruction to Concrete Pavement
310109101036000	22HM0026 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Luyang-Poo-Lazi Rd - K0015 + 855 - K0015 + 983	DPWH - SDEO	Yes	Competitive Bidding	10/27/2021	11/16/2021	2/24/2022	3/3/2022	GoP	29,400,000.00	0.00	29,400,000.00	Construction of Road Slope Protection Structure
320101108379000	22HM0027 - OO2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure and Drainage Systems at Sawang, Maria, Siquijor	DPWH - SDEO	Yes	Competitive Bidding	11/11/2021	12/1/2021	1/25/2022	2/3/2022	GoP	14,700,000.00	0.00	14,700,000.00	Construction of Flood Mitigation Structure
300203101808000	22HM0028 - Convergence and Special Support Program (CSSP), Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Canlambo-Balolong-Bintangan Road, Brgy. Canlambo, Larena, Siquijor	LGU - LARENA	Yes	Competitive Bidding	10/27/2021	11/16/2021	1/25/2022	2/3/2022	GoP	8,330,000.00	0.00	8,330,000.00	Construction of Concrete Road



300203101816000	22HM0029 - Convergence and Special Support Program (CSSP), Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Pisong A-Pisong B Road leading to Cangbangag Falls, Maria, Siquior	LGU - MARIA	Yes	Competitive Bidding	10/27/2021	11/16/2021	1/25/2022	2/3/2022	GoP	7,350,000.00	0.00	7,350,000.00	Construction of Concrete Road
300203100939000	22HM0030 - Convergence and Special Support Program (CSSP), Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), San Antonio-Cantabon-Bandilaan Road leading to various Cantabon Cave, Healing Sites and Mountain View Park, Siquior, Siquior	LGU - SIQUIJOR	Yes	Competitive Bidding	10/27/2021	11/16/2021	1/25/2022	2/3/2022	GoP	8,330,000.00	0.00	8,330,000.00	Construction of Concrete Road
300226103168000	22HM0031 - Convergence and Special Support Program (CSSP), Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangay Poblacion Sur, Maria, Siquior	LGU - MARIA	Yes	Competitive Bidding	11/4/2021	11/24/2021	1/25/2022	2/3/2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi Purpose Building
300226103172000	22HM0032 - Convergence and Special Support Program (CSSP), Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangay Tubod, San Juan, Siquior	LGU - SAN JUAN	Yes	Competitive Bidding	11/4/2021	11/24/2021	1/25/2022	2/3/2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi Purpose Building
300226103179000	22HM0033 - Convergence and Special Support Program (CSSP), Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Two Storey Multi-Purpose Building of Barangay Candaping A, Maria, Siquior	LGU - MARIA	Yes	Competitive Bidding	11/11/2021	12/1/2021	1/25/2022	2/3/2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi Purpose Building
310105100755000	22HM0034 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Siquior Circumferential Rd - K0030 + 000 - K0030 + 418.5	DPWH - SDEO	Yes	Competitive Bidding	11/4/2021	11/24/2021	2/24/2022	3/3/2022	GoP	9,800,000.00	0.00	9,800,000.00	Reconstruction to Concrete Pavement
310105100757000	22HM0035 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Siquior Circumferential Rd - K0047 + 000 - K0047 + 202.5	DPWH - SDEO	Yes	Competitive Bidding	11/4/2021	11/24/2021	2/24/2022	3/3/2022	GoP	4,900,000.00	0.00	4,900,000.00	Reconstruction to Concrete Pavement

310106100812000	22HM0036 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Luyang-Poo-Lazi Rd - K0016 + 593 - K0016 + 800	DPWH - SDEO	Yes	Competitive Bidding	11/4/2021	11/24/2021	2/24/2022	3/3/2022	GoP	4,900,000.00	0.00	4,900,000.00	Reconstruction to Concrete Pavement
310108101183000	22HM0037 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Larena Port Rd - (S00030SJ) Chainage 073 - Chainage 153	DPWH - SDEO	Yes	Competitive Bidding	11/4/2021	11/24/2021	3/1/2022	3/10/2022	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Road Slope Protection Structure
320101108376000	22HM0038 - OO2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure and Drainage Systems at Bontod, Larena, Siquijor	DPWH - SDEO	Yes	Competitive Bidding	10/27/2021	11/16/2021	1/25/2022	2/3/2022	GoP	14,700,000.00	0.00	14,700,000.00	Construction of Flood Mitigation Structure
300204101035000	22HM0039 - Convergence and Special Support Program (CSSP), Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Pangi-Candanay Sur Road connecting to Manufacturing Site and National Highway in Support of Peanut Processing Industry, Candanay Sur, Siquijor, Siquijor	LGU - SIQUIJOR	Yes	Competitive Bidding	11/4/2021	11/24/2021	1/25/2022	2/3/2022	GoP	8,330,000.00	0.00	8,330,000.00	Construction of Concrete Road
300204101036000	22HM0040 - Convergence and Special Support Program (CSSP), Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Timbaon-Cangmunang Road connecting to Manufacturing Site and National Highway in Support of Meat/Fish Processing and Dairy Processing Industry, Cangmunang, San Juan, Siquijor	LGU - SAN JUAN	Yes	Competitive Bidding	11/4/2021	11/24/2021	1/25/2022	2/3/2022	GoP	7,350,000.00	0.00	7,350,000.00	Construction of Concrete Road
300226103175000	22HM0042 - Convergence and Special Support Program (CSSP), Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Cantaroc A, Maria, Siquijor	LGU - MARIA	Yes	Competitive Bidding	11/11/2021	12/1/2021	1/25/2022	2/3/2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi Purpose Building
300226103178000	22HM0043 - Convergence and Special Support Program (CSSP), Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay San Antonio, Siquijor	LGU - SIQUIJOR	Yes	Competitive Bidding	11/11/2021	12/1/2021	1/25/2022	2/3/2022	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Multi Purpose Building



310102101027000	22HM0044 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Secondary Roads, Siquijor Circumferential Rd - K0002 + 826 - K0003 + 000	DPWH - SDEO	Yes	Competitive Bidding	11/18/2021	12/9/2021	3/1/2022	3/10/2022	GoP	2,557,800.00	0.00	2,557,800.00	Preventive Maintenance of Road: Asphalt Overlay
310102101028000	22HM0045 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Secondary Roads, Siquijor Circumferential Rd - K0003 + 000 - K0003 + 628	DPWH - SDEO	Yes	Competitive Bidding	11/18/2021	12/9/2021	3/1/2022	3/10/2022	GoP	9,231,600.00	0.00	9,231,600.00	Preventive Maintenance of Road: Asphalt Overlay
310108101184000	22HM0046 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Siquijor Circumferential Rd - K0025 + 175 - K0025 + 255	DPWH - SDEO	Yes	Competitive Bidding	11/11/2021	12/1/2021	3/1/2022	3/10/2022	GoP	15,680,000.00	0.00	15,680,000.00	Construction of Road Slope Protection Structure
320101108375000	22HM0047 - OO2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Drainage Structure along Luyang - Poo - Lazi Road, Lazi, Siquijor	DPWH - SDEO	Yes	Competitive Bidding	11/4/2021	11/24/2021	1/25/2022	2/3/2022	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Drainage Structure
300203101807000	22HM0048 - Convergence and Special Support Program (CSSP), Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Calunasan-Bandilaan leading to Butterfly Sanctuary and Bandilaan Mountain View Park, Brgy. Calunasan, Maria, Siquijor	LGU - MARIA	Yes	Competitive Bidding	11/11/2021	12/1/2021	1/25/2022	2/3/2022	GoP	8,330,000.00	0.00	8,330,000.00	Construction of Concrete Road
300203100472000	22HM0049 - Convergence and Special Support Program (CSSP), Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Gabayan-Talayong-Lower Cabangcalan-Campalanan Road leading to Marine Protective Areas Diving Site and Beach Resorts, Brgy. Gabayan, Lazi, Siquijor	LGU - LAZI	Yes	Competitive Bidding	11/11/2021	12/1/2021	1/25/2022	2/3/2022	GoP	7,350,000.00	0.00	7,350,000.00	Construction of Concrete Road
300204101034000	22HM0050 - Convergence and Special Support Program (CSSP), Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Lambojon Road connecting to Manufacturing Site and Siquijor Provincial Road in Support of Furniture Industries, Lambojon, Siquijor, Siquijor	LGU - SIQUIJOR	Yes	Competitive Bidding	11/11/2021	12/1/2021	1/25/2022	2/3/2022	GoP	8,330,000.00	0.00	8,330,000.00	Construction of Concrete Road

310102101029000	22HM0051 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Secondary Roads, Siquijor Circumferential Rd - K0041 + 000 - K0042 + 000	DPWH - SDEO	Yes	Competitive Bidding	11/18/2021	12/9/2021	3/1/2022	3/10/2022	GoP	14,644,140.00	0.00	14,644,140.00	Preventive Maintenance of Road: Asphalt Overlay
310102101030000	22HM0052 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Secondary Roads, Siquijor Circumferential Rd - K0042 + 000 - K0042 + 337	DPWH - SDEO	Yes	Competitive Bidding	11/18/2021	12/9/2021	3/1/2022	3/10/2022	GoP	4,955,860.00	0.00	4,955,860.00	Preventive Maintenance of Road: Asphalt Overlay
310105100758000	22HM0053 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Siquijor Circumferential Rd - K0051 + 313 - K0051 + 731.5	DPWH - SDEO	Yes	Competitive Bidding	11/25/2021	12/15/2021	3/1/2022	3/10/2022	GoP	9,800,000.00	0.00	9,800,000.00	Reconstruction to Concrete Pavement
300219101115000	22HM0054 - Convergence and Special Support Program (CSSP), Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Slope Protection Structure along Brgy. San Antonio, Siquijor - Brgy. Campalanas, Lazi Road, Siquijor	LGU - LAZI	Yes	Competitive Bidding	11/11/2021	12/1/2021	1/25/2022	2/3/2022	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Slope Protection Structure
300221101633000	22HM0055 - Convergence and Special Support Program (CSSP), Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Simacolong-Minalulan-Saguin-Nabutay Road, Barangay Simacolong and Minalulan, Maria, Siquijor	LGU - MARIA	Yes	Competitive Bidding	11/18/2021	12/9/2021	1/25/2022	2/3/2022	GoP	24,750,000.00	0.00	24,750,000.00	Rehabilitation of Concrete Road
300229100159000	22HM0056 - Convergence and Special Support Program (CSSP), Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III), Construction (Completion) of Water Supply System in Barangay Candaping B, Maria, Siquijor	LGU - MARIA	Yes	Competitive Bidding	11/18/2021	12/9/2021	1/25/2022	2/3/2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Water Supply Systems
310103101029000	22HM0057 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Tertiary Roads, Luyang-Poo-Lazi Rd - K0016 + 000 - K0016 + 593	DPWH - SDEO	Yes	Competitive Bidding	11/25/2021	12/15/2021	1/25/2022	2/3/2021	GoP	9,800,000.00	0.00	9,800,000.00	Preventive Maintenance of Road: Asphalt Overlay
310103101030000	22HM0058 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Tertiary Roads, Luyang-Poo-Lazi Rd - K0017 + 000 - K0017 + 309	DPWH - SDEO	Yes	Competitive Bidding	11/25/2021	12/15/2021	1/25/2022	2/3/2021	GoP	4,900,000.00	0.00	4,900,000.00	Preventive Maintenance of Road: Asphalt Overlay




310302100351000	22HM0059 - OO1: Ensure Safe and Reliable National Road System, Bridge - Replacement of Permanent Weak Bridges, Olo Br. (B00010SJ) along Siquijor Circumferential Rd	DPWH - SDEO	Yes	Competitive Bidding	11/4/2021	11/24/2021	1/25/2022	2/3/2022	GoP	29,400,000.00	0.00	29,400,000.00	Replacement of Bridge
320101108380000	22HM0060 - OO2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure and Drainage Systems at DPWH Annex Building, South Poblacion, Larena, Siquijor	DPWH - SDEO	Yes	Competitive Bidding	11/11/2021	12/1/2021	3/1/2022	3/10/2022	GoP	4,900,000.00	0.00	4,900,000.00	Rehabilitation / Major Repair of Flood Control Structure
30020210021600	22HM0061 - Convergence and Special Support Program (CSSP), Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN), Siquijor-San Antonio-Campalanas Road leading to RoRo Port, Siquijor, Siquijor	LGU - SIQUIJOR	Yes	Competitive Bidding	11/18/2021	12/9/2021	1/25/2022	2/3/2022	GoP	49,000,000.00	0.00	49,000,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction
300217100140000	22HM0062 - Convergence and Special Support Program (CSSP), Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Poo-Capalasan Road, Siquijor	LGU - LAZI	Yes	Competitive Bidding	11/25/2021	12/15/2021	1/25/2022	2/3/2021	GoP	29,700,000.00	0.00	29,700,000.00	Construction of Concrete Road
300221101631000	22HM0063 - Convergence and Special Support Program (CSSP), Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Barangay Calunasan, Maria, Siquijor	LGU - MARIA	Yes	Competitive Bidding	11/18/2021	12/9/2021	1/25/2022	2/3/2022	GoP	19,800,000.00	0.00	19,800,000.00	Rehabilitation of Concrete Road
30022910016000	22HM0064 - Convergence and Special Support Program (CSSP), Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III), Construction (Completion) of Water System in BarangayCangmohao, Siquijor, Siquijor	LGU - SIQUIJOR	Yes	Competitive Bidding	11/25/2021	12/15/2021	1/25/2022	2/3/2021	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Water Supply Systems
-	22HM0065 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Raods, Luyang-Poo-Lazi Rd - K0012 + 008 - K0012 + 148, K0013 + 008 - K0013 + 031, K0013 + 133 - K0013 + 387	DPWH - SDEO	Yes	Competitive Bidding	1/12/2022	2/2/2022	2/14/2022	2/25/2022	GoP	98,000,000.00	0.00	98,000,000.00	Construction of Road Slope Protection Structure; Managed by DPWH Central Office

-	22HM0066 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Raods, Luyang-Poo-Lazi Rd - K0013 + 449 - K0013 + 497, K0013 + 505 - K0013 + 653, K0013 + 665 - K0013 + 735 , K0013 + 785 - K0013 + 898	DPWH - SDEO	Yes	Competitive Bidding	1/12/2022	2/2/2022	2/14/2022	2/25/2022	GoP	98,000,000.00	0.00	98,000,000.00	Construction of Road Slope Protection Structure; Managed by DPWH Central Office
-	22HM0067 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Raods, Luyang-Poo-Lazi Rd - K0018 + 218 - K0018 + 402, K0018 + 758 - K00130	DPWH - SDEO	Yes	Competitive Bidding	1/12/2022	2/2/2022	2/14/2022	2/25/2022	GoP	98,000,000.00	0.00	98,000,000.00	Construction of Road Slope Protection Structure; Managed by DPWH Central Office
300219101116000	22HM0068 - Convergence and Special Support Program (CSSP), Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Slope Protection Structures along San Antonio-Campalanas Road, Siquijor, Siquijor	LGU - SIQUIJOR	Yes	Competitive Bidding	1/12/2022	2/2/2022	2/14/2022	2/25/2022	GoP	29,400,000.00	0.00	29,400,000.00	Construction of Road Slope Protection Structure
300221101634000	22HM0069 - Convergence and Special Support Program (CSSP), Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Candanay Norte-Cang-Isad Access Road, Siquijor, Siquijor	LGU - SIQUIJOR	Yes	Competitive Bidding	1/21/2022	2/9/2022	3/1/2022	3/10/2022	GoP	6,930,000.00	0.00	6,930,000.00	Asphalt Overlay
300223100107000	22HM0070 - Convergence and Special Support Program (CSSP), Basic Infrastructure Program (BIP) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Rehabilitation of Timbaon-Cang-asa Road, San Juan, Siquijor	LGU - SAN JUAN	Yes	Competitive Bidding	1/21/2022	2/9/2022	3/1/2022	3/10/2022	GoP	49,500,000.00	0.00	49,500,000.00	Asphalt Overlay
300226103170000	22HM0071 - Convergence and Special Support Program (CSSP), Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangay Solangon, San Juan, Siquijor	LGU - SAN JUAN	Yes	Competitive Bidding	1/21/2022	2/9/2022	3/1/2022	3/10/2022	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi Purpose Building




30223101106000	22HM0072 - Convergence and Special Support Program (CSSP), Basic Infrastructure Program (BIP) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Rehabilitation of Candanay Sur-Panlautan Road, Siquijor, Siquijor	LGU - SIKUIJOR	Yes	Competitive Bidding	1/27/2022	2/16/2022	3/1/2022	3/10/2022	GoP	49,500,000.00	0.00	49,500,000.00	Asphalt Overlay; Managed by DPWH Central Office
-	22HM0073 - Convergence and Special Support Program (CSSP), Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Candapang B-Logucan-Tag-Manocan Road - Sta. 0 + 000 - Sta. 1 + 600; Sta. 1 + 600 - Sta. 3 + 600; Sta. 3 + 600 - Sta. 3+800; Sta.3+800-Sta.4+500	DPWH - SDEO	Yes	Competitive Bidding	1/27/2022	2/16/2022	3/1/2022	3/10/2022	GoP	73,500,000.00	0.00	73,500,000.00	Asphalt Overlay; Managed by DPWH Central Office
-	22HM0074 - Convergence and Special Support Program (CSSP), Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Poblacion Manan-Ao-Balolong Road - Sta. 0 + 000 - Sta. 0 + 200; Sta. 0 + 200 - Sta. 0 + 600; Sta. 0 + 600 - Sta. 0 + 800; Sta. 0 + 800 - Sta. 1 + 800	DPWH - SDEO	Yes	Competitive Bidding	1/27/2022	2/16/2022	3/1/2022	3/10/2022	GoP	73,500,000.00	0.00	73,500,000.00	Asphalt Overlay; Managed by DPWH Central Office

Prepared by:


  
**ELSA C. JUMADLA**  
 Head, Procurement Staff  
 Date: \_\_\_\_\_

Recommending Approval:

FOR & IN THE ABSENCE OF  
THE BAC CHAIRMAN:

  
**ERMIE P. GONSOB**  
 BAC Vice-Chairman  
 Date: \_\_\_\_\_

Approved:

  
**GUMER M. CASTILLO, DPA, ASEAN Eng.**  
 District Engineer  
 Date: \_\_\_\_\_

# DPWH Siquijor District Engineering Office Final Annual Procurement Plan for FY 2022 for Goods & Services

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen t/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Various Office Supplies									<b>20,918,240.80</b>	<b>247,945.00</b>	<b>20,670,295.80</b>	
	1st quarter	DPWH-SDEO	No	Competitive Bidding	2/7/2022	3/7/2022	3/19/2022	3/26/2022	GoP	5,190,701.08	9,654.00	5,181,047.08	
	2nd quarter				5/2/2022	5/21/2022	5/28/2022	6/3/2022		5,232,742.78	59,947.00	5,172,795.78	
	3rd quarter				9/9/202	9/18/2022	9/22/2022	9/23/2022		5,244,885.38	76,148.00	5,168,737.38	
	4th quarter				11/4/2022	11/13/2022	11/18/2022	11/19/2022		5,249,911.58	102,196.00	5,147,715.58	
	Various IT Parts, Accessories and Perip									<b>24,141,050.00</b>	<b>20,000.00</b>	<b>24,121,050.00</b>	
	1st quarter	DPWH-SDEO	No	Competitive Bidding	2/7/2022	3/7/2022	3/19/2022	3/26/2022	GoP	6,153,350.00	0.00	6,153,350.00	
	2nd quarter				5/2/2022	5/21/2022	5/28/2022	6/3/2022		4,812,100.00	5,000.00	4,807,100.00	
	3rd quarter				9/9/202	9/18/2022	9/22/2022	9/23/2022		4,633,700.00	10,000.00	4,623,700.00	
	4th quarter				11/4/2022	11/13/2022	11/18/2022	11/19/2022		8,541,900.00	5,000.00	8,536,900.00	
	Various Office Equipment Parts & Accessories									<b>34,816,979.25</b>	<b>20,000.00</b>	<b>34,796,979.25</b>	
	1st quarter	DPWH-SDEO	No	Competitive Bidding	2/7/2022	3/7/2022	3/19/2022	3/26/2022	GoP	8,322,665.75	5,000.00	8,317,665.75	
	2nd quarter				5/2/2022	5/21/2022	5/28/2022	6/3/2022		7,696,875.75	5,000.00	7,691,875.75	
	3rd quarter				9/9/202	9/18/2022	9/22/2022	9/23/2022		9,008,375.75	5,000.00	9,003,375.75	
	4th quarter				11/4/2022	11/13/2022	11/18/2022	11/19/2022		9,789,062.00	5,000.00	9,784,062.00	
	Vehicle Parts & Accessories									<b>3,534,850.00</b>	<b>868,150.00</b>	<b>2,666,700.00</b>	
	1st quarter	DPWH-SDEO	No	Competitive Bidding	2/7/2022	3/7/2022	3/19/2022	3/26/2022	GoP	675,375.00	30,000.00	645,375.00	
	2nd quarter				5/2/2022	5/21/2022	5/28/2022	6/3/2022		1,127,825.00	426,250.00	701,575.00	
	3rd quarter				9/9/202	9/18/2022	9/22/2022	9/23/2022		674,375.00	36,000.00	638,375.00	
	4th quarter				11/4/2022	11/13/2022	11/18/2022	11/19/2022		1,057,275.00	375,900.00	681,375.00	
	Repair of Various Service Vehicles & Equipment									<b>950,000.00</b>	<b>0.00</b>	<b>950,000.00</b>	
	1st quarter	DPWH-SDEO	No	Shopping	3/25/2022	4/6/2022	4/13/2022	4/16/2022	GoP	200,000.00	0.00	200,000.00	
	2nd quarter				5/2/2022	5/21/2022	5/28/2022	6/3/2022		250,000.00	0.00	250,000.00	
	3rd quarter				9/9/2022	9/18/2022	9/22/2022	9/23/2022		250,000.00	0.00	250,000.00	
	4th quarter				11/4/2022	11/13/2022	11/18/2022	11/19/2022		250,000.00	0.00	250,000.00	
	Fuel/Fuel Additives and Lubricants and Anti-Corrosive									<b>2,922,425.30</b>	<b>1,202,825.30</b>	<b>1,719,600.00</b>	
	1st quarter	DPWH-SDEO	No	Direct Contracting	2/7/2022	3/7/2022	3/19/2022	3/26/2022	GoP	757,401.20	271,251.20	486,150.00	
	2nd quarter				5/2/2022	5/21/2022	5/28/2022	6/3/2022		694,089.70	327,939.70	366,150.00	
	3rd quarter				9/9/202	9/18/2022	9/22/2022	9/23/2022		812,944.70	326,794.70	486,150.00	
	4th quarter				11/4/2022	11/13/2022	11/18/2022	11/19/2022		657,989.70	276,839.70	381,150.00	



	Various Surveying Instruments	DPWH-SDEO	No	Competitive Bidding					GoP	<b>23,645,200.00</b>	<b>0.00</b>	<b>23,645,200.00</b>	
	1st quarter				3/25/2022	4/6/2022	4/13/2022	4/16/2022		2,881,900.00	0.00	2,881,900.00	
	2nd quarter				5/2/2022	5/21/2022	5/28/2022	6/3/2022		2,917,500.00	0.00	2,917,500.00	
	3rd quarter				9/9/2022	9/18/2022	9/22/2022	9/23/2022		2,895,100.00	0.00	2,895,100.00	
	4th quarter				11/4/2022	11/13/2022	11/18/2022	11/19/2022		14,950,700.00	0.00	14,950,700.00	
	Surveying Services	DPWH-SDEO	No	Competitive Bidding					GoP	<b>12,000,000.00</b>	<b>0.00</b>	<b>12,000,000.00</b>	
	1st quarter				3/25/2022	4/6/2022	4/13/2022	4/16/2022		3,000,000.00	0.00	3,000,000.00	
	2nd quarter				5/2/2022	5/21/2022	5/28/2022	6/3/2022		3,000,000.00	0.00	3,000,000.00	
	3rd quarter				9/9/2022	9/18/2022	9/22/2022	9/23/2022		3,000,000.00	0.00	3,000,000.00	
	4th quarter				11/4/2022	11/13/2022	11/18/2022	11/19/2022		3,000,000.00	0.00	3,000,000.00	
	Safety and Occupational Products	DPWH-SDEO	No	Competitive Bidding					GoP	<b>2,278,381.50</b>	<b>171,550.00</b>	<b>2,106,831.50</b>	
	1st quarter				3/25/2022	4/6/2022	4/13/2022	4/16/2022		587,881.00	0.00	587,881.00	
	2nd quarter				5/2/2022	5/21/2022	5/28/2022	6/3/2022		666,340.50	81,600.00	584,740.50	
	3rd quarter				9/9/2022	9/18/2022	9/22/2022	9/23/2022		581,800.00	25,850.00	555,950.00	
	4th quarter				11/4/2022	11/13/2022	11/18/2022	11/19/2022		442,360.00	64,100.00	378,260.00	
	Garments	DPWH-SDEO	No	Competitive Bidding					GoP	<b>2,576,000.00</b>	<b>0.00</b>	<b>2,576,000.00</b>	
	1st quarter				3/25/2022	4/6/2022	4/13/2022	4/16/2022		750,000.00	0.00	750,000.00	
	2nd quarter				5/2/2022	5/21/2022	5/28/2022	6/3/2022		658,000.00	0.00	658,000.00	
	3rd quarter				9/9/2022	9/18/2022	9/22/2022	9/23/2022		510,000.00	0.00	510,000.00	
	4th quarter				11/4/2022	11/13/2022	11/18/2022	11/19/2022		658,000.00	0.00	658,000.00	
	Construction Materials and Supplies	DPWH-SDEO	No	Competitive Bidding					GoP	<b>12,878,750.00</b>	<b>12,378,750.00</b>	<b>500,000.00</b>	
	1st quarter				3/25/2022	4/6/2022	4/13/2022	4/16/2022		2,363,800.00	2,363,800.00	0.00	
	2nd quarter				5/2/2022	5/21/2022	5/28/2022	6/3/2022		3,907,275.00	3,407,275.00	500,000.00	
	3rd quarter				9/9/2022	9/18/2022	9/22/2022	9/23/2022		3,168,800.00	3,168,800.00	0.00	
	4th quarter				11/4/2022	11/13/2022	11/18/2022	11/19/2022		3,438,875.00	3,438,875.00	0.00	
	Various Hardware & Construction Supplies	DPWH-SDEO	No	Competitive Bidding					GoP	<b>268,200.00</b>	<b>181,160.00</b>	<b>87,040.00</b>	
	1st quarter				3/25/2022	4/6/2022	4/13/2022	4/16/2022		24,760.00	10,000.00	14,760.00	
	2nd quarter				5/2/2022	5/21/2022	5/28/2022	6/3/2022		65,340.00	50,580.00	14,760.00	
	3rd quarter				9/9/2022	9/18/2022	9/22/2022	9/23/2022		70,660.00	55,900.00	14,760.00	
	4th quarter				11/4/2022	11/13/2022	11/18/2022	11/19/2022		107,440.00	64,680.00	42,760.00	
	Security Surveillance and Detection Equipment	DPWH-SDEO	No	Shopping					GoP	<b>720,000.00</b>	<b>0.00</b>	<b>720,000.00</b>	
	1st quarter				3/25/2022	4/6/2022	4/13/2022	4/16/2022		180,000.00	0.00	180,000.00	
	2nd quarter				5/2/2022	5/21/2022	5/28/2022	6/3/2022		180,000.00	0.00	180,000.00	
	3rd quarter				9/9/2022	9/18/2022	9/22/2022	9/23/2022		180,000.00	0.00	180,000.00	
	4th quarter				11/4/2022	11/13/2022	11/18/2022	11/19/2022		180,000.00	0.00	180,000.00	


	Events Management	DPWH-SDEO	No	Shopping					GoP	<b>42,240.00</b>	<b>0.00</b>	<b>42,240.00</b>	
	1st quarter				2/7/2022	3/7/2022	3/19/2022	3/26/2022		10,560.00	0.00	10,560.00	
	2nd quarter				5/2/2022	5/21/2022	5/28/2022	6/3/2022		10,560.00	0.00	10,560.00	
	3rd quarter				9/9/2022	9/18/2022	9/22/2022	9/23/2022		10,560.00	0.00	10,560.00	
	4th quarter				11/4/2022	11/13/2022	11/18/2022	11/19/2022		10,560.00	0.00	10,560.00	
	Various Office Furnitures	DPWH-SDEO	No	Competitive Bidding					GoP	<b>1,431,760.00</b>	<b>0.00</b>	<b>1,431,760.00</b>	
	1st quarter				3/25/2022	4/6/2022	4/13/2022	4/16/2022		291,800.00	0.00	291,800.00	
	2nd quarter				5/2/2022	5/21/2022	5/28/2022	6/3/2022		731,960.00	0.00	731,960.00	
	3rd quarter				9/9/2022	9/18/2022	9/22/2022	9/23/2022		228,000.00	0.00	228,000.00	
	4th quarter				11/4/2022	11/13/2022	11/18/2022	11/19/2022		180,000.00	0.00	180,000.00	
	Kitchen Wares	DPWH-SDEO	No	Shopping					GoP	<b>45,447.00</b>	<b>0.00</b>	<b>45,447.00</b>	
	1st quarter				3/25/2022	4/6/2022	4/13/2022	4/16/2022		22,082.20	0.00	22,082.20	
	2nd quarter				5/2/2022	5/21/2022	5/28/2022	6/3/2022		0.00	0.00	0.00	
	3rd quarter				9/9/2022	9/18/2022	9/22/2022	9/23/2022		13,374.30	0.00	13,374.30	
	4th quarter				11/4/2022	11/13/2022	11/18/2022	11/19/2022		9,990.50	0.00	9,990.50	
	Audio & Visual Equipment	DPWH-SDEO	No	Shopping					GoP	<b>158,000.00</b>	<b>0.00</b>	<b>158,000.00</b>	
	1st quarter				3/25/2022	4/6/2022	4/13/2022	4/16/2022		39,500.00	0.00	39,500.00	
	2nd quarter				5/2/2022	5/21/2022	5/28/2022	6/3/2022		39,500.00	0.00	39,500.00	
	3rd quarter				9/9/2022	9/18/2022	9/22/2022	9/23/2022		39,500.00	0.00	39,500.00	
	4th quarter				11/4/2022	11/13/2022	11/18/2022	11/19/2022		39,500.00	0.00	39,500.00	
	Pest Control Services	DPWH-SDEO	No	Shopping					GoP	<b>271,200.00</b>	<b>0.00</b>	<b>271,200.00</b>	
	1st quarter				3/25/2022	4/6/2022	4/13/2022	4/16/2022		67,800.00	0.00	67,800.00	
	2nd quarter				5/2/2022	5/21/2022	5/28/2022	6/3/2022		67,800.00	0.00	67,800.00	
	3rd quarter				9/9/2022	9/18/2022	9/22/2022	9/23/2022		67,800.00	0.00	67,800.00	
	4th quarter				11/4/2022	11/13/2022	11/18/2022	11/19/2022		67,800.00	0.00	67,800.00	
	Fire Fighting & Rescue & Safety Equipment	DPWH-SDEO	No	Shopping					GoP	<b>30,000.00</b>	<b>0.00</b>	<b>30,000.00</b>	
	1st quarter									0.00	0.00	0.00	
	2nd quarter				7/9/2022	7/30/2022	8/6/2022	8/14/2022		30,000.00	0.00	30,000.00	
	3rd quarter									0.00	0.00	0.00	
	4th quarter									0.00	0.00	0.00	
	Airconditioning Maintenance Service	DPWH-SDEO	No	Shopping					GoP	<b>280,000.00</b>	<b>0.00</b>	<b>280,000.00</b>	
	1st quarter				3/25/2022	4/6/2022	4/13/2022	4/16/2022		70,000.00	0.00	70,000.00	
	2nd quarter				5/2/2022	5/21/2022	5/28/2022	6/3/2022		70,000.00	0.00	70,000.00	
	3rd quarter				9/9/2022	9/18/2022	9/22/2022	9/23/2022		70,000.00	0.00	70,000.00	
	4th quarter				11/4/2022	11/13/2022	11/18/2022	11/19/2022		70,000.00	0.00	70,000.00	




	Airconditioning Units & Airconditioning Systems	DPWH-SDEO	No	Competitive Bidding					GoP	<b>1,541,373.75</b>	<b>0.00</b>	<b>1,541,373.75</b>	
	1st quarter				3/25/2022	4/6/2022	4/13/2022	4/16/2022		461,373.75	0.00	461,373.75	
	2nd quarter				5/2/2022	5/21/2022	5/28/2022	6/3/2022		360,000.00	0.00	360,000.00	
	3rd quarter				9/9/2022	9/18/2022	9/22/2022	9/23/2022		360,000.00	0.00	360,000.00	
	4th quarter				11/4/2022	11/13/2022	11/18/2022	11/19/2022		360,000.00	0.00	360,000.00	
	Signages & Accessories	DPWH-SDEO	No	Competitive Bidding					GoP	<b>6,000,000.00</b>	<b>0.00</b>	<b>6,000,000.00</b>	
	1st quarter				3/25/2022	4/6/2022	4/13/2022	4/16/2022		1,500,000.00	0.00	1,500,000.00	
	2nd quarter				5/2/2022	5/21/2022	5/28/2022	6/3/2022		1,500,000.00	0.00	1,500,000.00	
	3rd quarter				9/9/2022	9/18/2022	9/22/2022	9/23/2022		1,500,000.00	0.00	1,500,000.00	
	4th quarter				11/4/2022	11/13/2022	11/18/2022	11/19/2022		1,500,000.00	0.00	1,500,000.00	
	Photographic Equipment	DPWH-SDEO	No	Shopping					GoP	<b>300,000.00</b>	<b>0.00</b>	<b>300,000.00</b>	
	1st quarter				3/25/2022	4/6/2022	4/13/2022	4/16/2022		60,000.00	0.00	60,000.00	
	2nd quarter				5/2/2022	5/21/2022	5/28/2022	6/3/2022		60,000.00	0.00	60,000.00	
	3rd quarter				9/9/2022	9/18/2022	9/22/2022	9/23/2022		90,000.00	0.00	90,000.00	
	4th quarter				11/4/2022	11/13/2022	11/18/2022	11/19/2022		90,000.00	0.00	90,000.00	
	Electrical Supplies	DPWH-SDEO	No	Competitive Bidding					GoP	<b>34,800,000.00</b>	<b>0.00</b>	<b>34,800,000.00</b>	
	1st quarter									0.00	0.00	0.00	
	2nd quarter									0.00	0.00	0.00	
	3rd quarter				7/9/2022	7/30/2022	8/6/2022	8/14/2022		17,500,000.00	0.00	17,500,000.00	
	4th quarter				10/21/2022	11/8/2022	11/14/2022	11/22/2022		17,300,000.00	0.00	17,300,000.00	
	Various Janitorial Supplies	DPWH-SDEO	No	Shopping					GoP	<b>76,334.85</b>	<b>40,000.00</b>	<b>36,334.85</b>	
	1st quarter				3/25/2022	4/6/2022	4/13/2022	4/16/2022		16,299.90	10,000.00	6,299.90	
	2nd quarter				5/2/2022	5/21/2022	5/28/2022	6/3/2022		24,904.95	10,000.00	14,904.95	
	3rd quarter				9/9/2022	9/18/2022	9/22/2022	9/23/2022		12,025.00	10,000.00	2,025.00	
	4th quarter				11/4/2022	11/13/2022	11/18/2022	11/19/2022		23,105.00	10,000.00	13,105.00	
	Various Janitorial Equipment	DPWH-SDEO	No	Shopping					GoP	<b>40,000.00</b>	<b>40,000.00</b>	<b>0.00</b>	
	1st quarter				3/25/2022	4/6/2022	4/13/2022	4/16/2022		10,000.00	10,000.00	0.00	
	2nd quarter				5/2/2022	5/21/2022	5/28/2022	6/3/2022		10,000.00	10,000.00	0.00	
	3rd quarter				9/9/2022	9/18/2022	9/22/2022	9/23/2022		10,000.00	10,000.00	0.00	
	4th quarter				11/4/2022	11/13/2022	11/18/2022	11/19/2022		10,000.00	10,000.00	0.00	
	Sporting Goods	DPWH-SDEO	No	Shopping					GoP	<b>800,000.00</b>	<b>0.00</b>	<b>800,000.00</b>	
	1st quarter				2/7/2022	3/7/2022	3/19/2022	3/26/2022		200,000.00	0.00	200,000.00	
	2nd quarter				5/2/2022	5/21/2022	5/28/2022	6/3/2022		200,000.00	0.00	200,000.00	
	3rd quarter				9/9/2022	9/18/2022	9/22/2022	9/23/2022		200,000.00	0.00	200,000.00	
	4th quarter				11/4/2022	11/13/2022	11/18/2022	11/19/2022		200,000.00	0.00	200,000.00	

	Miscellaneous and Spare Parts									40,910.00	0.00	40,910.00	
	1st quarter	DPWH-SDEO	No	Shopping					GoP	0.00	0.00	0.00	
	2nd quarter				4/23/2022	5/14/2022	5/24/2022	5/28/2022		40,910.00	0.00	40,910.00	
	3rd quarter									0.00	0.00	0.00	
	4th quarter									0.00	0.00	0.00	
	Navigation Equipment									40,000.00	0.00	40,000.00	
	1st quarter	DPWH-SDEO	No	Shopping					GoP	0.00	0.00	0.00	
	2nd quarter									0.00	0.00	0.00	
	3rd quarter				7/9/2022	7/30/2022	8/6/2022	8/14/2022		20,000.00	0.00	20,000.00	
	4th quarter				10/21/2022	11/8/2022	11/14/2022	11/22/2022		20,000.00	0.00	20,000.00	
GRAND TOTAL:										187,547,342.45	15,170,380.30	172,376,962.15	


Submitted by:

  
**ELSA C. JUMADLA**  
 Head, Procurement Staff

Recommended by:

FOR & IN THE ABSENCE OF T  
 HEAD OF PROCUREMENT STAFF  
  
**ERNIE P. GOMBOMB**  
 Engineer III/BAC Vice-Chairman

Approved by:

  
**GUMER M. CASTILLO, DPA, ASEAN Eng.**  
 District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SQUIJOR DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE VII  
Larena, Siquijor

## **CERTIFICATION**

This is to certify that this district has no project/to be procured under Consulting Services for FY 2022.

This certification is issued in compliance for the submission of FY 2022 Final Annual Procurement Plan (APP) for Consulting Services.

Done this 28<sup>th</sup> day of January 2022 in DPWH – Siquijor District Engineering Office, Larena, Siquijor.

**GUMER M. CASTILLO, DPA, ASEAN Eng.**  
District Engineer