

**DPWH Siquijor District Engineering Office Final Annual Procurement Plan for FY 2021 for Civil Works**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21HM0001 - Cluster I: 1. Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Ompas Beach, Liloan, Maria, Siquijor; 2. Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Road, Barangay Cantaroc B, Maria, Siquijor	DOT Siquijor & LGU Maria	Yes	Competitive Bidding	11/5/2020	11/25/2020	3/16/2021	3/22/2021	GoP	4,430,000.00	0.00	4,430,000.00	Construction of Concrete Road
	21HM0002 - Cluster II: 1. Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Road, Barangay Candanay Sur, Siquijor, Siquijor; 2. Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Pangl-Candanay Sur Road connecting to Manufacturing Site and National Highway in Support of Peanut Processing Industry, Candanay Sur, Siquijor, Siquijor; 3. Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Road, Barangay Ibabao, Siquijor, Siquijor	DOT Siquijor & LGU Siquijor	Yes	Competitive Bidding	11/5/2020	11/25/2020	3/16/2021	3/22/2021	GoP	6,410,000.00	0.00	6,410,000.00	Construction of Concrete Road
	21HM0003 - Cluster III: 1. Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Road, Barangay Parian, Enrique Villanueva, Siquijor; 2. Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Road, Barangay Lototon, Enrique Villanueva, Siquijor	LGU Enrique Villanueva	Yes	Competitive Bidding	11/5/2020	11/25/2020	3/16/2021	3/22/2021	GoP	3,960,000.00	0.00	3,960,000.00	Construction of Concrete Road

21HM0004 - Cluster IV: 1. Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Nonoc-Cang-allas-Calunasan Road leading to St. Francis of Assisi Church & Belfrym Cantabon Cave, Healing Festival, Mt. Bandilaan Peak & Watchtower, Tulawog Cave, Dilaab Festival, Capilay Spring Park, Lugnason Falls, Paradise Bay, Cambugahay Falls, Enchanted Balete Tree, Tulapos Marine Sanctuary, St. Vincent Church, Belfry Cangbangag Falls, Brgy. Nonoc, Larena, Siquijor, Package II; 2. Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Road, Barangay Canlasog, Larena, Siquijor	DOT Siquijor & LGU Larena	Yes	Competitive Bidding	11/5/2020	11/25/2020	3/16/2021	3/22/2021	GoP	3,940,000.00	0.00	3,940,000.00	Construction of Concrete Road
21HM0005 - Cluster V: 1. Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Road, Barangay Cangmangki, Enrique Villanueva, Siquijor; 2. Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Cangmangki Road connecting to Manufacturing Site and National Highway in Support of Buri GDH Industries, Cangmangki, Enrique Villanueva, Siquijor	DOT Siquijor & LGU Enrique Villanueva	Yes	Competitive Bidding	11/5/2020	11/25/2020	3/16/2021	3/22/2021	GoP	4,430,000.00	0.00	4,430,000.00	Construction of Concrete Road
21HM0006 - Cluster VI: 1. Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Road, Barangay Pisong A, Maria, Siquijor; 2. Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Pisong A-Pisong B Road leading to Cangbangag Falls, Maria, Siquijor; 3. Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Basac-Pisong B Road leading to Cangbangag Falls, Larena, Siquijor, Package II	DOT Siquijor & LGU Maria	Yes	Competitive Bidding	11/11/2020	11/19/2020	3/8/2021	3/15/2021	GoP	6,816,300.00	0.00	6,816,300.00	Construction of Concrete Road

21HM0007 - Cluster VII: 1. Local Program, Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Tulapos, Enrique Villanueva, Siquijor; 2. Local Program, Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Libo, Enrique Villanueva, Siquijor; 3. Local Program, Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Camogao, Enrique Villanueva, Siquijor	LGU Enrique Villanueva	Yes	Competitive Bidding	11/11/2020	11/19/2020	3/16/2021	3/22/2021	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Multi-Purpose Building
21HM0008 - Cluster VIII: 1. Local Program, Local Roads and Bridges – Local Roads – Local Infrastructure Program, Rehabilitation of Road, Barangay Cansayang, San Juan, Siquijor; 2. Local Program, Local Roads and Bridges – Local Roads – Local Infrastructure Program, Rehabilitation of Road, Barangay Napo, San Juan, Siquijor	LGU San Juan	Yes	Competitive Bidding	11/11/2020	11/19/2020	3/16/2021	3/22/2021	GoP	3,960,000.00	0.00	3,960,000.00	Construction of Concrete Road
21HM0009 - Cluster IX: 1. Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Seaports, Siquijor-San Antonio-Campalanas Road leading to RoRo Port, Siquijor, Siquijor; 2. Local Program, Local Roads and Bridges – Local Roads – Local Infrastructure Program, Construction (Completion) of Concreting of Road of Barangay Cangasa, Siquijor, Siquijor; 3. Local Program, Local Roads and Bridges – Local Roads – Local Infrastructure Program, Rehabilitation of the Barangay Road of Sitio Canghaling of Barangay Catulayan, San Juan, Siquijor	LGU San Juan	Yes	Competitive Bidding	11/11/2020	11/19/2020	3/16/2021	3/22/2021	GoP	4,450,000.00	0.00	4,450,000.00	Construction of Concrete Road
21HM0010 - Local Program, Local Roads and Bridges – Local Roads – Local Infrastructure Program, Concreting of Road, Brgy. Lico-an and Brgy. Bonga, Maria, Siquijor	LGU Maria	Yes	Competitive Bidding	11/11/2020	11/19/2020	3/16/2021	3/22/2021	GoP	4,950,000.00	0.00	4,950,000.00	Construction of Concrete Road
21HM0011 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation – Preventive Maintenance – Secondary Roads, Siquijor Circumferential Rd - K0006 + 001 – K0006 + 222	DPWH - SDEO	Yes	Competitive Bidding	11/11/2020	11/19/2020	3/16/2021	3/22/2021	GoP	4,878,440.00	0.00	4,878,440.00	Construction of Concrete Road



21HM0012 - Cluster X: 1. Local Program, Local Roads and Bridges – Local Roads – Local Infrastructure Program, Rehabilitation of Road, Barangay Lambojon, Siquijor, Siquijor; 2. Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Lambojon Road Connecting to Manufacturing Site and Siquijor Provincial Road in Support of Furniture Industries, Lambojon, Siquijor, Siquijor	LGU Siquijor & DTI Siquijor	Yes	Competitive Bidding	11/11/2020	11/19/2020	3/16/2021	3/22/2021	GoP	4,430,000.00	0.00	4,430,000.00	Construction of Concrete Road
21HM0013 - Cluster XI: 1. Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Gabayan-Talayong-Lower Cabangcalan-Campalanas Road leading to Marine Protective Areas Diving Site and Beach Resorts, Brgy. Gabayan, Lazi, Siquijor, Package II; 2. Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Timbaon-Cangmunag Road connecting to Manufacturing Site and National Highway in Support of Meat/Fish Processing and Dairy Processing Industry, Cangmunag, San Juan, Siquijor	DOT Siquijor & DTI Siquijor	Yes	Competitive Bidding	11/11/2020	11/19/2020	3/16/2021	3/22/2021	GoP	4,410,000.00	0.00	4,410,000.00	Construction of Concrete Road
21HM0014 - Cluster XII: 1. Local Program, Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Cangclaran, Lazi, Siquijor; 2. Local Program, Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Barangay Tigbawan, Lazi, Siquijor; 3. Local Program, Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Simacolong, Lazi, Siquijor; 4. Local Program, Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Barangay Tagmanocan, Lazi, Siquijor; 5. Local Program, Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Capalasan, Lazi, Siquijor; 6. Local Program, Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Barangay Catamboan, Lazi, Siquijor	LGU Enrique Villanueva	Yes	Competitive Bidding	11/18/2020	11/28/2020	3/16/2021	3/22/2021	GoP	4,500,000.00	0.00	4,500,000.00	Construction of Multi-Purpose Building

21HM0015 - Cluster XIII: 1. Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Road, Barangay Tebjong, Siquijor, Siquijor; 2. Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Calunasan-Bandilaan leading to Butterfly Sanctuary and Bandilaan Mountain View Park, Brgy. Calunasan, Maria, Siquijor; 3. Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, San Antonio-Cantabon-Bandilaan Road leading to various Cantabon Cave, Healing Sites and Mountain View Park, Siquijor, Siquijor, Package II	LGU Siquijor & DOT Siquijor	Yes	Competitive Bidding	11/18/2020	11/28/2020	3/15/2021	3/24/2021	GoP	6,880,000.00	0.00	6,880,000.00	Construction of Concrete Road
21HM0016 - Cluster XIV: 1. Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Canlambo-Balolong-Bintangan Road, Brgy. Canlambo, Larena, Siquijor; 2. Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Concreting of Helen access road leading to Palingkod Hills and St. Nino Shrine; 3. Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Completion of Sabang Road to Purok Bontod, Barangay Sabang, Larena, Siquijor	LGU Larena & DOT Siquijor	Yes	Competitive Bidding	11/18/2020	11/28/2020	3/15/2021	3/24/2021	GoP	6,880,000.00	0.00	6,880,000.00	Construction of Concrete Road
21HM0017 - Local Program, Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation/Improvement of Gabayan-Talayong-(Lower Cabangcalan) Road, Siquijor	LGU Lazi	Yes	Competitive Bidding	11/18/2020	11/28/2020	3/16/2021	3/22/2021	GoP	18,620,000.00	0.00	18,620,000.00	Construction of Concrete Road
21HM0018 - Local Program, Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation/Improvement of Simacolong - Minalulan - Saguing - Nabutay Road, Siquijor	LGU Maria	Yes	Competitive Bidding	11/18/2020	11/28/2020	3/15/2021	3/24/2021	GoP	18,620,000.00	0.00	18,620,000.00	Construction of Concrete Road
21HM0019 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Secondary Roads, Siquijor Circumferential Rd - K0072 + 902 - K0073 + 025	LGU Siquijor	Yes	Competitive Bidding	11/18/2020	11/28/2020	3/16/2021	3/22/2021	GoP	2,741,060.00	0.00	2,741,060.00	Construction of Concrete Road



21HM0020 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation – Preventive Maintenance – Tertiary Roads, Luyang-Poo-Lazi Rd - K0007 + 000 – K0007 + 444	DPWH - SDEO	Yes	Competitive Bidding	11/18/2020	11/28/2020	4/9/2021	4/13/2021	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Concrete Road
21HM0021 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation – Preventive Maintenance – Secondary Roads, Siquijor Circumferential Rd - K0023 + 000 – K0024 + 102	DPWH - SDEO	Yes	Competitive Bidding	11/18/2020	11/28/2020	4/9/2021	4/13/2021	GoP	24,353,000.00	0.00	24,353,000.00	Construction of Concrete Road
21HM0022 - Cluster XV: 1. Local Program, Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Barangay Nabutay, Maria, Siquijor; 2. Local Program, Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Saguing, Maria, Siquijor; 3. Local Program, Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Minalulan, Maria, Siquijor	LGU Maria	Yes	Competitive Bidding	11/18/2020	11/28/2020	3/16/2021	3/22/2021	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Multi-Purpose Building
21HM0023 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation – Preventive Maintenance – Secondary Roads, Siquijor Circumferential Rd - K0039 + 362 – K0040 + 266	DPWH - SDEO	Yes	Competitive Bidding	11/18/2020	11/28/2020	4/9/2021	4/13/2021	GoP	20,015,520.00	0.00	20,015,520.00	Construction of Concrete Road
21HM0024 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation – Preventive Maintenance – Secondary Roads, Siquijor Circumferential Rd - K0073 + 182 – K0074 + 174	DPWH - SDEO	Yes	Competitive Bidding	11/18/2020	11/28/2020	3/17/2021	3/24/2021	GoP	21,905,940.00	0.00	21,905,940.00	Construction of Concrete Road
21HM0025 - Local Program, Local Roads and Bridges – Local Roads – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation/Improvement of Nagerong – Tagmanocan – Capalasanan – Cantugbas –Cantaroc A Road, Siquijor	LGU Maria	Yes	Competitive Bidding	11/18/2020	11/28/2020	3/15/2021	3/24/2021	GoP	18,620,000.00	0.00	18,620,000.00	Construction of Concrete Road
21HM0026 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation – Preventive Maintenance – Secondary Roads, Siquijor Circumferential Rd - K0013 + 095 – K0014 + 174, K0016 + 000 – K0016 + 150, K0019 + 152 – K0020 + 137	DPWH - SDEO	Yes	Competitive Bidding	11/18/2020	11/28/2020	4/9/2021	4/13/2021	GoP	49,000,000.00	0.00	49,000,000.00	Construction of Concrete Road

21HM0027 - Cluster XVI: 1. Local Program, Water Management Facilities - Water Supply - Local Infrastructure Program, Construction (Completion) of Water Supply System, Barangay Panlautan, Siquijor, Siquijor; 2. Local Program, Water Management Facilities - Water Supply - Local Infrastructure Program, Rehabilitation of Water Supply System, Barangay Canlambo, Larena, Siquijor	LGU Maria	Yes	Competitive Bidding	11/18/2020	11/28/2020	3/16/2021	3/22/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of Water Supply System
21HM0028 - Cluster XVII: 1. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Bolot, Enrique Villanueva, Siquijor; 2. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Olive, Enrique Villanueva, Siquijor; 3. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Balolong, Enrique Villanueva, Siquijor; 4. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Manan-ao, Enrique Villanueva, Siquijor	LGU Enrique Villanueva	Yes	Competitive Bidding	11/26/2020	12/16/2020	3/12/2021	3/18/2021	GoP	4,000,000.00	0.00	4,000,000.00	Construction of Multi-Purpose Building
21HM0029 - Cluster XVII: 1. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Dumanhog, Siquijor, Siquijor; 2. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Barangay Caticugan, Siquijor, Siquijor; 3. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Barangay Tongo, Siquijor, Siquijor; 4. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Barangay Pasihagon, Siquijor, Siquijor	LGU Siquijor	Yes	Competitive Bidding	11/26/2020	12/16/2020	3/16/2021	3/22/2021	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Multi-Purpose Building

21HM0031 - Local Program, Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation/Improvement of Road, Canal-Dumanhug-Caipilan, Siquijor	LGU Siquijor	Yes	Competitive Bidding	11/26/2020	12/16/2020	3/17/2021	3/24/2021	GoP	18,620,000.00	0.00	18,620,000.00	Construction of Concrete Road
21HM0032 - Cluster XX: 1. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Cangmatnog, Siquijor, Siquijor; 2. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Barangay Cang-atuyom, Siquijor, Siquijor; 3. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Barangay Cantabon, Siquijor, Siquijor; 4. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Barangay Canghunoghunog, Siquijor, Siquijor; 5. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Cang-inte, Siquijor, Siquijor	LGU Siquijor	Yes	Competitive Bidding	11/26/2020	12/16/2020	3/16/2021	3/22/2021	GoP	4,500,000.00	0.00	4,500,000.00	Construction of Multi-Purpose Building
21HM0033 - Cluster XXI: 1. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Tacloban, Siquijor, Siquijor; 2. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Olo, Siquijor, Siquijor; 3. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Barangay Banban, Siquijor, Siquijor; 4. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Cang-isad, Siquijor, Siquijor	LGU Siquijor	Yes	Competitive Bidding	11/26/2020	12/17/2020	3/16/2021	3/22/2021	GoP	3,500,000.00	0.00	3,500,000.00	Construction of Multi-Purpose Building



21HM0034 - Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Tigbawan-Cangclaran-Kinamandagan Road, Lazi, Siquijor	LGU Lazi	Yes	Competitive Bidding	11/26/2020	12/17/2020	3/15/2021	3/24/2021	GoP	24,750,000.00	0.00	24,750,000.00	Construction of Concrete Road
21HM0035 - Local Program, Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation/Improvement of Lazi-Cangclaran - Kinamandagan - Kimba - Cang-Atuyom - Cang-Asa Road, Siquijor	LGU Lazi & Siquijor	Yes	Competitive Bidding	11/26/2020	12/17/2020	3/15/2021	3/24/2021	GoP	18,620,000.00	0.00	18,620,000.00	Construction of Concrete Road
21HM0036 - Cluster XXII: 1. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Sabang, Siquijor, Siquijor; 2. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Luyang, Siquijor, Siquijor; 3. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Barangay Cang-agong, Siquijor, Siquijor	LGU Siquijor	Yes	Competitive Bidding	11/26/2020	12/17/2020	3/16/2021	3/22/2021	GoP	2,500,000.00	0.00	2,500,000.00	Construction of Multi-Purpose Building
21HM0037 - Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Capalasan, Lazi to Cantugbas, Maria Road, municipalities of Lazi and Maria, Siquijor	LGU Lazi & Maria	Yes	Competitive Bidding	11/26/2020	12/17/2020	3/15/2021	3/24/2021	GoP	24,750,000.00	0.00	24,750,000.00	Construction of Concrete Road

21HM0038 - Cluster XXIII: 1. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Lala-o, San Juan, Siquijor; 2. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Maite, San Juan, Siquijor; 3. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Tambisan, San Juan, Siquijor; 4. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Barangay Canasagan, San Juan, Siquijor; 5. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Candura, San Juan, Siquijor	LGU San Juan	Yes	Competitive Bidding	12/3/2020	12/23/2020	3/16/2021	3/22/2021	GoP	4,500,000.00	0.00	4,500,000.00	Construction of Multi-Purpose Building
21HM0039 - Cluster XXIV: 1. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Poblacion, Siquijor, Siquijor; 2. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Tacdog, Siquijor, Siquijor; 3. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Polangyuta, Siquijor, Siquijor; 4. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Calalinan, Siquijor, Siquijor	LGU Siquijor	Yes	Competitive Bidding	12/3/2020	12/23/2020	3/16/2021	3/22/2021	GoP	4,000,000.00	0.00	4,000,000.00	Construction of Multi-Purpose Building
21HM0040 - Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Concreting Barangay Road from Caipilan to the boundary of Solangon, San Juan, Siquijor	LGU San Juan	Yes	Competitive Bidding	12/3/2020	12/23/2020	3/16/2021	3/22/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of Concrete Road


21HM0042 - Cluster XXV: 1. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Kimba, Lazi, Siquijor; 2. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Lower Cabangalan, Lazi, Siquijor; 3. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Upper Cabangalan, Lazi, Siquijor; 4. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Ytaya, Lazi, Siquijor; 5. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Barangay Campalanas, Lazi, Siquijor	LGU Lazi	Yes	Competitive Bidding	12/9/2020	12/29/2020	3/16/2021	3/22/2021	GoP	4,500,000.00	0.00	4,500,000.00	Construction of Multi-Purpose Building
21HM0045 - Cluster XXVI: 1. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Poblacion Norte, Maria, Siquijor; 2. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Sawang, Maria, Siquijor; 3. Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Barangay Calunasan, Maria, Siquijor	LGU Maria	Yes	Competitive Bidding	2/5/2021	3/2/2021	3/18/2021	3/23/2021	GoP	3,000,000.00	0.00	3,000,000.00	Construction of Multi-Purpose Building
21HM0046 - Local Program, Buildings And Other Structures, Multipurpose / Facilities, Local Infrastructure Program, Completion of Multi-Purpose Building, Barangay Paliton, San Juan, Siquijor	LGU San Juan	Yes	Competitive Bidding	2/5/2021	3/2/2021	4/9/2021	4/13/2021	GoP	1,980,000.00	0.00	1,980,000.00	Construction of Multi-Purpose Building
21HM0047 - Local Program, Buildings And Other Structures, Multipurpose / Facilities, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Construction/Rehabilitation of Multi-purpose Building in Barangay Pangl, Siquijor, Siquijor	LGU Siquijor	Yes	Competitive Bidding	2/5/2021	3/2/2021	3/18/2021	3/23/2021	GoP	2,940,000.00	0.00	2,940,000.00	Construction of Multi-Purpose Building



21HM0048 - Local Program, Buildings And Other Structures, Multipurpose / Facilities, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Construction/Rehabilitation of Multi-purpose Building, Barangay Lomangcapan, Enrique Villanueva, Siquijor	LGU Enrique Villanueva	Yes	Competitive Bidding	2/5/2021	3/2/2021	3/18/2021	3/23/2021	GoP	1,960,000.00	0.00	1,960,000.00	Construction of Multi-Purpose Building
21HM0049 - Concreting of Brgy. Cantugbas to Brgy. Logucan FMR Brgy. Cantugbas and Brgy. Logucan, Maria, Siquijor	LGU Maria	Yes	Competitive Bidding	3/5/2021	3/30/2021	4/9/2021	4/13/2021	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Concrete Road
21HM0043 (Re-IB) - Convergence and Special Support Program, Special Road Fund – Motor Vehicle Users Charge (MVUC) as per R.A. 11239, Rehabilitation of Ban-Ban- Pili- Catamboan Road, Siquijor, Siquijor	LGU Siquijor	Yes	Competitive Bidding	3/11/2021	3/31/2021	4/12/2021	4/14/2021	GoP	82,025,000.00	0.00	82,025,000.00	Construction of Concrete Road
21HM0050 - Local Program, Local Roads and Bridges, Local Roads, Local Infrastructure Program, Concreting of Road, Barangay Looc, Maria, Siquijor	LGU Maria	Yes	Competitive Bidding	3/17/2021	4/6/2021	4/13/2021	4/15/2021	GoP	1,000,000.00	0.00	1,000,000.00	Construction of Concrete Road
21HM0051 - Local Program, Local Roads and Bridges, Local Roads, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation of Poo – Capalasan Provincial Road, Siquijor	LGU Lazi	Yes	Competitive Bidding	3/17/2021	4/6/2021	4/13/2021	4/15/2021	GoP	19,600,000.00	0.00	19,600,000.00	Construction of Concrete Road
21HM0052 - Local Program, Local Roads and Bridges, Local Roads, Local Infrastructure Program, Concreting of Canlambo – Balolang Road (Phase 2), Larena, Siquijor	LGU Larena	Yes	Competitive Bidding	3/17/2021	4/6/2021	4/13/2021	4/15/2021	GoP	14,850,000.00	0.00	14,850,000.00	Construction of Concrete Road
21HM0053 - Local Program, Local Roads and Bridges, Local Roads, Local Infrastructure Program, Concreting of Looc – Calunasan – Bandilaan Road leading to Butterfly Sanctuary and Bandilaan Mountain View Park, Maria, Siquijor	LGU Maria	Yes	Competitive Bidding	3/17/2021	4/6/2021	4/13/2021	4/15/2021	GoP	9,900,000.00	0.00	9,900,000.00	Construction of Concrete Road
21HM0054 - Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Concreting of Basac – Pisong B Road leading to Cangbangag Falls, Siquijor	DOT Siquijor	Yes	Competitive Bidding	3/17/2021	4/6/2021	4/13/2021	4/15/2021	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Concrete Road

21HM0055 - Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Nonoc – Cang-allas – Calunasan Road leading to St. Francis of Assisi Church and Belfry Cantabon Cave, Tulawog Cave, Dilaab Festival, Capilay Spring Park, Lugnason Falls, Paradise Bay, Cambugahay Siquijor Falls, Enchanted Balete Tree, Tulapos Marine Sanctuary, St. Vincent Church, Belfry, Canggalag Falls, Barangay Nonoc, Larena, Siquijor	DOT Siquijor	Yes	Competitive Bidding	3/17/2021	4/6/2021	4/13/2021	4/15/2021	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Concrete Road
21HM0056 - Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Gabayan – Talayong – Lower Cabangcalan – Campalanas Road leading to Marine Protective Areas Diving Site and Beach Resorts, Barangay Gabayan, Lazi, Siquijor	DOT Siquijor	Yes	Competitive Bidding	3/17/2021	4/6/2021	4/13/2021	4/15/2021	GoP	9,800,000.00	0.00	9,800,000.00	Construction of Concrete Road
21HM0057 - Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Gabayan – Talayong Lower Marine Protective Areas Diving Site and Beach Resorts, Barangay Gabayan, Lazi, Siquijor	DOT Siquijor	Yes	Competitive Bidding	3/17/2021	4/6/2021	4/13/2021	4/15/2021	GoP	39,200,000.00	0.00	39,200,000.00	Construction of Concrete Road


Prepared by:

  
**ELSA C. JUMADLA**  
 Head, Procurement Staff  
 Date: 3-17-21

Recommending Approval:

  
**NORMAN C. GARPIO**  
 BAC Chairman/ Assistant District Engineer  
 Date: 03/17/21

Approved:

  
**GUMER M. CASTILLO, DPA, ASEAN Eng.**  
 OIC - District Engineer  
 Date: 03/17/21



**DPWH Siquijor District Engineering Office Final Annual Procurement Plan for FY 2021 for Goods & Services**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen t/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Various Office Supplies									<b>10,940,336.30</b>	<b>175,237.00</b>	<b>10,765,099.30</b>	
	1st quarter	DPWH-SDEO	No	Competitive Bidding	1/28/2021	3/5/2021	3/15/2021	3/19/2021	GoP	2,682,829.70	10516.00	2,672,313.70	
	2nd quarter				4/23/2021	5/14/2021	5/24/2021	5/28/2021		2,776,906.40	54,467.00	2,722,439.40	
	3rd quarter				7/9/2021	7/30/2021	8/6/2021	8/14/2021		2,754,155.00	52,681.00	2,701,474.00	
	4th quarter				10/21/2021	11/8/2021	11/14/2021	11/22/2021		2,726,445.20	57,573.00	2,668,872.20	
	Various IT Parts, Accessories and Perip									<b>24,162,123.75</b>	<b>85,500.00</b>	<b>24,076,623.75</b>	
	1st quarter	DPWH-SDEO	No	Competitive Bidding	1/28/2021	3/5/2021	3/15/2021	3/19/2021	GoP	6,112,150.00	5,000.00	6,107,150.00	
	2nd quarter				4/23/2021	5/14/2021	5/24/2021	5/28/2021		4,920,773.75	45,000.00	4,875,773.75	
	3rd quarter				7/9/2021	7/30/2021	8/6/2021	8/14/2021		4,612,500.00	30,500.00	4,582,000.00	
	4th quarter				10/21/2021	11/8/2021	11/14/2021	11/22/2021		8,516,700.00	5,000.00	8,511,700.00	
	Various Office Equipment Parts & Accessories									<b>32,071,931.25</b>	<b>28,000.00</b>	<b>32,043,931.25</b>	
	1st quarter	DPWH-SDEO	No	Competitive Bidding	2/7/2021	3/7/2021	3/19/2021	3/26/2021	GoP	7,653,403.75	5,000.00	7,648,403.75	
	2nd quarter				5/2/2021	5/21/2021	5/28/2021	6/3/2021		7,035,613.75	13,000.00	7,022,613.75	
	3rd quarter				9/9/2021	9/18/2021	9/22/2021	9/23/2021		8,221,113.75	5,000.00	8,216,113.75	
	4th quarter				11/4/2021	11/13/2021	11/18/2021	11/19/2021		9,161,800.00	5,000.00	9,156,800.00	
	Vehicle Parts & Accessories									<b>3,706,410.00</b>	<b>1,039,710.00</b>	<b>2,666,700.00</b>	
	1st quarter	DPWH-SDEO	No	Competitive Bidding	2/7/2021	3/7/2021	3/19/2021	3/26/2021	GoP	695,375.00	50,000.00	645,375.00	
	2nd quarter				5/2/2021	5/21/2021	5/28/2021	6/3/2021		1,162,825.00	461,250.00	701,575.00	
	3rd quarter				9/9/2021	9/18/2021	9/22/2021	9/23/2021		714,375.00	76,000.00	638,375.00	
	4th quarter				11/4/2021	11/13/2021	11/18/2021	11/19/2021		1,133,835.00	452,460.00	681,375.00	
	Repair of Various Service Vehicles & Equipment									<b>950,000.00</b>	<b>0.00</b>	<b>950,000.00</b>	
	1st quarter	DPWH-SDEO	No	Shopping	3/25/2021	4/6/2021	4/13/2021	4/16/2021	GoP	200,000.00	0.00	200,000.00	
	2nd quarter				5/2/2021	5/21/2021	5/28/2021	6/3/2021		250,000.00	0.00	250,000.00	
	3rd quarter				9/9/2021	9/18/2021	9/22/2021	9/23/2021		250,000.00	0.00	250,000.00	
	4th quarter				11/4/2021	11/13/2021	11/18/2021	11/19/2021		250,000.00	0.00	250,000.00	
	Fuel/Fuel Additives and Lubricants and Anti-Corrosive									<b>3,517,832.70</b>	<b>1,798,232.70</b>	<b>1,719,600.00</b>	
	1st quarter	DPWH-SDEO	No	Direct Contracting	1/28/2021	3/5/2021	3/15/2021	3/19/2021	GoP	874,091.80	387,941.80	486,150.00	
	2nd quarter				4/23/2021	5/14/2021	5/24/2021	5/28/2021		837,724.55	471,574.55	366,150.00	
	3rd quarter				7/9/2021	7/30/2021	8/6/2021	8/14/2021		953,291.80	467,141.80	486,150.00	
	4th quarter				10/21/2021	11/8/2021	11/14/2021	11/22/2021		852,724.55	471,574.55	381,150.00	



	Various Surveying Instruments	DPWH-SDEO	No	Competitive Bidding	3/25/2021	4/6/2021	4/13/2021	4/16/2021	GoP	23,609,200.00	0.00	23,609,200.00	
	1st quarter									2,881,900.00	0.00	2,881,900.00	
	2nd quarter									2,905,500.00	0.00	2,905,500.00	
	3rd quarter									2,883,100.00	0.00	2,883,100.00	
	4th quarter									14,938,700.00	0.00	14,938,700.00	
	Surveying Services	DPWH-SDEO	No	Competitive Bidding	3/25/2021	4/6/2021	4/13/2021	4/16/2021	GoP	12,000,000.00	0.00	12,000,000.00	
	1st quarter									3,000,000.00	0.00	3,000,000.00	
	2nd quarter									3,000,000.00	0.00	3,000,000.00	
	3rd quarter									3,000,000.00	0.00	3,000,000.00	
	4th quarter									3,000,000.00	0.00	3,000,000.00	
	Safety and Occupational Products	DPWH-SDEO	No	Competitive Bidding	3/25/2021	4/6/2021	4/13/2021	4/16/2021	GoP	2,319,611.50	377,900.00	1,941,711.50	
	1st quarter									546,601.00	0.00	546,601.00	
	2nd quarter									671,760.50	128,300.00	543,460.50	
	3rd quarter									615,970.00	101,300.00	514,670.00	
	4th quarter									485,280.00	148,300.00	336,980.00	
	Garments	DPWH-SDEO	No	Competitive Bidding	1/28/2021	3/5/2021	3/15/2021	3/19/2021	GoP	2,536,000.00	0.00	2,536,000.00	
	1st quarter									740,000.00	0.00	740,000.00	
	2nd quarter									648,000.00	0.00	648,000.00	
	3rd quarter									500,000.00	0.00	500,000.00	
	4th quarter									648,000.00	0.00	648,000.00	
	Construction Materials and Supplies	DPWH-SDEO	No	Competitive Bidding	3/25/2021	4/6/2021	4/13/2021	4/16/2021	GoP	19,547,450.00	18,797,450.00	750,000.00	
	1st quarter									2,664,500.00	2,664,500.00	-	
	2nd quarter									5,951,550.00	5,201,550.00	750,000.00	
	3rd quarter									5,367,650.00	5,367,650.00	-	
	4th quarter									5,563,750.00	5,563,750.00	-	
	Various Hardware & Construction Supplies	DPWH-SDEO	No	Shopping	3/25/2021	4/6/2021	4/13/2021	4/16/2021	GoP	273,760.00	245,760.00	28,000.00	
	1st quarter									7,000.00	7,000.00	-	
	2nd quarter									90,180.00	90,180.00	-	
	3rd quarter									68,600.00	68,600.00	-	
	4th quarter									107,980.00	79,980.00	28,000.00	
	Security Surveillance and Detection Equipment	DPWH-SDEO	No	Shopping	3/25/2021	4/6/2021	4/13/2021	4/16/2021	GoP	720,000.00	0.00	720,000.00	
	1st quarter									180,000.00	0.00	180,000.00	
	2nd quarter									180,000.00	0.00	180,000.00	
	3rd quarter									180,000.00	0.00	180,000.00	
	4th quarter									180,000.00	0.00	180,000.00	

	Events Management	DPWH-SDEO	No	Shopping					GoP	217,860.00	175,620.00	42,240.00	
	1st quarter									48,060.00	37,500.00	10,560.00	
	2nd quarter									108,680.00	98,120.00	10,560.00	
	3rd quarter									30,560.00	20,000.00	10,560.00	
	4th quarter									30,560.00	20,000.00	10,560.00	
	Various Office Furnitures	DPWH-SDEO	No	Competitive Bidding					GoP	1,431,760.00	0.00	1,431,760.00	
	1st quarter									291,800.00	0.00	291,800.00	
	2nd quarter									731,960.00	0.00	731,960.00	
	3rd quarter									228,000.00	0.00	228,000.00	
	4th quarter									180,000.00	0.00	180,000.00	
	Kitchen Wares	DPWH-SDEO	No	Shopping					GoP	45,447.00	0.00	45,447.00	
	1st quarter									22,082.20	0.00	22,082.20	
	2nd quarter									-	0.00	-	
	3rd quarter									13,374.30	0.00	13,374.30	
	4th quarter									9,990.50	0.00	9,990.50	
	Audio & Visual Equipment	DPWH-SDEO	No	Shopping					GoP	690,000.00	0.00	690,000.00	
	1st quarter									71,500.00	0.00	71,500.00	
	2nd quarter									39,500.00	0.00	39,500.00	
	3rd quarter									539,500.00	0.00	539,500.00	
	4th quarter									39,500.00	0.00	39,500.00	
	Pest Control Services	DPWH-SDEO	No	Shopping					GoP	271,200.00	0.00	271,200.00	
	1st quarter									67,800.00	0.00	67,800.00	
	2nd quarter									67,800.00	0.00	67,800.00	
	3rd quarter									67,800.00	0.00	67,800.00	
	4th quarter									67,800.00	0.00	67,800.00	
	Fire Fighting & Rescue & Safety Equipment	DPWH-SDEO	No	Shopping					GoP	30,000.00	0.00	30,000.00	
	1st quarter									-	0.00	-	
	2nd quarter									30,000.00	0.00	30,000.00	
	3rd quarter									-	0.00	-	
	4th quarter									-	0.00	-	
	Airconditioning Maintenance Service	DPWH-SDEO	No	Shopping					GoP	280,000.00	0.00	280,000.00	
	1st quarter									70,000.00	0.00	70,000.00	
	2nd quarter									70,000.00	0.00	70,000.00	
	3rd quarter									70,000.00	0.00	70,000.00	
	4th quarter									70,000.00	0.00	70,000.00	



	Airconditioning Units & Airconditioning Systems	DPWH-SDEO	No	Competitive Bidding	1/28/2021	3/5/2021	3/15/2021	3/19/2021	GoP	2,361,373.75	0.00	2,361,373.75	
	1st quarter									666,373.75	0.00	666,373.75	
	2nd quarter									565,000.00	0.00	565,000.00	
	3rd quarter									565,000.00	0.00	565,000.00	
	4th quarter									565,000.00	0.00	565,000.00	
	Signages & Accessories	DPWH-SDEO	No	Competitive Bidding	1/28/2021	3/5/2021	3/15/2021	3/19/2021	GoP	6,000,000.00	0.00	6,000,000.00	
	1st quarter									1,500,000.00	0.00	1,500,000.00	
	2nd quarter									1,500,000.00	0.00	1,500,000.00	
	3rd quarter									1,500,000.00	0.00	1,500,000.00	
	4th quarter									1,500,000.00	0.00	1,500,000.00	
	Photographic Equipment	DPWH-SDEO	No	Shopping	1/28/2021	3/5/2021	3/15/2021	3/19/2021	GoP	240,000.00	0.00	240,000.00	
	1st quarter									60,000.00	0.00	60,000.00	
	2nd quarter									60,000.00	0.00	60,000.00	
	3rd quarter									60,000.00	0.00	60,000.00	
	4th quarter									60,000.00	0.00	60,000.00	
	Electrical Supplies	DPWH-SDEO	No	Competitive Bidding	1/28/2021	3/5/2021	3/15/2021	3/19/2021	GoP	35,100,000.00	0.00	35,100,000.00	
	1st quarter									-	0.00	-	
	2nd quarter									-	0.00	-	
	3rd quarter				7/9/2021	7/30/2021	8/6/2021	8/14/2021		17,800,000.00	0.00	17,800,000.00	
	4th quarter				10/21/2021	11/8/2021	11/14/2021	11/22/2021		17,300,000.00	0.00	17,300,000.00	
	Various Janitorial Supplies	DPWH-SDEO	No	Shopping	3/25/2021	4/6/2021	4/13/2021	4/16/2021	GoP	63,044.85	40,000.00	23,044.85	
	1st quarter									16,299.90	10,000.00	6,299.90	
	2nd quarter									19,819.95	10,000.00	9,819.95	
	3rd quarter									12,025.00	10,000.00	2,025.00	
	4th quarter									14,900.00	10,000.00	4,900.00	
	Various Janitorial Equipment	DPWH-SDEO	No	Shopping	3/25/2021	4/6/2021	4/13/2021	4/16/2021	GoP	40,000.00	40,000.00	0.00	
	1st quarter									10,000.00	10,000.00	-	
	2nd quarter									10,000.00	10,000.00	-	
	3rd quarter									10,000.00	10,000.00	-	
	4th quarter									10,000.00	10,000.00	-	
	Sporting Goods	DPWH-SDEO	No	Shopping	1/28/2021	3/5/2021	3/15/2021	3/19/2021	GoP	800,000.00	0.00	800,000.00	
	1st quarter									200,000.00	0.00	200,000.00	
	2nd quarter									200,000.00	0.00	200,000.00	
	3rd quarter									200,000.00	0.00	200,000.00	
	4th quarter									200,000.00	0.00	200,000.00	



Miscellaneous and Spare Parts										40,910.00	0.00	40,910.00	
1st quarter	DPWH-SDEO	No	Shopping						GoP	-	0.00	-	
2nd quarter				7/9/2021	7/30/2021	8/6/2021	8/14/2021			40,910.00	0.00	40,910.00	
3rd quarter										-	0.00	-	
4th quarter										-	0.00	-	
GRAND TOTAL:										183,941,251.10	22,803,409.70	161,137,841.40	


Submitted by:

  
**ELSA C. JUMADLA**  
 Head, Procurement

Recommended by:

  
**NORMAN C. CARPIO**  
 BAC Chairman

Approved by:

  
**GUMER M. CASTILLO, DPA, ASEAN Eng.**  
 OIC - District Engineer



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**SQUIJOR DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE VII  
Larena, Siquijor

## **CERTIFICATION**

This is to certify that this district has no project/to be procured under Consulting Services for FY 2021.

This certification is issued in compliance for the submission of FY 2021 Final Annual Procurement Plan (APP) for Consulting Services.

Done this 17<sup>th</sup> day of March 2021 in DPWH – Siquijor District Engineering Office, Larena, Siquijor.

**GUMER M. CASTILLO, DPA, ASEAN Eng.**  
OIC – District Engineer