

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DPWH - Northern Samar 1st Engineering District Office
Catarman, N. Samar

FINAL CONSOLIDATED ANNUAL PROCUREMENT PLAN (APP) FY 2018

DPWH Northern Samar 1st Engineering District - Region VIII

Contract ID		Name	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/BEI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Php'000)	MODE	CO (Php'000)	
1	18IH0001	Paving of Unpaved Road – Poblacion – Brgy. Trujillo Road, K0737+839-K0737+980, K0741+1026-K0741+1176, K0741+1191- K0741+2151, Bobon, N. Samar	Construction	Competitive Bidding	Dec.8-14, 2017	Jan. 26, 2018	Feb. 15, 2018	Feb. 27, 2018	GAA CY 2018	28,665,000.00		28,665,000.00	Concreting of Road
2	18IH0002	Road Widening – Catarman - Laoang Road, K0744+(-100) – K0744+245, K0744+269-K0745+538, Catarman, N. Samar	Construction	Competitive Bidding	Dec.8-14, 2017	Jan. 26, 2018	Feb. 15, 2018	Feb. 27, 2018	GAA CY 2018	49,000,000.00		49,000,000.00	Road Widening
3	18IH0003 (Readvertised)	Preventive Maintenance – Secondary Roads, Catarman – Calbayog Rd. - K0756+000 – K0756 + 863, K0761 + 535 – K0763 + 502, K0770 + 234 – K0770 + 868, K0775 + 750 – K0777 + 499, Catarman, N. Samar	Construction	Competitive Bidding	Feb.5-11, 2018	Feb. 26, 2018	March 19, 2018	March 27, 2018	GAA CY 2018	49,000,000.00		49,000,000.00	Concrete Reblockin
4	18IH0004 (Readvertised)	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads, Daang Maharlika (SM)(Sn Isidro – Sn Juanico Br) – K0686 + 300 – K0686 + 525, K0686 + 565 – K0686+700 – K0694 + 470 – K0694+970, Brgy. Jubasan, Allen and Brgy. Erenas, Victoria all in Northern Samar	Construction	Competitive Bidding	Feb.5-11, 2018	Feb. 26, 2018	March 19, 2018	March 27, 2018	GAA CY 2018	29,400,000.00		29,400,000.00	Concrete Reblockin
5	18IH0005	Rehabilitation / Major Repair of Permanent Bridges San Lorenzo Br.(B00017SM) along Poblacion – Gengarog – Tubigdanao – San Lorenzo – Bonglas – Mandugang Rd. San Jose, N. Samar	Construction	Competitive Bidding	Dec.8-14, 2017	Jan. 26, 2018	Feb. 15, 2018	Feb. 27, 2018	GAA CY 2018	6,129,900.00		6,129,900.00	Retrofitting/Strengh ning of Bridges
6	18IH0006	Rehabilitation / Major Repair of Permanent Bridges Bobon Br. (B00293SM) along Bobon Old Rd, Bobon, N. Samar	Construction	Competitive Bidding	Dec.8-14, 2017	Jan. 26, 2018	Feb. 15, 2018	Feb. 27, 2018	GAA CY 2018	6,071,100.00		6,071,100.00	Retrofitting/Strengh ning of Bridges
7	18IH0007	Rehabilitation / Major Repair of Permanent Bridges Acerida Br. (B00007SM) along Poblacion – Barangay Trujillo Rd, Bobon, N. Samar	Construction	Competitive Bidding	Dec.8-14, 2017	Jan. 26, 2018	Feb. 15, 2018	Feb. 27, 2018	GAA CY 2018	4,380,600.00		4,380,600.00	Retrofitting/Strengh ning of Bridges
8	18IH0008	Paving of Unpaved Roads Poblacion – Barangay Bonifacio Rd. K0701+762 – K0701+804, Allen, N. Samar	Construction	Competitive Bidding	Dec.8-14, 2017	Jan. 26, 2018	Feb. 15, 2018	Feb. 27, 2018	GAA CY 2018	2,450,000.00		2,450,000.00	Concreting of Road
9	18IH0009	Rehabilitation / Major Repair of Permanent Bridges Tubigdanao Br. 1 (B00015M) along Poblacion – Gengarog – Tubigdanao – San Lorenzo – Bonglas – Mandugang Rd. San Jose, N. Samar	Construction	Competitive Bidding	Dec.8-14, 2017	Jan. 26, 2018	Feb. 15, 2018	Feb. 27, 2018	GAA CY 2018	6,262,200.00		6,262,200.00	Retrofitting/Strengh ning of Bridges
10	18IH0010	Road Widening - Catarman-Calbayog Road, K0743+216 – K0743+480, K0743+498-K0743+860, Catarman, N. Samar	Construction	Competitive Bidding	Dec.8-14, 2017	Jan. 26, 2018	Feb. 15, 2018	Feb. 27, 2018	GAA CY 2018	18,413,220.00		18,413,220.00	Road Widening
11	18IH0011	Construction/Improvement of Access Road Leading to Lagbangan Lake Circumferential Road, San Antonio, N. Samar	Construction	Competitive Bidding	Jan. 25 - Feb.1, 2018	Feb. 14, 2018	March 5, 2018	March 19, 2018	GAA CY 2018	49,000,000.00		49,000,000.00	Concreting/Improve ment of road
12	18IH0012	Road Widening – Catarman – Calbayog Road – K0744+(-154) – K0745+100	Construction	Competitive Bidding	Jan. 25 - Feb.1, 2018	Feb. 14, 2018	March 5, 2018	March 19, 2018	GAA CY 2018	39,200,000.00		39,200,000.00	Road Widening
13	18IH0013	Road Widening – Catarman – Calbayog Road – K0755+585 – K0755+775, K0759+883 – K0759+1472	Construction	Competitive Bidding	Jan. 25 - Feb.1, 2018	Feb. 14, 2018	March 5, 2018	March 19, 2018	GAA CY 2018	30,480,940.00		30,480,940.00	Road Widening
14	18IH0014	Construction/Improvement of Access Road Leading to Macagtas Eco Park, Brgy. Macagtas, Catarman N. Samar	Construction	Competitive Bidding	Jan. 25 - Feb.1, 2018	Feb. 14, 2018	March 5, 2018	March 19, 2018	GAA CY 2018	19,600,000.00		19,600,000.00	Concreting/Improve ment of road
15	18IH0015	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Poblacion – Barangay Bonifacio Rd – K0698+455 – K0699+143, Allen, N. Samar	Construction	Competitive Bidding	Jan. 25 - Feb.1, 2018	Feb. 14, 2018	March 5, 2018	March 19, 2018	GAA CY 2018	49,000,000.00		49,000,000.00	Concreting/Improve ment of road

16	18IH0016	Construction/Improvement of Access Road Leading to Dalakit – Tamburusan Coastal Boulevard, Brgy. Dalakit (Poblacion)	Construction	Competitive Bidding	Jan. 25 - Feb. 1, 2018	Feb. 14, 2018	March 5, 2018	March 19, 2018	GAA CY 2018	39,200,000.00		39,200,000.00	Concreting/Improvement of road
17	18IH0017	Construction/Improvement of Access Roads Leading to Imaga Beach, Brgy. Cabacungan, Allen, N. Samar	Construction	Competitive Bidding	Jan. 25 - Feb. 1, 2018	Feb. 14, 2018	March 5, 2018	March 19, 2018	GAA CY 2018	12,250,000.00		12,250,000.00	Concreting/Improvement of road
18	18IH0029	Catarman Cadre Road - (S00052SM) Chainage 000 - Chainage 312	Construction	Competitive Bidding	Feb. 26 - March 4, 2018	March 19, 2018	April 9, 2018	April 23, 2018	GAA CY 2018	5,503,680.00		5,503,680.00	Concreting/Improvement of road
19	18IH0025	Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0684 + 000 - K0684 + 445, K0685 + 345 - K0685 + 421, K0687 + 250 - K0687 + 805, K0688 + 800 - K0688 + 850, K0689 + 000 - K0689 + 050, K0694 + 970 - K0695 + 279, K0695 + 325 - K0695 + 951	Construction	Competitive Bidding	Feb. 26 - March 4, 2018	March 19, 2018	April 9, 2018	April 23, 2018	GAA CY 2018	29,400,000.00		29,400,000.00	Concrete Reblocking
20	18IH0031	Catarman-Calbayog Rd - K0757 + 845 - K0757 + 945	Construction	Competitive Bidding	Feb. 26 - March 4, 2018	March 19, 2018	April 9, 2018	April 23, 2018	GAA CY 2018	19,600,000.00		19,600,000.00	Concrete Reblocking
21	18IH0032	Kinaguitman Br. (B00009SM) along Poblacion-Barangay Cabacungan Rd	Construction	Competitive Bidding	Feb. 26 - March 4, 2018	March 19, 2018	April 9, 2018	April 23, 2018	GAA CY 2018	5,880,000.00		5,880,000.00	Retrofitting/Strengthening of Bridges
22	18IH0024	Colab-og Br. (B00247SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Construction	Competitive Bidding	Feb. 26 - March 4, 2018	March 19, 2018	April 9, 2018	April 23, 2018	GAA CY 2018	23,520,000.00		23,520,000.00	Retrofitting/Strengthening of Bridges
23	18IH0020	Erenas Br. (B00245SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Construction	Competitive Bidding	Feb. 26 - March 4, 2018	March 19, 2018	April 9, 2018	April 23, 2018	GAA CY 2018	39,200,000.00		39,200,000.00	Retrofitting/Strengthening of Bridges
24	18IH0023	Looc Br. (B00008SM) along Poblacion-Barangay Cabacungan Rd	Construction	Competitive Bidding	Feb. 26 - March 4, 2018	March 19, 2018	April 9, 2018	April 23, 2018	GAA CY 2018	24,225,600.00		24,225,600.00	Retrofitting/Strengthening of Bridges
25	18IH0022	Nahibang Br. (B00292SM) along Allen-Catarman Rd	Construction	Competitive Bidding	Feb. 26 - March 4, 2018	March 19, 2018	April 9, 2018	April 23, 2018	GAA CY 2018	18,816,000.00		18,816,000.00	Retrofitting/Strengthening of Bridges
26	18IH0021	Tangolon Br. (B00244SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br)	Construction	Competitive Bidding	Feb. 26 - March 4, 2018	March 19, 2018	April 9, 2018	April 23, 2018	GAA CY 2018	33,320,000.00		33,320,000.00	Retrofitting/Strengthening of Bridges
27	18IH0026	Allen Old Rd - K0697 + 452 - K0698 + 519	Construction	Competitive Bidding	Feb. 26 - March 4, 2018	March 19, 2018	April 9, 2018	April 23, 2018	GAA CY 2018	32,218,480.00		32,218,480.00	Retrofitting/Strengthening of Bridges
28	18IH0028	Allen Old Rd incl. ROW - Chainage 0 (S00041SM) - Chainage 90,	Construction	Competitive Bidding	Feb. 26 - March 4, 2018	March 19, 2018	April 9, 2018	April 23, 2018	GAA CY 2018	6,514,060.00		6,514,060.00	Concreting of Road
29	18IH0027	Poblacion-Barangay Cabacungan Rd - K0699 + (-764) - K0699 + (-627), K0699 + (-971) - K0699 + (-795)	Construction	Competitive Bidding	Feb. 26 - March 4, 2018	March 19, 2018	April 9, 2018	April 23, 2018	GAA CY 2018	9,672,600.00		9,672,600.00	Concreting of Road
30	18IH0019	Access Road from Poblacion (Brgy. Sila) leading to Pink Beach, Brgy. Sila, San Vicente, Northern Samar	Construction	Competitive Bidding	Feb. 26 - March 4, 2018	March 19, 2018	April 9, 2018	April 23, 2018	GAA CY 2018	19,600,000.00		19,600,000.00	Concreting of Road
31	18IH0018	Capul Circumferential Road, Aguin-Landusan-Sawang-Sagaosawan-Jubang-Oson-Poblacion Section, Capul, Northern Samar	Construction	Competitive Bidding	Feb. 26 - March 4, 2018	March 19, 2018	April 9, 2018	April 23, 2018	GAA CY 2018	49,000,000.00		49,000,000.00	Concreting of Road
32	18IH0030	Construction of Water Supply Project, Biri, N. Samar	Construction	Competitive Bidding	Feb. 26 - March 4, 2018	March 19, 2018	April 9, 2018	April 23, 2018	GAA CY 2018	25,000,000.00		25,000,000.00	Water Supply
33	18IH0042	Conc. Of Brgy. Cag-abaca - Brgy. Cularima FMR, Brgy. Cag-abaca & Brgy. Cularima, Catarman, N. Samar	Construction	Competitive Bidding	Feb. 26 - March 4, 2018	March 19, 2018	April 9, 2018	April 23, 2018	GAA CY 2018	15,000,000.00		15,000,000.00	Concreting of Road
34	18IH0043	Conc. Of Brgy. Jose P. Laurel - Brgy. Jose Abad Santos FMR, Brgy. Jose P. Laurel and Brgy. Jose Abad Santos, Bobon, N. Samar	Construction	Competitive Bidding	Feb. 26 - March 4, 2018	March 19, 2018	April 9, 2018	April 23, 2018	GAA CY 2018	7,000,000.00		7,000,000.00	Concreting of Road
35	18IH0047	Repair/Maintenance of Caynaga Revetment, Caynaga, Lope de Vega, Northern Samar	Construction	Competitive Bidding	August 10-16, 2018	Sept. 3, 2018	Dec. 28, 2018	Dec. 18, 2018	GAA CY 2018	2,450,964.81		2,450,964.81	Flood Control
36	18IH0048	Repair/Maintenance of Patigua Revetment Polangi, Catarman, Northern Samar	Construction	Competitive Bidding	August 10-16, 2018	Sept. 3, 2018	Dec. 28, 2018	Dec. 28, 2018	GAA CY 2018	2,449,999.21		2,449,999.21	Flood Control
37	18IH0049	Repair/Maintenance of Alegria River Control Alegria, San Isidro, N. Samar	Construction	Competitive Bidding	August 10-16, 2018	Sept. 3, 2018	Dec. 28, 2018	Dec. 28, 2018	GAA CY 2018	1,959,939.44		1,959,939.44	Flood Control
38	18IH0050	Repair/Maintenance of Balite River Control Balite, San Isidro, N. Samar	Construction	Competitive Bidding	August 10-16, 2018	Sept. 3, 2018	Dec. 18, 2018	Dec. 18, 2018	GAA CY 2018	1,959,994.25		1,959,994.25	Flood Control
39	18IH0025 (Re-advertised)	Preventive Maintenance of Road: Overlay - Daang Maharlika (SM) (San Isidro - San Juanico Br.) K0684+000 - K0684+445, K0685+345 - K0685+421, K0687+250 - K0687+805, K0688+800 - K0688+850, K0689+000 - K0689+050, K0694+970 - K0695+279, K0695+325 - K0695+889, Northern Samar	Construction	Competitive Bidding	May 8-29, 2018	Oct. 18, 2018	Dec. 12, 2018	Dec. 12, 2018	GAA CY 2018	29,396,355.59		29,396,355.59	Concrete Reblocking
40	18IH0053 (Re-advertised)	Construction of Rainwater Collection (RWCS) Various School in Lope de Vega, San Jose, Lavezares, Catarman, Allen Northern Samar	Construction	Competitive Bidding	Nov. 30, 2018 - Dec. 20, 2018	Dec. 20, 2018	Dec. 28, 2018	Dec. 28, 2018	GAA CY 2018	3,330,816.21		3,330,816.21	Water Supply
41	18IH0071	Construction of 2 Sty 2 ICT Lab, Guillermo C. Adriatico, Sr. National High School, Lavezares, Northern Samar.	Construction	Competitive Bidding	Nov. 30, 2018 - Dec. 20, 2018	Dec. 20, 2018	Dec. 28, 2018	Dec. 28, 2018	GAA CY 2018	12,297,697.63		12,297,697.63	School Building

Prepared by:


VIVIAN G. BIACO
Engineer II

Acting Head, Procurement Unit

Checked by:


RUELITO L. COLOMA
Engineer III
BAC Chairman

Approved:


RUEL V. UMALI
QC-District Engineer