

✓ Final FY 2022 Updated Annual Procurement Plan Non-CSE - DPWH - Northern Samar 1st Engineering District

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310107100400000	22IH0001 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Primary Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0689 + 970 - K0690 + 040, San Isidro, N. Samar	Construction	Competitive Bidding	9/10-16/2021	10/4/2021	10/25/2021	11/15/2021	GoP	10,682,830.16		10,682,830.16	Construction of Retaining Wall with a total length of 78m with 6 meter height.
310202101220000	22IH0002 - Road Widening Catarman-Calbayog Rd - K0771 + 010 - K0771 + 268, Lope de Vega, N. Samar	Construction	Competitive Bidding	9/10-16/2021	10/4/2021	10/25/2021	11/15/2021	GoP	7,916,574.36		7,916,574.36	Road Widening of a total length of 0.52km with a width of 3.35m and thickness of 280mm.
310109101048000	22IH0003 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Tertiary Poblacion-Barangay Cabacungan Rd - K0704 + 866 - K0704 + 914, Allen, N. Samar	Construction	Competitive Bidding	9/10-16/2021	10/4/2021	10/25/2021	11/15/2021	GoP	7,349,650.00		7,349,650.00	Construction of 48.0m Reinforced Concrete Revetment of 8m Concrete Sheet Pile foundation which includes 48m Road Widening (width = 3.35m, 3.85m, thick = 0.28m), 48m Concrete Shoulder (width = 1.50m and thick = 0.23m) and 27m Reblocking (width = 3.35m and thick = 0.28m).
310202101218000	22IH0004 - Road Widening-Secondary Road Catarman-Calbayog Rd - K0764 + 205 - K0764 + 620, Lope de Vega, N. Samar	Construction	Competitive Bidding	9/10-16/2021	10/4/2021	10/25/2021	11/15/2021	GoP	12,735,844.39		12,735,844.39	Road Widening of a total length of 0.83km with a width of 3.35m and thickness of 280mm.
320101108438000	22IH0005 - Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction of Flood Control Structure along Brgy. Sabang Zone 2 and Brgy. Looc, Allen, Northern Samar	Construction	Competitive Bidding	9/10-16/2021	10/4/2021	10/25/2021	11/15/2021	GoP	48,999,672.62		48,999,672.62	Construction of 202.80 linear meter of Reinforced Concrete Revetment resting on Grouted Riprap with PCCP of 0.4018 Lane Kilometer (3.05m width, 0.23m thick), Crushed Aggregate Surface Course for Shoulder (w=1.5m, thk=0.15m) both sides, 1 unit Catch Basin and 11 linear meter RCPC and End Lock.
310202101221000	22IH0006 - Road Widening-Secondary Road Catarman-Laoang Rd - K0753 + 180 - K0753 + 780, Mondragon, N. Samar	Construction	Competitive Bidding	9/10-16/2021	10/4/2021	10/25/2021	11/15/2021	GoP	10,253,702.76		10,253,702.76	Road Widening of a total length of 600 In.m. (2 lane - 3.35m meter width, thickness = 0.28m).
310101100721000	22IH0007 - Preventive Maintenance- Primary Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0679+(-049) - K0679+000, K0679+(-056) -K0679+ (-049), K0679+000 - K0680+133, San Isidro, N. Samar	Construction	Competitive Bidding	9/10-16/2021	10/4/2021	10/25/2021	11/15/2021	GoP	36,445,200.54		36,445,200.54	Asphalt Overlay 100mm thk with a total length of 3.452 In.km. and Reblocking of 0.0218 km (width = 3.35m, thickness = 300mm).
310109101050000	22IH0008 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Tertiary Poblacion-Barangay Cabacungan Rd - K0704 + 962 - K0705 + 026, Allen, N. Samar	Construction	Competitive Bidding	9/10-16/2021	10/4/2021	10/25/2021	11/15/2021	GoP	9,799,725.59		9,799,725.59	Construction of 70.0m Reinforced Concrete Revetment on 8m - Concrete Sheet Pile foundation which includes 70.0m Road Widening (width = 3.35m - 3.85m, thk = 0.28m), 70.0m Concrete Shoulder (width = 1.50m and thick = 0.23m) and 18.0m Reblocking (width = 3.35m and thick = 0.28m)
310102101038000	22IH0009 - Preventive Maintenance- Asphalt Overlay - Allen - Catarman Rd - K0740+400 - K0741+300, Catarman, N. Samar	Construction	Competitive Bidding	9/17-23/2021	10/11/2021	11/1/2021	11/22/2021	GoP	30,676,545.13		30,676,545.13	Asphalt Overlay 90mm thk main carriage way (length = 1820 In.m., width = 3.05m) and 80 mm thk. Outer lane (length = 1890 In.m., width = 3.35m) with a net length of 3.629 In.km and Reblocking of 0.0135km (width = 3.35m, thickness = 280mm).
320101108438000	22IH0010 - Construction of Dalakit Shore Protection, Brgy. Dalakit, Catarman, Northern Samar	Construction	Competitive Bidding	9/17-23/2021	10/11/2021	11/1/2021	11/22/2021	GoP	48,999,286.71		48,999,286.71	Construction of 290 In.m. shore protection with 9m sheet piles, Overlapped 13 In.m. piles with RC Pile Cap to stone masonry car park, concreting of 280m shoulder (right side) 2m width and 0.20m thick PCCP.

300228103254000	22IH0011 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay North, San Jose, Northern Samar	Construction	Competitive Bidding	9/17-23/2021	10/11/2021	11/1/2021	11/22/2021	GoP	2,969,505.70		2,969,505.70	Completion of Multi-purpose Building (Covered Court/Evacuation Center) which include complete Installation of Rib Type Roofing 809.11 sq.m. 2span Truss and Roofing accessories, Complete Down Spout, Gutter and Flashing Railings, Cement Plaster Finished with Painting.
310202101223000	22IH0012 (Readvertised) - Road Widening - Catarman - Laoang Rd - K0758+000 - K0759+600, Mondragon, Northern Samar	Construction	Competitive Bidding	10/22-28/2021	10/15/2021	11/5/2021	11/26/2021	GoP	48,450,954.99		48,450,954.99	Construction of 3.53797 Lane Kilometer of Road Widening (0.28 thk, 3.35m width), 3.55908 Lane Kilometer of Concrete Shoulder (0.23 thk, 2.00m width), 157.00 m of Metal Beam Guardrail and 20 Linear meter RCPC 2 meters both sides Extension for Existing RCPC.
310102101040000	22IH0013 - Preventive Maintenance- Secondary Allen-Catarman Rd - K0741 + 630 - K0741 + 815, K0742 + 195 - K0742 + 395, K0742 + 497 - K0742 + 767, Catarman, N. Samar	Construction	Competitive Bidding	9/24-30/2021	10/15/2021	11/5/2021	11/26/2021	GoP	9,799,717.28		9,799,717.28	Asphalt Overlay of 80mm thk. (length=770 In.m., width=3.35m) and 80mm thk. (length=540 In.m., width=3.35m) with a net length of 1.294 In.km and Reblocking of 0.018km (width=3.35m, thickness=230mm).
300228100181000	22IH0014 - Construction of Evacuation Center, Barangay Roxas, Mondragon, Northern Samar	Construction	Competitive Bidding	9/24-30/2021	10/15/2021	11/5/2021	11/26/2021	GoP	6,929,767.39		6,929,767.39	Construction of Evacuation Center (Covered Court) with a total Floor area of 395.46 Sq.m. which includes roofings Including painting works (steel), gutter with downspout, aluminum cladding, cement plaster, catch basins, steel painting and masonry painting.
310108101214000	22IH0015 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Catarman-Calbayog Rd - K0783 + 170 - K0783 + 442, Lope de Vega, N. Samar	Construction	Competitive Bidding	10/1-7/2021	10/21/2021	11/11/2021	12/2/2021	GoP	37,251,589.09		37,251,589.09	Construction of Retaining Wall with a total length of 272m, Reinforced Concrete Lined Canal with a total length of 311m and Road Widening with a total length of 230 In.m.
300228103251000	22IH0016 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Cag-abaca, Catarman, Northern Samar	Construction	Competitive Bidding	10/1-7/2021	10/21/2021	11/11/2021	12/2/2021	GoP	1,979,771.22		1,979,771.22	Completion of Construction of Multi-Purpose Building (Covered Court / Evacuation Center) which includes construction of stage with CR and Pantry/storage with painting, plumbing and electrical works.
310101100722000	22IH0017 - Preventive Maintenance: Asphalt Overlay - Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0680+914 - K0681+800, San Isidro, N. Samar	Construction	Competitive Bidding	10/1-7/2021	10/21/2021	11/11/2021	12/2/2021	GoP	36,833,199.00		36,833,199.00	Asphalt Overlay of Main Carriage (length=1752.80 In.m., width=3.35m, thickness=100mm), Outer Lanes (length=1749.40 In.m, width=3.35m, thickness=90mm) and Reblocking of 0.1395 In.km. (width=3.35m, thickness=300mm).
300225100614000	22IH0018 - Construction of Drainage Canal, Barangay Layuhan, San Jose, Northern Samar	Construction	Competitive Bidding	10/1-7/2021	10/21/2021	11/11/2021	12/2/2021	GoP	4,949,633.01		4,949,633.01	Construction of reinforced Drainage Canal with total length of 567.75 linear meter (with cover) including 180 manhole on every 3.0m spacing.
300226103247000	22IH0019 - Construction (Completion) of Multi-Purpose Building (Evacuation Center) - Phase III, Barangay Libas, Lavezares, Northern Samar	Construction	Competitive Bidding	10/8-14/2021	10/28/2021	11/18/2021	12/9/2021	GoP	8,909,356.60		8,909,356.60	Construction of Multi-purpose Building which included Construction of Concrete Bleachers, Slabs, Exterior Masonry Works, Electrical and Plumbing Works (Rough-In).
310108101207000	22IH0020 (Readvertised) - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Catarman-Calbayog Rd - K0752 + 125 - K0752 + 220, Catarman, N. Samar	Construction	Competitive Bidding	11/8-14/2021	10/28/2021	11/18/2021	12/9/2021	GoP	13,010,345.71		13,010,345.71	Construction of Retaining Wall with a total length of 95m, Reinforced Concrete Lined Canal with a total length of 99m and Road Widening with a total length of 198 In.m.
310203100607000	22IH0021 - Road Widening- Tertiary Road Catarman Div Rd 1 - K0742 + (-030) - K0743 + 100, Catarman, N. Samar	Construction	Competitive Bidding	10/8-14/2021	10/28/2021	11/18/2021	12/9/2021	GoP	34,299,877.17		34,299,877.17	Construction of 2.270 Lane Kilometer of Road Widening (0.28thk, 3.35m width), 1,135 Linear Meter of Sidewalk (0.100 thk, 1.50m width), 1,135 Linear Meter of Curb and Gutter, 5.00m of Extension of Existing RCBC (2.00m x 7.00m, 0.28thk) and 3 Linear meter RCPC Extension for Existing RCPC.

300220100937000	22IH0022 - Construction of Multi-Purpose Building at Barangay Macarthur, Lavezares, Northern Samar	Construction	Competitive Bidding	10/8-14/2021	10/28/2021	11/18/2021	12/9/2021	GoP	9,899,958.90	9,899,958.90	Construction of Multi-Purpose Building (Covered Court) which includes Structural Concrete (Footings, Tie Beams, Columns, Beams/Girders, Roof Beams with Concrete Gutters and Drop Panels), Catch Basin with Down Spout, Structural Steel Plate with Anchor Bolt embedded at each columns, Structural Roof Trusses and Roofing, Painting Works, and Plumbing and Electrical Works
300228100183000	22IH0023 - Construction of Evacuation Center, Barangay Trojillo, Bobon, Northern Samar	Construction	Competitive Bidding	10/8-14/2021	10/28/2021	11/18/2021	12/9/2021	GoP	7,919,738.02	7,919,738.02	Construction of Evacuation Center with total floor area of 412.9 sq.m. which includes CR with plumbing fixtures, stage, reflective insulation, ceiling for stage, cement plaster for column, plumbing works, electrical works and water pumping system
300228103253000	22IH0024 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Maravilla, Lavezares, Northern Samar	Construction	Competitive Bidding	10/8-14/2021	10/28/2021	11/18/2021	12/9/2021	GoP	5,939,784.81	5,939,784.81	Completion of Multi-Purpose Building (Covered Court/ Evacuation Center) which includes construction of stage with CR and Pantry/storage with painting, plumbing, roofing works and electrical works.
310108100817000	22IH0025 - Rehab/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Poblacion-Barangay Cabacungan Rd - K0699 + 176 - K0699 + 188, K0700 + 615 - K0700 + 680, K0704 + 750 - K0704 + 890, Allen, N. Samar	Construction	Competitive Bidding	10/8-14/2021	10/28/2021	11/18/2021	12/9/2021	GoP	7,733,996.86	7,733,996.86	Concrete Reblocking of 128.30 in.m. long (width=3.35m and thick=0.28m) with inclusion of Construction of 42.0m Reinforced Concrete Revetment on 6m - Concrete Sheet Pile Foundation and Road Widening with a total length of 73.0 in.m. (width=3.35m, thick=0.28m) with 73.0m Concrete Shoulder (width=1.50m and thick=0.23m).
320102105072000	22IH0026 - Construction/ Rehabilitation of Flood Mitigation Facilities with Major River Basins and Principal Rivers Construction (Extension) of Catarman Flood Control Structures (Catarman River Basin), Brgy. Sampaguita, Jose Abad Santos, Baybay, Catarman, Northern Samar	Construction	Competitive Bidding	10/8-14/2021	10/28/2021	11/18/2021	12/9/2021	GoP	42,261,920.60	42,261,920.60	Construction of Flood Control Structures with Net Length of 165.00 in.m. with Steel Sheet Pile Foundation (Length=12.00 in.m.)
310305101864000	22IH0027 - Widening of Permanent Bridges - Kaglangkoy Br. (B00314SM) along Catarman-Calbayog Rd, Catarman, N. Samar	Construction	Competitive Bidding	10/13-19/2021	11/3/2021	11/24/2021	12/15/2021	GoP	17,688,121.38	17,688,121.38	Widening of Permanent Bridge with a total length of 18.0m which includes structural concrete works (RCBG Girder), Concrete Piles (0.45m x 0.45m), stone masonry works, and painting works.
310106100816000	22IH0028 - Rehab/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Bugko-Nenita-Mirador-Cagpanit-an-De Maria-Sn Jose Rd - K0762 + 000 - K0763 + 092, Mondragon, N. Samar	Construction	Competitive Bidding	10/13-19/2021	11/3/2021	11/24/2021	12/15/2021	GoP	39,199,877.48	39,199,877.48	Reconstruction of 1.723 lane km (width = 3.35m, thickness = 280mm) with Asphalt Overlay (100mm thk) with a total length of 1.574 lane km and Concrete Shoulder with a total length of 2.20 lane km (width = 1.5m bothsides, thk = 230mm)
300221101707000	22IH0029 - Construction of Road at Barangay McKinley, Catarman, Northern Samar	Construction	Competitive Bidding	10/13-19/2021	11/3/2021	11/24/2021	12/15/2021	GoP	4,949,473.33	4,949,473.33	Construction of Road total length of 525 in.m. (2 lane - from 0 - 45 meters, one lane from 45 - 480 meters, thickness=0.23m) which includes installation of (2.4m x 1.8m x 8.7m) RCBC
310102101042000	22IH0030 - Preventive Maintenance- Asphalt Overlay - Catarman-Laoang Rd - K0745 + 883 - K0747 + 000, K0747 + 570 - K0748 + 000, Catarman, Northern Samar	Construction	Competitive Bidding	10/13-19/2021	11/3/2021	11/24/2021	12/15/2021	GoP	26,405,266.64	26,405,266.64	Asphalt Overlay of 3.12404 lane kilometer main carriage way (80mm thk), and 0.8588 lane kilometer outer lane (2.00m width, 80mm thk)
300226103249000	22IH0031 - Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase II, Barangay San Luis, Capul, Northern Samar	Construction	Competitive Bidding	10/13-19/2021	11/3/2021	11/24/2021	12/15/2021	GoP	2,969,663.82	2,969,663.82	Completion of Multi-Purpose Building (Covered Court/Evacuation Center) - which includes construction of CR with painting, plumbing, roofing works (2-span) and electrical works

310108101210000	22IH0032 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide-Catarman-Calbayog Rd - K0769 + 149 - K0769 + 177, Lope de Vega, Northern Samar	Construction	Competitive Bidding	10/15-21/2021	11/4/2021	11/25/2021	12/16/2021	GoP	3,834,385.42	3,834,385.42	Construction of Retaining Wall with a total length Of 28m with 6 meter height which includes 25.00 In.m. of 3.35m width Road Widening, 25.00 In.m. of 1.50m width shoulder, 29.3 In.m. canal with 2 catch basins
310109101047000	22IH0033 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide-Poblacion -Barangay Cabacungan Rd - K0699 + 176 - K0699 + 185, Allen, Northern Samar	Construction	Competitive Bidding	10/15-21/2021	11/4/2021	11/25/2021	12/16/2021	GoP	1,959,993.11	1,959,993.11	Construction of 30m Reinforced Concrete Revetment and 41.30m Stone Masonry
300214100280000	22IH0034 (Readvertised) - Preventive Maintenance along Allen-Catarman Rd - K0714 + 000 - K0714+167.50, K0715+300 - K0716+997, K0717+140 K0717+478, K0741+300 - K0741+630, Lavezares, Rosario, Catarman, Northern Samar	Construction	Competitive Bidding	11/8-14/2021	11/4/2021	11/25/2021	12/16/2021	GoP	41,159,651.49	41,159,651.49	Asphalt Overlay of 80mm (length=2163.83 In.m., width=6.10m) & (length = 330.00 In.m., width=6.70m) and Reblocking of 126.70 In.m. (width=3.05m, thickness=280mm)
310202101222000	22IH0035 - Road Widening-Secondary Road Catarman-Laoang Rd - K0754 + 174 - K0755 + 500, Mondragon, Northern Samar	Construction	Competitive Bidding	10/15-21/2021	11/4/2021	11/25/2021	12/16/2021	GoP	40,782,226.34	40,782,226.34	Road Widening of 1,328.00m length along Catarman - Laoang Road (K0754+174 - K0755+500), 3.35m width per lane with 0.28m thickness which includes 1.50m width of concrete shoulder with 0.23m thickness, white and yellow thermoplastic pavement markings, 348.80 In.m. stone masonry slope protection on left side, 547.72In.m. of road slope protection structures on right side, and 662.47 In.m. metal guardrails.
310108101213000	22IH0036 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide-Catarman-Calbayog Rd - K0782 + (-174) - K0782 + (-040), K0783+603-K0783+712, Lope de Vega, N. Samar	Construction	Competitive Bidding	10/19-25/2021	11/9/2021	11/30/2021	12/21/2021	GoP	30,540,540.38	30,540,540.38	Construction of Retaining Wall with a total length Of 243m, Reinforced Concrete Lined Canal with a total length of 243m and Road Widening (length = 0.243 lane km., width = 3.35m, thickness = 0.28m) with Concrete Shoulder (length = 134m, width = 1.5m, thickness = 0.23m)
300226103250000	22IH0037 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Phase II, Barangay Londres, Allen, Northern Samar	Construction	Competitive Bidding	10/19-25/2021	11/9/2021	11/30/2021	12/21/2021	GoP	5,939,552.11	5,939,552.11	Completion of Evacuation Center with total floor area of 600 sq.m., which includes complete roofing and steel painting, floor finish and painting, cement plaster finish and painting, reflective insulator, and fabricated basketball steel goal post.
300221101708000	22IH0038 - Construction of Road, Barangay Baybay, Catarman, Northern Samar	Construction	Competitive Bidding	10/19-25/2021	11/9/2021	11/30/2021	12/21/2021	GoP	4,899,604.32	4,899,604.32	Construction of Road, length=0.100lane km (width = 1.5m, thickness=0.23m), length = 0.054 lane km (width = 2.0m, thickness = 0.23m), length = 0.174 lane km (width = 3.05m, thickness = 0.23m) and Concrete Reblocking with a total length of 0.590 lane km, (width = 2.50m, thickness = 0.23m).
310102101041000	22IH0039 - Preventive Maintenance : Asphalt Overlay -Catarman-Calbayog Rd - K0755 + 887 - K0756 + 863, K0757 + 510 - K0757 + 947, K0759 + 883 - K0760 + 344, Catarman, N. Samar	Construction	Competitive Bidding	10/20-26/2021	11/9/2021	11/30/2021	12/21/2021	GoP	40,214,874.34	40,214,874.34	Asphalt Overlay 80mm thk with a total length of 4.7589 In.km with 0.577 In.km shoulder of 1.5m width
300228100159000	22IH0040 (Readvertised) - Construction of Evacuation Center at Barangay Tamate, San Vicente, Northern Samar	Construction	Competitive Bidding	12/2-8/2021	11/9/2021	11/30/2021	12/21/2021	GoP	4,949,810.98	4,949,810.98	Construction of Evacuation Center (17m x 30m) – which includes Earth Works and Structural Concrete Works (Phase I).
310305101865000	22IH0041 - Widening of Permanent Bridge - Veriato Br. (B00239SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br), San Isidro, N. Samar	Construction	Competitive Bidding	10/20-26/2021	11/9/2021	11/30/2021	12/21/2021	GoP	42,138,879.49	42,138,879.49	Widening of Permanent Bridge with a total length of 43.0m which includes structural concrete works (RCBG designed Girder), Reinforced Concrete Pile (0.450m x 0.450m x 18.00m) stone masonry works, and painting works.

300214100281000	22IH0042 (Readvertised) - Preventive Maintenance along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0683 + 000 - K0683 + 410, K0681 + 800 - K0682 + 325, K0682 + 350 - K0682 + 960, San Isidro, N. Samar	Construction	Competitive Bidding	11/8-14/2021	11/11/2021	12/2/2021	12/23/2021	GoP	41,159,874.67	41,159,874.67	Asphalt Overlay of K0683+000 – K0683+410 (1SM) (Main Carriageway length=820.00In.m., thickness=80mm, width=3.35m, outer lanes length=820.00 In.m., thickness=70mm, width=3.35m), K0681+800 – K0682+325 (2SM), K0682+350 – K0682+960 (2SM) (Main Carriageway length=2288.00 In.m., thickness=80mm, width=3.35m, outer lanes length=1028.00 In.m., thickness=70mm, width=3.35m) Reblocking Of 0.045 In.km
300228103259000	22IH0043 - Construction (Completion) of Multi-Purpose Building, Phase II, Barangay San Lazaro, Victoria, Northern Samar	Construction	Competitive Bidding	10/22-28/2021	11/11/2021	12/2/2021	12/23/2021	GoP	1,979,828.97	1,979,828.97	Completion of Multi-Purpose Building with a total floor area of 73.8 sq.m. which includes masonry painting, ceiling with painting, tiles, plumbing fixtures, down spouts, cabinet, water pumping system, 1 set of 1.5hp split type aircon and 4 sets of ceiling fan and 23.0m sea wall.
310108101211000	22IH0044 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Catarman-Calbayog Rd - K0769 + 447 - K0769 + 551, Lope de Vega, N. Samar	Construction	Competitive Bidding	10/22-28/2021	11/11/2021	12/2/2021	12/23/2021	GoP	26,459,866.25	26,459,866.25	Construction of 104.0m Reinforced Concrete Riprap on Steel Sheet Pile foundation.
300221101706000	22IH0045 - Construction of Road at Barangay East, San Jose, Northern Samar	Construction	Competitive Bidding	10/22-28/2021	11/11/2021	12/2/2021	12/23/2021	GoP	4,949,051.70	4,949,051.70	Construction of Road with a total length of 0.210 In.km (width=2.5m, thickness=0.23m) and introduction of additional component, Drainage System (1.8m x 1.25m x 7m) RCBC 1, (3mx2.1mx37.5m) RCBC 2 and Concrete canal with cover, Curb and Gutter with a total length of 148.4 In.m.
320101108441000	22IH0046 - Construction of Shore Protection along Kinaguitman, Brgy. Kinaguitman, Allen, Northern Samar	Construction	Competitive Bidding	10/22-28/2021	11/11/2021	12/2/2021	12/23/2021	GoP	29,399,512.57	29,399,512.57	Construction of Flood Control Structures with net length of 233.3 In.m. with concrete Sheet Pile Foundation (180m of 8.00m Concrete Sheet Pile, 53.3m of 3.00m Concrete Sheet Pile)
320101108437000	22IH0047 (Readvertised)- Construction of Flood Control Structure along Brgy. Colab-og (Colab-og Bridge), Victoria, Northern Samar	Construction	Competitive Bidding	11/25/2021-12/1/2021	11/16/2021	12/7/2021	12/28/2021	GoP	48,999,518.03	48,999,518.03	Construction of 314 In.m. flood control structure with 8m steel sheet piles, covering four (4) section
310102101038000	22IH0048 - Preventive Maintenance: Asphalt Overlay Allen-Catarman Rd - K0709 + 250 - K0710 + 000, Catarman, Northern Samar	Construction	Competitive Bidding	10/26/2021-11/1/2021	11/16/2021	12/7/2021	12/28/2021	GoP	10,847,328.40	10,847,328.40	Asphalt Overlay 70mm thk. main carriage way (length = 0.743km, width = 6.10m and Reblocking of 0.099km (width = 3.05m, thickness = 280mm).
300228100182000	22IH0049 (Readvertised) - Construction of Evacuation Center, Barangay Talisay, Catarman, Northern Samar	Construction	Competitive Bidding	11/25/2021-12/1/2021	12/15/2021	1/5/2022	1/28/2022	GoP	6,929,941.49	6,929,941.49	Construction of Evacuation Center (Covered Court) with a total Floor Area of 470.40 Sq.m. which includes (Beams and Girders, Concrete Gutters, Roofing and 4 sets of C2F2 Rough-Ins and 16.80m x 18.25m of slab)
300221101709000	22IH0050 - Construction of Road, Barangay Flormina to Barangay San Isidro, Mondragon, Northern Samar	Construction	Competitive Bidding	10/29/2021-11/4/2021	11/18/2021	12/8/2021	12/30/2021	GoP	4,949,955.68	4,949,955.68	Construction of Road, length = 171.80m (width = 3.0m, thickness = 0.23m), length = 141.40 (width = 4.0m, thickness = 0.23m), length = 80.00m (width = varies, thickness = 0.23m), Stone Masonry with a total length of 35.40m and Reinforced Concrete Lined Canal with a total length of 559.52m.
3102011001007000	22IH0051 - Road Widening-Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0680+(-737.60) - K0680+(-610), K0682+113.70 - K0682+126.50, K0682+149.70 - K0682+164.00, San Isidro, N. Samar	Construction	Competitive Bidding	10/28/2021-11/4/2021	11/18/2021	12/9/2021	12/30/2021	GoP	6,461,007.28	6,461,007.28	Road Widening of K0682 + 149.70 – K0682+164.00, K0682+149.70 – K0682+164.00, K0680 + (-737.60) - K0680 + (-700.00) (2 Lanes = 129.40 In.m., width = 3.35m, thickness = 0.28m, both lane) & K0680 + (-700.00) - K0680 + (-640.00) (2 Lanes = 120.00 In.m., width = 3.35m, thickness = 0.28m, right lane) & K0680 + (-640.00) – K0680 + (-610) (1 Lanes=30.00 In. m., width =3.35m, thickness = 0.28m, right lane) & Slope Protection Structure of a Net Length of 144.20 In. m.

310107100389000	22IH0052 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0688 + 150 - K0688 + 200, San Isidro, N. Samar	Construction	Competitive Bidding	10/29/2021-11/4/2021	11/18/2021	12/9/2021	12/30/2021	GoP	19,084,169.38	19,084,169.38	Road Widening of 1,329.00m length along Catarman - Laoang Road (K0754+174 - K0755+500), 3.35m width per lane with 0.28m thickness which includes 1.50m width of concrete shoulder with 0.23m thickness, white and yellow thermoplastic pavement markings, 346.80 in.m. stone masonry slope protection on left side, 547.72in.m. of road slope protection structures on right side, and 662.47 in.m. metal guardrails.
310108100818000	22IH0053 - Rehab/ Reconstruction/ Upgrading of Damaged Paved Roads - Poblacion-Barangay Cabacungan Rd - K0703 + 345 - K0703 + 900, Allen, N. Samar	Construction	Competitive Bidding	10/29/2021-11/4/2021	11/18/2021	12/9/2021	12/30/2021	GoP	19,736,001.26	19,736,001.26	Concrete Reblocking of 0.665 lane km (width = 3.35m and thick = 0.28m), Road Widening of 0.560 lane km (width = 3.35m and thick = 0.28m) with Concrete Shoulder of 649m (width = 1.50m and thick = 0.23m) which includes installation of 272m Reinforced Concrete Railing (single) and construction of stone masonry with a total length of 272m.
300228103252000	22IH0054 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Enriqueta, Lavezares, Northern Samar	Construction	Competitive Bidding	11/8-14/2021	11/29/2021	12/20/2021	1/10/2022	GoP	2,969,619.90	2,969,619.90	Construction of Multi-Purpose Building (Phase II) - which includes 4-columns with Footing Tie Beam, Roof Beam, Concrete Ledge, Concrete Gutter, 1 span of roofing, embedded anchor bolts and painting works (Covered court and stage)
300228100160000	22IH0055 - Construction of Evacuation Center, Barangay Calarayan, Allen, Northern Samar	Construction	Competitive Bidding	11/8-14/2021	11/29/2021	12/20/2021	1/10/2022	GoP	7,919,912.29	7,919,912.29	Construction of Evacuation Center with a total floor area of 482 sq.m. with complete structural works with finishing which includes; Cement Plaster Finished, Steel Painting, Masonry Painting, Wood Painting for ceiling, unglazed tiles for CR, storm drainage and down spout and complete plumbing fixtures.
310109101048000	22IH0056 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Tertiary Poblacion-Barangay Cabacungan Rd - K0700 + 528 - K0700 + 646, Allen, N. Samar	Construction	Competitive Bidding	11/8-14/2021	11/29/2021	12/20/2021	1/10/2022	GoP	14,895,867.80	14,895,867.80	Construction of 110.20m Reinforced Concrete Retention on 6m-Concrete Sheet Pile foundation which includes Road Widening with a total length of 133m left lane (width=3.35m, thickness=0.28m) and 116.50m right lane (width=3.35m, thickness=0.28m)
320101108440000	22IH0057 - Construction of San Antonio Shore Protection along San Antonio Circumferential Road, San Antonio, Northern Samar	Construction	Competitive Bidding	11/8-14/2021	11/29/2021	12/20/2021	1/10/2022	GoP	48,998,956.30	48,998,956.30	Construction of 310.00m Reinforced Concrete Retention (170m at Brgy. Manraya Section, 100m at Brgy. San Nicolas Section, and 40m at Brgy. Rizal Section) on 3m-Concrete Sheet Pile Foundation
310304101005000	22IH0058 - Rehabilitation/Major Repair of Permanent Bridges San Miguel Br. (B00279SM) along Allen-Catarman Rd, Lavezares, N. Samar	Construction	Competitive Bidding	11/8-14/2021	11/29/2021	12/20/2021	1/10/2022	GoP	979,415.50	979,415.50	Rehabilitation/Major Repair of Bridge Slope/Scour Protection at Abutment A using Reinforced Concrete Retention
310110100321000	22IH0059 - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0696 + 105 - K0696 + 450, Allen, N. Samar	Construction	Competitive Bidding	11/8-14/2021	11/29/2021	12/20/2021	1/10/2022	GoP	5,409,202.10	5,409,202.10	Construction of 382.60 linear meter of Drainage Structure, with 2 unit Catch basin, 15.2m RCBC.
300214100282000	22IH0060 - Preventive Maintenance along Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br) - K0683 + 410 - K0684 + 000, K0684 + 450 - K0685 + 345, K0688 + 743 - K0689 + 000, K0690 + 346 - K0690 + 505, San Isidro, Northern Samar	Construction	Competitive Bidding	11/8-14/2021	11/29/2021	12/20/2021	1/10/2022	GoP	40,529,487.80	40,529,487.80	Asphalt Overlay of Main Carriageway (length = 3.8148 in.km, thickness = 80mm, width = 3.35m) and Reblocking of 0.135 in.km.
300214100279000	22IH0061 - Preventive Maintenance along Allen-Catarman Rd - K0698 + 018 - K0699 + 838, Allen, N. Samar	Construction	Competitive Bidding	11/15-22/2021	12/6/2021	12/27/2021	1/17/2022	GoP	40,529,783.51	40,529,783.51	Asphalt Overlay 80mm thk. With a net length of 4.8585 lane km, (main carriageway length=1.857 km, width=6.10m and outer lane length=0.555 km, width=6.70m, 3L lanes=0.105m, width=3.35m) and Reblocking of 0.0105km (width=3.05m, thickness = 280mm).
310304101004000	22IH0062 - Rehabilitation/Major Repair of Permanent Bridges Salhag Br. (B00285SM) along Allen-Catarman Rd, Rosario, N. Samar	Construction	Competitive Bidding	11/15-22/2021	12/6/2021	12/27/2021	1/17/2022	GoP	1,567,800.00	1,567,800.00	Rehabilitation of Bridge which includes patching, installation of expansion joint, painting, reconstruction of approach slab, construction of Grouted Riprap under Abutment A and B and construction of Stone Masonry with a total length of 58.20m.

310109101044000	22IH0063 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Bugko-Nenita-Mirador-Cagpanit-an-De Maria-Sn Jose Rd - K0770 + 259 - K0770 +315, Mondragon, N. Samar	Construction	Competitive Bidding	11/15-22/2021	12/6/2021	12/27/2021	1/17/2022	GoP	6,531,070.39		6,531,070.39	Construction of Retaining Wall with a total length of 48.83 In.m. (Net Area = 267.40 sq.m.)
310112100347000	22IH0064 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Allen Old Rd - K0697+(-168) - K0697+160, (S00041SM) Chainage 052 - Chainage 090, Allen, N. Samar	Construction	Competitive Bidding	11/15-22/2021	12/6/2021	12/27/2021	1/17/2022	GoP	10,132,955.91		10,132,955.91	Construction of 625.09 linear meter Reinforced Concrete Canal (583.11m CANAL-1 & 61.98m CANAL-2)
310304101002000	22IH0065 - Rehabilitation/ Major Repair of Permanent Bridges Rosario Br. (B00282SM) along Allen-Catarman Rd, Rosario, N. Samar	Construction	Competitive Bidding	11/15-22/2021	12/6/2021	12/27/2021	1/17/2022	GoP	1,175,590.62		1,175,590.62	The project was cancelled due to non-inclusion in the approved General Appropriations Act (GAA) for Fiscal Year 2022 or Republic Act (RA) 11639
320101108438000	22IH0066 - Construction of Flood Structures along Gebulwangan River, Brgy. Gebulwangan, Catarman, Northern Samar	Construction	Competitive Bidding	11/15-22/2021	12/6/2021	12/27/2021	1/17/2022	GoP	48,999,889.14		48,999,889.14	Construction of 216.60m Reinforced Concrete Flood Structure on 12m-Steel Sheet Pile foundation
300221101705000	22IH0067 - Construction of Road (Phase 2) at Barangay Sabang-Tabok, Lavezares, Northern Samar	Construction	Competitive Bidding	11/15-22/2021	12/6/2021	12/27/2021	1/17/2022	GoP	4,949,576.76		4,949,576.76	Concreting of Road along Baypark, (Road 1 (L=108.84m, W=3.00m), Road 2 (L=13.70m, W=5.00m), Road 3 (L=39.98m, W=5.00m), Extension of Road Concreting with a length of 65.58m (Road 4) and a width of 2.80m per lane and stone masonry both sides, Construction of 1 unit RC Box Culverts (1.5m x 1.00m x 6m) and 1 unit RC Box Culvert (1.80m x 1.80m x 10m) and surfacing of 420 sq.m. along Baypark
310304100999000	22IH0068 - Rehabilitation/Major Repair of Permanent Bridges Londres Br. (B00275SM) along Allen-Catarman Rd	Construction	Competitive Bidding	11/15-22/2021	12/6/2021	12/27/2021	1/17/2022	GoP	979,963.29		979,963.29	Rehabilitation/Major Repair of Bridge which includes construction of Reinforced Concrete Revetment at Abutment B, painting and additional 1m long of drain pipes
310304101001000	22IH0069 - Rehabilitation/Major Repair of Permanent Bridges Noos Br. (B00284SM) along Allen-Catarman Rd	Construction	Competitive Bidding	11/15-22/2021	12/6/2021	12/27/2021	1/17/2022	GoP	979,724.54		979,724.54	Rehabilitation/Major Repair of Bridge Reblocking of Approach at Abutment A, Abutment B, Concrete Reblocking at Station K0718+698 – K0719+702.5 and Painting Works
300203101836000	22IH0070 - Construction / Improvement of Access Roads Leading to Capul Circumferential Road, Aguin-Landusan-Sawang-Sagaosawan-Jubang-Oson-Poblacion Section, Capul, Northern Samar	Construction	Competitive Bidding	11/18-24/2021	12/9/2021	12/30/2021	1/20/2022	GoP	7,349,066.41		7,349,066.41	Construction of Access Road leading to Capul Circumferential Road, Aguin-Landusan - Sawang - Sagaosawan - Jubang - Oson - Poblacion Section which includes 501m of PCCP, 3.35m width, 280mm PCCP thickness, and 150mm Sub-base Course), 1.5m width Crush Aggregates Surface Course with 150mm thick and 3-unit RCBC (1.25m x 1.00m x 10m)
310202101218000	22IH0071 - Road Widening-Catarman-Calbayog Rd - K0746 + 945 - K0747 + 145, K0750 + 096 - K0750 + 330, K0752 + 690 - K0752 + 930, K0753 + 360 - K0753 + 600, K0758 + 130 - K0758 + 620, Catarman, N. Samar	Construction	Competitive Bidding	11/18-24/2021	12/9/2021	12/30/2021	1/20/2022	GoP	45,259,032.59		45,259,032.59	The project was cancelled due to non-inclusion in the approved General Appropriations Act (GAA) for Fiscal Year 2022 or Republic Act (RA) 11639
310304100998000	22IH0072 - Rehabilitation/Major Repair of Permanent Bridges Lamod Br. (B00286SM) along Allen-Catarman Rd, Rosario, N. Samar	Construction	Competitive Bidding	11/18-24/2021	12/9/2021	12/30/2021	1/20/2022	GoP	1,175,948.04		1,175,948.04	Rehabilitation/Major Repair of Bridge which includes reconstruction of Approach Slab at Abutment B, concrete Reblocking (length=4.5m, width = 6.10m, thickness=0.28m), construction of stone masonry with a total length of 28.40m, patching, painting and additional 1m long of drain pipes.

310109101045000	22IH0073 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide-Bugko-Nenita-Mirador-Cagpanit-an-De Maria-Sn Jose Rd - K0772 + 2810 - K0772 +3094, Mondragon, N. Samar	Construction	Competitive Bidding	11/18-24/2021	12/9/2021	12/30/2021	1/20/2022	GoP	16,296,615.31		16,296,615.31	Construction of Retaining Wall with a total length of 128.028 In.m. (Net Area = 827.08 sq.m.) & Widening of 0.06444 In.km. (width=3.35m, thickness = 0.28m) with Concrete Shoulder of 0.0647 In.km. (width=1.901m, thickness=0.23m) & Concrete Drainage Canal of 140.65 In.m.
300221101710000	22IH0074 - Construction of Road, Sitio Crystal Mountain, Barangay San Jose, Mondragon, Northern Samar	Construction	Competitive Bidding	11/18-24/2021	12/9/2021	12/30/2021	1/20/2022	GoP	4,949,917.89		4,949,917.89	Construction of 0.414 lane kilometer road (2.00m width, 0.2m thk), 0.5m width of shoulder
310109101048000	22IH0075 - Construction of Roads Slope Protection Structure - Mondragon-Bantayan Old Rd - K0758 + 803 - K0758 + 819, Mondragon, N. Samar	Construction	Competitive Bidding	11/18-24/2021	12/9/2021	12/30/2021	1/20/2022	GoP	2,645,751.45		2,645,751.45	Construction of 16 In.m. flood control structure with 6m concrete sheet piles and painting along headwall
310304101008000	22IH0076 - Rehabilitation/Major Repair of Permanent Bridges Taguibian Br. (B00536SM) along Catarman-Laoang Rd, Catarman, N. Samar	Construction	Competitive Bidding	11/18-24/2021	12/9/2021	12/30/2021	1/20/2022	GoP	979,496.87		979,496.87	Rehabilitation/Major Repair of Bridge which includes construction of Reinforced Concrete Revetment at Abutment A & B, Stone Masonry with a length of 16.10m and Concrete Shoulder (length=19.30m, width=0.62m, thickness=0.23m)
310108101208000	22IH0077 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Catarman-Calbayog Rd - K0754 + 120 - K0754 + 140, Catarman, N. Samar	Construction	Competitive Bidding	11/19-25/2021	12/9/2021	12/30/2021	1/20/2022	GoP	5,389,861.23		5,389,861.23	Construction of 20m Reinforced Concrete Riprap of 12m Steel Sheet Pile foundation which includes road widening (length=20m both lane; width=6.10m left side; width=3.35m right side, thickness=0.28m)
310108101212000	22IH0078 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide-Catarman-Calbayog Rd - K0774 + 273 - K0774 + 302, Lope de Vega, N. Samar	Construction	Competitive Bidding	11/19-25/2021	12/9/2021	12/30/2021	1/20/2022	GoP	7,741,648.01		7,741,648.01	Construction of Reinforced Concrete Riprap with a total length of 29m left side and 10m Right side on 12m Steel Sheet Pile foundation.
310304101000000	22IH0079 - Rehabilitation/Major Repair of Permanent Bridges Muyaw Br. (B00541SM) along Catarman-Laoang Rd, Mondragon, N. Samar	Construction	Competitive Bidding	11/25/2021-12/1/2021	12/15/2021	1/5/2022	1/28/2022	GoP	1,959,817.37		1,959,817.37	Rehabilitation/Major Repair of Bridge which includes reconstruction of Bridge Approach at Abutment A & B, concrete reblocking with a total length of 36m (width=6.10m, thickness=0.28m) and installation of Gabion for Slope Protection at Abutment A and B.
300203101835000	22IH0080 - Construction of Access Roads leading to Dalakit - Tamburasan-Bobon Coastal Boulevard, Brgy. Dalakit (Poblacion), Catarman, Northern Samar	Construction	Competitive Bidding	11/25/2021-12/1/2021	12/15/2021	1/5/2022	1/28/2022	GoP	7,349,824.85		7,349,824.85	Construction of Concrete Revetment with a net length of 41.20 In.m. with steel sheet pile foundation (length=9.00 In.m.) & PCC Pavement with a net length of 0.0624 In.km. (width=3.05m, thickness=0.23m)
310110100320000	22IH0081 - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0680 + 524 - K0681 + 050, Allen, N. Samar	Construction	Competitive Bidding	11/25/2021-12/1/2021	12/15/2021	1/5/2022	1/28/2022	GoP	15,434,598.00		15,434,598.00	Construction of 1,050 linear meter Reinforced Concrete Canal.
310111100487000	22IH0082 - Construction / Upgrading / Rehabilitation of Drainage along National Roads Catarman-Laoang Rd - K0744 + (-100) - K0744 + 245, Catarman, N. Samar	Construction	Competitive Bidding	11/25/2021-12/1/2021	12/15/2021	1/5/2022	1/28/2022	GoP	5,409,424.80		5,409,424.80	Construction of 585 In.m. Canal (60 In.m. Reinforced Concrete Canal and 525 In.m. Masonry Canal) with 900mm width, 245.00 In.m. Canal with 155 In.m. canal with cover at the left and 340.00 In.m. canal with 233.80 In.m. canal with cover at the right.
300228103248000	22IH0083 - Construction (Completion) of Multi-Purpose Building (Evacuation Center) Phase II, Barangay Salhag, Rosario, Northern Samar	Construction	Competitive Bidding	11/25/2021-12/1/2021	12/15/2021	1/5/2022	1/28/2022	GoP	4,949,467.62		4,949,467.62	Completion of Evacuation Center (Covered Court) with a total floor area of 442.838 (Rubberized Floor Painted, and Tiles) with stage pantry and CR; Stone Masonry for slope protection with pathway and guard rails; Fabricated Basketball Set

310304100967000	22IH0084 - Rehabilitation/Major Repair of Permanent Bridges Enriqueta Br. (B00280SM) along Allen-Catarman Rd, Lavezares, N. Samar	Construction	Competitive Bidding	11/25/2021-12/1/2021	12/15/2021	1/5/2022	1/28/2022	GoP	1,469,880.74		1,469,880.74	Rehabilitation/Major Repair of Bridge Slope/Scour Protection at Abutment B using reinforced concrete revetment & construction of stone masonry, (L=17.30m at Abutment B right & left side
300221101704000	22IH0085 - Construction (Completion) of Bridge, Phase II, Galutan National High School (Catarman River) to Barangay Doña Pulqueria, Catarman, Northern Samar	Construction	Competitive Bidding	11/25/2021-12/1/2021	12/15/2021	1/5/2022	1/28/2022	GoP	4,949,599.04		4,949,599.04	Construction of 175.00 In.m. Suspended Bridge, Phase II which includes the installation of Main Cable (48mm 6x25 IWRC), 12mm IWRC Suspender connected to 50x150 Wood Planks, Cyclone Wire, Stainless Steel Railings and Masonry Painting for Existing Column
310304100994000	22IH0086 - Rehabilitation/Major Repair of Permanent Bridges Catarman Br. (B00556SM) along Catarman-Laoang Rd, Catarman, N. Samar	Construction	Competitive Bidding	11/25/2021-12/1/2021	12/15/2021	1/5/2022	1/28/2022	GoP	979,691.22		979,691.22	Rehabilitation/Major Repair of Bridge which includes construction of Slope Protection at Abutment A; construction of Gabion with a total length of 28m (1 Layer); Construction of 16.2m of Stone Masonry.
310304100998000	22IH0087 - Rehabilitation/Major Repair of Permanent Bridges Dizo Br. (B00267SM) along Catarman-Calbayog Rd, Lope de Vega, N. Samar	Construction	Competitive Bidding	11/25/2021-12/1/2021	12/15/2021	1/5/2022	1/28/2022	GoP	979,883.69		979,883.69	Rehabilitation/Major Repair of Bridge which includes construction of Reinforced Concrete Pavement at Abutment B, painting and additional 1m long of drain pipes
310105101209000	22IH0088 - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide- Catarman-Calbayog Rd - K0766 + 855 - K0766 + 864, Catarman, N. Samar	Construction	Competitive Bidding	11/25/2021-12/1/2021	12/15/2021	1/5/2022	1/28/2022	GoP	2,841,726.47		2,841,726.47	Construction of 10m Reinforced Concrete Riprap on 12m Steel Sheet Pile foundation which includes road widening- Left Side (length=9m, width=3.35m, thickness=0.28m). Concrete Shoulder (length=9m, width=3.30m, thickness=0.28m)
310112100348000	22IH0089 - Construction / Upgrading / Rehabilitation of Drainage along National Roads Catarman Div Rd 2 - K0746 + 258.19 - K0746 + 588, Catarman, N. Samar	Construction	Competitive Bidding	11/26/2021-12/2/2021	12/17/2021	1/7/2022	1/28/2022	GoP	5,502,965.87		5,502,965.87	Construction of one-line, 329.81 In.m. Reinforced Concrete Line Canal (Right side) with Cover and PVC Drain Pipes.
310304101003000	22IH0090 - Rehabilitation/Major Repair of Permanent Bridges - Sabang Br. (B00278SM) along Allen - Catarman Rd. Lavezares, N. Samar	Construction	Competitive Bidding	11/26/2021-12/2/2021	12/17/2021	1/7/2022	1/28/2022	GoP	1,959,849.29		1,959,849.29	Rehabilitation/Major Repair of Bridge which includes construction of Reinforced Concrete Pavement at Abutment A & B, concrete reblocking with a length of 18m (width=8.10m, thickness=0.28m), concrete and steel painting.
310304100992000	22IH0091 - Rehabilitation/Major Repair of Permanent Bridges Bugko Br. (B00540SM) along Catarman-Laoang Rd, Mondragon, N. Samar	Construction	Competitive Bidding	12/2-8/2021	12/22/2021	1/12/2022	2/2/2022	GoP	1,959,897.19		1,959,897.19	Rehabilitation/Major Repair of Bridge which includes reconstruction of Approach Slab at Abutment B, concrete reblocking (length=9.0m, width=6.10m, thickness=0.28m), construction of Reinforced Concrete Revetment with a length of 4.80m on Steel Sheet Pile foundation, painting and additional 1m long of drain pipes.
300225100611000	22IH0092 - Construction of Drainage Canal, Barangay Daganas, Catarman, Northern Samar	Construction	Competitive Bidding	12/2-8/2021	12/22/2021	1/12/2022	2/2/2022	GoP	4,949,667.32		4,949,667.32	Construction of Drainage Canal with a Total Length of 239.50 In.m.
300226103267000	22IH0093 - Construction of Multi-Purpose Building (Evacuation Center), Barangay Maragat, San Vicente, Northern Samar	Construction	Competitive Bidding	12/2-8/2021	12/22/2021	1/12/2022	2/2/2022	GoP	8,909,296.30		8,909,296.30	Construction of Evacuation Center with a total floor area of 442.4 sq.m., which includes reflective insulation, cement plaster for column, plumbing works, electrical works.
300225100612000	22IH0094 - Construction of Drainage Canal, Barangay Dalakit, Catarman, Northern Samar	Construction	Competitive Bidding	12/2-8/2021	12/22/2021	1/12/2022	2/2/2022	GoP	4,949,506.84		4,949,506.84	Construction of 485.11 In.m. Reinforced Concrete Canal with Catch Basin and 1-unit 10.00m Cross Drain
300226103255000	22IH0095 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay San Miguel, Lavezares, Northern Samar	Construction	Competitive Bidding	12/2-8/2021	12/22/2021	1/12/2022	2/2/2022	GoP	1,979,323.44		1,979,323.44	Completion of Evacuation Center (16m x 28m) which includes Earthwork, Reinforced Concrete Works, Finishing and other Civil Works and Electrical Works, (Storage, Stage and Covered Court)

310304100995000	22IH0096 - Rehabilitation/Major Repair of Permanent Bridges Colab-og Br. (B002475M) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br), Victoria, N. Samar	Construction	Competitive Bidding	12/2-8/2021	12/22/2021	1/12/2022	2/2/2022	GoP	979,117.53		979,117.53	Rehabilitation/Major Repair Permanent Bridge which includes application of Carbon Fiber Sheet 96.83 sq.m. (1 layer) on span at deck and clearing, cleaning and painting, and patching.
310105100763000	22IH0097 - Rehab/ Reconstruction/ Upgrading of Damaged Paved Roads - Catarman-Laoang Rd - K0763 + 618.80 - K0763 + 800, Mondragon, N Samar	Construction	Competitive Bidding	12/2-8/2021	12/22/2021	1/12/2022	2/2/2022	GoP	11,850,487.46		11,850,487.46	The project was cancelled due to non-inclusion in the approved General Appropriations Act (GAA) for Fiscal Year 2022 or Republic Act (RA) 11639
310105100763000	22IH0098 - Rehab/ Reconstruction/ Upgrading of Damaged Paved Roads - Catarman-Laoang Rd - K0763 + 316 - K0763 + 618.80, Mondragon, N. Samar	Construction	Competitive Bidding	12/2-8/2021	12/22/2021	1/12/2022	2/2/2022	GoP	20,672,748.21		20,672,748.21	The project was cancelled due to non-inclusion in the approved General Appropriations Act (GAA) for Fiscal Year 2022 or Republic Act (RA) 11639
310304100993000	22IH0099 - Rehabilitation/Major Repair of Permanent Bridges Cag-anahao Br. (B002655M) along Catarman-Calbayog Rd, Catarman, N. Samar	Construction	Competitive Bidding	12/2-8/2021	12/22/2021	1/12/2022	2/2/2022	GoP	2,449,888.90		2,449,888.90	Rehabilitation/Major Repair of Bridge which includes patching, painting, additional 1m long drain pipes, construction of Reinforced Concrete Revetment with a total length of 48m and concrete reblocking (length=13.00m, width=8.10m, thickness=0.28m)
300226103250000	22IH0100 - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Bugko, Mondragon, Northern Samar	Construction	Competitive Bidding	12/2-8/2021	12/22/2021	1/12/2022	2/2/2022	GoP	2,969,797.91		2,969,797.91	Construction of Multi-Purpose Building (Completion) which includes extension of Covered Court and Stage, new toilet with painting, plumbing, roofing works and electrical works.
300226103257000	22IH0101 - Construction (Completion) of Multi-Purpose Building, Brgy. Destecado, San Vicente, Northern Samar	Construction	Competitive Bidding	12/2-8/2021	12/22/2021	1/12/2022	2/2/2022	GoP	1,979,608.11		1,979,608.11	Completion of 59.19 sq.m. (6.65m x 8.90m) Barangay Destecado Hall
300203101834000	22IH0102 - Construction / Improvement of Access Roads from Poblacion (Brgy. Sila) leading to Pink Beach, Brgy. Sila, San Vicente, Northern Samar	Construction	Competitive Bidding	12/2-8/2021	12/22/2021	1/12/2022	2/2/2022	GoP	5,782,483.23		5,782,483.23	Construction of 0.0864 in.km of road, RCBC (1.25m x 1.00m x 8.00m), 43.7m length of 2 Lanes Path walk 2 meters width, 18pcs LED Solar Light, 2 Unit Kiosk Structure.
300215100427000	22IH0103 - Construction of San Isidro-Lope De Vega Road, San Isidro, Northern Samar	Construction	Competitive Bidding	12/9-15/2021	12/29/2021	1/19/2022	2/9/2022	GoP	97,999,579.85		97,999,579.85	Construction of San Isidro - Lope De Vega Road, which includes 4,128.40m Road Opening, 1,663.00m Road Concreting, and 740.00m Total length of Slope Protection (340.00m Structural Concrete Slope Protection and 400.00m Grouted Riprap Slope Protection)
310105100763000	22IH0104 -- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Catarman - Laoang Rd - K0763+280 - K0763+860, Mondragon, N. Samar	Construction	Competitive Bidding	1/19-25/2022	2/11/2022	3/23/2022	3/29/2022	GoP	32,523,624.83		32,523,624.83	Raising of Road Elevation with a Net Length of 0.968 in.km (width=3.35m, thickness=0.28m), Widening of a Net Length of 0.052 in.km (width=3.35m, thickness = 0.28m), Slope Protection Structures of Net Length = 812.00 in.m. & 4-Line 0.91m dia. RCPC (length=84.00 in.m.)
310202101218000	22IH0105 - Road Widening - Catarman - Calbayog Rd - K0746+945 - K0747+145, K0749+050 - K0749+330, K0752+690 - K0752+930, K0753+360 - K0753+600, K0758+130 - K0758+620, Catarman, N. Samar	Construction	Competitive Bidding	1/19-25/2022	2/11/2022	3/23/2022	3/29/2022	GoP	45,259,906.73		45,259,906.73	Widening of Road with a total length of 2.944 in.m. of 280mm THK and 0.887 in.km. of Paved Shoulder with 230mm THK, with 63.8 in.m. of RC Lined Canal and 713pcs of Headwall (Concrete Barrier)
310304101002000	22IH0106 - Rehabilitation/Major Repair of Permanent Bridges Rosario Br. V (B002825M) along Allen-Catarman Rd	Construction	Competitive Bidding	1/19-25/2022	2/11/2022	3/23/2022	3/29/2022	GoP	1,175,215.39		1,175,215.39	Rehabilitation/Major Repair of Bridge which includes. Reconstruction of Bridge Approach A & Construction of Stone Masonry, L=30.2m at Abutment A right side & L=30.2m at Abutment B right side.

300226103259000	22IH0107 - Construction of Multi-purpose Building, Northern Samar Police Provincial Office, Camp Carlos Delgado, Catarman, N. Samar	Construction	Competitive Bidding	1/19-25/2022	2/11/2022	3/23/2022	3/29/2022	GoP	6,929,936.50		6,929,936.50	Construction of Multi-purpose Building (Phase 1) with a total floor area of 612.00 square meter which includes Earthworks, Plain & Reinforced Concrete Works and Finishing & Other Civil Works without Electrical and Plumbing Works.
300226103260000	22IH0108 - Construction of Multi-purpose Building, Brgy. Jamoog, Rosario, Northern Samar	Construction	Competitive Bidding	1/19-25/2022	2/11/2022	3/23/2022	3/29/2022	GoP	6,929,239.70		6,929,239.70	Construction of Multi-purpose Bldg. (Covered Court/ Evacuation Center) (20m x 30m) – which includes Earth Works and Structural Concrete Works, Structural Steel (Trusses), Roofing, Steel Painting (Phase I)
300225100811000	22IH0109 - Construction of Drainage Canal, Brgy. UEP Zone II, Catarman, N. Samar	Construction	Competitive Bidding	1/21-27/2022	2/11/2022	3/23/2022	3/29/2022	GoP	4,949,562.20		4,949,562.20	Construction of 265 in.m Reinforced Concrete Canal with removable concrete cover (125 in.m. Right Side and 140 in.m. Left Side), with 1m width concrete shoulder, Curb and Gutter (Precast), Installation of 2-units 910mm RCPC, and 3-units catch basin.
30022613263000	22IH0110 - Construction of Multi-purpose Building, Brgy. Palanit, San Isidro, Northern Samar	Construction	Competitive Bidding	1/21-27/2022	2/11/2022	3/23/2022	3/29/2022	GoP	6,929,756.75		6,929,756.75	Construction of Multipurpose Building (Phase I), with total Floor Area of 456.4 sq.m. which includes structural concrete works, and roofing works with complete accessories.
300226103262000	22IH0111 - Construction of Multi-purpose Building, Victoria Stand Alone Senior High School Victoria, Northern Samar	Construction	Competitive Bidding	1/21-27/2022	2/11/2022	3/23/2022	3/29/2022	GoP	6,929,326.92		6,929,326.92	Construction of Multi-purpose Building (Covered Court) – Phase 1, with total Floor Area of 20 x 30 sq.m. which includes (4 spans of structural works including roofing and concrete gutter with down spout, 20 x 22.55 sq.m. slab on fill, reflective insulation and electrical works).
300226103261000	22IH0112 - Construction of Multi-purpose Building, Brgy. San Luis, Capul, Northern Samar	Construction	Competitive Bidding	1/21-27/2022	2/11/2022	3/23/2022	3/29/2022	GoP	4,949,852.46		4,949,852.46	Construction of Multi-Purpose Building (Covered Court) – Phase I – which includes slab on fill with a total area of 520 sq.m. and 10 columns.
300226103264000	22IH0113 - Construction of Multi-purpose Building, Brgy. Hinabangan, Mondragon, Northern Samar	Construction	Competitive Bidding	1/21-27/2022	2/11/2022	3/23/2022	3/29/2022	GoP	4,949,797.85		4,949,797.85	Complete Construction of Multipurpose Building (9.50m x 18.00m), One storey-two classroom building with reinforced gutter, PWD ramp with handrails, parapet wall, foldable partition and toilet attached at each classroom.
300226103266000	22IH0114 - Construction of Multi-purpose Building (New Municipal Building), Victoria, Northern Samar	Construction	Competitive Bidding	2/4-10/2022	2/24/2022	3/23/2022	3/29/2022	GoP	14,849,856.71		14,849,856.71	Construction of Four (4) Storey Multi-Purposed Building (New Municipal Building-LGU) – Phase 3, Completion of the Ground Floor and 2nd Floor which include Architectural Works, Masonry Works (Plastering and Painting), Tila Works, Doors and Windows, Drywall Partition, Electrical Works (Lighting Fixtures, Wires, Panel Boards) and Plumbing Works (Plumbing Fixtures and Waterline Works)
300226103265000	22IH0115 - Construction of Multi-purpose Building, University of Eastern Philippines, Catarman, Northern Samar	Construction	Competitive Bidding	3/3-9/2022	3/24/2022	5/17/2022	5/20/2022	GoP	6,929,948.25		6,929,948.25	Complete construction of Multipurpose Building (10.40m x 10.40m), which includes electrical, plumbing works and fixtures, PWD Ramp with handrails, parapet wall, doors and windows, and partition.
300116201297000	22IH0116 - Concreting of Brgy. Sangputan FMR, Brgy. Sangputan, San Vicente, Northern Samar	Construction	Competitive Bidding	3/2-8/2022	3/22/2022	5/17/2022	5/20/2022	GoP	9,949,481.63		9,949,481.63	Construction of Road with a Net Length of 92.00 in.m. (width = 5.00m, thickness = 0.20m)
300116201297000	22IH0117 - Concreting of Brgy. Ligaya to Brgy. Buenavista FMR Phase II, Brgy. Ligaya and Brgy. Buenavista, Rosario, Northern Samar	Construction	Competitive Bidding	3/2-8/2022	3/22/2022	5/17/2022	5/20/2022	GoP	9,949,971.76		9,949,971.76	Road Concreting of 438.00 m length (width=5.0m, Thickness=0.230m) with Construction of Road Slope Protection Structure on Grouted Riprap of 169.2 in.m., and 1-unit RCBC (1.25m x 1.25m x 10.9m, 0.18m thk)

300116201267000	22IH0118 - Concreting of Brgy. Villahermosa to Sitio Binisitahan, Brgy. Villa FMR, Brgy. Villahermosa & Brgy. Villa, Lavezares, Northern Samar	Construction	Competitive Bidding	3/2-8/2022	3/22/2022	5/17/2022	5/20/2022	GoP	11,939,938.62		11,939,938.62	Construction of Brgy. Villahermosa to Sitio Binisitahan, Brgy. Villa, Farm to Market Road, with Road Concreting of 546m length (Width=5.0m, Thickness=0.230m) with 1.00m width aggregates shoulder at 150mm thickness with 2unit Single Barrel Reinforced Box Culvert (1.25m x 1.50m x 10.00m length)
300116201297000	22IH0119 - Concreting of Brgy. Libjo FMR Phase II, Brgy. Libjo, Catarman, Northern Samar	Construction	Competitive Bidding	3/2-8/2022	3/22/2022	5/17/2022	5/27/2022	GoP	19,899,687.62		19,899,687.62	Construction of Road with a total length of 692.0m (width=6.10m, thickness = 0.23m) with Crushed Aggregate Surface Course for Shoulder (width=1.50m bothsides, Thickness=0.15m) bothsides which includes construction of Grouted Riprap (L=490m) at Right Side and (L=320m) at Left Side.
300116201267000	22IH0120 - Concreting of Brgy. Polangi to Brgy. Paticua FMR Phase III, Brgy. Polangi and Brgy. Paticua, Catarman, Northern Samar	Construction	Competitive Bidding	3/3-9/2022	3/24/2022	5/17/2022	5/20/2022	GoP	9,949,816.58		9,949,816.58	Road Concreting of 304.00m length (Width=6.10m, Thickness=0.230m) with Construction of Road Slope Protection Structure on Grouted Riprap of 118.34 In.m., and 3 In.m. Extension of RCPC (0.91m dia.)
GOODS												
	1. Common Office Supplies	NSFDEO	By Contract					GoP	8,004,341.24		8,004,341.24	For use in Northern Samar First District Engineering Office, Catarman, N. Samar
	1st Quarter			3/7-15/22	3/16/2022	3/24/2022	3/25/2022					
	2nd Quarter			6/6-13/22	6/14/2022	6/22/2022	6/23/2022					
	3rd Quarter			9/5-12/22	9/13/2022	9/19/2022	9/20/2022					
	4th Quarter			11/7-14/22	11/15/2022	11/21/2022	11/23/2022					
	2. Common Office Equipments	NSFDEO	By Contract					GoP	8,896,763.00		8,896,763.00	For use in Northern Samar First District Engineering Office, Catarman, N. Samar
	1st Quarter			3/7-15/22	3/16/2022	3/24/2022	3/25/2022					
	2nd Quarter			6/6-13/22	6/14/2022	6/22/2022	6/23/2022					
	3rd Quarter			9/5-12/22	9/13/2022	9/19/2022	9/20/2022					
	4th Quarter			11/7-14/22	11/15/2022	11/21/2022	11/23/2022					
	3. Service Vehicles	NSFDEO	By Contract					GoP	14,000,000.00		14,000,000.00	For use in Northern Samar First District Engineering Office, Catarman, N. Samar
	1st Quarter			3/7-15/22	3/16/2022	3/24/2022	3/25/2022					
	2nd Quarter			6/6-13/22	6/14/2022	6/22/2022	6/23/2022					
	3rd Quarter			9/5-12/22	9/13/2022	9/19/2022	9/20/2022					
	4th Quarter			11/7-14/22	11/15/2022	11/21/2022	11/23/2022					
	4. Fuel, Additives & Gasoline	NSFDEO	By Contract					GoP	20,280,864.36		20,280,864.36	For use in Northern Samar First District Engineering Office, Catarman, N. Samar
	1st Quarter			3/7-15/22	3/16/2022	3/24/2022	3/25/2022					
	2nd Quarter			6/6-13/22	6/14/2022	6/22/2022	6/23/2022					
	3rd Quarter			9/5-12/22	9/13/2022	9/19/2022	9/20/2022					
	4th Quarter			11/7-14/22	11/15/2022	11/21/2022	11/23/2022					
	5. Common Computer Supplies	NSFDEO	By Contract					GoP	11,550,541.00		11,550,541.00	For use in Northern Samar First District Engineering Office, Catarman, N. Samar
	1st Quarter			3/7-15/22	3/16/2022	3/24/2022	3/25/2022					
	2nd Quarter			6/6-13/22	6/14/2022	6/22/2022	6/23/2022					
	3rd Quarter			9/5-12/22	9/13/2022	9/19/2022	9/20/2022					
	4th Quarter			11/7-14/22	11/15/2022	11/21/2022	11/23/2022					
	6. Printing Supplies	NSFDEO	By Contract					GoP	9,398,509.13		9,398,509.13	For use in Northern Samar First District Engineering Office, Catarman, N. Samar
	1st Quarter			3/7-15/22	3/16/2022	3/24/2022	3/25/2022					
	2nd Quarter			6/6-13/22	6/14/2022	6/22/2022	6/23/2022					
	3rd Quarter			9/5-12/22	9/13/2022	9/19/2022	9/20/2022					
	4th Quarter			11/7-14/22	11/15/2022	11/21/2022	11/23/2022					
	7. Maintenance/Construction Materials	NSFDEO	By Contract					GoP	26,696,960.00		26,696,960.00	For use in Northern Samar First District Engineering Office, Catarman, N. Samar
	1st Quarter			3/7-15/22	3/16/2022	3/24/2022	3/25/2022					
	2nd Quarter			6/6-13/22	6/14/2022	6/22/2022	6/23/2022					
	3rd Quarter			9/5-12/22	9/13/2022	9/19/2022	9/20/2022					
	4th Quarter			11/7-14/22	11/15/2022	11/21/2022	11/23/2022					

8. Repair/Maintenance of Vehicles	NSFDEO	By Contract						GoP	9,478,962.38		9,478,962.38	For use in Nothern Samar First District Engineering Office, Catarman, N. Samar
1st Quarter			3/7-15/22	3/16/2022	3/24/2022	3/25/2022						
2nd Quarter			6/6-13/22	6/14/2022	6/22/2022	6/23/2022						
3rd Quarter			9/5-12/22	9/13/2022	9/19/2022	9/20/2022						
4th Quarter			11/7-14/22	11/15/2022	11/21/2022	11/23/2022						
9. Repair/Maintenance of Vehicle	NSFDEO	NP-53.9 - Small Value Procurement						GoP	596,970.00		596,970.00	For use in Nothern Samar First District Engineering Office, Catarman, N. Samar
1st Quarter			3/7-15/22	3/16/2022	3/24/2022	3/25/2022						
2nd Quarter			6/6-13/22	6/14/2022	6/22/2022	6/23/2022						
3rd Quarter			9/5-12/22	9/13/2022	9/19/2022	9/20/2022						
4th Quarter			11/7-14/22	11/15/2022	11/21/2022	11/23/2022						
10. Repair/Maintenance of Office Equipments	NSFDEO	By Contract						GoP	1,730,000.00		1,730,000.00	For use in Nothern Samar First District Engineering Office, Catarman, N. Samar
1st Quarter			3/7-15/22	3/16/2022	3/24/2022	3/25/2022						
2nd Quarter			6/6-13/22	6/14/2022	6/22/2022	6/23/2022						
3rd Quarter			9/5-12/22	9/13/2022	9/19/2022	9/20/2022						
4th Quarter			11/7-14/22	11/15/2022	11/21/2022	11/23/2022						
11. Tires & Batteries	NSFDEO	By Contract						GoP	384,157.90		384,157.90	For use in Nothern Samar First District Engineering Office, Catarman, N. Samar
1st Quarter			3/7-15/22	3/16/2022	3/24/2022	3/25/2022						
2nd Quarter			6/6-13/22	6/14/2022	6/22/2022	6/23/2022						
3rd Quarter			9/5-12/22	9/13/2022	9/19/2022	9/20/2022						
4th Quarter			11/7-14/22	11/15/2022	11/21/2022	11/23/2022						
12. Repair/Maint. Of Office Building	NSFDEO	Small Value						GoP	3,500,000.00		3,500,000.00	For use in Nothern Samar First District Engineering Office, Catarman, N. Samar
1st Quarter			3/7-15/22	3/16/2022	3/24/2022	3/25/2022						
2nd Quarter			6/6-13/22	6/14/2022	6/22/2022	6/23/2022						
3rd Quarter			9/5-12/22	9/13/2022	9/19/2022	9/20/2022						
4th Quarter			11/7-14/22	11/15/2022	11/21/2022	11/23/2022						
13. Electrical Supplies	NSFDEO	Small Value										
1st Quarter			3/7-15/22	3/16/2022	3/24/2022	3/25/2022		GoP	8,188.93		8,188.93	For use in Nothern Samar First District Engineering Office, Catarman, N. Samar
2nd Quarter			6/6-13/22	6/14/2022	6/22/2022	6/23/2022						
3rd Quarter			9/5-12/22	9/13/2022	9/19/2022	9/20/2022						
4th Quarter			11/7-14/22	11/15/2022	11/21/2022	11/23/2022						
14. Personal Protective Equipment (PPE)	NSFDEO	By Contract										
1st Quarter			3/7-15/22	3/16/2022	3/24/2022	3/25/2022		GoP	907,320.00		907,320.00	For use in Nothern Samar First District Engineering Office, Catarman, N. Samar
2nd Quarter			6/6-13/22	6/14/2022	6/22/2022	6/23/2022						
3rd Quarter			9/5-12/22	9/13/2022	9/19/2022	9/20/2022						
4th Quarter			11/7-14/22	11/15/2022	11/21/2022	11/23/2022						
15. Furnitures and Fixtures	NSFDEO	By Contract										
1st Quarter				3/16/2022	3/24/2022	3/25/2022		GoP	121,155.40		121,155.40	For use in Nothern Samar First District Engineering Office, Catarman, N. Samar
2nd Quarter			6/6-13/22	6/14/2022	6/22/2022	6/23/2022						
3rd Quarter			9/5-12/22	9/13/2022	9/19/2022	9/20/2022						
4th Quarter			11/7-14/22	11/15/2022	11/21/2022	11/23/2022						
16. Material Testing Equipments	NSFDEO	By Contract										
1st Quarter			3/7-15/22	3/16/2022	3/24/2022	3/25/2022		GoP	15,000,000.00		15,000,000.00	For use in Nothern Samar First District Engineering Office, Catarman, N. Samar
2nd Quarter			6/6-13/22	6/14/2022	6/22/2022	6/23/2022						
3rd Quarter			9/5-12/22	9/13/2022	9/19/2022	9/20/2022						
4th Quarter			11/7-14/22	11/15/2022	11/21/2022	11/23/2022						
17. Equipment Spare parts and Accessories	NSFDEO	By Contract										
1st Quarter			3/7-15/22	3/16/2022	3/24/2022	3/25/2022		GoP	4,998,270.89		4,998,270.89	For use in Nothern Samar First District Engineering Office, Catarman, N. Samar
2nd Quarter			6/6-13/22	6/14/2022	6/22/2022	6/23/2022						
3rd Quarter			9/5-12/22	9/13/2022	9/19/2022	9/20/2022						
4th Quarter			11/7-14/22	11/15/2022	11/21/2022	11/23/2022						
18. Equipment Repair and Maintenance	NSFDEO	By Contract										
1st Quarter			3/7-15/22	3/16/2022	3/24/2022	3/25/2022		GoP	1,500,000.00		1,500,000.00	For use in Nothern Samar First District Engineering Office, Catarman, N. Samar
2nd Quarter			6/6-13/22	6/14/2022	6/22/2022	6/23/2022						
3rd Quarter			9/5-12/22	9/13/2022	9/19/2022	9/20/2022						

	4th Quarter			11/7-14/22	11/15/2022	11/21/2022	11/23/2022						
	CONSULTING SERVICES												

JOAN CANDYLOU G. ARAO
Acting, Head Procurement Unit /
Head BAC Secretariat

VIVIAN G. BIACO
OIC-Asst. District Engineer

MARIO D. VILLENA
District Engineer