


DPWH-BILIRAN District Engineering Office
Indicative Annual Procurement Plan FY 2020 for Civil Works

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/P
					Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20IA0001	Biliran Circumferential Rd - K1082 + 000 - K1083 + 583	Construction Section	Yes	Competitive Bidding	10/10/2019	10/30/2019	01/06/2020	01/10/2020	GoP	33,452,000.00		33452000	Preventive Maintenance of National Road
20IA0002	Biliran Circumferential Rd - K1104 + 767 - K1105 + 000	Construction Section	Yes	Competitive Bidding	10/10/2019	10/30/2019	01/06/2020	01/10/2020	GoP	2,229,000.00		2229000	Preventive Maintenance of National Road
20IA0003	Biliran Circumferential Rd - K1094 + 818 - K1094 + 896	Construction Section	Yes	Competitive Bidding	10/10/2019	10/30/2019	01/06/2020	01/10/2020	GoP	2,191,000.00		2191000	Rehabilitation/ Reconstruction/ Upgrading of Dar Paved Roads - Secondary Roads
20IA0004	Maripipi Circumferential Rd - K0003 + 762 - K0006 + 154	Construction Section	Yes	Competitive Bidding	10/10/2019	10/30/2019	01/06/2020	01/10/2020	GoP	50,000,000.00		50000000	Rehabilitation/ Reconstruction/ Upgrading of Dar Paved Roads - Tertiary Roads
20IA0005	Biliran Circumferential Rd - K1046 + 300 - K1047 + 050	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/08/2020	01/13/2020	GoP	45,000,000.00		45000000	Rehabilitation/ Reconstruction of Roads with Slips, Collapse, and Landslide - Secondary Roads
20IA0006	Biliran Circumferential Rd - K1060 + 508 - K1061 + 100	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/08/2020	01/13/2020	GoP	45,000,000.00		45000000	Rehabilitation/ Reconstruction of Roads with Slips, Collapse, and Landslide - Secondary Roads
20IA0007	Biliran Circumferential Rd - K1075 + 235 - K1075 + 341, K1075 + 610 - K1075 + 807, K1076 + 020 - K1076 + 345	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/08/2020	01/13/2020	GoP	37,630,000.00		37630000	Rehabilitation/ Reconstruction of Roads with Slips, Collapse, and Landslide - Secondary Roads
20IA0008	Maripipi Circumferential Rd - K0014 + 000 - K0014 + 700	Construction Section	Yes	Competitive Bidding	10/17/2019	11/06/2019	01/08/2020	01/13/2020	GoP	50,000,000.00		50000000	Rehabilitation/ Reconstruction of Roads with Slips, Collapse, and Landslide - Tertiary Roads
20IA0009	Biliran Circumferential Rd - K1020 + 760 - K1021 + 421, K1056 + 110 - K1057 + 058	Construction Section	Yes	Competitive Bidding	10/21/2019	11/11/2019	01/13/2020	01/16/2020	GoP	42,920,000.00		42920000	Road Widening - Secondary Roads
20IA0010	Biliran Circumferential Rd - K1078 + 894 - K1080 + 114	Construction Section	Yes	Competitive Bidding	10/21/2019	11/11/2019	01/13/2020	01/16/2020	GoP	37,080,000.00		37080000	Road Widening - Secondary Roads
20IA0011	Construction of Amambahag Flood Control along Biliran Circumferential Road, Culaba, Biliran	Construction Section	Yes	Competitive Bidding	10/29/2019	11/18/2019	01/15/2020	01/20/2020	GoP	20,000,000.00		20000000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
20IA0012	Construction of Bagongbong Flood Control along Biliran Circumferential Road, Almeria, Biliran	Construction Section	Yes	Competitive Bidding	10/29/2019	11/18/2019	01/15/2020	01/20/2020	GoP	20,000,000.00		20000000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
20IA0013	Construction of Cabadiangan Flood Control along Naval-Caibiran Cross Country Road, Naval, Biliran	Construction Section	Yes	Competitive Bidding	10/29/2019	11/18/2019	01/15/2020	01/20/2020	GoP	10,000,000.00		10000000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
20IA0014	Construction of Kaulangohan Flood Control along Biliran Circumferential Road, Caibiran, Biliran	Construction Section	Yes	Competitive Bidding	10/29/2019	11/18/2019	01/15/2020	01/20/2020	GoP	20,000,000.00		20000000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
20IA0015	Construction of Ungali Flood Control along Biliran Circumferential Road, Kawayan, Biliran	Construction Section	Yes	Competitive Bidding	10/29/2019	11/18/2019	01/15/2020	01/20/2020	GoP	10,000,000.00		10000000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
20IA0016	Reconstruction of Busali Flood Control along Biliran Circumferential Road, Phase 3, Biliran, Biliran	Construction Section	Yes	Competitive Bidding	10/29/2019	11/18/2019	01/15/2020	01/20/2020	GoP	30,000,000.00		30000000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
20IA0017	Rehabilitation of Mapula Flood Control along Biliran Circumferential Road, Caibiran, Biliran	Construction Section	Yes	Competitive Bidding	10/29/2019	11/18/2019	01/15/2020	01/20/2020	GoP	20,000,000.00		20000000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
20IA0018	Rehabilitation of Santol Flood Control along Biliran Circumferential Road (Phase 4), Biliran, Biliran	Construction Section	Yes	Competitive Bidding	10/29/2019	11/18/2019	01/15/2020	01/20/2020	GoP	30,000,000.00		30000000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
20IA0019	Access Road leading to Talustusan Falls, Naval, Biliran	Construction Section	Yes	Competitive Bidding	10/30/2019	11/19/2019	01/17/2020	01/22/2020	GoP	35,000,000.00		35000000	Construction/ Improvement of Access Roads leading Declared Tourism Destinations
20IA0020	Access Roads leading to Ulan-Ulan Falls, Sampao, Almeria, Biliran	Construction Section	Yes	Competitive Bidding	10/30/2019	11/19/2019	01/17/2020	01/22/2020	GoP	50,000,000.00		50000000	Construction/ Improvement of Access Roads leading Declared Tourism Destinations
20IA0021	Caraycaray-Cabuganan-Liblong Road in support of the Agribusiness: Food and Resource-based Processing in Brgy. Liblong, Naval, Biliran	Construction Section	Yes	Competitive Bidding	10/30/2019	11/19/2019	01/17/2020	01/22/2020	GoP	50,000,000.00		50000000	Construction/ Improvement of Access Roads leading Declared Tourism Destinations
20IA0022	Construction of Biliran Provincial Police Office Building, Biliran	Construction Section	Yes	Competitive Bidding	11/07/2019	11/27/2019	01/17/2020	01/22/2020	GoP	25,000,000.00		25000000	Construction/ Improvement of Various Infrastructure in Public Building
20IA0023	Construction of Multi-Purpose Building, Brgy. Booi West, Culaba, Biliran	Construction Section	Yes	Competitive Bidding	11/07/2019	11/27/2019	01/17/2020	01/22/2020	Foreign	4,000,000.00		4000000	Buildings And Other Structures
20IA0024	Construction of Multi-Purpose Building, Brgy. Calumpang, Naval, Biliran	Construction Section	Yes	Competitive Bidding	11/07/2019	11/27/2019	01/17/2020	01/22/2020	GoP	4,000,000.00		4000000	Buildings And Other Structures
20IA0025	Construction of Multi-Purpose Building, Brgy. Cauca, Almeria, Biliran	Construction Section	Yes	Competitive Bidding	11/07/2019	11/27/2019	01/17/2020	01/22/2020	GoP	4,000,000.00		4000000	Buildings And Other Structures
20IA0026	Construction of Multi-Purpose Building, Brgy. Ermita, Maripipi, Biliran	Construction Section	Yes	Competitive Bidding	11/07/2019	11/27/2019	01/17/2020	01/22/2020	GoP	3,000,000.00		3000000	Buildings And Other Structures
20IA0027	Construction of Multi-Purpose Building, Brgy. Looc, Culaba, Biliran	Construction Section	Yes	Competitive Bidding	11/07/2019	11/27/2019	01/17/2020	01/22/2020	GoP	3,000,000.00		3000000	Buildings And Other Structures
20IA0028	Construction of Multi-Purpose Building, Brgy. Manbangon, Cabucayan, Biliran	Construction Section	Yes	Competitive Bidding	11/07/2019	11/27/2019	01/17/2020	01/22/2020	GoP	3,000,000.00		3000000	Buildings And Other Structures

20IA0029	Construction of Multi-Purpose Building, Brgy. Maurang, Caibiran, Biliran	Construction Section	Yes	Competitive Bidding	11/07/2019	11/27/2019	01/17/2020	01/22/2020	GoP	3,000,000.00		3000000	Buildings And Other Structures
20IA0030	Construction of Multi-Purpose Building, Brgy. Poblacion, Kawayan, Biliran	Construction Section	Yes	Competitive Bidding	11/07/2019	11/27/2019	01/17/2020	01/22/2020	GoP	10,000,000.00		10000000	Buildings And Other Structures
20IA0031	Construction of Multi-Purpose Building, Brgy. Tabunan, Almeria, Biliran	Construction Section	Yes	Competitive Bidding	11/07/2019	11/27/2019	01/17/2020	01/22/2020	GoP	5,000,000.00		5000000	Buildings And Other Structures
20IA0032	Rehabilitation of Multi-Purpose Building, Brgy. Busali, Biliran, Biliran	Construction Section	Yes	Competitive Bidding	11/07/2019	11/27/2019	01/17/2020	01/22/2020	GoP	1,000,000.00		1000000	Buildings And Other Structures
20IA0033	Rehabilitation of Multi-Purpose Building, Brgy. Villa Vicenta, Caibiran, Biliran	Construction Section	Yes	Competitive Bidding	11/07/2019	11/27/2019	01/17/2020	01/22/2020	GoP	500,000.00		500000	Buildings And Other Structures
20IA0034	Construction of Flood Control, Brgy. Palanay to Brgy. Victory, Caibiran, Biliran	Construction Section	Yes	Competitive Bidding	11/11/2019	12/02/2019	01/22/2020	01/27/2020	GoP	5,000,000.00		5000000	Flood Control Structures
20IA0035	Construction of Flood Control, Sitio Cogon, Brgy. Calumpang, Naval, Biliran	Construction Section	Yes	Competitive Bidding	11/11/2019	12/02/2019	01/22/2020	01/27/2020	GoP	10,000,000.00		10000000	Flood Control Structures
20IA0036	Construction of Seawall, Brgy. Baso, Cabucgayan, Biliran	Construction Section	Yes	Competitive Bidding	11/11/2019	12/02/2019	01/22/2020	01/27/2020	GoP	3,000,000.00		3000000	Flood Control Structures
20IA0037	Construction of Seawall, Brgy. San Isidro, Biliran, Biliran	Construction Section	Yes	Competitive Bidding	11/11/2019	12/02/2019	01/22/2020	01/27/2020	GoP	4,000,000.00		4000000	Flood Control Structures
20IA0038	Construction of Access Road (Capitol Compound), Brgy. Calumpang, Naval, Biliran	Construction Section	Yes	Competitive Bidding	11/14/2019	12/03/2019	01/24/2020	01/29/2020	GoP	2,000,000.00		2000000	Access Road
20IA0039	Construction of Barangay Road, Brgy. Victory, Caibiran, Biliran	Construction Section	Yes	Competitive Bidding	11/14/2019	12/03/2019	01/24/2020	01/29/2020	GoP	2,000,000.00		2000000	Concreting of Barangay Roads
20IA0040	Rehabilitation of Barangay Road, Malvar Street, Brgy. Palanay to Brgy. Victory, Caibiran, Biliran	Construction Section	Yes	Competitive Bidding	11/14/2019	12/03/2019	01/24/2020	01/29/2020	GoP	3,500,000.00		3500000	Concreting of Barangay Roads
20IA0041	Construction of Footbridge from Sitio Katipunan to Sitio Guindapunan, Brgy. Victory, Caibiran, Biliran	Construction Section	Yes	Competitive Bidding	11/14/2019	12/03/2019	01/24/2020	01/29/2020	GoP	2,000,000.00		2000000	Concreting of Foot Bridge


PREPARED BY:


LUISITO FILEMON A. ABAD
 Engineer III
 Head Procurement Unit/BAC Secretariat

CHECKED BY:


ROSARIO B. ROSETE
 Chief, Planning & Design Section
 BAC CHAIRMAN


APPROVED BY:


DAVID P. ADONGAY JR. D. P. ADMIN
 DISTRICT ENGINEER

DPWH-BILIRAN District Engineering Office
Indicative Annual Procurement Plan FY 2020 for Consultancy Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Pr
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20C3IA001	Conduct of Soil Exploration for the following Infra Projects funded under FY 2020 GAA Fund to wit: 1. Construction of Amambahag Flood Control along Biliran Circumferential Road, Culaba, Biliran 2. Construction of Bagongbong Flood Control along Biliran Circumferential Road, Almeria, Biliran 3. Construction of Cabadiangan Flood Control along Naval-Calbiran Cross Country Road, Naval, Biliran 4. Reconstruction of Busali Flood Control along Biliran Circumferential Road, Phase 3, Biliran, Biliran 5. Rehabilitation of Mapula Flood Control along Biliran Circumferential Road, Calbiran, Biliran 6. Construction of Kauangohan Flood Control along Biliran Circumferential Road, Calbiran, Biliran 7. Rehabilitation of Santol Flood Control along Biliran Circumferential Road, Biliran, Biliran 8. Construction of Ungali Flood Control along Biliran Circumferential Road, Kawayan, Biliran	Planning & Design Section	Yes	Competitive Bidding	09/16/2019	10/15/2019	01/03/2020	01/10/2020	GoP	1,200,000.00		1200000	Soil Exploration
20C3IA002	Conduct of Soil Exploration for the following Infra Projects funded under FY 2020 GAA Fund to wit: 1. Asset Preservation-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road-K1046+300 – K1047+050 2. Asset Preservation-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road-K1050+506 – K1051+100 3. Asset Preservation-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road-K1075+235 – K1075+341, K1075+610 – K1075+607, K1076+020 – K1076+345 4. Asset Preservation-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road-K1104+944 – K1105+335	Planning & Design Section	Yes	Competitive Bidding	09/16/2019	10/15/2019	01/03/2020	01/10/2020	GoP	900,000.00		900000	Soil Exploration


PREPARED BY:


LUISITO FILEMON A. ABAD
 Engineer III
 Head Procurement Unit/BAC Secretariat

CHECKED BY:


ROSARIO B. ROSETE
 Chief, Planning & Design Section
 BAC CHAIRMAN

APPROVED BY:


DAVID P. ADONGAY, JR. D. PDR. ADMIN.
 DISTRICT ENGINEER

DPWH-BILIRAN District Engineering Office
Indicative Annual Procurement Plan FY 2020 for Goods

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GIA001	OFFICE SUPPLIES		No	Competitive Bidding	10/10/2019	10/30/2019	01/06/2020	01/10/2020	GoP	33,452,000.00		33452000	Preventive Maintenance of National Road
20GIA002	PRINTING SUPPLIES		No	Competitive Bidding	10/10/2019	10/30/2019	01/06/2020	01/10/2020	GoP	2,229,000.00		2229000	Preventive Maintenance of National Road
20GIA003	CONSTRUCTION MATERIALS		No	Competitive Bidding	10/10/2019	10/30/2019	01/06/2020	01/10/2020	GoP	2,191,000.00		2191000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Roads - Secondary Roads
20GIA004	VEHICLE/ PARTS AND ACCESSORIES		No	Competitive Bidding	10/10/2019	10/30/2019	01/06/2020	01/10/2020	GoP	50,000,000.00		50000000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
20GIA005	FIRE FIGHTING, RESCUE AND SAFETY EQUIPMENT		No	Competitive Bidding	10/17/2019	11/06/2019	01/08/2020	01/13/2020	GoP	45,000,000.00		45000000	Rehabilitation/ Reconstruction of Roads with Slips, Skid Collapse, and Landslide - Secondary Roads
20GIA006	OFFICE EQUIPMENT		No	Competitive Bidding	10/17/2019	11/06/2019	01/08/2020	01/13/2020	GoP	45,000,000.00		45000000	Rehabilitation/ Reconstruction of Roads with Slips, Skid Collapse, and Landslide - Secondary Roads
20GIA007	FUELS/FUEL ADDITIVES AND LUBRICANTS AND ANTI CORROSIVE		No	Competitive Bidding	10/17/2019	11/06/2019	01/08/2020	01/13/2020	GoP	37,630,000.00		37630000	Rehabilitation/ Reconstruction of Roads with Slips, Skid Collapse, and Landslide - Secondary Roads
20GIA008	ELECTRICAL SUPPLIES		No	Competitive Bidding	10/17/2019	11/06/2019	01/08/2020	01/13/2020	GoP	60,000,000.00		60000000	Rehabilitation/ Reconstruction of Roads with Slips, Skid Collapse, and Landslide - Tertiary Roads
20GIA009	GEN MERCHANDISE /TEXTILE		No	Competitive Bidding	10/21/2019	11/11/2019	01/13/2020	01/16/2020	GoP	42,920,000.00		42920000	Road Widening - Secondary Roads
20GIA010	SPORTS EQUIPMENT		No	Competitive Bidding	10/21/2019	11/11/2019	01/13/2020	01/16/2020	GoP	37,080,000.00		37080000	Road Widening - Secondary Roads
20GIA011	DIRECTIONAL SIGNAGES & RROW MARKERS		No	Competitive Bidding	10/29/2019	11/18/2019	01/15/2020	01/20/2020	GoP	20,000,000.00		20000000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
20GIA012	JANITORIALS SUPPLIES		No	Competitive Bidding	10/29/2019	11/18/2019	01/15/2020	01/20/2020	GoP	20,000,000.00		20000000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
20GIA013	FOOD/ACCOMODATION		No	Competitive Bidding	10/29/2019	11/18/2019	01/15/2020	01/20/2020	GoP	10,000,000.00		10000000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
20GIA014	LABORATORY SUPPLIES AND EQUIPMENT		No	Competitive Bidding	10/29/2019	11/18/2019	01/15/2020	01/20/2020	GoP	20,000,000.00		20000000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
20GIA015	COMMUNICATION EQUIPMENT		No	Competitive Bidding	10/29/2019	11/18/2019	01/15/2020	01/20/2020	GoP	10,000,000.00		10000000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
20GIA016	OTHER EQUIPMENT/FURNITURE & FIXTURES		No	Competitive Bidding	10/29/2019	11/18/2019	01/15/2020	01/20/2020	GoP	30,000,000.00		30000000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
				Limited Source Bidding	N/A	N/A	Indicate Date	Indicate Date		0			
				Direct Contracting	N/A	N/A	Indicate Date	Indicate Date		0			
				Repeat Order	N/A	N/A	Indicate Date	Indicate Date		0			
				Shopping	N/A	N/A	Indicate Date	Indicate Date		0			
				NP-53.1 Two Failed Biddings	N/A	N/A	Indicate Date	Indicate Date		0			
				NP-53.2 Emergency Cases	N/A	N/A	Indicate Date	Indicate Date		0			
				NP-53.3 Take-Over of Contracts	N/A	N/A	Indicate Date	Indicate Date		0			
				NP-53.4 Adjacent or Contiguous	N/A	N/A	Indicate Date	Indicate Date		0			
				NP-53.6 Agency-to-Agency	N/A	N/A	Indicate Date	Indicate Date		0			
				NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	Indicate Date	Indicate Date		0			
				NP-53.7 Highly Technical Consultants	N/A	N/A	Indicate Date	Indicate Date		0			
				NP-53.8 Defense Cooperation Agreement	N/A	N/A	Indicate Date	Indicate Date		0			
				NP-53.9 - Small Value Procurement	N/A	N/A	Indicate Date	Indicate Date		0			
				NP-53.10 Lease of Real Property and Venue	N/A	N/A	Indicate Date	Indicate Date		0			
				NP-53.11 NGO Participation	N/A	N/A	Indicate Date	Indicate Date		0			
				NP-53.12 Community Participation	N/A	N/A	Indicate Date	Indicate Date		0			
				NP-53.13 UN Agencies, Int'l Organizations or International Financing Institutions	N/A	N/A	Indicate Date	Indicate Date		0			

PREPARED BY:

LUISITO FILEMON A. ABAD

Engineer III

Head Procurement Unit/BAC: Secretariat

CHECKED BY:

ROSARIO B. ROSETE

Chief, Planning & Design Section
BAC: CHAIRMAN

APPROVED BY:

DAVID R. ABONGAY, JR. D. PUEYADMIN
DISTRICT ENGINEER