



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
 2ND St., Port Area, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

Contract ID No.	Contract Name	PMO IU End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv.	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20000001	Fort Bonifacio - Nichols Field Rd - K0012 + (-821) - K0012 + (-642.23)	Construction Division	YES	Public Bidding	10/03/19 to 10/10/19	10/23/19	01/13/20	01/15/20	N E P 2 2 0 2 0	150,000,000.00		150,000,000.00	
20000002	Marcos Highway to J.P. Rizal By-Pass Road, Marikina City	Construction Division	YES	Public Bidding	10/03/19 to 10/10/19	10/23/19	01/13/20	01/15/20	N E P 2 2 0 2 0	110,000,000.00		110,000,000.00	
20000003	R-10 Br. 2 (B01745LZ) along R-10	Construction Division	YES	Public Bidding	10/03/19 to 10/10/19	10/23/19	01/13/20	01/15/20	N E P 2 2 0 2 0	150,000,000.00		150,000,000.00	



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
 2ND St., Port Area, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

20000004	C-5 Quirino Flyover	Construction Division	YES	Public Bidding	10/03/19 to 10/10/19	10/23/19	01/13/20	01/15/20	NEP 2020	150,000,000.00		150,000,000.00	
20000005	C-5 Muti-National Flyover, Parañaque City	Construction Division	YES	Public Bidding	10/03/19 to 10/10/19	10/23/19	01/13/20	01/15/20	NEP 2020	105,000,000.00		105,000,000.00	
20000006	EDSA Flyover (SB) (B03378LZ) along Roxas Blvd-EDSA Flyover	Construction Division	YES	Public Bidding	10/07/19 to 10/13/19	10/28/19	01/13/20	01/15/20	NEP 2020	150,000,000.00		150,000,000.00	
20000007	Construction of Flood Control Structures along Las Piñas River Mouth (Phase I), Brgy. Pulang Lupa Uno and Brgy. Elias Aldana, Las Piñas City	Construction Division	YES	Public Bidding	10/07/19 to 10/13/19	10/28/19	01/13/20	01/15/20	NEP 2020	300,000,000.00		300,000,000.00	Construction of Flood Control Structures



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
 2ND St., Port Area, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

20000008	Construction of Flood Control - Protection Dike along Muzon River, Malabon-Navotas-Obando Section, Phase II	Construction Division	YES	Public Bidding	10/07/19 to 10/13/19	10/28/19	01/14/20	01/16/20	NEP 2020	35,000,000.00		35,000,000.00	Construction of Flood Control - Protection Dike
20000009	Rehabilitation of Multi-Purpose Building at MaxSeCom, Muntinupa City	Construction Division	YES	Public Bidding	10/07/19 to 10/13/19	10/28/19	01/14/20	01/16/20	NEP 2020	150,000,000.00		150,000,000.00	Rehabilitation of Multi-Purpose Building
20000010	Construction of Two (2) Storey Multi-Purpose Building (Earthquake Resilient) (Phase II), NEDA-CO, Ortigas Center, Pasig City	Construction Division	YES	Public Bidding	10/07/19 to 10/13/19	10/28/19	01/14/20	01/16/20	NEP 2020	130,000,000.00		130,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
20000011	Completion of Multi-Purpose Building of Philippine National Police (PNP), Package 1, Mandaluyong City	Construction Division	YES	Public Bidding	10/14/19 to 10/20/19	11/04/19	01/14/20	01/16/20	NEP 2020	100,000,000.00		100,000,000.00	Completion of Multi-Purpose Building



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
 2ND St., Port Area, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

20000012	Construction of HHSO PA Administration Building - Phase 1 with parking and ground development, Fort Bonifacio, Taguig City	Construction Division	YES	Public Bidding	10/14/19 to 10/20/19	11/04/19	01/14/20	01/16/20	N E P 2 0 2 0	125,000,000.00		125,000,000.00	Construction of HHSO PA Administration Building
20000013	Construction of 9th Post Engineer Detachment Building with Motorpool, Fort Andres Bonifacio, Taguig City	Construction Division	YES	Public Bidding	10/14/19 to 10/20/19	11/04/19	01/14/20	01/16/20	N E P 2 0 2 0	120,000,000.00		120,000,000.00	Construction of 9th Post Engineer Detachment Building
20000014	Construction of Military Police Battalion Administration Building, Fort Andres Bonifacio, Taguig City	Construction Division	YES	Public Bidding	10/14/19 to 10/20/19	11/04/19	01/14/20	01/16/20	N E P 2 0 2 0	110,000,000.00		110,000,000.00	Construction of Military Police Battalion Administration Building



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
 2ND St., Port Area, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

20O00015	Construction of Southern Police District Crime Laboratory Building, Taguig City	Construction Division	YES	Public Bidding	10/14/19 to 10/20/19	11/04/19	01/14/20	01/16/20	NEP 2020	23,480,000.00		23,480,000.00	Construction of Southern Police District Crime Laboratory Building
20O00016	Construction of Close Quarter Battle Simulation Building, Camp Bagong Diwa, Bicutan, Taguig City	Construction Division	YES	Public Bidding	10/21/19 to 10/27/19	11/11/19	01/15/20	01/17/20	NEP 2020	23,910,000.00		23,910,000.00	Construction of Close Quarter Battle Simulation Building
20O00017	Construction of Multipurpose Building NCRPO Headquarters, Camp Bagong Diwa, Taguig City	Construction Division	YES	Public Bidding	10/21/19 to 10/27/19	11/11/19	01/15/20	01/17/20	NEP 2020	230,000,000.00		230,000,000.00	Construction of Multipurpose Building
20O00018	Construction of Multipurpose Building PNPSAF Camp Bagong Diwa, Bicutan, Taguig City	Construction Division	YES	Public Bidding	10/21/19 to 10/27/19	11/11/19	01/15/20	01/17/20	NEP 2020	47,800,000.00		47,800,000.00	Construction of Multipurpose Building



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
 2ND St., Port Area, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

20000019	Construction/Improvement of Rapid Development Battalion (RDB), Special Action Force Headquarters, Camp Bagong Diwa, Bicutan, Taguig City	Construction Division	YES	Public Bidding	10/21/19 to 10/27/19	11/11/19	01/15/20	01/17/20	N E P 2 0 2 0	40,954,000.00		40,954,000.00	Construction/ Improvement
20000020	Construction of Moriones Police Station Building, Tondo Manila	Construction Division	YES	Public Bidding	10/21/19 to 10/27/19	11/11/19	01/15/20	01/17/20	N E P 2 0 2 0	50,000,000.00		50,000,000.00	Construction of Moriones Police Station Building
20000021	Completion of Presidential Security Group Training School including Firing Range, Manila City	Construction Division	YES	Public Bidding	10/28/19 to 11/03/19	11/18/19	01/15/20	01/17/20	N E P 2 0 2 0	53,500,000.00		53,500,000.00	Completion of Presidential Security Group Training School
20000022	Construction of Police Commissioned Officers Quarters Building, Camg Bgen Rafael T. Crame, Quezon City	Construction Division	YES	Public Bidding	10/28/19 to 11/03/19	11/18/19	01/20/20	01/22/20	N E P 2 0 2 0	97,029,000.00		97,029,000.00	Construction of Police Commissioned Officers Quarters Building



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
 2ND St., Port Area, Manila

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

20000023	Construction of Police Commissioned Officers Dormitory Building, Camg Bgen Rafael T. Crame, Quezon City	Construction Division	YES	Public Bidding	10/28/19 to 11/03/19	11/18/19	01/20/20	01/22/20	NEP 2020	56,336,000.00		56,336,000.00	Construction of Police Commissioned Officers Dormitory Building
20000024	Repair/Rehabilitation of Civil Security Group Building, Camp Bgen Rafael T. Crame, Quezon City	Construction Division	YES	Public Bidding	10/28/19 to 11/03/19	11/18/19	01/20/20	01/22/20	NEP 2020	35,000,000.00		35,000,000.00	Repair/Rehabilitation of Civil Security Group Building
20000025	Construction of National Security Council Building, V. Luna Avenue, Quezon City	Construction Division	YES	Public Bidding	10/28/19 to 11/03/19	11/18/19	01/20/20	01/22/20	NEP 2020	150,000,000.00		150,000,000.00	Construction of National Security Council Building
20000026	Construction of UP Diliman College of Arts and Letter (CAL) Building, Quezon City	Construction Division	YES	Public Bidding	11/04/19 to 11/10/19	11/18/19	01/20/20	01/22/20	NEP 2020	150,000,000.00		150,000,000.00	Construction of UP Diliman College of Arts and Letter (CAL) Building



**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
2ND St., Port Area, Manila**

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2020

20000027	Construction of Multipurpose Building (Living Quarters), Camp Emilio Aguinaldo, Quezon City	Construction Division	YES	Public Bidding	11/04/19 to 11/10/19	11/18/19	01/20/20	01/22/20	NEP 2020	133,909,000.00	133,909,000.00	Construction of Multipurpose Building
20000028	Construction of 7-Storey Office of Civil Defense (OCD) Building, Camp Gen. Emilio Aguinaldo, Quezon City	Construction Division	YES	Public Bidding	11/04/19 to 11/10/19	11/18/19	01/20/20	01/22/20	NEP 2020	150,000,000.00	150,000,000.00	Construction of 7-Storey Office of Civil Defense (OCD) Building

Prepared by:

LIBERATO L. REQUIOMA, JR.
Head, BAC Secretariat

Recommended by:

JUBY B. CORDON, CEO
Assistant Regional Director
BAC Chairman

Approved by:

ADOR G. CANLAS, CESO IV
Regional Director