

DPWH - ILOILO 3RD DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CIVIL WORKS												
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Iloilo East Coast-Capiz Rd - K0204 + 454 - K0205 + 088	Construction	YES	Competitive Bidding	10/15-21/2020	11/5/2020	1/21/2021	1/22/2021-2/1/2021	GoP	50,310,000.00		50,310,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Balasan-Carles Rd - K0177 + 061 - K0177 + 281	Construction	YES	Competitive Bidding	10/15-21/2020	11/5/2020	1/21/2021	1/22/2021-2/1/2021	GoP	8,994,000.00		8,994,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Balasan-Carles Rd - K0179 + 874 - K0180 + 508	Construction	YES	Competitive Bidding	10/15-21/2020	11/5/2020	1/21/2021	1/22/2021-2/1/2021	GoP	25,919,000.00		25,919,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Iloilo East Coast-Capiz Rd - K0239 + 912 - K0240 + 052	Construction	YES	Competitive Bidding	10/15-21/2020	11/5/2020	1/21/2021	1/22/2021-2/1/2021	GoP	49,200,000.00		49,200,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Iloilo East Coast-Capiz Rd - K0240 + 244 - K0240 + 367	Construction	YES	Competitive Bidding	10/15-21/2020	11/5/2020	1/21/2021	1/22/2021-2/1/2021	GoP	29,520,000.00		29,520,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Iloilo East Coast-Capiz Rd - K0240 + 414 - K0240 + 444	Construction	YES	Competitive Bidding	10/15-21/2020	11/5/2020	1/21/2021	1/22/2021-2/1/2021	GoP	7,200,000.00		7,200,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Iloilo East Coast-Capiz Rd - K0177 + 140 - K0177 + 290, K0195 + 395 - K0195 + 515, K0196 + 010 - K0196 + 660, K0250 + 074 - K0250 + 669	Construction	YES	Competitive Bidding	10/15-21/2020	11/5/2020	1/21/2021	1/22/2021-2/1/2021	GoP	2,500,000.00		2,500,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Iloilo East Coast-Capiz Rd - K0206 + 560 - K0206 + 820	Construction	YES	Competitive Bidding	10/15-21/2020	11/5/2020	1/21/2021	1/22/2021-2/1/2021	GoP	1,500,000.00		1,500,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Iloilo East Coast-Estancia Wharf Rd - K0178 + (-242) - K0179 + 603, K0178 + (-556) - K0178 + (-264)	Construction	YES	Competitive Bidding	10/15-21/2020	11/5/2020	1/21/2021	1/22/2021-2/1/2021	GoP	47,080,000.00		47,080,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
	Road Widening of Iloilo East Coast-Capiz Rd - K0174 + 943 - K0175 + 892, K0197 + 981 - K0198 + 935	Construction	YES	Competitive Bidding	10/21-27/2020	11/11/2020	1/21/2021	1/22/2021-2/1/2021	GoP	27,510,000.00		27,510,000.00	Road widening
	Road Widening of Iloilo East Coast-Capiz Rd - K0226 + 661 - K0227 + 576	Construction	YES	Competitive Bidding	10/21-27/2020	11/11/2020	1/21/2021	1/22/2021-2/1/2021	GoP	8,112,000.00		8,112,000.00	Road widening

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Road Widening of Iloilo East Coast-Capiz Rd - K0240 + 425 - K0241 + 000, K0243 + 595 - K0244 + 280	Construction	YES	Competitive Bidding	10/21-27/2020	11/11/2020	1/21/2021	1/22/2021-2/1/2021	GoP	10,529,000.00		10,529,000.00	Road widening
	Road Widening of Passi-Sn Rafael-Lemery-Sara Rd - K0088 + 813 - K0089 + 207	Construction	YES	Competitive Bidding	10/21-27/2020	11/11/2020	1/21/2021	1/22/2021-2/1/2021	GoP	14,070,000.00		14,070,000.00	Road widening
	Road Widening of Balasan-Carles Rd - K0175 + 478 - K0175 + 621, K0177 + 061 - K0177 + 281	Construction	YES	Competitive Bidding	10/21-27/2020	11/11/2020	1/21/2021	1/22/2021-2/1/2021	GoP	1,271,000.00		1,271,000.00	Road widening
	Road Widening of Barotac Viejo-Sn Rafael Rd - K0081 + 492 - K0082 + 381, K0082 + 527 - K0082 + 690	Construction	YES	Competitive Bidding	10/21-27/2020	11/11/2020	1/21/2021	1/22/2021-2/1/2021	GoP	8,030,000.00		8,030,000.00	Road widening
	Road Widening of Concepcion-Sn Dionisio Rd - K0224 + 209 - K0224 + 480, K0228 + 358 - K0228 + 459	Construction	YES	Competitive Bidding	10/21-27/2020	11/11/2020	1/21/2021	1/22/2021-2/1/2021	GoP	1,488,000.00		1,488,000.00	Road widening
	Road Widening of Sara-Concepcion Rd - K0210 + 776 - K0212 + 085, K0216 + 836 - K0218 + 128	Construction	YES	Competitive Bidding	10/21-27/2020	11/11/2020	1/21/2021	1/22/2021-2/1/2021	GoP	39,750,000.00		39,750,000.00	Road widening
	Construction of By-Pass and Diversion Roads - Barotac Viejo Bypass Road, Iloilo	Construction	YES	Competitive Bidding	10/21-27/2020	11/11/2020	1/21/2021	1/22/2021-2/1/2021	GoP	15,000,000.00		15,000,000.00	Construction of By-Pass and Diversion Roads
	Off-Carriageway Improvement - Iloilo East Coast-Capiz Rd - K0177 + 290 - K0178 + 688, K0178 + 931 - K0182	Construction	YES	Competitive Bidding	11/2-8/2020	11/23/2020	1/21/2021	1/22/2021-2/1/2021	GoP	89,514,000.00		89,514,000.00	Off-Carriageway Improvement

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Off-Carriageway Improvement - Iloilo East Coast-Capiz Rd - K0190 + 000 - K0190 + 678, K0190 + 909 - K0192	Construction	YES	Competitive Bidding	11/2-8/2020	11/23/2020	1/21/2021	1/22/2021-2/1/2021	GoP	35,885,000.00		35,885,000.00	Off-Carriageway Improvement
	Off-Carriageway Improvement - Passi-Sn Rafael-Lemery-Sara Rd - K0069 + 714 - K0070 + 593, K0074 + 531 - K0076 + 034, K0076 + 256 - K0076 + 776, K0092 + 095 - K0092 + 531	Construction	YES	Competitive Bidding	11/2-8/2020	11/23/2020	1/21/2021	1/22/2021-2/1/2021	GoP	53,611,000.00		53,611,000.00	Off-Carriageway Improvement
	Off-Carriageway Improvement - Concepcion-Sn Dionisio Rd - K0219 + 601 - K0221 + 158	Construction	YES	Competitive Bidding	11/2-8/2020	11/23/2020	1/21/2021	1/22/2021-2/1/2021	GoP	1,817,000.00		1,817,000.00	Off-Carriageway Improvement
	Construction of Barotac Viejo River Control, Barangay Poblacion Ilawod, Barotac Viejo, Iloilo, Sta. 3 + 598 - Sta. 2 + 948.46	Construction	YES	Competitive Bidding	11/2-8/2020	11/23/2020	1/21/2021	1/22/2021-2/1/2021	GoP	80,000,000.00		80,000,000.00	Control of Flood Control
	Construction of Flood Control Project, Barotac Viejo River Control, Barangay Natividad, Barotac Viejo, Iloilo, Sta. 3 + 630 - Sta. 2 + 839.07	Construction	YES	Competitive Bidding	11/2-8/2020	11/23/2020	1/21/2021	1/22/2021-2/1/2021	GoP	72,831,000.00		72,831,000.00	Control of Flood Control
	Construction/ Improvement of Access Roads leading to Langub-Piagao-Asluman Road leading to various tourist destinations within Gigantes Islands, North Gigantes Islands, Brgy. Granada, Carles, Iloilo	Construction	YES	Competitive Bidding	11/2-8/2020	11/23/2020	1/21/2021	1/22/2021-2/1/2021	GoP	30,000,000.00		30,000,000.00	Construction/ Improvement of Access Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/ Improvement of Access Roads leading to NRJ Batad-Lumbia-Tanza-Estancia Road leading to Gigantes Islands, Carles, Iloilo	Construction	YES	Competitive Bidding	11/2-8/2020	11/23/2020	1/21/2021	1/22/2021-2/1/2021	GoP	10,000,000.00		10,000,000.00	Construction/ Improvement of Access Road
	Construction/ Improvement of Access Roads leading to NRJ Cabagohan-Binon-an-Embarcadero-Botongon Road leading to Gigantes Islands, Carles, Iloilo	Construction	YES	Competitive Bidding	11/2-8/2020	11/23/2020	1/21/2021	1/22/2021-2/1/2021	GoP	30,000,000.00		30,000,000.00	Construction/ Improvement of Access Road
	Construction/ Improvement of Access Roads leading to NRJ Puerto Princesa-San Francisco Road leading to Balarang Beach Resorts and Sitio Miao Beach Resorts, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	11/9-15/2020	12/1/2020	1/21/2021	1/22/2021-2/1/2021	GoP	40,000,000.00		40,000,000.00	Construction/ Improvement of Access Road
	Construction/ Improvement of Access Roads leading to Poblacion Barotac Viejo-Vista Alegre-Nueva Inencion-Del Pilar-Gen. LunaSan Jose-Anabo connecting Nueva Swine Valley, NRJ Iloilo East Coast Capiz Road, and NRJ Passi-San Rafael-Lemery-Sara Road, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	11/9-15/2020	12/1/2020	1/21/2021	1/22/2021-2/1/2021	GoP	86,162,000.00		86,162,000.00	Construction/ Improvement of Access Road
	Construction/ Improvement of Access Roads leading to San Jose- Anabo- Gen. Luna connecting Nueva Swine Valley, NJR Passi- San Rafael-Lemery-Sara Road, Lemery, Iloilo	Construction	YES	Competitive Bidding	11/9-15/2020	12/1/2020	1/21/2021	1/22/2021-2/1/2021	GoP	80,000,000.00		80,000,000.00	Construction/ Improvement of Access Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/ Improvement of Access Roads leading to Sitio Calubihan-Sitio Manlud Road leading to Manlud Water Falls, Brgy. Sto. Rosario, Ajuy, Iloilo	Construction	YES	Competitive Bidding	11/9-15/2020	12/1/2020	1/21/2021	1/22/2021-2/1/2021	GoP	20,000,000.00		20,000,000.00	Construction/ Improvement of Access Road
	Construction of Multipurpose Building (Bus Terminal) for Brgy. Maya, Balasan, Iloilo	Construction	YES	Competitive Bidding	11/9-15/2020	12/1/2020	1/21/2021	1/22/2021-2/1/2021	GoP	8,300,000.00		8,300,000.00	Construction of Multipurpose Building
	Construction of Multipurpose Building (Market Development) at Zone 1, Brgy. Poblacion, Estancia, Iloilo	Construction	YES	Competitive Bidding	11/9-15/2020	12/1/2020	1/21/2021	1/22/2021-2/1/2021	GoP	4,980,000.00		4,980,000.00	Construction of Multipurpose Building
	Construction of Cabantohan-Lemery Road, Lemery, Iloilo	Construction	YES	Competitive Bidding	11/9-15/2020	12/1/2020	1/26/2021	1/27/2021-2/5/2021	GoP	90,000,000.00		90,000,000.00	Road construction
	Construction (Completion) of Multi-Purpose Building - Carlos Lopez National High School, Barangay Bagacay, San Dionisio, Iloilo	Construction	YES	Competitive Bidding	11/9-15/2020	12/1/2020	1/26/2021	1/27/2021-2/5/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multipurpose Building
	Construction (Completion) of Multi-Purpose Building - Estancia Elementary School, Barangay Poblacion, Estancia, Iloilo	Construction	YES	Competitive Bidding	11/9-15/2020	12/1/2020	1/26/2021	1/27/2021-2/5/2021	GoP	500,000.00		500,000.00	Construction of Multipurpose Building
	Construction (Completion) of Multi-Purpose Building - Roberto Tirol National High School, Barangay Bacjawan Sur, Concepcion, Iloilo	Construction	YES	Competitive Bidding	11/16-22/2020	12/7/2020	1/26/2021	1/27/2021-2/5/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multipurpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multi-Purpose Building, Barangay Anabo, Lemery, Iloilo	Construction	YES	Competitive Bidding	11/16-22/2020	12/7/2020	1/26/2021	1/27/2021-2/5/2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Aranjuez, Balasan, Iloilo	Construction	YES	Competitive Bidding	11/16-22/2020	12/7/2020	1/26/2021	1/27/2021-2/5/2021	GoP	1,000,000.00		1,000,000.00	Construction of Multi-purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay AswePabriaga, Sara, Iloilo	Construction	YES	Competitive Bidding	11/16-22/2020	12/7/2020	1/26/2021	1/27/2021-2/5/2021	GoP	1,000,000.00		1,000,000.00	Construction of Multi-purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Bagaygay, Sara, Iloilo	Construction	YES	Competitive Bidding	11/16-22/2020	12/7/2020	1/26/2021	1/27/2021-2/5/2021	GoP	1,000,000.00		1,000,000.00	Construction of Multi-purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Buenavista, Lemery, Iloilo	Construction	YES	Competitive Bidding	11/16-22/2020	12/7/2020	1/26/2021	1/27/2021-2/5/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Cabugana, Carles, Iloilo	Construction	YES	Competitive Bidding	11/16-22/2020	12/7/2020	1/26/2021	1/27/2021-2/5/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Culasi, Ajuy, Iloilo	Construction	YES	Competitive Bidding	11/16-22/2020	12/7/2020	1/26/2021	1/27/2021-2/5/2021	GoP	1,000,000.00		1,000,000.00	Construction of Multi-purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Lawis, Balasan, Iloilo	Construction	YES	Competitive Bidding	11/16-22/2020	12/7/2020	1/26/2021	1/27/2021-2/5/2021	GoP	1,000,000.00		1,000,000.00	Construction of Multi-purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multi-Purpose Building, Barangay Nalumsan, Carles, Iloilo	Construction	YES	Competitive Bidding	11/23-29/2020	12/14/2020	1/26/2021	1/27/2021-2/5/2021	GoP	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Pangi, San Dionisio, Iloilo	Construction	YES	Competitive Bidding	11/23-29/2020	12/14/2020	1/26/2021	1/27/2021-2/5/2021	GoP	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Posadas, Sara, Iloilo	Construction	YES	Competitive Bidding	11/23-29/2020	12/14/2020	1/26/2021	1/27/2021-2/5/2021	GoP	1,000,000.00		1,000,000.00	Construction of Multi-purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay San Antonio, Ajuy, Iloilo	Construction	YES	Competitive Bidding	11/23-29/2020	12/14/2020	1/26/2021	1/27/2021-2/5/2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay San Luis, Sara, Iloilo	Construction	YES	Competitive Bidding	11/23-29/2020	12/14/2020	1/26/2021	1/27/2021-2/5/2021	GoP	1,000,000.00		1,000,000.00	Construction of Multi-purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Tuble, San Dionisio, Iloilo	Construction	YES	Competitive Bidding	11/23-29/2020	12/14/2020	1/26/2021	1/27/2021-2/5/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Zerrudo, Sara, Iloilo	Construction	YES	Competitive Bidding	11/23-29/2020	12/14/2020	1/26/2021	1/27/2021-2/5/2021	GoP	1,000,000.00		1,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Balasan, Iloilo	Construction	YES	Competitive Bidding	11/23-29/2020	12/14/2020	1/26/2021	1/27/2021-2/5/2021	GoP	20,750,000.00		20,750,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Estancia, Iloilo	Construction	YES	Competitive Bidding	11/23-29/2020	12/14/2020	1/26/2021	1/27/2021-2/5/2021	GoP	20,750,000.00		20,750,000.00	Construction of Multi-purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building - Culasi National High School, Barangay Culasi, Ajuy, Iloilo	Construction	YES	Competitive Bidding	12/1-7/2020	12/22/2020	1/26/2021	1/27/2021-2/5/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building - Don Casimero Andrada National High School, Barangay Punta, Carles, Iloilo	Construction	YES	Competitive Bidding	12/1-7/2020	12/22/2020	1/26/2021	1/27/2021-2/5/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building - Raul O.V. Causing Memorial School, Barangay Poblacion, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	12/1-7/2020	12/22/2020	1/26/2021	1/27/2021-2/5/2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building (Barangay Hall), Barangay Taguhangin, Ajuy, Iloilo	Construction	YES	Competitive Bidding	12/1-7/2020	12/22/2020	1/26/2021	1/27/2021-2/5/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building (Farmer's Center), Barangay Lawis, Balasan, Iloilo	Construction	YES	Competitive Bidding	12/1-7/2020	12/22/2020	1/26/2021	1/27/2021-2/5/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Alibayog, Sara, Iloilo	Construction	YES	Competitive Bidding	12/1-7/2020	12/22/2020	1/26/2021	1/27/2021-2/5/2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Alinsolong, Batad, Iloilo	Construction	YES	Competitive Bidding	12/1-7/2020	12/22/2020	1/26/2021	1/27/2021-2/5/2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Apelo, Sara, Iloilo	Construction	YES	Competitive Bidding	12/1-7/2020	12/22/2020	1/26/2021	1/27/2021-2/5/2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Aposaga, Sara, Iloilo	Construction	YES	Competitive Bidding	12/1-7/2020	12/22/2020	1/26/2021	1/27/2021-2/5/2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisem ent/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Barangay Aripdip, San Rafael, Iloilo	Construction	YES	Competitive Bidding	12/3-9/2020	12/23/2020	1/26/2021	1/27/2021-2/5/2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Bacjawan Norte, Concepcion, Iloilo	Construction	YES	Competitive Bidding	12/3-9/2020	12/23/2020	1/26/2021	1/27/2021-2/5/2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Binon-an, Batad, Iloilo	Construction	YES	Competitive Bidding	12/3-9/2020	12/23/2020	1/26/2021	1/27/2021-2/5/2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Bucana Bunglas, Ajuy, Iloilo	Construction	YES	Competitive Bidding	12/3-9/2020	12/23/2020	2/1/2021	2/2/2021-2/12/2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Cabagohan, Batad, Iloilo	Construction	YES	Competitive Bidding	12/3-9/2020	12/23/2020	2/1/2021	2/2/2021-2/12/2021	GoP	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Dugman, San Dionisio, Iloilo	Construction	YES	Competitive Bidding	12/3-9/2020	12/23/2020	2/1/2021	2/2/2021-2/12/2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Gogo, Estancia, Iloilo	Construction	YES	Competitive Bidding	12/3-9/2020	12/23/2020	2/1/2021	2/2/2021-2/12/2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Ilongbukid, San Rafael, Iloilo	Construction	YES	Competitive Bidding	12/3-9/2020	12/23/2020	2/1/2021	2/2/2021-2/12/2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Juaneza, Sara, Iloilo	Construction	YES	Competitive Bidding	12/3-9/2020	12/23/2020	2/1/2021	2/2/2021-2/12/2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Nangka, Batad, Iloilo	Construction	YES	Competitive Bidding	12/3-9/2020	12/23/2020	2/1/2021	2/2/2021-2/12/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Barangay Nasapahan, Lemery, Iloilo	Construction	YES	Competitive Bidding	12/3-9/2020	12/23/2020	2/1/2021	2/2/2021-2/12/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Nipa, Concepcion, Iloilo	Construction	YES	Competitive Bidding	12/3-9/2020	12/23/2020	2/1/2021	2/2/2021-2/12/2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Pinantan Del, Ajuy, Iloilo	Construction	YES	Competitive Bidding	12/7-13/2020	12/28/2020	2/1/2021	2/2/2021-2/12/2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Poblacion Norte, Balasan, Iloilo	Construction	YES	Competitive Bidding	12/7-13/2020	12/28/2020	2/1/2021	2/2/2021-2/12/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Poblacion Southeast Zone, Lemery, Iloilo	Construction	YES	Competitive Bidding	12/7-13/2020	12/28/2020	2/1/2021	2/2/2021-2/12/2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Poblacion, Concepcion, Iloilo	Construction	YES	Competitive Bidding	12/7-13/2020	12/28/2020	2/1/2021	2/2/2021-2/12/2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Poblacion, San Dionisio, Iloilo	Construction	YES	Competitive Bidding	12/7-13/2020	12/28/2020	2/1/2021	2/2/2021-2/12/2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Polopiña, Concepcion, Iloilo	Construction	YES	Competitive Bidding	12/7-13/2020	12/28/2020	2/1/2021	2/2/2021-2/12/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Poscolon, San Rafael, Iloilo	Construction	YES	Competitive Bidding	12/7-13/2020	12/28/2020	2/1/2021	2/2/2021-2/12/2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Punta Batuanan, Carles, Iloilo	Construction	YES	Competitive Bidding	12/7-13/2020	12/28/2020	2/1/2021	2/2/2021-2/12/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisem ent/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Barangay Quiasan, Balasan, Iloilo	Construction	YES	Competitive Bidding	12/7-13/2020	12/28/2020	2/1/2021	2/2/2021-2/12/2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Salong, Balasan, Iloilo	Construction	YES	Competitive Bidding	12/7-13/2020	12/28/2020	2/1/2021	2/2/2021-2/12/2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay San Francisco, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	12/7-13/2020	12/28/2020	2/1/2021	2/2/2021-2/12/2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Tady, Sara, Iloilo	Construction	YES	Competitive Bidding	12/8-14/2020	12/29/2020	2/1/2021	2/2/2021-2/12/2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Tanza, Estancia, Iloilo	Construction	YES	Competitive Bidding	12/8-14/2020	12/29/2020	2/1/2021	2/2/2021-2/12/2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Villa Panian, Estancia, Iloilo	Construction	YES	Competitive Bidding	12/8-14/2020	12/29/2020	2/1/2021	2/2/2021-2/12/2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Villahermosa, Sara, Iloilo	Construction	YES	Competitive Bidding	12/8-14/2020	12/29/2020	2/1/2021	2/2/2021-2/12/2021	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
	Rehabilitation of Multi-Purpose Building - Nicomedes Tubar Sr. National High School, Barangay Pase, San Dionisio, Iloilo	Construction	YES	Competitive Bidding	12/8-14/2020	12/29/2020	2/1/2021	2/2/2021-2/12/2021	GoP	2,000,000.00		2,000,000.00	Rehabilitaion of Multi-purpose Building
	Rehabilitation of Multi-Purpose Building - San Rafael National High School, Barangay Poblacion, San Rafael, Iloilo	Construction	YES	Competitive Bidding	12/8-14/2020	12/29/2020	2/1/2021	2/2/2021-2/12/2021	GoP	2,000,000.00		2,000,000.00	Rehabilitaion of Multi-purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Multi-Purpose Building, Barangay Maya, Balasan, Iloilo	Construction	YES	Competitive Bidding	12/8-14/2020	12/29/2020	2/1/2021	2/2/2021-2/12/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-purpose Building
	Construction of Multi-Purpose Building, Poblacion, Balasan, Iloilo	Construction	NO	Competitive Bidding	12/8-14/2020	12/29/2020	2/1/2021	2/2/2021-2/12/2021	GoP	12,450,000.00		12,450,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building (Senior Citizen Building), Barotac Viejo, Iloilo	Construction	NO	Competitive Bidding	12/8-14/2020	12/29/2020	2/1/2021	2/2/2021-2/12/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
	Construction/Rehabilitation of Multi-Purpose Building, Carles, Iloilo	Construction	YES	Competitive Bidding	12/8-14/2020	12/29/2020	2/1/2021	2/2/2021-2/12/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
	Concreting of Road, Barangay Pasayan, Batad, Iloilo	Construction	YES	Competitive Bidding	12/8-14/2020	12/29/2020	2/1/2021	2/2/2021-2/12/2021	GoP	3,000,000.00		3,000,000.00	Road concreting
GOODS AND SERVICES													
	Purchase of various Spare Parts	Maintenance Sections	YES	Competitive Bidding	11/2 - 8/2020	11/23/2020	1/27/2021	1/28/2021 - 2/5/2021	GoP	1,000,000.00	1,000,000.00		Purchase of various Spare Parts
	Purchase of Asphalt Materials	Maintenance Section	YES	Competitive Bidding	11/2 - 8/2020	11/23/2020	1/27/2021	1/28/2021 - 2/5/2021	GoP	2,000,000.00	2,000,000.00		Purchase of Asphalt Materials
	Purchase of Rubberized Traffic Paints	Maintenance Section	YES	Competitive Bidding	11/2 - 8/2020	11/23/2020	1/27/2021	1/28/2021 - 2/5/2021	GoP	1,500,000.00	1,500,000.00		Purchase of Rubberized Traffic Paints
	Purchase of Thermoplastic Materials	Maintenance Section	YES	Competitive Bidding	11/2 - 8/2020	11/23/2020	1/27/2021	1/28/2021 - 2/5/2021	GoP	1,000,000.00	1,000,000.00		Purchase of Thermoplastic Materials
	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	YES	Competitive Bidding	11/2 - 8/2020	11/23/2020	1/27/2021	1/28/2021 - 2/5/2021	GoP	1,500,000.00	1,500,000.00		Purchase of Aggregates (Fine, Coarse & Chippings)
	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	YES	Competitive Bidding	11/2 - 8/2020	11/23/2020	1/27/2021	1/28/2021 - 2/5/2021	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregate Base Coarse (Item 201)
	Purchase of Maintenance Equipment	Maintenance Section	YES	Competitive Bidding	11/2 - 8/2020	11/23/2020	1/27/2021	1/28/2021 - 2/5/2021	GoP	1,000,000.00	1,000,000.00		Purchase of Maintenance Equipment

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisem ent/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of Personal Protective Equipment for use in this Office	Maintenance Section	YES	Competitive Bidding	11/16 - 22/2020	12/7/2020	1/27/2021	1/28/2021 - 2/5/2021	GoP	1,000,000.00	1,000,000.00		Purchase of Personal Protective Equipment for use in this Office
	Purchase of various Spare Parts	Construction and Maintenance Section	YES	Competitive Bidding	11/16 - 22/2020	12/7/2020	1/27/2021	1/28/2021 - 2/5/2021	GoP	1,400,000.00	1,400,000.00		Purchase of various Spare Parts
	Purchase of Diesel Fuel, Oil and Lubricants for use of various vehicles in this Office	Administrative, Construction, Finance, Planning & Design and Maintenance Sections	YES	Competitive Bidding	11/16 - 22/2020	12/7/2020	1/27/2021	1/28/2021 - 2/5/2021	GoP	2,780,000.00	2,780,000.00		Purchase of Fuel, Oil and Lubricants
	Purchase of various IT Equipment for use in this Office	Finance and Quality Assurance Section	YES	Competitive Bidding	11/16 - 22/2020	12/7/2020	1/27/2021	1/28/2021 - 2/5/2021	GoP	430,000.00	430,000.00		Purchase of various IT Equipment for use in this Office
	Purchase of Various Office and Janitorial Supplies and Equipment for use in this Office	Administrative, Finance, Planning & Design and Quality Assurance and Sections	YES	Competitive Bidding	11/16 - 22/2020	12/7/2020	1/27/2021	1/28/2021 - 2/5/2021	GoP	975,000.00	975,000.00		Purchase of Various Office and Janitorial Supplies and Equipment
	Purchase of Asphalt Materials	Maintenance Section	YES	Competitive Bidding	12/1 - 7/2020	12/21/2021	1/27/2021	1/28/2021 - 2/5/2021	GoP	1,000,000.00	1,000,000.00		Purchase of Asphalt Materials
	Purchase of Rubberized Traffic Paints	Maintenance Section	YES	Competitive Bidding	12/1 - 7/2020	12/21/2021	1/27/2021	1/28/2021 - 2/5/2021	GoP	1,000,000.00	1,000,000.00		Purchase of Rubberized Traffic Paints
	Purchase of various Personal Protective Equipment (PPEs) for use in this Office	Administrative Section	YES	Competitive Bidding	12/1 - 7/2020	12/21/2021	1/27/2021	1/28/2021 - 2/5/2021	GoP	300,000.00	300,000.00		Purchase of various Personal Protective Equipment (PPEs) for use in this Office


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of various IT Equipment for use in this Office	Administrative and Construction Sections	YES	Competitive Bidding	12/1 - 7/2020	12/21/2021	1/27/2021	1/28/2021 - 2/5/2021	GoP	430,000.00	430,000.00		Purchase of Rubberized Traffic Paints
	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	YES	Competitive Bidding	12/1 - 7/2020	12/21/2021	1/27/2021	1/28/2021 - 2/5/2021	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregates (Fine, Coarse & Chippings)
	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	YES	Competitive Bidding	12/1 - 7/2020	12/21/2021	1/27/2021	1/28/2021 - 2/5/2021	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregate Base Coarse (Item 201)
	Purchase of Diesel Fuel, Oil and Lubricants for use of various vehicles in this Office	Construction, Maintenance and Planning and Design Sections	NO	Competitive Bidding	1/11 - 17/2021	2/1/2021	2/5/2021	2/6 - 10/2021	GoP	1,830,000.00	1,830,000.00		Purchase of Diesel Fuel, Oil and Lubricants for use of various vehicles in this Office
	Purchase of various Spare Part	Maintenance Section	NO	Competitive Bidding	1/11 - 17/2021	2/1/2021	2/5/2021	2/6 - 10/2021	GoP	1,000,000.00	1,000,000.00		Purchase of various Spare Part
	Purchase of various Office and Janitorial Supplies for use in this Office	Administrative, Construction, Maintenance and Quality Assurance Sections	NO	Competitive Bidding	1/11 - 17/2021	2/1/2021	2/5/2021	2/6 - 10/2021	GoP	1,695,000.00	1,695,000.00		Purchase of various Office and Janitorial Supplies for use in this Office
	Purchase of various Personal Protective Equipment (PPEs) for use in this Office	Administrative Section	NO	Competitive Bidding	5/3 - 9/2021	5/25/2021	6/2/2021	6/3 - 8/2021	GoP	300,000.00	300,000.00		Purchase of various Personal Protective Equipment (PPEs) for use in this Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of Diesel Fuel, Oil and Lubricants for use of various vehicles in this Office	Construction, Finance Planning and Design Section and Quality Assurance Sections	NO	Competitive Bidding	5/3 - 9/2021	5/25/2021	6/2/2021	6/3 - 8/2021	GoP	1,280,000.00	1,280,000.00		Purchase of Diesel Fuel, Oil and Lubricants for use of various vehicles in this Office
	Purchase of Asphalt Materials	Maintenance Section	NO	Competitive Bidding	5/3 - 9/2021	5/25/2021	6/2/2021	6/3 - 8/2021	GoP	1,000,000.00	1,000,000.00		Purchase of Asphalt Materials
	Purchase of Rubberized Traffic Paints	Maintenance Section	NO	Competitive Bidding	5/3 - 9/2021	5/25/2021	6/2/2021	6/3 - 8/2021	GoP	1,000,000.00	1,000,000.00		Purchase of Rubberized Traffic Paints
	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	NO	Competitive Bidding	5/3 - 9/2021	5/25/2021	6/2/2021	6/3 - 8/2021	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregates (Fine, Coarse & Chippings)
	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	NO	Competitive Bidding	9/1-7/2021	9/22/2021	9/30/2021	10/1 - 6/2021	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregate Base Coarse (Item 201)
	Purchase of various Spare Parts	Maintenance Section	NO	Competitive Bidding	9/1-7/2021	9/22/2021	9/30/2021	10/1 - 6/2021	GoP	1,000,000.00	1,000,000.00		Purchase of various Spare Parts
	Procurement of Security Services for DPWH Iloilo 3rd District Engineering Office, Barotac Viejo, Iloilo	Administrative Section	NO	Competitive Bidding	9/1-7/2021	9/22/2021	9/30/2021	10/1 - 6/2021	GoP	997,000.00	997,000.00		Procurement of Security Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of various Laboratory Equipment and Apparatus for use in Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	9/1-7/2021	9/22/2021	9/30/2021	10/1 - 6/2021	GoP	5,000,000.00	5,000,000.00		Purchase of various Laboratory Equipment and Apparatus
	Purchase of Toner for Copier (Consumables) to be used in this Office	Administrative, Construction, Finance and Planning & Design and Sections	NO	NP-53.9 - Small Value Procurement	9/3 - 9/2021	9/22/2021	9/24/2021	9/27 - 29/2021	GoP	1,000,000.00	1,000,000.00		Purchase of Common Use Supplies and Computer Supplies/Consumables to be used in this Office
	Purchase of Diesel Fuel, Oil and Lubricants for use of various vehicles in this Office	Construction, Maintenance and Planning and Design Sections	NO	Competitive Bidding	11/1 - 7/2021	11/23/2021	12/1/2021	12/2 - 6/2021	GoP	2,330,000.00	2,330,000.00		Purchase of Diesel Fuel, Oil and Lubricants for use of various vehicles in this Office
	Purchase of Asphalt Materials	Maintenance Section	NO	Competitive Bidding	11/1 - 7/2021	11/23/2021	12/1/2021	12/2 - 6/2021	GoP	1,500,000.00	1,500,000.00		Purchase of Asphalt Materials
	Purchase of Rubberized Traffic Paints	Maintenance Section	NO	Competitive Bidding	11/1 - 7/2021	11/23/2021	12/1/2021	12/2 - 6/2021	GoP	1,000,000.00	1,000,000.00		Purchase of Rubberized Traffic Paints
	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	NO	Competitive Bidding	11/1 - 7/2021	11/23/2021	12/1/2021	12/2 - 6/2021	GoP	1,500,000.00	1,500,000.00		Purchase of Aggregates (Fine, Coarse & Chippings)
	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	NO	Competitive Bidding	11/1 - 7/2021	11/23/2021	12/1/2021	12/2 - 6/2021	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregate Base Coarse (Item 201)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSULTING SERVICES												
	Soil Test (Sub – Soil Exploration) for the proposed Road Slip projects a.) Iloilo East Coast-Capiz Rd - K0239 + 912 - K0240 + 052; b.) Iloilo East Coast-Capiz Rd - K0240 + 244 - K0240 + 367 and c.) Iloilo East Coast-Capiz Rd - K0240 + 414 - K0240 + 444	Planning and Design Section	YES	Competitive Bidding	9/22-28/2020	10/23/2020	10/28/2020	10/29/2020 - 11/3/2020	GoP	365,244.75	365,244.75		Soil Test (Sub – Soil Exploration) for the proposed Road Slip projects

Prepared by:


RONIL B. TUPAS

Head, Procurement Unit


Date: _____

Recommended by:


MINA H. AGUILAR
 BAC, Chairman

Date: _____

Approved by:


FLORDELIS C. ENRIQUEZ
 OIC, District Engineer

Date: _____