



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE II
Aparri, Cagayan

September 14, 2021

ROWENA CANDICE M. RUIZ

Executive Director V
Government Procurement Policy Board – Technical Support Office
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road Ortigas Center, Pasig City

Madam:

Respectfully submitted is the duly approved Indicative Annual Procurement Plan (IAPP) for Infrastructure Projects, Goods and Services and Consulting Projects based on National Expenditure Program (NEP) for FY 2022.

For your information and reference.

Thank you and God Bless.

Very truly yours,


JAMES P. FERRER
District Engineer

R02.11.5 asv/AHB

Cc: **ARDELIZA R. MEDENILLA, MNSA, CESO I**
Undersecretary for Support Services
DPWH – Central Office
Bonifacio Drive Port Area, Manila

LORETA M. MALALUAN, CESO IV
Regional Director
DPWH – Regional Office 02
Carig Sur, Tuguegarao City, Cagayan



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
	CIVIL WORKS													
1	22BB0001	Dagupan – Cullit Diversion Road, Cagayan	Construction Section	Yes	Competitive Bidding	10/26/2021	11/16/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	9,100,000.00	-	9,100,000.00	Construction of Concrete Road
2	22BB0002	001: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening – Secondary Roads - Magapit-Mission Rd. – K0571+(-10.79) – K571+772 Buguey, Cagayan	Construction Section	Yes	Competitive Bidding	10/29/2021	11/18/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	15,922,000.00	-	15,922,000.00	Construction of Concrete Road
3	22BB0003	001: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening – Secondary Roads - Magapit-Mission Rd. - K0587 + 000 - K0587 + 589.5 Buguey, Cagayan	Construction Section	Yes	Competitive Bidding	10/29/2021	11/18/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	25,200,000.00	-	25,200,000.00	Construction of Concrete Road
4	22BB0004	Gattaran Diversion Road (Package I), Cagayan	Construction Section	Yes	Competitive Bidding	10/29/2021	11/18/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	60,000,000.00	-	60,000,000.00	Construction of Concrete Road
5	22BB0005	001: Ensure Safe and Reliable National Road System – Network Development Program – Construction of By-Pass and Diversion Roads – Construction of Concrete Road and ROW Acquisition – Alcala By Pass Road, Cagayan Alcala, Cagayan	Construction Section	Yes	Competitive Bidding	10/29/2021	11/18/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
6	22BB0006	Banurbur Br. (B02027LZ) along Dugo-Sn Vicente Rd (Dugo-Mission Sect) - (Buguey, Cagayan)	Construction Section	Yes	Competitive Bidding	10/29/2021	11/18/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
7	22BB0007	Bitag Grande Br. 2 (B04257LZ) along Baybayog-Baggao-Dalin-Sta. Margarita Rd (Baggao, Cagayan)	Construction Section	Yes	Competitive Bidding	10/29/2021	11/18/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	60,000,000.00	-	60,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
8 22BB0008	Danak Br. (B02046LZ) along Dugo-Sn Vicente Rd (Mission-Sta Ana Sect), Buguey, Cagayan	Construction Section	Yes	Competitive Bidding	10/29/2021	11/18/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	60,000,000.00	-	60,000,000.00	Construction of Concrete Road
9 22BB0009	Masisit Br. 1 (B04252LZ) along Baybayog-Baggao-Dalin-Sta. Margarita Rd, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	10/29/2021	11/18/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	35,000,000.00	-	35,000,000.00	Construction of Concrete Road
10 22BB0010	Aguiguican Br. (B01097LZ) along Cagayan Valley Rd	Construction Section	Yes	Competitive Bidding	11/24/2021	12/14/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	37,000,000.00	-	37,000,000.00	Construction of Concrete Road
11 22BB0011	Lalafugan Br. (B01115LZ) along Jct Logac-Magapit Rd	Construction Section	Yes	Competitive Bidding	11/24/2021	12/14/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	28,000,000.00	-	28,000,000.00	Construction of Flood Control
12 22BB0012	Construction of Flood Control at Nangalanan, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	11/5/2021	11/25/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	30,000,000.00	-	30,000,000.00	Construction of Flood Control
13 22BB0013	Construction of Flood Control at Zone 1 along National Road of Barangay Barsat East, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	11/5/2021	11/25/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	50,000,000.00	-	50,000,000.00	Construction of Flood Control
14 22BB0014	Construction of Flood Control Project along Cagayan River Basin Brgy. Centro 9 to Brgy. Punta River Control, Aparri, Cagayan	Construction Section	Yes	Competitive Bidding	11/5/2021	11/25/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	20,000,000.00	-	20,000,000.00	Construction of Flood Control
15 22BB0015	Construction of Flood Control Structure along Cagayan River, Centro Norte Section 1, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	11/5/2021	11/25/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	25,000,000.00	-	25,000,000.00	Construction of Flood Control
16 22BB0016	Construction of Flood Control Structure along Cagayan River, Centro Norte Section 2, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	11/5/2021	11/25/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	25,000,000.00	-	25,000,000.00	Construction of Flood Control



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
17	22BB0017	Construction of Flood Control System, Pared River Basin, Brgy.	Construction Section	Yes	Competitive Bidding	11/5/2021	11/25/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	20,000,000.00	-	20,000,000.00	Construction of Flood Control
18	22BB0018	Construction of Flood Control, Zone 4 Lasilat, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	11/12/2021	12/2/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	35,000,000.00	-	35,000,000.00	Construction of Flood Control
19	22BB0019	Construction of Flood Control,Tueg, Bitag Grande, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	11/12/2021	12/2/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	50,000,000.00	-	50,000,000.00	Construction of Flood Control
20	22BB0020	Construction of Flood Mitigation Structure along Apagonan River, Aparri, San Miguel, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	11/12/2021	12/2/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	20,000,000.00	-	20,000,000.00	Construction of Flood Mitigation Structure
21	22BB0021	Construction of River Control along Cagayan River in Centro Norte Zone 1 and Zone 2 in Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	11/12/2021	12/2/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	50,000,000.00	-	50,000,000.00	Construction of River Control
22	22BB0022	Construction of River Control at Dalla, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	11/12/2021	12/2/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	25,000,000.00	-	25,000,000.00	Construction of River Control
23	22BB0023	Construction of River Flood Control System at Zone 2 and Zone 3 Dalla, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	11/12/2021	12/2/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	15,000,000.00	-	15,000,000.00	Construction of River Flood Control System
24	22BB0024	Construction of Seawall Centro Norte, Buguey, Cagayan	Construction Section	Yes	Competitive Bidding	11/12/2021	12/2/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	50,000,000.00	-	50,000,000.00	Construction of Seawall



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25	22BB0025	Construction Section	Yes	Competitive Bidding	10/6/2021	10/26/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
26	22BB0026	Construction Section	Yes	Competitive Bidding	10/6/2021	10/26/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
27	22BB0027	Construction Section	Yes	Competitive Bidding	12/1/2021	12/21/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	12,500,000.00	-	12,500,000.00	Construction of Concrete Road
28	22BB0028	Construction Section	Yes	Competitive Bidding	10/6/2021	10/26/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
29	22BB0029	Construction Section	Yes	Competitive Bidding	10/6/2021	10/26/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
30	22BB0030	Construction Section	Yes	Competitive Bidding	12/1/2021	12/21/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
31	22BB0031	Construction Section	Yes	Competitive Bidding	12/1/2021	12/21/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	12,500,000.00	-	12,500,000.00	Construction of Concrete Road
32	22BB0032	Construction Section	Yes	Competitive Bidding	10/6/2021	10/26/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	7,500,000.00	-	7,500,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
33	22BB0033	Access Road leading to Tallag Beach Resort, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	10/6/2021	10/26/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
34	22BB0034	Access Road leading to Tanglagan Falls, Brgy. Tanglagan, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	10/6/2021	10/26/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
35	22BB0035	Alucaao-Luga Road, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	10/6/2021	10/26/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
36	22BB0036	Bucale-Tagcar Road leading to Bucale Cave, Sta Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	10/6/2021	10/26/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
37	22BB0037	Callao Bayview Boulevard including Access Road, Callao, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding			2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	25,000,000.00	-	25,000,000.00	Construction of Concrete Road
38	22BB0038	Luga-Palagao Road, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	10/6/2021	10/26/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
39	22BB0039	Masi-Aridowen-Luga Road leading to Bangalao lake and Caves, Brgy. Masi, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	12/1/2021	12/21/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	20,000,000.00	-	20,000,000.00	Construction of Concrete Road
40	22BB0040	Mission-Bucale-Tagcar Road leading to Bucale Cave, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	12/1/2021	12/21/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	20,000,000.00	-	20,000,000.00	Construction of Concrete Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
 Regional Office 02
 Aparri, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2022

	Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	22BB0041	Poblacion Sta. Ana-Marede-Sta. Clara-Patunungan-Sinago Road leading to Boacag Falls & Sinago Coves, Dungeg, Sta. Ana, Cagayan	Construction Section	Yes	Competetive Bidding	12/1/2021	12/21/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	27,692,000.00	-	27,692,000.00	Construction of Concrete Road
42	22BB0042	Access Road leading to Cabiraoan-Capadeco Provincial/Barangay Roads leading to Dugo-San Vicente Road connecting to Meat and Milk Production, Watermelon, and Corn Plantation, Cabiraoan, Gonzaga, Cagayan	Construction Section	Yes	Competetive Bidding	9/29/2021	10/19/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
43	22BB0043	Access Road leading to Caroan Brgy. Road leading to Dugo-San Vicente Road connecting Agri-Fishery & Sea Weeds Chips Processing, Caroan, Gonzaga, Cagayan	Construction Section	Yes	Competetive Bidding	9/29/2021	10/19/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
44	22BB0044	Access Road leading to Corn Growers to Dugo-San Vicente Road, Sitio Lacub, Tapel, Gonzaga, Cagayan	Construction Section	Yes	Competetive Bidding	9/29/2021	10/19/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
45	22BB0045	Access Road leading to Dragon Fruit Plantation to Dugo-San Vicente Road, Hudong, Gonzaga, Cagayan	Construction Section	Yes	Competetive Bidding	9/29/2021	10/19/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
46	22BB0046	Access Road leading to Meat and Dairy Stations, Dagupan, Lal-lo, Cagayan	Construction Section	Yes	Competetive Bidding	11/26/2021	12/16/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	25,000,000.00	-	25,000,000.00	Construction of Concrete Road
47	22BB0047	Access Road leading to Sta. Clara Tourism and High Agricultural and Processing, Gonzaga, Cagayan	Construction Section	Yes	Competetive Bidding	9/29/2021	10/19/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	7,500,000.00	-	7,500,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
48	22BB0048	Alcala-Afusing-Cataruan-La Suerte-Warat-Sampaguita Road leading to Cagayan Apayao Road in support of Agribusiness: Process Fruits & Nuts & Dairy, Alcala, Cagayan	Construction Section	Yes	Competetive Bidding	9/29/2021	10/19/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
49	22BB0049	Convergence and Special Support Program – Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones – Construction of Concrete Road – Diora-Zinungan Barangay Road leading to Dugo San Vicente Road in support of Agribusiness (Pineapple Growers), Santa Ana, Cagayan	Construction Section	Yes	Competetive Bidding	9/29/2021	10/19/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
50	22BB0050	Jct. Gattaran Cumao Capissayan Sta. Margarita Bolos Point Road to Capissayan Norte-Sibuga leading to Banana Plantation, Gattaran, Cagayan	Construction Section	Yes	Competetive Bidding	9/29/2021	10/19/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
51	22BB0051	Convergence and Special Support Program – Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones – Construction of Concrete Road – Jct. Gattaran Cumao Capissayan Sta. Margarita Bolos Point Road to Capissayan Sur-Sibuga leading to Banana Plantation, Gattaran, Cagayan	Construction Section	Yes	Competetive Bidding	9/29/2021	10/19/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
52	22BB0052	Jct. Gattaran Cumao Capissayan Sta. Margarita Bolos Point Road to Piña Weste leading to Banana Plantation, Gattaran, Cagayan	Construction Section	Yes	Competetive Bidding	9/29/2021	10/19/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	7,500,000.00	-	7,500,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
53	22BB0053	Jct. Gattaran Cumao Capissayan Sta. Margarita Bolos Point to Sitio Batangan leading to Banana Plantation, Piña Este, Gattaran, Cagayan	Construction Section	Yes	Competetive Bidding	9/29/2021	10/19/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	7,500,000.00	-	7,500,000.00	Construction of Concrete Road
54	22BB0054	Construction of Administration Building, 17th IB, NOLCOM, Bangag, Lal-lo, Cagayan	Construction Section	Yes	Competetive Bidding	10/20/2021	11/9/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	10,000,000.00	-	10,000,000.00	Construction of Administration Building
55	22BB0055	Construction of Ammunition Storage (Igloo), Lal-Lo, Cagayan	Construction Section	Yes	Competetive Bidding	10/20/2021	11/9/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	3,375,000.00	-	3,375,000.00	Construction of Ammunition Storage
56	22BB0056	Construction of Base Operating Building, Lal-Lo, Cagayan	Construction Section	Yes	Competetive Bidding	10/20/2021	11/9/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	3,230,000.00	-	3,230,000.00	Construction of Base Operating Building
57	22BB0057	Construction of Connecting Taxiway, Lal-lo, CNIA, Cagayan	Construction Section	Yes	Competetive Bidding	11/26/2021	12/16/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	29,500,000.00	-	29,500,000.00	Construction of Concrete Road
58	22BB0058	Construction of Enlisted Personnel Barracks 1, 17th IB, Bangag, Lal-lo, Cagayan	Construction Section	Yes	Competetive Bidding	11/26/2021	12/16/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	15,000,000.00	-	15,000,000.00	Construction of Enlisted Personnel Barracks
59	22BB0059	Construction of Fuel Storage Facility for Radar, Lal-Lo, Cagayan	Construction Section	Yes	Competetive Bidding	10/20/2021	11/9/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	2,610,000.00	-	2,610,000.00	Construction of Fuel Storage Facility
60	22BB0060	Construction of Fuel Storage Facility, PAF Forward Operating Base (FOB) at Cagayan North International Airport, Lal-lo, Cagayan	Construction Section	Yes	Competetive Bidding	10/20/2021	11/9/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	3,050,000.00	-	3,050,000.00	Construction of Fuel Storage Facility



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2022

	Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
61	22BB0061	Construction of Headquarters Building (Group), Lal-Lo, Cagayan	Construction Section	Yes	Competitive Bidding	10/20/2021	11/9/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	7,560,000.00	-	7,560,000.00	Construction of Headquarters Building
62	22BB0062	Construction of Maintenance Shed for Radar Support Equipment, Lal-Lo, Cagayan	Construction Section	Yes	Competitive Bidding	10/20/2021	11/9/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	6,360,000.00	-	6,360,000.00	Construction of Maintenance Shed
63	22BB0063	Construction of Motor Pool Facility, Lal-Lo, Cagayan	Construction Section	Yes	Competitive Bidding	10/20/2021	11/9/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	7,500,000.00	-	7,500,000.00	Construction of Motor Pool Facility
64	22BB0064	Construction of Multi-Purpose Building, 17 Infantry Battalion, NOLCOM, Bangag, Lallo, Cagayan	Construction Section	Yes	Competitive Bidding	10/20/2021	11/9/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	8,600,000.00	-	8,600,000.00	Construction of Multi-Purpose Building
65	22BB0065	Construction of Perimeter Fence with Guard Post, 17th IB, Bangag, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	10/20/2021	11/9/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	10,000,000.00	-	10,000,000.00	Construction of Perimeter Fence
66	22BB0066	Construction of Road Network with Drainage at Mt. Leson, San Vicente, Sta. Ana, Cagayan	Construction Section	Yes	Competitive Bidding	11/26/2021	12/16/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
67	22BB0067	Construction of Supply Storage, Standard, Lal-Lo, Cagayan	Construction Section	Yes	Competitive Bidding	10/15/2021	11/4/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	2,400,000.00	-	2,400,000.00	Construction of Supply Storage
68	22BB0068	Construction of Road leading to Convention/Expo and Sports Center, Diora Zinugan, Sta. Ana, Cagayan	Construction Section	Yes	Competitive Bidding	11/19/2021	12/9/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
69	22BB0069	Construction of Alucan-Bigoc Road, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	11/19/2021	12/9/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	20,000,000.00	-	20,000,000.00	Construction of Concrete Road
70	22BB0070	Construction of Concrete Road, Zone 4, Brgy. Naddungan, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	11/19/2021	12/9/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
71	22BB0071	Construction of Road at Barangay Bacagan, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	11/19/2021	12/9/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
72	22BB0072	Construction of Road at Barangay Isca, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	10/15/2021	11/4/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	9,000,000.00	-	9,000,000.00	Construction of Concrete Road
73	22BB0073	Construction of Road at Barangay Joaquin Dela Cruz to Barangay Felipe Tuzon, Camalaniugan, Cagayan	Construction Section	Yes	Competitive Bidding	11/19/2021	12/9/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
74	22BB0074	Construction of Road at Barangay Navagan to Barangay Binalan, Aparri, Cagayan	Construction Section	Yes	Competitive Bidding	11/19/2021	12/9/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
75	22BB0075	Construction of Road at Bukig National Agricultural and Technical Schools (BNATS), Brgy. Bukig, Aparri, Cagayan	Construction Section	Yes	Competitive Bidding	11/19/2021	12/9/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	30,000,000.00	-	30,000,000.00	Construction of Concrete Road
76	22BB0076	Construction of Road at Villa Caniugan Road, Barangay Caniugan, Sta. Teresita, Cagayan	Construction Section	Yes	Competitive Bidding	10/15/2021	11/4/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	6,000,000.00	-	6,000,000.00	Construction of Concrete Road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
 Regional Office 02
 Aparri, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
77	22BB0077	Construction Section	Yes	Competitive Bidding	11/19/2021	12/9/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
78	22BB0078	Construction Section	Yes	Competitive Bidding	11/21/2021	12/11/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	42,995,000.00	-	42,995,000.00	Construction of Drainage System
79	22BB0079	Construction Section	Yes	Competitive Bidding	11/21/2021	12/11/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	30,000,000.00	-	30,000,000.00	Construction of Revetment
80	22BB0080	Construction Section	Yes	Competitive Bidding	10/15/2021	11/4/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building
81	22BB0081	Construction Section	Yes	Competitive Bidding	10/15/2021	11/4/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	8,000,000.00	-	8,000,000.00	Construction of Multi-Purpose Building
82	22BB0082	Construction Section	Yes	Competitive Bidding	10/15/2021	11/4/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	7,000,000.00	-	7,000,000.00	Construction of Multi-Purpose Building
83	22BB0083	Construction Section	Yes	Competitive Bidding	10/15/2021	11/4/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	7,000,000.00	-	7,000,000.00	Construction of Multi-Purpose Building (Sport Complex)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
84	22BB0084	Convergence and Special Support Program – Multi-Purpose Building/Facilities to Support Social Services – Construction (Continuation) of Multi-Purpose Building at Gonzaga South Central School at Brgy Smart, Gonzaga, Cagayan	Construction Section	Yes	Competitive Bidding	10/15/2021	11/4/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	8,000,000.00	-	8,000,000.00	Construction (Continuation) of Multi-Purpose Building
85	22BB0085	Convergence and Special Support Program – Sustainable Infrastructre Projects Allevaiting Gaps (SIPAG) – Multi-Purpose Building / Facilities to Support Social Services – Construction (Continuation) of Multi-Purpose Building for Baggao National School of Arts and Trades, at Barangay Dabbac Grande, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	10/15/2021	11/4/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
86	22BB0086	Convergence and Special Support Program – Sustainable Infrastructre Projects Allevaiting Gaps (SIPAG) – Multi-Purpose Building / Facilities to Support Social Services - Completion of Multi-Purpose Building, Mabuno Elementary School, Barangay Mabuno, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	10/15/2021	11/4/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road
87	22BB0087	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ - Strategic Public Buildings/Facilities - Concreting of San Vicente Barangay Road at Sitio Cagnasol (Zone 4 to Zone 5 connecting National Highway (CVR)) of Barangay San Vicente, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	9/8/2021	9/28/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
88 22BB0088	Construction of Barangay Road at Barangay Bacagan, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	9/8/2021	9/28/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
89 22BB0089	Construction of Barangay Road at Barangay Basao, Gattaran, Cagayan	Construction Section	Yes	Competitive Bidding	9/8/2021	9/28/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
90 22BB0090	Construction of Barangay Road at Barangay Calamegatan, Buguey, Cagayan	Construction Section	Yes	Competitive Bidding	9/8/2021	9/28/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
91 22BB0091	Construction of Barangay Road at Barangay Catugay, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	9/8/2021	9/28/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
92 22BB0092	Construction of Barangay Road at Barangay Malanao, Lal-lo, Cagayan	Construction Section	Yes	Competitive Bidding	9/8/2021	9/28/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
93 22BB0093	Construction of Barangay Road at Barangay San Lorenzo, Buguey, Cagayan	Construction Section	Yes	Competitive Bidding	9/8/2021	9/28/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
94 22BB0094	Construction of Barangay Road at Zone 3 of Barangay Taguing, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	9/8/2021	9/28/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
95 22BB0095	Construction of Barangay Road from Zone 4 to Zone 5 of Barangay	Construction Section	Yes	Competitive Bidding	9/8/2021	9/28/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
96	22BB0096	Construction Section	Yes	Competitive Bidding	9/8/2021	9/28/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
97	22BB0097	Construction Section	Yes	Competitive Bidding	9/8/2021	9/28/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
98	22BB0098	Construction Section	Yes	Competitive Bidding	9/8/2021	9/28/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Slope Protection
99	22BB0099	Construction Section	Yes	Competitive Bidding	9/15/2021	10/5/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
100	22BB0100	Construction Section	Yes	Competitive Bidding	9/15/2021	10/5/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
101	22BB0101	Construction Section	Yes	Competitive Bidding	9/15/2021	10/5/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
102	22BB0102	Construction Section	Yes	Competitive Bidding	9/15/2021	10/5/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
103	22BB0103	Construction Section	Yes	Competitive Bidding	9/15/2021	10/5/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
104	22BB0104	Construction Section	Yes	Competitive Bidding	9/15/2021	10/5/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
105	22BB0105	Construction Section	Yes	Competitive Bidding	9/15/2021	10/5/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
106	22BB0106	Construction Section	Yes	Competitive Bidding	9/15/2021	10/5/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
107	22BB0107	Construction Section	Yes	Competitive Bidding	9/15/2021	10/5/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
108	22BB0108	Construction Section	Yes	Competitive Bidding	9/15/2021	10/5/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
109	22BB0109	Construction Section	Yes	Competitive Bidding	9/22/2021	10/12/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
110	22BB0110	Construction Section	Yes	Competitive Bidding	9/22/2021	10/12/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
111 22BB0111	Construction of Multi-Purpose Building in Barangay Binag, Lallo, Cagayan	Construction Section	Yes	Competitive Bidding	9/22/2021	10/12/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
112 22BB0112	Construction of Multi-Purpose Building in Barangay Cullit, Lallo, Cagayan	Construction Section	Yes	Competitive Bidding	9/22/2021	10/12/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
113 22BB0113	Construction of Multi-Purpose Building in Barangay Malanao, Lallo, Cagayan	Construction Section	Yes	Competitive Bidding	9/22/2021	10/12/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
114 22BB0114	Construction of Multi-Purpose Building, Barangay Capissayan Norte, Gattaran Cagayan	Construction Section	Yes	Competitive Bidding	9/22/2021	10/12/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
115 22BB0115	Construction of Multi-Purpose Building, Barangay Palagao Sur, Gattaran Cagayan	Construction Section	Yes	Competitive Bidding	9/22/2021	10/12/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
116 22BB0116	Construction of Multi-Purpose Building, Barangay San Jose, Baggao, Cagayan	Construction Section	Yes	Competitive Bidding	9/22/2021	10/12/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
117 22BB0117	Construction of Multi-Purpose Building, Barangay Tagumay, Gattaran Cagayan	Construction Section	Yes	Competitive Bidding	9/22/2021	10/12/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
118 22BB0118	Construction (Completion) of Water Supply Level II at Barangay Calantac, Alcala, Cagayan	Construction Section	Yes	Competitive Bidding	9/22/2021	10/12/2021	2/7/2022	2/8/2022	FY 2022 DPWH-Infra. Prog. Based on NEP	5,000,000.00	-	5,000,000.00	Construction (Completion) of Water Supply
GRAND TOTAL										1,936,594,000.00		1,936,594,000.00	
GRAND TOTAL ('000)										1,936,594.00		1,936,594.00	
Submitted by:				Recommending Approval:				APPROVED:					
ALEXSON H. BACLIQ, JR. Engineer III Head, BAC Secretariat				FELISA M. SALVADOR Engineer III BAC Chairperson				JAMES P. FERRER District Engineer					



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSULTING SERVICES												
1 22CSBB0001	Subsurface Exploration for Bitag Grande Br. 2 (B04257LZ) along Baybayog-Baggao-Dalin-Sta. Margarita Rd (Baggao, Cagayan)	PDS	Yes	Competitive Bidding	10/20/2021	11/9/2021	2/7/2022	2/8/2022	FY 2022 PDS Fund	460,000.00	-	460,000.00	Construction of Concrete Road
2 22CSBB0002	Subsurface Exploration for Masisit Br. 1 (B04252LZ) along Baybayog-Baggao-Dalin-Sta. Margarita Rd, Baggao, Cagayan)	PDS	Yes	Competitive Bidding	10/20/2021	11/9/2021	2/7/2022	2/8/2022	FY 2022 PDS Fund	460,000.00	-	460,000.00	Construction of Concrete Road
3 22CSBB0003	Subsurface Exploration for Aguiguican Br. (B01097LZ) along Cagayan Valley Rd	PDS	Yes	Competitive Bidding	10/20/2021	11/9/2021	2/7/2022	2/8/2022	FY 2022 PDS Fund	460,000.00	-	460,000.00	Construction of Concrete Road
4 22CSBB0004	Subsurface Exploration for Lalafugan Br. (B01115LZ) along Jct Logac-Magapit Rd	PDS	Yes	Competitive Bidding	11/5/2021	11/25/2021	2/7/2022	2/8/2022	FY 2022 PDS Fund	460,000.00	-	460,000.00	Construction of Flood Control
5 22CSBB0005	Subsurface Exploration for Construction of Flood Control at Nangalanan, Baggao, Cagayan	PDS	Yes	Competitive Bidding	11/5/2021	11/25/2021	2/7/2022	2/8/2022	FY 2022 PDS Fund	250,000.00	-	250,000.00	Construction of Flood Control
6 22CSBB0006	Subsurface Exploration for Construction of Flood Control at Zone 1 along National Road of Barangay Barsat East, Baggao, Cagayan	PDS	Yes	Competitive Bidding	11/5/2021	11/25/2021	2/7/2022	2/8/2022	FY 2022 PDS Fund	250,000.00	-	250,000.00	Construction of Flood Control
7 22CSBB0007	Subsurface Exploration for Construction of Flood Control Structure along Cagayan River, Centro Norte Section 1, Gattaran, Cagayan	PDS	Yes	Competitive Bidding	11/5/2021	11/25/2021	2/7/2022	2/8/2022	FY 2022 PDS Fund	250,000.00	-	250,000.00	Construction of Flood Control
8 22CSBB0008	Subsurface Exploration for Construction of Flood Control Structure along Cagayan River, Centro Norte Section 2, Gattaran, Cagayan	PDS	Yes	Competitive Bidding	11/5/2021	11/25/2021	2/7/2022	2/8/2022	FY 2022 PDS Fund	250,000.00	-	250,000.00	Construction of Flood Control
9 22CSBB0009	Subsurface Exploration for Construction of Flood Control, Zone 4 Lasilat, Baggao, Cagayan	PDS	Yes	Competitive Bidding	11/5/2021	11/25/2021	2/7/2022	2/8/2022	FY 2022 PDS Fund	250,000.00	-	250,000.00	Construction of Flood Control



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2022

Code (PAP)	Procurement Project	PMO/EU	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB/RIE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
10	22CSBB0010	Subsurface Exploration for Construction of Flood Control,Tueg, Bitag Grande, Baggao, Cagayan	PDS	Yes	Competetive Bidding	11/5/2021	11/25/2021	2/7/2022	2/8/2022	FY 2022 PDS Fund	250,000.00	-	250,000.00	Construction of Flood Control
11	22CSBB0011	Subsurface Exploration for Construction of Flood Mitigation Structure along Apagonan River, Aparri, Cagayan	PDS	Yes	Competetive Bidding	11/5/2021	11/25/2021	2/7/2022	2/8/2022	FY 2022 PDS Fund	250,000.00	-	250,000.00	Construction of Flood Mitigation Structure
12	22CSBB0012	Construction of River Control along Cagayan River in Centro Norte Zone 1 and Zone 2 in Gattaran, Cagayan	PDS	Yes	Competetive Bidding	11/5/2021	11/25/2021	2/7/2022	2/8/2022	FY 2022 PDS Fund	250,000.00	-	250,000.00	Construction of River Control
13	22CSBB0013	Subsurface Exploration for Construction of River Control at Dalla, Baggao, Cagayan	PDS	Yes	Competetive Bidding	11/5/2021	11/25/2021	2/7/2022	2/8/2022	FY 2022 PDS Fund	250,000.00	-	250,000.00	Construction of River Control
14	22CSBB0014	Subsurface Exploration for Construction of River Flood Control System at Zone 2 and Zone 3 Dalla, Baggao, Cagayan	PDS	Yes	Competetive Bidding	11/5/2021	11/25/2021	2/7/2022	2/8/2022	FY 2022 PDS Fund	250,000.00	-	250,000.00	Construction of River Flood Control System
15	22CSBB0015	Subsurface Exploration for Construction of Seawall Centro Norte, Buguey, Cagayan	PDS	Yes	Competetive Bidding	11/5/2021	11/25/2021	2/7/2022	2/8/2022	FY 2022 PDS Fund	250,000.00	-	250,000.00	Construction of Seawall
16	22CSBB0016	Subsurface Exploration for Construction of Revetment along Cagayan River, Barangay Tucalana, Lal-lo, Cagayan	PDS	Yes	Competetive Bidding	11/5/2021	11/25/2021	2/7/2022	2/8/2022	FY 2022 PDS Fund	250,000.00	-	250,000.00	Construction of Revetment
								GRAND TOTAL			4,840,000.00		4,840,000.00	
								GRAND TOTAL ('000)			4,840.00		4,840.00	
Submitted by:					Recommending Approval:					APPROVED:				
ALENSON H. BACLIG, JR Engineer III Head, BAC Secretariat					FELISA M. SALVADOR Engineer III BAC Chairperson					JAMES P. FERRER District Engineer				



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
 Regional Office 02
 Aparri, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN- NON CSE FOR FY 2022

Ref. No.	Procurement Program/Project	PMO/IU/ EU	Is this an Early Procurement Activity ? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief) description of Program/Project
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
A. AVAILABLE AT PROCUREMENT SERVICE STORES													
	INFORMATION & COMMUNICATION TECHNOLOGY (ICT) EQUIPMENT AND DEVICES AND ACCESSORIES First Quarter Second Quarter Third Quarter Fourth Quarter			Competetive Bidding					EAO	1,225,000.00 535,000.00 535,000.00 325,000.00			
	OFFICE EQUIPMENT & ACCESSORIES AND SUPPLIES First Quarter Second Quarter Third Quarter Fourth Quarter			- do-					EAO				
	PRINTER OR FASCIMILE OR PHOTOCOPIER SUPPLIES First Quarter Second Quarter Third Quarter Fourth Quarter			- do-					EAO				
	ARTS AND CRAFTS EQUIPMENT AND ACCESSORIES AND SUPPLIES First Quarter Second Quarter Third Quarter Fourth Quarter			- do-					EAO				
	OTHER SOFTWARE First Quarter Second Quarter Fourth Quarter			- do-					EAO				



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN- NON CSE FOR FY 2022

Ref. No.	Procurement Program/Project	PMO/IU/ EU	Is this an Early Procurement Activity ? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief) description of Program/Project
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
PART II. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES													
	COMMON OFFICE SUPPLIES			Small Value Procurement									
	First Quarter		No		1/14-20/2022	2/4/2022	2/20/2022	3/1/2022		302,910.29			
	Second Quarter		No		3/3-9/2022	3/23/2022	4/15/2022	4/25/2022		409,739.43			
	Third Quarter		No		5/6-12/2022	5/27/2022	6/17/2022	6/27/2022		267,620.86			
	Fourth Quarter		No		9/2-8/2022	9/23/2022	10/14/2022	10/24/2022		261,909.43			
	OFFICE EQUIPMENT & ACCESSORIES			Competetive Bidding					EAO				
	First Quarter		No		1/14-20/2022	2/4/2022	2/20/2022	3/1/2022		245,650.00			
	Second Quarter		No		3/3-9/2022	3/23/2022	4/15/2022	4/25/2022		222,950.00			
	Third Quarter		No		5/6-12/2022	5/27/2022	6/17/2022	6/27/2022		80,300.00			
	Fourth Quarter		No		5/6-12/2022	5/27/2022	6/17/2022	6/27/2022		60,400.00			
	OFFICE FURNITURES & ACCESSORIES			Competetive Bidding					EAO				
	First Quarter		No		1/14-20/2022	2/4/2022	2/20/2022	3/1/2022		248,287.12			
	Second Quarter		No		3/3-9/2022	3/23/2022	4/15/2022	4/25/2022		124,860.94			
	Third Quarter		No		5/6-12/2022	5/27/2022	6/17/2022	6/27/2022		126,184.28			
	Fourth Quarter		No		5/6-12/2022	5/27/2022	6/17/2022	6/27/2022		249,297.61			
	PAPER MATERIALS & PRODUCTS			Competetive Bidding					EAO				
	First Quarter		No		1/14-20/2022	2/4/2022	2/20/2022	3/1/2022		295,488.65			
	Second Quarter		No		3/3-9/2022	3/23/2022	4/15/2022	4/25/2022		133,376.35			
	Third Quarter		No		5/6-12/2022	5/27/2022	6/17/2022	6/27/2022		272,813.65			
	Fourth Quarter		No		9/2-8/2022	9/23/2022	10/14/2022	10/24/2022		128,751.35			
	LIGHTING AND FIXTURES AND ACCESSORIES			Competetive Bidding					EAO				
	First Quarter		No		1/14-20/2022	2/4/2022	2/20/2022	3/1/2022		6,255.00			
	Second Quarter		No		3/3-9/2022	3/23/2022	4/15/2022	4/25/2022		19,500.00			
	Third Quarter		No		5/6-12/2022	5/27/2022	6/17/2022	6/27/2022		6,255.00			
	Fourth Quarter		No		9/2-8/2022	9/23/2022	10/14/2022	10/24/2022		900.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN- NON CSE FOR FY 2022

Ref. No.	Procurement Program/Project	PMO/IU/ EU	Is this an Early Procurement Activity ? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief) description of Program/Project
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
	ELECTRICAL EQUIPMENT & COMPONENTS & SUPPLIES			Shopping					EAO				
	First Quarter		No		1/14-20/2022	2/4/2022	2/20/2022	3/1/2022		3,692.86			
	Second Quarter		No		3/3-9/2022	3/23/2022	4/15/2022	4/25/2022		2,954.29			
	Third Quarter		No		5/6-12/2022	5/27/2022	6/17/2022	6/27/2022		2,215.71			
	Fourth Quarter		No		9/2-8/2022	9/23/2022	10/14/2022	10/24/2022		1,477.14			
	COMPUTER SUPPLIES			Shopping					EAO				
	First Quarter		No		1/14-20/2022	2/4/2022	2/20/2022	3/1/2022		1,483,393.04			
	Second Quarter		No		3/3-9/2022	3/23/2022	4/15/2022	4/25/2022		1,527,253.28			
	Third Quarter		No		5/6-12/2022	5/27/2022	6/17/2022	6/27/2022		1,338,913.28			
	Fourth Quarter		No		9/2-8/2022	9/23/2022	10/14/2022	10/24/2022		1,371,827.40			
	COMMON ICT EQUIPMENT			Competetive Bidding					EAO				
	First Quarter		No		1/14-20/2022	2/4/2022	2/20/2022	3/1/2022		-			
	Second Quarter		No		3/3-9/2022	3/23/2022	4/15/2022	4/25/2022		1,740,900.00			
	Third Quarter		No		5/6-12/2022	5/27/2022	6/17/2022	6/27/2022		51,752.00			
	Fourth Quarter		No		9/2-8/2022	9/23/2022	10/14/2022	10/24/2022		149,500.00			
	CLEANING EQUIPMENT & SUPPLIES			Competetive Bidding					EAO				
	First Quarter		No		1/14-20/2022	2/4/2022	2/20/2022	3/1/2022		71,020.71			
	Second Quarter		No		3/3-9/2022	3/23/2022	4/15/2022	4/25/2022		78,036.78			
	Third Quarter		No		5/6-12/2022	5/27/2022	6/17/2022	6/27/2022		100,846.66			
	Fourth Quarter		No		9/2-8/2022	9/23/2022	10/14/2022	10/24/2022		83,088.80			
	CONSUMABLES			Shopping					EAO				
OTHER CATEGORIES													
	ASPHALT			Competetive Bidding					Mainten ance Fund 2022				
	First Quarter		No		1/14-20/2022	2/4/2022	2/20/2022	3/1/2022		3,465,970.00			
	Second Quarter		No		5/6-12/2022	5/27/2022	6/17/2022	6/27/2022		4,155,535.00			
	Third Quarter		No		7/1-7/2022	7/22/2022	8/15/2022	8/25/2022		3,224,105.00			
	Fourth Quarter		No		9/2-8/2022	9/23/2022	10/14/2022	10/24/2022		2,588,730.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
Regional Office 02
Aparri, Cagayan




INDICATIVE ANNUAL PROCUREMENT PLAN- NON CSE FOR FY 2022

Ref. No.	Procurement Program/Project	PMO/IU/ EU	Is this an Early Procureme nt Activity ? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief description of Program/Project
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
	SPARE PARTS/MAINTENANCE OF VEHICLES/EQUIPMENT/BUILDING			Competetive Bidding					EAO				
	First Quarter		No		1/14-20/2022	2/4/2022	2/20/2022	3/1/2022		2,830,910.00			
	Second Quarter		No		5/6-12/2022	5/27/2022	6/17/2022	6/27/2022		3,318,750.00			
	Third Quarter		No		7/1-7/2022	7/22/2022	8/15/2022	8/25/2022		282,750.00			
	Fourth Quarter		No		9/2-8/2022	9/23/2022	10/14/2022	10/24/2022		3,216,910.00			
	MAINTENANCE EQUIPMENT & SAFETY DEVICES			Competetive Bidding					Mainten ance Fund 2022				
	First Quarter		No		1/14-20/2022	2/4/2022	2/20/2022	3/1/2022		1,649,625.00			
	Second Quarter		No		5/6-12/2022	5/27/2022	6/17/2022	6/27/2022		759,000.00			
	Third Quarter		No		7/1-7/2022	7/22/2022	8/15/2022	8/25/2022		3,536,496.00			
	Fourth Quarter		No		9/2-8/2022	9/23/2022	10/14/2022	10/24/2022		129,375.00			
	FUEL & LUBRICANTS			Shopping					EAO				
	First Quarter		No		1/14-20/2022	2/4/2022	2/20/2022	3/1/2022		2,799,892.35			
	Second Quarter		No		5/6-12/2022	5/27/2022	6/17/2022	6/27/2022		2,797,892.35			
	Third Quarter		No		7/1-7/2022	7/22/2022	8/15/2022	8/25/2022		2,797,892.35			
	Fourth Quarter		No		9/2-8/2022	9/23/2022	10/14/2022	10/24/2022		2,797,892.35			
	LABORATORY EQUIPMENT			Competetive Bidding					EAO				
	First Quarter		No		1/14-20/2022	2/4/2022	2/20/2022	3/1/2022		479,700.00			
	Second Quarter		No		5/6-12/2022	5/27/2022	6/17/2022	6/27/2022		166,700.00			
	Third Quarter		No		7/1-7/2022	7/22/2022	8/15/2022	8/25/2022		167,700.00			
	Fourth Quarter		No		9/2-8/2022	9/23/2022	10/14/2022	10/24/2022		177,700.00			
	AIR CONDITIONING UNIT			Competetive Bidding					EAO				
	First Quarter		No		1/14-20/2022	2/4/2022	2/20/2022	3/1/2022		331,720.00			
	Second Quarter		No		5/6-12/2022	5/27/2022	6/17/2022	6/27/2022		383,860.00			
	Third Quarter		No		7/1-7/2022	7/22/2022	8/15/2022	8/25/2022		82,930.00			
	Fourth Quarter		No		9/2-8/2022	9/23/2022	10/14/2022	10/24/2022		165,860.00			
	MEDICAL/ DISASTER SUPPLIES			Competetive Bidding					EAO				
	First Quarter		No		1/14-20/2022	2/4/2022	2/20/2022	3/1/2022		136,800.00			
	Second Quarter		No		5/6-12/2022	5/27/2022	6/17/2022	6/27/2022		15,300.00			
	Third Quarter		No		7/1-7/2022	7/22/2022	8/15/2022	8/25/2022		16,300.00			
	Fourth Quarter		No		9/2-8/2022	9/23/2022	10/14/2022	10/24/2022		33,300.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN FIRST
DISTRICT ENGINEERING OFFICE
 Regional Office 02
 Aparri, Cagayan

INDICATIVE ANNUAL PROCUREMENT PLAN- NON CSE FOR FY 2022

Ref. No.	Procurement Program/Project	PMO/IU/ EU	Is this an Early Procurement Activity ? (Yes/No)	Procurement Method	Schedule for each Procurement Activity			Contract Signing	Source of Fund	Estimated Budget			Remarks (brief) descripti on of Program /Project
					Advertisement/ Posting of IB	Submission and Opening of Bids	Notice of Award			Total	MOOE	CO	
	HANDTOOLS AND SAFETY GADGETS			Competitive Bidding	1/14-20/2022	02/04/22	02/20/22	03/01/22	Mainten ance	386,940.00			
	First Quarter		No		5/6-12/2022	05/27/22	06/17/22	06/27/22	Fund	1,189,372.50			
	Second Quarter		No		7/1-7/2022	07/22/22	08/15/22	08/25/22		-			
	Third Quarter		No		9/2-8/2022	09/23/22	10/14/22	10/24/22	2022	574,015.50			
	AGGREGATE SUB SURFACE COURSE			Competitive Bidding	1/14-20/2022	02/04/22	02/20/22	03/01/22	Mainten ance	173,408.00			
	First Quarter		No		5/6-12/2022	05/27/22	06/17/22	06/27/22	Fund	364,608.00			
	Second Quarter		No		7/1-7/2022	07/22/22	08/15/22	08/25/22		763,350.00			
	Third Quarter		No		9/2-8/2022	09/23/22	10/14/22	10/24/22	2022	657,600.00			
	PAINTS/ REFLECTORIZED PAINTS AND ACCESSORIES			Competitive Bidding	1/14-20/2022	02/04/22	02/20/22	03/01/22	Mainten ance	799,036.60			
	First Quarter		No		5/6-12/2022	05/27/22	06/17/22	06/27/22	Fund	799,036.60			
	Second Quarter		No		7/1-7/2022	07/22/22	08/15/22	08/25/22	2022	799,036.60			
	Third Quarter		No		9/2-8/2022	09/23/22	10/14/22	10/24/22		799,036.60			
	Fourth Quarter		No						TOTAL	63,905,357.71			
										6,390,535.77			
	CONTINGENCY 10%				For consolidation								
										70,295,893.48			
									GRAND TOTAL				
Submitted by:				Recommending Approval:					APPROVED:				
 ALFONSO J. BACLIG, JR Engineer III Procurement Officer				 FELIS M. SALVADOR Engineer III BAC Chairman					 JAMES P. FERRER District Engineer				