

(DPWH-QUIRINO District Engineering Office) ANNUAL PROCUREMENT PLAN for FY 2020
for INFRASTRUCTURE

Code (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END USER	Is this an Early Procurement Activity? (Yes/No)	PROCUREMENT METHOD	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF BUDGET	ESTIMATED BUDGET			REMARKS (Brief description of Program/ Project)
					Advertisement / Posting of IB	Submission & Opening of Bids	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL	MOOE	CO	
P00402136LZ	Asset Preservation Program - Preventive Maintenance - Secondary Roads along Cordon - Aurora Bdry Rd (Isabela Bdry - Jct Dumabato), K0327+123 - K0328+200	DPWH-QDEO	YES	Competitive Bidding	10/2/19	10/22/19	2/3/20	2/10/20	GAA FY2020	37,255,000.00			Asphalt Overlay 80mm with correction (including paving of shoulders)
P00400919LZ	Asset Preservation Program - Preventive Maintenance - Secondary Roads along Cordon - Aurora Bdry Rd (Isabela Bdry - Jct Dumabato) K0359+100 - K0360+000	DPWH-QDEO	YES	Competitive Bidding	10/2/19	10/22/19	2/3/20	2/10/20	GAA FY2020	15,594,000.00			Asphalt Overlay 80mm with correction
P00402136LZ	Asset Preservation Program - Preventive Maintenance - Tertiary Roads along Echague-Jones-Maddela Rd (Villa Norte-Panang Sect) K0383+999 - K0385+109	DPWH-QDEO	YES	Competitive Bidding	10/2/19	10/22/19	2/3/20	2/10/20	GAA FY2020	37,948,000.00			Asphalt Overlay 80mm with correction (including paving of shoulders)
P00401211LZ	Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads along Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) - K0341 + 471 - K0342 + 000	DPWH-QDEO	YES	Competitive Bidding	10/2/19	10/22/19	2/12/20	2/20/20	GAA FY2020	15,133,000.00			Upgrading (Asphalt to Concrete) with 280mm Slab with Drainage
P00402136LZ	Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Secondary Roads along Cordon - Aurora Bdry Rd (Isabela Bdry - Jct Dumabato) K0354+898 - K0355+113, K0355+198 - K0356+302	DPWH-QDEO	YES	Competitive Bidding	10/2/19	10/22/19	2/12/20	2/20/20	GAA FY2020	34,797,000.00			Upgrading (Asphalt to Concrete) with 280mm Slab
P00401212LZ	Asset Preservation Program - Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads - Tertiary Roads along Jct Victoria-Maddela Alicia-Kasibu Bdry Rd (Jct Victoria-Kasibu Bdry) K0360+701-K0360+835	DPWH-QDEO	YES	Competitive Bidding	10/4/19	10/24/19	2/12/20	2/20/20	GAA FY2020	5,224,000.00			Upgrading (Asphalt to Concrete) with 300mm Slab with Drainage
P00401213LZ	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads along Jct Abbag-Nagtipunan-Nueva Vizcaya Rd via Dupax K0381+(-707) - K0381+(-532)	DPWH-QDEO	YES	Competitive Bidding	10/4/19	10/24/19	2/12/20	2/20/20	GAA FY2020	7,014,000.00			Upgrading (Asphalt to Concrete) with 280mm Slab with Drainage

(DPWH-QUIRINO District Engineering Office) ANNUAL PROCUREMENT PLAN for FY 2020
for INFRASTRUCTURE

Code (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END USER	Is this an Early Procurement Activity? (Yes/No)	PROCUREMENT METHOD	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF BUDGET	ESTIMATED BUDGET			REMARKS (Brief description of Program/ Project)
					Advertisement / Posting of IB	Submission & Opening of Bids	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL	MOOE	CO	
P0040061LZ	Asset Preservation Program - Rehabilitation / Reconstruction / of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads along Cordon-Aurora Bdry Rd (Jct Dumabato-Aurora Bdry) - K0402 + 700 - K0402 + 800, K0406 + 500 - K0406 + 560	DPWH-QDEO	YES	Competitive Bidding	10/4/19	10/24/19	2/12/20	2/20/20	GAA FY2020	20,000,000.00			Slope Protection Works (RC Wall and High Tensile Wire)
P00400191LZ	Asset Preservation Program - Rehabilitation / Reconstruction / of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads along Cordon-Aurora Bdry Rd (Jct Dumabato-Aurora Bdry) K0400+718 - K0400+770, K0401+000 - K0401+048, K0404+436 - K0404+454	DPWH-QDEO	YES	Competitive Bidding	10/4/19	10/24/19	2/12/20	2/20/20	GAA FY2020	60,000,000.00			Slope Protection Works (Cribwall)
P00400062LZ	Asset Preservation Program - Rehabilitation / Reconstruction / of National Roads with Slips, Slope Collapse and Landslide - Tertiary Roads along Jct Abbag-Nagtipunan-Nueva Vizcaya Rd via Dupax K0401+000 - K0401+080, K0401+080 - K0401+135, K0405+170 - K0405+280	DPWH-QDEO	YES	Competitive Bidding	10/4/19	10/24/19	2/12/20	2/20/20	GAA FY2020	21,780,000.00			Slope Protection Works (RC Wall)
P00400063LZ	Rehabilitation / Reconstruction / of National Roads with Slips, Slope Collapse and Landslide - Tertiary Roads along Dumabato-Balligui Rd. K0374+1016 - K0374+1046, K0374+1016 - K0374+1056	DPWH-QDEO	YES	Competitive Bidding	10/7/19	10/28/19	2/12/20	2/20/20	GAA FY2020	4,200,000.00			Slope Protection Works (Stone Masonry and RC Wall) including paving of unpaved roads and shoulder
P00400064LZ	Asset Preservation Program - Rehabilitation / Reconstruction / of National Roads with Slips, Slope Collapse and Landslide - Tertiary Roads along Jct Victoria-Maddela-Alicia-Kasibu Bdry Rd (Jct Victoria-Kasibu Bdry) K0363+555 - K0363+605, K0375+765 - K0375+790, K0382+525 - K0382+605	DPWH-QDEO	YES	Competitive Bidding	10/7/19	10/28/19	2/12/20	2/20/20	GAA FY2020	27,200,000.00			Construction of Road Slope Protection (RC Wall, Stone Masonry and Cribwall)

(DPWH-QUIRINO District Engineering Office) ANNUAL PROCUREMENT PLAN for FY 2020
for INFRASTRUCTURE

Code (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity? (Yes/No)	PROCUREMENT METHOD	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF BUDGET	ESTIMATED BUDGET			REMARKS (Brief description of Program/Project)
					Advertisement / Posting of IB	Submission & Opening of Bids	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL	MOOE	CO	
P00400306LZ	Network Development - Road Widening - Secondary Roads along Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) - K0330 + 000 - K0330 + 837, K0331 + 000 - K0331 + 259, K0333 + 400 - K0333 + 652, K0334 + 229 - K0334 + 942	DPWH-QDEO	YES	Competitive Bidding	10/7/19	10/28/19	2/19/20	2/27/20	GAA FY2020	40,000,000.00			Road Widening (2-4 lanes)
P00402137LZ	Network Development - Road Widening - Secondary Roads along Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) - K0367 + 770 - K0369 + 592	DPWH-QDEO	YES	Competitive Bidding	10/7/19	10/28/19	2/21/20	2/29/20	GAA FY2020	38,900,000.00			Road Widening (2-4 lanes) including stone masonry and grouted riprap
P00400307LZ	Network Development - Road Widening - Tertiary Roads along Echague-Jones-Madella Rd (Villa Norte-Panang Sect) - K0380 + 470 - K0381 + 325	DPWH-QDEO	YES	Competitive Bidding	10/7/19	10/28/19	2/21/20	2/29/20	GAA FY2020	21,000,000.00			Road Widening (2-4 lanes)
P00400308LZ	Network Development - Road Widening - Tertiary Roads along Dumabato-Balligui Rd - K0372 + 877 - K0373 + 836	DPWH-QDEO	YES	Competitive Bidding	10/9/19	10/29/19	2/14/19	2/22/19	GAA FY2020	38,000,000.00			Road Widening (2-4 lanes) including road slope protection
P00402139LZ	Network Development - Construction of Missing Links / New Roads - Tertiary Roads along Jct. Abbag-Guingin Bdry. Road, Bucio-La Conwap Section, Package 2, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/9/19	10/29/19	2/14/19	2/22/19	GAA FY2020	50,000,000.00			Construction of Gravel Road including slope protection and drainage
P00400683LZ	Network Development - Off-Carriageway Improvement - Tertiary Roads along Jct Mangandingay-Saguday-Isabela Bdry Rd - K0344 + 535 - K0347 + 105	DPWH-QDEO	YES	Competitive Bidding	10/9/19	10/29/19	2/14/19	2/22/19	GAA FY2020	41,565,000.00			Paving of shoulder with asphalt overlay including slope protection
P00400684LZ	Network Development - Off-Carriageway Improvement - Tertiary Roads along CDMA (Dalem-dem-Pinaribad-Palacian) By-Pass Rd - K0347 + (-452) - K0348 + 500	DPWH-QDEO	YES	Competitive Bidding	10/9/19	10/29/19	2/17/20	2/25/20	GAA FY2020	23,139,000.00			Paving of shoulder including slope protection
P00401611LZ	Bridge Program - Widening of Permanent Bridges, Divila Br. (B01937LZ) along Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato)	DPWH-QDEO	YES	Competitive Bidding	10/9/19	10/29/19	2/17/20	2/25/20	GAA FY2020	37,200,000.00			Widening of Bridge

(DPWH-QUIRINO District Engineering Office) ANNUAL PROCUREMENT PLAN for FY 2020
for INFRASTRUCTURE

Code (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity? (Yes/No)	PROCUREMENT METHOD	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF BUDGET	ESTIMATED BUDGET			REMARKS (Brief description of Program/Project)
					Advertisement / Posting of IB	Submission & Opening of Bids	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL	MOOE	CO	
P00401612LZ	Bridge Program - Widening of Permanent Bridges, Angad Br. (B01940LZ) along Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato)	DPWH-QDEO	YES	Competitive Bidding	10/11/19	10/30/19	2/17/20	2/25/20	GAA FY2020	19,440,000.00			Widening of Bridge
P00402076LZ	Bridge Program - Construction of New Permanent Bridges, Cajel Br. along Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato)	DPWH-QDEO	YES	Competitive Bidding	10/11/19	10/30/19	2/17/20	2/25/20	GAA FY2020	60,000,000.00			Construction of Concrete Bridge
P00432018LZ	Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road leading to Ganano Falls, Diffun, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/11/19	10/30/19	2/17/20	2/25/20	GAA FY2020	20,000,000.00			Construction of Concrete Road
P00432019LZ	Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road leading to Governor's Rapid, Maddela, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/11/19	10/30/19	2/18/20	2/26/20	GAA FY2020	20,000,000.00			Construction of Concrete Road
P00432020LZ	Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road leading to Maddela Eco-Park, Maddela, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/11/19	10/30/19	2/18/20	2/26/20	GAA FY2020	30,000,000.00			Construction of Concrete Road
P00432021LZ	Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road leading to Napipiwongan, Mabo and Dibiwen Falls, Aglipay, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/14/19	11/4/19	2/19/20	2/27/20	GAA FY2020	20,000,000.00			Construction of Concrete Road
P00432022LZ	Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road leading to Pensal Falls, Aglipay, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/14/19	11/4/19	2/19/20	2/27/20	GAA FY2020	10,000,000.00			Construction of Concrete Road

(DPWH-QUIRINO District Engineering Office) ANNUAL PROCUREMENT PLAN for FY 2020
for **INFRASTRUCTURE**

Code (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity? (Yes/No)	PROCUREMENT METHOD	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF BUDGET	ESTIMATED BUDGET			REMARKS (Brief description of Program/Project)
					Advertisement / Posting of IB	Submission & Opening of Bids	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL	MOOE	CO	
P00432023LZ	Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, NRJ Gundaway-Susong Dalaga, Zamora-San Marcos-Recarte Sur, Diffun and Cabarroguis, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/14/19	11/4/19	2/19/20	2/27/20	GAA FY2020	12,400,000.00			Construction of Concrete Road
P00432024LZ	Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road leading to Asaklat Caves, Nagtipunan, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/14/19	11/4/19	2/19/20	2/27/20	GAA FY2020	15,000,000.00			Construction of Concrete Road
P00432025LZ	Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road leading to Bantay Lakay in Calaocan, Cabarroguis, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/14/19	11/4/19	2/19/20	2/27/20	GAA FY2020	15,000,000.00			Construction of Concrete Road
P00432026LZ	Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road leading to Busibos Caves, San Pedro, Maddela, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/16/19	11/6/19	2/21/20	2/29/20	GAA FY2020	15,000,000.00			Construction of Concrete Road
P00432027LZ	Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road leading to Eagle's Beak - Batumbaket, Diffun, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/16/19	11/6/19	2/21/20	2/29/20	GAA FY2020	15,000,000.00			Construction of Concrete Road

(DPWH-QUIRINO District Engineering Office) ANNUAL PROCUREMENT PLAN for FY 2020
for INFRASTRUCTURE

Code (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity? (Yes/No)	PROCUREMENT METHOD	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF BUDGET	ESTIMATED BUDGET			REMARKS (Brief description of Program/Project)
					Advertisement / Posting of IB	Submission & Opening of Bids	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL	MOOE	CO	
P00432183LZ	Convergence and Special Support Program - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Palacian - Victoria Road Connecting Loom weaving and Feeds Processing Jct. Victoria - Kasibu Road (National Tertiary Road), Dumabato - Balligui Road (National Tertiary Road) and Cordon - Aurora (National Secondary Road) in support of Agri-business: Food and Resourced Based Processing, Aglipay, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/16/19	11/6/19	2/21/20	2/29/20	GAA FY2020	10,000,000.00			Construction of Concrete Road
P00432184LZ	Convergence and Special Support Program - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Dibul - Gamis Road Connecting Fossilized Flower Making and Cordon - Aurora Road (National Secondary Road) in support of Gifts and Houseware Industry, Saguday, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/16/19	11/6/19	2/21/20	2/29/20	GAA FY2020	10,000,000.00			Construction of Concrete Road
P00432185LZ	Convergence and Special Support Program - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Divisoria Sur - San Salvador - Dungo Road Connecting Banana Chips Making, Feeds Processing, Muscovado Processing and Sugar Cane Juice Making and Cordon - Aurora Road (National Secondary Road) in support of the Agri-business: Food and Resourced Based Processing, Maddela and Aglipay, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/16/19	11/6/19	2/21/20	2/29/20	GAA FY2020	10,000,000.00			Construction of Concrete Road

(DPWH-QUIRINO District Engineering Office) ANNUAL PROCUREMENT PLAN for FY 2020
for INFRASTRUCTURE

Code (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END USER	Is this an Early Procurement Activity? (Yes/No)	PROCUREMENT METHOD	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF BUDGET	ESTIMATED BUDGET			REMARKS (Brief description of Program/ Project)
					Advertisement / Posting of IB	Submission & Opening of Bids	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL	MOOE	CO	
P00432186LZ	Convergence and Special Support Program - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Maldanum - San Bernabe Road connecting Feeds Processing (Corn/Cassava) and Echague-Jones-Maddela Rd and Cordon-AuroraRd in support of the Agri-business: Food and Resourced Based Processing, Maddela, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/18/19	11/8/19	2/24/20	3/3/20	GAA FY2020	10,000,000.00			Construction of Concrete Road
P00432187LZ	Convergence and Special Support Program - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Palacian Road Connecting Tilangit and Coffee Production and Cordon - Aurora Road (National Secondary Road) in support of Agri-business: Food and Resourced Based Processing, Aglipay, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/18/19	11/8/19	2/24/20	3/3/20	GAA FY2020	10,000,000.00			Construction of Concrete Road
P00432188LZ	Convergence and Special Support Program - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Pedlisan - Dumabato Sur Road Connecting Feeds Processing (Corn/Cassava) and Cordon - Aurora Road (National Secondary Road) in support of the Agri-business: Food and Resourced Based Processing, Maddela, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/18/19	11/8/19	2/24/20	3/3/20	GAA FY2020	10,000,000.00			Construction of Concrete Road
P00432189LZ	Convergence and Special Support Program - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Rizal Road Connecting Tilangit, Beads and Fossilized Flower Making and Cordon - Aurora Road (National Secondary Road) in support of Gifts and Houseware Industry, Diffun, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/18/19	11/8/19	2/24/20	3/3/20	GAA FY2020	10,000,000.00			Construction of Concrete Road

(DPWH-QUIRINO District Engineering Office) ANNUAL PROCUREMENT PLAN for FY 2020
for INFRASTRUCTURE

Code (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END USER	Is this an Early Procurement Activity? (Yes/No)	PROCUREMENT METHOD	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF BUDGET	ESTIMATED BUDGET			REMARKS (Brief description of Program/ Project)
					Advertisement / Posting of IB	Submission & Opening of Bids	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL	MOOE	CO	
P00432190LZ	Convergence and Special Support Program - Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Ramos - San Ramon Road Connecting Feeds Processing and Cordon - Aurora Road (National Secondary Road) in support of Agri-business: Food and Resourced Based Processing, Aglipay, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/18/19	11/8/19	2/24/20	3/3/20	GAA FY2020	7,996,000.00			Construction of Concrete Road
LIP-3551	Construction of Multi-Purpose Building, Brgy. Aurora East, Diffun, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/22/19	11/11/19	2/25/20	3/4/20	GAA FY2020	3,000,000.00			Construction of MPB
LIP-4222	Construction (Completion) of Multi-Purpose Building, Brgy. Dingasan, Cabarroguis, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/22/19	11/11/19	2/25/20	3/4/20	GAA FY2020	2,000,000.00			Construction of MPB
LIP-4239	Construction (Completion) of Multi-Purpose Building, Brgy. Dumabel, Aglipay, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/22/19	11/11/19	2/25/20	3/4/20	GAA FY2020	2,000,000.00			Construction of MPB
LIP-4240	Construction (Completion) of Multi-Purpose Building, Brgy. Capitol Hills, Cabarroguis, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/22/19	11/11/19	2/25/20	3/4/20	GAA FY2020	5,000,000.00			Construction of MPB
LIP-4241	Improvement of Multi-Purpose Building, Brgy. Capitol Hills, Cabarroguis, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/22/19	11/11/19	2/25/20	3/4/20	GAA FY2020	10,500,000.00			Rehabilitation/ Major Repair of MPB
LIP-4243	Improvement of Multi-Purpose Building 2 Brgy. Capitol Hills, Cabarroguis, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/25/19	11/13/19	2/27/20	3/6/20	GAA FY2020	4,500,000.00			Rehabilitation/ Major Repair of MPB
LIP-4222	Concreting of Road, Brgy. Gabriela Silang, Diffun, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/25/19	11/13/19	2/27/20	3/6/20	GAA FY2020	2,000,000.00			Construction of Concrete Road
LIP-4223	Concreting of Road, Brgy. Mangandingay, Cabarroguis, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/25/19	11/13/19	2/27/20	3/6/20	GAA FY2020	2,000,000.00			Construction of Concrete Road
LIP-4224	Concreting of Road, Brgy. Villa Pagaduan, Aglipay, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/25/19	11/13/19	2/27/20	3/6/20	GAA FY2020	2,000,000.00			Construction of Concrete Road
LIP-4225	Concreting of Road, Brgy. Victoria, Aglipay, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/25/19	11/13/19	2/27/20	3/6/20	GAA FY2020	2,000,000.00			Construction of Concrete Road


(DPWH-QUIRINO District Engineering Office) ANNUAL PROCUREMENT PLAN for FY 2020
for **INFRASTRUCTURE**

Code (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END USER	Is this an Early Procurement Activity? (Yes/No)	PROCUREMENT METHOD	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF BUDGET	ESTIMATED BUDGET			REMARKS (Brief description of Program/Project)
					Advertisement / Posting of IB	Submission & Opening of Bids	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL	MOOE	CO	
LIP-4226	Concreting of Road, Brgy. Ramos, Aglipay, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/29/19	11/18/19	3/2/20	3/10/20	GAA FY2020	2,000,000.00			Construction of Concrete Road
LIP-4227	Concreting of Road, Brgy. San Benigno, Aglipay, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/29/19	11/18/19	3/2/20	3/10/20	GAA FY2020	2,000,000.00			Construction of Concrete Road
LIP-4228	Concreting of Road, Brgy. Rizal, Saguday, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/29/19	11/18/19	3/2/20	3/10/20	GAA FY2020	2,000,000.00			Construction of Concrete Road
LIP-4229	Concreting of Road, Brgy. Cabua-an, Maddela, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/29/19	11/18/19	3/2/20	3/10/20	GAA FY2020	2,000,000.00			Construction of Concrete Road
LIP-4230	Concreting of Road, Brgy. San Pedro, Maddela, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/29/19	11/18/19	3/2/20	3/10/20	GAA FY2020	2,000,000.00			Construction of Concrete Road
LIP-4231	Concreting of Road, Brgy. Pedlisan, Maddela, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/31/19	11/20/19	3/5/20	3/13/20	GAA FY2020	2,000,000.00			Construction of Concrete Road
LIP-4232	Concreting of Road, Brgy. Villa Gracia, Maddela, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/31/19	11/20/19	3/5/20	3/13/20	GAA FY2020	2,000,000.00			Construction of Concrete Road
LIP-4233	Concreting of Road, Brgy. Aurora West, Diffun, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/31/19	11/20/19	3/5/20	3/13/20	GAA FY2020	2,000,000.00			Construction of Concrete Road
LIP-4234	Concreting of Road, Brgy. Villa Sur, Maddela, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/31/19	11/20/19	3/5/20	3/13/20	GAA FY2020	2,000,000.00			Construction of Concrete Road
LIP-4235	Concreting of Road, Brgy. Villa Agullana, Maddela, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/31/19	11/20/19	3/5/20	3/13/20	GAA FY2020	2,000,000.00			Construction of Concrete Road
LIP-4236	Concreting of Road, Brgy. San Dionisio II, Nagtipunan, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/31/19	11/20/19	3/5/20	3/13/20	GAA FY2020	2,000,000.00			Construction of Concrete Road
LIP-4237	Concreting of Road, Brgy. San Ramos, Nagtipunan, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/31/19	11/20/19	3/5/20	3/13/20	GAA FY2020	2,000,000.00			Construction of Concrete Road
LIP-4244	Concreting of Road, Brgy. Maria Clara, Diffun, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/31/19	11/20/19	3/5/20	3/13/20	GAA FY2020	2,000,000.00			Construction of Concrete Road
LIP-4246	Concreting of Road, Brgy. San Isidro, Diffun, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/31/19	11/20/19	3/5/20	3/13/20	GAA FY2020	2,000,000.00			Construction of Concrete Road


(DPWH-QUIRINO District Engineering Office) ANNUAL PROCUREMENT PLAN for FY 2020
for INFRASTRUCTURE

Code (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity? (Yes/No)	PROCUREMENT METHOD	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF BUDGET	ESTIMATED BUDGET			REMARKS (Brief description of Program/Project)
					Advertisement / Posting of IB	Submission & Opening of Bids	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL	MOOE	CO	
LIP-4247	Concreting of Road, Brgy. Andres Bonifacio, Diffun, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/31/19	11/20/19	3/5/20	3/13/20	GAA FY2020	2,000,000.00			Construction of Concrete Road
LIP-4248	Concreting of Road, Brgy. Campamento, Diffun, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/31/19	11/22/19	3/5/20	3/13/20	GAA FY2020	2,000,000.00			Construction of Concrete Road
LIP-4249	Concreting of Road, Brgy. Rizal, Diffun, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/31/19	11/22/19	3/5/20	3/13/20	GAA FY2020	2,000,000.00			Construction of Concrete Road
LIP-4250	Concreting of Road, Brgy. Burgos-Villa Peña, Cabarroguis, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/31/19	11/22/19	3/5/20	3/13/20	GAA FY2020	2,000,000.00			Construction of Concrete Road
LIP-4251	Concreting of Road, Brgy. San Marcos, Cabarroguis, Quirino	DPWH-QDEO	YES	Competitive Bidding	10/31/19	11/22/19	3/5/20	3/13/20	GAA FY2020	2,000,000.00			Construction of Concrete Road

Prepared by:


RUSELL G. LOZANO
Engineer III
Procurement Engineer

Recommending Approval:


ARNOLD A. SABUG
Assistant District Engineer
BAC Chairman

Approved by:


MARIBEL T. ANDES, SEE
District Engineer

(DPWH-QUIRINO District Engineering Office) ANNUAL PROCUREMENT PLAN for FY 2020
for CONSULTING SERVICES

Code (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/ END USER	Is this an Early Procure ment Activity? (Yes/No)	PROCUREMENT METHOD	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF BUDGET	ESTIMATED BUDGET			REMARKS (Brief description of Program/ Project)
					Advertisement / Posting of IB	Submission & Opening of Bids	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL	MOOE	CO	
	Geo-Technical Investigation for the Bridge Program - Construction of New Permanent Bridges - 1)Biton Br. and 2)Maguiti Br. 2 along Jct. Abbag - Nagtipunan - Nueva Vizcaya (via Dupax), Nagtipunan, Quirino	DPWH-QDEO	YES	Public Bidding	11/12/19	12/3/19	12/17/19	12/23/19	PDE 2020	1,500,000.00			Geo-Technical Investigation for the Bridges
	Geo-Technical Investigation for the Bridge Program - Widening of Permanent Bridges: (1) Jct. Mangandingay-Saguday-Isabela Brdy, a.)Palladan Br., (2)Cordon-Aurora Bdry Rd (Jct Dumabato - Aurora Bdry), a.)Diduyon Br., b.)Diduyon Br. 2, c.)Sangbay Br., d.)Lukban Br., and e.)Angad Br.	DPWH-QDEO	YES	Public Bidding	11/12/19	12/3/19	12/17/19	2/10/20	PDE 2020	3,900,000.00			Geo-Technical Investigation for the Bridges

Prepared by:

RUSSELL G. LOZANO

Engineer III
Procurement Engineer

Recommending Approval:

ARNOLD A. SABUG

Assistant District Engineer
BAC Chairman

Approved by:

MARIFEL T. ANDES, CSEE

District Engineer

(DPWH-QUIRINO District Engineering Office) ANNUAL PROCUREMENT PLAN for FY 2020

GOODS & SERVICES

REF. NO.	PROCUREMENT PROGRAM/PROJECT	PMO/ END USER	Is this an Early Procurement Activity? (Yes/No)	PROCUREMENT METHOD	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF BUDGET	ESTIMATED BUDGET			REMARKS (Brief description of Program/ Project)
					Advertisement / Posting of IB	Submission & Opening of Bids	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL	MOOE	CO	
PART I. AVAILABLE AT PROCUREMENT SERVICE STORES													
	COMMON OFFICE SUPPLIES	DPWH-QDEO		Negotiated-Agency to Agency					GAA				
	First Quarter		YES		4th Quarter of 2019	4th Quarter of 2019	1st Quarter of 2020	1st Quarter of 2020		160,128.91			
	Second Quarter		NO		2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020		225,337.83			
	Third Quarter		NO		3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020		185,963.26			
	Fourth Quarter		YES		4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020		162,337.28			
	TOTAL									733,767.28			
	PESTICIDES OR PEST REPELLENTS	DPWH-QDEO	NO	Negotiated-Agency to Agency					GAA	2,000.00			
	BATTERIES/CELLS AND ACCESSORIES	DPWH-QDEO	NO	Negotiated-Agency to Agency					GAA	500.00			
	COMMON COMPUTER SUPPLIES	DPWH-QDEO		Negotiated-Agency to Agency					GAA				
	First Quarter		YES		4th Quarter of 2019	4th Quarter of 2019	1st Quarter of 2020	1st Quarter of 2020		54,120.44			
	Second Quarter		NO		2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020		27,660.84			
	Third Quarter		NO		3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020		51,506.39			
	Fourth Quarter		YES		4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020		25,726.79			
	TOTAL									159,014.46			

(DPWH-QUIRINO District Engineering Office) ANNUAL PROCUREMENT PLAN for FY 2020

GOODS & SERVICES

REF. NO.	PROCUREMENT PROGRAM/PROJECT	PMO/ END USER	Is this an Early Procurement Activity? (Yes/No)	PROCUREMENT METHOD	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF BUDGET	ESTIMATED BUDGET			REMARKS (Brief description of Program/ Project)
					Advertisement / Posting of IB	Submission & Opening of Bids	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL	MOOE	CO	
	COMMON ELECTRICAL SUPPLIES												
	First Quarter	DPWH-QDEO	YES	Negotiated-Agency to Agency	4th Quarter of 2019	4th Quarter of 2019	1st Quarter of 2020	1st Quarter of 2020	GAA	6,528.35			
	Second Quarter		NO		2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020		12,950.00			
	Third Quarter		NO		3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020		4,500.00			
	Fourth Quarter		NO		4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020		5,750.00			
	TOTAL									29,728.35			
	CLEANING EQUIPMENT AND SUPPLIES												
	First Quarter	DPWH-QDEO	YES	Negotiated-Agency to Agency	4th Quarter of 2019	4th Quarter of 2019	1st Quarter of 2020	1st Quarter of 2020	GAA	14,275.81			
	Second Quarter		NO		2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020		17,414.07			
	Third Quarter		NO		3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020		16,060.56			
	Fourth Quarter		NO		4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020		9,860.35			
	TOTAL									57,610.79			
	OFFICE EQUIPMENT & ACCESSORIES AND SUPPLIES												
	First Quarter	DPWH-QDEO	YES	Negotiated-Agency to Agency	4th Quarter of 2019	4th Quarter of 2019	1st Quarter of 2020	1st Quarter of 2020	GAA				
	Second Quarter		NO		2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020		114,123.20			
	Third Quarter		NO		3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020		38,761.60			
	Fourth Quarter		NO		4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020		32,061.60			
	TOTAL									184,946.40			

(DPWH-QUIRINO District Engineering Office) ANNUAL PROCUREMENT PLAN for FY 2020

GOODS & SERVICES

REF. NO.	PROCUREMENT PROGRAM/PROJECT	PMO/ END USER	Is this an Early Procurement Activity? (Yes/No)	PROCUREMENT METHOD	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF BUDGET	ESTIMATED BUDGET			REMARKS (Brief description of Program/ Project)
					Advertisement / Posting of IB	Submission & Opening of Bids	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL	MOOE	CO	
PART II. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES													
	COMMON ELECTRICAL SUPPLIES	DPWH-QDEO		Shopping					GAA				
	First Quarter		YES		4th Quarter of 2019	4th Quarter of 2019	1st Quarter of 2020	1st Quarter of 2020		10,300.00			
	Second Quarter		NO		2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020		43,337.00			
	Third Quarter		NO		3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020		7,500.00			
	Fourth Quarter		NO		4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020		7,500.00			
	TOTAL									68,637.00			
	COMMON OFFICE SUPPLIES	DPWH-QDEO		Shopping, SMALL VALUE					GAA				
	First Quarter		YES		4th Quarter of 2019	4th Quarter of 2019	1st Quarter of 2020	1st Quarter of 2020		1,761,864.50			
	Second Quarter		NO		2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020		1,766,854.82			
	Third Quarter		NO		3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020		1,645,160.78			
	Fourth Quarter		NO		4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020		1,349,774.74			
	TOTAL									6,523,654.84			
	COMMON JANITORIAL SUPPLIES	DPWH-QDEO		Shopping					GAA				
	First Quarter		YES		4th Quarter of 2019	4th Quarter of 2019	1st Quarter of 2020	1st Quarter of 2020		7,500.00			
	Second Quarter		NO		2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020		65,727.44			
	Third Quarter		NO		3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020		36,065.44			
	Fourth Quarter		NO		4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020		36,065.44			
	TOTAL									145,358.32			

(DPWH-QUIRINO District Engineering Office) ANNUAL PROCUREMENT PLAN for FY 2020

GOODS & SERVICES

REF. NO.	PROCUREMENT PROGRAM/PROJECT	PMO/ END USER	Is this an Early Procurement Activity? (Yes/No)	PROCUREMENT METHOD	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF BUDGET	ESTIMATED BUDGET			REMARKS (Brief description of Program/ Project)
					Advertisement / Posting of IB	Submission & Opening of Bids	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL	MOOE	CO	
	COMPUTERS AND ICT EQUIPMENT	DPWH-QDEO		SMALL VALUE					GAA	300,000.00			
	COMMON COMPUTER SUPPLIES	DPWH-QDEO		Shopping					GAA				
	First Quarter		YES		4th Quarter of 2019	4th Quarter of 2019	1st Quarter of 2020	1st Quarter of 2020		1,334,060.60			
	Second Quarter		NO		2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020		775,625.20			
	Third Quarter		NO		3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020		1,392,060.60			
	Fourth Quarter		NO		4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020		790,125.20			
	TOTAL									4,291,871.60			
	CONSUMABLES	DPWH-QDEO		SMALL VALUE						50,000.00			
	OFFICE EQUIPMENT & ACCESSORIES	DPWH-QDEO		COMPETITIVE BIDDING, SHOPPING					GAA				
	First Quarter		YES		4th Quarter of 2019	4th Quarter of 2019	1st Quarter of 2020	1st Quarter of 2020		620,000.00			
	Second Quarter		NO		2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020		397,575.60			
	Third Quarter		NO		3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020		432,300.00			
	Fourth Quarter		NO		4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020		430,200.00			
	TOTAL									1,880,075.60			
	PHOTOGRAPHIC OR FILMING OR VIDEO EQUIPMENT									60,000.00			

(DPWH-QUIRINO District Engineering Office) ANNUAL PROCUREMENT PLAN for FY 2020

GOODS & SERVICES

REF. NO.	PROCUREMENT PROGRAM/PROJECT	PMO/ END USER	Is this an Early Procurement Activity? (Yes/No)	PROCUREMENT METHOD	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF BUDGET	ESTIMATED BUDGET			REMARKS (Brief description of Program/ Project)
					Advertisement / Posting of IB	Submission & Opening of Bids	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL	MOOE	CO	
	SURVEY EQUIPMENTS	DPWH-QDEO		COMPETITIVE BIDDING					GAA				
	First Quarter		YES		4th Quarter of 2019	4th Quarter of 2019	1st Quarter of 2020	1st Quarter of 2020		431,170.00			
	Second Quarter		NO		2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020		1,600.00			
	Third Quarter		NO		3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020		20,000.00			
	Fourth Quarter		NO		4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020		76,600.00			
	TOTAL									529,370.00			
PART III. OTHER CATEGORIES													
	FUEL/FUEL ADDITIVES & LUBRICANTS & ANTI - CORROSIVES	DPWH-QDEO		SMALL VALUE					GAA				
	First Quarter		YES		4th Quarter of 2019	4th Quarter of 2019	1st Quarter of 2020	1st Quarter of 2020		795,129.22			
	Second Quarter		NO		2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020		866,491.61			
	Third Quarter		NO		3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020		799,129.22			
	Fourth Quarter		NO		4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020		789,656.61			
	TOTAL									3,250,406.66			
	VEHICLE PARTS & ACCESSORIES	DPWH-QDEO		SMALL VALUE, Competitive Bidding					GAA				
	First Quarter		YES		4th Quarter of 2019	4th Quarter of 2019	1st Quarter of 2020	1st Quarter of 2020		1,257,335.00			
	Second Quarter		NO		2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020		1,154,257.00			
	Third Quarter		NO		3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020		1,257,950.00			
	Fourth Quarter		NO		4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020		1,116,757.00			
	TOTAL									4,786,299.00			

(DPWH-QUIRINO District Engineering Office) ANNUAL PROCUREMENT PLAN for FY 2020

GOODS & SERVICES

REF. NO.	PROCUREMENT PROGRAM/PROJECT	PMO/ END USER	Is this an Early Procurement Activity? (Yes/No)	PROCUREMENT METHOD	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF BUDGET	ESTIMATED BUDGET			REMARKS (Brief description of Program/ Project)
					Advertisement / Posting of IB	Submission & Opening of Bids	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL	MOOE	CO	
	SHOP EQUIPMENT & TOOLS												
	First Quarter	DPWH-QDEO	YES	COMPETITIVE BIDDING	4th Quarter of 2019	4th Quarter of 2019	1st Quarter of 2020	1st Quarter of 2020	GAA				
	Second Quarter		NO		2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020		118,766.00			
	Third Quarter		NO		3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020		3,319,960.00			
	Fourth Quarter		NO		4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020					
	TOTAL									3,438,726.00			
	REPAIR & MAINT. OF OFFICE SERVICE VEHICLES												
	First Quarter	DPWH-QDEO	YES	Shopping	4th Quarter of 2019	4th Quarter of 2019	1st Quarter of 2020	1st Quarter of 2020	GAA	540,892.00			
	Second Quarter		NO		2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020		203,000.00			
	Third Quarter		NO		3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020		349,546.00			
	Fourth Quarter		NO		4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020		115,000.00			
	TOTAL									1,208,438.00			
	INVENTORY OFFICE EQUIPMENT & ACCESSORIES												
	First Quarter	DPWH-QDEO	YES	Shopping	4th Quarter of 2019	4th Quarter of 2019	1st Quarter of 2020	1st Quarter of 2020	GAA	20,980.00			
	Second Quarter		NO		2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020					
	Third Quarter		NO		3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020		20,980.00			
	Fourth Quarter		NO		4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020					
	TOTAL									41,960.00			

(DPWH-QUIRINO District Engineering Office) ANNUAL PROCUREMENT PLAN for FY 2020

GOODS & SERVICES


REF. NO.	PROCUREMENT PROGRAM/PROJECT	PMO/ END USER	Is this an Early Procurement Activity? (Yes/No)	PROCUREMENT METHOD	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF BUDGET	ESTIMATED BUDGET			REMARKS (Brief description of Program/ Project)
					Advertisement / Posting of IB	Submission & Opening of Bids	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL	MOOE	CO	
	REPAIR & MAINT. OF OFFICE EQUIPMENT												
	First Quarter	DPWH-QDEO	YES	Shopping	4th Quarter of 2019	4th Quarter of 2019	1st Quarter of 2020	1st Quarter of 2020	GAA	30,000.00			
	Second Quarter		NO		2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020					
	Third Quarter		NO		3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020					
	Fourth Quarter		NO		4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020					
	TOTAL									60,000.00			
	MEDICAL SUPPLIES AND APPARATUS												
	First Quarter	DPWH-QDEO	YES	SMALL VALUE	4th Quarter of 2019	4th Quarter of 2019	1st Quarter of 2020	1st Quarter of 2020	GAA	1,000.00			
	Second Quarter		NO		2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020					
	Third Quarter		NO		3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020					
	Fourth Quarter		NO		4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020					
	TOTAL									1,000.00			
	CONSTRUCTION MATERIALS AND SUPPLIES												
	First Quarter	DPWH-QDEO	YES	SMALL VALUE	4th Quarter of 2019	4th Quarter of 2019	1st Quarter of 2020	1st Quarter of 2020	GAA	3,250,000.00			
	Second Quarter		NO		2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020					
	Third Quarter		NO		3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020					
	Fourth Quarter		NO		4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020					
	TOTAL									13,009,640.00			

(DPWH-QUIRINO District Engineering Office) ANNUAL PROCUREMENT PLAN for FY 2020


GOODS & SERVICES

REF. NO.	PROCUREMENT PROGRAM/PROJECT	PMO/ END USER	Is this an Early Procurement Activity? (Yes/No)	PROCUREMENT METHOD	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF BUDGET	ESTIMATED BUDGET			REMARKS (Brief description of Program/ Project)
					Advertisement / Posting of IB	Submission & Opening of Bids	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL	MOOE	CO	
	HARDWARE & ELECTRICAL SUPPLIES	DPWH-QDEO	NO	SMALL VALUE					GAA	200,000.00			
	CURTAINS												
	First Quarter		YES		4th Quarter of 2019	4th Quarter of 2019	4th Quarter of 2019	4th Quarter of 2019					
	Second Quarter	DPWH-QDEO	NO	SMALL VALUE	2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020	2nd Quarter of 2020	GAA				
	Third Quarter		NO		3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020	3rd Quarter of 2020					
	Fourth Quarter		NO		4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020	4th Quarter of 2020					
										6,000.00			
	MAINTENANCE OF BUILDINGS & OTHERS	DPWH-QDEO	NO						GAA	500,000.00			
	REPAIR & MAINTENANCE OF PHOTOCOPIER MACHINE	DPWH-QDEO	NO						GAA	60,000.00			
	REPAIR & MAINTENANCE OF AIRCONDITIONING UNIT	DPWH-QDEO	NO						GAA	180,000.00			
	UNFORSEEN EXPENDITURES	DPWH-QDEO	NO						GAA	351,092.34			
									TOTAL	42,110,096.64			
	CONTINGENCY 10%	For Consolidation								4,211,009.66			
									GRAND TOTAL	46,321,106.30			

Prepared by:


RUSSELL G. LOZANO
 Engineer III
 Procurement Engineer

Recommending Approval:


ARNOLD A. SABUG
 Assistant District Engineer
 BAC Chairman

Approved by:


MARIBEL T. ANDES, ESEE
 District Engineer