

(DPWH - Iloilo City District Engineering Office) Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/B/E/I	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GJ0052	Reconstruction to Concrete Pavement at Specific Locations along - Iloilo-Anisqua Rd (S00018PN) - K0004+091 - K0006+473	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/04/2019	Waiting for MYCA		GoP	609,000.00		609,000.00	2020 FLR Projects already bid out
20GJ0055	Reconstruction to Concrete Pavement - at Specific Locations Along JM Base - Gen Hughes Port - San Pedro Rd (S00064PN) K0002+311-K0002+715, (S00067PN) K0002+/-437-K0002+/-310	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/04/2019	Waiting for MYCA		GoP	1,900,000.00		1,900,000.00	2020 FLR Projects already bid out
20GJ0056	Upgrading of Drainage Structure along I Dela Rama St - (S00062PN) Chainage 361 - Chainage 358	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/04/2019	Waiting for MYCA		GoP	2,400,000.00		2,400,000.00	2020 FLR Projects already bid out
20GJ0057	Road Widening - Along Moio Blvd (S00086PN) K0006+885 - K0008+392	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/04/2019	Waiting for MYCA		GoP	42,000,000.00		42,000,000.00	2020 FLR Projects already bid out
20GJ0058	Construction of Revetment - Construction of Revetment Wall at Dungen Creek Section 3 (Brgy. Dungen A, Jaro - Brgy. Dungen B, Jaro) Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/04/2019	Waiting for MYCA		GoP	21,751,000.00		21,751,000.00	2020 FLR Projects already bid out
20GJ0060	Road Widening-along Iloilo City-Leganes-Dumangas Coastal Rd (S00086PN) - K0003+/-072) - K0003+000	DPWH-ICDEO	Yes	Competitive Bidding	1/24/2020 - 1/30/2020	2/13/2020	Waiting for MYCA		GoP	982,000.00		982,000.00	2020 FLR Projects already bid out
20GJ0070	Construction of Flyover - Buhang Flyover, Brgy. Buhang, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	2/7/2020 - 2/13/2020	2/27/2020	Waiting for MYCA		GoP	42,000,000.00		42,000,000.00	2020 FLR Projects already bid out
20GJ0073	Construction of Drainage Structure along Road - along Iloilo-Capiz Rd (New Route) (S00003PN) K0004+/-160-K0004+471	DPWH-ICDEO	Yes	Competitive Bidding	2/14/2020 - 2/20/2020	03/05/2020	Waiting for MYCA		GoP	7,858,000.00		7,858,000.00	2020 FLR Projects already bid out
20GJ0074	Construction of Drainage Structure along Road - Along Iloilo City-Leganes-Dumangas Coastal Rd (S00086PN) - K0004+395 - K0005+327	DPWH-ICDEO	Yes	Competitive Bidding	2/14/2020 - 2/20/2020	03/05/2020	Waiting for MYCA		GoP	28,073,000.00		28,073,000.00	2020 FLR Projects already bid out
20GJ0077	Construction of Concrete Road - Construction of Road at Brgy. Navas, Mandurriao, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	2/21/2020 - 2/27/2020	03/12/2020	Waiting for MYCA		GoP	10,760,000.00		10,760,000.00	2020 FLR Projects already bid out
20GJ0087	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Jaro National High School, Brgy. Cuartero, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	Waiting for MYCA		GoP	6,640,000.00		6,640,000.00	2020 FLR Projects already bid out
20GJ0088	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Veterans Village, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	Waiting for MYCA		GoP	8,300,000.00		8,300,000.00	2020 FLR Projects already bid out
20GJ0096	Construction of Drainage Structure - Construction of Drainage System at Lawaan Village, Brgy. Balantag, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	Waiting for MYCA		GoP	11,550,000.00		11,550,000.00	2020 FLR Projects already bid out
20GJ0097	Construction of Multi-Purpose Building - Repair/Rehabilitation/Construction of Multi-Purpose Building (Gym) with bleachers, stage and comfort rooms, Brgy. M. H. Del Pilar, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	Waiting for MYCA		GoP	8,300,000.00		8,300,000.00	2020 FLR Projects already bid out
20GJ0099	Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation/Improvement/Upgrading of Multi-Purpose Building (Jaro Public Market), Brgy. Desamparados, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	Waiting for MYCA		GoP	16,600,000.00		16,600,000.00	2020 FLR Projects already bid out
20GJ0100	Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation/Improvement/Upgrading of Multi-Purpose Building (Lapaz Public Market), Brgy. Railway, Lapaz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	Waiting for MYCA		GoP	12,450,000.00		12,450,000.00	2020 FLR Projects already bid out
20GJ0101	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Sports/Convention Center), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	Waiting for MYCA		GoP	12,450,000.00		12,450,000.00	2020 FLR Projects already bid out

(DPWH - Iloilo City District Engineering Office) Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GJ0102	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Jalandoni Estate, Lapuz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	Waiting for MYCA		GoP	12,450,000.00		12,450,000.00	2020 FLR Projects already bid out
20GJ0103	Construction of Multi-Purpose Building - Construction of Multipurpose Building (Sports Center), Brgy. Jalandoni Estate - Lapuz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	Waiting for MYCA		GoP	16,600,000.00		16,600,000.00	2020 FLR Projects already bid out
20GJ0104	Construction of Multi-Purpose Building - Construction of Multipurpose Building and Sports Center in Brgy. Airport, Mandurriao, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	Waiting for MYCA		GoP	12,450,000.00		12,450,000.00	2020 FLR Projects already bid out
20GJ0106	Construction of Slope Protection Structure - Construction of Slope Protection along Iloilo City Floodway, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	4/8/2020 - 4/14/2020	4/28/2020	Waiting for MYCA		GoP	29,400,000.00		29,400,000.00	2020 FLR Projects already bid out
21GJ0001	Buhang Flyover, Phase II, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/13/2020 - 10/19/2020	11/03/2020	1/19/2021	1/29/2021	GoP	25,000,000.00		25,000,000.00	Buhang Flyover
21GJ0002	Construction of Slope Protection along Iloilo City Floodway (Buhang Br. To Radial Br. R/S) Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/13/2020 - 10/19/2020	11/03/2020	1/19/2021	1/29/2021	GoP	15,906,000.00		15,906,000.00	Construction of Slope Protection
21GJ0003	Rehabilitation of DPWH Iloilo City DEO, Fort San Pedro, City Proper, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/13/2020 - 10/19/2020	11/03/2020	1/19/2021	1/29/2021	GoP	12,000,000.00		12,000,000.00	Rehabilitation of DPWH Iloilo City DEO
21GJ0004	Construction of Multi-Purpose Building, Barangay Loboc, Lapuz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/13/2020 - 10/19/2020	11/03/2020	1/19/2021	1/29/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
21GJ0005	Construction of Zone 7 Barangay San Isidro Road, Jaro, Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	10/13/2020 - 10/19/2020	11/03/2020	1/19/2021	1/29/2021	GoP	50,000,000.00		50,000,000.00	Construction of Zone 7 Barangay San Isidro Road
21GJ0006	Construction of Multi-Purpose Building (Graciano Lopez Jeana Elementary School) Barangay Burgos-Mabini, Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	10/13/2020 - 10/19/2020	11/03/2020	1/19/2021	1/29/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
21GJ0007	Construction of Multi-Purpose Building (Hibao-an Elementary School), Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	10/13/2020 - 10/19/2020	11/03/2020	1/19/2021	1/29/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
21GJ0008	Construction of Multi-Purpose Building (Iloilo Central Elementary School), Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	10/20/2020 - 10/26/2020	11/10/2020	1/22/2021	2/01/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
21GJ0009	Construction of Multi-Purpose Building (Iloilo City High School), Brgy. Taa, Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	10/20/2020 - 10/26/2020	11/10/2020	1/22/2021	2/01/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
21GJ0010	Construction of Multi-Purpose Building (Jaro Elementary School), Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	10/20/2020 - 10/26/2020	11/10/2020	1/22/2021	2/01/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21GJ0011	Construction of Multi-Purpose Building (Luis Mirasol Memorial School), Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	10/20/2020 - 10/26/2020	11/10/2020	1/22/2021	2/01/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21GJ0012	Construction of Multi-Purpose Building (Nabitasan Elementary School), Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	10/20/2020 - 10/26/2020	11/10/2020	1/22/2021	2/01/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21GJ0013	Construction of Multi-Purpose Building (RG Hechanova Memorial National High School) Jaro, Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	10/20/2020 - 10/26/2020	11/10/2020	1/22/2021	2/01/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21GJ0014	Construction of Multi-Purpose Building (San Juan Elementary School), Molo, Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	10/20/2020 - 10/26/2020	11/10/2020	1/22/2021	2/01/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building

(DPWH - Iloilo City District Engineering Office) Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GJ0015	Construction of Multi-Purpose Building in Barangay Baldoza, La Paz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/27/2020 - 11/2/2020	11/17/2020	1/28/2021	2/05/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
21GJ0016	Construction of Multi-Purpose Building in Barangay Katilingban, Molo, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/27/2020 - 11/2/2020	11/17/2020	1/28/2021	2/05/2021	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
21GJ0017	Construction of Multi-Purpose Building in Barangay Magsaysay, La Paz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/27/2020 - 11/2/2020	11/17/2020	1/28/2021	2/05/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
21GJ0018	Construction of Multi-Purpose Building in Compania Central, Molo, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/27/2020 - 11/2/2020	11/17/2020	1/28/2021	2/05/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
21GJ0019	Construction of Multi-Purpose Building in East Baluarte, Molo, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/27/2020 - 11/2/2020	11/17/2020	1/28/2021	2/05/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
21GJ0020	Construction of Multi-Purpose Building in Lapaz, Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	10/27/2020 - 11/2/2020	11/17/2020	1/28/2021	2/05/2021	GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
21GJ0021	Construction of Multi-Purpose Building in Mandurao, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	10/27/2020 - 11/2/2020	11/17/2020	1/28/2021	2/05/2021	GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
21GJ0022	Construction of Multi-Purpose Building in Riza, Lapuz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/3/2020 - 11/9/2020	11/24/2020	1/29/2021	2/08/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
21GJ0023	Construction of Multi-Purpose Building in South Fundidor, Molo, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/3/2020 - 11/9/2020	11/24/2020	1/29/2021	2/08/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
21GJ0024	Construction/Rehabilitation of Multi-Purpose Building (Ramon Avanceña National High School), Saranagay Yulo Drive, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/3/2020 - 11/9/2020	11/24/2020	1/29/2021	2/08/2021	GoP	10,000,000.00		10,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21GJ0025	Construction/Rehabilitation of Multi-Purpose Building in Barangay Burgos-Mabini, La Paz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/3/2020 - 11/9/2020	11/24/2020	1/29/2021	2/08/2021	GoP	5,000,000.00		5,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21GJ0026	Construction/Rehabilitation of Multi-Purpose Building in Barangay Hughes, City Proper, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/3/2020 - 11/9/2020	11/24/2020	1/29/2021	2/08/2021	GoP	4,000,000.00		4,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21GJ0027	Construction/Rehabilitation of Multi-Purpose Building in Barangay Rima, Riza, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/3/2020 - 11/9/2020	11/24/2020	1/29/2021	2/08/2021	GoP	4,000,000.00		4,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21GJ0028	Construction/Rehabilitation of Multi-Purpose Building in Barangay San Raphael, Mandurao, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/3/2020 - 11/9/2020	11/24/2020	1/29/2021	2/08/2021	GoP	5,000,000.00		5,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21GJ0029	Construction/Rehabilitation of Multi-Purpose Building in Barangay Sto. Domingo, Arevalo, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/10/2020 - 11/16/2020	12/01/2020	2/02/2021	02/12/2021	GoP	5,000,000.00		5,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21GJ0030	Construction/Rehabilitation of Multi-Purpose Building in Barangay Sto. Nifo Norte, Arevalo, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	11/10/2020 - 11/16/2020	12/01/2020	2/02/2021	02/12/2021	GoP	3,000,000.00		3,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21GJ0031	Construction/Rehabilitation of Multi-Purpose Building in Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/10/2020 - 11/16/2020	12/01/2020	2/02/2021	02/12/2021	GoP	3,000,000.00		3,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21GJ0032	Construction/Rehabilitation of Multi-Purpose Building in South Baluarte, Molo, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/10/2020 - 11/16/2020	12/01/2020	2/02/2021	02/12/2021	GoP	3,000,000.00		3,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21GJ0033	Construction of Drainage System in Barangay Calumpang, Molo, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/10/2020 - 11/16/2020	12/01/2020	2/02/2021	02/12/2021	GoP	4,000,000.00		4,000,000.00	Construction of Drainage System

(DPWH - Iloilo City District Engineering Office) Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GJ0034	Construction of Drainage System in Barangay Sinkway, Lapuz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/10/2020 - 11/16/2020	12/01/2020	2/02/2021	02/12/2021	GoP	3,000,000.00		3,000,000.00	Construction of Drainage System
21GJ0035	Construction/Rehabilitation of Drainage System in Barangay Balantag, Jaro, Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	11/10/2020 - 11/16/2020	12/01/2020	2/02/2021	02/12/2021	GoP	4,000,000.00		4,000,000.00	Construction/Rehabilitation of Drainage System
21GJ0036	Construction/Rehabilitation of Drainage System in Barangay Btoon, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/17/2020 - 11/23/2020	12/08/2020	2/05/2021	2/15/2021	GoP	3,000,000.00		3,000,000.00	Construction/Rehabilitation of Drainage System
21GJ0037	Construction/Rehabilitation of Drainage System in Barangay Camalig, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/17/2020 - 11/23/2020	12/08/2020	2/05/2021	2/15/2021	GoP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Drainage System
21GJ0038	Construction/Rehabilitation of Drainage System in Barangay Dungon B, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/17/2020 - 11/23/2020	12/08/2020	2/05/2021	2/15/2021	GoP	3,000,000.00		3,000,000.00	Construction/Rehabilitation of Drainage System
21GJ0039	Construction/Rehabilitation of Drainage System in Barangay Guzman Jesena, Manduriao, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/17/2020 - 11/23/2020	12/08/2020	2/05/2021	2/15/2021	GoP	3,000,000.00		3,000,000.00	Construction/Rehabilitation of Drainage System
21GJ0040	Construction/Rehabilitation of Drainage System in Barangay Javelana, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/17/2020 - 11/23/2020	12/08/2020	2/05/2021	2/15/2021	GoP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Drainage System
21GJ0041	Construction/Rehabilitation of Drainage System in Barangay Jereos, Lapaz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/17/2020 - 11/23/2020	12/08/2020	2/05/2021	2/15/2021	GoP	1,000,000.00		1,000,000.00	Construction/Rehabilitation of Drainage System
21GJ0042	Construction/Rehabilitation of Drainage System in Barangay Lopez Jaena Norte, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/17/2020 - 11/23/2020	12/08/2020	2/05/2021	2/15/2021	GoP	4,000,000.00		4,000,000.00	Construction/Rehabilitation of Drainage System
21GJ0043	Construction/Rehabilitation of Drainage System in Barangay North Fundidor, Molo, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/24/2020 - 11/30/2020	12/15/2020	2/09/2021	2/19/2021	GoP	5,000,000.00		5,000,000.00	Construction/Rehabilitation of Drainage System
21GJ0044	Construction/Rehabilitation of Drainage System in Barangay Sambag, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/24/2020 - 11/30/2020	12/15/2020	2/09/2021	2/19/2021	GoP	3,000,000.00		3,000,000.00	Construction/Rehabilitation of Drainage System
21GJ0045	Construction/Rehabilitation of Drainage System in Barangay Bo. Obrero, Lapuz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/24/2020 - 11/30/2020	12/15/2020	2/09/2021	2/19/2021	GoP	6,000,000.00		6,000,000.00	Construction/Rehabilitation of Drainage System
21GJ0046	Construction/Rehabilitation of Drainage System in Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/24/2020 - 11/30/2020	12/15/2020	2/09/2021	2/19/2021	GoP	3,000,000.00		3,000,000.00	Construction/Rehabilitation of Drainage System
21GJ0047	Construction/Rehabilitation of Drainage System in Mohon, Arevalo, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/24/2020 - 11/30/2020	12/15/2020	2/09/2021	2/19/2021	GoP	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Drainage System
21GJ0048	Construction/Rehabilitation of Drainage System in MV Hechanova, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/24/2020 - 11/30/2020	12/15/2020	2/09/2021	2/19/2021	GoP	3,000,000.00		3,000,000.00	Construction/Rehabilitation of Drainage System
21GJ0049	Improvement of Roads in Barangay Luns, Lapaz, Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	11/24/2020 - 11/30/2020	12/15/2020	2/09/2021	2/19/2021	GoP	12,000,000.00		12,000,000.00	Improvement of Roads
21GJ0050	Rehabilitation of Dike and Road/Pathwalk in Barangay Mansaya, Lapuz, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	12/1/2020 - 12/7/2020	12/22/2020	2/12/2021	2/22/2021	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Dike and Road/Pathwalk
21GJ0051	Rehabilitation of Road in Barangay Sinkway, Lapuz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	12/1/2020 - 12/7/2020	12/22/2020	2/12/2021	2/22/2021	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Road

(DPWH - Iloilo City District Engineering Office) Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GJ0052	Rehabilitation of Roads in Bo. Obrero, Lapuz, Iloilo City	DPWH-CDEO	Yes	Competitive Bidding	12/1/2020 - 12/7/2020	12/22/2020	2/12/2021	2/22/2021	GoP	3,000,000.00		3,000,000.00	Rehabilitation of Roads
21GJ0053	Construction/Rehabilitation of Multi-Purpose Building (Public Market) in Iloilo City, Iloilo	DPWH-CDEO	Yes	Competitive Bidding	12/1/2020 - 12/7/2020	12/22/2020	2/12/2021	2/22/2021	GoP	10,000,000.00		10,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21GJ0054	Construction/Rehabilitation of Multi-Purpose Building, Barangay Loboc-Lapuz	DPWH-CDEO	Yes	Competitive Bidding	12/1/2020 - 12/7/2020	12/22/2020	2/12/2021	2/22/2021	GoP	3,000,000.00		3,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
21GJ0055	Rehabilitation of Multi-Purpose Building (Jaro Plaza), Jaro, Iloilo City	DPWH-CDEO	Yes	Competitive Bidding	12/1/2020 - 12/7/2020	12/22/2020	2/12/2021	2/22/2021	GoP	75,000,000.00		75,000,000.00	Rehabilitation of Multi-Purpose Building
21GJ0056	Rehabilitation of Drainage System, Locsin Subdivision, Barangay Cuartero, Jaro, Iloilo City	DPWH-CDEO	Yes	Competitive Bidding	12/1/2020 - 12/7/2020	12/22/2020	2/12/2021	2/22/2021	GoP	4,500,000.00		4,500,000.00	Rehabilitation of Drainage System
21GJ0057	Construction of Revetment Wall, Mansaya Creek, Brgy. Mansaya, Lapuz, Iloilo City	DPWH-CDEO	Yes	Competitive Bidding	12/8/2020 - 12/14/2020	12/29/2020	2/16/2021	2/28/2021	GoP	50,000,000.00		50,000,000.00	Construction of Revetment Wall
21GJ0058	Concreting of Road at General Blanco Street, Brgy. Ortiz, City Proper, Iloilo City	DPWH-CDEO	Yes	Competitive Bidding	12/8/2020 - 12/14/2020	12/29/2020	2/16/2021	2/28/2021	GoP	10,000,000.00		10,000,000.00	Concreting of Road
21GJ0059	Construction/Rehabilitation (Completion) of Local Road Section 2, Barangay Cuartero, Jaro, Iloilo City	DPWH-CDEO	Yes	Competitive Bidding	12/8/2020 - 12/14/2020	12/29/2020	2/16/2021	2/28/2021	GoP	4,500,000.00		4,500,000.00	Construction/Rehabilitation (Completion) of Local Road
21GJ0060	Construction/Rehabilitation (Completion) of Local Road Section 4, Barangay Cuartero, Jaro, Iloilo City	DPWH-CDEO	Yes	Competitive Bidding	12/8/2020 - 12/14/2020	12/29/2020	2/16/2021	2/28/2021	GoP	4,300,000.00		4,300,000.00	Construction/Rehabilitation (Completion) of Local Road
21GJ0061	Construction/Rehabilitation (Completion) of local road, Barangay North Fundidor (Imperial Subdivision) Moia, Iloilo City	DPWH-CDEO	Yes	Competitive Bidding	12/8/2020 - 12/14/2020	12/29/2020	2/16/2021	2/28/2021	GoP	6,700,000.00		6,700,000.00	Construction/Rehabilitation (Completion) of local road
TOTAL										772,449,000.00		772,449,000.00	

(DPWH - Iloilo City District Engineering Office) Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Revetment Wall at Calajunan Creek Upstream Calajunan Bridge to Mandumiao Bridge 1 at Mandumiao Pakiad Road Calajunan, Mandumiao, Iloilo City (Section 2). Construction of Revetment Wall along Jaro River, Brgy. San Isidro, Jaro, Iloilo City (Section 2), Construction of Slope Protection along Iloilo City Floodway, Jaro, Iloilo City (Section 2)	DPWH-ICDEO	No	Competitive Bidding	4/18/2021 - 4/24/2021	05/10/2021	5/19/2021	5/21/2021	GoP	1,539,459.00		1,539,459.00	Construction of Revetment Wall/Construction of Slope Protection
TOTAL										1,539,459.00		1,539,459.00	

(DPWH - Iloilo City District Engineering Office) Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
	Common Electrical Supplies	Multiple end-user		Competitive Bidding					GAA	261,776.00	-	261,776.00		
	1st Quarter		Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	100,359.00	-	100,359.00		
	2nd Quarter		No	Competitive Bidding	2/1-20/2021	19/02/2021	12/03/2021	19/03/2021	- do -	30,881.00	-	30,881.00		
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	21/05/2021	04/06/2021	14/06/2021	- do -	97,895.00	-	97,895.00		
	4th Quarter		No	Competitive Bidding	8/2-21/2021	20/06/2021	03/09/2021	10/09/2021	- do -	32,840.00	-	32,840.00		
	Common Electrical Supplies	Multiple end-user		Competitive Bidding					GAA	28,781.60	-	28,781.60		
	1st Quarter		Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	7,649.00	-	7,649.00		
	2nd Quarter		No	Competitive Bidding	2/1-20/2021	19/02/2021	12/03/2021	19/03/2021	- do -	2,530.00	-	2,530.00		
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	21/05/2021	04/06/2021	14/06/2021	- do -	10,696.75	-	10,696.75		
	4th Quarter		No	Competitive Bidding	8/2-21/2021	20/06/2021	03/09/2021	10/09/2021	- do -	8,905.75	-	8,905.75		
	Common Office Supplies	Multiple end-user		Competitive Bidding					GAA	8,520,968.63	-	8,520,968.63		
	1st Quarter		Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	1,821,591.87	-	1,821,591.87		
	2nd Quarter		No	Competitive Bidding	2/1-20/2021	19/02/2021	12/03/2021	19/03/2021	- do -	2,240,056.02	-	2,240,056.02		
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	21/05/2021	04/06/2021	14/06/2021	- do -	2,552,886.02	-	2,552,886.02		
	4th Quarter		No	Competitive Bidding	8/2-21/2021	20/06/2021	03/09/2021	10/09/2021	- do -	1,908,435.62	-	1,908,435.62		
	Cleaning Equipment and Supplies	Multiple end-user		Competitive Bidding					GAA	983,340.46	-	983,340.46		
	1st Quarter		Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	291,766.82	-	291,766.82		
	2nd Quarter		No	Competitive Bidding	2/1-20/2021	19/02/2021	12/03/2021	19/03/2021	- do -	189,554.50	-	189,554.50		
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	21/05/2021	04/06/2021	14/06/2021	- do -	398,130.00	-	398,130.00		
	4th Quarter		No	Competitive Bidding	8/2-21/2021	20/06/2021	03/09/2021	10/09/2021	- do -	103,889.33	-	103,889.33		
	Paper Materials and Products	Multiple end-user		Competitive Bidding					GAA	1,083,940.00	-	1,083,940.00		
	1st Quarter		Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	966,520.00	-	966,520.00		
	2nd Quarter		No	Competitive Bidding	2/1-20/2021	19/02/2021	12/03/2021	19/03/2021	- do -	2,690.00	-	2,690.00		
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	21/05/2021	04/06/2021	14/06/2021	- do -	49,850.00	-	49,850.00		
	4th Quarter		No	Competitive Bidding	8/2-21/2021	20/06/2021	03/09/2021	10/09/2021	- do -	64,880.00	-	64,880.00		
	Common Janitorial Supplies	Multiple end-user		Competitive Bidding					GAA	1,423,667.00	-	1,423,667.00		
	1st Quarter		Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	611,776.25	-	611,776.25		
	2nd Quarter		No	Competitive Bidding	2/1-20/2021	19/02/2021	12/03/2021	19/03/2021	- do -	400,916.25	-	400,916.25		
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	21/05/2021	04/06/2021	14/06/2021	- do -	224,763.25	-	224,763.25		
	4th Quarter		No	Competitive Bidding	8/2-21/2021	20/06/2021	03/09/2021	10/09/2021	- do -	186,210.25	-	186,210.25		
	Common Office Devices	Multiple end-user		Competitive Bidding					GAA	2,497,390.00	-	2,497,390.00		
	1st Quarter		Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	899,565.00	-	899,565.00		
	2nd Quarter		No	Competitive Bidding	2/1-20/2021	19/02/2021	12/03/2021	19/03/2021	- do -	864,835.00	-	864,835.00		
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	21/05/2021	04/06/2021	14/06/2021	- do -	704,435.00	-	704,435.00		
	4th Quarter		No	Competitive Bidding	8/2-21/2021	20/06/2021	03/09/2021	10/09/2021	- do -	428,555.00	-	428,555.00		
	Common Office Equipment	Multiple end-user		Competitive Bidding					GAA	5,784,920.00	-	5,784,920.00		
	1st Quarter		Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	710,710.00	-	710,710.00		
	2nd Quarter		No	Competitive Bidding	2/1-20/2021	19/02/2021	12/03/2021	19/03/2021	- do -	2,214,150.00	-	2,214,150.00		
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	21/05/2021	04/06/2021	14/06/2021	- do -	1,661,710.00	-	1,661,710.00		
	4th Quarter		No	Competitive Bidding	8/2-21/2021	20/06/2021	03/09/2021	10/09/2021	- do -	1,198,350.00	-	1,198,350.00		
	Common Computer Supplies / Consumables	Multiple end-user		Competitive Bidding					GAA	6,605,618.00	-	6,605,618.00		
	1st Quarter		Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	1,264,755.00	-	1,264,755.00		
	2nd Quarter		No	Competitive Bidding	2/1-20/2021	19/02/2021	12/03/2021	19/03/2021	- do -	1,708,225.00	-	1,708,225.00		
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	21/05/2021	04/06/2021	14/06/2021	- do -	1,888,263.00	-	1,888,263.00		
	4th Quarter		No	Competitive Bidding	8/2-21/2021	20/06/2021	03/09/2021	10/09/2021	- do -	1,744,275.00	-	1,744,275.00		
SUB - TOTAL										Php	27,131,300.46	-	27,131,300.46	

(DPWH - Iloilo City District Engineering Office) Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement	Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FORWARDED BALANCE										Php	27,191,300.48		27,191,300.48	
	Electrical Equipment and Components and Supplies	Multiple end-user			Competitive Bidding					GAA	7,200.00		7,200.00	Printer; Plotter; Desktop & Laptop Computers; Geo-tagging Devices;
	1st Quarter		Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	5,100.00		5,100.00	- do -	
	2nd Quarter		No						- do -				- do -	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	21/05/2021	04/06/2021	14/06/2021	- do -	2,100.00		2,100.00	- do -	
	4th Quarter		No						- do -				- do -	
	Photographic or Filming or Video Equipment	Multiple end-user			Competitive Bidding					GAA	240,000.00		240,000.00	Printer; Plotter; Desktop & Laptop Computers; Geo-tagging Devices;
	1st Quarter		Yes						- do -				- do -	
	2nd Quarter		No						- do -				- do -	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	21/05/2021	04/06/2021	14/06/2021	- do -	195,000.00		195,000.00	- do -	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	20/08/2021	03/09/2021	10/09/2021	- do -	45,000.00		45,000.00	- do -	
	IT Equipment	Multiple end-user			Competitive Bidding					GAA	14,844,592.80		14,844,592.80	Printer; Plotter; Desktop & Laptop Computers; Geo-tagging Devices;
	1st Quarter		Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	3,031,224.40		3,031,224.40	- do -	
	2nd Quarter		No	Competitive Bidding	2/1-20/2021	19/02/2021	12/03/2021	19/03/2021	- do -	4,121,407.00		4,121,407.00	- do -	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	21/05/2021	04/06/2021	14/06/2021	- do -	1,090,224.40		1,090,224.40	- do -	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	20/08/2021	03/09/2021	10/09/2021	- do -	6,601,737.00		6,601,737.00	- do -	
	Consumables	Multiple end-user			Competitive Bidding					GAA	32,668,160.00		32,668,160.00	Ink for Printers, Photocopiers and Plotters.
	1st Quarter		Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	8,028,175.00		8,028,175.00	- do -	
	2nd Quarter		No	Competitive Bidding	2/1-20/2021	19/02/2021	12/03/2021	19/03/2021	- do -	8,160,500.00		8,160,500.00	- do -	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	21/05/2021	04/06/2021	14/06/2021	- do -	8,268,975.00		8,268,975.00	- do -	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	20/08/2021	03/09/2021	10/09/2021	- do -	8,112,500.00		8,112,500.00	- do -	
	Furniture and Fixtures	Multiple end-user			Competitive Bidding					GAA	1,306,000.00		1,306,000.00	Office Tables; Cabinets; etc.
	1st Quarter		Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	315,700.00		315,700.00	- do -	
	2nd Quarter		No	Competitive Bidding	2/1-20/2021	19/02/2021	12/03/2021	19/03/2021	- do -	140,800.00		140,800.00	- do -	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	21/05/2021	04/06/2021	14/06/2021	- do -	315,700.00		315,700.00	- do -	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	20/08/2021	03/09/2021	10/09/2021	- do -	533,800.00		533,800.00	- do -	
	Legal Size Paper	Multiple end-user			Shopping					GAA	81,800.00		81,800.00	
	1st Quarter		Yes	Shopping	10/30-11/5/2020	05/11/2020	13/01/2021	20/01/2021	- do -	20,450.00		20,450.00		
	2nd Quarter		No	Shopping	2/2-8/2021	08/02/2021	08/02/2021	15/02/2021	- do -	20,450.00		20,450.00		
	3rd Quarter		No	Shopping	5/1-7/2021	07/05/2021	10/05/2021	14/05/2021	- do -	20,450.00		20,450.00		
	4th Quarter		No	Shopping	8/3-9/2021	09/08/2021	10/08/2021	16/08/2021	- do -	20,450.00		20,450.00		
	Office Supplies	Multiple end-user			Competitive Bidding					GAA	1,252,200.00		1,252,200.00	
	1st Quarter		Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	254,400.00		254,400.00		
	2nd Quarter		No	Competitive Bidding	2/1-20/2021	19/02/2021	12/03/2021	19/03/2021	- do -	335,250.00		335,250.00		
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	21/05/2021	04/06/2021	14/06/2021	- do -	335,750.00		335,750.00		
	4th Quarter		No	Competitive Bidding	8/2-21/2021	20/08/2021	03/09/2021	10/09/2021	- do -	326,800.00		326,800.00		
	Office Equipment and Accessories	Multiple end-user			Competitive Bidding					GAA	1,240,573.00		1,240,573.00	
	1st Quarter		Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	440,965.00		440,965.00		
	2nd Quarter		No	Competitive Bidding	2/1-20/2021	19/02/2021	12/03/2021	19/03/2021	- do -	407,960.00		407,960.00		
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	21/05/2021	04/06/2021	14/06/2021	- do -	290,368.00		290,368.00		
	4th Quarter		No	Competitive Bidding	8/2-21/2021	20/08/2021	03/09/2021	10/09/2021	- do -	101,280.00		101,280.00		
SUB - TOTAL										Php	78,731,816.28		78,731,816.28	

(DPWH - Iloilo City District Engineering Office) Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
FORWARDED BALANCE										Php	78,731,816.28	-	78,731,816.28	
	Computer Equipment and Accessories	Multiple end-user		Competitive Bidding					GAA	1,727,420.00	-	1,727,420.00		
	1st Quarter		Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	528,120.00	-	528,120.00		
	2nd Quarter		No	Competitive Bidding	2/1-20/2021	19/02/2021	12/03/2021	19/03/2021	- do -	276,100.00	-	276,100.00		
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	21/05/2021	04/06/2021	14/06/2021	- do -	838,950.00	-	838,950.00		
	4th Quarter		No	Competitive Bidding	8/2-21/2021	20/08/2021	03/09/2021	10/09/2021	- do -	84,250.00	-	84,250.00		
	Other Categories	Multiple end-user		Competitive Bidding					GAA	3,104,061.00	-	3,104,061.00		
	1st Quarter		Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	1,083,552.00	-	1,083,552.00		
	2nd Quarter		No	Competitive Bidding	2/1-20/2021	19/02/2021	12/03/2021	19/03/2021	- do -	490,383.00	-	490,383.00		
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	21/05/2021	04/06/2021	14/06/2021	- do -	956,709.00	-	956,709.00		
	4th Quarter		No	Competitive Bidding	8/2-21/2021	20/08/2021	03/09/2021	10/09/2021	- do -	573,407.00	-	573,407.00		
	Safety Supplies	Multiple end-user		Competitive Bidding					GAA	272,950.00	-	272,950.00	Occupational Safety Devices and Supplies for field works.	
	1st Quarter		Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	208,100.00	-	208,100.00	- do -	
	2nd Quarter		No	Competitive Bidding	2/1-20/2021	19/02/2021	12/03/2021	19/03/2021	- do -	21,500.00	-	21,500.00	- do -	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	21/05/2021	04/06/2021	14/06/2021	- do -	21,850.00	-	21,850.00	- do -	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	20/08/2021	03/09/2021	10/09/2021	- do -	21,500.00	-	21,500.00	- do -	
	Laboratory Equipment / Apparatus / Supplies	Quality Assurance Section		Competitive Bidding					GAA	2,330,973.18	-	2,330,973.18	For materials testing.	
	1st Quarter		Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	269,275.00	-	269,275.00	- do -	
	2nd Quarter		No	Competitive Bidding	2/1-20/2021	19/02/2021	12/03/2021	19/03/2021	- do -	1,935,898.18	-	1,935,898.18	- do -	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	21/05/2021	04/06/2021	14/06/2021	- do -	101,175.00	-	101,175.00	- do -	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	20/08/2021	03/09/2021	10/09/2021	- do -	4,625.00	-	4,625.00	- do -	
	Purified Drinking Water Supply	Administrative Section		Small Value Procurement					GAA	116,500.00	-	116,500.00		
	1st Quarter		Yes	Small Value Procurement	10/30-11/5/2020	05/11/2020	13/01/2021	20/01/2021	- do -	27,300.00	-	27,300.00		
	2nd Quarter		No	Small Value Procurement	2/2-8/2021	08/02/2021	08/02/2021	15/02/2021	- do -	29,400.00	-	29,400.00		
	3rd Quarter		No	Small Value Procurement	5/1-7/2021	07/05/2021	10/05/2021	14/05/2021	- do -	29,400.00	-	29,400.00		
	4th Quarter		No	Small Value Procurement	8/3-9/2021	09/08/2021	10/08/2021	18/08/2021	- do -	29,400.00	-	29,400.00		
	Repair and Maintenance of Office Equipment	Multiple end-user		Competitive Bidding					GAA	2,602,920.00	-	2,602,920.00	Labor & Mat. for Rep./Cleaning of Air conditioning units.	
	1st Quarter		Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	606,980.00	-	606,980.00	- do -	
	2nd Quarter		No	Competitive Bidding	2/1-20/2021	19/02/2021	12/03/2021	19/03/2021	- do -	606,980.00	-	606,980.00	- do -	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	21/05/2021	04/06/2021	14/06/2021	- do -	731,980.00	-	731,980.00	- do -	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	20/08/2021	03/09/2021	10/09/2021	- do -	656,980.00	-	656,980.00	- do -	
	Fuel, Additives and Lubricants	Multiple end-user		Competitive Bidding					GAA	2,500,000.00	-	2,500,000.00	For office service vehicles and equipments.	
	1st Quarter		Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	625,000.00	-	625,000.00	- do -	
	2nd Quarter		No	Competitive Bidding	2/1-20/2021	19/02/2021	12/03/2021	19/03/2021	- do -	625,000.00	-	625,000.00	- do -	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	21/05/2021	04/06/2021	14/06/2021	- do -	625,000.00	-	625,000.00	- do -	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	20/08/2021	03/09/2021	10/09/2021	- do -	625,000.00	-	625,000.00	- do -	
	Repair and Maintenance of Vehicles	Multiple end-user		Competitive Bidding					GAA	2,300,000.00	-	2,300,000.00	Labor and materials for repair of Office service vehicles.	
	1st Quarter		Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	900,000.00	-	900,000.00	- do -	
	2nd Quarter		No	Competitive Bidding	2/1-20/2021	19/02/2021	12/03/2021	19/03/2021	- do -	250,000.00	-	250,000.00	- do -	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	21/05/2021	04/06/2021	14/06/2021	- do -	250,000.00	-	250,000.00	- do -	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	20/08/2021	03/09/2021	10/09/2021	- do -	900,000.00	-	900,000.00	- do -	
SUB - TOTAL										Php	93,685,630.46	-	93,685,630.46	

(DPWH - Iloilo City District Engineering Office) Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement	Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proj ect)
						Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FORWARDED BALANCE										Php	93,885,630.48	-	93,885,630.48	
	Office Malls		Multiple end- user		Small Value Procurement					GAA	140,000.00	-	140,000.00	
	1st Quarter			Yes	Small Value Procurement	10/30-11/5/2020	05/11/2020	13/01/2021	20/01/2021	- do -	35,000.00	-	35,000.00	
	2nd Quarter			No	Small Value Procurement	2/2-8/2/21	08/02/2021	08/02/2021	15/02/2021	- do -	35,000.00	-	35,000.00	
	3rd Quarter			No	Small Value Procurement	5/1-7/2/21	07/05/2021	10/05/2021	14/05/2021	- do -	35,000.00	-	35,000.00	
	4th Quarter			No	Small Value Procurement	8/3-9/2/21	09/08/2021	10/08/2021	16/08/2021	- do -	35,000.00	-	35,000.00	
	Repair and Maintenance - Building		Multiple end- user		Competitive Bidding					GAA	500,000.00	-	500,000.00	
	1st Quarter			Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	125,000.00	-	125,000.00	
	2nd Quarter			No	Competitive Bidding	2/1-20/2/21	19/02/2021	12/03/2021	19/03/2021	- do -	125,000.00	-	125,000.00	
	3rd Quarter			No	Competitive Bidding	5/3-22/2/21	21/05/2021	04/06/2021	14/06/2021	- do -	125,000.00	-	125,000.00	
	4th Quarter			No	Competitive Bidding	8/2-21/2/21	20/08/2021	03/09/2021	10/09/2021	- do -	125,000.00	-	125,000.00	
	Pavement Markings		Maintenance Section		Competitive Bidding					GAA	14,899,800.00	14,899,800.00	-	For Maintenance of National Roads and Bridges.
	1st Quarter			Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	3,727,450.00	3,727,450.00	-	- do -
	2nd Quarter			No	Competitive Bidding	2/1-20/2/21	19/02/2021	12/03/2021	19/03/2021	- do -	3,727,350.00	3,727,350.00	-	- do -
	3rd Quarter			No	Competitive Bidding	5/3-22/2/21	21/05/2021	04/06/2021	14/06/2021	- do -	3,727,450.00	3,727,450.00	-	- do -
	4th Quarter			No	Competitive Bidding	8/2-21/2/21	20/08/2021	03/09/2021	10/09/2021	- do -	3,727,350.00	3,727,350.00	-	- do -
	Paints		Maintenance Section		Competitive Bidding					GAA	1,756,078.50	1,756,078.50	-	For Maintenance of National Roads and Bridges.
	1st Quarter			Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	473,837.75	473,837.75	-	- do -
	2nd Quarter			No	Competitive Bidding	2/1-20/2/21	19/02/2021	12/03/2021	19/03/2021	- do -	451,921.50	451,921.50	-	- do -
	3rd Quarter			No	Competitive Bidding	5/3-22/2/21	21/05/2021	04/06/2021	14/06/2021	- do -	426,117.75	426,117.75	-	- do -
	4th Quarter			No	Competitive Bidding	8/2-21/2/21	20/08/2021	03/09/2021	10/09/2021	- do -	404,201.50	404,201.50	-	- do -
	Oxygen / Acetylene		Maintenance Section		Competitive Bidding					GAA	46,416.00	46,416.00	-	For Maintenance of National Roads and Bridges.
	1st Quarter			Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	14,363.00	14,363.00	-	- do -
	2nd Quarter			No	Competitive Bidding	2/1-20/2/21	19/02/2021	12/03/2021	19/03/2021	- do -	8,845.00	8,845.00	-	- do -
	3rd Quarter			No	Competitive Bidding	5/3-22/2/21	21/05/2021	04/06/2021	14/06/2021	- do -	14,363.00	14,363.00	-	- do -
	4th Quarter			No	Competitive Bidding	8/2-21/2/21	20/08/2021	03/09/2021	10/09/2021	- do -	8,845.00	8,845.00	-	- do -
	Bituminous Materials		Maintenance Section		Competitive Bidding					GAA	8,224,500.00	8,224,500.00	-	For Maintenance of National Roads and Bridges.
	1st Quarter			Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	2,202,850.00	2,202,850.00	-	- do -
	2nd Quarter			No	Competitive Bidding	2/1-20/2/21	19/02/2021	12/03/2021	19/03/2021	- do -	1,909,400.00	1,909,400.00	-	- do -
	3rd Quarter			No	Competitive Bidding	5/3-22/2/21	21/05/2021	04/06/2021	14/06/2021	- do -	2,202,850.00	2,202,850.00	-	- do -
	4th Quarter			No	Competitive Bidding	8/2-21/2/21	20/08/2021	03/09/2021	10/09/2021	- do -	1,909,400.00	1,909,400.00	-	- do -
	Structural Concrete		Maintenance Section		Competitive Bidding					- do -	2,521,980.00	2,521,980.00	-	For Maintenance of National Roads and Bridges.
	1st Quarter			Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	632,745.00	632,745.00	-	- do -
	2nd Quarter			No	Competitive Bidding	2/1-20/2/21	19/02/2021	12/03/2021	19/03/2021	- do -	628,245.00	628,245.00	-	- do -
	3rd Quarter			No	Competitive Bidding	5/3-22/2/21	21/05/2021	04/06/2021	14/06/2021	- do -	632,745.00	632,745.00	-	- do -
	4th Quarter			No	Competitive Bidding	8/2-21/2/21	20/08/2021	03/09/2021	10/09/2021	- do -	628,245.00	628,245.00	-	- do -
	Monuments, Marker & Guide		Maintenance Section		Competitive Bidding					- do -	436,484.00	436,484.00	-	For Maintenance of National Roads and Bridges.
	1st Quarter			Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	132,772.00	132,772.00	-	- do -
	2nd Quarter			No	Competitive Bidding	2/1-20/2/21	19/02/2021	12/03/2021	19/03/2021	- do -	115,770.00	115,770.00	-	- do -
	3rd Quarter			No	Competitive Bidding	5/3-22/2/21	21/05/2021	04/06/2021	14/06/2021	- do -	102,472.00	102,472.00	-	- do -
	4th Quarter			No	Competitive Bidding	8/2-21/2/21	20/08/2021	03/09/2021	10/09/2021	- do -	85,470.00	85,470.00	-	- do -
	Metal Structures		Maintenance Section		Competitive Bidding					- do -	1,154,278.00	1,154,278.00	-	For Maintenance of National Roads and Bridges.

(DPWH - Iloilo City District Engineering Office) Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	1st Quarter		Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	314,829.00	314,829.00	-	- do -
	2nd Quarter		No	Competitive Bidding	2/1-20/2021	19/02/2021	12/03/2021	19/03/2021	- do -	268,688.00	268,688.00	-	- do -
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	21/05/2021	04/06/2021	14/06/2021	- do -	308,453.00	308,453.00	-	- do -
	4th Quarter		No	Competitive Bidding	8/2-21/2021	20/08/2021	03/09/2021	10/09/2021	- do -	262,310.00	262,310.00	-	- do -
SUB - TOTAL										Php	123,364,968.96	29,039,336.50	94,325,630.46
FORWARDED BALANCE										Php	123,364,968.96	29,039,336.50	94,325,630.46
	Portland Cement	Maintenance Section		Competitive Bidding					- do -	460,800.00	460,800.00	-	For Maintenance of National Roads and Bridges.
	1st Quarter		Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	144,000.00	144,000.00	-	- do -
	2nd Quarter		No	Competitive Bidding	2/1-20/2021	19/02/2021	12/03/2021	19/03/2021	- do -	66,400.00	66,400.00	-	- do -
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	21/05/2021	04/06/2021	14/06/2021	- do -	144,000.00	144,000.00	-	- do -
	4th Quarter		No	Competitive Bidding	8/2-21/2021	20/08/2021	03/09/2021	10/09/2021	- do -	66,400.00	66,400.00	-	- do -
	Equipment	Maintenance Section		Competitive Bidding					- do -	1,466,728.00	1,466,728.00	-	For Maintenance of National Roads and Bridges.
	1st Quarter		Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	547,032.00	547,032.00	-	- do -
	2nd Quarter		No	Competitive Bidding	2/1-20/2021	19/02/2021	12/03/2021	19/03/2021	- do -	163,932.00	163,932.00	-	- do -
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	21/05/2021	04/06/2021	14/06/2021	- do -	157,182.00	157,182.00	-	- do -
	4th Quarter		No	Competitive Bidding	8/2-21/2021	20/08/2021	03/09/2021	10/09/2021	- do -	188,582.00	188,582.00	-	- do -
	Others	Maintenance Section		Competitive Bidding					- do -	1,160,662.72	1,160,662.72	-	For Maintenance of National Roads and Bridges.
	1st Quarter		Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	379,350.68	379,350.68	-	- do -
	2nd Quarter		No	Competitive Bidding	2/1-20/2021	19/02/2021	12/03/2021	19/03/2021	- do -	200,930.68	200,930.68	-	- do -
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	21/05/2021	04/06/2021	14/06/2021	- do -	379,350.68	379,350.68	-	- do -
	4th Quarter		No	Competitive Bidding	8/2-21/2021	20/08/2021	03/09/2021	10/09/2021	- do -	200,930.68	200,930.68	-	- do -
	Spare Parts and Accessories for Maintenance of Equipment	Maintenance Section		Competitive Bidding					- do -	2,863,812.80	2,863,812.80	-	For Maintenance of National Roads and Bridges.
	1st Quarter		Yes	Competitive Bidding	10/30-11/20/2020	20/11/2020	11/01/2021	20/01/2021	- do -	713,453.20	713,453.20	-	- do -
	2nd Quarter		No	Competitive Bidding	2/1-20/2021	19/02/2021	12/03/2021	19/03/2021	- do -	713,453.20	713,453.20	-	- do -
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	21/05/2021	04/06/2021	14/06/2021	- do -	713,453.20	713,453.20	-	- do -
	4th Quarter		No	Competitive Bidding	8/2-21/2021	20/08/2021	03/09/2021	10/09/2021	- do -	713,453.20	713,453.20	-	- do -
TOTAL										Php	129,296,870.48	34,971,242.02	94,325,630.46

Prepared by:

KAREN ROSE U. FLORES
Engineer II
Acting, Head of Procurement Unit
Date: SEP 18 2020

Recommended by:

FEMAR GUADALUPE
Administrative Officer V
Chairperson, BAC
Date: SEP 18 2020

Approved by:

RODNEY A. GUSTILO
District Engineer
Head of Procuring Entity
Date: SEP 18 2020