



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA SIBUGAY
2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Ipil, Zamboanga Sibugay

September 22, 2020


MEMORANDUM

FOR : **ARDELIZA R. MEDENILLA, MNSA, CESO I**
Undersecretary for Support Services
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Port Area, Manila

SUBJECT : **APPROVED INDICATIVE FY 2021 APP FOR CIVIL WORKS, CONSULTING, AND
GOODS AND SERVICES (NON-CSE) AND INDICATIVE ANNUAL (CSE)
PROCUREMENT PLAN-COMMON SUPPLIES AND EQUIPMENT (APP-CSE) 2021**

Submitted herewith is the above captioned subject 2021 form as required.

For your information.


ATTILA S. BARRE
Engineer V
Office Caretaker

Cc.:

The Regional Director
DPWH, 9th Regional Office
Veterans Avenue Extension, Tetuan
Zamboanga City



Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2021

Zamboanga Sibugay 2nd District Engineering Office, Ipil, Zamboanga Sibugay

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Civil Works													
21JF0001	Lanao-Pagadian-Zamboanga City Rd. - K1822 + 000 - K1824 + 674, K1826 + 000 - K1827 + 532	Construction	YES	Competitive Bidding	14-Oct-20	4-Nov-20	1-Feb-21	12-Feb-21	NEP 2021	40,180,000.00	-	40,180,000.00	Preventive Maintenance - Primary Roads
21JF0002	Lanao-Pagadian-Zamboanga City RD - K1782+000 - K1782+623	Construction	YES	Competitive Bidding	14-Oct-20	4-Nov-20	1-Feb-21	12-Feb-21	NEP 2021	21,368,900.00	-	21,368,900.00	Road Widening - Primary Roads
21JF0003	Balunuan Br. (Cantilever) (B00486MN) Along Lanao-Pagadian-Zaboanga City Road	Construction	YES	Competitive Bidding	14-Oct-20	4-Nov-20	1-Feb-21	12-Feb-21	NEP 2021	9,800,000.00	-	9,800,000.00	Widening of Permanent Bridges
21JF0004	Lumbayao Br. (B00492MN) Along Lanao-Pagadian-Zaboanga City Road (Phase II)	Construction	YES	Competitive Bidding	14-Oct-20	4-Nov-20	1-Feb-21	12-Feb-21	NEP 2021	6,860,000.00	-	6,860,000.00	Widening of Permanent Bridges
21JF0005	Construction of Flood Control along Lanao-Pagadian-Zamboanga City Road, Bacalan River (Phase I) (Upstream), Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Oct-20	4-Nov-20	1-Feb-21	12-Feb-21	NEP 2021	41,160,000.00	-	41,160,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
21JF0006	Construction of Flood Control along Lanao-Pagadian-Zamboanga City Road, Bacalan River (Phase II) (Upstream), Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Oct-20	4-Nov-20	1-Feb-21	12-Feb-21	NEP 2021	41,160,000.00	-	41,160,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
21JF0007	Construction of Flood Control along Lanao-Pagadian-Zamboanga City Road, Buluan River (Phase I) (Upstream), Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Oct-20	4-Nov-20	1-Feb-21	12-Feb-21	NEP 2021	43,120,000.00	-	43,120,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
21JF0008	Construction of Flood Control along Lanao-Pagadian-Zamboanga City Road, Buluan River (Phase II) (Upstream), Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Oct-20	4-Nov-20	1-Feb-21	12-Feb-21	NEP 2021	14,160,000.00	-	14,160,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems

21JF0009	Rehabilitation of Flood Control Structure along Lanao-Pagadian-Zamboanga City Road, Buayan River (Phase III) (Upstream), Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Oct-20	4-Nov-20	1-Feb-21	12-Feb-21	NEP 2021	43,120,000.00	-	43,120,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
21JF0010	Rehabilitation of Flood Control Structure along Lanao-Pagadian-Zamboanga City Road, Buayan River (Phase IV) (Upstream), Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Oct-20	4-Nov-20	1-Feb-21	12-Feb-21	NEP 2021	42,140,000.00	-	42,140,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
21JF0011	Rehabilitation of Flood Control Structure along Lanao-Pagadian-Zamboanga City Road, Buayan River (Phase V) (Downstream), Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Oct-20	4-Nov-20	1-Feb-21	12-Feb-21	NEP 2021	4,116,000.00	-	4,116,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
21JF0012	Rehabilitation of Flood Control Structure along Lanao-Pagadian-Zamboanga City Road, Buayan River (Phase VI) (Downstream), Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Oct-20	4-Nov-20	1-Feb-21	12-Feb-21	NEP 2021	43,120,000.00	-	43,120,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
21JF0013	Jct. Lanao-Pagadian-Zamboanga City leading to Log Pond Wharf(Jump off point to Siay-Kabasalan Wetlands), Siay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Oct-20	4-Nov-20	1-Feb-21	12-Feb-21	NEP 2021	7,350,000.00	-	7,350,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program) TRIP
21JF0014	National Road Junction leading to Malagandis Falls, Titay, Zamboanga sibugay	Construction	YES	Competitive Bidding	14-Oct-20	4-Nov-20	1-Feb-21	12-Feb-21	NEP 2021	7,350,000.00	-	7,350,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program) TRIP
21JF0015	NRJ Leading to Basay Falls, Barangay Culasian, Titay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Oct-20	4-Nov-20	1-Feb-21	12-Feb-21	NEP 2021	7,350,000.00	-	7,350,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program) TRIP
21JF0016	NRJ Leading to Buluan Island, Buluan, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Oct-20	4-Nov-20	1-Feb-21	12-Feb-21	NEP 2021	4,900,000.00	-	4,900,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program) TRIP
21JF0017	NRJ Leading to Malubal Falls, Roseller Lim, Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Oct-20	4-Nov-20	1-Feb-21	12-Feb-21	NEP 2021	5,035,240.00	-	5,035,240.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program) TRIP
21JF0018	NRJ Leading to Mangroove Areas & Bat Kingdom, Siay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Oct-20	4-Nov-20	1-Feb-21	12-Feb-21	NEP 2021	7,350,000.00	-	7,350,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program) TRIP

21JF0019	NRJ leading to Tipan Cave and Waio-Balut Cave Brgy. Tipan, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Oct-20	4-Nov-20	1-Feb-21	12-Feb-21	NEP 2021	4,900,000.00	-	4,900,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program) TRIP
21JF0020	Barangay Road connecting IMAVEMCO to Junction National Highway in support of Noodles Processing, Tiayon, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	14-Oct-20	4-Nov-20	1-Feb-21	12-Feb-21	NEP 2021	7,350,000.00	-	7,350,000.00	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - Roll - IT)
21JF0021	Barangay Road connecting Brgy. Kallantana and Junction National Highway ins Support of Rubber Processing, La Paz, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	30-Oct-20	19-Oct-20	8-Feb-21	18-Feb-21	NEP 2021	7,350,000.00	-	7,350,000.00	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - Roll - IT)
21JF0022	Brgy. Kallantana Road connecting Brgy. Kallantana and Junction National Highway in support of Seaweeds and Coconut Industries, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	30-Oct-20	19-Oct-20	8-Feb-21	18-Feb-21	NEP 2021	7,350,000.00	-	7,350,000.00	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - Roll - IT)
21JF0023	Brgy. Tamabanan Road connecting Brgy. Tamabanan and Junction National Highway in support of Rubber Industry, Naga Zamboanga Sibugay	Construction	YES	Competitive Bidding	30-Oct-20	19-Oct-20	8-Feb-21	18-Feb-21	NEP 2021	7,350,000.00	-	7,350,000.00	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - Roll - IT)
21JF0024	Road connecting Junction National Highway at Brgy. Coloran to Barangay Paruk in support of Rubber Industry, Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	30-Oct-20	19-Oct-20	8-Feb-21	18-Feb-21	NEP 2021	7,350,000.00	-	7,350,000.00	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - Roll - IT)
21JF0025	Road connecting Junction National Highway at Brgy. Dacanay to Barangay Sumama in support of Rubber and Coconut Industry, Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	30-Oct-20	19-Oct-20	8-Feb-21	18-Feb-21	NEP 2021	7,350,000.00	-	7,350,000.00	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - Roll - IT)
21JF0026	Road connecting Junction National Highway at Brgy. Mirangan to Barangay Balucanan in support of Calamansi Processing, Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	30-Oct-20	19-Oct-20	8-Feb-21	18-Feb-21	NEP 2021	7,350,000.00	-	7,350,000.00	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - Roll - IT)
21JF0027	Construction (Completion) of DPWH Standard Design, DPWH Zamboanga Sibugay 2nd DEO, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	30-Oct-20	19-Oct-20	8-Feb-21	18-Feb-21	NEP 2021	19,600,000.00	-	19,600,000.00	National Building Program Multipurpose/ Facilities

21JF0028	Construction of Multi-Purpose Facility (Covered Court) (Phase II & III), IBT, Taway, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	30-Oct-20	19-Oct-20	8-Feb-21	18-Feb-21	NEP 2021	37,240,000.00	-	37,240,000.00	Construction/Repair/Rehabilitation /Improvement of Various Infrastructure including Local Projects - Multipurpose Facilities
21JF0029	Concreting of Road to Ipil Airport, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	30-Oct-20	19-Oct-20	8-Feb-21	18-Feb-21	NEP 2021	37,240,000.00	-	37,240,000.00	Local Roads
21JF0030	Construction of Road, Barangay Ipil Heights and Suclema, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	30-Oct-20	19-Oct-20	8-Feb-21	18-Feb-21	NEP 2021	26,460,000.00	-	26,460,000.00	Local Roads
21JF0031	Upgrading/Concrete Paving of Access Road to IBT Circumferential Road Going to Taway, Ipil, Zamboanga Sibugay (Phase II)	Construction	YES	Competitive Bidding	30-Oct-20	19-Oct-20	8-Feb-21	18-Feb-21	NEP 2021	28,420,000.00	-	28,420,000.00	Local Roads
21JF0032	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Tornimon, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	30-Oct-20	19-Oct-20	8-Feb-21	18-Feb-21	NEP 2021	500,000.00	-	500,000.00	Multi-Purpose / Facilities
21JF0033	Construction (Completion) of Multi-Purpose Building (Covered Court Bleacher), Bangco, Titay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	30-Oct-20	19-Oct-20	8-Feb-21	18-Feb-21	NEP 2021	1,000,000.00	-	1,000,000.00	Multi-Purpose / Facilities
21JF0034	Construction (Completion) of Multi-Purpose Building (Covered Court Bleacher), Titay National, High School, Poblacion Titay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	30-Oct-20	19-Oct-20	8-Feb-21	18-Feb-21	NEP 2021	1,000,000.00	-	1,000,000.00	Multi-Purpose / Facilities
21JF0035	Construction (Completion) of Multi-Purpose Building (Covered Court) Simbol, Kabasalan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	30-Oct-20	19-Oct-20	8-Feb-21	18-Feb-21	NEP 2021	1,485,000.00	-	1,485,000.00	Multi-Purpose / Facilities
21JF0036	Construction (Completion) of Multi-Purpose Building (Covered Court) Salip T. Hasim NHS, Dalangin Muslim, Titay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	30-Oct-20	19-Oct-20	8-Feb-21	18-Feb-21	NEP 2021	500,000.00	-	500,000.00	Multi-Purpose / Facilities
21JF0037	Construction (Completion) of Multi-Purpose Building (Covered Court) Tampilisán, Kabasalan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	30-Oct-20	19-Oct-20	8-Feb-21	18-Feb-21	NEP 2021	2,475,000.00	-	2,475,000.00	Multi-Purpose / Facilities
21JF0038	Construction (Completion) of Multi-Purpose Building (Library), Poblacion, Titay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	30-Oct-20	19-Oct-20	8-Feb-21	18-Feb-21	NEP 2021	500,000.00	-	500,000.00	Multi-Purpose / Facilities
21JF0039	Construction (Completion) of Multi-Purpose Building (Library), Poblacion, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	30-Oct-20	19-Oct-20	8-Feb-21	18-Feb-21	NEP 2021	500,000.00	-	500,000.00	Multi-Purpose / Facilities

21JF0040	Construction of Multi-Purpose Building (Barangay Hall), Timuay Danda, Kabasalan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	30-Oct-20	19-Oct-20	8-Feb-21	18-Feb-21	NEP 2021	1,980,000.00	-	1,980,000.00	Multi-Purpose / Facilities
21JF0041	Construction of Multi-Purpose Building (Barangay Hall), Cabang, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	10-Dec-20	8-Jan-21	17-Feb-21	1-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Multi-Purpose / Facilities
21JF0042	Construction of Multi-Purpose Building (Barangay Hall), Calula, R.T.Lim, Zamboanga Sibugay	Construction	YES	Competitive Bidding	10-Dec-20	8-Jan-21	17-Feb-21	1-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Multi-Purpose / Facilities
21JF0043	Construction of Multi-Purpose Building (Barangay Hall), Concepcion, Kabasalan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	10-Dec-20	8-Jan-21	17-Feb-21	1-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Multi-Purpose / Facilities
21JF0044	Construction of Multi-Purpose Building (Barangay Hall), Dalangin Muslim, Titay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	10-Dec-20	8-Jan-21	17-Feb-21	1-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Multi-Purpose / Facilities
21JF0045	Construction of Multi-Purpose Building (Barangay Hall), Dalangin, Titay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	10-Dec-20	8-Jan-21	17-Feb-21	1-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Multi-Purpose / Facilities
21JF0046	Construction of Multi-Purpose Building (Barangay Hall), Kilabog, Titay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	10-Dec-20	8-Jan-21	17-Feb-21	1-Mar-21	NEP 2021	2,970,000.00	-	2,970,000.00	Multi-Purpose / Facilities
21JF0047	Construction of Multi-Purpose Building (Barangay Hall), Laih, Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	10-Dec-20	8-Jan-21	17-Feb-21	1-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Multi-Purpose / Facilities
21JF0048	Construction of Multi-Purpose Building (Barangay Hall), Libertad Tungawan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	10-Dec-20	8-Jan-21	17-Feb-21	1-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Multi-Purpose / Facilities
21JF0049	Construction of Multi-Purpose Building (Barangay Hall), Marsolo, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	10-Dec-20	8-Jan-21	17-Feb-21	1-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Multi-Purpose / Facilities
21JF0050	Construction of Multi-Purpose Building (Barangay Hall), Sanghanan, Kabasalan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	10-Dec-20	8-Jan-21	17-Feb-21	1-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Multi-Purpose / Facilities
21JF0051	Construction of Multi-Purpose Building (Barangay Hall), Sisay, Tungawan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	10-Dec-20	8-Jan-21	17-Feb-21	1-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Multi-Purpose / Facilities
21JF0052	Construction of Multi-Purpose Building (Barangay Hall), Tigbucay, Tungawan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	10-Dec-20	8-Jan-21	17-Feb-21	1-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Multi-Purpose / Facilities

21JF0053	Construction of Multi-Purpose Building (Barangay Hall), Villagracia, Siat, Zamboanga Sibugay	Construction	YES	Competitive Bidding	10-Dec-20	8-Jan-21	17-Feb-21	1-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Multi-Purpose / Facilities
21JF0054	Construction of Multi-Purpose Building (Barangay Hall), Balucanan, Siat, Zamboanga Sibugay	Construction	YES	Competitive Bidding	10-Dec-20	8-Jan-21	17-Feb-21	1-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Multi-Purpose / Facilities
21JF0055	Construction of Multi-Purpose Building (Covered Court), Bulansing Elementary School, Sulo, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	10-Dec-20	8-Jan-21	17-Feb-21	1-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Multi-Purpose / Facilities
21JF0056	Construction of Multi-Purpose Building (Covered Court), Buluan Elementary School, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	10-Dec-20	8-Jan-21	17-Feb-21	1-Mar-21	NEP 2021	2,970,000.00	-	2,970,000.00	Multi-Purpose / Facilities
21JF0057	Construction of Multi-Purpose Building (Covered Court), Kitabog National High School, Kitabog, Titay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	10-Dec-20	8-Jan-21	17-Feb-21	1-Mar-21	NEP 2021	2,475,000.00	-	2,475,000.00	Multi-Purpose / Facilities
21JF0058	Construction of Multi-Purpose Building (Covered Court), Pioneer National High School, Lower Tungawan, Tungawan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	10-Dec-20	8-Jan-21	17-Feb-21	1-Mar-21	NEP 2021	2,475,000.00	-	2,475,000.00	Multi-Purpose / Facilities
21JF0059	Construction of Multi-Purpose Building (Covered Court), Poblacion Siat, Zamboanga Sibugay	Construction	YES	Competitive Bidding	10-Dec-20	8-Jan-21	17-Feb-21	1-Mar-21	NEP 2021	2,475,000.00	-	2,475,000.00	Multi-Purpose / Facilities
21JF0060	Construction of Multi-Purpose Building (Covered Court), San Antonio Elementary School, San Antonio, Titay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	10-Dec-20	8-Jan-21	17-Feb-21	1-Mar-21	NEP 2021	2,475,000.00	-	2,475,000.00	Multi-Purpose / Facilities
21JF0061	Construction of Multi-Purpose Building (Covered Court), San Fernando National High School, R.T Lim, Zamboanga Sibugay	Construction	YES	Competitive Bidding	18-Dec-20	15-Jan-21	22-Feb-21	2-Mar-21	NEP 2021	2,475,000.00	-	2,475,000.00	Multi-Purpose / Facilities
21JF0062	Construction of Multi-Purpose Building (Flea Market) Batungan, Tungawan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	18-Dec-20	15-Jan-21	22-Feb-21	2-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Multi-Purpose / Facilities
21JF0063	Construction of Multi-Purpose Building (Flea Market) Langon, Tungawan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	18-Dec-20	15-Jan-21	22-Feb-21	2-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Multi-Purpose / Facilities
21JF0064	Construction of Multi-Purpose Building (Flea Market) Malagandis, Titay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	18-Dec-20	15-Jan-21	22-Feb-21	2-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Multi-Purpose / Facilities

21JF0065	Construction of Multi-Purpose Building (Senior Citizens Building), Tigbauang, Tungawan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	18-Dec-20	15-Jan-21	22-Feb-21	2-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Multi-Purpose / Facilities
21JF0066	Construction of Multi-Purpose Building (Stage and Flooring), Sulo National High School, Sulo, Naga Zamboanga Sibugay	Construction	YES	Competitive Bidding	18-Dec-20	15-Jan-21	22-Feb-21	2-Mar-21	NEP 2021	1,000,000.00	-	1,000,000.00	Multi-Purpose / Facilities
21JF0067	Construction of Multi-Purpose Building at Subanen School of Living Tradition, Bacalan, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	18-Dec-20	15-Jan-21	22-Feb-21	2-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Multi-Purpose / Facilities
21JF0068	Construction of Multi-Purpose Building (Barangay Hall), La Libertad, Titay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	18-Dec-20	15-Jan-21	22-Feb-21	2-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Multi-Purpose / Facilities
21JF0069	Construction of Multi-Purpose Building (Covered Court) Mate, Titay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	18-Dec-20	15-Jan-21	22-Feb-21	2-Mar-21	NEP 2021	24,750,000.00	-	24,750,000.00	Multi-Purpose / Facilities
21JF0070	Construction of Multi-Purpose Building (Senior Citizens Building), Cainglet, Kabasalan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	18-Dec-20	15-Jan-21	22-Feb-21	2-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Multi-Purpose / Facilities
21JF0071	Construction of Multi-Purpose Building ,PNP Compound, Sanito, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	18-Dec-20	15-Jan-21	22-Feb-21	2-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Multi-Purpose / Facilities
21JF0072	Rehabilitation of Imelda Gymnasium, Poblacion, Titay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	18-Dec-20	15-Jan-21	22-Feb-21	2-Mar-21	NEP 2021	4,950,000.00	-	4,950,000.00	Multi-Purpose / Facilities
21JF0073	Rehabilitation of Multi-Purpose Building at Municipal Social Welfare and Development Office (MSWDO), Poblacion, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	18-Dec-20	15-Jan-21	22-Feb-21	2-Mar-21	NEP 2021	1,000,000.00	-	1,000,000.00	Multi-Purpose / Facilities
21JF0074	Construction of Drainage Canal at Magsaysay Street, Poblacion Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	18-Dec-20	15-Jan-21	22-Feb-21	2-Mar-21	NEP 2021	500,000.00	-	500,000.00	Drainage/Protection Works
21JF0075	Concreting of Local Road at Purok Bagong Silang, Kalipunan, R.T.Lim, Zamboanga Sibugay	Construction	YES	Competitive Bidding	18-Dec-20	15-Jan-21	22-Feb-21	2-Mar-21	NEP 2021	2,970,000.00	-	2,970,000.00	Local Roads
21JF0076	Construction of Local Road at Purok Dalia, Bonifacio Street, Lower Taway, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	18-Dec-20	15-Jan-21	22-Feb-21	2-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Local Roads
21JF0077	Construction of Local Road Phase II, Purok Santan, Kitabog, Titay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	18-Dec-20	15-Jan-21	22-Feb-21	2-Mar-21	NEP 2021	2,475,000.00	-	2,475,000.00	Local Roads

21JF0078	Construction of Local Road, Cainglet, Kabasalan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	18-Dec-20	15-Jan-21	22-Feb-21	2-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Local Roads
21JF0079	Construction of Local Road, Concepcion, Kabasalan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	18-Dec-20	15-Jan-21	22-Feb-21	2-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Local Roads
21JF0080	Construction of Local Road, Dipala, Kabasalan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	18-Dec-20	15-Jan-21	22-Feb-21	2-Mar-21	NEP 2021	2,475,000.00	-	2,475,000.00	Local Roads
21JF0081	Construction of Local Road, Kimos, Siay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	21-Dec-20	22-Jan-21	24-Feb-21	5-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Local Roads
21JF0082	Construction of Local Road, Moalboal, Titay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	21-Dec-20	22-Jan-21	24-Feb-21	5-Mar-21	NEP 2021	3,960,000.00	-	3,960,000.00	Local Roads
21JF0083	Construction of Local Road, Purok Gumamela to Guilopan, Gituan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	21-Dec-20	22-Jan-21	24-Feb-21	5-Mar-21	NEP 2021	2,970,000.00	-	2,970,000.00	Local Roads
21JF0084	Construction of Local Road, Sayao, Kabasalan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	21-Dec-20	22-Jan-21	24-Feb-21	5-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Local Roads
21JF0085	Construction of Local Road, Siloh, Siay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	21-Dec-20	22-Jan-21	24-Feb-21	5-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Local Roads
21JF0086	Construction of Road (Pathway), Kitabog Elem. School, Kitabog, Titay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	21-Dec-20	22-Jan-21	24-Feb-21	5-Mar-21	NEP 2021	500,000.00	-	500,000.00	Local Roads
21JF0087	Construction of Water Supply, Bangkaw Bangkaw, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	21-Dec-20	22-Jan-21	24-Feb-21	5-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Water Management Facilities (Water Supply)
21JF0088	Construction of Water System, Baga, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	21-Dec-20	22-Jan-21	24-Feb-21	5-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Water Management Facilities (Water Supply)
21JF0089	Construction of Water System, Poblacion, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	21-Dec-20	22-Jan-21	24-Feb-21	5-Mar-21	NEP 2021	1,980,000.00	-	1,980,000.00	Water Management Facilities (Water Supply)
21JF0090	Construction of Water System, Sandayong, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	21-Dec-20	22-Jan-21	24-Feb-21	5-Mar-21	NEP 2021	3,960,000.00	-	3,960,000.00	Water Management Facilities (Water Supply)
21JF0091	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Maasin, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	21-Dec-20	22-Jan-21	24-Feb-21	5-Mar-21	NEP 2021	1,000,000.00	-	1,000,000.00	Multi-Purpose / Facilities

21JF0092	Construction (Completion) of Multi-Purpose Building (Isolation Building for Highly Infectious Diseases), Kambingan Site, Brgy. Poblacion, Titay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	21-Dec-20	22-Jan-21	24-Feb-21	5-Mar-21	NEP 2021	2,970,000.00	-	2,970,000.00	Multi-Purpose / Facilities
21JF0093	Construction of Multi-Purpose Building, Brgy. Buluan, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	21-Dec-20	22-Jan-21	24-Feb-21	5-Mar-21	NEP 2021	2,970,000.00	-	2,970,000.00	Multi-Purpose / Facilities
21JF0094	Construction of Multi-Purpose Building, Brgy. Crossing Sta. Clara, Naga, Zamboanga Sibugay	Construction	YES	Competitive Bidding	21-Dec-20	22-Jan-21	24-Feb-21	5-Mar-21	NEP 2021	2,970,000.00	-	2,970,000.00	Multi-Purpose / Facilities
21JF0095	Construction of Multi-Purpose Building, Brgy. Masao, Turgawan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	21-Dec-20	22-Jan-21	24-Feb-21	5-Mar-21	NEP 2021	2,970,000.00	-	2,970,000.00	Multi-Purpose / Facilities
21JF0096	Construction of Multi-Purpose Facility (Covered Court), Brgy. Salipiyasin, Kabasalan, Zamboanga Sibugay	Construction	YES	Competitive Bidding	21-Dec-20	22-Jan-21	24-Feb-21	5-Mar-21	NEP 2021	2,970,000.00	-	2,970,000.00	Multi-Purpose / Facilities
21JF0097	Construction of Session Hall, Brgy. Katipunan Roseller T. Lim, Zamboanga Sibugay	Construction	YES	Competitive Bidding	21-Dec-20	22-Jan-21	24-Feb-21	5-Mar-21	NEP 2021	4,950,000.00	-	4,950,000.00	Multi-Purpose / Facilities
21JF0098	Rehabilitation of Municipal Building, Brgy. Balaan, Slay, Zamboanga Sibugay	Construction	YES	Competitive Bidding	21-Dec-20	22-Jan-21	24-Feb-21	5-Mar-21	NEP 2021	2,970,000.00	-	2,970,000.00	Multi-Purpose / Facilities
21JF0099	Rehabilitation of Municipal Building, Brgy. Katipunan Roseller T. Lim, Zamboanga Sibugay	Construction	YES	Competitive Bidding	21-Dec-20	22-Jan-21	24-Feb-21	5-Mar-21	NEP 2021	2,970,000.00	-	2,970,000.00	Multi-Purpose / Facilities
21JF0100	Construction/Improvement of Drainage System, Hashim Street to Funda and Anduhol Street, Ipil, Zamboanga Sibugay	Construction	YES	Competitive Bidding	18-Dec-20	15-Jan-21	22-Feb-21	2-Mar-21	NEP 2021	14,850,000.00	-	14,850,000.00	Drainage/Protection Works
										604,890,140.00		604,890,140.00	

Goods and Services

1	COMMON ELECTRICAL SUPPLIES	District Office	Yes	NP-53.5 Agency-to-Agency	1/10/2020	1/15/2020	1/16/2020	-	GoP	89,899.00	-	89,899.00	Items available in PS-DBM
2	COMMON OFFICE SUPPLIES	District Office	Yes	NP-53.5 Agency-to-Agency	1/10/2020	1/15/2020	1/16/2020	-	GoP	1,522,892.00	-	1,522,892.00	Items available in PS-DBM
3	COMMON OFFICE DEVICES	District Office	Yes	NP-53.5 Agency-to-Agency	1/10/2020	1/15/2020	1/16/2020	-	GoP	1,584,822.00	-	1,584,822.00	Items available in PS-DBM
4	COMMON JANITORIAL SUPPLIES	District Office	Yes	NP-53.5 Agency-to-Agency	1/10/2020	1/15/2020	1/16/2020	-	GoP	150,000.00	-	150,000.00	Items available in PS-DBM
5	COMMON OFFICE EQUIPMENT	District Office	Yes	NP-53.5 Agency-to-Agency	1/10/2020	1/15/2020	1/16/2020	-	GoP	540,999.00	-	540,999.00	Items available in PS-DBM

6	COMMON COMPUTER SUPPLIES	District Office	Yes	NP-53.5 Agency-to-Agency	1/10/2020	1/15/2020	1/16/2020	-	GoP	527,888.00	-	527,888.00	Items available in PS-DBM
7	COMMON COMPUTER CONSUMABLES	District Office	Yes	NP-53.5 Agency-to-Agency	1/10/2020	1/15/2020	1/16/2020	-	GoP	605,608.00	-	605,608.00	Items available in PS-DBM
8	HAND BOOK ON PROCUREMENT	District Office	Yes	NP-53.5 Agency-to-Agency	1/10/2020	1/15/2020	1/16/2020	-	GoP	6,585.84	-	6,585.84	Items available in PS-DBM
9	INVENTORY OFFICE EQUIPMENT & ACCESSORIES	District Office	Yes	Competitive Bidding	1/10/2020	1/30/2020	2/3/2020	2/4/2020	GoP	2,222,847.00	-	2,222,847.00	Items to be procured in the market
10	INVENTORY OFFICE SUPPLIES	District Office	Yes	Competitive Bidding	1/10/2020	1/30/2020	2/3/2020	2/4/2020	GoP	2,318,222.00	-	2,318,222.00	Items to be procured in the market
11	INVENTORY COMPUTER SUPPLIES	District Office	Yes	Shopping	1/10/2020	1/17/2020	1/20/2020	-	GoP	888,449.00	-	888,449.00	Items to be procured in the market
12	INVENTORY COMPUTER EQUIPMENT & ACCESSORIES	District Office	Yes	Competitive Bidding	1/10/2020	1/30/2020	2/3/2020	2/4/2019	GoP	1,888,239.00	-	1,888,239.00	Items to be procured in the market
13	INVENTORY JANITORIAL SUPPLIES	District Office	Yes	Shopping	1/10/2020	1/17/2020	1/20/2020	-	GoP	150,000.00	-	150,000.00	Items to be procured in the market
14	I.T.	District Office	Yes	Shopping	1/10/2020	1/17/2020	1/20/2020	-	GoP	100,000.00	-	100,000.00	Items to be procured in the market
15	AUDIO AND VISUAL PRESENTATION & COMPOSING EQUIPMENT	District Office	Yes	Shopping	1/10/2020	1/17/2020	1/20/2020	-	GoP	150,000.00	-	150,000.00	Items to be procured in the market
16	PHOTOGRAPHIC OR FILMING OR VIDEO EQUIPMENT	District Office	Yes	Shopping	1/10/2020	1/17/2020	1/20/2020	-	GoP	150,000.00	-	150,000.00	Items to be procured in the market
17	PAPER MATERIALS & PRODUCTS	District Office	Yes	Shopping	1/10/2020	1/17/2020	1/20/2020	-	GoP	335,668.00	-	335,668.00	Items to be procured in the market
18	LIGHTING AND FIXTURES ACCESSORIES	District Office	Yes	Shopping	1/10/2020	1/17/2020	1/20/2020	-	GoP	200,000.00	-	200,000.00	Items to be procured in the market
19	ELECTRICAL EQUIPMENT AND COMPONENTS AND SUPPLIES	District Office	Yes	Shopping	1/10/2020	1/17/2020	1/20/2020	-	GoP	200,000.00	-	200,000.00	Items to be procured in the market
20	REPAIR & MAINTENANCE OF SERVICE VEHICLE (PARTS & ACCESSORIES)	District Office	Yes	Competitive Bidding	1/10/2020	1/30/2020	2/3/2020	2/4/2020	GoP	1,888,256.00	-	1,888,256.00	Items to be procured in the market
21	FUEL ADDITIVES & LUBRICANTS & ANTI-CORROSIVES	District Office	Yes	Shopping	1/10/2020	1/17/2020	1/20/2020	-	GoP	1,888,432.50	-	1,888,432.50	Items to be procured in the market
22	FUEL	District Office	Yes	Competitive Bidding	1/10/2020	1/30/2020	2/3/2020	2/4/2020	GoP	1,990,729.50	-	1,990,729.50	Items to be procured in the market
23	COPHER MACHINE, SUPPLIES & ACCESSORIES	District Office	Yes	Direct Contracting	1/10/2020	1/17/2020	1/20/2020	-	GoP	150,000.00	-	150,000.00	Items sold by exclusive distributor
24	AIRCONDITIONING & AIRCONDITIONING SYSTEMS	District Office	Yes	Shopping	1/10/2020	1/17/2020	1/20/2020	-	GoP	100,000.00	-	100,000.00	Items to be procured in the market
25	APPLIANCES	District Office	Yes	Shopping	1/10/2020	1/17/2020	1/20/2020	-	GoP	110,000.00	-	110,000.00	Items to be procured in the market
26	FURNITURES & FIXTURES	District Office	Yes	Shopping	1/10/2020	1/17/2020	1/20/2020	-	GoP	210,000.00	-	210,000.00	Items to be procured in the market
27	KITCHEN UTENSILS & SUPPLIES	District Office	Yes	Shopping	1/10/2020	1/17/2020	1/20/2020	-	GoP	325,228.00	-	325,228.00	Items to be procured in the market
28	SURVEY INSTRUMENTS, SUPPLIES & ACCESSORIES	District Office	Yes	Shopping	1/10/2020	1/17/2020	1/20/2020	-	GoP	500,000.00	-	500,000.00	Items to be procured in the market

29	CONSTRUCTION MATERIALS & SUPPLIES	District Office	Yes	Shopping	1/10/2020	1/11/2020	1/20/2020	-	GoP	250,000.00	-	250,000.00	Items to be procured in the market
30	REPAIR & MAINTENANCE OF OFFICE AREA & OTHER TYPE OF OFFICE EQUIPMENT	District Office	Yes	Competitive Bidding	1/10/2020	1/30/2020	2/3/2020	2/4/2020	GoP	1,800,000.00	-	1,800,000.00	Items to be procured in the market
31	TRAFFIC ENGINEERING EQUIPMENTS & SUPPLIES	District Office	Yes	Competitive Bidding	1/10/2020	1/30/2020	2/3/2020	2/4/2020	GoP	1,300,000.00	-	1,300,000.00	Items to be procured in the market
32	TELECOMMUNICATION SUPPLIES	District Office	Yes	NP-53.9 - Small Value Procurement	1/10/2020	1/17/2020	1/20/2020	-	GoP	200,000.00	-	200,000.00	Items to be procured in the market
33	NEWSPAPER, BOOKS, MAPS & OTHER PUBLICATIONS	District Office	Yes	NP-53.9 - Small Value Procurement	1/10/2020	1/17/2020	1/20/2020	-	GoP	100,000.00	-	100,000.00	Items to be procured in the market
34	T-SHIRT PRINTING/SUPPLIES	District Office	Yes	NP-53.9 - Small Value Procurement	1/10/2020	1/17/2020	1/20/2020	-	GoP	230,000.00	-	230,000.00	Items to be procured in the market
35	MEDICAL SUPPLIES	District Office	Yes	NP-53.9 - Small Value Procurement	1/10/2020	1/17/2020	1/20/2020	-	GoP	10,000.00	-	10,000.00	Items to be procured in the market
36	LABORATORY APPARATUSES, EQUIPMENTS & SUPPLIES	District Office	Yes	Competitive Bidding	1/10/2020	1/30/2020	2/3/2020	2/4/2020	GoP	1,500,000.00	-	1,500,000.00	Items to be procured in the market
37	BLUE PRINTING	District Office	Yes	Competitive Bidding	1/10/2020	1/30/2020	2/3/2020	2/4/2020	GoP	1,000,000.00	-	1,000,000.00	Items to be procured in the market
38	TARPAULIN PRINTING	District Office	Yes	NP-53.9 - Small Value Procurement	1/10/2020	1/17/2020	1/20/2020	-	GoP	150,000.00	-	150,000.00	Items to be procured in the market
39	CATERING SERVICES	District Office	Yes	Competitive Bidding	1/10/2020	1/30/2020	2/3/2020	2/4/2020	GoP	350,000.00	-	350,000.00	Items to be procured in the market
40	SEMINAR ACCESSORIES & SUPPLIES	District Office	Yes	Shopping	1/10/2020	1/17/2020	1/20/2020	-	GoP	200,000.00	-	200,000.00	Items to be procured in the market
41	UNFORESEEN EXPENDITURES	District Office	Yes	Competitive Bidding	1/10/2020	1/30/2020	2/3/2020	2/4/2020	GoP	12,209,131.43	-	12,209,131.43	Items to be procured in the market
										40,093,896.27		40,093,896.27	

Consulting Services

REYNALDO L. GRESOS
Engineer - III
Head, BAC Secretariat

AMINOLA D. ISMAEL
Engineer - III
BAC Chairperson

ATILA S. BARRE
Engineer - V
Office Caretaker