

Indicative Annual Procurement Plan FY 2020
(Civil Works, Goods and Services, and
Consulting Services)

Iloilo 3rd District Engineering Office

DPWH - Iloilo 3rd District Engineering Office Indicative Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)		Remarks (Brief description of Program/Activity/Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Contract Signing	Total		MOOE
	CIVIL WORKS											
-	Preventive Maintenance of Road: Ajuy-Jamul-awon-Concepcion Rd - K0215 + 799 - K0215 + 914	Construction	Yes	Competitive Bidding	10/14-20/2019	11/5/2019	1/20/2020	GoP	1,570,000.00	-	1,570,000.00	Preventive Maintenance
-	Preventive Maintenance of Road: Balasan-Carles Rd - K0174 + 797 - K0174 + 912	Construction	Yes	Competitive Bidding	10/14-20/2019	11/5/2019	1/20/2020	GoP	2,491,000.00	-	2,491,000.00	Preventive Maintenance
-	Ajuy-Jamul-awon-Concepcion Rd - K0219 + 448 - K0220 + 031	Construction	Yes	Competitive Bidding	10/14-20/2019	11/5/2019	1/20/2020	GoP	4,410,000.00	-	4,410,000.00	Off-carriageway Improvement
-	Sara PNP Barracks Rd - (S00242PN) Chalmage 000 - Chalmage 024, (S00243PN) Chalmage 000 - Chalmage 254	Construction	Yes	Competitive Bidding	10/14-20/2019	11/5/2019	1/20/2020	GoP	2,502,000.00	-	2,502,000.00	Off-carriageway Improvement
-	Rehabilitation of School Building, Carlos Lopez National High School, Bagacay, San Dionisio, Iloilo	Construction	Yes	Competitive Bidding	10/14-20/2019	11/5/2019	1/20/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	Construction (Completion) of Multi-Purpose Building, Lantjagan, Ajuy, Iloilo	Construction	Yes	Competitive Bidding	10/14-20/2019	11/5/2019	1/20/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
-	Construction (Completion) of Multi-Purpose Building, Loong, Concepcion, Iloilo	Construction	Yes	Competitive Bidding	10/14-20/2019	11/5/2019	1/20/2020	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
-	Construction (Completion) of Multi-Purpose Building, Poblacion Zone 3, Estancia, Iloilo	Construction	Yes	Competitive Bidding	10/14-20/2019	11/5/2019	1/20/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
-	Construction (Completion) of Multi-Purpose Building, Poblacion, Batad, Iloilo	Construction	Yes	Competitive Bidding	10/14-20/2019	11/5/2019	1/20/2020	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
-	Construction (Completion) of Multipurpose Building, Salcedo, Sara, Iloilo	Construction	Yes	Competitive Bidding	10/14-20/2019	11/5/2019	1/20/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
-	Construction (Completion) of Multi-Purpose Building, San Juan, Barotac Viejo, Iloilo	Construction	Yes	Competitive Bidding	10/21-27/2019	11/12/2019	1/20/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PnP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
-	Construction of Multi-Purpose Building, Agosong, Concepcion, Iloilo	Construction	Yes	Competitive Bidding	10/21-27/2019	11/12/2019	1/20/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, Daculan, Estancia, Iloilo	Construction	Yes	Competitive Bidding	10/21-27/2019	11/12/2019	1/20/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, General Luna, Barotac Viejo, Iloilo	Construction	Yes	Competitive Bidding	10/21-27/2019	11/12/2019	1/20/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, Lumbia, Estancia, Iloilo	Construction	Yes	Competitive Bidding	10/21-27/2019	11/12/2019	1/20/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, Manlot, Carles, Iloilo	Construction	Yes	Competitive Bidding	10/21-27/2019	11/12/2019	1/20/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, Nalunsan, Carles, Iloilo	Construction	Yes	Competitive Bidding	10/21-27/2019	11/12/2019	1/20/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, Pantalan Navarro, Ajuy, Iloilo	Construction	Yes	Competitive Bidding	10/21-27/2019	11/12/2019	1/20/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, Poblacion Sur, Balasan, Iloilo	Construction	Yes	Competitive Bidding	10/21-27/2019	11/12/2019	1/20/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, Salong, Batad, Iloilo	Construction	Yes	Competitive Bidding	10/21-27/2019	11/12/2019	1/20/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, San Diego, Lemery, Iloilo	Construction	Yes	Competitive Bidding	10/28/2019 - 11/4/2019	11/19/2019	1/20/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, San Gerónimo, Barotac Viejo, Iloilo	Construction	Yes	Competitive Bidding	10/28/2019 - 11/4/2019	11/19/2019	1/20/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, San Nicolas, San Dionisio, Iloilo	Construction	Yes	Competitive Bidding	10/28/2019 - 11/4/2019	11/19/2019	1/20/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, Sitio Kaputungan, Bolo, Carles, Iloilo	Construction	Yes	Competitive Bidding	10/28/2019 - 11/4/2019	11/19/2019	1/20/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PHO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of Bids/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
-	Construction of Multi-Purpose Building, Talatog, San Dionisio, Iloilo	Construction	Yes	Competitive Bidding	10/28/2019 - 11/4/2019	11/19/2019	1/20/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, Tanis-ac, Concepcion, Iloilo	Construction	Yes	Competitive Bidding	10/28/2019 - 11/4/2019	11/19/2019	1/20/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, Tinggulian, Balasan, Iloilo	Construction	Yes	Competitive Bidding	10/28/2019 - 11/4/2019	11/19/2019	1/20/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, Tubogan, Ajuy, Iloilo	Construction	Yes	Competitive Bidding	10/28/2019 - 11/4/2019	11/19/2019	1/20/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Building (Covered Court), Bagacay, San Rafael, Iloilo	Construction	Yes	Competitive Bidding	10/28/2019 - 11/4/2019	11/19/2019	1/20/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Building (Health Center), Bagacay, San Rafael, Iloilo	Construction	Yes	Competitive Bidding	10/28/2019 - 11/4/2019	11/19/2019	1/20/2020	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Building, Bolo, Carles, Iloilo	Construction	Yes	Competitive Bidding	11/4-10/2019	11/26/2019	1/20/2020	GoP	500,000.00	-	500,000.00	Construction of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Building, Loong, Concepcion, Iloilo	Construction	Yes	Competitive Bidding	11/4-10/2019	11/26/2019	1/20/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Building, San Dionisio, San Rafael, Iloilo	Construction	Yes	Competitive Bidding	11/4-10/2019	11/26/2019	1/20/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Building, San Lucas, Barobac Viejo, Iloilo	Construction	Yes	Competitive Bidding	11/4-10/2019	11/26/2019	1/20/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
-	Rehabilitation of Multipurpose Building, Sepanton, Lemery, Iloilo	Construction	Yes	Competitive Bidding	11/4-10/2019	11/26/2019	1/20/2020	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (P=)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
-	Rehabilitation of Multipurpose Building, Sta. Ana, Batad, Iloilo	Construction	Yes	Competitive Bidding	11/4-10/2019	11/26/2019	1/20/2020	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
-	Rehabilitation of Multi-Purpose Building, Zaragosa, Balasan, Iloilo	Construction	Yes	Competitive Bidding	11/4-10/2019	11/26/2019	1/20/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
-	Construction (Completion) of Multi-Purpose Building, Barangay Tipada, Ajuy, Iloilo	Construction	Yes	Competitive Bidding	11/4-10/2019	11/26/2019	1/20/2020	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building at Baraangay Analao, Lemery, Iloilo	Construction	Yes	Competitive Bidding	11/4-10/2019	11/26/2019	1/20/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, Barangay Portoc, Lemery, Iloilo	Construction	Yes	Competitive Bidding	11/4-10/2019	11/26/2019	1/20/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building, Brgy. Preciosa, Sara, Iloilo	Construction	Yes	Competitive Bidding	11/4-10/2019	11/26/2019	1/20/2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	Road Widening of Iloilo East Coast-Capiz Rd - K0174 + 938 - K0175 + 000, K0197 + 981 - K0198 + 127, K0225 + 198 - K0225 + 892	Construction	Yes	Competitive Bidding	11/11-17/2019	12/3/2019	1/20/2020	GoP	34,715,000.00	-	34,715,000.00	Road Widening
-	Road Widening of Passi-Sn Rafael-Lemery-Sara Rd - K0069 + (-345) - K0069 + 095, K0070 + 530 - K0072 + 332	Construction	Yes	Competitive Bidding	11/11-17/2019	12/3/2019	1/20/2020	GoP	81,180,000.00	-	81,180,000.00	Road Widening
-	Road Widening of Barotac Viejo-Sn Rafael Rd - K0081 + 463 - K0081 + 600	Construction	Yes	Competitive Bidding	11/11-17/2019	12/3/2019	1/20/2020	GoP	4,795,000.00	-	4,795,000.00	Road Widening
-	Road Widening of Barotac Viejo-Sn Rafael Rd - K0081 + 463 - K0081 + 600	Construction	Yes	Competitive Bidding	11/11-17/2019	12/3/2019	1/20/2020	GoP	13,440,000.00	-	13,440,000.00	Road Widening
-	Iloilo East Coast-Capiz Rd - K0172 + (-251) - K0173 + 180, K0174 + 805 - K0174 + 938, K0175 + 892 - K0179 + 015, K0190 + 909 - K0193 + 791, K0195 + 395 - K0197 + 981	Construction	Yes	Competitive Bidding	11/11-17/2019	12/3/2019	1/20/2020	GoP	79,596,000.00	-	79,596,000.00	Off-rampway Improvement

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
-	Passi-Sn Rafael-Lemery-Sara Rd - K0087 + 636 - K0088 + 813, K0095 + 886 - K0096 + 760, K0096 + 852 - K0097 + 750	Construction	Yes	Competitive Bidding	11/11-17/2019	12/3/2019	1/20/2020	GoP	26,676,000.00	-	26,676,000.00	Off-carriageway Improvement
-	Construction of Concrete Road - NRJ Batad-Lumbia-Tanza-Estancia Road leading to Gigantes Islands, Carles, Iloilo	Construction	Yes	Competitive Bidding	11/11-17/2019	12/3/2019	1/20/2020	GoP	18,000,000.00	-	18,000,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
-	Balasan-Carles Rd - K0174 + 055 - K0175 + 371, K0175 + 621 - K0177 + 061, K0177 + 281 - K0177 + 317, K0180 + 508 - K0181 + 709, K0182 + 679 - K0183 + 271	Construction	Yes	Competitive Bidding	11/18-25/2019	12/3/2019	1/20/2020	GoP	41,355,000.00	-	41,355,000.00	Off-carriageway Improvement
-	Barotac Viejo-Sn Rafael Rd - K0075 + 032 - K0079 + 992, K0087 + 574 - K0088 + 191	Construction	Yes	Competitive Bidding	11/18-25/2019	12/3/2019	1/20/2020	GoP	50,000,000.00	-	50,000,000.00	Off-carriageway Improvement
-	Concepcion-Sn Dionisio Rd - K0219 + 601 - K0221 + 310, K0221 + 450 - K0221 + 636, K0224 + 480 - K0226 + 442, K0227 + 028 - K0228 + 000	Construction	Yes	Competitive Bidding	11/18-25/2019	12/3/2019	1/20/2020	GoP	33,642,000.00	-	33,642,000.00	Off-carriageway Improvement
-	Sara-Sn Dionisio Rd - K0203 + 190 - K0206 + 735	Construction	Yes	Competitive Bidding	11/18-25/2019	12/3/2019	1/20/2020	GoP	30,852,000.00	-	30,852,000.00	Off-carriageway Improvement
-	Sn Dionisio-Capibang Rd - K0198 + (-188) - K0198 + (-176), K0198 + (-571) - K0198 + (-300), K0198 + 513 - K0202 + 203	Construction	Yes	Competitive Bidding	11/18-25/2019	12/3/2019	1/20/2020	GoP	30,582,000.00	-	30,582,000.00	Off-carriageway Improvement
-	Sn Rafael-Dumarao Rd - K0074 + (-580) - K0076 + 000	Construction	Yes	Competitive Bidding	11/18-25/2019	12/3/2019	1/20/2020	GoP	16,614,000.00	-	16,614,000.00	Off-carriageway Improvement
-	Widening of Permanent Bridges - Iyang Br. (B00103PN) along Concepcion-Sn Dionisio Rd	Construction	Yes	Competitive Bidding	11/18-25/2019	12/3/2019	1/20/2020	GoP	46,000,000.00	-	46,000,000.00	Widening of Permanent Bridge

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Flood Mitigation Structure - Construction of Barotac Viejo River Control, Brgy. Poblacion Ilawod, Barotac Viejo, Iloilo	Construction	Yes	Competitive Bidding	11/18-25/2019	12/3/2019	1/20/2020	1/21-31/2020	GoP	50,000,000.00	-	50,000,000.00	Construction/Maintenance of Flood Mitigation Structures
-	Construction of Flood Mitigation Structure - Construction of Flood Control Project, Barotac Viejo River Control, Brgy. Natividad, Barotac Viejo, Iloilo	Construction	Yes	Competitive Bidding	11/18-25/2019	12/3/2019	1/20/2020	1/21-31/2020	GoP	100,000,000.00	-	100,000,000.00	Construction/Maintenance of Flood Mitigation Structures
-	Construction of Concrete Road - Langub-Piagao-Asuman Road leading to various tourist destinations within Gigantes Islands, North Gigantes Islands, Brgy. Granada, Carles, Iloilo	Construction	Yes	Competitive Bidding	11/25/2019 - 12/1/2019	12/17/2019	1/20/2020	1/21-31/2020	GoP	40,000,000.00	-	40,000,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
-	Construction of Concrete Road - NRU Cabagohan-Biron-an-Embarcadero-Botongan Road leading to Gigantes Islands, Carles, Iloilo	Construction	Yes	Competitive Bidding	11/25/2019 - 12/1/2019	12/17/2019	1/20/2020	1/21-31/2020	GoP	40,000,000.00	-	40,000,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
-	Construction of Concrete Road - Sitio Calubihan-Sitio Manlud Road leading to Manlud Water Falls, Brgy. Sto. Rosario, Ayuy, Iloilo	Construction	Yes	Competitive Bidding	11/25/2019 - 12/1/2019	12/17/2019	1/20/2020	1/21-31/2020	GoP	20,000,000.00	-	20,000,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
-	Construction of Concrete Road - Poblacion Barotac Viejo-Vista Alegre-Nueva Invencon-Del Pilar-Gen. Luna San Jose-Anabo connecting Nueva Swine Valley, NRU Iloilo East Coast Capital Road, and NRU Passi-San Rafael-Lemery-Sara Road, Barotac Viejo, Iloilo	Construction	Yes	Competitive Bidding	11/25/2019 - 12/1/2019	12/17/2019	1/20/2020	1/21-31/2020	GoP	23,820,000.00	-	23,820,000.00	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PIP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
-	Construction of Concrete Road - San Jose- Anabon- Gen. Luna connecting Nueva Swine Valley, NTR Pass- San Rafael-Lemery-Sara Road, Lemery, Iloilo	Construction	Yes	Competitive Bidding	11/25/2019 - 12/1/2019	12/17/2019	1/20/2020	GoP	15,000,000.00	-	15,000,000.00	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones
-	Construction of Balasan Municipal Police Station Building, Balasan, Iloilo	Construction	Yes	Competitive Bidding	11/25/2019 - 12/1/2019	12/17/2019	1/20/2020	GoP	8,980,000.00	-	8,980,000.00	Construction/Improvement of various Infrastructure in Support of National Security
-	Construction of Two-Storey Building (DPWH Standard Design) of Iloilo 3rd District Engineering Office, Barotac Viejo, Iloilo	Construction	Yes	Competitive Bidding	11/25/2019 - 12/1/2019	12/17/2019	1/20/2020	GoP	66,000,000.00	-	66,000,000.00	Construction of Two (2) Storey Building
-	GOODS AND SERVICES											
-	Purchase of Fuel, Oil and Lubricants	Maintenance Section	No	Competitive Bidding	1/6-12/2020	1/29/2020	1/31/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Fuel, Oil and Lubricants
-	Purchase of various Spare Parts	Maintenance Section	No	Competitive Bidding	1/6-12/2020	1/29/2020	1/31/2020	GoP	300,000.00	300,000.00	-	Purchase of various Spare Parts
-	Purchase of Toner for Copier (Consumables) to be used in this Office	Administrative, Construction, Finance and Planning & Design and Sections	No	NP-53.9 - Small Value Procurement	3/9-15/2020	3/27/2020	4/3/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Common Use Supplies and Computer Supplies/Consumables to be used in this Office
-	Purchase of Various Office Supplies and Equipment for use in this Office	Administrative, Construction, Finance, Planning & Design and Quality Control Sections	No	Competitive Bidding	3/2-8/2020	3/27/2020	4/3/2020	GoP	800,000.00	800,000.00	-	Purchase of Various Office Supplies and Equipment

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)		Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award		Total	MOOE	
-	Purchase of Diesel Fuel and Oil for use of various vehicles in this Office	Administrative, Construction, Finance, Planning & Design and Quality Control Sections	No	Competitive Bidding	3/2-8/2020	3/27/2020	4/3/2020	GoP	610,000.00	610,000.00	Purchase of Diesel Fuels for use in this Office
-	Purchase of various Spare Parts including Tires and Batteries	Administrative, Construction, Finance, Planning & Design and Quality Control Sections	No	Competitive Bidding	3/2-8/2020	3/27/2020	4/3/2020	GoP	500,000.00	500,000.00	Purchase of various Spare Parts including Tires and Batteries
-	Purchase of Asphalt Materials	Maintenance Section	No	Competitive Bidding	3/2-8/2020	3/27/2020	4/3/2020	GoP	1,500,000.00	1,500,000.00	Purchase of Asphalt Materials
-	Purchase of Rubberized Traffic Paints	Maintenance Section	No	Competitive Bidding	3/2-8/2020	3/27/2020	4/3/2020	GoP	1,500,000.00	1,500,000.00	Purchase of Rubberized Traffic Paints
-	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	No	Competitive Bidding	3/2-8/2020	3/27/2020	4/3/2020	GoP	1,000,000.00	1,000,000.00	Purchase of Aggregates
-	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	No	Competitive Bidding	3/2-8/2020	3/27/2020	4/3/2020	GoP	1,100,000.00	1,100,000.00	Purchase of Aggregate Base Coarse (Item 201)
-	Purchase of Personal Protective Equipment for use in this Office	Maintenance Section	No	Competitive Bidding	3/2-8/2020	3/27/2020	4/3/2020	GoP	1,000,000.00	1,000,000.00	Purchase of Personal Protective Equipment for use in this Office
-	Purchase of Fuel, Oil and Lubricants	Maintenance Section	No	Competitive Bidding	4/6-12/2020	4/27/2020	4/30/2020	GoP	1,000,000.00	1,000,000.00	Purchase of Fuel, Oil and Lubricants
-	Purchase of various Spare Parts	Maintenance Section	No	Competitive Bidding	4/6-12/2020	4/27/2020	4/30/2020	GoP	300,000.00	300,000.00	Purchase of various Spare Parts
-	Purchase of Asphalt Materials	Maintenance Section	No	Competitive Bidding	4/6-12/2020	4/27/2020	4/30/2020	GoP	1,000,000.00	1,000,000.00	Purchase of Asphalt Materials
-	Purchase of Rubberized Traffic Paints	Maintenance Section	No	Competitive Bidding	4/6-12/2020	4/27/2020	4/30/2020	GoP	1,000,000.00	1,000,000.00	Purchase of Rubberized Traffic Paints

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PAP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
-	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	No	Competitive Bidding	4/6-12/2020	4/27/2020	4/30/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Aggregates (Fine, Coarse & Chippings)
-	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	No	Competitive Bidding	4/6-12/2020	4/27/2020	4/30/2020	GoP	1,500,000.00	1,500,000.00	-	Purchase of Aggregate Base Coarse (Item 201)
-	Purchase of Toner for Copier (Consumables) to be used in this Office	Administrative, Construction, Finance and Planning & Design Sections	No	NP-53.9 - Small Value Procurement	5/2-8/2020	5/26/2020	5/28/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Common Use Supplies and Computer Supplies/Consumables to be used in this Office
-	Purchase of Various Office Supplies and Equipment for use in this Office	Administrative, Construction, Finance, Planning & Design and Quality Control Sections	No	Competitive Bidding	5/2-8/2020	5/26/2020	5/28/2020	GoP	800,000.00	800,000.00	-	Purchase of Various Office Supplies and Equipment
-	Purchase of Diesel Fuel and Oil for use of various vehicles in this Office	Administrative, Construction, Finance, Planning & Design and Quality Control Sections	No	Competitive Bidding	5/2-8/2020	5/26/2020	5/28/2020	GoP	610,000.00	610,000.00	-	Purchase of Diesel Fuels for use in this Office
-	Purchase of various Spare Parts including Tires and Batteries	Administrative, Construction, Finance, Planning & Design and Quality Control Sections	No	Competitive Bidding	5/2-8/2020	5/26/2020	5/28/2020	GoP	500,000.00	500,000.00	-	Purchase of various Spare Parts including Tires and Batteries
-	Purchase of Various Office Supplies and Equipment	Maintenance Section	No	Competitive Bidding	6/1-7/2020	6/24/2020	6/28/2020	GoP	300,000.00	300,000.00	-	Purchase of Various Office Supplies and Equipment

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/PEI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
-	Purchase of Various IT Equipment for use in this Office (Personal Computer, Uninterrupted Power Supply and Printer)	Administrative, Finance, Quality Assurance and Planning & Design Sections	No	Competitive Bidding	6/1-7/2020	6/24/2020	6/28/2020	GoP	1,550,000.00	1,550,000.00	-	Purchase of Various Office Supplies and Equipment
-	Purchase of Fuel, Oil and Lubricants	Maintenance Section	No	Competitive Bidding	7/1-7/2020	7/24/2020	7/29/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Fuel, Oil and Lubricants
-	Purchase of various Spare Parts	Maintenance Section	No	Competitive Bidding	7/1-7/2020	7/24/2020	7/29/2020	GoP	300,000.00	300,000.00	-	Purchase of various Spare Parts
-	Purchase of Asphalt Materials	Maintenance Section	No	Competitive Bidding	7/1-7/2020	7/24/2020	7/29/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Asphalt Materials
-	Purchase of Rubberized Traffic Paints	Maintenance Section	No	Competitive Bidding	7/1-7/2020	7/24/2020	7/29/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Rubberized Traffic Paints
-	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	No	Competitive Bidding	7/1-7/2020	7/24/2020	7/29/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Aggregates (Fine, Coarse & Chippings)
-	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	No	Competitive Bidding	7/1-7/2020	7/24/2020	7/29/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Aggregate Base Coarse (Item 201)
-	Procurement of Security Services for DPWH Iloilo 3rd District Engineering Office, Barotac Viejo, Iloilo	Administrative Section	No	Competitive Bidding	9/1-7/2020	9/24/2020	9/29/2020	GoP	997,000.00	997,000.00	-	Procurement of Security Services
-	Purchase of Toner for Copier (Consumables) to be used in this Office	Administrative, Construction, Finance and Planning & Design Sections	No	NP-53.9 - Small Value Procurement	9/1-7/2020	9/24/2020	10/2/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Common Use Supplies and Computer Supplies/Consumables to be used in this Office
-	Purchase of Various Office Supplies and Equipment for use in this Office	Administrative, Construction, Finance, Planning & Design and Quality Control Sections	No	Competitive Bidding	9/1-7/2020	9/24/2020	10/2/2020	GoP	800,000.00	800,000.00	-	Purchase of Various Office Supplies and Equipment for use in this Office

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Diesel Fuel and Oil for use of various vehicles in this Office	Administrative, Construction, Finance, Planning & Design and Quality Control Sections	No	Competitive Bidding	9/1-7/2020	9/24/2020	10/2/2020	10/3/2020	GoP	610,000.00	610,000.00	-	Purchase of Diesel Fuel and Oil for use of various vehicles in this Office
-	Purchase of various Spare Parts including Tires and Batteries	Administrative, Construction, Finance, Planning & Design and Quality Control Sections	No	Competitive Bidding	9/1-7/2020	9/24/2020	10/2/2020	10/3/2020	GoP	500,000.00	500,000.00	-	Purchase of various Spare Parts including Tires and Batteries
-	Purchase of various Laboratory Equipment and Apparatus for use in Quality Assurance Section	Quality Assurance Section	No	Competitive Bidding	9/1-7/2020	9/24/2020	10/2/2020	10/3/2020	GoP	9,050,000.00	9,050,000.00	-	Purchase of various Laboratory Equipment and Apparatus
-	Purchase of Fuel, Oil and Lubricants	Maintenance Section	No	Competitive Bidding	9/7-13/2020	9/29/2020	10/2/2020	10/3/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Fuel, Oil and Lubricants
-	Purchase of various Spare Parts	Maintenance Section	No	Competitive Bidding	9/7-13/2020	9/29/2020	10/2/2020	10/3/2020	GoP	300,000.00	300,000.00	-	Purchase of various Spare Parts
-	Purchase of Toner for Copier (Consumables) to be used in this Office	Administrative, Construction, Finance and Planning & Design and Quality Control Sections	No	NP-53.9 - Small Value Procurement	11/9-15/2020	12/1/2020	12/8/2020	12/10/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Common Use Supplies and Computer Supplies/Consumables to be used in this Office

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PiP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
-	Purchase of Various Office Supplies and Equipment for use in this Office	Administrative, Finance, Planning & Design and Quality Control Sections	No	Competitive Bidding	11/9-15/2020	12/1/2020	12/8/2020	GoP	800,000.00	800,000.00	-	Purchase of Various Office Supplies and Equipment for use in this Office
-	Purchase of Diesel Fuel and Oil for use of various vehicles in this Office	Administrative, Finance, Planning & Design and Quality Control Sections	No	Competitive Bidding	11/9-15/2020	12/1/2020	12/8/2020	GoP	610,000.00	610,000.00	-	Purchase of Diesel Fuel and Oil for use of various vehicles in this Office
-	Purchase of various Spare Parts including Tires and Batteries	Administrative, Finance, Planning & Design and Quality Control Sections	No	Competitive Bidding	11/9-15/2020	12/1/2020	12/8/2020	GoP	500,000.00	500,000.00	-	Purchase of various Spare Parts including Tires and Batteries
-	Purchase of Asphalt Materials	Maintenance Section	No	Competitive Bidding	11/9-15/2020	12/1/2020	12/8/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Asphalt Materials
-	Purchase of Rubberized Traffic Paints	Maintenance Section	No	Competitive Bidding	11/9-15/2020	12/1/2020	12/8/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Rubberized Traffic Paints
-	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	No	Competitive Bidding	11/9-15/2020	12/1/2020	12/8/2020	GoP	1,000,000.00	1,000,000.00	-	Purchase of Aggregates (Fine, Coarse & Chippings)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (P/P)		Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of Bids/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO
	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	No	Competitive Bidding	11/9-15/2020	12/1/2020	12/9/2020	GoP	1,000,000.00	1,000,000.00	Purchase of Aggregate Base Coarse (Item 201)
	CONSULTING SERVICES										
	Conduct of Soil Test (Sub-soil Exploration) for various projects, a. Construction of Barotac Viejo River Control, Brgy. Poblacion Ilawod, Barotac Viejo, Iloilo; and b. Construction of Barotac Viejo River Control, Brgy. Natividad, Barotac Viejo, Iloilo;	Planning and Design Section	No	NP-53 9 - Small Value Procurement	3/3-9/2020	03/24/2020	3/27/2020	GoP	720,000.00	720,000.00	Conduct of Soil Test (Sub-soil Exploration)

Prepared by:

RONIL B. TUPAS
Head, Procurement Unit

Date: _____

Recommended by:

MINA H. AGUILAR
BAC, Chairman

Date: _____

Approved by:

FLORDELIS C. ENRIQUETA
OIC, District Engineer

Date: _____