



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
 San Antonio, Guagua, Pampanga
INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS CY - 2021

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Asset Preservation Program- Preventive Maintenance - Primary Roads- Jose Abad Santos Ave (JASA) - K0092 + 000 - K0093 + 245	Pampanga 2nd DEO	YES	Public Bidding	11/13-19/2020	12/4/2020	1/12/2021	1/23/2021	NEP 2021	33,279,000.00	0	33,279,000.00	Asset Preservation Program- Preventive Maintenance - Primary Roads-
	Asset Preservation Program-Preventive Maintenance - Secondary Roads- Angeles-Porac-Floridablanca- Dinalupihan Rd - K0092 + 800 - K0095 + 000	Pampanga 2nd DEO	YES	Public Bidding	11/13-19/2020	12/4/2020	1/12/2021	1/23/2021	NEP 2021	29,610,000.00	0	29,610,000.00	Asset Preservation Program- Preventive Maintenance - Primary Roads-
	Asset Preservation Program- Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads- Sn Antonio-Floridablanca Rd - K0087 + 500 - K0088 + 200	Pampanga 2nd DEO	YES	Public Bidding	11/13-19/2020	12/4/2020	1/12/2021	1/23/2021	NEP 2021	71,000,000.00	0	71,000,000.00	Asset Preservation Program- Preventive Maintenance - Primary Roads-
	Network Development Program- Road Widening - Primary Roads- Jose Abad Santos Ave (JASA) - K0082 + 926 - K0083 + 874, K0084 + 000 - K0084 + 175	Pampanga 2nd DEO	YES	Public Bidding	11/13-19/2020	12/4/2020	1/12/2021	1/23/2021	NEP 2021	75,000,000.00	0	75,000,000.00	Network Development Program- Road Widening - Primary Roads-
	Network Development Program- Road Widening - Primary Roads- Jose Abad Santos Ave (JASA) - K0093 + 400 - K0094 + 433.61	Pampanga 2nd DEO	YES	Public Bidding	11/13-19/2020	12/4/2020	1/12/2021	1/23/2021	NEP 2021	56,000,000.00	0	56,000,000.00	Network Development Program- Road Widening - Primary Roads-
	Network Development Program- Road Widening - Secondary Roads- Angeles-Porac-Floridablanca- Dinalupihan Rd - K0103 + 200 - K0104 + 279	Pampanga 2nd DEO	YES	Public Bidding	11/13-19/2020	12/4/2020	1/12/2021	1/23/2021	NEP 2021	39,350,000.00	0	39,350,000.00	Network Development Program- Road Widening - Primary Roads-
	Network Development Program- Road Widening - Secondary Roads- Angeles-Porac-Floridablanca- Dinalupihan Rd - K0104 + 279 - K0106 + 0650104 + 279	Pampanga 2nd DEO	YES	Public Bidding	11/13-19/2020	12/4/2020	1/12/2021	1/23/2021	NEP 2021	66,570,000.00	0	66,570,000.00	Network Development Program- Road Widening - Primary Roads-
	Network Development Program-Off-Carriageway Improvement - Tertiary Roads- Sn Fernando-Lubao Rd K0081 + 990 - K0083 + 000	Pampanga 2nd DEO	YES	Public Bidding	11/13-19/2020	12/4/2020	1/12/2021	1/23/2021	NEP 2021	16,944,000.00	0	16,944,000.00	Network Development Program-Off- Carriageway Improvement - Tertiary Roads

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
	Bridge Program- Rehabilitation/ Major Repair of Permanent Bridges- Matalaba Br. (B00096LZ) along Jose Abad Santos Ave (JASA)	Pampanga 2nd DEO	YES	Public Bidding	11/19-25/2020	12/9/2020	1/18/2021	1/28/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Bridge Program- Rehabilitation/ Major Repair of Permanent Bridges
	Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Slope Protection (with Dike Road) along Manibaug Creek, Sta. 00+000 - Sta. 0+1181, Manibaug Paralaya, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/19-25/2020	12/9/2020	1/18/2021	1/28/2021	NEP 2021	100,000,000.00	0	100,000,000.00	Construction of Slope Protection (with Dike Road)
	Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Slope Protection along Caulaman River, Bodega Section, Sta. 00+000 - Sta. 0+200, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/19-25/2020	12/9/2020	1/18/2021	1/28/2021	NEP 2021	20,000,000.00	0	20,000,000.00	Construction of Slope Protection
	Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Slope Protection along Caulaman River, Camencita Section, Sta. 00+000 - Sta. 0+320, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/19-25/2020	12/9/2020	1/18/2021	1/28/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Construction of Slope Protection
	Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Slope Protection along Caulaman River, Dampe Section, Sta. 00+000 - Sta. 0+320, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/19-25/2020	12/9/2020	1/18/2021	1/28/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Construction of Slope Protection
	Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Slope Protection along Gumain River, Apalit Section, Sta. 00+000 - Sta. 0+300, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/19-25/2020	12/9/2020	1/18/2021	1/28/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Construction of Slope Protection
	Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Slope Protection along Porac River (deduct from Brgy. Calantas Slope Protection), Sta. 00+000 - Sta. 0+215, Apalit, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/19-25/2020	12/9/2020	1/18/2021	1/28/2021	NEP 2021	20,000,000.00	0	20,000,000.00	Construction of Slope Protection

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
	Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Slope Protection along Porac River, Jalung Section L/S, Sta. 00+000 - Sta. 0+215, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/19-25/2020	12/9/2020	1/18/2021	1/28/2021	NEP 2021	20,000,000.00	0	20,000,000.00	Construction of Slope Protection
	Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Slope Protection along Porac River, Jalung Section R/S, Sta. 00+000 - Sta. 0+215, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/19-25/2020	12/9/2020	1/18/2021	1/28/2021	NEP 2021	20,000,000.00	0	20,000,000.00	Construction of Slope Protection
	Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Slope Protection along Porac River, Mabical Section, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/19-25/2020	12/9/2020	1/18/2021	1/28/2021	NEP 2021	20,000,000.00	0	20,000,000.00	Construction of Slope Protection
	Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Slope Protection along Porac River, Pulungmasle-Ascomo, Sta. 00+000 - Sta. 0+320, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/19-25/2020	12/9/2020	1/18/2021	1/28/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Construction of Slope Protection
	Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Slope Protection along Porac River, Sta. 00+000 - Sta. 0+320, Brgy. Calantas, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/25-12/1/2020	12/15/2020	1/25/2021	2/14/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Construction of Slope Protection
	Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Slope Protection along Porac River, Sta. 00+000 - Sta. 0+322.70, Solib, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/25-12/1/2020	12/15/2020	1/25/2021	2/14/2021	NEP 2021	24,793,000.00	0	24,793,000.00	Construction of Slope Protection
	Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Slope Protection along Porac River, Sta. Rita Section, Sta. 00+000 - Sta. 0+200, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/25-12/1/2020	12/15/2020	1/25/2021	2/14/2021	NEP 2021	20,000,000.00	0	20,000,000.00	Construction of Slope Protection

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Slope Protection, Sta. 00+000 - Sta. 0+170 along GPDC, San Jose Gumil, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/25-12/1/2020	12/15/2020	1/25/2021	2/14/2021	NEP 2021	20,000,000.00	0	20,000,000.00	Construction of Slope Protection
	Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Slope Protection, Sta. 00+000 - Sta. 0+260 along GPDC, Sta. Cruz, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/25-12/1/2020	12/15/2020	1/25/2021	2/14/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Construction of Slope Protection
	Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Slope Protection, Sta. 00+000 - Sta. 0+350 along Sapang Uyong, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/25-12/1/2020	12/15/2020	1/25/2021	2/14/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Construction of Slope Protection
	Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Spurdike along Pasig - Potrero River (Phase I), Sta. 00+000 - Sta. 0+150, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/25-12/1/2020	12/15/2020	1/25/2021	2/14/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Construction of Spurdike
	Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Spurdike along Pasig - Potrero River (Phase II), Sta. 00+000 - Sta. 0+150, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/25-12/1/2020	12/15/2020	1/25/2021	2/14/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Construction of Spurdike
	Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Slope Protection (Flood Control) along Porac River, Station 0+000 to Station 0+164.53, Barangay Valdez, Floridablanca, Pampanga	Pampanga 2nd DEC	YES	Public Bidding	11/25-12/1/2020	12/15/2020	1/25/2021	2/14/2021	NEP 2021	15,000,000.00	0	15,000,000.00	Construction of Slope Protection
	Local Program- National Building Program- Buildings And Other Structures- Multipurpose / Facilities- Construction (Extension) of DPWH Building Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/25-12/1/2020	12/15/2020	1/25/2021	2/14/2021	NEP 2021	27,720,000.00	0	27,720,000.00	Construction (Extension) of DPWH Building

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
	Local Program- National Building Program- Buildings And Other Structures- Multipurpose / Facilities- Construction of Multipurpose Building (Infirmary Building), Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	10,000,000.00	0	10,000,000.00	Construction of Multipurpose Building
	Local Program- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects- Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building, Barangay Benedicto, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	800,000.00	0	800,000.00	Construction of Multipurpose Building
	Local Program- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects- Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building, Barangay Bodega, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	800,000.00	0	800,000.00	Construction of Multipurpose Building
	Local Program- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects- Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building, Barangay San Juan 1St, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	1,000,000.00	0	1,000,000.00	Construction of Multipurpose Building
	Local Program- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects- Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building, Barangay San Pedro, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	800,000.00	0	800,000.00	Construction of Multipurpose Building
	Local Program- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects- Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building, Barangay Sta. Monica, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	800,000.00	0	800,000.00	Construction of Multipurpose Building
	Local Program- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects- Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Facility (Covered Area), Barangay Bancal Sinubli, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	1,500,000.00	0	1,500,000.00	Construction of Multi-Purpose Facility

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects- Buildings And Other Structures- Multipurpose / Facilities- Construction/Improvement of Multi-Purpose Building (Cultural Center) (Phase II), Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	20,000,000.00	0	20,000,000.00	Construction/Improvement of Multi-Purpose Building
	Local Program- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects- Local Roads and Bridges- Local Roads- Construction of Road with Drainage Canal, Sta. Filomena, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	25,640,000.00	0	25,640,000.00	Construction of Road with Drainage Canal,
	Local Program- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects- Local Roads and Bridges- Local Roads- Improvement/Concreting of Road in Barangay Sta. Cruz, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	1,000,000.00	0	1,000,000.00	Improvement/Concreting of Road
	Local Program- Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects- Local Roads and Bridges- Local Roads- Improvement/Concreting of Road, Barangay Pulungmasle, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	2,000,000.00	0	2,000,000.00	Improvement/Concreting of Road
	Local Infrastructure Program- Buildings And Other Structures- Multipurpose / Facilities- Construction (Completion) of Multi-Purpose Building (Covered Court), San Isidro, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	3,000,000.00	0	3,000,000.00	Construction (Completion) of Multi-Purpose Building
	Local Infrastructure Program- Buildings And Other Structures- Multipurpose / Facilities- Construction (Completion) of Multi-Purpose Building, Barangay Remedios, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/13-19/2020	12/4/2020	1/12/2021	1/23/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Construction (Completion) of Multi-Purpose Building
	Local Infrastructure Program- Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building (Barangay Hall), Bancal, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/13-19/2020	12/4/2020	1/12/2021	1/23/2021	NEP 2021	6,000,000.00	0	6,000,000.00	Construction of Multi-Purpose Building (Barangay Hall)

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
	Local Infrastructure Program- Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building (Barangay Hall), San Agustin, Sta. Rita, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/13-19/2020	12/4/2020	1/12/2021	1/23/2021	NEP 2021	3,000,000.00	0	3,000,300.00	Construction of Multi-Purpose Building (Barangay Hall)
	Local Infrastructure Program- Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building (Barangay Hall), San Nicolas 1st, Sasmuan, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/13-19/2020	12/4/2020	1/12/2021	1/23/2021	NEP 2021	4,000,000.00	0	4,000,300.00	Construction of Multi-Purpose Building (Barangay Hall)
	Local Infrastructure Program- Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building (Covered Court), Purok 3, San Nicolas 1st, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	4,000,000.00	0	4,000,300.00	Construction of Multi-Purpose Building (Covered Court)
	Local Infrastructure Program- Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building in Barangay San Roque Arbol, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	5,000,000.00	0	5,000,300.00	Construction of Multi-Purpose Building
	Local Infrastructure Program- Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building in Batang 2nd, Sasmuan, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	3,000,000.00	0	3,000,300.00	Construction of Multi-Purpose Building
	Local Infrastructure Program- Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building, Basa Airbase (Barangay Palmayo), Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	6,000,000.00	0	6,000,300.00	Construction of Multi-Purpose Building
	Local Infrastructure Program- Buildings And Other Structures- Multipurpose / Facilities- Improvement of Multi-Purpose Building (Covered Court), Barangay San Isidro, Sta. Rita, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/13-19/2020	12/4/2020	1/12/2021	1/23/2021	NEP 2021	3,000,000.00	0	3,000,300.00	Improvement of Multi Purpose Building (Covered Court)

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
	Local Infrastructure Program- Buildings And Other Structures- Multipurpose / Facilities- Improvement of Multi-Purpose Building (Barangay Hall), Sta. Filomena, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/13-19/2020	12/4/2020	1/12/2021	1/23/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Improvement of Multi-Purpose Building (Barangay Hall),
	Local Infrastructure Program- Buildings And Other Structures- Multipurpose / Facilities- Improvement of Multi-Purpose Building (Barangay Hall), Sta. Tereza 1st, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/13-19/2020	12/4/2020	1/12/2021	1/23/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Improvement of Multi-Purpose Building (Barangay Hall),
	Local Infrastructure Program- Buildings And Other Structures- Multipurpose / Facilities- Improvement of Multi-Purpose Building, Purok 2, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	2,000,000.00	0	2,000,000.00	Improvement of Multi-Purpose Building
	Local Infrastructure Program- Buildings And Other Structures- Multipurpose / Facilities- Rehabilitation of Multi-Purpose Building (Barangay Health Care Center), Barangay Sta. Lucia, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	2,000,000.00	0	2,000,000.00	Rehabilitation of Multi-Purpose Building
	Local Infrastructure Program- Flood Control and Drainage- Drainage / Protection Works- Construction of Concrete Canal, Purok 2 & 4, San Nicolas 2nd, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	2,000,000.00	0	2,000,000.00	Construction of Concrete Canal
	Local Infrastructure Program- Flood Control and Drainage- Drainage / Protection Works- Construction of Drainage Canal, Barangay Calangain, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/13-19/2020	12/4/2020	1/12/2021	1/23/2021	NEP 2021	12,000,000.00	0	12,000,000.00	Construction of Concrete Canal,
	Local Infrastructure Program- Flood Control and Drainage- Drainage / Protection Works- Construction of Drainage Canal, Barangay San Pablo 2nd, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/13-19/2020	12/4/2020	1/12/2021	1/23/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Construction of Concrete Canal,

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
	Local Infrastructure Program- Flood Control and Drainage- Drainage / Protection Works- Construction of Line Canal with Cover, Purok 1 to Purok 6, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/13-19/2020	12/4/2020	1/12/2021	1/23/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Construction of Concrete Canal,
	Local Infrastructure Program- Flood Control and Drainage- Drainage / Protection Works- Rehabilitation of Drainage & Irrigation Canals, Barangay San Roque Arbol, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/13-19/2020	12/4/2020	1/12/2021	1/23/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Rehabilitation of Drainage & Irrigation Canals
	Local Infrastructure Program- Flood Control and Drainage- Flood Control Structures / Facilities- Rehabilitation of Dike with Slope Protection along Caulaman River, Barangay Carmencita, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	30,000,000.00	0	30,000,000.00	Rehabilitation of Dike with Slope Protection
	Local Infrastructure Program- Flood Control and Drainage- Flood Control Structures / Facilities- Rehabilitation of Dike with Slope Protection along Caulaman River, Barangay Gutad, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	30,000,000.00	0	30,000,000.00	Rehabilitation of Dike with Slope Protection
	Local Infrastructure Program- Flood Control and Drainage- Flood Control Structures / Facilities- Rehabilitation of Dike with Slope Protection along GPDC, Bamboo Hub, Barangay Sta. Catalina, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	30,000,000.00	0	30,000,000.00	Rehabilitation of Dike with Slope Protection
	Local Infrastructure Program- Flood Control and Drainage- Flood Control Structures / Facilities- Rehabilitation of Dike with Slope Protection along Porac River, Barangay Solib, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	30,000,000.00	0	30,000,000.00	Rehabilitation of Dike with Slope Protection
	Local Infrastructure Program- Flood Control and Drainage- Flood Control Structures / Facilities- Rehabilitation/Concreting of Top Dike along GPDC, Barangay Gumil, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/10-16/2020	11/30/2020	1/5/2021	1/15/2021	NEP 2021	30,000,000.00	0	30,000,000.00	Rehabilitation/ Concreting of Top Dike

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
	Local Infrastructure Program- Local Roads and Bridges- Local Roads- Asphaltting of Road, Barangay Sinura, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/10-16/2020	11/30/2020	1/5/2021	1/15/2021	NEP 2021	4,000,000.00	0	4,000,000.00	Asphaltting of Road
	Local Infrastructure Program- Local Roads and Bridges- Local Roads- Concreting of Barangay Road, Barangay Balantacan, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/10-16/2020	11/30/2020	1/5/2021	1/15/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Concreting of Barangay Road
	Local Infrastructure Program- Local Roads and Bridges- Local Roads- Concreting of Barangay Road, Barangay Dela Paz, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/10-16/2020	11/30/2020	1/5/2021	1/15/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Concreting of Barangay Road
	Local Infrastructure Program- Local Roads and Bridges- Local Roads- Concreting of Barangay Road, Barangay Sta. Maria, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/10-16/2020	11/30/2020	1/5/2021	1/15/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Concreting of Barangay Road
	Local Infrastructure Program- Local Roads and Bridges- Local Roads- Concreting of Barangay Road, Barangay Sto. Domingo, Lubao, Pampanga	Pampanga 2nd DEC	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	2,000,000.00	0	2,000,000.00	Concreting of Barangay Road
	Local Infrastructure Program- Local Roads and Bridges- Local Roads- Concreting of Barangay Road, Furok 6 to Purok 5, Barangay San Juan, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	2,000,000.00	0	2,000,000.00	Concreting of Barangay Road
	Local Infrastructure Program- Local Roads and Bridges- Local Roads- Concreting of Road in Barangay Plas, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	3,000,000.00	0	3,000,000.00	Concreting of Road
	Local Infrastructure Program- Local Roads and Bridges- Local Roads- Concreting of Road, Barangay Lambac, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	3,000,000.00	0	3,000,000.00	Concreting of Road
	Local Infrastructure Program- Local Roads and Bridges- Local Roads- Concreting of Road, Barangay Fabanlag, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/10-16/2020	11/30/2020	1/5/2021	1/15/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Concreting of Road

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
	Local Infrastructure Program- Local Roads and Bridges- Local Roads- Concreting of Road, Barangay San Pedro, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/10-16/2020	11/30/2020	1/5/2021	1/15/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Concreting of Road
	Local Infrastructure Program- Local Roads and Bridges- Local Roads- Concreting of Road, Barangay San Roque Dau 1st, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/10-16/2020	11/30/2020	1/5/2021	1/15/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Concreting of Road
	Local Infrastructure Program- Local Roads and Bridges- Local Roads- Concreting of Road, Sto. Nino, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/10-16/2020	11/30/2020	1/5/2021	1/15/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Concreting of Road
	Local Infrastructure Program- Local Roads and Bridges- Local Roads- Concreting of Road, Villa Rosemarie, San Miguel Betis, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/10-16/2020	11/30/2020	1/5/2021	1/15/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Concreting of Road
	Local Infrastructure Program- Local Roads and Bridges- Local Roads- Construction of Barangay Road, Purok 2, Lambac, Guagua, Pampanga	Pampanga 2nd DEC	YES	Public Bidding	11/10-16/2020	11/30/2020	1/5/2021	1/15/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Construction of Road,
	Local Infrastructure Program- Local Roads and Bridges- Local Roads- Construction of Road, Barangay Anon, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/5-11/2020	11/25/2020	1/5/2021	1/15/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Construction of Road,
	Local Infrastructure Program- Local Roads and Bridges- Local Roads- Construction of Road, Barangay Sta. Cruz, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/5-11/2020	11/25/2020	1/5/2021	1/15/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Construction of Road,
	Local Infrastructure Program- Local Roads and Bridges- Local Roads- Construction of Road, Barangay Sta. Cruz, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/5-11/2020	11/25/2020	1/5/2021	1/15/2021	NEP 2021	4,000,000.00	0	4,000,000.00	Construction of Road,
	Local Infrastructure Program- Local Roads and Bridges- Local Roads- Construction of Road, Palat, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/5-11/2020	11/25/2020	1/5/2021	1/15/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Construction of Road,

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Infrastructure Program- Local Roads and Bridges- Local Roads- Rehabilitation of Road, Barangay Rizal, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/13-19/2020	12/3/2020	1/5/2021	1/15/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Rehabilitation of Road,
	Local Infrastructure Program- Local Roads and Bridges- Local Roads- Rehabilitation of Road, Barangay Sinura, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/13-19/2020	12/3/2020	1/5/2021	1/15/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Rehabilitation of Road,
	Local Infrastructure Program- Local Roads and Bridges- Local Roads- Upgrading of Road with Drainage Canal, Barangay Sta. Lucia, Sasmuan, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/13-19/2020	12/3/2020	1/5/2021	1/15/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Upgrading of Road with Drainage Canal
	Local Infrastructure Program- Local Roads and Bridges- Local Roads- Upgrading of Road with Drainage Canal, San Nicolas 2nd, Sasmuan, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/5-11/2020	11/25/2020	1/5/2021	1/15/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Upgrading of Road with Drainage Canal
	Local Infrastructure Program- Local Roads and Bridges- Local Bridges- Construction of Footbridge in Barangay Sta. Teresa 2nd, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/5-11/2020	11/25/2020	1/5/2021	1/15/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Construction of Footbridge
	Local Infrastructure Program- Local Roads and Bridges- Local Bridges- Improvement of Bridge, Barangay Santiago, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/5-11/2020	11/25/2020	1/5/2021	1/15/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Improvement of Bridge
	Local Infrastructure Program- Local Roads and Bridges- Local Bridges- Upgrading of Bridge, San Matias, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/5-11/2020	11/25/2020	1/5/2021	1/15/2021	NEP 2021	4,000,000.00	0	4,000,000.00	Upgrading of Bridge
	Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Slope Protection along Guagua-Pasak River Phase II, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/13-19/2020	12/3/2020	1/5/2021	1/15/2021	NEP 2021	50,000,000.00	0	50,000,000.00	Construction of Slope Protection
	Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Slope Protection along Gumil River, Sta. 0+000 to Sta. 0+116.26 (Left Side), Sta. 0+010 to Sta. 0+116.26 (Right Side), Barangay Sta. Catalina, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/13-19/2020	12/3/2020	1/5/2021	1/15/2021	NEP 2021	20,000,000.00	0	20,000,000.00	Construction of Slope Protection

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
	Local Program- Local Infrastructure Program- Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building (Covered Court), San Antonio Elementary School, San Antonio, Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
	Local Program- Local Infrastructure Program- Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building (Covered Court), San Isidro, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	2,500,000.00	0	2,500,000.00	Construction of Multi-Purpose Building (Covered Court)
	Local Program- Local Infrastructure Program- Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building (Cultural Center Phase II) in Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building (Cultural Center - Phase II)
	Local Program- Local Infrastructure Program- Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building (Diosdado P. Macapagal Memorial Hospital), Guagua, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/5-11/2020	11/25/2020	1/5/2021	1/15/2021	NEP 2021	10,000,000.00	0	10,000,000.00	Construction of Multi-Purpose Building
	Local Program- Local Infrastructure Program- Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building, Barangay Manibaug Paralaya, Porac, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/5-11/2020	11/25/2020	1/5/2021	1/15/2021	NEP 2021	3,000,000.00	0	3,000,000.00	Construction of Multi-Purpose Building
	Local Program- Local Infrastructure Program- Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building, Caritas Elementary School, San Jose, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/5-11/2020	11/25/2020	1/5/2021	1/15/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
	Local Program- Local Infrastructure Program- Buildings And Other Structures- Multipurpose / Facilities- Construction of Multi-Purpose Building, Sta. Maria Elementary School, Sta. Maria, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/5-11/2020	11/25/2020	1/5/2021	1/15/2021	NEP 2021	5,000,000.00	0	5,000,000.00	Construction of Multi-Purpose Building
	Local Program- Local Infrastructure Program- Local Roads and Bridges- Local Roads- Concreting of Road, Barangay Lourdes, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/5-11/2020	11/25/2020	1/5/2021	1/15/2021	NEP 2021	2,000,000.00	0	2,000,000.00	Concreting of Road

Code	Procurement	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
UACS	Program/Project												
	Local Program- Local Infrastructure Program- Local Roads and Bridges- Local Roads- Concreting of Road, Barangay Santa, Cruz, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	2,000,000.00	0	2,000,300.00	Concreting of Road
	Local Program- Local Infrastructure Program- Local Roads and Bridges- Local Roads- Concreting of Sotto Street at Mamatad, Barangay Dila-Dila, Santa Rita, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	2,000,000.00	0	2,000,300.00	Concreting of Road
	Local Program- Local Infrastructure Program- Local Roads and Bridges- Local Roads- Rehabilitation of Road, Barangay Concepcion, Lubao, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	2,000,000.00	0	2,000,300.00	Rehabilitation of Road
	Local Program- Local Infrastructure Program- Local Roads and Bridges- Local Roads- Rehabilitation of San Nicolas - Fortuna Road, San Nicolas and Fortuna, Floridablanca, Pampanga	Pampanga 2nd DEO	YES	Public Bidding	11/27-12/3/2020	12/17/2020	1/28/2021	2/15/2020	NEP 2021	5,000,000.00	0	5,000,300.00	Rehabilitation of Road

Submitted by:

AMBROCIO Z. AZARES
HEAD, PROCUREMENT UNIT

Recommended by:

CECIL LAWRENCE M. CRUZ
BAC, CHAIRMAN

Approved by:

GREGORIO D. AUDEA JR.
DISTRICT ENGINEER



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Pampanga 2nd District Engineering Office
 San Antonio, Guagua, Pampanga
INDICATIVE ANNUAL PROCUREMENT PLAN FOR CONSULTING SERVICES CY - 2021

Code UACS	Procurement Program/Project	PMO/ End-User	Is this an early procurement activity? (yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing					Brief description of Program/Project
										Total	MOOE	CO	
	Conduct of Preliminary and Detailed Engineering (Sub-soil Exploration) of Proposed Various FY 2021 Projects, Pampanga 2nd District	Nat'l. Gov't.	No	Public Bidding	11/4-10/2020	11/24/2020	1/5/2021	1/15/2021	NEP 2021	2,590,112.25	0	2,590,112.25	Conduct of Preliminary Detailed Engineering Sub-Soil Exploration

Submitted by:


AMBROSIO Z. AZARES
 HEAD, PROCUREMENT UNIT

Recommended by:


CECIL LAWRENCE M. CRUZ
 BAC, CHAIRMAN

Approved by:


GREGORIO S. AUDEA JR.
 DISTRICT ENGINEER