

(DPWH - Misamis Oriental First District Engineering Office) Indicative Annual Procurement Plan for FY 2021 (Infrastructure Projects)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KK0001	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1358 + 175 - K1359 + 115, K1379 + 079 - K1379 + 300, K1380 + 900 - K1381 + 355, K1381 + 890 - K1382 + 547, K1392 + 484 - K1392 + 726, K1394 + 221 - K1395 + 000, K1395 + 942 - K1395 + 977	Construction Section	YES	Competitive Bidding	11/04/2020 to 11/10/2020	11/23/2020	01/11/2021	11/21/2020	GoP	25,200,000.00		25,200,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
21KK0002	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1282 + (-028) - K1282 + 037.25	Construction Section	YES	Competitive Bidding	11/04/2020 to 11/10/2020	11/23/2020	01/11/2021	11/21/2020	GoP	1,225,000.00		1,225,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
21KK0003	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1396 + 000 - K1396 + 750	Construction Section	YES	Competitive Bidding	11/04/2020 to 11/10/2020	11/23/2020	01/11/2021	11/21/2020	GoP	8,800,000.00		8,800,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
21KK0004	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1396 + 750 - K1397 + 500	Construction Section	YES	Competitive Bidding	11/04/2020 to 11/10/2020	11/23/2020	01/11/2021	11/21/2020	GoP	8,800,000.00		8,800,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
21KK0005	Road Widening - Primary Roads - Butuan City-cagayan de Oro City-Iligan City Rd - K1294 + 756 - K1296 + 100	Construction Section	YES	Competitive Bidding	11/04/2020 to 11/10/2020	11/23/2020	01/11/2021	11/21/2020	GoP	11,000,000.00		11,000,000.00	Road Widening - Primary Roads
21KK0006	Road Widening - Primary Roads - Butuan City-cagayan de Oro City-Iligan City Rd - K1296 + 100 - K1297 + 400	Construction Section	YES	Competitive Bidding	11/04/2020 to 11/10/2020	11/23/2020	01/11/2021	11/21/2020	GoP	11,000,000.00		11,000,000.00	Road Widening - Primary Roads
21KK0007	Road Widening - Primary Roads - Butuan City-cagayan de Oro City-Iligan City Rd - K1297 + 400 - K1298 + 000	Construction Section	YES	Competitive Bidding	11/04/2020 to 11/10/2020	11/23/2020	01/11/2021	11/21/2020	GoP	2,500,000.00		2,500,000.00	Road Widening - Primary Roads
21KK0008	Construction of By-Pass and Diversion Roads - Gingoog Bypass Road (Phase 4), Misamis Oriental	Construction Section	YES	Competitive Bidding	11/04/2020 to 11/10/2020	11/23/2020	01/11/2021	11/21/2020	GoP	40,410,000.00		40,410,000.00	Construction of By-Pass and Diversion Roads
21KK0009	Construction of By-Pass and Diversion Roads - Gingoog Bypass Road (Phase 5), Misamis Oriental	Construction Section	YES	Competitive Bidding	11/04/2020 to 11/10/2020	11/23/2020	01/11/2021	11/21/2020	GoP	40,410,000.00		40,410,000.00	Construction of By-Pass and Diversion Roads
21KK0010	Construction of By-Pass and Diversion Roads - Gingoog Bypass Road, Misamis Oriental (Phase III)	Construction Section	YES	Competitive Bidding	11/04/2020 to 11/10/2020	11/23/2020	01/11/2021	11/21/2020	GoP	2,050,000.00		2,050,000.00	Construction of By-Pass and Diversion Roads
21KK0011	Widening of Permanent Bridge - Calipapaan Br. (B01302MN) along Butuan City-cagayan de Oro City-Iligan City Rd (Phase II)	Construction Section	YES	Competitive Bidding	11/04/2020 to 11/10/2020	11/23/2020	01/11/2021	11/21/2020	GoP	2,880,000.00		2,880,000.00	Widening of Permanent Bridge
21KK0012	Widening of Permanent Bridge - Gahub Br. (B01346MN) along Butuan City-cagayan de Oro City-Iligan City Rd (Phase II)	Construction Section	YES	Competitive Bidding	11/04/2020 to 11/10/2020	11/23/2020	01/11/2021	11/21/2020	GoP	13,161,000.00		13,161,000.00	Widening of Permanent Bridge

21KK0013	Widening of Permanent Bridge - Maanas Br. (B01289MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II)	Construction Section	YES	Competitive Bidding	11/04/2020 to 11/10/2020	11/23/2020	01/11/2021	11/21/2020	GoP	1,920,000.00		1,920,000.00	Widening of Permanent Bridge
21KK0014	Widening of Permanent Bridge - Portulin Br. (B01292MN) along Butuan City-cagayan de Oro City-Iligan City Rd (Phase II)	Construction Section	YES	Competitive Bidding	11/04/2020 to 11/10/2020	11/23/2020	01/11/2021	11/21/2020	GoP	3,360,000.00		3,360,000.00	Widening of Permanent Bridge
21KK0015	Widening of Permanent Bridge - Silad Br. 2 (B01303MN) along Butuan City-cagayan de Oro City-Iligan City Rd (Phase II)	Construction Section	YES	Competitive Bidding	11/04/2020 to 11/10/2020	11/23/2020	01/11/2021	11/21/2020	GoP	2,784,000.00		2,784,000.00	Widening of Permanent Bridge
21KK0016	Widening of Permanent Bridge - Tagbocboc Br. (B01296MN) along Butuan City-cagayan de Oro City-Iligan City Rd (Phase II)	Construction Section	YES	Competitive Bidding	11/04/2020 to 11/10/2020	11/23/2020	01/11/2021	11/21/2020	GoP	3,872,000.00		3,872,000.00	Widening of Permanent Bridge
21KK0017	Widening of Permanent Bridge - Talisay Br. (B01152MN) along Butuan City-cagayan de Oro City-Iligan City Rd (Phase II)	Construction Section	YES	Competitive Bidding	11/04/2020 to 11/10/2020	11/23/2020	01/11/2021	11/21/2020	GoP	5,469,000.00		5,469,000.00	Widening of Permanent Bridge
21KK0018	Widening of Permanent Bridge - Tup-on Br. (B01293MN) along Butuan City-cagayan de Oro City-Iligan City Rd (Phase II)	Construction Section	YES	Competitive Bidding	11/04/2020 to 11/10/2020	11/23/2020	01/11/2021	11/21/2020	GoP	2,784,000.00		2,784,000.00	Widening of Permanent Bridge
21KK0019	Construction of Flood Control along Gahub River Downstream, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/04/2020 to 11/10/2020	11/23/2020	01/11/2021	11/21/2020	GoP	8,800,000.00		8,800,000.00	Construction of Flood Control
21KK0020	Construction of Flood Control along Gingoog River Downstream, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/04/2020 to 11/10/2020	11/23/2020	01/11/2021	11/21/2020	GoP	10,183,000.00		10,183,000.00	Construction of Flood Control
21KK0021	Construction of Flood Control Project along Dangoan River, Brgy. Bulua, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	01/12/2020	11/22/2020	GoP	3,000,000.00		3,000,000.00	Construction of Flood Control
21KK0022	Construction of Flood Control Project along Dangoan River, Brgy. Bulua, Medina, Misamis Oriental (Phase 2)	Construction Section	YES	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	01/12/2020	11/22/2020	GoP	3,000,000.00		3,000,000.00	Construction of Flood Control
21KK0023	Construction of Revetment along Gingoog River (Brgys. Santiago, Daan Lungsod), (Phase 2), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	01/12/2020	11/22/2020	GoP	11,000,000.00		11,000,000.00	Construction of Revetment
21KK0024	Construction of Revetment along Gingoog River (Brgys. Santiago, Daan Lungsod), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	01/12/2020	11/22/2020	GoP	11,000,000.00		11,000,000.00	Construction of Revetment
21KK0025	Construction of Revetment at Gahub River Upstream, Left Side, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	01/12/2020	11/22/2020	GoP	7,700,000.00		7,700,000.00	Construction of Revetment
21KK0026	Construction of Revetment at Gahub River Upstream, Left Side, (Phase 2), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	01/12/2020	11/22/2020	GoP	7,378,000.00		7,378,000.00	Construction of Revetment
21KK0027	Construction of Flood Control along Balatukan River, Brgy. Mandangao, (Phase 2), Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	01/12/2020	11/22/2020	GoP	7,700,000.00		7,700,000.00	Construction of Flood Control
21KK0028	Construction of Flood Control along Balatukan River, Downstream, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	01/12/2020	11/22/2020	GoP	7,700,000.00		7,700,000.00	Construction of Flood Control
21KK0029	Construction of Flood Control along Balatukan River, Downstream, Balingasag, Misamis Oriental (Phase 2)	Construction Section	YES	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	01/12/2020	11/22/2020	GoP	7,700,000.00		7,700,000.00	Construction of Flood Control
21KK0030	Construction of Multi-Purpose Building, Brgy. Poblacion, Sugbongcogon Misamis Oriental	Construction Section	YES	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	01/12/2020	11/22/2020	GoP	8,300,000.00		8,300,000.00	Construction of Multi-Purpose Building
21KK0031	Construction of Flood Control Structure, Downstream of Dangoan Bridge 2, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	01/12/2020	11/22/2020	GoP	11,550,000.00		11,550,000.00	Construction of Flood Control Structure
21KK0032	Construction of Flood Control along Balatukan River (Upstream), Brgy. Mandangao, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	01/12/2020	11/22/2020	GoP	11,550,000.00		11,550,000.00	Construction of Flood Control
21KK0033	Construction of Flood Control Downstream of Waterfall Bridge 2, Brgy. Waterfall, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	01/12/2020	11/22/2020	GoP	15,400,000.00		15,400,000.00	Construction of Flood Control

21KK0034	Construction of Flood Control Upstream of Waterfall Bridge 2, Brgy. Waterfall, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	01/12/2020	11/22/2020	GoP	11,550,000.00		11,550,000.00	Construction of Flood Control
21KK0035	Construction of revetment at Brgy. Napaliran, Balingasag (upstream), Right Side along Balatukan River, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	01/12/2020	11/22/2020	GoP	15,400,000.00		15,400,000.00	Construction of revetment
21KK0036	Road Widening along Butuan City-Cagayan De Oro City - Iligan City Rd. - K1314 + 680 - K1315 + 000, K1316 + 000 - K1316 + 412, K1316 + 000 - K1316 + 412, 1316 + 542 - K1317 + 490, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	01/12/2020	11/22/2020	GoP	23,100,000.00		23,100,000.00	Road Widening
21KK0037	Road Widening along Butuan City-Cagayan De Oro City - Iligan City Rd. - K1340 + 000 - K1314 + 190, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	01/12/2020	11/22/2020	GoP	23,100,000.00		23,100,000.00	Road Widening
21KK0038	Concreting of Local Road, Brgy. Salubso to Brgy. Calubo, Kinoguitan, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	01/12/2020	11/22/2020	GoP	15,400,000.00		15,400,000.00	Concreting of Local Road
21KK0039	Preventive Maintenance - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1383 + 528 - K1383 + 633, K1387 + 273.44 - K1387 + 515	Construction Section	YES	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	01/12/2020	11/22/2020	GoP	8,148,000.00		8,148,000.00	Preventive Maintenance - Primary Roads
21KK0040	Preventive Maintenance - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1327 + 000 - K1327 + 813	Construction Section	YES	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	01/12/2020	11/22/2020	GoP	20,000,000.00		20,000,000.00	Preventive Maintenance - Primary Roads
21KK0041	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1315 + 000 - K1315 + 519	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	01/18/2020	01/28/2020	GoP	40,351,000.00		40,351,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
21KK0042	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1281 + (-050) - K1281 + 100	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	01/18/2020	01/28/2020	GoP	25,000,000.00		25,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
21KK0043	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1312 + 440 - K1312 + 550	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	01/18/2020	01/28/2020	GoP	30,000,000.00		30,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
21KK0044	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1397 + 718 - K1397 + 818	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	01/18/2020	01/28/2020	GoP	25,000,000.00		25,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
21KK0045	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1397 + 918 - K1398 + 018	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	01/18/2020	01/28/2020	GoP	50,000,000.00		50,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
21KK0046	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1320 + 800 - K1320 + 900	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	01/18/2020	01/28/2020	GoP	35,000,000.00		35,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads

21KK0047	Road Widening - Primary Roads - Butuan City-cagayan de Oro City-Iligan City Rd - K1302 + (-600) - K1302 + 992	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	01/18/2020	01/28/2020	GoP	50,000,000.00		50,000,000.00	Road Widening - Primary Roads
21KK0048	Road Widening - Primary Roads - Butuan City-cagayan de Oro City-Iligan City Rd - K1304 + 261 - K1305 + 450	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	01/18/2020	01/28/2020	GoP	35,987,000.00		35,987,000.00	Road Widening - Primary Roads
21KK0049	Road Widening - Primary Roads - Butuan City-cagayan de Oro City-Iligan City Rd - K1306 + 976 - K1307 + 359, K1307 + 539 - K1308 + 377	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	01/18/2020	01/28/2020	GoP	40,000,000.00		40,000,000.00	Road Widening - Primary Roads
21KK0050	Replacement of Permanent Weak Bridge - Kibaluyot Br. (B01345MN) along Butuan City-cagayan de Oro City-Iligan City Rd (Phase II)	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	01/18/2020	01/28/2020	GoP	100,000,000.00		100,000,000.00	Replacement of Permanent Weak Bridge
21KK0051	Retrofitting/ Strengthening of Permanent Bridge - Lapinig Br. (B01299MN) along Butuan City-cagayan de Oro City-Iligan City Rd	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	01/18/2020	01/28/2020	GoP	1,000,000.00		1,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
21KK0052	Retrofitting/ Strengthening of Permanent Bridge - Musumusi Br. (B01317MN) along Butuan City-cagayan de Oro City-Iligan City Rd	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	01/18/2020	01/28/2020	GoP	1,500,000.00		1,500,000.00	Retrofitting/ Strengthening of Permanent Bridge
21KK0053	Retrofitting/ Strengthening of Permanent Bridge - Silad Br. 1 (B01304MN) along Butuan City-cagayan de Oro City-Iligan City Rd	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	01/18/2020	01/28/2020	GoP	1,000,000.00		1,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
21KK0054	Widening of Permanent Bridge - Agay-ayan Br. (B01351MN) along Butuan City-cagayan de Oro City-Iligan City Rd (Phase II)	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	01/18/2020	01/28/2020	GoP	26,000,000.00		26,000,000.00	Widening of Permanent Bridge
21KK0055	Widening of Permanent Bridge - Binitinan Br. (B01318MN) along Butuan City-cagayan de Oro City-Iligan City Rd (Phase III)	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	01/18/2020	01/28/2020	GoP	10,000,000.00		10,000,000.00	Widening of Permanent Bridge
21KK0056	Widening of Permanent Bridge - Bollong Br. (B01300MN) along Butuan City-cagayan de Oro City-Iligan City Rd (Phase IV)	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	01/18/2020	01/28/2020	GoP	10,000,000.00		10,000,000.00	Widening of Permanent Bridge
21KK0057	Widening of Permanent Bridge - Catuan Br. (B01349MN) along Butuan City-cagayan de Oro City-Iligan City Rd (Phase II)	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	01/18/2020	01/28/2020	GoP	31,850,000.00		31,850,000.00	Widening of Permanent Bridge
21KK0058	Widening of Permanent Bridge - Dangoan Br. 1 (B01290MN) along Butuan City-cagayan de Oro City-Iligan City Rd (Phase III)	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	01/18/2020	01/28/2020	GoP	26,000,000.00		26,000,000.00	Widening of Permanent Bridge
21KK0059	Widening of Permanent Bridge - Dangoan Br. 2 (B01291MN) along Butuan City-cagayan de Oro City-Iligan City Rd (Phase II)	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	01/18/2020	01/28/2020	GoP	25,840,000.00		25,840,000.00	Widening of Permanent Bridge
21KK0060	Widening of Permanent Bridge - Lunao Br. (B01350MN) along Butuan City-cagayan de Oro City-Iligan City Rd (Phase II)	Construction Section	YES	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	01/18/2020	01/28/2020	GoP	34,000,000.00		34,000,000.00	Widening of Permanent Bridge
21KK0061	Widening of Permanent Bridge - Malubog Br. (B01344MN) along Butuan City-cagayan de Oro City-Iligan City Rd (Phase IV)	Construction Section	YES	Competitive Bidding	11/13/2020 to 11/19/2020	12/02/2020	01/19/2020	01/29/2020	GoP	38,305,000.00		38,305,000.00	Widening of Permanent Bridge
21KK0062	Widening of Permanent Bridge - Mangiskis Br. (B01347MN) along Butuan City-cagayan de Oro City-Iligan City Rd (Phase III)	Construction Section	YES	Competitive Bidding	11/13/2020 to 11/19/2020	12/02/2020	01/19/2020	01/29/2020	GoP	10,000,000.00		10,000,000.00	Widening of Permanent Bridge
21KK0063	Widening of Permanent Bridge - Minlagas Br. (B01352MN) along Butuan City-cagayan de Oro City-Iligan City Rd (Phase II)	Construction Section	YES	Competitive Bidding	11/13/2020 to 11/19/2020	12/02/2020	01/19/2020	01/29/2020	GoP	16,500,000.00		16,500,000.00	Widening of Permanent Bridge
21KK0064	Widening of Permanent Bridge - Pangasihan Br. (B01341MN) along Butuan City-cagayan de Oro City-Iligan City Rd (Phase III)	Construction Section	YES	Competitive Bidding	11/13/2020 to 11/19/2020	12/02/2020	01/19/2020	01/29/2020	GoP	10,000,000.00		10,000,000.00	Widening of Permanent Bridge
21KK0065	Widening of Permanent Bridge - Sta. Ines Br. 2 (B01295MN) along Butuan City-cagayan de Oro City-Iligan City Rd (Phase II)	Construction Section	YES	Competitive Bidding	11/13/2020 to 11/19/2020	12/02/2020	01/19/2020	01/29/2020	GoP	36,500,000.00		36,500,000.00	Widening of Permanent Bridge

21KK0066	Widening of Permanent Bridge - Talisayan Br. (B01297MN) along Butuan City-cagayan de Oro City-Iligan City Rd (Phase II)	Construction Section	YES	Competitive Bidding	11/13/2020 to 11/19/2020	12/02/2020	01/19/2020	01/29/2020	GoP	30,560,000.00		30,560,000.00	Widening of Permanent Bridge
21KK0067	Construction of Flood Control Structure, Upstream of Tup-On Bridge, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/13/2020 to 11/19/2020	12/02/2020	01/19/2020	01/29/2020	GoP	72,000,000.00		72,000,000.00	Construction of Flood Control Structure
21KK0068	Construction of Revetment at Minlagas River (Downstream), Sitio Minlagas San Luis, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/13/2020 to 11/19/2020	12/02/2020	01/19/2020	01/29/2020	GoP	10,000,000.00		10,000,000.00	Construction of Revetment
21KK0069	Construction of Flood Control Structure along Gahub River (Downstream), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/13/2020 to 11/19/2020	12/02/2020	01/19/2020	01/29/2020	GoP	37,000,000.00		37,000,000.00	Construction of Flood Control Structure
21KK0070	Construction of Flood Control Structure along Gahub River (Downstream, Left Side), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/13/2020 to 11/19/2020	12/02/2020	01/19/2020	01/29/2020	GoP	40,000,000.00		40,000,000.00	Construction of Flood Control Structure
21KK0071	Construction of Flood Control Structure along Gahub River (Downstream, Right Side), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/13/2020 to 11/19/2020	12/02/2020	01/19/2020	01/29/2020	GoP	40,000,000.00		40,000,000.00	Construction of Flood Control Structure
21KK0072	Construction of Flood Control Structure along Mangiskis River (Downstream), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/13/2020 to 11/19/2020	12/02/2020	01/19/2020	01/29/2020	GoP	45,000,000.00		45,000,000.00	Construction of Flood Control Structure
21KK0073	Construction of Flood Control Structure along Mangiskis River (Downstream, Both Sides), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/13/2020 to 11/19/2020	12/02/2020	01/19/2020	01/29/2020	GoP	45,000,000.00		45,000,000.00	Construction of Flood Control Structure
21KK0074	Construction of Revetment along Gahub River (Downstream), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/13/2020 to 11/19/2020	12/02/2020	01/19/2020	01/29/2020	GoP	33,000,000.00		33,000,000.00	Construction of Revetment
21KK0075	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Brgy. Silad Road connecting Baranggay Mangga in support of the Coco industry - Copra drying and Oil Mill Facilities, Sugbongcogon, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/13/2020 to 11/19/2020	12/02/2020	01/19/2020	01/29/2020	GoP	2,043,000.00		2,043,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones
21KK0076	Wiring/Installation of Solar Street Lighting along Butuan City Cagayan De Oro City - Iligan City Road, K1340+000 - K1350+000, Talisayan, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/13/2020 to 11/19/2020	12/02/2020	01/19/2020	01/29/2020	GoP	75,000,000.00		75,000,000.00	Wiring/Installation of Solar Street Lighting
21KK0077	Construction/Improvement of Evacuation Center, Barangay Cabubuhan, Magsaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/13/2020 to 11/19/2020	12/02/2020	01/19/2020	01/29/2020	GoP	3,000,000.00		3,000,000.00	Construction/Improvement of Evacuation Center
21KK0078	Construction of Multi-Purpose Building, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/13/2020 to 11/19/2020	12/02/2020	01/19/2020	01/29/2020	GoP	55,000,000.00		55,000,000.00	Construction of Multi-Purpose Building
21KK0079	Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Panabol, Kinoguitan, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/13/2020 to 11/19/2020	12/02/2020	01/19/2020	01/29/2020	GoP	500,000.00		500,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)
21KK0080	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay camuayan, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/13/2020 to 11/19/2020	12/02/2020	01/19/2020	01/29/2020	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
21KK0081	Construction (Completion) of Multi-Purpose Building, Barangay cabalawan, Magsaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/07/2020	01/25/2020	02/04/2020	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
21KK0082	Construction (Completion) of Multi-Purpose Building, Barangay Tambagan, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/07/2020	01/25/2020	02/04/2020	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
21KK0083	Construction (Completion) of Multi-Purpose Building, Gingoog Dormitory, Barangay 26, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/07/2020	01/25/2020	02/04/2020	GoP	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
21KK0084	Construction of Multi-Purpose Building (Covered Court), Binuangan Central School, Binuangan, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/07/2020	01/25/2020	02/04/2020	GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building (Covered Court)

21KK0085	Construction of Multi-Purpose Building (Covered Court), Binuangan National High School, Binuangan, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/07/2020	01/25/2020	02/04/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (Covered Court)
21KK0086	Construction of Multi-Purpose Building (Inobulan Honga Gue National High School), Barangay Inobulan Salay, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/07/2020	01/25/2020	02/04/2020	GoP	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
21KK0087	Construction of Multi-Purpose Building Barangay Mananum Daan, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/07/2020	01/25/2020	02/04/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21KK0088	Construction of Multi-Purpose Building Purok 4, Barangay South Poblacion, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/07/2020	01/25/2020	02/04/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21KK0089	Construction of Multi-Purpose Building, Barangay 22-A, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/07/2020	01/25/2020	02/04/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21KK0090	Construction of Multi-Purpose Building, Barangay Blanco, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/07/2020	01/25/2020	02/04/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21KK0091	Construction of Multi-Purpose Building, Barangay Dig-aguyan, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/07/2020	01/25/2020	02/04/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21KK0092	Construction of Multi-Purpose Building, Barangay Gaston, Lagonglong, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/07/2020	01/25/2020	02/04/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21KK0093	Construction of Multi-Purpose Building, Barangay Ili-Ilihon, Salay, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/07/2020	01/25/2020	02/04/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21KK0094	Construction of Multi-Purpose Building, Barangay Lapinig, Balingoan, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/07/2020	01/25/2020	02/04/2020	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
21KK0095	Construction of Multi-Purpose Building, Barangay Mananum Bag-a, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/07/2020	01/25/2020	02/04/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21KK0096	Construction of Multi-Purpose Building, Barangay Mangga, Sugbongcogon, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/07/2020	01/25/2020	02/04/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21KK0097	Construction of Multi-Purpose Building, Barangay North Poblacion (Medina Central School Grandstand), Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/07/2020	01/25/2020	02/04/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21KK0098	Construction of Multi-Purpose Building, Barangay Pahindong, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/07/2020	01/25/2020	02/04/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21KK0099	Construction of Multi-Purpose Building, Barangay Samay, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/07/2020	01/25/2020	02/04/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21KK0100	Construction of Multi-Purpose Building, Barangay San Isidro, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/18/2020 to 11/24/2020	12/07/2020	01/25/2020	02/04/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21KK0101	Construction of Multi-Purpose Building, Barangay San Vicente, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	01/26/2020	02/05/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21KK0102	Construction of Multi-Purpose Building, Barangay Silad, Sugbongcogon, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	01/26/2020	02/05/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21KK0103	Construction of Multi-Purpose Building, Barangay Tagbocboc, Talisayan, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	01/26/2020	02/05/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21KK0104	Construction of Multi-Purpose Building, Barangay Tibon-Tibon, Magsaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	01/26/2020	02/05/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21KK0105	Construction of Multi-Purpose Building, Buyogon, Barangay Duka, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	01/26/2020	02/05/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building

21KK0106	Construction of Multi-Purpose Building, Don Gregorio Pelaez National High School, Barangay Maanas, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/03/2020	01/26/2020	02/05/2020	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
21KK0107	Construction of Multi-Purpose Building, Maanyag, Barangay Tup-on, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	01/26/2020	02/05/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21KK0108	Construction of Multi-Purpose Building, Purok 2, Barangay Maanas, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	01/26/2020	02/05/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21KK0109	Construction of Multi-Purpose Building, Purok 6, Barangay Maanas, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	01/26/2020	02/05/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21KK0110	Construction of Multi-Purpose Building, Purok 7, Barangay Maanas, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	01/26/2020	02/05/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21KK0111	Construction of Evacuation Center/Multi-Purpose Hall, Barangay Artadi, Magsaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	01/26/2020	02/05/2020	GoP	7,000,000.00		7,000,000.00	Construction of Evacuation Center/Multi-Purpose Hall
21KK0112	Construction of Multi-Purpose Building (Women's Rehabilitation Center), Sitio Civeleg, Brgy. Lunotan, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	01/26/2020	02/05/2020	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Women's Rehabilitation Center)
21KK0113	Construction of Multi-Purpose Building in Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	01/26/2020	02/05/2020	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
21KK0114	Construction of Multi-Purpose Building, Barangay 26, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	01/26/2020	02/05/2020	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
21KK0115	Construction of Multi-Purpose Building, Brgy. Katipunan, Magsaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	01/26/2020	02/05/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21KK0116	Construction of Multi-Purpose Building, Brgy. Lapinig, Balingoan, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	01/26/2020	02/05/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21KK0117	Construction of Multi-Purpose Building, Sugbongcogon, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	01/26/2020	02/05/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21KK0118	Construction of Multi-Purpose Building, T4, Brgy. Mintabon, Talisayan, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	01/26/2020	02/05/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
21KK0119	Construction of Multi-Purpose Facility (Covered Court) Brgy. Poblacion, Kinoguitan, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	01/26/2020	02/05/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Facility (Covered Court)
21KK0120	Construction of Multi-Purpose Facility (Covered Court), Brgy. Samay, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	01/26/2020	02/05/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Facility (Covered Court)
21KK0121	Construction of Multi-Purpose Facility (Covered Court), Brgy. Tinagaan, Salay, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	02/01/2020	02/11/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Facility (Covered Court)
21KK0122	Construction of Multi-Purpose Facility (Covered Court), Pedro Mailigmat Integrated School, Catuan, Brgy. Lunao, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	02/01/2020	02/11/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Facility (Covered Court)
21KK0123	Construction of Multi-Purpose Facility (grandstand), Medina Central Elementary School, Brgy. North Poblacion, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	02/01/2020	02/11/2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Facility (grandstand)
21KK0124	Construction/Improvement of Evacuation Center in Barangay Cabubuhan, Magsaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	02/01/2020	02/11/2020	GoP	5,000,000.00		5,000,000.00	Construction/Improvement of Evacuation Center
21KK0125	Construction/Improvement of Multi-Purpose Building (Municipal Hall) in Sugbongcogon, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	02/01/2020	02/11/2020	GoP	10,000,000.00		10,000,000.00	Construction/Improvement of Multi-Purpose Building (Municipal Hall)
21KK0126	Construction/Rehabilitation of Multi-Purpose Building (Municipal Hall), Brgy. Poblacion, Binuangan, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	02/01/2020	02/11/2020	GoP	3,000,000.00		3,000,000.00	Construction/Rehabilitation of Multi-Purpose Building (Municipal Hall)

21KK0127	Construction/Rehabilitation of Municipal Building, Brgy. Poblacion, Lagonglong, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	02/01/2020	02/11/2020	GoP	3,000,000.00		3,000,000.00	Construction/Rehabilitation of Municipal Building
21KK0128	Rehabilitation of Multi-Purpose Building (Barangay Hall) Brgy. Cogan, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	02/01/2020	02/11/2020	GoP	4,000,000.00		4,000,000.00	Rehabilitation of Multi-Purpose Building (Barangay Hall)
21KK0129	Rehabilitation of Multi-Purpose Building (RHU), Brgy. Poblacion, Sugbongcogon, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	02/01/2020	02/11/2020	GoP	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building (RHU)
21KK0130	Construction of Drainage System, Kalawag-Quezon Road, Kalawag, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	02/01/2020	02/11/2020	GoP	10,800,000.00		10,800,000.00	Construction of Drainage System
21KK0131	Construction/Improvement of Flood Control and Drainage, Barangay South Poblacion, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	02/01/2020	02/11/2020	GoP	10,000,000.00		10,000,000.00	Construction/Improvement of Flood Control and Drainage
21KK0132	Construction/Improvement of Flood Control and Drainage in Barangay South Poblacion, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	02/01/2020	02/11/2020	GoP	5,000,000.00		5,000,000.00	Construction/Improvement of Flood Control and Drainage
21KK0133	Construction of Waterworks System, Purok 4, Barangay San Jose, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	02/01/2020	02/11/2020	GoP	3,000,000.00		3,000,000.00	Construction of Waterworks System
21KK0134	Construction of Waterworks System in Barangay Kibanban, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	02/01/2020	02/11/2020	GoP	3,000,000.00		3,000,000.00	Construction of Waterworks System
21KK0135	Concreting of Road in Lagonglong, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	02/01/2020	02/11/2020	GoP	80,000,000.00		80,000,000.00	Concreting of Road
21KK0136	Concreting of Road, Barangay Tagbocboc, Talisayan, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	02/01/2020	02/11/2020	GoP	36,000,000.00		36,000,000.00	Concreting of Road
21KK0137	Rehabilitation/Construction/Upgrading of Damaged Paved Road, Barangay Kibungsod to Barangay Poblacion, Magsaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	02/01/2020	02/11/2020	GoP	72,000,000.00		72,000,000.00	Rehabilitation/Construction/Upgrading of Damaged Paved Road
21KK0138	Concreting of Kapatagan Road, Barangay Umagos, Lagonglong, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	02/01/2020	02/11/2020	GoP	3,000,000.00		3,000,000.00	Concreting of Kapatagan Road
21KK0139	Concreting of Local Road, Barangay 24-A, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	02/01/2020	02/11/2020	GoP	2,500,000.00		2,500,000.00	Concreting of Local Road
21KK0140	Concreting of Local Road, Barangay Linao to Barangay Salicapawan RoadBarangay Poblacion, Kinoguitan, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	02/01/2020	02/11/2020	GoP	3,000,000.00		3,000,000.00	Concreting of Local Road
21KK0141	Concreting of Brgy. Campo road going to landfill in Kinoguitan, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	02/01/2020	02/11/2020	GoP	3,000,000.00		3,000,000.00	Concreting of Brgy. Campo road going to landfill
21KK0142	Concreting of Road in Lagonglong, Phase II, Misamis Oriental	Construction Section	YES	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	02/01/2020	02/11/2020	GoP	3,000,000.00		3,000,000.00	Concreting of Road

Prepared by:


DONNELL MARK F. BARANDA
 BAC Secretariat

Recommended for Approval by:


MARCELINO O. CABEQUIN, JR.
 BAC Chairman

APPROVED:


MARIVEL FRANCES L. ONG, A.E.R.
 Head of Procuring Entity