



**(DPWH-RIZAL I DEO) Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects
Based on NEP**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Sumulong Highway - K0022 + (-110) - K0022 + 317, K0023 + 123 - K0023 + 128, K0023 + 244 - K0023 + 290, K0024 + 696 - K0025 + 000	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 4-10, 2019	Oct. 24, 2019	Jan. 20, 2020	Jan. 27, 2020	FY 2020 DPWH INFRA PROGRAM	21,610,000.00		21,610,000.00	Asset Preservation Program-Preventive Maintenance
	Marikina-Victoria Valley-Antipolo Rd - K0028 + 380 - K0029 + 023	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 4-10, 2019	Oct. 24, 2019	Jan. 20, 2020	Jan. 27, 2020	FY 2020 DPWH INFRA PROGRAM	41,904,000.00		41,904,000.00	Asset Preservation Program-Preventive Maintenance
	Marikina-Infanta Rd - K0022 + 175 - K0023 + 122, K0024 + 000 - K0024 + 308	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 4-10, 2019	Oct. 24, 2019	Jan. 20, 2020	Jan. 27, 2020	FY 2020 DPWH INFRA PROGRAM	38,946,000.00		38,946,000.00	Asset Preservation Program-Preventive Maintenance
	Marikina-Victoria Valley-Antipolo Rd - K0017 + 944 - K0018 + 018	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 4-10, 2019	Oct. 24, 2019	Jan. 20, 2020	Jan. 27, 2020	FY 2020 DPWH INFRA PROGRAM	2,051,000.00		2,051,000.00	Asset Preservation Program-Preventive Maintenance
	Sumulong Highway - K0026 + 650 - K0026 + 700	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 9-15, 2019	Oct. 29, 2019	Jan. 22, 2020	Jan. 29, 2020	FY 2020 DPWH INFRA PROGRAM	1,000,000.00		1,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
	Corazon C. Aquino Ave. - K0023 + 189 - K0023 + 502, K0023 + 784 - K0024 + 247	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 9-15, 2019	Oct. 29, 2019	Jan. 22, 2020	Jan. 29, 2020	FY 2020 DPWH INFRA PROGRAM	14,489,000.00		14,489,000.00	Network Development Program-Road Widening
	Langhaya Br (B03117LZ) along Marikina-Infanta Rd	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 23-29, 2019	Nov. 12, 2019	Feb. 07, 2020	Feb. 14, 2020	FY 2020 DPWH INFRA PROGRAM	90,000,000.00		90,000,000.00	Widening of Permanent Bridges
	Marikina-Infanta Rd - K0032 + 120 - K0033 + 554	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 4-10, 2019	Oct. 24, 2019	Jan. 20, 2020	Jan. 27, 2020	FY 2020 DPWH INFRA PROGRAM	33,204,000.00		33,204,000.00	Asset Preservation Program-Preventive Maintenance
	Marikina-Infanta Rd - K0035 + 826 - K0035 + 858, K0035 + 908 - K0035 + 948	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 4-10, 2019	Oct. 24, 2019	Jan. 20, 2020	Jan. 27, 2020	FY 2020 DPWH INFRA PROGRAM	2,039,000.00		2,039,000.00	Asset Preservation Program-Preventive Maintenance
	Marikina-Infanta Rd - K0031 + 900 - K0032 + 293	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 9-15, 2019	Oct. 29, 2019	Jan. 22, 2020	Jan. 29, 2020	FY 2020 DPWH INFRA PROGRAM	44,870,000.00		44,870,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
TOTAL										290,113,000.00	0.00	290,113,000.00	


NELIA B. MEJIA
BAC Secretariat


GABRIELA T. ABRIL
BAC Chairperson


NESTOR L. CLEOFAS
Head of Procuring Entity

**(DPWH-RIZAL I DEO) Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects
Based on NEP**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Corazon C. Aquino Ave. - K0025 + 406 - K0025 + 750	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 9-15, 2019	Oct. 29, 2019	Jan. 22, 2020	Jan. 29, 2020	FY 2020 DPWH INFRA PROGRAM	15,000,000.00		15,000,000.00	Construction/Upgrading /Rehabilitation of Drainage along National Roads
	Corazon C. Aquino Ave. - K0024 + 611 - K0024 + 663	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 9-15, 2019	Oct. 29, 2019	Jan. 22, 2020	Jan. 29, 2020	FY 2020 DPWH INFRA PROGRAM	1,075,000.00		1,075,000.00	Network Development Program-Road Widening
	Marikina-Infanta Rd - K0025 + 675 - K0025 + 779, K0026 + 512 - K0027 + 000, K0027 + 899 - K0028 + 000	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 9-15, 2019	Oct. 29, 2019	Jan. 22, 2020	Jan. 29, 2020	FY 2020 DPWH INFRA PROGRAM	65,212,000.00		65,212,000.00	Network Development Program-Road Widening
	Marikina-Infanta Rd - K0025 + 779 - K0026 + 082	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 9-15, 2019	Oct. 29, 2019	Jan. 22, 2020	Jan. 29, 2020	FY 2020 DPWH INFRA PROGRAM	6,400,000.00		6,400,000.00	Network Development Program-Road Widening
	Fourth Br. (B03120LZ) along Marikina-Infanta Rd	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 23-29, 2019	Nov. 12, 2019	Feb. 07, 2020	Feb. 14, 2020	FY 2020 DPWH INFRA PROGRAM	32,200,000.00		32,200,000.00	Retrofitting/Strengthening of Permanent Bridges
	Cainta-Kaytickling-Antipolo-Teresa-Morong Rd - K0020 + 826 - K0019 + 225, K0018 + 013 - K0018 + 375	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 11-17, 2019	Oct. 31, 2019	Jan. 30, 2020	Feb. 05, 2020	FY 2020 DPWH INFRA PROGRAM	13,248,000.00		13,248,000.00	Asset Preservation Program-Preventive Maintenance
	Corazon C. Aquino Ave. - K0018 + (-375) - K0018 + (-011), K0018 + 449 - K0019 + 145, K0019 + 333 - K0019 + 822	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 11-17, 2019	Oct. 31, 2019	Jan. 30, 2020	Feb. 05, 2020	FY 2020 DPWH INFRA PROGRAM	28,182,000.00		28,182,000.00	Asset Preservation Program-Preventive Maintenance
	Angono Div Rd - K0027 + (-737) - K0027 + 137	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 11-17, 2019	Oct. 31, 2019	Jan. 30, 2020	Feb. 05, 2020	FY 2020 DPWH INFRA PROGRAM	47,540,000.00		47,540,000.00	Asset Preservation Program-Preventive Maintenance
	Binangonan Div Rd - K0034 + (-687) - K0034 + 000	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 11-17, 2019	Oct. 31, 2019	Jan. 30, 2020	Feb. 05, 2020	FY 2020 DPWH INFRA PROGRAM	21,073,000.00		21,073,000.00	Asset Preservation Program-Preventive Maintenance
	Corazon C. Aquino Ave. - K0018 + (-011) - K0019 + 030, K0019 + 145 - K0021 + 000, K0021 + 099 - K0021 + 171	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 16-22, 2019	Nov. 5, 2019	Feb. 01, 2020	Feb. 07, 2020	FY 2020 DPWH INFRA PROGRAM	45,671,000.00		45,671,000.00	Network Development Program-Road Widening
TOTAL										275,601,000.00	0.00	275,601,000.00	


NEILA B. MEJIA
BAC Secretariat


NAPOLEON T. ABRI
BAC Chairperson



NESTOR L. CLEOFAS
Head of Procuring Entity

**(DPWH-RIZAL I DEO) Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects
Based on NEP**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Manila East Rd - Chainage 157 - Chainage 546, Chainage 44 - Chainage 114, Chainage 613 - Chainage 700	Rizal I DEO/National	Yes	Oct. 16-22, 2019	Nov. 5, 2019	Nov. 15, 2019	Jan. 22, 2020	Jan. 27, 2020	FY 2020 DPWH INFRA PROGRAM	11,286,000.00		11,286,000.00	Network Development Program-Road Widening
	Access Road leading to Bunsuran Falls, Antipolo City, Rizal	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 16-22, 2019	Nov. 5, 2019	Feb. 01, 2020	Feb. 07, 2020	FY 2020 DPWH INFRA PROGRAM	15,000,000.00		15,000,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
	Access Road leading to Mystical Cave, Antipolo City, Rizal	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 16-22, 2019	Nov. 5, 2019	Feb. 01, 2020	Feb. 07, 2020	FY 2020 DPWH INFRA PROGRAM	19,547,000.00		19,547,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
	Construction of Flood Control Structures along Hinulugang Taktak River, Brgy. Sta. Cruz, Antipolo City, Rizal	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 16-22, 2019	Nov. 5, 2019	Feb. 01, 2020	Feb. 07, 2020	FY 2020 DPWH INFRA PROGRAM	20,000,000.00		20,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Flood Control Structures along Muntindilaw River (Downstream), Antipolo City, Rizal	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 18-24, 2019	Nov. 7, 2019	Feb. 05, 2020	Feb. 12, 2020	FY 2020 DPWH INFRA PROGRAM	100,000,000.00		100,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Flood Control Structures along Muntindilaw River (Downstream), Phase 3, Antipolo City, Rizal	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 18-24, 2019	Nov. 7, 2019	Feb. 05, 2020	Feb. 12, 2020	FY 2020 DPWH INFRA PROGRAM	70,000,000.00		70,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Flood Control Structures of Kamias Creek (Phase 3), Brgy. Bagong Nayan, Antipolo City	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 18-24, 2019	Nov. 7, 2019	Feb. 05, 2020	Feb. 12, 2020	FY 2020 DPWH INFRA PROGRAM	50,000,000.00		50,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
TOTAL										285,833,000.00	0.00	285,833,000.00	


NELIA S. MEJIA
BAC Secretariat


NAPOLEON T. ABRIL
BAC Chairperson


NESTOR I. CLEOFAS
Head of Procuring Entity


**(DPWH-RIZAL I DEO) Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects
Based on NEP**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Flood Control Structures, Halang Creek to Munting Dilaw River along Marikina Diversion Road to Marikina-Infanta Road, Antipolo City, Rizal	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 18-24, 2019	Nov. 7, 2019	Feb. 05, 2020	Feb. 12, 2020	FY 2020 DPWH INFRA PROGRAM	100,000,000.00		100,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Flood Control Structures, Muntindilaw River (Phase 2), Antipolo City	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 18-24, 2019	Nov. 7, 2019	Feb. 05, 2020	Feb. 12, 2020	FY 2020 DPWH INFRA PROGRAM	50,000,000.00		50,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Improvement/Construction of Flood Control Structures of Kamais Creek (Cogeo Gate 1), Antipolo City	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 23-29, 2019	Nov. 12, 2019	Feb. 07, 2020	Feb. 14, 2020	FY 2020 DPWH INFRA PROGRAM	79,021,000.00		79,021,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Box Culvert at Demetria St./Medina Lacson De Leon, Brgy. Dalig, Antipolo City	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 23-29, 2019	Nov. 12, 2019	Feb. 07, 2020	Feb. 14, 2020	FY 2020 DPWH INFRA PROGRAM	17,208,000.00		17,208,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Flood Control Structures (Upstream), Sitio Binayoyo, Brgy. Calawis, Antipolo City, Rizal	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 23-29, 2019	Nov. 12, 2019	Feb. 07, 2020	Feb. 14, 2020	FY 2020 DPWH INFRA PROGRAM	40,000,000.00		40,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Flood Control Structures along Sitio Kapatagan River (Upstream), Phase 7, Marikina-Infanta Road, Antipolo City, Rizal	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 23-29, 2019	Nov. 12, 2019	Feb. 07, 2020	Feb. 14, 2020	FY 2020 DPWH INFRA PROGRAM	50,000,000.00		50,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Flood Control Structures of Banaba Creek (Phase 3), Brgy. San Luis, Antipolo City	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 23-29, 2019	Nov. 12, 2019	Feb. 07, 2020	Feb. 14, 2020	FY 2020 DPWH INFRA PROGRAM	50,000,000.00		50,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Flood Control Structures of Banaba Creek going to Peace Village ES, Brgy. San Luis, Antipolo City	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 23-29, 2019	Nov. 12, 2019	Feb. 07, 2020	Feb. 14, 2020	FY 2020 DPWH INFRA PROGRAM	50,000,000.00		50,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
TOTAL										436,229,000.00	0.00	436,229,000.00	


NELM B. MEJIA
BAC Secretariat

nta/nbm/lbb


NAPOLEON T. ABRIL
BAC Chairperson



NESTOR L. CLEOFAS
Head of Procuring Entity

**(DPWH-RIZAL I DEO) Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects
Based on NEP**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Flood Control Structures of Creek (Phase 2), Sitio Tinapantay, Brgy. San Jose, Antipolo City	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 16-22, 2019	Nov. 5, 2019	Feb. 01, 2020	Feb. 07, 2020	FY 2020 DPWH INFRA PROGRAM	20,000,000.00		20,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Flood Control Structures of Creek (Phase 3), Sitio Tamenggo, Brgy. Cupang, Antipolo City	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 16-22, 2019	Nov. 5, 2019	Feb. 01, 2020	Feb. 07, 2020	FY 2020 DPWH INFRA PROGRAM	50,000,000.00		50,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Flood Control Structures, Boso-Boso River, Brgy. San Jose, Antipolo City	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 16-22, 2019	Nov. 5, 2019	Feb. 01, 2020	Feb. 07, 2020	FY 2020 DPWH INFRA PROGRAM	20,000,000.00		20,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Flood Control Structures, Inarawan Creek, Brgy. Inarawan, Antipolo City	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 16-22, 2019	Nov. 5, 2019	Feb. 01, 2020	Feb. 07, 2020	FY 2020 DPWH INFRA PROGRAM	30,000,000.00		30,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Flood Control Structures, Sitio Kapatagan to Boso-Boso River (Downstream Phase 2), K0035+900 along Marikina-Infanta Road, Antipolo City	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 18-24, 2019	Nov. 7, 2019	Feb. 05, 2020	Feb. 12, 2020	FY 2020 DPWH INFRA PROGRAM	60,000,000.00		60,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Flood Control Structures, Sitio Kapatagan to Sitio Habitat River (Upstream Phase 2), K0035+900 along Marikina-Infanta Road, Antipolo City	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 18-24, 2019	Nov. 7, 2019	Feb. 05, 2020	Feb. 12, 2020	FY 2020 DPWH INFRA PROGRAM	60,000,000.00		60,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Flood Control Structures, Sitio Paenaan River (Downstream) to Sitio Kapatagan (Upstream) Phase 3, K0037+484 along Marikina-Infanta Road, Antipolo City	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 18-24, 2019	Nov. 7, 2019	Feb. 05, 2020	Feb. 12, 2020	FY 2020 DPWH INFRA PROGRAM	60,000,000.00		60,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
TOTAL										300,000,000.00	0.00	300,000,000.00	


NELIA B. MEJIA
BAC Secretariat


JAPONEON T. ABRIEL
BAC Chairperson



NESTOR L. CLEOFAS
Head of Procuring Entity

**(DPWH-RIZAL I DEO) Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects
Based on NEP**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Slope Protection of Creek along Antipolo Hills, Brgy. San Luis, Antipolo City	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 11-17, 2019	Oct. 31, 2019	Jan. 30, 2020	Feb. 05, 2020	FY 2020 DPWH INFRA PROGRAM	10,000,000.00		10,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Rehabilitation of Slope Protection along Pandayan Creek, Barangay Inarawan, Antipolo City	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 11-17, 2019	Oct. 31, 2019	Jan. 30, 2020	Feb. 05, 2020	FY 2020 DPWH INFRA PROGRAM	50,000,000.00		50,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Rehabilitation of Slope Protection, Sitio Kapatagan to Boso-Boso (Downstream-Phase 3), K0035+900 along Marikina-Infanta Road, Barangay San Jose, Antipolo City	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 11-17, 2019	Oct. 31, 2019	Jan. 30, 2020	Feb. 05, 2020	FY 2020 DPWH INFRA PROGRAM	30,000,000.00		30,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Rehabilitation of Slope Protection, Sitio Kapatagan to Boso-Boso (Downstream-Phase 4), K0035+900 along Marikina-Infanta Road, Barangay San Jose, Antipolo City	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 11-17, 2019	Oct. 31, 2019	Jan. 30, 2020	Feb. 05, 2020	FY 2020 DPWH INFRA PROGRAM	20,000,000.00		20,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Upgrading of Box Culvert at M. Santos St., Brgy. San Jose, Antipolo City, Rizal	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 11-17, 2019	Oct. 31, 2019	Jan. 30, 2020	Feb. 05, 2020	FY 2020 DPWH INFRA PROGRAM	14,791,000.00		14,791,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Creek Wall Protection, Bilibiran Creek, Brgy. Bilibiran, Binangonan, Rizal	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 11-17, 2019	Oct. 31, 2019	Jan. 30, 2020	Feb. 05, 2020	FY 2020 DPWH INFRA PROGRAM	21,297,000.00		21,297,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Creek Wall Protection, Brgy. Mambog Creek to brgy. Tataia, Binangonan, Rizal	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 11-17, 2019	Oct. 31, 2019	Jan. 30, 2020	Feb. 05, 2020	FY 2020 DPWH INFRA PROGRAM	8,673,000.00		8,673,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Creek Wall Protection, F. Cequefia St., Brgy. Macamot, Binangonan, Rizal	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 11-17, 2019	Oct. 31, 2019	Jan. 30, 2020	Feb. 05, 2020	FY 2020 DPWH INFRA PROGRAM	8,000,000.00		8,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
TOTAL										162,761,000.00	0.00	162,761,000.00	


NELIA B. MEJIA
BAC Secretariat


NAPOLEON T. ABRIL
BAC Chairperson



NESTOR M. CLEOFAS
Head of Procuring Entity

**(DPWH-RIZAL I DEO) Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects
Based on NEP**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Creek Wall Protection, J.M. Basa St., Brgy. Libid, Binangonan, Rizal	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 9-15, 2019	Oct. 29, 2019	Jan. 22, 2020	Jan. 29, 2020	FY 2020 DPWH INFRA PROGRAM	5,887,000.00		5,887,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Creek Wall Protection, Mahabang Parang Creek going to Lazi Creek, Brgy. Layunan, Binangonan, Rizal	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 9-15, 2019	Oct. 29, 2019	Jan. 22, 2020	Jan. 29, 2020	FY 2020 DPWH INFRA PROGRAM	15,845,000.00		15,845,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Creek Wall Protection, Malalim na Sapa going to San Juan Creek, Brgy. Macamot, Binangonan, Rizal	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 9-15, 2019	Oct. 29, 2019	Jan. 22, 2020	Jan. 29, 2020	FY 2020 DPWH INFRA PROGRAM	29,219,000.00		29,219,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Creek Wall Protection, Oja St., Brgy. Mahabang Parang, Binangonan, Rizal	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 9-15, 2019	Oct. 29, 2019	Jan. 22, 2020	Jan. 29, 2020	FY 2020 DPWH INFRA PROGRAM	3,324,000.00		3,324,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Creek Wall Protection, Darangan Creek, Brgy. Darangan, Binangonan, Rizal	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 4-10, 2019	Oct. 24, 2019	Jan. 20, 2020	Jan. 27, 2020	FY 2020 DPWH INFRA PROGRAM	10,409,000.00		10,409,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Flood Control Structure along Bilibiran River, Brgy. Bilibiran, Binangonan, Rizal	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 4-10, 2019	Oct. 24, 2019	Jan. 20, 2020	Jan. 27, 2020	FY 2020 DPWH INFRA PROGRAM	9,263,000.00		9,263,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Flood Control Structure along Pugad Creek, Taytay, Rizal	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 4-10, 2019	Oct. 24, 2019	Jan. 20, 2020	Jan. 27, 2020	FY 2020 DPWH INFRA PROGRAM	19,867,000.00		19,867,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction of Flood Control Structures along Cainta River, Brgy. Sto. Domingo, Cainta, Rizal	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 4-10, 2019	Oct. 24, 2019	Jan. 20, 2020	Jan. 27, 2020	FY 2020 DPWH INFRA PROGRAM	24,255,000.00		24,255,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	Construction/Rehabilitation of Flood Mitigation Facilities, Taytay River, Taytay, Rizal	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 4-10, 2019	Oct. 24, 2019	Jan. 20, 2020	Jan. 27, 2020	FY 2020 DPWH INFRA PROGRAM	18,778,000.00		18,778,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
TOTAL										136,847,000.00	0.00	136,847,000.00	


NELIA B. MEJIA
BAC Secretariat


NAPOLEON T. ABRIL
BAC Chairperson



NESTOR C. CLEOFAS
Head of Procuring Entity

**(DPWH-RIZAL I DEO) Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects
Based on NEP**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Creek Wall Protection, Mahabang Parang Creek going to Lazi Creek, Brgy. Batingan, Binangonan, Rizal	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 9-15, 2019	Oct. 29, 2019	Jan. 22, 2020	Jan. 29, 2020	FY 2020 DPWH INFRA PROGRAM	19,076,000.00		19,076,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
	Construction of Creek Wall Protection, Narcicorn Creek, Brgy. Darangan, Binangonan, Rizal	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 9-15, 2019	Oct. 29, 2019	Jan. 22, 2020	Jan. 29, 2020	FY 2020 DPWH INFRA PROGRAM	9,324,000.00		9,324,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
	Construction/Rehabilitation of Flood Control at East Manggahan River, Taytay, Rizal	Rizal I DEO/National	Yes	Competitive Bidding	Oct. 9-15, 2019	Oct. 29, 2019	Jan. 22, 2020	Jan. 29, 2020	FY 2020 DPWH INFRA PROGRAM	19,355,000.00		19,355,000.00	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
	Construction of Box Culvert with Bank Protection Sitio Saguipin, NHA Creek, Brgy. Dela Paz, Antipolo City, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 9-15, 2019	Oct. 29, 2019	Jan. 22, 2020	Jan. 29, 2020	FY 2020 Local Infrastructure Program	10,000,000.00		10,000,000.00	Flood Control Structures/Facilities
	Rehabilitation of Sucaben River, Brgy. Muntindilaw and Mambugan, Antipolo City, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 9-15, 2019	Oct. 29, 2019	Jan. 22, 2020	Jan. 29, 2020	FY 2020 Local Infrastructure Program	8,000,000.00		8,000,000.00	Flood Control Structures/Facilities
	Rehabilitation of Hilldrive St., Brgy. Beverly Hills, Antipolo City	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 11-17, 2019	Oct. 31, 2019	Jan. 30, 2020	Feb. 05, 2020	FY 2020 Local Infrastructure Program	5,000,000.00		5,000,000.00	Local Roads and Bridges
	Rehabilitation of Road with Asphalt Overlay, Quezon and Garcia Avenue, Bankers Village III, Brgy. Sta. Cruz, Antipolo City, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 11-17, 2019	Oct. 31, 2019	Jan. 30, 2020	Feb. 05, 2020	FY 2020 Local Infrastructure Program	10,500,000.00		10,500,000.00	Local Roads and Bridges
	Rehabilitation of Road with Asphalt Overlay, Ruhat III Phase 1, Brgy. Mambugan, Antipolo City, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 11-17, 2019	Oct. 31, 2019	Jan. 30, 2020	Feb. 05, 2020	FY 2020 Local Infrastructure Program	5,000,000.00		5,000,000.00	Local Roads and Bridges
	Rehabilitation of Road with Asphalt Overlay, Vermont Royale, Brgy. Mayamot, Antipolo City, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 11-17, 2019	Oct. 31, 2019	Jan. 30, 2020	Feb. 05, 2020	FY 2020 Local Infrastructure Program	7,500,000.00		7,500,000.00	Local Roads and Bridges
TOTAL										93,755,000.00	0.00	93,755,000.00	


NELIA B. MEJIA
BAC Secretariat


NARVON T. ABRIL
BAC Chairperson


NESTOR L. CLEOFAS
Head of Procuring Entity

**(DPWH-RIZAL I DEO) Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects
Based on NEP**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Road, Cluster A and Cluster E, Brgy. Bagong Nayon, Antipolo City, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 11-17, 2019	Oct. 31, 2019	Jan. 30, 2020	Feb. 05, 2020	FY 2020 Local Infrastructure Program	6,000,000.00		6,000,000.00	Local Roads and Bridges
	Rehabilitation of Road, Greenheights Newton, Brgy. Mayamot, Antipolo City, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 11-17, 2019	Oct. 31, 2019	Jan. 30, 2020	Feb. 05, 2020	FY 2020 Local Infrastructure Program	8,000,000.00		8,000,000.00	Local Roads and Bridges
	Rehabilitation of Road, NHA Road, Brgy. San Isidro, Antipolo City, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 11-17, 2019	Oct. 31, 2019	Jan. 30, 2020	Feb. 05, 2020	FY 2020 Local Infrastructure Program	10,000,000.00		10,000,000.00	Local Roads and Bridges
	Rehabilitation of Kaysakat Road, Brgy. San Jose, Antipolo City, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 18-24, 2019	Nov. 7, 2019	Feb. 05, 2020	Feb. 12, 2020	FY 2020 Local Infrastructure Program	10,000,000.00		10,000,000.00	Local Roads and Bridges
	Rehabilitation of Roads with Drainage System, Antipolo Hills, Anonas St., Brgy. San Luis, Antipolo City, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 18-24, 2019	Nov. 7, 2019	Feb. 05, 2020	Feb. 12, 2020	FY 2020 Local Infrastructure Program	5,000,000.00		5,000,000.00	Local Roads and Bridges
	Rehabilitation of Roads with Drainage System, Boso-Boso NHS to Pulang Panyo, Brgy. San Jose, Antipolo City, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 18-24, 2019	Nov. 7, 2019	Feb. 05, 2020	Feb. 12, 2020	FY 2020 Local Infrastructure Program	10,000,000.00		10,000,000.00	Local Roads and Bridges
	Rehabilitation of Roads with Drainage System, Kantorab/Alna, Brgy. San Roque, Antipolo City, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 18-24, 2019	Nov. 7, 2019	Feb. 05, 2020	Feb. 12, 2020	FY 2020 Local Infrastructure Program	5,000,000.00		5,000,000.00	Local Roads and Bridges
	Rehabilitation of Roads with Drainage System, Maganda St. and Matalino St., Brgy. Dalig, Antipolo City, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 18-24, 2019	Nov. 7, 2019	Feb. 05, 2020	Feb. 12, 2020	FY 2020 Local Infrastructure Program	5,000,000.00		5,000,000.00	Local Roads and Bridges
	Rehabilitation of Roads with Drainage System, Piedra Blanca Subdivision, Brgy. San Luis, Antipolo City, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 18-24, 2019	Nov. 7, 2019	Feb. 05, 2020	Feb. 12, 2020	FY 2020 Local Infrastructure Program	5,000,000.00		5,000,000.00	Local Roads and Bridges
TOTAL										64,000,000.00	0.00	64,000,000.00	


NELLA B. MEJIA
BAC Secretariat



NAPOLEON T. ABRIL
BAC Chairperson



NESTOR L. CLEOFAS
Head of Procuring Entity

**(DPWH-RIZAL I DEO) Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects
Based on NEP**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Roads with Drainage System, Purok 4, College View Park, Brgy. Cupang, Antipolo City, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 9-15, 2019	Oct. 29, 2019	Jan. 22, 2020	Jan. 29, 2020	FY 2020 Local Infrastructure Program	5,000,000.00		5,000,000.00	Local Roads and Bridges
	Rehabilitation of Roads with Drainage System, Purok 6, Brgy. Cupang, Antipolo City, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 9-15, 2019	Oct. 29, 2019	Jan. 22, 2020	Jan. 29, 2020	FY 2020 Local Infrastructure Program	5,000,000.00		5,000,000.00	Local Roads and Bridges
	Rehabilitation of Roads with Drainage System, Saint Andrew St., Brgy. Dalig, Antipolo City, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 9-15, 2019	Oct. 29, 2019	Jan. 22, 2020	Jan. 29, 2020	FY 2020 Local Infrastructure Program	5,000,000.00		5,000,000.00	Local Roads and Bridges
	Rehabilitation of Roads with Drainage System, Sapinit Road, Brgy. San Juan, Antipolo City, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 9-15, 2019	Oct. 29, 2019	Jan. 22, 2020	Jan. 29, 2020	FY 2020 Local Infrastructure Program	5,000,000.00		5,000,000.00	Local Roads and Bridges
	Rehabilitation of Roads with Drainage System, St. Anthony III, Brgy. Inarawan, Antipolo City, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 23-29, 2019	Nov. 12, 2019	Feb. 07, 2020	Feb. 14, 2020	FY 2020 Local Infrastructure Program	5,000,000.00		5,000,000.00	Local Roads and Bridges
	Rehabilitation of Roads with Drainage System, St. Therese Peñafrancia (Phase 2), Brgy. Cupang, Antipolo City, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 23-29, 2019	Nov. 12, 2019	Feb. 07, 2020	Feb. 14, 2020	FY 2020 Local Infrastructure Program	5,000,000.00		5,000,000.00	Local Roads and Bridges
	Construction (Completion) of Multi-Purpose Building, Lupang Arenda, Brgy. Sta. Ana, Taytay, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 23-29, 2019	Nov. 12, 2019	Feb. 07, 2020	Feb. 14, 2020	FY 2020 Local Infrastructure Program	3,500,000.00		3,500,000.00	Buildings and other Structures
	Construction of Multi-Purpose Building, Brookside Hills, Brgy. San Isidro, Cainta, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 23-29, 2019	Nov. 12, 2019	Feb. 07, 2020	Feb. 14, 2020	FY 2020 Local Infrastructure Program	5,000,000.00		5,000,000.00	Buildings and other Structures
TOTAL										38,500,000.00	0.00	38,500,000.00	


NELIA S. MEJIA
BAC Secretariat



NAPOLEON T. ABRIL
BAC Chairperson



NESTOR T. CLEOFAS
Head of Procuring Entity

**(DPWH-RIZAL I DEO) Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects
Based on NEP**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Multi-Purpose Building, Brgy. Batingan, Binangonan, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 16-22, 2019	Nov. 5, 2019	Feb. 01, 2020	Feb. 07, 2020	FY 2020 Local Infrastructure Program	3,000,000.00		3,000,000.00	Buildings and other Structures
	Construction of Drainage System leading to Creek Dividend Homes Subdivision, Brgy. San Juan, Taytay, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 16-22, 2019	Nov. 5, 2019	Feb. 01, 2020	Feb. 07, 2020	FY 2020 Local Infrastructure Program	11,000,000.00		11,000,000.00	Drainage/Protection Works
	Construction of Drainage, Parola, Brgy. San Roque, Cainta, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 16-22, 2019	Nov. 5, 2019	Feb. 01, 2020	Feb. 07, 2020	FY 2020 Local Infrastructure Program	8,000,000.00		8,000,000.00	Drainage/Protection Works
	Construction of Road including Drainage System, Sison Compound, Brgy. Pag-Asa, Binangonan, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 11-17, 2019	Oct. 31, 2019	Jan. 30, 2020	Feb. 05, 2020	FY 2020 Local Infrastructure Program	3,000,000.00		3,000,000.00	Local Roads and Bridges
	Construction of Road, Sitio Pinagpala-Pinagkaisa, Brgy. Kalayaan, Angono, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 11-17, 2019	Oct. 31, 2019	Jan. 30, 2020	Feb. 05, 2020	FY 2020 Local Infrastructure Program	9,000,000.00		9,000,000.00	Local Roads and Bridges
	Rehabilitation of Roads with Drainage System, Bernardino Compound, Meralco Village, Brgy. San Juan, Taytay, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 11-17, 2019	Oct. 31, 2019	Jan. 30, 2020	Feb. 05, 2020	FY 2020 Local Infrastructure Program	5,000,000.00		5,000,000.00	Local Roads and Bridges
	Rehabilitation of Roads with Drainage System, Rainbow Village, Brgy. Kalayaan, Angono, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 11-17, 2019	Oct. 31, 2019	Jan. 30, 2020	Feb. 05, 2020	FY 2020 Local Infrastructure Program	8,000,000.00		8,000,000.00	Local Roads and Bridges
	Rehabilitation of Road, Assumption St., Gregory Village, Brgy. San Isidro, Cainta, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 16-22, 2019	Nov. 5, 2019	Feb. 01, 2020	Feb. 07, 2020	FY 2020 Local Infrastructure Program	6,500,000.00		6,500,000.00	Local Roads and Bridges
	Road Asphaltting of Purok 6, 7 and 8, Brgy. Kalayaan, Angono, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 16-22, 2019	Nov. 5, 2019	Feb. 01, 2020	Feb. 07, 2020	FY 2020 Local Infrastructure Program	3,000,000.00		3,000,000.00	Local Roads and Bridges
TOTAL										56,500,000.00	0.00	56,500,000.00	


NEIL B. MEJIA
BAC Secretariat



NAPOLEON T. ABRIL
BAC Chairperson



NESTOR V. CLEOFAS
Head of Procuring Entity

**(DPWH-RIZAL I DEO) Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects
Based on NEP**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Water System, Brgy. Kasile, Binangonan, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 23-29, 2019	Nov. 12, 2019	Feb. 07, 2020	Feb. 14, 2020	FY 2020 Local Infrastructure Program	2,400,000.00		2,400,000.00	Water Management Facilities
	Construction of Water System, Brgy. Kinaboogan, Binangonan, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 23-29, 2019	Nov. 12, 2019	Feb. 07, 2020	Feb. 14, 2020	FY 2020 Local Infrastructure Program	2,600,000.00		2,600,000.00	Water Management Facilities
	Construction of Multi-Purpose Building, Barangay Gulod, Binangonan, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 23-29, 2019	Nov. 12, 2019	Feb. 07, 2020	Feb. 14, 2020	FY 2020 Local Infrastructure Program	3,000,000.00		3,000,000.00	Buildings and other Structures
	Construction of Drainage at Ipil Street, St. Anthony Subdivision, Brgy. San Juan, Cainta, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 23-29, 2019	Nov. 12, 2019	Feb. 07, 2020	Feb. 14, 2020	FY 2020 Local Infrastructure Program	5,000,000.00		5,000,000.00	Drainage/Protection Works
	Construction of Drainage at Monte Vista Subdivision, brgy. Sto. Niño, Cainta, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 18-24, 2019	Nov. 7, 2019	Feb. 05, 2020	Feb. 12, 2020	FY 2020 Local Infrastructure Program	5,000,000.00		5,000,000.00	Drainage/Protection Works
	Construction of Flood Control/Drainage, Barangay Sta. Ana, Taytay, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 18-24, 2019	Nov. 7, 2019	Feb. 05, 2020	Feb. 12, 2020	FY 2020 Local Infrastructure Program	5,000,000.00		5,000,000.00	Flood Control Structures/Facilities
	Construction of Concrete Overlaying at Ynares Avenue, Purok 5 and 6, Lupang Arenda, Brgy. Sta. Ana, Taytay, Rizal	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 18-24, 2019	Nov. 7, 2019	Feb. 05, 2020	Feb. 12, 2020	FY 2020 Local Infrastructure Program	5,000,000.00		5,000,000.00	Local Roads and Bridges
	Rehabilitation of Kaysakat Road (Phase 2) Barangay San Jose, Antipolo City	Rizal I DEO/Local	Yes	Competitive Bidding	Oct. 18-24, 2019	Nov. 7, 2019	Feb. 05, 2020	Feb. 12, 2020	FY 2020 Local Infrastructure Program	5,000,000.00		5,000,000.00	Local Roads and Bridges
TOTAL										33,000,000.00	0.00	33,000,000.00	


NELIA B. NEJIA
BAC Secretariat


NAPOLEON T. ABRIL
BAC Chairperson


NESTOR I. OLEGAS
Head of Procuring Entity