



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL NORTE 2ND
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XIII
 Gov. Jose C. Sering Road, Surigao City

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021
 Based on the DPWH Budget Proposal Submitted to DBM

District : SURIGAO DEL NORTE 2ND

NO.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advertisement Posting of IB/REOI	Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
1		21NG0001 - SURIGAO WHARF ROAD - K1125+068 - K1125+519.5, K1125+577+577 - K1125+792, K1125+924- K1126+015	Construction Section	Yes	Competitive Bidding	12-Oct-20	3-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	1,827	-	-	ROADS
2		21NG0002 - QUEZON-MAPAWA-CAPALAYAN-ESPINA-NAVARRO RD. - K1146+809 - K1147+333.7, K1147+900.50 - K1148	Construction Section	Yes	Competitive Bidding	12-Oct-20	3-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	1,854	-	-	ROADS
3		21NG0003 - DAANG MAHARLIKA (LIPATA-SURIGAO SECTION) - K1116+564 - K1116+620	Construction Section	Yes	Competitive Bidding	12-Oct-20	3-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	24,150	-	-	ROADS
4		21NG0004 - DAANG MAHARLIKA (SURIGAO-AGUSAN SECTION) - K1160+784 - K1162+084.72	Construction Section	Yes	Competitive Bidding	12-Oct-20	3-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	21,840	-	-	ROADS
5		21NG0005 - SURIGAO-DAVAO COASTAL RD. -K1164+871 - K1166+000	Construction Section	Yes	Competitive Bidding	12-Oct-20	3-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	564	-	-	ROADS
6		21NG0006 - SURIGAO-DAVAO COASTAL RD. -K1168+460 - K1168+875	Construction Section	Yes	Competitive Bidding	12-Oct-20	3-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	2,387	-	-	ROADS
7		21NG0007 - JCT CAPALAYAN-CABONGBONGAN RD. K1138+099 - K1139+000	Construction Section	Yes	Competitive Bidding	12-Oct-20	3-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	2,180	-	-	ROADS

8	21NG0008 - QUEZON-MAPAWA-CAPALAYAN-ESPINA-NAVARRO RD. - K1133+000 - K1134+000	Construction Section	Yes	Competitive Bidding	12-Oct-20	3-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	2,180	-	-	ROADS
9	21NG0009 - MAHANUB BR. (B00986MN) ALONG SURIGAO-DAVAO COASTAL RD.	Construction Section	Yes	Competitive Bidding	12-Oct-20	3-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	3,200	-	-	ROADS
10	21NG0010 - SAN PEDRO BR. (B00869MN) ALONG DAANG MAHRLIKA (SURIGAO-AGUSAN SECT.)	Construction Section	Yes	Competitive Bidding	12-Oct-20	3-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	1,664	-	-	ROADS
11	21NG0011 - CAMPO BACUAG BR. (B00982MN) ALONG SURIGAO-DAVAO COASTAL RD	Construction Section	Yes	Competitive Bidding	15-Oct-20	4-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	2,688	-	-	ROADS
12	21NG0012 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BRGY. VILLAFLO, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	15-Oct-20	4-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	2,500	-	-	BRIDGE
13	21NG0013 - CONSTRUCTION OF FLOOD CONTROL, BRGY. CABUGAO, BACUAG, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	15-Oct-20	4-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	1,000	-	-	BRIDGE
14	21NG0014 - CONSTRUCTION OF MAINIT LAKEWALL, MAINIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	15-Oct-20	4-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	2,500	-	-	BRIDGE
15	21NG0015 - JCT NATIONAL ROAD LEADING TO LUMONDO WATERFALLS ECO PARK RD, BRGY. BUDLINGIN, ALEGRIA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	15-Oct-20	4-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	8,800	-	-	BRIDGE
16	21NG0016 - Construction of Bad-as River Control, Placer, Surigao del Norte	Construction Section	Yes	Competitive Bidding	15-Oct-20	4-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	7,700	-	-	FLOOD CONTROL
17	21NG0017 - Construction of Ombong Flood Control, Alegria, Surigao del Norte	Construction Section	Yes	Competitive Bidding	15-Oct-20	4-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	23,100	-	-	FLOOD CONTROL
18	21NG0018 - Construction of Sico-Sico Flood Control, Gigaquit, Surigao del Norte	Construction Section	Yes	Competitive Bidding	15-Oct-20	4-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	23,100	-	-	FLOOD CONTROL
19	21NG0019 - Flood Control along Surigao River, Surigao City	Construction Section	Yes	Competitive Bidding	15-Oct-20	4-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	23,100	-	-	FLOOD CONTROL
20	21NG0020 - Construction of Multipurpose Building (Municipal Bldg.), Gigaquit, Surigao del Norte	Construction Section	Yes	Competitive Bidding	15-Oct-20	4-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	12,450	-	-	MPB
21	21NG0021 - Construction of Multipurpose Building (Municipal Bldg.), Sison, Surigao del Norte	Construction Section	Yes	Competitive Bidding	15-Oct-20	4-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	12,450	-	-	MPB

22	21NG0022 - Repair/Rehab of the Municipal Hall, Placer, Surigao del Norte	Construction Section	Yes	Competitive Bidding	15-Oct-20	4-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	8,300	-	-	MPB
23	21NG0023 -Repair/Rehab of the Municipal Hall, San Francisco, Surigao del Norte	Construction Section	Yes	Competitive Bidding	15-Oct-20	4-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	8,300	-	-	MPB
24	21NG0024 - Concreting of Road, Brgy. Campo-Pautao, Gigaquit, Surigao del Norte	Construction Section	Yes	Competitive Bidding	15-Oct-20	4-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	15,400	-	-	MPB
25	21NG0025 - Surigao-Davao Coastal Rd - K1180 + 150 - K1180 + 400	Construction Section	Yes	Competitive Bidding	15-Oct-20	4-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	50,000	-	-	ROAD
26	21NG0026 - Surigao-Davao Coastal Rd - K1189 + 750 - K1189 + 900	Construction Section	Yes	Competitive Bidding	15-Oct-20	4-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	40,000	-	-	ROAD
27	21NG0027 - Quezon-Mapawa-Capalayan-Espina-Navarro Rd - K1133 + 360 - K1133 + 428	Construction Section	Yes	Competitive Bidding	15-Oct-20	4-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	45,000	-	-	ROAD
28	21NG0028 - Quezon-Mapawa-Capalayan-Espina-Navarro Rd - K1134 + 050 - K1134 + 095, K1134 + 110 - K1134 + 150, K1134 + 510 - K1134 + 585	Construction Section	Yes	Competitive Bidding	15-Oct-20	4-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	51,000	-	-	ROAD
29	21NG0029 - Surigao City-Sn Juan Coastal Rd - K1119 + 221 - K1119 + 479	Construction Section	Yes	Competitive Bidding	19-Oct-20	9-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	3,000	-	-	ROAD
30	21NG0030 - Surigao-Davao Coastal Rd - K1168 + 875 - K1169 + 177, K1169 + 200 - K1170 + 282, K1170 + 298 - K1170 + 400	Construction Section	Yes	Competitive Bidding	19-Oct-20	9-Nov-20	25-Jan-21	3-Feb-21	GAA 2021	78,230	-	-	ROAD
31	21NG0031 - Capalayan-Placer Road, Surigao del Norte	Construction Section	Yes	Competitive Bidding	19-Oct-20	9-Nov-20	27-Jan-20	25-Feb-21	GAA 2021	25,000	-	-	ROAD
32	21NG0032 - Construction of Flood Mitigating Structure (Bad-as Flood Control), Bad-as, Placer, Surigao del Norte	Construction Section	Yes	Competitive Bidding	19-Oct-20	9-Nov-20	27-Jan-20	25-Feb-21	GAA 2021	50,000	-	-	FLOOD CONTROL
33	21NG0033 - Construction of Flood Mitigating Structure, Motorpool, Tubod, Surigao del Norte	Construction Section	Yes	Competitive Bidding	19-Oct-20	9-Nov-20	27-Jan-20	25-Feb-21	GAA 2021	50,000	-	-	FLOOD MITIGATION
34	21NG0034 - Construction of Flood Mitigation Structure along Magallanes River, Brgy. Camamonan, Gigaquit, Surigao del Norte	Construction Section	Yes	Competitive Bidding	19-Oct-20	9-Nov-20	27-Jan-20	25-Feb-21	GAA 2021	47,899	-	-	FLOOD MITIGATION & DRAINAGE SYSTEM

35	21NG0035 - Construction of Flood Mitigation Structure along Magallanes River, Magallanes, Claver, Surigao del Norte	Construction Section	Yes	Competitive Bidding	19-Oct-20	9-Nov-20	27-Jan-20	25-Feb-21	GAA 2021	70,000	-	-	FLOOD MITIGATION
36	21NG0036 - Construction of Kinabutan Flood Control, Surigao City, Surigao del Norte	Construction Section	Yes	Competitive Bidding	19-Oct-20	9-Nov-20	27-Jan-20	25-Feb-21	GAA 2021	100,000	-	-	FLOOD CONTROL
37	21NG0037 - Construction/Improvement of Anaon Flood Control Structure, Barangay Poblacion, San Francisco, Surigao del Norte	Construction Section	Yes	Competitive Bidding	19-Oct-20	9-Nov-20	27-Jan-20	25-Feb-21	GAA 2021	48,000	-	-	FLOOD CONTROL
38	21NG0038 - Construction of Flood Mitigating Structure along Mabuhay River, Barangay Mabuhay, Sison, Surigao del Norte	Construction Section	Yes	Competitive Bidding	19-Oct-20	9-Nov-20	27-Jan-20	25-Feb-21	GAA 2021	95,000	-	-	FLOOD MITIGATION STRUCTURE
39	21NG0039 - Construction of Flood Mitigation Structure along Surigao River, Barangay Trinidad, Surigao City, Surigao del Norte	Construction Section	Yes	Competitive Bidding	19-Oct-20	9-Nov-20	27-Jan-20	25-Feb-21	GAA 2021	95,000	-	-	FLOOD MITIGATION STRUCTURE
40	21NG0040 - Construction/Improvement of Baoy River Flood Control, Barangay San Isidro, Gigaquit, Surigao del Norte	Construction Section	Yes	Competitive Bidding	19-Oct-20	9-Nov-20	27-Jan-20	25-Feb-21	GAA 2021	48,000	-	-	FLOOD CONTROL
41	21NG0041 - Construction/Improvement of Magtiaco River Flood Control Structure along Magtiaco Br. (Phase 2), Barangay San Pedro, Alegria, Surigao del Norte	Construction Section	Yes	Competitive Bidding	19-Oct-20	9-Nov-20	27-Jan-20	25-Feb-21	GAA 2021	48,000	-	-	FLOOD CONTROL
42	21NG0042 - NRJ Cagniog-Cayutan-Canlanipa Port Road leading to Surigao City Port, Surigao City, Surigao del Norte	Construction Section	Yes	Competitive Bidding	19-Oct-20	9-Nov-20	27-Jan-20	25-Feb-21	GAA 2021	15,000	-	-	ACCESS ROADS
43	21NG0043 - NRJ City Motorpool-Sitio Tumanday-Sabang Road leading to Lipata Port, Surigao City, Surigao del Norte	Construction Section	Yes	Competitive Bidding	19-Oct-20	9-Nov-20	27-Jan-20	25-Feb-21	GAA 2021	15,000	-	-	ACCESS ROADS
44	21NG0044 - NRJ Daang Maharlika (Lipata-Surigao Section) Bioborjan Rizal-Sabang III leading to Lipata Port, Surigao City, Surigao del Norte	Construction Section	Yes	Competitive Bidding	19-Oct-20	9-Nov-20	27-Jan-20	25-Feb-21	GAA 2021	15,000	-	-	ACCESS ROADS
45	21NG0045 - Circumferential Road leading Lake Mainit, Mainit, Surigao del Norte	Construction Section	Yes	Competitive Bidding	19-Oct-20	9-Nov-20	27-Jan-20	25-Feb-21	GAA 2021	15,000	-	-	ACCESS ROADS

46	21NG0046 - NRJ Alipao Road leading to Mainit Lake Boat Landing Facility, Alegria, Surigao del Norte	Construction Section	Yes	Competitive Bidding	19-Oct-20	9-Nov-20	27-Jan-20	25-Feb-21	GAA 2021	11,880	-	-	ACCESS ROADS
47	21NG0047 - NRJ Brgy. Campo-Brgy. Payapag Road leading to Sitio Little Baguio Falls and Farm, Bacuag, Surigao del Norte	Construction Section	Yes	Competitive Bidding	19-Oct-20	9-Nov-20	27-Jan-20	25-Feb-21	GAA 2021	15,000	-	-	ACCESS ROADS
48	21NG0048 - NRJ Poblacion Alegria Road leading to Mainit Lake Boat Landing Facility, Brgy. Poblacion, Alegria, Surigao del Norte	Construction Section	Yes	Competitive Bidding	19-Oct-20	9-Nov-20	27-Jan-20	25-Feb-21	GAA 2021	15,000	-	-	ACCESS ROADS
49	21NG0049 - Campo-Cabugao Road in support to Agribusiness Industry, Bacuag, Surigao del Norte	Construction Section	Yes	Competitive Bidding	19-Oct-20	9-Nov-20	27-Jan-20	25-Feb-21	GAA 2021	15,000	-	-	ACCESS ROADS
50	21NG0050 - Local Access Road leading to Claver Eco-Park Barangay Panatao from Barangay Sapa Claver Womens Association Supplies site in support of Waste Recycling, Processing and Production of souvenir items from recycled materials and Virgin Coconut Oil Production, Claver, Surigao del Norte	Construction Section	Yes	Competitive Bidding	19-Oct-20	9-Nov-20	27-Jan-20	25-Feb-21	GAA 2021	15,000	-	-	ACCESS ROADS
51	21NG0051 - Construction of Multi-Purpose Building (Municipal Hall), Gigaquit, Surigao del Norte	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	27-Jan-20	25-Feb-21	GAA 2021	1,200	-	-	MPB
52	21NG0052 - Concreting of Road, Barangay Binocaran, Malimono, Surigao del Norte	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	27-Jan-20	25-Feb-21	GAA 2021	3,000	-	-	BRGY ROAD
53	21NG0053 - Concreting of Road, Barangay Mayag, Sison, Surigao del Norte	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	27-Jan-20	25-Feb-21	GAA 2021	8,000	-	-	BRGY ROAD
54	21NG0054 - Construction of Road in Barangay Ladgaron, Claver, Surigao del Norte	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	27-Jan-20	25-Feb-21	GAA 2021	10,000	-	-	BRGY ROAD
55	21NG0055 - Rehabilitation/Concreting of Road, from Barangay Pili to Barangay Karihatag, Malimono, Surigao del Norte	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	27-Jan-20	25-Feb-21	GAA 2021	33,000	-	-	BRGY ROAD

56	21NG0056 - Construction (Completion) of the Multi-Purpose Building at the Barangay Site, Barangay Quezon, Mainit, Surigao del Norte	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	27-Jan-20	25-Feb-21	GAA 2021	2,000	-	-	MPB
57	21NG0057 - Construction (Completion) of the Municipal Building, Gigaquit, Surigao del Norte	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	27-Jan-20	25-Feb-21	GAA 2021	10,000	-	-	MPB
58	21NG0058 - Construction (Completion) of the Municipal Building, Sison, Surigao del Norte	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	27-Jan-20	25-Feb-21	GAA 2021	10,000	-	-	MPB
59	21NG0059 - Construction Multi-Purpose Building, Barangay San Juan, Alegria, Surigao del Norte	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	27-Jan-20	25-Feb-21	GAA 2021	3,500	-	-	MPB
60	21NG0060 - Construction of 2-Storey Multi-Purpose Building (Barangay Hall), Barangay Amontay, San Francisco, Surigao del Norte	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	27-Jan-21	25-Feb-21	GAA 2021	2,500	-	-	MPB
61	21NG0061 - Construction of 2-Storey Multi-Purpose Building (Barangay Hall), Barangay Amoslog, Placer, Surigao del Norte	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	29-Jan-21	8-Feb-21	GAA 2021	2,500	-	-	MPB
62	21NG0062 - Construction of 2-Storey Multi-Purpose Building (Barangay Hall), Barangay Campo, Bacuag, Surigao del Norte	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	29-Jan-21	8-Feb-21	GAA 2021	2,500	-	-	MPB
63	21NG0063 - Construction of 2-Storey Multi-Purpose Building (Barangay Hall), Barangay Cayawan, Malimono, Surigao del Norte	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	29-Jan-21	8-Feb-21	GAA 2021	2,500	-	-	MPB
64	21NG0064 - Construction of 2-Storey Multi-Purpose Building (Barangay Hall), Barangay Macopa, San Francisco, Surigao del Norte	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	29-Jan-21	8-Feb-21	GAA 2021	3,000	-	-	MPB
65	21NG0065 - Construction of 2-Storey Multi-Purpose Building (Barangay Hall), Barangay Ouano, Alegria, Surigao del Norte	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	29-Jan-21	8-Feb-21	GAA 2021	2,500	-	-	MPB


66	21NG0066 - Construction of 2-Storey Multi-Purpose Building (Barangay Hall), Barangay Panhutongan, Placer, Surigao del Norte	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	29-Jan-21	8-Feb-21	GAA 2021	2,500	-	-	MPB
67	21NG0067 - Construction of 2-Storey Multi-Purpose Building (Barangay Hall), Cansayong, Malimono, Surigao del Norte	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	29-Jan-21	8-Feb-21	GAA 2021	2,500	-	-	MPB
68	21NG0068 - Construction of Barangay Gamuton Day Care Center, Alegria, Surigao del Norte	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	29-Jan-21	8-Feb-21	GAA 2021	2,000	-	-	MPB
69	21NG0069 - Construction of Day-Care Center, Barangay Sto. Rosario, Bacuag, Surigao del Norte	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	29-Jan-21	8-Feb-21	GAA 2021	2,000	-	-	MPB
70	21NG0070 - Construction of evacuation CTR/ Multi-Purpose Building, Brgy Boyongan, Placer, Surigao del Norte	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	29-Jan-21	8-Feb-21	GAA 2021	3,000	-	-	MPB
71	21NG0071 - Construction of Multi-Purpose Building (bleacher), Barangay Quezon, Surigao City	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	29-Jan-21	8-Feb-21	GAA 2021	1,000	-	-	MPB
72	21NG0072 - Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Siana, Mainit, Surigao del Norte	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	29-Jan-21	8-Feb-21	GAA 2021	3,000	-	-	MPB
73	21NG0073 - Construction of Multi-Purpose Building, Barangay Anislagan, Placer, Surigao del Norte	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	29-Jan-21	8-Feb-21	GAA 2021	3,500	-	-	MPB
74	21NG0074 - Construction of Multi-Purpose Building, Barangay Lisondra, Surigao City	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	29-Jan-21	8-Feb-21	GAA 2021	3,500	-	-	MPB
75	21NG0075 - Construction of Multi-Purpose Building, Barangay Sani-Sani, Placer, Surigao del Norte	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	29-Jan-21	8-Feb-21	GAA 2021	3,500	-	-	MPB
76	21NG0076 - Construction of Multi-Purpose Building, Barangay Suyoc, Placer, Surigao del Norte	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	29-Jan-21	8-Feb-21	GAA 2021	3,500	-	-	MPB

77	21NG0077 - Construction of Multi-Purpose Building, Sitio Sumilom, Barangay Lipata, Surigao City	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	29-Jan-21	8-Feb-21	GAA 2021	3,500	-	-	MPB
78	21NG0078 - Construction of Municipal Legislative Building, Alegria, Surigao del Norte	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	29-Jan-21	8-Feb-21	GAA 2021	10,000	-	-	MPB
79	21NG0079 - Construction of perimeter fence at Quezon Elementary School, Barangay Quezon, Surigao City	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	29-Jan-21	8-Feb-21	GAA 2021	1,000	-	-	CONSTRUCTION OF FENCE
80	21NG0080 - Rehabilitation and Construction of stage at the Surigao del Norte National Highschool Multi-Purpose Hall, Surigao City	Construction Section	Yes	Competitive Bidding	27-Oct-20	16-Nov-20	29-Jan-21	8-Feb-21	GAA 2021	1,000	-	-	MPB
81	21NG0081 - Rehabilitation of Barangay Hall, Barangay Cantapoy, Malimono, Surigao del Norte	Construction Section	Yes	Competitive Bidding	4-Nov-20	24-Nov-20	1-Feb-21	10-Feb-21	GAA 2021	2,000	-	-	MPB
82	21NG0082 - Rehabilitation of Barangay Multi-Purpose Building, Barangay Matin-ao, Mainit, Surigao del Norte	Construction Section	Yes	Competitive Bidding	4-Nov-20	24-Nov-20	1-Feb-21	10-Feb-21	GAA 2021	2,000	-	-	MPB
83	21NG0083 - Rehabilitation of Barangay Multi-Purpose Building, Barangay Roxas, Mainit, Surigao del Norte	Construction Section	Yes	Competitive Bidding	4-Nov-20	24-Nov-20	1-Feb-21	10-Feb-21	GAA 2021	2,000	-	-	MPB
84	21NG0084 - Rehabilitation of Barangay Serna Multi-Purpose Building, Barangay Serna, Surigao City	Construction Section	Yes	Competitive Bidding	4-Nov-20	24-Nov-20	1-Feb-21	10-Feb-21	GAA 2021	2,000	-	-	MPB
85	21NG0085 - Rehabilitation of Legislative Building, Placer, Surigao del Norte	Construction Section	Yes	Competitive Bidding	4-Nov-20	24-Nov-20	1-Feb-21	10-Feb-21	GAA 2021	5,000	-	-	MPB
86	21NG0086 - Rehabilitation of Multi-Purpose Building, Barangay Bunsayan, Malimono, Surigao del Norte	Construction Section	Yes	Competitive Bidding	4-Nov-20	24-Nov-20	1-Feb-21	10-Feb-21	GAA 2021	2,000	-	-	MPB
87	21NG0087 - Rehabilitation of Multi-Purpose Building, Barangay Poblacion, Bacuag, Surigao del Norte	Construction Section	Yes	Competitive Bidding	4-Nov-20	24-Nov-20	1-Feb-21	10-Feb-21	GAA 2021	1,500	-	-	MPB
88	21NG0088 - Rehabilitation of TAFT National Highschool, Barangay Taft, Surigao City	Construction Section	Yes	Competitive Bidding	4-Nov-20	24-Nov-20	1-Feb-21	10-Feb-21	GAA 2021	2,000	-	-	MPB

89	21NG0089 - Rehabilitation/Renovation of Multi-Purpose Building, Barangay Linongganan, San Francisco, Surigao del Norte	Construction Section	Yes	Competitive Bidding	4-Nov-20	24-Nov-20	1-Feb-21	10-Feb-21	GAA 2021	2,000	-	-	MPB
90	21NG0090 - Replacement of pipe culvert to box type river drainage, Barangay Ballet, San Francisco, Surigao del Norte	Construction Section	Yes	Competitive Bidding	4-Nov-20	24-Nov-20	1-Feb-21	10-Feb-21	GAA 2021	1,000	-	-	DRAINAGE
91	21NG0091 - Replacement of pipe culvert to box type river drainage, Barangay Linongganan, San Francisco, Surigao del Norte	Construction Section	Yes	Competitive Bidding	4-Nov-20	24-Nov-20	1-Feb-21	10-Feb-21	GAA 2021	1,000	-	-	DRAINAGE
92	21NG0092 - Construction of Road, Barangay Mapawa, Surigao City	Construction Section	Yes	Competitive Bidding	4-Nov-20	24-Nov-20	1-Feb-21	10-Feb-21	GAA 2021	2,500	-	-	BRGY ROAD
93	21NG0093 - Construction of Barangay Water System, Barangay Sta. Cruz, Placer, Surigao del Norte	Construction Section	Yes	Competitive Bidding	4-Nov-20	24-Nov-20	1-Feb-21	10-Feb-21	GAA 2021	2,000	-	-	WATER SYSTEM
94	21NG0094 - Construction of Reservoir/Water System, Barangay Mabini, Placer, Surigao del Norte	Construction Section	Yes	Competitive Bidding	4-Nov-20	24-Nov-20	1-Feb-21	10-Feb-21	GAA 2021	2,000	-	-	WATER SYSTEM
95	21NG0095 - Construction of Water System, Barangay Camboayon, Bacuag, Surigao del Norte	Construction Section	Yes	Competitive Bidding	4-Nov-20	24-Nov-20	1-Feb-21	10-Feb-21	GAA 2021	1,500	-	-	WATER SYSTEM
96	21NG0096 - Rehabilitation of Barangay Water system, Barangay Magsaysay, Mainit, Surigao del Norte	Construction Section	Yes	Competitive Bidding	4-Nov-20	24-Nov-20	1-Feb-21	10-Feb-21	GAA 2021	3,000	-	-	WATER SYSTEM
97	21NG0097 - Construction of Multi-Purpose Building (Covered Court), Barangay Poblacion, Bacuag, Surigao del Norte	Construction Section	Yes	Competitive Bidding	4-Nov-20	24-Nov-20	1-Feb-21	10-Feb-21	GAA 2021	3,500	-	-	MPB
98	21NG0098 - Construction of Multi-Purpose Building (Library) at Brgy. Bunyasan, Malimono, Surigao del Norte	Construction Section	Yes	Competitive Bidding	4-Nov-20	24-Nov-20	1-Feb-21	10-Feb-21	GAA 2021	2,000	-	-	MPB
99	21NG0099 - Construction of Multi-Purpose Building (Municipal Hall) in Gigaquit, Surigao del Norte	Construction Section	Yes	Competitive Bidding	4-Nov-20	24-Nov-20	1-Feb-21	10-Feb-21	GAA 2021	10,000	-	-	MPB

100	21NG0100 - Construction of Multi-Purpose Building, San Francisco NHS, San Francisco, Surigao del Norte	Construction Section	Yes	Competitive Bidding	4-Nov-20	24-Nov-20	1-Feb-21	10-Feb-21	GAA 2021	3,500	-	-	MPB
101	21NG0101 - Construction of Multi-Purpose Building, Taganaan NHS, Tagana-an, Surigao del Norte	Construction Section	Yes	Competitive Bidding	12-Nov-20	2-Dec-20	3-Feb-20	12-Feb-20	GAA 2021	3,500	-	-	MPB
102	21NG0102 - Construction/Rehabilitation (Completion) of Multi-Purpose Building, Barangay Poblacion, Bacuag, Surigao Del Norte	Construction Section	Yes	Competitive Bidding	12-Nov-20	2-Dec-20	3-Feb-20	12-Feb-20	GAA 2021	2,000	-	-	MPB
103	21NG0103 - Improvement of Municipal Legislative Building, Gigaquit, Surigao Del Norte	Construction Section	Yes	Competitive Bidding	12-Nov-20	2-Dec-20	3-Feb-20	12-Feb-20	GAA 2021	5,150	-	-	MPB
104	21NG0104 - Rehabilitation of Multi-Purpose Building, Brgy. Masgad, Malimono, Surigao del Norte	Construction Section	Yes	Competitive Bidding	12-Nov-20	2-Dec-20	3-Feb-20	12-Feb-20	GAA 2021	3,000	-	-	MPB
105	21NG0105 - Construction of Magtiaco River Flood Control Along Magtiaco River, Barangay San Pedro, Alegria, Surigao Del Norte	Construction Section	Yes	Competitive Bidding	12-Nov-20	2-Dec-20	3-Feb-20	12-Feb-20	GAA 2021	10,000	-	-	FLOOD CONTROL
106	21NG0106 - Concreting of road, Barangay Cayawan, Malimono, Surigao Del Norte.	Construction Section	Yes	Competitive Bidding	12-Nov-20	2-Dec-20	3-Feb-20	12-Feb-20	GAA 2021	3,000	-	-	BRGY ROAD
107	21NG0107 - Construction of Road in Barangay Ladgaron, Phase II, Claver, Surigao del Norte	Construction Section	Yes	Competitive Bidding	12-Nov-20	2-Dec-20	3-Feb-20	12-Feb-20	GAA 2021	5,000	-	-	BRGY ROAD
108	21NG0108 - Construction/Rehabilitation (Completion) of Local Road, Barangay Poblacion, Bacuag, Surigao Del Norte	Construction Section	Yes	Competitive Bidding	12-Nov-20	2-Dec-20	3-Feb-20	12-Feb-20	GAA 2021	2,000	-	-	BRGY ROAD
109	21NG0109 - Construction/Rehabilitation of Water Supply System, Pananay-an, Placer, Surigao Del Norte	Construction Section	Yes	Competitive Bidding	12-Nov-20	2-Dec-20	3-Feb-20	12-Feb-20	GAA 2021	5,000	-	-	BRGY ROAD
Total										1,522,093			


Prepared by :


MA. JACUBINA A. BEBERO
Engineer - II
Head, BAC - Secretariat

Recommended by :


EDILBERTO A. PEJAN
Engineer - III
BAC - Chairman

Approved by :


HENRY CRUZ J. MARAPAO
District Engineer