



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL NORTE 2nd
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XIII
 Gov. Jose C. Sering Road, Surigao City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2022 CONSULTANCY SERVICES

NO.	Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
						Advertisement /Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	Brief Description of Program/Project
1		22CSNG001 - Capalayan-Placer Road, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	1-Oct-21	21-Oct-21	10-Jan-22	19-Jan-22	PDE	130,000.00	-	-	Road
2		22CSNG002 - Construction of Flood Control Structure, Mainit Lakewall, Mainit, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	1-Oct-21	21-Oct-21	10-Jan-22	19-Jan-22	PDE	130,000.00	-	-	Flood Control
3		22CSNG003 - Construction of Causeway, Barangay Taft, Surigao City, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	1-Oct-21	21-Oct-21	10-Jan-22	19-Jan-22	PDE	130,000.00	-	-	Flood Control
4		22CSNG004 - Construction of Anao-aon Flood Control Structure, Barangay Poblacion, San Francisco, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	1-Oct-21	21-Oct-21	10-Jan-22	19-Jan-22	PDE	130,000.00	-	-	Flood Control
5		22CSNG005 - Construction of Bacuag River Flood Control Protection, Bacuag, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	1-Oct-21	21-Oct-21	10-Jan-22	19-Jan-22	PDE	130,000.00	-	-	Flood Control

6	22CSNG006 - Construction of Baoy River Control, Barangay Daywan, Claver, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	1-Oct-21	21-Oct-21	10-Jan-22	19-Jan-22	PDE	130,000.00	-	-	Flood Control
7	22CSNG007 - Construction of Baoy River Flood Control Structure, Barangay San Isidro, Gigaquit, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	1-Oct-21	21-Oct-21	10-Jan-22	19-Jan-22	PDE	130,000.00	-	-	Flood Control
8	22CSN008 - Construction of Campo-Cabugao Flood Control Structure, Barangay Cabugao, Bacuag, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	1-Oct-21	21-Oct-21	10-Jan-22	19-Jan-22	PDE	130,000.00	-	-	Flood Control
9	22CSNG009 - Construction of Dapja-Katunggan Flood Control Structure, Tagana-an, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	1-Oct-21	21-Oct-21	10-Jan-22	19-Jan-22	PDE	130,000.00	-	-	Flood Control
10	22CSNG010 - Construction of Flood Control (Baoy River) Purok 4, Barangay Magallanes, Claver, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	1-Oct-21	21-Oct-21	10-Jan-22	19-Jan-22	PDE	130,000.00	-	-	Flood Control
11	22CSNG011 - Construction of Flood Control along Bokbokon River, Barangay Ladgaron, Claver, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	6-Oct-21	26-Oct-21	12-Jan-22	21-Jan-22	PDE	130,000.00	-	-	Flood Control
12	22CSNG012 - Construction of Flood Control in Barangay Masgad, Malimono, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	6-Oct-21	26-Oct-21	12-Jan-22	21-Jan-22	PDE	130,000.00	-	-	Flood Control
13	22CSNG013 - Construction of Flood Control Structure along Tagana-an River, Tagana-an, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	6-Oct-21	26-Oct-21	12-Jan-22	21-Jan-22	PDE	130,000.00	-	-	Flood Control

14	22CSNG014 - Construction of Flood Control Structure, Barangay Campo, Bacuag, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	6-Oct-21	26-Oct-21	12-Jan-22	21-Jan-22	PDE	130,000.00	-	-	Flood Control
15	22CSNG015 - Construction of Flood Control Structure, Barangay San Juan, Alegria, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	6-Oct-21	26-Oct-21	12-Jan-22	21-Jan-22	PDE	130,000.00	-	-	Flood Control
16	22CSNG016 - Construction of Flood Mitigation Structure (Bad-as Flood Control), Bad-as, Placer, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	6-Oct-21	26-Oct-21	12-Jan-22	21-Jan-22	PDE	130,000.00	-	-	Flood Control
17	22CSNG017 - Construction of Flood Mitigation Structure along Magallanes River, Barangay Lahi, Gigaquit, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	6-Oct-21	26-Oct-21	12-Jan-22	21-Jan-22	PDE	130,000.00	-	-	Flood Control
18	22CSNG018 - Construction of Flood Mitigation Structure, Motorpool, Tubod, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	6-Oct-21	26-Oct-21	12-Jan-22	21-Jan-22	PDE	130,000.00	-	-	Flood Control
19	22CSNG019 - Construction of Magtiaco River Flood Control along Magtiaco River, Barangay San Pedro, Alegria, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	6-Oct-21	26-Oct-21	12-Jan-22	21-Jan-22	PDE	130,000.00	-	-	Flood Control
20	22CSNG020 - Construction of Magtiaco River Flood Control Structure along Magtiaco Bridge (Phase 2), Barangay San Pedro, Alegria, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	6-Oct-21	26-Oct-21	12-Jan-22	21-Jan-22	PDE	130,000.00	-	-	Flood Control
21	22CSNG021 - Construction of River Control Structure, Barangay Cawilan, Tubod, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	8-Oct-21	28-Oct-21	17-Jan-22	26-Jan-22	PDE	130,000.00	-	-	Flood Control
22	22CSNG022 - Construction of River Control Structure, Barangay Dugsangon, Bacuag, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	8-Oct-21	28-Oct-21	17-Jan-22	26-Jan-22	PDE	130,000.00	-	-	Flood Control

23	22CSNG023 - Construction of River Control Structure, Sison, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	8-Oct-21	28-Oct-21	17-Jan-22	26-Jan-22	PDE	130,000.00	-	-	Flood Control
24	22CSNG024 - Construction of River Control, Barangay Bagakay, Claver, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	8-Oct-21	28-Oct-21	17-Jan-22	26-Jan-22	PDE	130,000.00	-	-	Flood Control
25	22CSNG025 - Construction of Riverbank in Barangay Mabini, Mainit, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	8-Oct-21	28-Oct-21	17-Jan-22	26-Jan-22	PDE	130,000.00	-	-	Flood Control
26	22CSNG026 - Construction of Riverbank in Barangay Tagbuyawan, Mainit, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	8-Oct-21	28-Oct-21	17-Jan-22	26-Jan-22	PDE	130,000.00	-	-	Flood Control
27	22CSNG027 - Construction of Timamana Flood Control Structure, Tubod, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	8-Oct-21	28-Oct-21	17-Jan-22	26-Jan-22	PDE	130,000.00	-	-	Flood Control
28	22CSNG028 - Construction of Wave Breaker along the Coastlines of Barangays Alambique and Ipil, Gigagit, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	8-Oct-21	28-Oct-21	17-Jan-22	26-Jan-22	PDE	130,000.00	-	-	Flood Control
29	22CSNG029 - Construction of Flood Control Structure along Mayag River, Mainit, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	8-Oct-21	28-Oct-21	17-Jan-22	26-Jan-22	PDE	130,000.00	-	-	Flood Control
30	22CSNG030 - Construction of Flood Mitigation Structure along Hinagasan River, Barangay Mabuhay, Sison, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	8-Oct-21	28-Oct-21	17-Jan-22	26-Jan-22	PDE	130,000.00	-	-	Flood Control
31	22CSNG031 - Construction of Flood Mitigation Structure along Mabuhay River, Barangay Mabuhay, Sison, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	8-Oct-21	28-Oct-21	17-Jan-22	26-Jan-22	PDE	130,000.00	-	-	Flood Control

32	22CSNG032 - Construction of Flood Mitigation Structure along Surigao River, Barangay Quezon, Surigao City, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	8-Oct-21	28-Oct-21	17-Jan-22	26-Jan-22	PDE	130,000.00	-	-	Flood Control
33	22CSNG033 - Construction of Flood Mitigation Structure along Surigao River, Barangay Trinidad, Surigao City, Surigao del Norte	Planning and Design Section	Yes	Negotiated Procurement (SVP)	8-Oct-21	28-Oct-21	17-Jan-22	26-Jan-22	PDE	130,000.00	-	-	Flood Control
Total										4,290,000.00			

Submitted by:


MA. JACUBINA A. BEBERO
 Engineer-II
 Head , Bac Secretariat

Recommended by:


DOHJIE B. MORALES
 OIC-Assistant District Engineer
 BAC -Chairperson

Approved by:


MARCELINO M. OPERARIO
 District Engineer