



Republic of the Philippines  
 Department of Public Works and Highways  
**OFFICE OF THE DISTRICT ENGINEER**  
 Cebu 4<sup>th</sup> District Engineering Office  
 Poblacion, Dalaguete, Cebu

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Santander-Barili-Toledo Rd - K0153 + 000 - K0154 + 000, K0206 + 000 - K0206 + 864	Cebu 4th DEO	YES	Competitive Bidding	October 17-23, 2019	November 5, 2019	January 27, 2020	February 4, 2020	GoP	50,000,000.00		50,000,000.00	Preventive Maintenance
2	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Argao-Ronda Rd - K0078 + (-687)	Cebu 4th DEO	YES	Competitive Bidding	October 17-23, 2019	November 5, 2019	January 27, 2020	February 4, 2020	GoP	4,128,000.00		4,128,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved
3	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/ New Roads, Dalaguete-Mantalongon-Badian Road, Basak, Badian,Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 17-23, 2019	November 5, 2019	January 27, 2020	February 4, 2020	GoP	100,000,000.00		100,000,000.00	Road Concreting
4	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/ New Roads, Dalaguete-Mantalongon-Badian Road, Dabdob, Badian,Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 17-23, 2019	November 5, 2019	January 27, 2020	February 4, 2020	GoP	100,000,000.00		100,000,000.00	Road Concreting
5	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure at Mailbog, Poblacion, Alegria, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 17-23, 2019	November 5, 2019	January 27, 2020	February 4, 2020	GoP	25,000,000.00		25,000,000.00	Flood Control
6	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Ginatilan River Flood Control, Ginatilan	Cebu 4th DEO	YES	Competitive Bidding	October 17-23, 2019	November 5, 2019	January 27, 2020	February 4, 2020	GoP	50,000,000.00		50,000,000.00	Flood Control
7	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Looc River Flood Control Structure (Upstream) along Santander-Barili-Toledo Road, K0160+260, Malabuyoc, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 17-23, 2019	November 5, 2019	January 27, 2020	February 4, 2020	GoP	40,000,000.00		40,000,000.00	Flood Control



Republic of the Philippines  
 Department of Public Works and Highways  
**OFFICE OF THE DISTRICT ENGINEER**  
 Cebu 4<sup>th</sup> District Engineering Office  
 Poblacion, Dalaguete, Cebu

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
8	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Matutinao River Flood Control, Matutinao, Badian, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 17-23, 2019	November 5, 2019	January 27, 2020	February 4, 2020	GoP	15,000,000.00		15,000,000.00	Flood Control
9	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Poblacion Drainage, Poblacion, Dumanjug, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 17-23, 2019	November 5, 2019	January 27, 2020	February 4, 2020	GoP	26,086,000.00		26,086,000.00	Flood Control
10	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Saliring River Flood Control, Malabuyoc, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 17-23, 2019	November 5, 2019	January 27, 2020	February 4, 2020	GoP	45,000,000.00		45,000,000.00	Flood Control
11	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Tapon River Flood Control, Dumanjug, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 18-24, 2019	November 6, 2019	January 27, 2020	February 4, 2020	GoP	70,000,000.00		70,000,000.00	Flood Control
12	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Ylaya Flood Control, Dumanjug, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 18-24, 2019	November 6, 2019	January 27, 2020	February 4, 2020	GoP	70,000,000.00		70,000,000.00	Flood Control
13	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Reconstruction/Rehabilitation of Poblacion Flood Control, Dumanjug, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 18-24, 2019	November 6, 2019	January 27, 2020	February 4, 2020	GoP	5,000,000.00		5,000,000.00	Flood Control
14	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Cambais Falls, Alegria, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 18-24, 2019	November 6, 2019	January 27, 2020	February 4, 2020	GoP	15,000,000.00		15,000,000.00	Road Concreting
15	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Canyoneering and Cambais Falls, Alegria, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 18-24, 2019	November 6, 2019	January 27, 2020	February 4, 2020	GoP	10,000,000.00		10,000,000.00	Flood Control





Republic of the Philippines  
 Department of Public Works and Highways  
**OFFICE OF THE DISTRICT ENGINEER**  
 Cebu 4<sup>th</sup> District Engineering Office  
 Poblacion, Dalaguete, Cebu

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Bugas - Tigbao - Santicon Road leading to Candungao and Sohoton Peaks, Badian, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 18-24, 2019	November 6, 2019	January 27, 2020	February 4, 2020	GoP	20,000,000.00		20,000,000.00	Road Concreting
17	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Tubod - Basiao - Candiis Road leading to Salagmaya Peak, Badian, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 18-24, 2019	November 6, 2019	January 27, 2020	February 4, 2020	GoP	20,000,000.00		20,000,000.00	Road Concreting
18	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Poblacion-Dobdob-Talayong-Taytay Road connecting Poblacion Badian and Badian-Dalaguete National Road in support of Mat Weaving and Furniture Industry at Brg. Dobdob, Talayong and Taytay, Badian, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 18-24, 2019	November 6, 2019	January 27, 2020	February 4, 2020	GoP	10,000,000.00		10,000,000.00	Road Concreting
19	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/ New Roads, Alcoy - Alegria Road, Alegria Section	Cebu 4th DEO	YES	Competitive Bidding	October 18-24, 2019	November 6, 2019	January 27, 2020	February 4, 2020	GoP	75,000,000.00		75,000,000.00	Road Concreting
20	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/ New Roads, Alcoy - Alegria Road, Alcoy Section	Cebu 4th DEO	YES	Competitive Bidding	October 18-24, 2019	November 6, 2019	January 27, 2020	February 4, 2020	GoP	75,000,000.00		75,000,000.00	Road Concreting
21	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads, N. Bacalso Avenue (Cebu South Road) - K0059+300 - K0060+000	Cebu 4th DEO	YES	Competitive Bidding	Nov. 6-12, 2019	Nov. 25, 2019	January 27, 2020	February 4, 2020	GoP	29,679,000.00		29,679,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved
22	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Dalaguete-Mantalongon-Badian Road, K0095+000 - K0095+200	Cebu 4th DEO	YES	Competitive Bidding	Nov. 6-12, 2019	Nov. 25, 2019	January 27, 2020	February 4, 2020	GoP	50,000,000.00		50,000,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved
23	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of Missing Links/ New Roads, Dalaguete-Mantalongon-Badian Road, Brgy. Ablayan to Brgy. Dobdob Section, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Nov. 6-12, 2019	Nov. 25, 2019	January 27, 2020	February 4, 2020	GoP	28,000,000.00		28,000,000.00	Road Concreting





Republic of the Philippines  
 Department of Public Works and Highways  
**OFFICE OF THE DISTRICT ENGINEER**  
 Cebu 4<sup>th</sup> District Engineering Office  
 Poblacion, Dalaguete, Cebu

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Argao Bridge (B00022CB) along N. Bacalso Avenue (Cebu South Road)	Cebu 4th DEO	YES	Competitive Bidding	Nov. 6-12, 2019	Nov. 25, 2019	January 27, 2020	February 4, 2020	GoP	50,000,000.00		50,000,000.00	Bridge Construction
25	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Dalaguete Bridge (B00441CB) along N. Bacalso Avenue (Cebu South Road)	Cebu 4th DEO	YES	Competitive Bidding	Nov. 6-12, 2019	Nov. 25, 2019	January 27, 2020	February 4, 2020	GoP	71,000,000.00		71,000,000.00	Bridge Construction
26	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Taloot Bridge (B00627CB) along N. Bacalso Avenue (Cebu South Road)	Cebu 4th DEO	YES	Competitive Bidding	Nov. 6-12, 2019	Nov. 25, 2019	January 27, 2020	February 4, 2020	GoP	10,000,000.00		10,000,000.00	Bridge Construction
27	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Construction of New Bridges, Ablayan Bridge along Dalaguete-Mantalongon-Badian Road (Dal. Side), K0101+780 - K0101+104	Cebu 4th DEO	YES	Competitive Bidding	Nov. 6-12, 2019	Nov. 25, 2019	January 27, 2020	February 4, 2020	GoP	25,000,000.00		25,000,000.00	Bridge Construction
28	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Dalaguete-Mantalongon-Badian Road, K0087+410 - K0087+550	Cebu 4th DEO	YES	Competitive Bidding	Nov. 6-12, 2019	Nov. 25, 2019	January 27, 2020	February 4, 2020	GoP	2,114,000.00		2,114,000.00	Construction of Concrete Lined Canal
29	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Dalaguete-Mantalongon-Badian Road, K0087+570 - K0087+680	Cebu 4th DEO	YES	Competitive Bidding	Nov. 6-12, 2019	Nov. 25, 2019	January 27, 2020	February 4, 2020	GoP	1,659,000.00		1,659,000.00	Construction of Concrete Lined Canal
30	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Alcoy Seawall, Alcoy, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Nov. 6-12, 2019	Nov. 25, 2019	January 27, 2020	February 4, 2020	GoP	50,000,000.00		50,000,000.00	Construction of Concrete Lined Canal
31	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Dalaguete Beach Park, Dalaguete, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Nov. 6-12, 2019	Nov. 25, 2019	January 27, 2020	February 4, 2020	GoP	50,000,000.00		50,000,000.00	Road Concreting





Republic of the Philippines  
 Department of Public Works and Highways  
**OFFICE OF THE DISTRICT ENGINEER**  
 Cebu 4<sup>th</sup> District Engineering Office  
 Poblacion, Dalaguete, Cebu

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Barangay Cambigong Road to Poblacion Heritage Park Complex Barangay Road leading to Balaygsawa Falls, Samboan, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Nov. 6-12, 2019	Nov. 25, 2019	January 27, 2020	February 4, 2020	GoP	10,000,000.00		10,000,000.00	Road Concreting
33	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Barangay Luka to Barangay Tumulog Road leading to Tumulog Falls, Brgy. Luka, Oslob, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Nov. 6-12, 2019	Nov. 25, 2019	January 27, 2020	February 4, 2020	GoP	20,000,000.00		20,000,000.00	Road Concreting
34	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Barangay Tan-awan, Oslob traversing Canyang, Samboan, San Antonio, Boljoon-Upper Becerril, Boljoon, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Nov. 7-13, 2019	Nov. 26, 2019	January 27, 2020	February 4, 2020	GoP	25,000,000.00		25,000,000.00	Road Concreting
35	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Canlumacad-Bunlan Road leading to Santander Tourism Industry, Santander, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Nov. 7-13, 2019	Nov. 26, 2019	January 27, 2020	February 4, 2020	GoP	30,080,000.00		30,080,000.00	Road Concreting
36	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Can-ukban-Manlum Road leading to Cagsing, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Nov. 7-13, 2019	Nov. 26, 2019	January 27, 2020	February 4, 2020	GoP	5,000,000.00		5,000,000.00	Road Concreting
37	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Consolacion to Obong Road leading to Obong Spring, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Nov. 7-13, 2019	Nov. 26, 2019	January 27, 2020	February 4, 2020	GoP	25,000,000.00		25,000,000.00	Road Concreting
38	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Mantalongon-Lapa-Lugsangan Extension Road leading to Lugsangan Peak & Monkey Habitat, Dalaguete, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Nov. 7-13, 2019	Nov. 26, 2019	January 27, 2020	February 4, 2020	GoP	10,000,000.00		10,000,000.00	Road Concreting
39	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Palanas Farm and Resort Road connecting to Dayhag Falls, Boljoon, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Nov. 7-13, 2019	Nov. 26, 2019	January 27, 2020	February 4, 2020	GoP	20,000,000.00		20,000,000.00	Road Concreting





Republic of the Philippines  
 Department of Public Works and Highways  
**OFFICE OF THE DISTRICT ENGINEER**  
 Cebu 4<sup>th</sup> District Engineering Office  
 Poblacion, Dalaguete, Cebu

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
40	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Isidro C. Kintanar St. Connecting National Highway (Brgy. Tulic) in support of Weaving Industry (Hablon de Cebu), Argao, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Nov. 7-13, 2019	Nov. 26, 2019	January 27, 2020	February 4, 2020	GoP	20,000,000.00		20,000,000.00	Road Concreting
41	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, San Miguel St. Connecting Brgy. Canbanua and National Highway in support of Cacao Tablea Industry, Argao, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Nov. 7-13, 2019	Nov. 26, 2019	January 27, 2020	February 4, 2020	GoP	20,000,000.00		20,000,000.00	Road Concreting
42	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Basdiot Elementary School. Brgy. Basdiot, Moalboal, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 25-Oct. 1, 2019	October 14, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-purpose Building
43	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Brgy. Buguil, Moalboal, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 25-Oct. 1, 2019	October 14, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	700,000.00		700,000.00	Construction (Completion) of Multi-purpose Building
44	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Brgy. Candils, Badian, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 25-Oct. 1, 2019	October 14, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	700,000.00		700,000.00	Construction (Completion) of Multi-purpose Building
45	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Brgy. Cotcoton, Dumanjug, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 25-Oct. 1, 2019	October 14, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	700,000.00		700,000.00	Construction (Completion) of Multi-purpose Building
46	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Brgy. Guilwanon, Ginatilan, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 25-Oct. 1, 2019	October 14, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	700,000.00		700,000.00	Construction (Completion) of Multi-purpose Building
47	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Brgy. Kanghai, Dumanjug, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 25-Oct. 1, 2019	October 14, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	700,000.00		700,000.00	Construction (Completion) of Multi-purpose Building
48	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Brgy. Kanguha, Dumanjug, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 25-Oct. 1, 2019	October 14, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	700,000.00		700,000.00	Construction (Completion) of Multi-purpose Building
49	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Brgy. Manduyong, Badian, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 25-Oct. 1, 2019	October 14, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	700,000.00		700,000.00	Construction (Completion) of Multi-purpose Building





Republic of the Philippines  
 Department of Public Works and Highways  
**OFFICE OF THE DISTRICT ENGINEER**  
 Cebu 4<sup>th</sup> District Engineering Office  
 Poblacion, Dalaguete, Cebu

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
50	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Brgy. Masa, Dumanjug, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 25-Oct. 1, 2019	October 14, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	700,000.00		700,000.00	Construction (Completion) of Multi-purpose Building
51	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Brgy. Poblacion Looc, Dumanjug, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 25-Oct. 1, 2019	October 14, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	2,600,000.00		2,600,000.00	Construction (Completion) of Multi-purpose Building
52	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Brgy. Salamanca, Ginatilan, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 26-Oct. 2, 2019	October 15, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	700,000.00		700,000.00	Construction (Completion) of Multi-purpose Building
53	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building at Brgy. Santicon, Badian, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 26-Oct. 2, 2019	October 15, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	700,000.00		700,000.00	Construction (Completion) of Multi-purpose Building
54	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building at Brgy. Alawijao, Badian, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 26-Oct. 2, 2019	October 15, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	2,600,000.00		2,600,000.00	Construction of Multi-purpose Building
55	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building at Brgy. Calangcang, Badian, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 26-Oct. 2, 2019	October 15, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	2,600,000.00		2,600,000.00	Construction of Multi-purpose Building
56	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building at Brgy. Dagatan, Badian, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 26-Oct. 2, 2019	October 15, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	2,600,000.00		2,600,000.00	Construction of Multi-purpose Building
57	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building at Brgy. Ginablan, Badian, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 26-Oct. 2, 2019	October 15, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	2,600,000.00		2,600,000.00	Construction of Multi-purpose Building
58	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building at Brgy. Malabago, Badian, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 26-Oct. 2, 2019	October 15, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	2,600,000.00		2,600,000.00	Construction of Multi-purpose Building
59	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building at Brgy. Poblacion East, Moalboal, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 26-Oct. 2, 2019	October 15, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	2,600,000.00		2,600,000.00	Construction of Multi-purpose Building
60	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building at Brgy. Sanlagan, Badian, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 26-Oct. 2, 2019	October 15, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	2,600,000.00		2,600,000.00	Construction of Multi-purpose Building
61	LOCAL PROGRAM, Flood Control and Drainage, Flood Control Structures/Facilities, Construction of Spillway at Brgy. Vive, Ronda, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 26-Oct. 2, 2019	October 15, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	3,300,000.00		3,300,000.00	Flood Control





Republic of the Philippines  
 Department of Public Works and Highways  
**OFFICE OF THE DISTRICT ENGINEER**  
 Cebu 4<sup>th</sup> District Engineering Office  
 Poblacion, Dalaguete, Cebu

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
62	LOCAL PROGRAM, Local Roads and Bridges, Local Roads; Concreting of Banhigan-Tubod-Basiao Road at Brgy. Banhigan & Tubod, Badian, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 4-10, 2019	October 24, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	5,000,000.00		5,000,000.00	Road Concreting
63	LOCAL PROGRAM, Local Roads and Bridges, Local Roads; Concreting of Bugas-Tigbao-Santicon Road at Brgy. Bugas & Tigbao, Badian, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 4-10, 2019	October 24, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	4,900,000.00		4,900,000.00	Road Concreting
64	LOCAL PROGRAM, Local Roads and Bridges, Local Roads; Concreting of Libo-o-Tupas Road at Brgy. Lino, Ronda, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 4-10, 2019	October 24, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	2,500,000.00		2,500,000.00	Road Concreting
65	LOCAL PROGRAM, Local Roads and Bridges, Local Roads; Concreting of Madridejos-Valencia Road at Brgy. Madridejos & Valencia, Alegria, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 4-10, 2019	October 24, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	2,900,000.00		2,900,000.00	Road Concreting
66	LOCAL PROGRAM, Local Roads and Bridges, Local Roads; Concreting of Manga-Buguil Road, Brgy. Manga, Alcantara & Brgy. Buguil, Moalboal, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 4-10, 2019	October 24, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	2,900,000.00		2,900,000.00	Road Concreting
67	LOCAL PROGRAM, Local Roads and Bridges, Local Roads; Concreting of Panlaan-Balaygtiki Road at Brgy. Panlaan & Balaygtiki, Dumanjug, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 4-10, 2019	October 24, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	2,800,000.00		2,800,000.00	Road Concreting
68	LOCAL PROGRAM, Local Roads and Bridges, Local Roads; Concreting of Road at Brgy. Basdiot, Moalboal, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 4-10, 2019	October 24, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	3,000,000.00		3,000,000.00	Road Concreting
69	LOCAL PROGRAM, Local Roads and Bridges, Local Roads; Concreting of Road at Brgy. Lepanto, Alegria & Tolosa, Malabuyoc, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 4-10, 2019	October 24, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	3,000,000.00		3,000,000.00	Road Concreting
70	LOCAL PROGRAM, Local Roads and Bridges, Local Roads; Concreting of Road at Brgy. Malatbo & Campisong, Ginatilan, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 4-10, 2019	October 24, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	2,000,000.00		2,000,000.00	Road Concreting
71	LOCAL PROGRAM, Local Roads and Bridges, Local Roads; Concreting of Road at Brgy. Paculob & Cogon, Dumanjug, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 4-10, 2019	October 24, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	3,000,000.00		3,000,000.00	Road Concreting
72	LOCAL PROGRAM, Local Roads and Bridges, Local Roads; Concreting of Road at Brgy. Palanas & Canorong, Ginatilan, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 4-10, 2019	October 24, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	2,900,000.00		2,900,000.00	Road Concreting
73	LOCAL PROGRAM, Local Roads and Bridges, Local Roads; Concreting of Tomonoy-Agbalanga Road at Brgy. Tomonoy, Moalboal, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 4-10, 2019	October 24, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	3,000,000.00		3,000,000.00	Road Concreting
74	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building, Brgy. Daanlungsod, Alcoy, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 27-Oct. 3, 2019	October 16, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-purpose Building
75	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building, Brgy. Lengigon, Argao, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 27-Oct. 3, 2019	October 16, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-purpose Building





Republic of the Philippines  
 Department of Public Works and Highways  
**OFFICE OF THE DISTRICT ENGINEER**  
 Cebu 4<sup>th</sup> District Engineering Office  
 Poblacion, Dalaguete, Cebu

**INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
76	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Brgy. Apo, Argao, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 27-Oct. 3, 2019	October 16, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
77	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Brgy. Arbor, Boljoon, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 27-Oct. 3, 2019	October 16, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
78	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Brgy. Baclayan, Boljoon, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 27-Oct. 3, 2019	October 16, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
79	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Brgy. Catang, Argao, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 27-Oct. 3, 2019	October 16, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
80	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Brgy. Jolomaynon, Dalaguete, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 27-Oct. 3, 2019	October 16, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
81	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Brgy. Lapay, Argao, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 27-Oct. 3, 2019	October 16, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
82	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Brgy. Luka, Oslob, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 27-Oct. 3, 2019	October 16, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
83	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Brgy. Tiguib, Argao, Cebu	Cebu 4th DEO	YES	Competitive Bidding	Sept. 27-Oct. 3, 2019	October 16, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
84	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Caforong - Palanas, Samboan, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 4-10, 2019	October 25, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
85	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Colawin, Argao, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 4-10, 2019	October 25, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	5,000,000.00		5,000,000.00	Road Concreting
86	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Construction (Completion) of Road, Brgy. Lanao - Dumalan, Dalaguete, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 4-10, 2019	October 25, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	10,000,000.00		10,000,000.00	Road Concreting
87	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Construction (Completion) of Road, Cañang - Sitio Balaas, Argao, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 4-10, 2019	October 25, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	5,000,000.00		5,000,000.00	Road Concreting
88	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Rehabilitation of Road, Brgy. Cataluhan - Nalhub, Dalaguete, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 4-10, 2019	October 25, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	10,000,000.00		10,000,000.00	Road Concreting






Republic of the Philippines  
Department of Public Works and Highways  
OFFICE OF THE DISTRICT ENGINEER  
Cebu 4<sup>th</sup> District Engineering Office  
Poblacion, Dalaguete, Cebu

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
89	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Rehabilitation of Road, Brgy. Panadtaran - Bug-ot, Argao, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 4-10, 2019	October 25, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	4,000,000.00		4,000,000.00	Road Concreting
90	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Rehabilitation of Road, Nangka - El Pardo Road, Boljoon, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 4-10, 2019	October 25, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	5,000,000.00		5,000,000.00	Road Concreting
91	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Road Opening, Brgy. Baclayan, Boljoon, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 4-10, 2019	October 25, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	3,000,000.00		3,000,000.00	Road Opening
92	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building, Brgy. Alcoy, Alcoy, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 4-10, 2019	October 25, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	7,000,000.00		7,000,000.00	Construction (Completion) of Multi-purpose Building
93	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Brgy. Casay, Dalaguete, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 4-10, 2019	October 25, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
94	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Cerdania, Malabuyoc, Cebu	Cebu 4th DEO	YES	Competitive Bidding	October 4-10, 2019	October 25, 2019	Jan. 20, 2020	Jan. 28, 2020	GoP	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building

Prepared by:

  
**ROSALIND R. MASQUEZ**  
Procurement Engineer

Recommended by:

  
**RENULT G. RICARDO**  
BAC Chairman

Approved:

  
**JAMES A. DELLOSA, Lt. Col. PA Res**  
District Engineer