



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SAMAR 1**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE VIII  
Calbayog City

Page 1 of 6

**INDICATIVE PROCUREMENT PLAN FY 2020**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget ( )			Remarks
					Ads/Post of/IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	Mode	CO	
1	Purchase/Delivery of varioud IT supplies for the First Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Regular Bidding	January 13, 2020 -January 21, 2020	January 22, 2020 10:00AM	January 31, 20202	February 3-11, 2020		121,900.00		EAO	Various Information Tech. supplies
2	Purchase/Delivery of varioud IT supplies for the Second Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Regular Bidding	April 13, 20202 April 21,2020	April 30, 2020 10:00AM	May 12. 2020	May 13-21, 2020		3,219,670.00		EAO	Various Information Tech. supplies
3	Purchase/Delivery of varioud IT supplies for the Third Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Regular Bidding	August 3, 2020- August 11, 2020	August 12, 2020 2:00PM	August 24, 2020	August 25, 2020- Sep. 3, 2020		121,900.00		EAO	Various Information Tech. supplies
4	Purchase/Delivery of varioud IT supplies for the Fourth Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Regular Bidding	October 190, 2020-October 27, 2020	October 28, 2020 10AM	November 6, 2020	November 7-16, 2020		121,900.00		EAO	Various Information Tech. supplies
5	Purchase/Delivery of varioud Office supplies for the First Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Regular Bidding	January 6, 2020- January 14, 2020	January 23, 2020 10:00AM	February 3, 2020	February 4-12, 2020		1,929,953.00		EAO	Various Office Supplies
6	Purchase/Delivery of varioud Office supplies for the Second Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Regular Bidding	April 1, 2020- April 8, 2020	April13, 2020 10:00AM	April 21, 2020	April 22-30,2020		1,820,790.65		EAO	Various Office Supplies
7	Purchase/Delivery of varioud Office supplies for the Third Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Regular Bidding	July 1, 2020 - July 7, 2020	July 8, 2020 2:00PM	July 16, 2020 2:00PM	July 17-28, 2020		1,784,553.20		EAO	Various Office Supplies
8	Purchase/Delivery of varioud Office supplies for the Fourth Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Regular Shopping	October 1, 2020- October 9, 2020	October 12, 2020 10:00AM	October 13, 2020 10:00AM	October 14-22, 2020		1,544,854.80		EAO	Various Office Supplies



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SAMAR 1**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE VIII  
Calbayog City

Page 2 of 6

**INDICATIVE PROCUREMENT PLAN FY 2020**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget ( )			Remarks
					Ads/Post of/IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	Mode	CO	
9	Purchase/Delivery of Furniture & Fixtures for the First Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Regular Bidding	January 13, 2020 -January 21, 2020	January 22, 2020 10:00AM	January 31, 2020	February 3-11, 2020		1,558,750.00		EAO	Various Furniture & Fixtures
10	Purchase/Delivery of Furniture & Fixtures for the Second Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Regular Bidding	April 13, 2020 -April 21, 2020	April 30, 2020 10:00AM	May 12, 2020	May 13-21, 2020		283,490.00		EAO	Various Furniture & Fixtures
11	Purchase/Delivery of Furniture & Fixtures for the Third Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	-	-	-	-	-		-		EAO	Various Furniture & Fixtures
12	Purchase/Delivery of Furniture & Fixtures for the Fourth Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Shopping	October 190, 2020-October 27, 2020	October 28, 2020 10AM	November 6, 2020	November 7-16, 2020		1,700.00		EAO	Various Furniture & Fixtures
13	Purchase/Delivery of Janitorial Supplies for the First Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Shopping						24,017.55		EAO	Various Janitorial Supplies
14	Purchase/Delivery of Janitorial Supplies for the Second Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Shopping						20,308.20		EAO	Various Janitorial Supplies
15	Purchase/Delivery of Janitorial Supplies for the Third Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Shopping						19,037.55		EAO	Various Janitorial Supplies
16	Purchase/Delivery of Janitorial Supplies for the Fourth Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Shopping						18,417.20		EAO	Various Janitorial Supplies



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SAMAR 1**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE VIII  
Calbayog City

Page 3 of 6

**INDICATIVE PROCUREMENT PLAN FY 2020**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget ( )			Remarks
					Ads/Post of/IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	Mode	CO	
17	Purchase/Delivery of Laboratory Supplies & Equipments for the First Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Regular Bidding	January 6, 2020 -January 14, 2020	January 15, 2020 10:AM	January 16, 2020	January 17-27, 2020		162,052.00		EAO	Laboratory Supplies & Equipment
18	Purchase/Delivery of Laboratory Supplies & Equipments for the Second Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Regular Bidding	May 6, 2020 - May 14, 2020	May 15, 2020 10:00 AM	May 18, 2020	May 19-29, 2020		135,800.00		EAO	Laboratory Supplies & Equipment
19	Purchase/Delivery of Laboratory Supplies & Equipment for the Third Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	-	-	-	-	-		-		EAO	-
20	Purchase/Delivery of Laboratory Supplies & Equipment for the Fourth Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	-	-	-	-	-		-		EAO	-
21	Purchase/Delivery of Motor Vehicle Spare Parts for the First Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Regular Bidding	January 6, 2020 -January 14, 2020	January 15, 2020 10:AM	January 16, 2020	January 17-27, 2020		440,588.20		EAO	Various Vehicles Spare Parts
22	Purchase/Delivery of Motor Vehicle & Spare Parts for the Second Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Regular Bidding	May 6, 2020 - May 14, 2020	May 15, 2020 10:00 AM	May 18, 2020	May 19-29, 2020		364,040.00		EAO	Various Vehicles Spare Parts
23	Purchase/Delivery of Motor Vehicle Spare Parts for the Third Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Regular Bidding	August 3, 2020-August 11, 2020	August 12, 2020 2:00PM	August 24, 2020	August 25, 2020-Sep. 3, 2020		300,544.00		EAO	Various Vehicles Spare Parts
24	Purchase/Delivery of Motor Vehicle Spare Parts for the Fourth Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Regular Bidding	October 19, 2020-October 27, 2020	October 28, 2020 10AM	November 6, 2020	November 7-16, 2020		296,209.00		EAO	Various Vehicles Spare Parts



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SAMAR 1**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE VIII  
Calbayog City

**INDICATIVE PROCUREMENT PLAN FY 2020**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget ( )			Remarks
					Ads/Post of/IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	Mode	CO	
25	Purchase/Delivery of Maintenance of Roads ,Bridges Supplies & Materials for the First Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Public Bidding	January 13, 2020 -January 21, 2020	January 22, 2020 10:00AM	January 31, 2020	February 3-11, 2020		7,149,746.00		EAO	Purchase of Maintenance of Road, Bridges & Supplies Materials
26	Purchase/Delivery of Maintenance of Roads ,Bridges Supplies & Materials for the Second Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Public Bidding	April 13, 2020 -April 21, 2020	April 30, 2020 10:00AM	May 12, 2020	May 13-21, 2020		5,594,658.00		EAO	Purchase of Maintenance of Road, Bridges & Supplies Materials
27	Purchase/Delivery of Maintenance of Roads ,Bridges Supplies & Materials for the Third Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Public Bidding	August 3, 2020 -August 11, 2020	August 12, 2020 2:00PM	August 24, 2020	August 25, 2020 -Sep. 3, 2020		2,988,921.00		EAO	Purchase of Maintenance of Road, Bridges & Supplies Materials
28	Purchase/Delivery of Maintenance of Roads ,Bridges Supplies & Materials for the Fourth Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Public Bidding	October 19, 2020 -October 27, 2020	October 28, 2020 10AM	November 6, 2020	November 7-16, 2020		25,020,656.00		EAO	Purchase of Maintenance of Road, Bridges & Supplies Materials
29	Purchase/Delivery of Tire Batteries & Lubricants for the First Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Regular Bidding	January 6, 2020 -January 14, 2020	January 23, 2020 10:00AM	February 3, 2020	February 4-12, 2020		583,710.00		EAO	Purchase of Tire Batteries & Lubricants
30	Purchase/Delivery of Tire Batteries & Lubricants for the Second Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Regular Bidding	April 1, 2020 -April 8, 2020	April 13, 2020 10:00AM	April 21, 2020	April 22-30, 2020		1,045,335.00		EAO	Purchase of Tire Batteries & Lubricants
31	Purchase/Delivery of Tire Batteries & Lubricants for the Third Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Regular Bidding	July 1, 2020 - July 7, 2020	July 8, 2020 2:00PM	July 16, 2020 2:00PM	July 17-28, 2020		1,048,700.00		EAO	Purchase of Tire Batteries & Lubricants
32	Purchase/Delivery of Tire Batteries & Lubricants for the Fourth Quarter at the DPWH Samar 1st Dist. Eng'g. Office	DPWH-SAMAR 1ST	NO	Regular Shopping	October 1, 2020 -October 9, 2020	October 12, 2020 10:00AM	October 13, 2020 10:00AM	October 14-22, 2020		588,485.00		EAO	Purchase of Tire Batteries & Lubricants





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SAMAR 1**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE VIII  
Calbayog City

Page 5 of 6

**INDICATIVE PROCUREMENT PLAN FY 2020**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget ( )			Remarks
					Ads/Post of/IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	Mode	CO	
33	Purchase/Delivery of Processed Materials Proeducts for the First Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Regular Bidding	January 6, 2020- January 14, 2020	January 23, 2020 10:00AM	February 3, 2020	February 4-12, 2020		1,132,250.00		EAO	Purchase of Processed Materials Products
34	Purchase/Delivery of Processed Materials Proeducts for the Second Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Regular Bidding	April 1, 2020- April 8, 2020	April 13, 2020 10:00AM	April 21, 2020	April 22-30, 2020		1,132,250.00		EAO	Purchase of Processed Materials Products
35	Purchase/Delivery of Processed Materials Proeducts for the Third Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Regular Bidding	July 1, 2020 - July 7, 2020	July 8, 2020 2:00PM	July 16, 2020	July 17-28, 2020		1,132,250.00		EAO	Purchase of Processed Materials Products
36	Purchase/Delivery of Processed Materials Proeducts for the Fourth Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Regular Shopping	October 1, 2020- October 9, 2020	October 12, 2020 10:00AM	October 13, 2020 1	October 14-22, 2020		1,132,250.00		EAO	Purchase of Processed Materials Products
37	Outsource: Security Services for the First Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Regular Bidding	January 2, 2020- January 10, 2020	January 13, 2020 10:00AM	January 14, 2020	January 14-22, 2020		86,400.00		EAO	Security Services
38	Outsource: Security Services for the Second Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Regular Bidding	April 1, 2020 April 13, 2020	April 14, 2020 10:00 AM	April 15, 2020	April 16-24, 2020		86,400.00		EAO	Security Services
39	Outsource: Security Services for the Third Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Regular Bidding	July 6, 2020 - July 14, 2020	July 15, 2020 10:00AM	July 16, 2020	July 17-27, 2020		86,400.00		EAO	Security Services
40	Outsource: Security Services for the Fourth Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Regular Shopping	October 1, 2020- October 9, 2020	October 12, 2020 10:00AM	October 13, 2020 1	October 14-22, 2020		86,400.00		EAO	Security Services



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SAMAR 1**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE VIII  
Calbayog City

Page 6 of 6

**INDICATIVE PROCUREMENT PLAN FY 2020**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget ( )			Remarks
					Ads/Post of/IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	Mode	CO	
41	Purchase/Delivery of Heavy Equipment for the First Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Public Bidding	January 6, 2020- January 14, 2020	January 23, 2020 10:00AM	February 3, 2020	February 4-12, 2020		21,000,000.00		EAO	Purchase of Heavy Equipment
42	Purchase/Delivery of Heavy Equipment for the Second Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	-	-	-	-	-		-		EAO	-
43	Purchase/Delivery of Heavy Equipment for the Third Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Publi Bidding	July 1, 2020 - July 7, 2020	July 8, 2020 2:00PM	July 16, 2020	July 17-28, 2020		104,600,000.00		EAO	Purchase of Heavy Equipment
44	Purchase/Delivery of Heavy Equipment for the Fourth Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	-	-	-	-	-		-			-
45	Purchase/Delivery of Passenger Air Transportation for the First Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Negotiated						102,438.00			Purchase of Air Transportation Tickets
46	Purchase/Delivery of Passenger Air Transportation for the Second Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Negotiated						102,438.00		EAO	Purchase of Air Transportation Tickets
47	Purchase/Delivery of Passenger Air Transportation for the Third Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Negotiated						102,438.00		EAO	Purchase of Air Transportation Tickets
48	Purchase/Delivery of Passenger Air Transportation for the Fourth Quarter at the DPWH Samar 1st Dist. Eng'g. Office Calbayog City	DPWH-SAMAR 1ST	NO	Negotiated						102,438.00		EAO	Purchase of Air Transportation Tickets
TOTAL BUDGET AMOUNT >>>>>>>									GOP	P 189,195,038.35			

Prepared by :

*Anna Melissa M. Ignacio*  
**ANNA MELISSA M. IGNACIO**  
Architect II  
Head, BAC Secretariat

Submitted by :

*Denis C. Cagomoc*  
**DENIS C. CAGOMOC**  
Engineer III  
BAC Chairman

Approved by :

*Alvin A. Ignacio*  
**ALVIN A. IGNACIO**  
District Engineer