

(DPWH-Bataan 2nd DEO) Indicative Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Preventive Maintenance - Secondary Roads - Gov JJ Linao Rd - K0129 + (-219) - K0129 + 387, Bataan 2nd District	Construction Section	YES	Competitive Bidding	19-Nov-21	09-Dec-21	20-Dec-21	23-Dec-21	GoP	7,852,000.00		7,852,000.00	Construction of Road
	Preventive Maintenance - Secondary Roads - Roman Expressway - K0150 + 731 - K0151 + 767, Bataan 2nd District	Construction Section	YES	Competitive Bidding	19-Nov-21	09-Dec-21	20-Dec-21	23-Dec-21	GoP	28,348,000.00		28,348,000.00	Construction of Road
	Preventive Maintenance - Tertiary Roads - Ave of the Phils - K0163 + (-292) - K0163 + 630, Bataan 2nd District	Construction Section	YES	Competitive Bidding	19-Nov-21	09-Dec-21	20-Dec-21	23-Dec-21	GoP	23,895,000.00		23,895,000.00	Construction of Road
	Preventive Maintenance - Tertiary Roads - EPZA By-Pass (Baraso Country Rd) - K0159 + 000 - K0159 + 601, Bataan 2nd District	Construction Section	YES	Competitive Bidding	05-Nov-21	25-Nov-21	06-Dec-21	09-Dec-21	GoP	4,776,000.00		4,776,000.00	Construction of Road
	Preventive Maintenance - Tertiary Roads - Jct Layac-Balanga-Mariveles Port Rd - K0122 + 1380 - K0122 + 1637, Bataan 2nd District	Construction Section	YES	Competitive Bidding	05-Nov-21	25-Nov-21	06-Dec-21	09-Dec-21	GoP	3,330,000.00		3,330,000.00	Construction of Road
	Preventive Maintenance - Tertiary Roads - Jct Layac-Balanga-Mariveles Port Rd - K0132 + 460 - K0133 + 396, Bataan 2nd District	Construction Section	YES	Competitive Bidding	19-Nov-21	09-Dec-21	20-Dec-21	23-Dec-21	GoP	7,414,000.00		7,414,000.00	Construction of Road
	Preventive Maintenance - Tertiary Roads - Jct Layac-Balanga-Mariveles Port Rd - K0153 + (-661) - K0153 + 265, K0153 + 287 - K0153 + 603, K0153 + 628 - K0153 + 862, Bataan 2nd District	Construction Section	YES	Competitive Bidding	19-Nov-21	09-Dec-21	20-Dec-21	23-Dec-21	GoP	19,125,000.00		19,125,000.00	Construction of Road

(DPWH-Bataan 2nd DEO) Indicative Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Preventive Maintenance - Tertiary Roads - Visayas Ave (R01124LZ) - K0164 + (-872) - K0164 + 427, Bataan 2nd District	Construction Section	YES	Competitive Bidding	19-Nov-21	09-Dec-21	20-Dec-21	23-Dec-21	GoP	33,653,000.00		33,653,000.00	Construction of Road
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - 7th Ave - Chainage 0 - Chainage 428, Bataan 2nd District	Construction Section	YES	Competitive Bidding	22-Oct-21	11-Nov-21	22-Nov-21	25-Nov-21	GoP	14,229,000.00		14,229,000.00	Rehabilitation/ Reconstruction/ Upgrading of Road
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Jct Layac-Balanga-Mariveles Port Rd - K0158 + -410 - K0158 + -302, Bataan 2nd District	Construction Section	YES	Competitive Bidding	26-Nov-21	16-Dec-21	27-Dec-21	03-Jan-22	GoP	19,440,000.00		19,440,000.00	Rehabilitation/ Reconstruction of Road
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Jct Layac-Balanga-Mariveles Port Rd - K0159 + 030 - K0159 + 170, Bataan 2nd District	Construction Section	YES	Competitive Bidding	29-Oct-21	18-Nov-21	29-Nov-21	02-Dec-21	GoP	25,200,000.00		25,200,000.00	Rehabilitation/ Reconstruction of Road
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Bagac-Mariveles Rd - K0159 + 600 - K0160 + 000, Bataan 2nd District	Construction Section	YES	Competitive Bidding	29-Oct-21	18-Nov-21	29-Nov-21	02-Dec-21	GoP	40,000,000.00		40,000,000.00	Rehabilitation/ Reconstruction of Road
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Bagac-Mariveles Rd - K0160 + 500 - K0161 + 500, Bataan 2nd District	Construction Section	YES	Competitive Bidding	29-Oct-21	18-Nov-21	29-Nov-21	02-Dec-21	GoP	75,000,000.00		75,000,000.00	Rehabilitation/ Reconstruction of Road

(DPWH-Bataan 2nd DEO) Indicative Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Gov JJ Linao Rd - K0140 + 047 - K0141 + 095, Bataan 2nd District	Construction Section	YES	Competitive Bidding	26-Nov-21	16-Dec-21	27-Dec-21	03-Jan-22	GoP	31,000,000.00		31,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Gov JJ Linao Rd - K0146 + 604 - K0147 + 843, Bataan 2nd District	Construction Section	YES	Competitive Bidding	26-Nov-21	16-Dec-21	27-Dec-21	03-Jan-22	GoP	31,000,000.00		31,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Roman Expressway - K0120 + 000 - K0120 + 665, K0120 + 942 - K0121 + 150, Bataan 2nd District	Construction Section	YES	Competitive Bidding	26-Nov-21	16-Dec-21	27-Dec-21	03-Jan-22	GoP	30,000,000.00		30,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Roman Expressway - K0124 + 203 - K0125 + 392, Bataan 2nd District	Construction Section	YES	Competitive Bidding	15-Dec-21	04-Jan-22	17-Jan-22	20-Jan-22	GoP	40,500,000.00		40,500,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads Ave of the Phils - (S01343LZ) Chainage 000 - Chainage 513, Bataan 2nd District	Construction Section	YES	Competitive Bidding	05-Nov-21	25-Nov-21	06-Dec-21	09-Dec-21	GoP	8,000,000.00		8,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads Ave of the Phils - K0163 + (-292) - K0163 + 630, Bataan 2nd District	Construction Section	YES	Competitive Bidding	15-Dec-21	04-Jan-22	17-Jan-22	20-Jan-22	GoP	30,000,000.00		30,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage

(DPWH-Bataan 2nd DEO) Indicative Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads Gov JJ Linao Rd - K0126 + 000 - K0128 + 790, Bataan 2nd District	Construction Section	YES	Competitive Bidding	05-Nov-21	25-Nov-21	06-Dec-21	09-Dec-21	GoP	60,000,000.00		60,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads Jct Layac-Balanga-Mariveles Port Rd - K0122 + 1380 - K0122 + 1637, K0122 + 550 - K0122 + 723, K0122 + 732 - K0122 + 967, Bataan 2nd District	Construction Section	YES	Competitive Bidding	17-Dec-21	06-Jan-22	19-Jan-22	24-Jan-22	GoP	22,000,000.00		22,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
	Road Widening - Secondary Roads - Gov JJ Linao Rd - K0132 + 420 - K0133 + 360, Bataan 2nd District	Construction Section	YES	Competitive Bidding	05-Nov-21	25-Nov-21	06-Dec-21	09-Dec-21	GoP	50,000,000.00		50,000,000.00	Road Widening
	Road Widening - Secondary Roads - Roman Expressway - K0136 + 300 - K0136 + 958, Bataan 2nd District	Construction Section	YES	Competitive Bidding	26-Nov-21	16-Dec-21	27-Dec-21	03-Jan-22	GoP	50,000,000.00		50,000,000.00	Road Widening
	Road Widening - Secondary Roads - Roman Expressway - K0137 + 500 - K0138 + 100, Bataan 2nd District	Construction Section	YES	Competitive Bidding	22-Oct-21	11-Nov-21	22-Nov-21	25-Nov-21	GoP	64,000,000.00		64,000,000.00	Road Widening
	Road Widening - Tertiary Roads - Jct Layac-Balanga-Mariveles Port Rd - K0122 + 1000 - K0122 + 1373, K0122 + 1380 - K0122 + 1637, Bataan 2nd District	Construction Section	YES	Competitive Bidding	12-Nov-21	02-Dec-21	13-Dec-21	16-Dec-21	GoP	60,000,000.00		60,000,000.00	Road Widening

(DPWH-Bataan 2nd DEO) Indicative Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Off-Carriageway Improvement - Secondary Roads -Jct Layac-Balanga-Mariveles Port Rd - K0137 + (-170) - K0138 + 570, K0138 + 1033 - K0139 + 048, K0138 + 570 - K0138 + 873, K0139 + 048 - K0139 + 339, K0140 + 433 - K0140 + 773, Bataan 2nd District	Construction Section	YES	Competitive Bidding	05-Nov-21	25-Nov-21	06-Dec-21	09-Dec-21	GoP	23,980,000.00		23,980,000.00	Construction of Shoulder
	Off-Carriageway Improvement - Secondary Roads -Roman Expressway - K0119 + (-326) - K0119 + 000, K0119 + 000 - K0119 + 923, K0119 + 947 - K0120 + 655, K0120 + 688 - K0121 + 855, K0121 + 871 - K0122 + 067, K0122 + 113 - K0122 + 857, K0122 + 904 - K0124 + 142, Bataan 2nd District	Construction Section	YES	Competitive Bidding	17-Dec-21	06-Jan-22	19-Jan-22	24-Jan-22	GoP	13,289,000.00		13,289,000.00	Construction of Shoulder
	Off-Carriageway Improvement - Tertiary Roads - Bagac-Mariveles Rd - K0183 + 000 - K0184 + 282, K0184 + 307 - K0188 + 351, Bataan 2nd District	Construction Section	YES	Competitive Bidding	22-Oct-21	11-Nov-21	22-Nov-21	25-Nov-21	GoP	50,000,000.00		50,000,000.00	Construction of Shoulder
	Widening of Permanent Bridges - Catmon Br. (B00062LZ) along Gov JJ Linao Rd, Bataan 2nd District	Construction Section	YES	Competitive Bidding	08-Oct-21	28-Oct-21	08-Nov-21	12-Nov-21	GoP	51,900,000.00		51,900,000.00	Widening of Bridge
	Widening of Permanent Bridges - Pandam Br. (B01602LZ) along Roman Expressway, Bataan 2nd District	Construction Section	YES	Competitive Bidding	15-Oct-21	04-Nov-21	15-Nov-21	19-Nov-21	GoP	89,000,000.00		89,000,000.00	Widening of Bridge
	Widening of Permanent Bridges - San Vicente Br. (B01601LZ) along Roman Expressway, Bataan 2nd District	Construction Section	YES	Competitive Bidding	15-Oct-21	04-Nov-21	15-Nov-21	19-Nov-21	GoP	51,900,000.00		51,900,000.00	Widening of Bridge

(DPWH-Bataan 2nd DEO) Indicative Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Widening of Permanent Bridges - Uyong Br. (B00061LZ) along Gov JJ Linao Rd, Bataan 2nd District	Construction Section	YES	Competitive Bidding	08-Oct-21	28-Oct-21	08-Nov-21	12-Nov-21	GoP	10,000,000.00		10,000,000.00	Widening of Bridge
	Construction of Flood Control Structure along Paysawan River, Bagac, Bataan	Construction Section	YES	Competitive Bidding	15-Oct-21	04-Nov-21	15-Nov-21	19-Nov-21	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure along San Vicente River, Orion, Bataan	Construction Section	YES	Competitive Bidding	29-Oct-21	18-Nov-21	29-Nov-21	02-Dec-21	GoP	30,000,000.00		30,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure at Talisay River, Brgy. Alauli (Station 9+083 – Station 9+462) Pilar, Bataan	Construction Section	YES	Competitive Bidding	26-Nov-21	16-Dec-21	27-Dec-21	03-Jan-22	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure at Talisay River, Brgy. Central (Station 9+481 – Station 9+861) City of Balanga, Bataan	Construction Section	YES	Competitive Bidding	26-Nov-21	16-Dec-21	27-Dec-21	03-Jan-22	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure at Talisay River, Brgy. Central (Station 9+861 – Station 10+238) City of Balanga, Bataan	Construction Section	YES	Competitive Bidding	17-Dec-21	06-Jan-22	19-Jan-22	24-Jan-22	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure at Talisay River, Brgy. Nagwaling (Station 9+462 – Station 9+842) Pilar, Bataan	Construction Section	YES	Competitive Bidding	17-Dec-21	06-Jan-22	19-Jan-22	24-Jan-22	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure, along Tenejero Creek, Tenejero-Camacho Section, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	15-Oct-21	04-Nov-21	15-Nov-21	19-Nov-21	GoP	25,000,000.00		25,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure, Nabasag River, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	22-Oct-21	11-Nov-21	22-Nov-21	25-Nov-21	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structures in Pantingan River Upstream, Pilar, Bataan	Construction Section	YES	Competitive Bidding	08-Oct-21	28-Oct-21	08-Nov-21	12-Nov-21	GoP	97,058,000.00		97,058,000.00	Construction of Flood Control Structure

(DPWH-Bataan 2nd DEO) Indicative Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road Leading to Mt. Samat Shrine of Valor Brgy. Diwa, Pilar, Bataan	Construction Section	YES	Competitive Bidding	15-Dec-21	04-Jan-22	17-Jan-22	20-Jan-22	GoP	58,000,000.00		58,000,000.00	Construction/ Improvement of Access Roads
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) -Bagac-Mariveles By-pass Road connecting Bagac-Mariveles Road to Freeport Area of Bataan in support to Mix-Used Industry-Electronics, Garments, Fashion Bags, FAB, Mariveles, Bataan	Construction Section	YES	Competitive Bidding	15-Dec-21	04-Jan-22	17-Jan-22	20-Jan-22	GoP	30,000,000.00		30,000,000.00	Construction/ Improvement of Access Roads
	Construction of Road at Sitio Inengles, Barangay Alion, Mariveles, Bataan	Construction Section	YES	Competitive Bidding	22-Oct-21	11-Nov-21	22-Nov-21	25-Nov-21	GoP	20,000,000.00		20,000,000.00	Construction of Road
	Construction of Road, Brgy. Daan Pare, Orion, Bataan	Construction Section	YES	Competitive Bidding	29-Oct-21	18-Nov-21	29-Nov-21	02-Dec-21	GoP	50,000,000.00		50,000,000.00	Construction of Road
	Construction of Flood Control Structure at Barangay Biaan, Mariveles, Bataan	Construction Section	YES	Competitive Bidding	12-Nov-21	02-Dec-21	13-Dec-21	16-Dec-21	GoP	10,000,000.00		10,000,000.00	Construction of Flood Control Structure
	Construction of Retaining Wall at Kamaya Point Road, Alas-Asin, Mariveles, Bataan	Construction Section	YES	Competitive Bidding	03-Dec-21	23-Dec-21	03-Jan-22	07-Jan-22	GoP	20,086,000.00		20,086,000.00	Construction of Retaining Wall
	Construction of Retaining Wall at Sitio Mabuhay, Barangay Cabcaben, Mariveles, Bataan	Construction Section	YES	Competitive Bidding	03-Dec-21	23-Dec-21	03-Jan-22	07-Jan-22	GoP	20,164,000.00		20,164,000.00	Construction of Retaining Wall
	Construction of River Flood Control, Limay, Bataan	Construction Section	YES	Competitive Bidding	12-Nov-21	02-Dec-21	13-Dec-21	16-Dec-21	GoP	10,000,000.00		10,000,000.00	Construction of River Flood Control


(DPWH-Bataan 2nd DEO) Indicative Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building (Bataan School of Fisheries - Senior Highschool), Barangay Daan Bago, Orion, Bataan	Construction Section	YES	Competitive Bidding	29-Oct-21	18-Nov-21	29-Nov-21	02-Dec-21	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Sabatan, Orion, Bataan	Construction Section	YES	Competitive Bidding	22-Oct-21	11-Nov-21	22-Nov-21	25-Nov-21	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Batangas II, Mariveles, Bataan	Construction Section	YES	Competitive Bidding	08-Oct-21	28-Oct-21	08-Nov-21	12-Nov-21	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Pag-asa, Bagac, Bataan	Construction Section	YES	Competitive Bidding	08-Oct-21	28-Oct-21	08-Nov-21	12-Nov-21	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	Construction of 2-Storey Multi-Purpose Building, Barangay Saysain, Bagac, Bataan	Construction Section	YES	Competitive Bidding	15-Oct-21	04-Nov-21	15-Nov-21	19-Nov-21	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Lifelong Learning Center, TESDA Building), Barangay Tenejero, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	03-Dec-21	23-Dec-21	03-Jan-22	07-Jan-22	GoP	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Cupang Proper, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	08-Oct-21	28-Oct-21	08-Nov-21	12-Nov-21	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Daang Bago, Orion, Bataan	Construction Section	YES	Competitive Bidding	08-Oct-21	28-Oct-21	08-Nov-21	12-Nov-21	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Dangcol, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	03-Dec-21	23-Dec-21	03-Jan-22	07-Jan-22	GoP	10,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
	Construction of Evacuation Center, Lote Barangay Pto. Rivas, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	15-Oct-21	04-Nov-21	15-Nov-21	19-Nov-21	GoP	6,000,000.00		6,000,000.00	Construction of Evacuation Center


(DPWH-Bataan 2nd DEO) Indicative Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Limay General Hospital Building, Limay, Bataan	Construction Section	YES	Competitive Bidding	03-Dec-21	23-Dec-21	03-Jan-22	07-Jan-22	GoP	50,000,000.00		50,000,000.00	Construction of Building
	Construction (Completion) of Bataan 2nd DEO New Office Building, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	12-Nov-21	02-Dec-21	13-Dec-21	16-Dec-21	GoP	5,000,000.00		5,000,000.00	Construction (Completion) of Building
	Construction (Completion) of Two (2) Storey Building of DPWH Bataan 2nd DEO, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	12-Nov-21	02-Dec-21	13-Dec-21	16-Dec-21	GoP	2,700,000.00		2,700,000.00	Construction (Completion) of Building
	Construction of Multipurpose Building (Wellness Center Building), Mariveles Mental Wellness and General Hospital, Mariveles, Bataan	Construction Section	YES	Competitive Bidding	15-Dec-21	04-Jan-22	17-Jan-22	20-Jan-22	GoP	30,000,000.00		30,000,000.00	Construction of Multipurpose Building
	Rehabilitation of Bataan People's Center, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	15-Dec-21	04-Jan-22	17-Jan-22	20-Jan-22	GoP	30,000,000.00		30,000,000.00	Rehabilitation of Building
	Construction of Road, Barangay Bagong Silang, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	12-Nov-21	02-Dec-21	13-Dec-21	16-Dec-21	GoP	5,000,000.00		5,000,000.00	Construction of Road


Prepared by:


TERESITA C. SURALTA
 Head, BAC Secretariat

Recommended for Approval by:


MA. REGINA A. BANGCO
 BAC Chairperson

APPROVED:


ULYSSES C. LLADO
 Head of the Procuring Entity