



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, TAGUIG, PASIG

| Contract ID | Procurement Program / Project | PMO/End User | Is this an Early Procurement Activity (Yes/No) | Procurement Method | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Brief Description of Program/ Project |
|-------------|--|--------------|--|--------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|--|
| | | | | | Advertisement/ Posting of REOI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 22OB0005 | Construction (Completion) of Multi-Purpose Building, Barangay Greenhills, San Juan City | Construction | Yes | Public Bidding | 10/28/2021 | 11/18/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 15,000,000.00 | | 15,000,000.00 | Construction (Completion) of Multipurpose Building |
| 22OB0006 | Construction (Completion) of Multi-Purpose Building, Brgy. Batis, San Juan City | Construction | Yes | Public Bidding | 10/28/2021 | 11/18/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 25,000,000.00 | | 25,000,000.00 | Construction (Completion) of Multipurpose Building |
| 22OB0026 | Improvement of Maytunas Creek, Mandaluyong City (Phase 1) | Construction | Yes | Public Bidding | 10/18/2019 | 11/18/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 46,000,000.00 | | 46,000,000.00 | Improvement of Creek |
| 22OB0027 | Improvement of Maytunas Creek, Mandaluyong City (Phase 2) | Construction | Yes | Public Bidding | 10/28/2021 | 11/18/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 100,000,000.00 | | 100,000,000.00 | Improvement of Creek |
| 22OB0034 | Construction (Completion) of Multi-Purpose Building, Mandaluyong City College Complex, Mandaluyong City | Construction | Yes | Public Bidding | 10/28/2021 | 11/18/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 20,000,000.00 | | 20,000,000.00 | Construction (Completion) of Multipurpose Building |
| 22OB0071 | Bank Improvement along Eastbank, Manggahan Floodway, (Package 3), Pasig City | Construction | Yes | Public Bidding | 10/18/2019 | 11/18/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 80,000,000.00 | | 80,000,000.00 | Bank Improvement |
| 22OB0072 | Bank Improvement of Slope Protection along Marikina River (Package 3), Pasig City | Construction | Yes | Public Bidding | 10/28/2021 | 11/18/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 95,000,000.00 | | 95,000,000.00 | Bank Improvement |
| 22OB0078 | Rehabilitation of Road and Drainage at the Vicinity of Barangay Sto. Tomas, Pasig City | Construction | Yes | Public Bidding | 10/28/2021 | 11/18/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 8,000,000.00 | | 8,000,000.00 | Rehabilitation of Road and Drainage |
| 22OB0079 | Rehabilitation of Road, Barangay Sta. Cruz, Pasig City | Construction | Yes | Public Bidding | 10/28/2021 | 11/18/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 8,000,000.00 | | 8,000,000.00 | Rehabilitation of Road |
| 22OB0101 | Construction of Slope Protection Along Taguig River, Facing Downstream (East Bank), Package 3, Taguig City | Construction | Yes | Public Bidding | 11/05/2019 | 11/18/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 100,000,000.00 | | 100,000,000.00 | Construction of Slope Protection |
| 22OB0169 | Rehabilitation of Road and Drainage at Barangay South Signal, Taguig City | Construction | Yes | Public Bidding | 10/28/2021 | 11/18/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 25,000,000.00 | | 25,000,000.00 | Rehabilitation of Road and Drainage |
| 22OB0171 | Construction of Multi-Level Multi-Purpose Building at Barangay Central Bicutan, Taguig City | Construction | Yes | Public Bidding | 10/28/2021 | 11/18/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 35,000,000.00 | | 35,000,000.00 | Construction of Multi Purpose Building |

Prepared By:

ROMEO A. SANTOS
Head BAC Secretariat

Recommended By:

LAMBERTO S. DELEON
BAC Chairman

Approved By:

MEDEL F. CHUA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: MANDALUYONG, PASIG, TAGUIG, MARIKINA

| Contract ID | Procurement Program / Project | PMO/End User | Is this an Early Procurement Activity (Yes/No) | Procurement Method | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | Remarks | |
|-------------|---|--------------|--|--------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|---|
| | | | | | Advertisement/ Posting of REOI | Submission/ Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | | CO |
| 22OB0024 | Welfare Ville Rd - (S03951L2) Chainage 280 - Chainage 743 | Construction | Yes | Public Bidding | 11/02/2021 | 11/23/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 3,784,000.00 | | 3,784,000.00 | Preventive Maintenance of Road |
| 22OB0036 | Construction of Multi Purpose Building (Covered Court) at Correctional Institute for Women at Barangay Addition Hills, Mandaluyong City | Construction | Yes | Public Bidding | 11/02/2021 | 11/23/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 30,000,000.00 | | 30,000,000.00 | Construction of Multi Purpose Building |
| 22OB0057 | Rehabilitation of Multi-Purpose Building (Evacuation Center) at Molave, Barangay Addition Hills, Mandaluyong City | Construction | Yes | Public Bidding | 11/02/2021 | 11/23/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 6,000,000.00 | | 6,000,000.00 | Rehabilitation of Multi-Purpose Building |
| 22OB0070 | Rehabilitation of Pasig-Marikina River Channel, Sta. 1+500 - Sta. 3+1000, Pasig City | Construction | Yes | Public Bidding | 11/02/2021 | 11/23/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 95,174,000.00 | | 95,174,000.00 | Rehabilitation of River Channel |
| 22OB0080 | Construction of Multi-Purpose Building at Maybunga Elementary School (Annex Building), Pasig City | Construction | Yes | Public Bidding | 10/18/2019 | 11/23/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 28,000,000.00 | | 28,000,000.00 | Construction of Multi Purpose Building |
| 22OB0081 | Construction of Multi-Purpose Building, Barangay Sumilang, Pasig City | Construction | Yes | Public Bidding | 11/02/2021 | 11/23/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 50,000,000.00 | | 50,000,000.00 | Construction of Multi Purpose Building |
| 22OB0097 | Construction of Pumping Station and Flood Control Structure at Bagumbayan River Including Upgrading of Drainage Outfall / Laterals, Brgy. Bagumbayan, Taguig City | Construction | Yes | Public Bidding | 11/02/2021 | 11/23/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 100,000,000.00 | | 100,000,000.00 | Construction of Pumping Station and Flood Control Structure |
| 22OB0102 | Construction of Slope Protection Along Taguig River, Facing Downstream (East Bank), Package 4, Taguig City | Construction | Yes | Public Bidding | 11/02/2021 | 11/23/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 100,000,000.00 | | 100,000,000.00 | Construction of Slope Protection |
| 22OB0190 | River Improvement along Marikina river, Marikina City (Package X) | Construction | Yes | Public Bidding | 11/02/2021 | 11/23/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 93,500,000.00 | | 93,500,000.00 | River Improvement |
| 22OB0191 | Riverbank Improvement along Marikina River, Marikina City, Package 1 | Construction | Yes | Public Bidding | 11/05/2019 | 11/23/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 93,500,000.00 | | 93,500,000.00 | Riverbank Improvement |
| 22OB0207 | Improvement of Road, Second District, Marikina City | Construction | Yes | Public Bidding | 11/02/2021 | 11/23/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 35,000,000.00 | | 35,000,000.00 | Improvement of Road |
| 22OB0210 | Rehabilitation of Road Network, Barangay Fortune, Marikina City | Construction | Yes | Public Bidding | 11/02/2021 | 11/23/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 7,000,000.00 | | 7,000,000.00 | Rehabilitation of Rd Network |
| 22OB0222 | Construction of Multi-Purpose Building Including Site Development, Barangay Fortune, Marikina City | Construction | Yes | Public Bidding | 11/02/2021 | 11/23/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 10,000,000.00 | | 10,000,000.00 | Construction of Multi Purpose Building |

Prepared By:

RODIEL A. SANTOS
Head BAC Secretariat

Recommended By:

LAMBERT C. DE LEON
BAC Chairman

Approved By:

MEDAL F. CHUA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: TAGUIG, MARIKINA

| Contract ID | Procurement Program / Project | PMO/End User | Is this an Early Procurement Activity (Yes/No) | Procurement Method | Schedule for Each Procurement Activity | | | | | Estimated Budget (Php) | | | Remarks |
|-------------|--|--------------|--|--------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|--|
| | | | | | Advertisement/ Posting of REOI | Submission/ Opening of Bids | Notice of Award | Contract Signing | Source of Funds | Total | MOOE | CO | |
| 22OB0104 | Construction of Slope Protection Along Taguig River, Facing Downstream (West Bank), Package 3, Taguig City | Construction | Yes | Public Bidding | 11/04/2021 | 11/25/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 100,000,000.00 | | 100,000,000.00 | Construction of Slope Protection |
| 22OB0110 | Upgrading of Taguig Pumping Station, Taguig City | Construction | Yes | Public Bidding | 11/05/2021 | 11/25/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 150,000,000.00 | | 150,000,000.00 | Upgrading of Pumping Station |
| 22OB0111 | Upgrading of Taguig Pumping Station, Taguig City | Construction | Yes | Public Bidding | 11/04/2021 | 11/25/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 510,000,000.00 | | 510,000,000.00 | Upgrading of Pumping Station |
| 22OB0124 | Rehabilitation of Road at Brgy. San Miguel, Taguig City | Construction | Yes | Public Bidding | 11/04/2021 | 11/25/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 5,000,000.00 | | 5,000,000.00 | Rehabilitation of Road and Drainage |
| 22OB0135 | Construction of Multi-Purpose Building at Brgy. Hagoneoy, Taguig City | Construction | Yes | Public Bidding | 11/04/2021 | 11/25/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 45,000,000.00 | | 45,000,000.00 | Construction of Multi Purpose Building |
| 22OB0136 | Construction of Multi-Purpose Building at Brgy. Ligid Tripas, Taguig City | Construction | Yes | Public Bidding | 11/04/2021 | 11/25/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 25,000,000.00 | | 25,000,000.00 | Construction of Multi Purpose Building |
| 22OB0147 | Construction of 2-Storey CGDINS Building, No. 56 ML Quezon Street, Purok, New Lower Bicutan, Taguig City | Construction | Yes | Public Bidding | 11/04/2021 | 11/25/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 10,000,000.00 | | 10,000,000.00 | Construction of Multi-Purpose Building |
| 22OB0153 | Bank Improvement/Protection along C-6 Open Channel (Phase 3), Taguig City | Construction | Yes | Public Bidding | 11/04/2021 | 11/25/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 98,000,000.00 | | 98,000,000.00 | Bank Improvement / Protection |
| 22OB0154 | Bank Improvement/Protection along C-6 Open Channel (Phase 4), Taguig City | Construction | Yes | Public Bidding | 11/04/2021 | 11/25/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 98,000,000.00 | | 98,000,000.00 | Bank Improvement / Protection |
| 22OB0163 | Rehabilitation of C-6 Open Channel, Taguig City (Phase 13) | Construction | Yes | Public Bidding | 11/04/2021 | 11/25/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 98,000,000.00 | | 98,000,000.00 | Rehabilitation of Drainage System |
| 22OB0174 | Construction of AGH Headquarters with Parking, Fort Bonifacio, Taguig City | Construction | Yes | Public Bidding | 11/04/2021 | 11/25/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 45,000,000.00 | | 45,000,000.00 | Construction of Multi-Purpose Building |
| 22OB0186 | Marces Highway - K0014 + 000 - K0014 + 606, K0015 + 1262 - K0014 + 000, K0015 + 578 - K0015 + 946 | Construction | Yes | Public Bidding | 11/04/2021 | 11/25/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 28,848,000.00 | | 28,848,000.00 | Preventive Maintenance of Road |
| 22OB0214 | Rehabilitation of Tumana Road and Drainage System, Barangay Tumana, Marikina City | Construction | Yes | Public Bidding | 11/04/2021 | 11/25/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 15,000,000.00 | | 15,000,000.00 | Rehabilitation of Road Network |
| 22OB0230 | Construction of Pugad Lawin Multi-Purpose Building, Phase 5, Barangay Fortune, Marikina City | Construction | Yes | Public Bidding | 11/04/2021 | 11/25/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 11,000,000.00 | | 11,000,000.00 | Construction of Multi Purpose Building |

Prepared By:

RODEL A. SANTOS
Head BAC Secretariat

Recommended By:

LAMBERTO C. DE LEON
BAC Chairman

Approved By:

METEL F. CHUA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PATEROS, MARIKINA, TAGUIG

| Contract ID | Procurement Program / Project | PMO/End User | Is this an Early Procurement Activity (Yes/No) | Procurement Method | Schedule for Each Procurement Activity | | | | Estimated Budget (Php) | | | Remarks | |
|-------------|---|--------------|--|--------------------|--|----------------------------|-----------------|------------------|------------------------|---------------|------|---------------|---|
| | | | | | Advertisement/Posting of REOI | Submission/Opening of Bids | Notice of Award | Contract Signing | Source of Funds | Total | MOOE | | CO |
| 22OB0003 | Improvement of Ermitaño and Salapan Creek, San Juan City | Construction | Yes | Public Bidding | 11/11/2021 | 12/02/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 20,000,000.00 | | 20,000,000.00 | Improvement of Creek |
| 22OB0004 | Improvement of Maytunas Creek, San Juan City | Construction | Yes | Public Bidding | 11/11/2021 | 12/02/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 81,000,000.00 | | 81,000,000.00 | Improvement of Creek |
| 22OB0049 | Construction of Multi-Purpose Building (Health Facility Center) at Sanctuary Center DSWD at Welfarville Compound, Barangay Addition Hills, Mandaluyong City | Construction | Yes | Public Bidding | 11/11/2021 | 12/02/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 8,000,000.00 | | 8,000,000.00 | Construction of Multi Purpose Building |
| 22OB0050 | Construction of Multi-Purpose Building (Health Facility Center) Rizal Technological University, Barangay Malabita, Mandaluyong City | Construction | Yes | Public Bidding | 11/11/2021 | 12/02/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 6,000,000.00 | | 6,000,000.00 | Construction of Multi Purpose Building |
| 22OB0061 | Construction (Completion) of Multipurpose Building of Philippine National Police (PNP) and Bureau of Fire Protection (BFP), Package 1, Mandaluyong City | Construction | Yes | Public Bidding | 11/11/2021 | 12/02/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 60,000,000.00 | | 60,000,000.00 | Construction (Completion) of Multipurpose Building |
| 22OB0062 | Construction (Completion) of Multipurpose Building of Philippine National Police (PNP) and Bureau of Fire Protection (BFP), Package 2, Mandaluyong City | Construction | Yes | Public Bidding | 10/18/2019 | 12/02/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 50,000,000.00 | | 50,000,000.00 | Construction (Completion) of Multipurpose Building |
| 22OB0092 | Construction / Improvement of Roads and Drainage System Along Bagong Calzada St. Pateros Metro Manila | Construction | Yes | Public Bidding | 11/05/2019 | 12/02/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 75,000,000.00 | | 75,000,000.00 | Construction / Improvement of Roads and Drainage System |
| 22OB0172 | Construction of Multi-Purpose Building with Site Development at TCU Compound at Barangay Central Bicutan, Taguig City | Construction | Yes | Public Bidding | 11/11/2021 | 12/02/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 50,000,000.00 | | 50,000,000.00 | Construction of Multi Purpose Building |
| 22OB0194 | Riverbank Improvement along Marikina River, Marikina City, Package 4 | Construction | Yes | Public Bidding | 11/11/2021 | 12/02/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 93,000,000.00 | | 93,000,000.00 | Riverbank Improvement |
| 22OB0211 | Rehabilitation of Road Network, Barangay Marikina Heights, Marikina City | Construction | Yes | Public Bidding | 11/11/2021 | 12/02/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 20,000,000.00 | | 20,000,000.00 | Rehabilitation of Road Network |
| 22OB0212 | Rehabilitation of Road Network, Barangay Nangka, Marikina City | Construction | Yes | Public Bidding | 11/11/2021 | 12/02/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 18,000,000.00 | | 18,000,000.00 | Rehabilitation of Road Network |
| 22OB0216 | Construction of Fortune Multi-Purpose Building, Barangay Fortune, Marikina City | Construction | Yes | Public Bidding | 11/11/2021 | 12/02/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 15,000,000.00 | | 15,000,000.00 | Construction of Multi-Purpose Building |
| 22OB0229 | Construction of Parang Multi-Purpose Building, including Site Development, Barangay Parang, Marikina City | Construction | Yes | Public Bidding | 11/11/2021 | 12/02/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 15,000,000.00 | | 15,000,000.00 | Construction of Multi Purpose Building |
| 22OB0231 | Construction of St. Mary Multi-Purpose Building, Phase 3, Barangay Nangka, Marikina City | Construction | Yes | Public Bidding | 11/11/2021 | 12/02/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 5,000,000.00 | | 5,000,000.00 | Construction of Multi-Purpose Building |

Prepared By:

RODEL A. SANTOS
Head, BAC Secretariat

Recommended by:

LAMBERTO S. DE LEON
BAC Chairman

Approved By:

MEDEL F. CHUA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PATEROS, TAGUIG, MARIKINA

| Contract ID | Procurement Program / Project | PMO/End User | Is this an Early Procurement Activity (Yes/No) | Procurement Method | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | Remarks | |
|-------------|--|--------------|--|--------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|--|
| | | | | | Advertisement/Posting of REOI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | | CO |
| 22OB0001 | San Juan-Santolan Rd - K0009 + 000 - K0010 + 000 | Construction | Yes | Public Bidding | 11/16/2021 | 12/07/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 14,532,000.00 | | 14,532,000.00 | Preventive Maintenance of Road |
| 22OB0002 | Construction of San Luis Batis Pumping Station, Brgy. Batis, San Juan City | Construction | Yes | Public Bidding | 11/05/2019 | 12/07/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 98,000,000.00 | | 98,000,000.00 | Construction of Pumping Station |
| 22OB0009 | Construction of Multi-Purpose Building (Eastern Police District) Brgy. Corazon De Jesus, San Juan City Package III | Construction | Yes | Public Bidding | 11/16/2021 | 12/07/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 64,000,000.00 | | 64,000,000.00 | Construction of Multi Purpose Building |
| 22OB0018 | Ortigas Ave - K0011 + (-189) - K0011 + (-045), K0011 + (-341) - K0011 + (-189), K0011 + (-547) - K0011 + (-341) | Construction | Yes | Public Bidding | 11/16/2021 | 12/07/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 10,210,000.00 | | 10,210,000.00 | Preventive Maintenance of Road |
| 22OB0021 | Gen Kalenlong-Blumentritt-Jolo Rd - K0008 + 259 - K0008 + 955, K0008 + 482 - K0011 + 602 | Construction | Yes | Public Bidding | 11/16/2021 | 12/07/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 39,334,000.00 | | 39,334,000.00 | Preventive Maintenance of Road |
| 22OB0039 | Construction of Multi Purpose Building at Jose Fabella Center Barangay Addition Hills, Mandaluyong City | Construction | Yes | Public Bidding | 11/16/2021 | 12/07/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 12,000,000.00 | | 12,000,000.00 | Construction of Multi Purpose Building |
| 22OB0051 | Construction of Multi-Purpose Building (Physical Therapy Area) at National Center for Mental Health, Barangay Mauway, Mandaluyong City | Construction | Yes | Public Bidding | 11/16/2021 | 12/07/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 7,000,000.00 | | 7,000,000.00 | Construction of Multi Purpose Building |
| 22OB0052 | Construction of Multi-Purpose Building (Quarantine Area) at National Center for Mental Health, Barangay Mauway, Mandaluyong City | Construction | Yes | Public Bidding | 11/16/2021 | 12/07/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 18,000,000.00 | | 18,000,000.00 | Construction of Multi Purpose Building |
| 22OB0055 | Rehabilitation of Multi-Purpose Building (Evacuation Center) at Block 38 Barangay Addition Hills, Mandaluyong City | Construction | Yes | Public Bidding | 11/16/2021 | 12/07/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 6,000,000.00 | | 6,000,000.00 | Rehabilitation of Multi-Purpose Building |
| 22OB0093 | Construction / Rehabilitation of Drainage System Along M. Almada St. And Vicinity, Pateros Metro Manila | Construction | Yes | Public Bidding | 11/16/2021 | 12/07/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 100,000,000.00 | | 100,000,000.00 | Construction / Rehabilitation of Drainage System |
| 22OB0106 | Construction of Slope Protection Along Taguig River, Facing Downstream (East Bank), Package 5, Taguig City | Construction | Yes | Public Bidding | 11/16/2021 | 12/07/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 100,000,000.00 | | 100,000,000.00 | Construction of Slope Protection |
| 22OB0227 | Construction of Multi-Purpose Building, Parang Elementary School, Barangay Parang, Marikina City | Construction | Yes | Public Bidding | 11/05/2019 | 12/07/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 50,000,000.00 | | 50,000,000.00 | Construction of Multi Purpose Building |
| 22OB0228 | Construction of Nangka Multi-Purpose Building, Phase 2 Barangay Nangka, Marikina City | Construction | Yes | Public Bidding | 11/16/2021 | 12/07/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 5,000,000.00 | | 5,000,000.00 | Construction of Multi Purpose Building |
| 22OB0235 | Construction (Completion) of Marikina Polytechnic College Six Storey Academic Building 3, Marikina City | Construction | Yes | Public Bidding | 11/16/2021 | 12/07/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 50,000,000.00 | | 50,000,000.00 | Construction (Completion) of Multipurpose Building |
| 22OB0236 | Construction of Government Building, Marikina City | Construction | Yes | Public Bidding | 11/05/2019 | 12/07/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 55,060,000.00 | | 55,060,000.00 | Construction of Multi-Purpose Building |

Prepared By:

RODEL A. SANTOS
Head, BAC Secretariat

Recommended by:

LAMBERTO C. DE LEON
BAC Chairman

Approved By:

MEDIL F. CHUA
District Engineer



INDICATIVE ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: TAGUIG, MARIKINA

| Contract ID | Procurement Program / Project | PMO/End User | Is this an Early Procurement Activity (Yes/No) | Procurement Method | Schedule for Each Procurement Activity | | | | | Estimated Budget (Pnp) | | | Remarks |
|-------------|---|--------------|--|--------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|--|
| | | | | | Advertisement/ Posting of REOI | Submission/ Opening of Bids | Notice of Award | Contract Signing | Source of Funds | Total | MOOE | CO | |
| 22OB0112 | Construction of Barangay Road and Alleys at Brgy. Calzada Tipas, Taguig City | Construction | Yes | Public Bidding | 11/18/2021 | 12/09/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 20,000,000.00 | | 20,000,000.00 | Construction of Barangay Road and Alleys |
| 22OB0119 | Rehabilitation of Road at Brgy. Hagonoy, Taguig City | Construction | Yes | Public Bidding | 11/05/2019 | 12/09/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 15,000,000.00 | | 15,000,000.00 | Rehabilitation of Road and Drainage |
| 22OB0120 | Rehabilitation of Road at Brgy. Itayo Tipas, Taguig City | Construction | Yes | Public Bidding | 11/18/2021 | 12/09/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 20,000,000.00 | | 20,000,000.00 | Rehabilitation of Road and Drainage |
| 22OB0121 | Rehabilitation of Road at Brgy. Liquid Tipas, Taguig City | Construction | Yes | Public Bidding | 11/18/2021 | 12/09/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 30,000,000.00 | | 30,000,000.00 | Rehabilitation of Road and Drainage |
| 22OB0151 | Bank Improvement/Protection along C-6 Open Channel (Phase 1), Taguig City | Construction | Yes | Public Bidding | 11/18/2021 | 12/09/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 98,000,000.00 | | 98,000,000.00 | Bank Improvement / Protection |
| 22OB0152 | Bank Improvement/Protection along C-6 Open Channel (Phase 2), Taguig City | Construction | Yes | Public Bidding | 10/18/2019 | 12/09/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 98,000,000.00 | | 98,000,000.00 | Bank Improvement / Protection |
| 22OB0159 | Construction of Slope Protection at Labasan Pumping Station Retarding Pond, Taguig City (Package 2) | Construction | Yes | Public Bidding | 11/18/2021 | 12/09/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 98,000,000.00 | | 98,000,000.00 | Construction of Slope Protection |
| 22OB0160 | Construction of Slope Protection at Labasan Pumping Station Retarding Pond, Taguig City (Package 5) | Construction | Yes | Public Bidding | 11/18/2021 | 12/09/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 98,000,000.00 | | 98,000,000.00 | Construction of Slope Protection |
| 22OB0192 | Riverbank Improvement along Marikina River, Marikina City, Package 2 | Construction | Yes | Public Bidding | 11/18/2021 | 12/09/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 93,074,000.00 | | 93,074,000.00 | Riverbank Improvement |
| 22OB0193 | Riverbank Improvement along Marikina River, Marikina City, Package 3 | Construction | Yes | Public Bidding | 11/18/2021 | 12/09/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 93,000,000.00 | | 93,000,000.00 | Riverbank Improvement |
| 22OB0239 | Rehabilitation of Road Network, Barangay Tumana, Marikina City | Construction | Yes | Public Bidding | 11/18/2021 | 12/09/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 10,000,000.00 | | 10,000,000.00 | Rehabilitation of Road Network |
| 22OB0240 | Construction of Multi-Purpose Building, Barangay Marikina Heights, Marikina City | Construction | Yes | Public Bidding | 11/18/2021 | 12/09/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 8,000,000.00 | | 8,000,000.00 | Construction of Multi Purpose Building |

Prepared By:

ROBEL A. SANTOS
Head, BAC Secretariat

Recommended By:

LAMBERTO C. DE LEON
BAC Chairman

Approved By:

MEDIL F. CHUA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Mangalhan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: MANDALUYONG, TAGUIG, MARIKINA

| Contract ID | Procurement Program / Project | PMO/End User | Is this an Early Procurement Activity (Yes/No) | Procurement Method | Schedule for Each Procurement Activity | | | | | Estimated Budget (Php) | | | Remarks |
|-------------|---|--------------|--|--------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|--|
| | | | | | Advertisement/ Posting of REOI | Submission/ Opening of Bids | Notice of Award | Contract Signing | Source of Funds | Total | MOOE | CO | |
| 22OB0020 | Boni Ave - K0009 + 347 - K0009 + 677 | Construction | Yes | Public Bidding | 11/05/2019 | 12/14/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 2,697,000.00 | | 2,697,000.00 | Preventive Maintenance of Road |
| 22OB0040 | Construction of Multi Purpose Building at Justice Hall at Barangay Plainview, Mandaluyong City | Construction | Yes | Public Bidding | 11/23/2021 | 12/14/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 40,000,000.00 | | 40,000,000.00 | Construction of Multi Purpose Building |
| 22OB0047 | Construction of Multi-Purpose Building (Evacuation Center) at Barangay Barangka Drive, Mandaluyong City | Construction | Yes | Public Bidding | 11/05/2019 | 12/14/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 8,000,000.00 | | 8,000,000.00 | Construction of Multi Purpose Building |
| 22OB0123 | Rehabilitation of Road at Brgy. Pallingon, Taguig City | Construction | Yes | Public Bidding | 11/23/2021 | 12/14/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 10,000,000.00 | | 10,000,000.00 | Rehabilitation of Road and Drainage |
| 22OB0146 | Construction of Multi-Purpose Building with Site Development at Barangay New Lower Bicutan, Taguig City | Construction | Yes | Public Bidding | 11/05/2019 | 12/14/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 8,000,000.00 | | 8,000,000.00 | Construction of Multi Purpose Building |
| 22OB0149 | Gen Santos Ave - K0025 + (-291) - K0025 + 000 | Construction | Yes | Public Bidding | 11/23/2021 | 12/14/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 4,652,000.00 | | 4,652,000.00 | Preventive Maintenance of Road |
| 22OB0181 | Construction of Regional Engineering Unit-NCR Building, Camp Bagong Diwa, Bicutan, Taguig City | Construction | Yes | Public Bidding | 11/23/2021 | 12/14/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 20,000,000.00 | | 20,000,000.00 | Construction of Multi-Purpose Building |
| 22OB0184 | Construction of Special Action Force Headquarters Building, Camp Bagong Diwa, Bicutan, Taguig City | Construction | Yes | Public Bidding | 11/23/2021 | 12/14/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 20,000,000.00 | | 20,000,000.00 | Construction of Multi-Purpose Building |
| 22OB0201 | Improvement along Nangka River, Left Side Facing Upstream, from Sta. 5+156.00 to Sta. 5+524.80 | Construction | Yes | Public Bidding | 11/23/2021 | 12/14/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 100,000,000.00 | | 100,000,000.00 | Improvement of River |
| 22OB0215 | Rehabilitation of La Consolacion Drainage System, Barangay Parang, Marikina City | Construction | Yes | Public Bidding | 10/18/2019 | 12/14/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 30,000,000.00 | | 30,000,000.00 | Rehabilitation of Drainage System |
| 22OB0217 | Construction of Multi-Purpose Building (Fire Station), Barangay Nangka, Marikina City | Construction | Yes | Public Bidding | 11/23/2021 | 12/14/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 15,000,000.00 | | 15,000,000.00 | Construction of Multi Purpose Building |
| 22OB0237 | Construction of Marikina Polytechnic College Library, Marikina City | Construction | Yes | Public Bidding | 11/23/2021 | 12/14/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 20,000,000.00 | | 20,000,000.00 | Construction of Multi Purpose Building |

Prepared By:

ROMEO A. SANTOS
Head, BAC Secretariat

Recommended by:

LAMBERTO C. DE LEON
BAC Chairman

Approved By:

MEDAL F. CHUA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: TAGUIG, MARIKINA

| Contract ID | Procurement Program / Project | PMO/End User | Is this an Early Procurement Activity (Yes/No) | Procurement Method | Schedule for Each Procurement Activity | | | | | Estimated Budget (Php) | | | Brief Description of Program/ Project |
|-------------|--|--------------|--|--------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|--|
| | | | | | Advertisement/ Posting of REOI | Submission/ Opening of Bids | Notice of Award | Contract Signing | Source of Funds | Total | MOOE | CO | |
| 22OBO130 | Construction of Slope Protection along Bagumbayan River (Phase 1), Taguig City | Construction | Yes | Public Bidding | 11/25/2021 | 12/16/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 50,000,000.00 | | 50,000,000.00 | Construction of Slope Protection |
| 22OBO131 | Construction (Completion) of Multi-Purpose Building at Brgy. Napindan, Taguig City | Construction | Yes | Public Bidding | 11/25/2021 | 12/16/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 40,000,000.00 | | 40,000,000.00 | Construction (Completion) of Multipurpose Building |
| 22OBO175 | Construction of Cyber Battalion and Network Enterprise Technology Battalion Admin Building with Parking and Outside Development, Taguig City | Construction | Yes | Public Bidding | 11/25/2021 | 12/16/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 50,000,000.00 | | 50,000,000.00 | Construction of Multi-Purpose Building |
| 22OBO176 | Construction of Enlisted Personnel Barracks (Building 1), Fort Bonifacio, Taguig City | Construction | Yes | Public Bidding | 11/25/2021 | 12/16/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 90,000,000.00 | | 90,000,000.00 | Construction of Multi-Purpose Building |
| 22OBO179 | Construction of Multi-Purpose Center HHSg, PA, Fort Bonifacio, Taguig City | Construction | Yes | Public Bidding | 10/18/2019 | 12/16/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 40,000,000.00 | | 40,000,000.00 | Construction of Multi Purpose Building |
| 22OBO182 | Construction of Security and Escort Battalion Administration Building, Fort Andres Bonifacio, Taguig City | Construction | Yes | Public Bidding | 11/05/2019 | 12/16/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 20,000,000.00 | | 20,000,000.00 | Construction of Multi-Purpose Building |
| 22OBO189 | River Improvement along Marikina river, Marikina City (Package VIII) | Construction | Yes | Public Bidding | 11/25/2021 | 12/16/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 93,500,000.00 | | 93,500,000.00 | River Improvement |
| 22OBO202 | Improvement along Nangka River, Left Side Facing Upstream, from Sta. 5+524.80 to Sta. 5+893.60 | Construction | Yes | Public Bidding | 11/25/2021 | 12/16/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 100,000,000.00 | | 100,000,000.00 | Improvement of River |
| 22OBO205 | Construction of Multi-purpose Building (Building 1) at Marikina Polytechnic College, Marikina | Construction | Yes | Public Bidding | 11/25/2021 | 12/16/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 15,000,000.00 | | 15,000,000.00 | Construction of Multi Purpose Building |
| 22OBO206 | Construction of Multi-Purpose Building (Parang Barangay Hall), Barangay Parang, Marikina City | Construction | Yes | Public Bidding | 10/18/2019 | 12/16/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 10,000,000.00 | | 10,000,000.00 | Construction of Multi Purpose Building |
| 22OBO208 | Rehabilitation of Road Network Including Laterals, Barangay Marikina Heights, Marikina City | Construction | Yes | Public Bidding | 11/25/2021 | 12/16/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 10,000,000.00 | | 10,000,000.00 | Rehabilitation of Road Network |
| 22OBO209 | Rehabilitation of Road Network, Barangay Concepcion Dos, Marikina City | Construction | Yes | Public Bidding | 11/05/2019 | 12/16/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 27,000,000.00 | | 27,000,000.00 | Rehabilitation of Road Network |
| 22OBO221 | Construction of Multi-Purpose Building including Site Development Barangay Concepcion Uno, Marikina City | Construction | Yes | Public Bidding | 11/25/2021 | 12/16/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 10,000,000.00 | | 10,000,000.00 | Construction of Multi Purpose Building |
| 22OBO232 | Construction of Tumana Multi-Purpose Building including Site Development, Barangay Tumana, Marikina City | Construction | Yes | Public Bidding | 11/25/2021 | 12/16/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 10,000,000.00 | | 10,000,000.00 | Construction of Multi-Purpose Building |

Prepared By:

RODEL A. SANTOS
Head BAC Secretariat

Recommended By:

LAMBERTO C. DE LEON
BAC Chairman

Approved By:

MEL F. CHUA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Mangalihan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: TAGUIG, PATEROS, MARIKINA

| Contract ID | Procurement Program / Project | PMO/End User | Is this an Early Procurement Activity (Yes/No) | Procurement Method | Schedule for Each Procurement Activity | | | | | Estimated Budget (Php) | | | Remarks |
|-------------|--|--------------|--|--------------------|--|-----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|--|
| | | | | | Advertisement/ Posting of REOI | Submission/ Opening of Bids | Notice of Award | Contract Signing | Source of Funds | Total | MOOE | CO | |
| 22OB0138 | Construction of Multi-Purpose Building at Laguna Lake Shore, Brgy. Lower Bicutan, Taguig City | Construction | Yes | Public Bidding | 11/30/2021 | 12/21/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 35,000,000.00 | | 35,000,000.00 | Construction of Multi Purpose Building |
| 22OB0144 | Construction (Completion) of Sto. Rosario Silangan Multi-Purpose Building at Barangay Sto. Rosario Silangan, Pateros, Metro Manila | Construction | Yes | Public Bidding | 11/30/2021 | 12/21/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 30,000,000.00 | | 30,000,000.00 | Construction (Completion) of Multipurpose Building |
| 22OB0145 | Construction of Multi-Purpose Building with Site Development at Barangay Lower Bicutan, Taguig City | Construction | Yes | Public Bidding | 11/30/2021 | 12/21/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 50,000,000.00 | | 50,000,000.00 | Construction of Multi Purpose Building |
| 22OB0156 | Construction of Slope Protection along Maricaban Creek, Taguig City | Construction | Yes | Public Bidding | 11/30/2021 | 12/21/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 65,000,000.00 | | 65,000,000.00 | Construction of Slope Protection |
| 22OB0157 | Construction of Slope Protection at Hagonoy Pumping Station Retarding Pond, Taguig City (Package 2) | Construction | Yes | Public Bidding | 11/30/2021 | 12/21/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 98,000,000.00 | | 98,000,000.00 | Construction of Slope Protection |
| 22OB0218 | Construction of Multi-Purpose Building (GSO Building), Barangay Fortune, Marikina City | Construction | Yes | Public Bidding | 11/05/2019 | 12/21/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 9,000,000.00 | | 9,000,000.00 | Construction of Multi Purpose Building |
| 22OB0219 | Construction of Multi-Purpose Building (Materials Recovery Facility Building), Barangay Concepcion Uno, Marikina City | Construction | Yes | Public Bidding | 11/30/2021 | 12/21/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 20,000,000.00 | | 20,000,000.00 | Construction of Multi Purpose Building |
| 22OB0220 | Construction of Multi-Purpose Building (NHA), Phase 3, Barangay Nangka, Marikina City | Construction | Yes | Public Bidding | 11/30/2021 | 12/21/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 5,000,000.00 | | 5,000,000.00 | Construction of Multi Purpose Building |
| 22OB0223 | Construction of Multi-Purpose Building, Barangay Fortune, Marikina City | Construction | Yes | Public Bidding | 11/30/2021 | 12/21/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 30,000,000.00 | | 30,000,000.00 | Construction of Multi Purpose Building |
| 22OB0224 | Construction of Multi-Purpose Building, Concepcion Elementary School, Barangay Concepcion Uno, Marikina City | Construction | Yes | Public Bidding | 10/18/2019 | 12/21/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 50,000,000.00 | | 50,000,000.00 | Construction of Multi Purpose Building |
| 22OB0241 | Construction of Dialysis Center, Marikina City | Construction | Yes | Public Bidding | 11/30/2021 | 12/21/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 30,000,000.00 | | 30,000,000.00 | Construction of Multi-Purpose Building |
| 22OB0087 | PPTA Rd - K0017 + 1265 - K0019 + 260, K0019 + 312 - K0021 + 736, K0021 + 743 - K0021 + 981 | Construction | Yes | Public Bidding | 11/30/2021 | 12/21/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 85,275,000.00 | | 85,275,000.00 | Preventive Maintenance of Road |
| 22OB0095 | Construction of Drainage System Including Laterals at Brgy. Sta. Ana, Pateros, Metro Manila | Construction | Yes | Public Bidding | 11/30/2021 | 12/21/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 20,000,000.00 | | 20,000,000.00 | Construction of Drainage System |
| 22OB0117 | Rehabilitation of P. Cruz, St. and Gen. Luna St. at Brgy. Tukukan, Taguig City | Construction | Yes | Public Bidding | 11/30/2021 | 12/21/2021 | 02/21/2022 | 03/02/2022 | NEP 2022 | 25,000,000.00 | | 25,000,000.00 | Rehabilitation of Road and Drainage |

Prepared By:

RODEL A. SANTOS
Head, BAC Secretariat

Recommended By:

LAMBERTO C. DE LEON
BAC Chairman

Approved By:

MEDEL F. CHUA
District Engineer