



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

September 23, 2020

MA. VICTORIA S. GREGORIO

OIC-Director

Procurement Service

DPWH-Central Office

Bonifacio Drive, Port Area, Manila

**SUBJECT : ANNUAL PROCUREMENT PLAN (APP) FOR INFRASTRUCTURE
PROJECTS F.Y. 2020**

Submitted herewith is the Annual Procurement Plan of Infrastructure Projects for F.Y. 2020.

Attached are the pertinent documents for your ready reference.


MARLYN S. INGULLO

District Engineer

Cc:

Procurement Service

DPWH-National Capital Region

2nd Street, Port Area

Manila



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE PROJECTS F.Y. 2020

Code	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity						Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
			Pre-Proc Conference	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Notice to Proceed		Total	MOOE	CO	
20OF0001	Preventive Maintenance of Epifanio Delos Santos Avenue (EDSA) K0011+004 - K0012+162	Competitive Bidding	10/18/2019	10/25-11/14/2019	11/14/2019	02/12/2020	02/18/2020	02/19/2020	GAA 2020	54,371,329.41	—	52,740,189.53	Preventive Maintenance of Roads
20OF0002	Preventive Maintenance of Mindanao Avenue - K0018+(-092) - K0016+400, (S05475LZ) Chainage 000 - Chainage 496, (S05476LZ) Chainage 000 - Chainage 496, K0015+800 - K0017+604	Competitive Bidding	10/18/2019	10/25-11/14/2019	11/14/2019	02/12/2020	02/18/2020	02/19/2020	GAA 2020	72,510,953.88	—	70,335,625.26	Preventive Maintenance of Roads
20OF0003	Preventive Maintenance of Congressional Ave. Ext K0015+(-903) -K0016+813, K0016+813, K0016+(-794) - K0015+921	Competitive Bidding	10/18/2019	10/25-11/14/2019	11/14/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	36,633,524.15	—	35,245,183.90	Preventive Maintenance of Roads
20OF0004	Preventive Maintenance of Quirino Hi-way K0010+200 - K0014+294	Competitive Bidding	10/18/2019	10/25-11/14/2019	11/14/2019	02/12/2020	02/18/2020	02/19/2020	GAA 2020	77,319,474.78	—	74,999,890.53	Rehabilitation of Roads
20OF0010	Rehabilitation of Drainage, MH Del Pilar, Q.C.	Competitive Bidding	10/18/2019	10/25-11/14/2019	11/14/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	48,999,900.00	—	47,529,903.00	Rehabilitation of Drainage
20OF0011	Rehabilitation of Drainage, Patsinador/Riverside, Q.C.	Competitive Bidding	10/18/2019	10/25-11/14/2019	11/14/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	48,999,900.00	—	47,529,903.00	Rehabilitation of Drainage
20OF0012	Rehabilitation of Drainage, Talayan Road, Q.C.	Competitive Bidding	10/18/2019	10/25-11/14/2019	11/14/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	39,199,915.00	—	38,023,917.55	Rehabilitation of Drainage
20OF0016	Construction of West Riverside St. 000.0000 to 001.7500, Quezon City	Competitive Bidding	10/18/2019	10/25-11/14/2019	11/14/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	42,348,640.00	—	41,078,180.80	Construction of Roads
20OF0018	Improvement/Rehabilitation of Tullahan River at Brgy. Nagkaisang Nayan, Q.C.	Competitive Bidding	10/18/2019	10/25-11/14/2019	11/14/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	49,000,000.00	—	46,551,945.15	Improvement of Flood Control Structures
20OF0022	Preventive Maintenance of Road (Concrete Re-blocking) along Quirino Highway K0010+200 to K0014+294 with Exception, Q.C.	Competitive Bidding	10/23/2019	10/30-11/7/2019	11/19/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	5,109,788.65	—	4,956,494.99	Preventive Maintenance of Roads
20OF0023	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along A. Bonifacio Avenue (S05164Z) K0007+693 – K0009+419, Q.C.	Competitive Bidding	10/23/2019	10/30-11/7/2019	11/19/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	7,527,164.17	—	7,226,077.60	Improvement of Roads
20OF0024	Preventive Maintenance of Roads: Concrete Re-blocking along A. Bonifacio Ave. (K0008+309 – K0007+000, K0007+440 – K0006+349), Q.C.	Competitive Bidding	10/23/2019	10/30-11/7/2019	11/19/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	18,461,743.37	—	17,723,429.74	Preventive Maintenance of Roads
20OF0025	Preventive Maintenance of Road: Asphalt Overlay along Cordillera St. (S0538LZ) Chainage 0 to Chainage 667, Q.C.	Competitive Bidding	10/23/2019	10/30-11/7/2019	11/19/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	8,689,271.15	—	8,254,805.96	Preventive Maintenance of Roads
20OF0026	Preventive Maintenance of Road (Concrete Re-blocking along Ilocos Sur St., Q.C. with Exception (K0012+(-902) – K0012+(-482))	Competitive Bidding	10/23/2019	10/30-11/7/2019	11/19/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	3,151,968.03	—	3,057,408.99	Preventive Maintenance of Roads
20OF0027	Preventive Maintenance of Road: Asphalt Overlay along Kanlaon St. (S05330LZ) K0006+208 to K0006+538, Q.C.	Competitive Bidding	10/23/2019	10/30-11/7/2019	11/19/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	4,298,030.92	—	4,266,445.92	Preventive Maintenance of Roads
20OF0028	Preventive Maintenance of Road: Asphalt Overlay along Nicanor Roxas St., K0007+000 – K0007+204, Q.C.	Competitive Bidding	10/23/2019	10/30-11/7/2019	11/19/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	5,325,939.22	—	5,059,642.26	Preventive Maintenance of Roads
20OF0029	Rehabilitation of Drainage, Fort Santiago, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	11/27/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	19,599,923.00	—	19,011,925.31	Rehabilitation of Drainage
20OF0030	Rehabilitation of Drainage, Makaturing St., Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	11/27/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	19,599,900.00	—	19,207,902.00	Rehabilitation of Drainage



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE PROJECTS F.Y. 2020

Code	Procurement Program/ Project	Mode of Procurement	Actual Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
			Pre-Proc Conference	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Notice to Proceed		Total	MOOE	CO	
20OF0031	Rehabilitation of Drainage, Malambo, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	11/27/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	9,799,930.00	—	9,505,932.10	Rehabilitation of Drainage
20OF0032	Rehabilitation of Drainage, Road 1 (Pag-asa), Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	11/27/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	19,599,920.00	—	19,011,922.40	Rehabilitation of Drainage
20OF0033	Construction of Community Development Center 000.000 to 001.0500, Brgy. N.S. Amoranto, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	11/27/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	29,399,925.00	—	28,517,927.25	Construction of Roads
20OF0034	Construction of Aguilar St., 000.000 to 000.7000, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	11/27/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	19,599,925.00	—	19,011,927.25	Construction of Roads
20OF0035	Construction of Col. Moran St., Brgy. Sta. Cruz, 000.000 to 001.4000, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	11/27/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	29,399,925.00	—	28,517,927.25	Construction of Roads
20OF0036	Construction of Mauban St., 000.000 to 000.7000, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	11/27/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	19,599,900.00	—	19,011,903.00	Construction of Roads
20OF0037	Construction of Pat Senador St, 000.000 to 000.6300, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	11/27/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	17,369,900.00	—	17,108,939.01	Construction of Roads
20OF0039	Rehabilitation of Drainage Banlat Road, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	11/27/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	19,599,943.43	—	19,011,508.00	Rehabilitation of Drainage
20OF0041	Rehabilitation of Drainage along Howmart Road, Brgy. Baesa, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	11/27/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	9,800,000.00	—	9,555,000.00	Rehabilitation of Drainage
20OF0042	Concrete Re-Blocking Along Teachers Bliss, Brgy. Balumbato, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	11/27/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	9,800,000.00	—	9,506,000.00	Improvement of Roads
20OF0051	Rehabilitation of Lucas R. Pascual E/S, Brgy. Baesa, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	11/27/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	4,950,000.00	—	4,801,500.00	Rehabilitation of Building
20OF0052	Construction of Multi-Purpose Building at Brgy. Unang Sigaw, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	11/27/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	9,800,000.00	—	9,506,000.00	Construction of Building
20OF0053	Concreting of Road, Macaria St., Brgy. Talipapa (000.0000 to 000.1750), Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	11/27/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	4,900,000.00	—	4,777,500.00	Concreting of Roads
20OF0055	Concreting of Road, Llano & Aurigue St., Brgy. Sangandaan, (000.0000 to 000.1750), Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	11/27/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	4,900,000.00	—	4,777,500.00	Concreting of Roads
20OF0056	Construction of Multi-Purpose Building, Brgy. Sta. Monica, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	11/27/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	9,900,000.00	—	9,801,000.00	Construction of Building
20OF0059	Construction of Multi-Purpose Building 1, Brgy. San Bartolome, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	11/27/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	4,950,000.00	—	4,801,500.00	Construction of Building
20OF0064	Construction of Road, Forest Hill Drive, Brgy. Gulod, 000.0000 to 000.3500, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	11/27/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	9,799,925.00	—	9,407,928.00	Construction of Roads
20OF0065	Improvement/Concreting of Susana St./Marianato St., Brgy. Gulod, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	11/27/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	19,599,925.00	—	19,011,927.25	Improvement of Roads
20OF0066	Construction of Road, Malibu St., Brgy. Fairview, 000.0000 to 000.3500, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	11/27/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	9,800,000.00	—	9,506,000.00	Construction of Roads
20OF0067	Improvement/Concreting of Piedmont St., Brgy. Fairview, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	11/27/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	9,800,000.00	—	9,506,000.00	Improvement of Roads
20OF0068	Improvement/Concreting of Rado Street, Brgy. Fairview, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	11/27/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	9,800,000.00	—	9,506,000.00	Improvement of Roads
20OF0069	Construction of Road, Viking St., Brgy. Fairview, 000.0000 to 000.3500, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	11/27/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	9,800,000.00	—	9,506,000.00	Improvement of Roads
20OF0070	Improvement/Concreting of Omega Ave., Brgy. Fairview, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	11/27/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	19,600,000.00	—	19,012,000.00	Improvement of Roads
20OF0071	Improvement/Concreting of Dirham St., Brgy. North Fairview, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	11/27/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	19,600,000.00	—	19,110,000.00	Improvement of Roads
20OF0072	Improvement/Concreting of Palmall St., Brgy. Fairview, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	11/27/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	19,600,000.00	—	19,110,000.00	Improvement of Roads
20OF0073	Construction of Road, Dunhill St., Brgy. Fairview, 000.0000 to 000.3500, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	11/27/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	9,800,000.00	—	9,506,000.00	Construction of Roads



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE PROJECTS F.Y. 2020

Code	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
			Pre-Proc Conference	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Notice to Proceed		Total	MOOE	CO	
200F0076	Repair/Rehabilitation/Improvement of Drainage Structure along Tandang Sora Avenue, K0013+427 to K0015+200) with Exception, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	11/27/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	14,699,928.81	—	14,258,930.95	Repair/Rehabilitation/Improvement of Drainage Structure
200F0081	Rehabilitation of Multi-Purpose Building at Brgy. Manresa, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/05/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	4,949,850.00	—	4,752,854.50	Rehabilitation of Building
200F0087	Rehabilitation of Multi-Purpose Building at Brgy. Project 6, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/05/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	3,342,140.00	—	3,271,955.06	Rehabilitation of Building
200F0105	Construction of Multi-Purpose Building, Brgy. Nagkaisang Nayan, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/05/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	9,900,000.00	—	9,652,500.00	Construction of Building
200F0123	Construction of Road, Katipunan Ave., Brgy. San Bartolome 000.0000 to 000.7000, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/05/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	19,599,990.00	—	19,011,990.30	Construction of Roads
200F0124	Improvement/Concreting of Remarville Subd. /Richland 5, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/05/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	19,599,795.00	—	19,011,801.15	Improvement of Roads
200F0126	Construction of MPB at Brgy. Sangandaan, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/05/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	9,800,000.00	—	9,506,000.00	Construction of Building
200F0134	Rehabilitation of Drainage along Saturnina St. and Valerina St., Brgy. Sauyo, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/05/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	9,800,000.00	—	9,600,000.00	Rehabilitation of Drainage
200F0135	Rehabilitation of Drainage at Area 6B, Brgy. Sauyo, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/05/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	6,986,000.00	—	6,655,000.00	Rehabilitation of Drainage
200F0057	Construction of Multi-Purpose Building 1, Brgy. Fairview, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	12/17/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	2,474,988.20	—	2,400,738.55	Construction of Building
200F0058	Construction of Multi-Purpose Building, Brgy. Sta. Lucia, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	12/17/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	4,950,000.00	—	4,900,500.00	Construction of Building
200F0060	Construction of Multi-Purpose Building 2, Brgy. San Bartolome, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	12/17/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	4,929,020.76	—	4,781,150.14	Construction of Building
200F0061	Construction of Multi-Purpose Building 1, Brgy. Nagkaisang Nayan, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	12/17/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	2,474,997.44	—	2,450,247.47	Construction of Building
200F0062	Construction of Road, West Berkley, Brgy. San Bartolome, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	12/17/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	9,799,860.00	—	9,505,864.20	Construction of Road
200F0063	Construction of Road, Apo Street, Brgy. Sta. Monica 000.0000 to 000.3500, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	12/17/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	9,775,127.17	—	9,481,873.35	Construction of Road
200F0078	Rehabilitation of Multi-Purpose Building at Brgy. Alicia, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/17/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	4,949,900.00	—	4,752,903.00	Rehabilitation of Building
200F0084	Rehabilitation of Multi-Purpose Building at Brgy. San Jose, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/17/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	9,899,850.00	—	9,622,654.20	Rehabilitation of Building
200F0107	Construction of Multi-Purpose Building, Brgy. San Agustin, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/17/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	4,949,695.00	—	4,801,204.15	Construction of Building
200F0109	Construction of Multi-Purpose Building 2, Brgy. Nagkaisang Nayan, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/17/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	2,474,785.00	—	2,400,750.00	Construction of Building
200F0113	Construction of Multi-Purpose Building, Barangay Kaligayahan, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/17/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	4,949,875.00	—	4,801,378.75	Construction of Building
200F0115	Construction of Multi-Purpose Building, Barangay North Fairview, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/17/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	4,949,850.00	—	4,801,500.00	Construction of Building
200F0117	Construction of Multi-Purpose Building, Barangay San Agustin, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/17/2019	02/12/2020	02/06/2020	02/07/2020	GAA 2020	4,949,725.00	—	4,801,233.25	Construction of Building
200F0005	Construction of Flood Control Structures and Tributaries, (Phase 5), Brgy. Bagong Silangan, Quezon City	Competitive Bidding	10/18/2019	10/25-11/14/2019	12/18/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	48,999,363.69	—	47,530,000.00	Construction of Flood Control Structures
200F0006	Construction of Flood Control Structures and Tributaries, Brgy. Batasan Hills (Phase 6), Quezon City	Competitive Bidding	10/18/2019	10/25-11/14/2019	12/18/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	48,999,363.69	—	47,285,000.00	Construction of Flood Control Structures



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE PROJECTS F.Y. 2020

Code	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
			Pre-Proc Conference	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Notice to Proceed		Total	MOOE	CO	
20OF0007	Construction of Flood Control Structures and Tributaries, Brgy. Commonwealth (Phase 5), Quezon City	Competitive Bidding	10/18/2019	10/25-11/14/2019	12/18/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	48,999,363.69	—	47,040,000.00	Construction of Flood Control Structures
20OF0017	Construction/Maintenance of Flood Mitigation Structures and Drainage System at Sauyo Road, Quezon City	Competitive Bidding	10/18/2019	10/25-11/14/2019	12/18/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	49,000,000.00	—	47,529,245.00	Construction/Maintenance of Flood Mitigation Structures
20OF0040	Rehabilitation of Drainage, William Street, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	12/18/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	9,799,597.06	—	9,701,601.00	Rehabilitation of Drainage
20OF0050	Rehabilitation of Culiati H/S, Brgy. Culiati, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	12/18/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	4,950,000.00	—	4,801,500.00	Rehabilitation of Building
20OF0079	Rehabilitation of Multi-Purpose Building at Brgy. Damar, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/18/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	9,899,900.00	—	9,621,712.81	Rehabilitation of Building
20OF0083	Rehabilitation of Multi-Purpose Building at Brgy. N.S. Amoranto, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/18/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	4,949,870.00	—	4,801,373.90	Rehabilitation of Building
20OF0086	Construction of Multi-Purpose Building, Barangay Veterans Village, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/18/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	9,899,820.00	—	9,602,825.40	Construction of Building
20OF0103	Construction of Multi-Purpose Building, Brgy. Gulod, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/18/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	9,899,815.00	—	9,602,820.55	Construction of Building
20OF0104	Construction of Multi-Purpose Building, Brgy. Kaligayahan, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/18/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	14,849,880.00	—	14,404,383.60	Construction of Building
20OF0110	Construction of Multi-Purpose Building, Barangay Bagbag, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/18/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	4,949,925.00	—	4,801,427.25	Construction of Building
20OF0112	Construction of Multi-Purpose Building, Barangay Gulod, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/18/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	4,949,900.00	—	4,801,403.00	Construction of Building
20OF0114	Construction of Multi-Purpose Building, Barangay Lagro, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/18/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	4,949,835.00	—	4,801,339.95	Construction of Building
20OF0118	Construction of Multi-Purpose Building, Brgy. Sta. Lucia, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/18/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	4,949,625.00	—	4,801,136.25	Construction of Building
20OF0119	Construction of Multi-Purpose Building, Brgy. Sta. Monica, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/18/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	4,949,785.00	—	4,801,291.45	Construction of Building
20OF0127	Construction of MPB at Brgy. Sauyo, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/18/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	6,860,000.00	—	6,653,900.00	Construction of Building
20OF0129	Construction of MPB at Metro Heights, Brgy. Culiati, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/18/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	6,860,000.00	—	6,791,100.00	Construction of Building
20OF0132	Construction of MPB at Villa Ferenze, Brgy. Culiati, Q. C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/18/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	6,860,000.00	—	6,757,100.00	Construction of Building
20OF0020	Construction of Multi-Purpose Building, Brgy. Fairview, Q.C.	Competitive Bidding	10/18/2019	10/25-11/14/2019	12/23/2019	02/28/2020	03/05/2020	03/06/2020	GAA 2020	34,649,825.00	—	34,476,575.88	Construction of Building
20OF0038	Rehabilitation of Balon Bato Creek, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	12/23/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	19,600,000.00	—	19,012,000.00	Rehabilitation of Flood Control Structures
20OF0043	Drainage Improvement at Carmel 3, Brgy. Tandang Sora, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	12/23/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	9,900,000.00	—	9,702,000.00	Drainage Improvement
20OF0045	Construction of Holy Spirit Multi-Purpose Building 1, Brgy. Holy Spirit, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	12/23/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	3,960,000.00	—	3,801,600.00	Construction of Building
20OF0046	Construction of Payatas Multi-Purpose Building 6, Brgy. Payatas, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	12/23/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	3,960,000.00	—	3,801,600.00	Construction of Building
20OF0047	Construction of Multi-Purpose Building, Brgy. Bagong Silangan, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	12/23/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	3,960,000.00	—	3,820,562.82	Construction of Building
20OF0048	Construction of Bagong Silangan Multi-Purpose Building 1, Brgy. Bagong Silangan, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	12/23/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	4,950,000.00	—	4,751,501.50	Construction of Building



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE PROJECTS F.Y. 2020

Code	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
			Pre-Proc Conference	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Notice to Proceed		Total	MOOE	CO	
20OF0049	Construction of Bagong Silangan Multi-Purpose Building 2, Brgy. Bagong Silangan, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	12/23/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	4,950,000.00	—	4,801,491.88	Construction of Building
20OF0080	Rehabilitation of Multi-Purpose Building at Brgy. Del Monte, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/23/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	4,949,900.00	—	4,751,904.00	Rehabilitation of Building
20OF0082	Rehabilitation of Multi-Purpose Building at Brgy. Masambong, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/23/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	9,899,900.00	—	9,602,903.00	Rehabilitation of Building
20OF0085	Rehabilitation of Multi-Purpose Building at Brgy. Sta. Teresita, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/23/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	9,899,880.00	—	9,612,783.48	Rehabilitation of Building
20OF0088	Construction of Bagong Silangan Multi-Purpose Building-3, Brgy. Bagong Silangan, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/23/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	2,970,000.00	—	2,880,634.66	Construction of Building
20OF0089	Construction of Batasan Hills Multi-Purpose Building-1, Brgy. Batasan Hills, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/23/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	3,960,000.00	—	3,820,940.44	Construction of Building
20OF0090	Construction of Batasan Hills Multi-Purpose Building-2, Brgy. Batasan Hills, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/23/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	5,940,000.00	—	5,672,500.00	Construction of Building
20OF0091	Construction of Commonwealth Multi-Purpose Building, Brgy. Commonwealth, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/23/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	3,960,000.00	—	3,801,600.00	Construction of Building
20OF0092	Construction of Holy Spirit Multi-Purpose Building-2, Brgy. Holy Spirit, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/23/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	3,960,000.00	—	3,801,600.00	Construction of Building
20OF0093	Construction of Payatas Multi-Purpose Building-1, Barangay Payatas, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/23/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	2,970,000.00	—	2,880,840.20	Construction of Building
20OF0094	Construction of Payatas Multi-Purpose Building-5, Barangay Payatas, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/23/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	4,950,000.00	—	4,800,800.13	Construction of Building
20OF0095	Rehabilitation of Payatas Multi-Purpose Building-2, Barangay Payatas, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/23/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	1,980,000.00	—	1,920,800.00	Rehabilitation of Building
20OF0096	Rehabilitation of Payatas Multi-Purpose Building-3, Barangay Payatas, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/23/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	2,970,000.00	—	2,895,634.50	Rehabilitation of Building
20OF0097	Rehabilitation of Payatas Multi-Purpose Building-4, Barangay Payatas, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/23/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	3,960,000.00	—	3,850,780.88	Rehabilitation of Building
20OF0098	Rehabilitation of Commonwealth Multi-Purpose Building, Barangay Commonwealth, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/23/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	2,970,000.00	—	2,894,901.14	Rehabilitation of Building
20OF0099	Rehabilitation of Holy Spirit Multi-Purpose Building-1, Barangay Holy Spirit, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/23/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	2,970,000.00	—	2,895,102.13	Rehabilitation of Building
20OF0100	Rehabilitation of Holy Spirit Multi-Purpose Building-2, Barangay Holy Spirit, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/23/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	3,960,000.00	—	3,821,150.50	Rehabilitation of Building
20OF0101	Construction of Multi-Purpose Building, Brgy. Bagbag, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/23/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	9,899,845.00	—	9,602,849.65	Construction of Building
20OF0102	Construction of Multi-Purpose Building, Brgy. Greater Lagro, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/23/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	4,999,815.00	—	4,849,820.55	Construction of Building
20OF0106	Construction of Multi-Purpose Building, Brgy. North Fairview, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/23/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	14,849,845.00	—	14,404,349.65	Construction of Building



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE PROJECTS F.Y. 2020

Code	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity						Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
			Pre-Proc Conference	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Notice to Proceed		Total	MOOE	CO	
									GAA 2020	14,849,695.00	—	14,404,204.15	Construction of Building
20OF0108	Construction of Multi-Purpose Building, Brgy. San Bartolome, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/23/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	2,474,925.00	—	2,400,677.25	Construction of Building
20OF0111	Construction of Multi-Purpose Building, Barangay Fairview, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/23/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	9,899,850.00	—	9,602,854.50	Construction of Building
20OF0116	Construction of Multi-Purpose Building, Barangay Pasong Putik, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/23/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	4,899,925.00	—	4,752,425.38	Improvement/Rehabilitation of Bridge
20OF0120	Improvement/Rehabilitation of Tullahan Bridge Forest Hill, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/23/2019	01/31/2020	02/06/2020	02/07/2020	GAA 2020	4,950,000.00	—	4,801,500.00	Construction of Building
20OF0133	Construction of Multi-Purpose Building at Carmel 3, Brgy. Tandang Sora, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/26/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	6,986,000.00	—	6,690,000.00	Rehabilitation of Drainage
20OF0137	Rehabilitation of Drainage at Germinihildo Compound, Brgy. Sauyo, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/26/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	6,986,000.00	—	6,688,500.00	Rehabilitation of Drainage
20OF0139	Rehabilitation of Drainage at Area 135, Brgy. Sauyo, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	12/26/2019	01/16/2020	01/22/2020	01/23/2020	GAA 2020	13,628,860.00	—	12,946,929.02	Preventive Maintenance of Roads
20OF0147	Preventive Maintenance - Visayas Ave - K0012+000 - K0013+166	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	01/08/2020	—	—	—	GAA 2020	9,833,320.00	—	9,341,193.97	Preventive Maintenance of Roads
20OF0148	Preventive Maintenance - Visayas Ave - K0014+000 - K0013+000	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	01/08/2020	—	—	—	GAA 2020	31,850,000.00	—	30,894,500.00	Construction of Flood Control Structures
20OF0149	Construction of Flood Control Structures, San Francisco River (Del Monte Bridge), Quezon City	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	01/08/2020	01/31/2020	02/06/2020	02/07/2020	GAA 2020	19,600,000.00	—	19,012,000.00	Rehabilitation of Drainage
20OF0150	Rehabilitation of Drainage, Culiati Creek, Quezon City	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	01/08/2020	01/31/2020	02/06/2020	02/07/2020	GAA 2020	30,380,000.00	—	29,596,000.00	Rehabilitation of Drainage
20OF0151	Rehabilitation of Drainage, Mariblo Creek, Q.C.	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	01/08/2020	01/31/2020	02/06/2020	02/07/2020	GAA 2020	14,850,000.00	—	14,404,500.00	Construction of Building
20OF0155	Construction of Multi-Purpose Building, Barangay Masambong, Quezon City	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	01/08/2020	01/31/2020	02/06/2020	02/07/2020	GAA 2020	14,850,000.00	—	14,421,543.21	Construction/Rehabilitation of Building
20OF0158	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Bahay Toro, Q.C.	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	01/08/2020	01/31/2020	02/06/2020	02/07/2020	GAA 2020	19,600,000.00	—	19,012,000.00	Construction of Roads
20OF0160	Construction of Banawe St. 000.0000 to 000.7000, Quezon City	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	01/08/2020	01/31/2020	02/06/2020	02/07/2020	GAA 2020	19,600,000.00	—	19,208,000.00	Construction of Roads
20OF0161	Construction of Road, Susano Road, Brgy. San Agustin 000.0000 to 000.7000, Quezon City	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	01/08/2020	01/16/2020	01/22/2020	01/23/2020	GAA 2020	19,600,000.00	—	19,208,000.00	Construction of Roads
20OF0162	Construction of Sgt. Alcaraz St. 000.0000 to 000.7000, Quezon City	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	01/08/2020	01/31/2020	02/06/2020	02/07/2020	GAA 2020	3,577,000.00	—	3,505,500.00	Rehabilitation/Improvement of Pedestrian Overpass
20OF0163	Rehabilitation/Improvement of Pedestrian Overpass along Commonwealth Avenue near corner Riverside Street, Quezon City	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	01/08/2020	01/16/2020	01/22/2020	01/23/2020	GAA 2020	9,900,000.00	—	9,603,000.00	Construction of Flood Control Structure
20OF0044	Construction of Flood Control Structure at Kirmco Village, Brgy. Sauyo, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	01/24/2020	02/12/2020	02/18/2020	02/19/2020	GAA 2020	9,800,000.00	—	9,506,000.00	Concreting of Roads
20OF0054	Concreting of Road at Area 1B, Brgy. Pasong Tamo (000.0000 to 000.3500), Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	01/24/2020	02/12/2020	02/18/2020	02/19/2020	GAA 2020	18,735,678.31	—	17,798,894.39	Preventive Maintenance of Roads
20OF0075	Preventive Maintenance of Road (Asphalt Overlay) along Tandang Sora Avenue SO5491LZ (K0013+427 to K0016+000) with Exception, Q.C.	Competitive Bidding	10/30/2019	11/8-27/2019	01/24/2020	—	—	—	GAA 2020	6,860,000.00	—	6,654,200.00	Construction of Building
20OF0130	Construction of MPB at Pingkian 3, Brgy. Pasong Tamo, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	01/24/2020	02/12/2020	02/18/2020	02/19/2020	GAA 2020				



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE PROJECTS F.Y. 2020

Code	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
			Pre-Proc Conference	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Notice to Proceed		Total	MOOE	CO	
200F0131	Construction of MPB at Rosalia Village, Brgy. Tandang Sora Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	01/24/2020	02/12/2020	02/18/2020	02/19/2020	GAA 2020	2,940,000.00	—	2,851,800.00	Construction of Building
200F0141	Concreting of Road with Drainage Improvement Rivera Compound, Marcel Drive Extension, Llano St., Barangay Sangandaan, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	01/24/2020	02/12/2020	02/18/2020	02/19/2020	GAA 2020	9,900,000.00	—	9,603,215.50	Concreting/Improvement of Roads
200F0152	Rehabilitation of Multi-Purpose Building at Brgy. Bahay Toro, Q.C.	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	01/24/2020	03/12/2020	03/12/2020	03/12/2020	GAA 2020	9,800,000.00	—	9,524,620.00	Rehabilitation of Building
200F0153	Rehabilitation of Multi-Purpose Building at Brgy. Pag-asa, Q.C.	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	01/24/2020	02/12/2020	02/18/2020	02/19/2020	GAA 2020	4,800,000.00	—	4,656,000.00	Rehabilitation of Building
200F0156	Construction of Multi-Purpose Building, Barangay Ramon Magsaysay, Quezon City	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	01/24/2020	02/12/2020	02/18/2020	02/19/2020	GAA 2020	29,700,000.00	—	28,809,000.00	Construction of Building
200F0168	Construction/Rehabilitation of Drainage Along Miller St., Veterans, Quezon City	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	—	—	—	GAA 2020	9,996,000.00	—	9,696,120.00	Construction/Rehabilitation of Drainage
200F0169	Construction/Rehabilitation of Drainage Along Angelo St., Brgy. N.S. Amoranto, Quezon City	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	08/20/2020	08/25/2020	08/26/2020	GAA 2020	3,528,000.00	—	3,422,160.00	Construction/Rehabilitation of Drainage
200F0170	Rehabilitation of Drainage, Palawan St., Quezon City	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	—	—	—	GAA 2020	19,600,000.00	—	19,010,040.00	Rehabilitation of Drainage
200F0171	Rehabilitation of Drainage, De Jesus St., Quezon City	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	—	—	—	GAA 2020	19,600,000.00	—	19,012,000.00	Rehabilitation of Drainage
200F0172	Rehabilitation of Drainage, Calamba St., Quezon City	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	—	—	—	GAA 2020	19,600,000.00	—	19,051,200.00	Rehabilitation of Drainage
200F0173	Construction of MPB at Baluyot, Brgy. Sauyo, Quezon City	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	—	—	—	GAA 2020	2,940,000.00	—	2,796,000.00	Construction of Building
200F0175	Construction of MPB at Greenview Excutive Village, Brgy. Sauyo, Quezon City	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	—	—	—	GAA 2020	6,860,000.00	—	6,654,200.00	Construction of Building
200F0176	Rehabilitation of Multi-Purpose Building at Bagong Pag-asa, Quezon City	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	—	—	—	GAA 2020	14,700,000.00	—	14,259,000.00	Rehabilitation of Building
200F0177	Construction of Flood Control Structure at Barangay Tandang Sora, Quezon City	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	02/12/2020	02/18/2020	02/19/2020	GAA 2020	19,800,000.00	—	19,206,000.00	Construction of Flood Control Structures
200F0179	Construction of Tangli St. and Tinagan Sr., Brgy. San Jose, Quezon City	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	—	—	—	GAA 2020	29,400,000.00	—	28,517,927.25	Construction of Roads
200F0180	Construction of Dagot St. and Sta. Rosa St., Quezon City	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	—	—	—	GAA 2020	29,400,000.00	—	28,518,000.00	Construction of Roads
200F0181	Construction of Road, Doña Rosario St., Brgy. Nova Proper 000.0000 to 000.3500, Quezon City	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	—	—	—	GAA 2020	9,800,000.00	—	9,554,926.00	Construction of Roads
200F0182	Construction of Road, P. Dela Cruz, Brgy. San Bartolome 000.0000 to 000.3500, Quezon City	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	—	—	—	GAA 2020	9,800,000.00	—	9,554,951.25	Construction of Roads
200F0184	Construction/Rehabilitation of Kalayaan B. Brgy. Batasan Hills, Q.C.	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	—	—	—	GAA 2020	19,800,000.00	—	18,909,000.00	Construction/Rehabilitation of roads
200F0186	Construction/Rehabilitation of Kagawad Road, Brgy. Batasan Hills, Q.C.	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	—	—	—	GAA 2020	14,850,000.00	—	14,181,750.00	Construction/Rehabilitation of roads
200F0189	Construction/Rehabilitation of Everlasting Street, Brgy. Payatas, Q.C.	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	—	—	—	GAA 2020	9,900,000.00	—	9,454,500.00	Construction/Rehabilitation of roads



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE PROJECTS F.Y. 2020

Code	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity						Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
			Pre-Proc Conference	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Notice to Proceed		Total	MOOE	CO	
200F0190	Construction/Rehabilitation of Clemente Street, Lupang Pangako, Brgy. Payatas, Q.C.	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	-	-	-	GAA 2020	19,800,000.00	-	18,909,000.00	Construction/Rehabilitation of roads
200F0191	Construction/Rehabilitation of Little Baguio, Brgy. Holy Spirit, Q.C.	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	-	-	-	GAA 2020	9,900,000.00	-	9,504,000.00	Construction/Rehabilitation of roads
200F0192	Construction/Rehabilitation of St. Joseph Street and Sto. Domingo Street, Brgy. Holy Spirit, Q.C.	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	-	-	-	GAA 2020	9,900,000.00	-	9,603,000.00	Construction/Rehabilitation of roads
200F0193	Construction/Rehabilitation of Veterans Area, Brgy. Holy Spirit, Q.C.	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	-	-	-	GAA 2020	21,780,000.00	-	20,691,000.00	Construction/Rehabilitation of roads
200F0194	Construction/Rehabilitation at Unit 5, Brgy. Commonwealth, Q.C.	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	-	-	-	GAA 2020	19,800,000.00	-	18,909,000.00	Construction/Rehabilitation of roads
200F0195	Construction/Rehabilitation of Pilot Drive Extension, Brgy. Commonwealth, Q.C.	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	-	-	-	GAA 2020	19,800,000.00	-	18,909,000.00	Construction/Rehabilitation of roads
200F0196	Construction/Rehabilitation of Heron Street, Brgy. Bagong Silangan, Q.C.	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	08/20/2020	08/25/2020	08/26/2020	GAA 2020	4,950,000.00	-	4,752,000.00	Construction/Rehabilitation of roads
200F0197	Construction/Rehabilitation of Falconet Street, Brgy. Bagong Silangan, Q.C.	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	-	-	-	GAA 2020	4,950,000.00	-	4,752,000.00	Construction/Rehabilitation of roads
200F0198	Construction/Rehabilitation of Merciful St., Brgy. Bagong Silangan, Q.C.	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	08/20/2020	08/25/2020	08/26/2020	GAA 2020	4,950,000.00	-	4,752,000.00	Construction/Rehabilitation of roads
200F0199	Construction/Rehabilitation of Grants Street, Barangay Sangandaan, Q.C.	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	-	-	-	GAA 2020	14,700,000.00	-	14,259,000.00	Construction/Rehabilitation of roads
200F0200	Construction/Rehabilitation of Union Ave., Brgy. Culiati, Q.C.	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	-	-	-	GAA 2020	9,800,000.00	-	9,702,000.00	Construction/Rehabilitation of roads
200F0201	Construction/Rehabilitation of Rose Street, Brgy. Pasong Tamo, Q.C.	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	-	-	-	GAA 2020	9,800,000.00	-	9,506,500.00	Construction/Rehabilitation of roads
200F0202	Construction/Rehabilitation of Manila Street, Brgy. Pasong Tamo, Q.C.	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	-	-	-	GAA 2020	9,800,000.00	-	9,505,575.50	Construction/Rehabilitation of roads
200F0203	Construction/Rehabilitation of Roads at Veterans Village, Brgy. Pasong Tamo, Q.C.	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	-	-	-	GAA 2020	9,516,780.00	-	9,230,000.00	Construction/Rehabilitation of roads
200F0204	Construction/Rehabilitation of Sampaguita Street, Brgy. Pasong Tamo, Q.C.	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	-	-	-	GAA 2020	9,800,000.00	-	9,507,000.00	Construction/Rehabilitation of roads
200F0205	Construction/Rehabilitation of Premium Street, Brgy. Sangandaan, Q.C.	Competitive Bidding	12/27/2019	1/8-28/2020	01/28/2020	-	-	-	GAA 2020	9,800,000.00	-	9,506,000.00	Construction/Rehabilitation of roads
200F0206	Construction of Multi-Purpose Building (A), Brgy. Kaligayahan, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	02/06/2020	-	-	-	GAA 2020	1,980,000.00	-	1,940,400.00	Construction of Building
200F0207	Construction of Multi-Purpose Building (B), Brgy. Kaligayahan, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	02/06/2020	-	-	-	GAA 2020	4,950,000.00	-	4,801,500.00	Construction of Building



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE PROJECTS F.Y. 2020

Code	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
			Pre-Proc Conference	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Notice to Proceed		Total	MOOE	CO	
200F0220	Construction of Multi-Purpose Building at Mira Nila, Brgy. Pasong Tamo, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	02/06/2020	—	—	—	GAA 2020	9,800,000.00	—	9,603,605.00	Construction of Building
200F0221	Construction of Multi-Purpose Building at NPC, Brgy. Tandang Sora, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	02/06/2020	—	—	—	GAA 2020	7,840,000.00	—	7,526,400.00	Construction of Building
200F0222	Construction of Multi-Purpose Building at Pleasant Ville, Brgy. Talipapa, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	02/06/2020	—	—	—	GAA 2020	9,800,000.00	—	9,506,000.00	Construction of Building
200F0224	Construction of Multi-Purpose Building at South Green Park, Brgy. Tandang Sora, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	02/06/2020	—	—	—	GAA 2020	4,900,000.00	—	4,753,000.00	Construction of Building
200F0225	Construction of Multi-Purpose Building at Sta. Perpetua, Brgy. Tandang Sora, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	02/06/2020	—	—	—	GAA 2020	6,860,000.00	—	6,791,100.00	Construction of Building
200F0234	Construction of Multi-Purpose Building, Brgy. Nagkaisang Nayan, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	02/06/2020	—	—	—	GAA 2020	2,970,000.00	—	2,910,600.00	Construction of Building
200F0238	Construction of Multi-Purpose Building, Brgy. Sta. Lucia, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	02/06/2020	—	—	—	GAA 2020	24,750,000.00	—	24,007,500.00	Construction of Building
200F0244	Construction/Rehabilitation of Multi-Purpose Building, Barangay Paang Bundok, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	02/06/2020	—	—	—	GAA 2020	14,700,000.00	—	14,256,000.00	Construction/Repair/Rehab. Of Building
200F0280	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Balon Bato, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	02/07/2020	—	—	—	GAA 2020	2,970,000.00	—	2,879,700.00	Construction/Repair/Rehab. Of Building
200F0284	Drainage Improvement at Lorraine North and Old Samson Road, Brgy. Apolonio Samson, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	02/07/2020	—	—	—	GAA 2020	19,600,000.00	—	19,012,000.00	Drainage Improvement
200F0286	Rehabilitation/Improvement of Drainage at Kaingin Road, Brgy. Apolonio Samson, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	02/07/2020	—	—	—	GAA 2020	29,400,000.00	—	28,517,978.50	Rehabilitation/Improvement of Roads
200F0287	Road Upgrading of Debussy-Beethoven Street, Ideal, Commonwealth Avenue, Fairview, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	02/07/2020	—	—	—	GAA 2020	15,237,000.00	—	14,779,890.00	Upgrading of Roads
200F0289	Concreting of Road including Drainage Improvement, Carreon Drive, Brgy. Talipapa, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	02/07/2020	—	—	—	GAA 2020	2,940,000.00	—	2,851,800.00	Concreting/Improvement of Roads
200F0290	Concreting of Road including Drainage Improvement, Dulce, Brgy. Talipapa, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	02/07/2020	—	—	—	GAA 2020	2,940,000.00	—	2,851,000.00	Concreting/Improvement of Roads
200F0291	Concreting of Road, including Drainage Improvement, Campo 2, Brgy. Talipapa, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	02/07/2020	—	—	—	GAA 2020	2,940,000.00	—	2,851,800.00	Concreting/Improvement of Roads
200F0298	Rehabilitation/Improvement of Neptune St., Brgy. Pasong Tamo, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	02/07/2020	—	—	—	GAA 2020	9,800,000.00	—	9,506,000.00	Rehabilitation/Improvement of Roads
200F0299	Rehabilitation/Improvement of Road at Bonifacio, Brgy. Pasong Tamo, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	02/07/2020	—	—	—	GAA 2020	14,700,000.00	—	14,258,975.80	Rehabilitation/Improvement of Roads
200F0300	Asphalt Overlay of various Roads, Brgy. North Fairview, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	02/07/2020	—	—	—	GAA 2020	24,500,000.00	—	23,705,500.00	Improvement of Roads
200F0301	Asphalt Overlay of various Roads, Brgy. San Agustin, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	02/07/2020	—	—	—	GAA 2020	24,750,000.00	—	24,007,500.00	Improvement of Roads
200F0302	Rehabilitation/Improvement of Marcel Road, Brgy. Pasong Tamo, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	02/07/2020	—	—	—	GAA 2020	9,900,000.00	—	9,601,800.00	Improvement of Roads



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE PROJECTS F.Y. 2020

Code	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
			Pre-Proc Conference	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Notice to Proceed		Total	MOOE	CO	
200F0303	Asphalt Overlay of various Roads, Brgy. Sta. Lucia, Novaliches, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	02/07/2020	—	—	—	GAA 2020	24,500,000.00	—	23,755,100.00	Improvement of Roads
200F0304	Asphalt Overlay of various Roads, Brgy. Nagkaisang Nayan and Capri, Novaliches, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	02/07/2020	—	—	—	GAA 2020	24,500,000.00	—	23,760,000.00	Improvement of Roads
200F0008	Construction of Flood Control Structures and Tributaries, Brgy. Holy Spirit (Phase 5), Quezon City	Competitive Bidding	10/18/2019	10/25-11/14/2019	02/07/2020	02/12/2020	02/18/2020	02/19/2020	GAA 2020	48,997,475.94	—	47,037,576.00	Construction of Flood Control Structures
200F0183	Construction/Rehabilitation of Kalayaan C. Brgy. Batasan Hills, Q.C.	Competitive Bidding	12/27/2019	1/8-28/2020	02/27/2020	—	—	—	GAA 2020	19,800,000.00	—	18,909,000.00	Construction of/Rehabilitation of Roads
200F0185	Construction/Rehabilitation of Freedom Park 1, Brgy. Batasan Hills, Q.C.	Competitive Bidding	12/27/2019	1/8-28/2020	02/27/2020	08/20/2020	08/25/2020	08/26/2020	GAA 2020	4,950,000.00	—	4,757,475.00	Construction of/Rehabilitation of Roads
200F0187	Construction/Rehabilitation of Talisay St. and Acacia St., Brgy. Payatas, Q.C.	Competitive Bidding	12/27/2019	1/8-28/2020	02/27/2020	—	—	—	GAA 2020	9,900,000.00	—	9,454,500.00	Construction of/Rehabilitation of Roads
200F0188	Construction/Rehabilitation of Rosal Street to Rosal Extension, Brgy. Payatas, Q.C.	Competitive Bidding	12/27/2019	1/8-28/2020	02/27/2020	08/20/2020	08/25/2020	08/26/2020	GAA 2020	4,950,000.00	—	4,754,475.00	Construction of/Rehabilitation of Roads
200F0013	Construction of Slope Protection Structure along Marikina River (Sta. 19+850 to 20+000), Brgy. Batasan Hills, Q.C.	Competitive Bidding	10/18/2019	10/25-11/14/2019	03/06/2020	03/10/2020	03/11/2020	03/12/2020	GAA 2020	49,000,000.00	—	47,035,175.97	Construction of Flood Control Structures
200F0014	Construction of Slope Protection Structure along Marikina River (Sta. 20+000 to 20+150), Brgy. Batasan Hills, Q.C.	Competitive Bidding	10/18/2019	10/25-11/14/2019	03/06/2020	03/10/2020	03/11/2020	03/12/2020	GAA 2020	49,000,000.00	—	47,034,956.88	Construction of Flood Control Structures
200F0136	Improvement/Rehabilitation of Tawid Sapa I, Bagong Tuklas & Interville 3, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	03/06/2020	03/10/2020	03/11/2020	03/12/2020	GAA 2020	19,600,000.00	—	19,012,000.00	Improvement/Rehabilitation of Building
200F0154	Rehabilitation of Multi-Purpose Building at Brgy. Ramon Magsaysay, Q.C.	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	03/06/2020	03/10/2020	03/11/2020	03/12/2020	GAA 2020	19,600,000.00	—	19,000,088.84	Rehabilitation of Building
200F0009	Construction of Flood Control Structures and Tributaries, Brgy. Payatas (Phase 5), Quezon City	Competitive Bidding	10/18/2019	10/25-11/14/2019	06/11/2020	06/15/2020	06/19/2020	06/22/2020	GAA 2020	48,999,363.69	—	47,774,300.00	Construction of Flood Control Structures
200F0125	Construction of MPB at Area 135, Brgy. Sauyo, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	06/11/2020	06/15/2020	06/19/2020	06/22/2020	GAA 2020	4,900,000.00	—	4,753,000.00	Construction of Building
200F0128	Construction of MPB at Del Nacia, Brgy. Tandang Sora, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	06/11/2020	06/15/2020	06/19/2020	06/22/2020	GAA 2020	6,860,000.00	—	6,585,600.00	Construction of Building
200F0142	Construction of Multi-Purpose Building at Villa Sabina Subdivision, Brgy. Talipapa Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	06/11/2020	06/15/2020	06/19/2020	06/22/2020	GAA 2020	4,950,000.00	—	4,801,500.00	Construction of Building
200F0157	Construction of Multi-Purpose Building, Barangay N.S. Amoranto, Quezon City	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	06/11/2020	06/15/2020	06/19/2020	06/22/2020	GAA 2020	9,900,000.00	—	9,603,000.00	Construction of Building
200F0159	Rehabilitation and Construction of Barangay Hall, Brgy. Ramon Magsaysay, Q.C.	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	06/11/2020	06/15/2020	06/19/2020	06/22/2020	GAA 2020	4,950,000.00	—	4,851,000.00	Construction of Building
200F0165	Construction of Multi-Purpose Building and Integrated Learning Center Facility, Brgy. Bagbag, Q.C.	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	06/11/2020	06/15/2020	06/19/2020	06/22/2020	GAA 2020	77,416,000.00	—	73,584,968.52	Construction of Building
200F0166	Construction of Multi-Purpose Building and Integrated Learning Center Facility, Brgy. Greater Lagro, Q.C.	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	06/11/2020	06/15/2020	06/19/2020	06/22/2020	GAA 2020	77,420,000.00	—	73,208,470.50	Construction of Building
200F0167	Construction of Multi-Purpose Building at Brgy. Fairview Q.C.	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	06/11/2020	06/15/2020	06/19/2020	06/22/2020	GAA 2020	76,440,000.00	—	73,026,954.00	Construction of Building
200F0174	Construction of MPB at Brgy. Baesa, Q.C.	Competitive Bidding	12/27/2019	1/8-28/2020	06/11/2020	06/15/2020	06/19/2020	06/22/2020	GAA 2020	9,800,000.00	—	9,506,000.00	Construction of Building
200F0212	Construction of Multi-purpose Building (Phase II), Brgy. Payatas, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	06/26/2020	08/20/2020	08/25/2020	08/26/2020	GAA 2020	3,960,000.00	—	3,801,600.00	Construction of Building



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE PROJECTS F.Y. 2020

Code	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity						Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
			Pre-Proc Conference	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Notice to Proceed		Total	MOOE	CO	
20OF0218	Construction of Multi-purpose Building (Phase IV), Brgy. Payatas, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	06/26/2020	08/20/2020	08/25/2020	08/26/2020	GAA 2020	4,950,000.00	—	4,752,000.00	Construction of Building
20OF0226	Construction of Multipurpose Building, Brgy. Bagong Silangan, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	06/26/2020	08/20/2020	08/25/2020	08/26/2020	GAA 2020	4,950,000.00	—	4,752,000.00	Construction of Building
20OF0232	Construction of Multi-Purpose Building, Brgy. Lagro, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	06/26/2020	—	—	—	GAA 2020	4,950,000.00	—	4,801,500.00	Construction of Building
20OF0240	Rehabilitation of Multipurpose Building (Phase I), Brgy. Batasan Hills, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	06/26/2020	—	—	—	GAA 2020	2,970,000.00	—	2,851,200.00	Rehabilitation of Building
20OF0241	Rehabilitation of Multipurpose Building (Phase II), Brgy. Batasan Hills, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	06/26/2020	—	—	—	GAA 2020	3,960,000.00	—	3,801,600.00	Rehabilitation of Building
20OF0253	Construction of Multi-Purpose Building, Brgy. San Agustin, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	06/26/2020	—	—	—	GAA 2020	4,950,000.00	—	4,801,500.00	Construction of Building
20OF0254	Construction of Multi-Purpose Building (Phase 2), Brgy. Sta. Monica, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	06/26/2020	—	—	—	GAA 2020	4,950,000.00	—	4,800,000.00	Construction of Building
20OF0255	Construction/Rehabilitation of MLQ PTA Office, Brgy. Commonwealth, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	06/26/2020	—	—	—	GAA 2020	2,970,000.00	—	2,880,900.00	Construction/rehabilitation of Building
20OF0256	Construction/rehabilitation of Mapalad HOA Multi-Purpose Building w/ Covered Court, Brgy. Commonwealth, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	06/26/2020	—	—	—	GAA 2020	3,960,000.00	—	3,880,337.24	Construction/rehabilitation of Building
20OF0258	Construction/Rehabilitation of Market at Bagong Silangan Extension in front of Market (Terminal), Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	06/26/2020	—	—	—	GAA 2020	2,970,000.00	—	2,895,750.00	Construction/rehabilitation of Building
20OF0259	Construction of Multi-Purpose Building at Santan, Jasmin Ilang-Ilang, Brgy. Batasan Hills, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	06/26/2020	—	—	—	GAA 2020	2,970,000.00	—	2,895,750.00	Construction of Building
20OF0260	Construction of Mountain View Covered Court Brgy. Bagong Silangan, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	06/26/2020	—	—	—	GAA 2020	4,950,000.00	—	4,848,838.42	Construction of Building
20OF0261	Construction of Multi-Purpose Building of Sama Sama Federation, Rosal St. Brgy. Payatas, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	06/26/2020	—	—	—	GAA 2020	2,970,000.00	—	2,894,500.50	Construction of Building
20OF0262	Construction of Multi-Purpose Building at Lower Molave Brgy. Payatas, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	06/26/2020	—	—	—	GAA 2020	2,970,000.00	—	2,890,860.42	Construction of Building
20OF0264	Construction of Multi-Purpose Facility, NCE, Brgy. Batasan Hills, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	06/26/2020	—	—	—	GAA 2020	4,950,000.00	—	4,850,664.34	Construction of Building
20OF0265	Construction of VRC 2 Covered Court, Brgy. Batasan Hills, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	06/26/2020	—	—	—	GAA 2020	4,950,000.00	—	4,849,649.94	Construction of Building
20OF0266	Construction of Sierra Monte Covered Court, Brgy. Batasan Hills, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	06/26/2020	—	—	—	GAA 2020	4,950,000.00	—	4,849,041.30	Construction of Building
20OF0269	Construction of Kaseco HOA Multi-Purpose Building, Helen Celestian Con Premitivo St., Brgy. Holy Spirit, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	06/26/2020	—	—	—	GAA 2020	2,970,000.00	—	2,893,850.50	Construction of Building
20OF0270	Construction of Covered court Southville Subd., Rey Natividad, Brgy. Holy Spirit, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	06/26/2020	—	—	—	GAA 2020	4,950,000.00	—	4,846,809.61	Construction of Building
20OF0271	Construction of Multi-Purpose Building (Admin Office) Villa Amor Subd., Brgy. Batasan Hills, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	06/26/2020	—	—	—	GAA 2020	2,970,000.00	—	2,894,700.20	Construction of Building
20OF0272	Construction of Multi-Purpose Building, Sitio Kumunoy Brgy. Bagong Silangan, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	06/26/2020	—	—	—	GAA 2020	4,950,000.00	—	4,752,000.00	Construction of Building



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE PROJECTS F.Y. 2020

Code	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
			Pre-Proc Conference	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Notice to Proceed		Total	MOOE	CO	
200F0273	Construction of Covered Court at Purok Pag-Asa, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	06/26/2020	08/20/2020	08/25/2020	08/26/2020	GAA 2020	4,950,000.00	—	4,847,621.13	Construction of Building
200F0274	Construction of Covered Court at De Gloria St., Taniman Brgy. Batasan Hills, Quezon City	Competitive Bidding	10/18/2019	10/25-11/14/2019	06/26/2020	—	—	—	GAA 2020	4,950,000.00	—	4,847,824.01	Construction of Building
200F0281	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. West triangle, Quezon City	Competitive Bidding	10/18/2019	10/25-11/14/2019	06/26/2020	08/20/2020	08/25/2020	08/26/2020	GAA 2020	4,950,000.00	—	4,801,500.00	Construction/Repair/Rehab. Of Building
200F0282	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Sto. Domingo, Quezon City	Competitive Bidding	10/18/2019	10/25-11/14/2019	06/26/2020	08/20/2020	08/25/2020	08/26/2020	GAA 2020	4,950,000.00	—	4,803,200.20	Construction/Repair/Rehab. Of Building
200F0283	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Sto. Cristo, Quezon City	Competitive Bidding	10/18/2019	10/25-11/14/2019	06/26/2020	08/20/2020	08/25/2020	08/26/2020	GAA 2020	4,950,000.00	—	4,838,625.00	Construction/Repair/Rehab. Of Building
200F0293	Rehabilitation along Neptune St., Brgy. Pasong Tamo, Quezon City	Competitive Bidding	10/18/2019	10/25-11/14/2019	06/26/2020	—	—	—	GAA 2020	4,950,000.00	—	4,774,275.00	Rehabilitation of Roads
200F0294	Rehabilitation of Drainage and Concreting of Road at Campo 2, Brgy. Talipapa, Quezon City	Competitive Bidding	10/18/2019	10/25-11/14/2019	06/26/2020	—	—	—	GAA 2020	2,970,000.00	—	2,851,800.00	Rehabilitation of Drainage
200F0305	Road improvement Phase 1 Lupang Pangako, Brgy. Payatas, Quezon City	Competitive Bidding	10/18/2019	10/25-11/14/2019	06/26/2020	—	—	—	GAA 2020	4,950,000.00	—	4,826,250.00	Improvement of Roads
200F0306	Road Improvement, Molave St., Brgy. Payatas near GK, Quezon City	Competitive Bidding	10/18/2019	10/25-11/14/2019	06/26/2020	—	—	—	GAA 2020	1,980,000.00	—	1,930,500.00	Improvement of Roads
200F0015	Construction of Slope Protection Structure along Marikina River (Sta. 20+150 to 20+400), Brgy. Batasan Hills, Q.C.	Competitive Bidding	10/18/2019	10/25-11/14/2019	06/30/2020	07/01/2020	07/06/2020	07/07/2020	GAA 2020	37,197,860.00	—	35,706,186.18	Construction of Flood Control Structures
200F0019	Rehabilitation of Drainage, Mauban, Q.C.	Competitive Bidding	10/18/2019	10/25-11/14/2019	10/07/2020	—	—	—	GAA 2020	31,163,860.00	—	30,229,000.00	Rehabilitation of Drainage
200F0021	Construction of Don Ramon St., Brgy. Talayan 000.000 to 001.7500, Q.C.	Competitive Bidding	10/18/2019	10/25-11/14/2019	10/07/2020	—	—	—	GAA 2020	39,199,900.00	—	38,039,582.96	Construction of Road
200F0121	Construction of Road, Baker St., Brgy. North Fairview 000.000 to 000.3500, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	—	—	—	—	GAA 2020	19,599,855.00	—	—	Construction of Road
200F0122	Construction of Road, Fairlane Ext., Brgy. Fairview, 000.0000 to 000.5250, Q.C.	Competitive Bidding	11/08/2019	11/15-12/5/2019	—	—	—	—	GAA 2020	14,699,865.00	—	—	Construction of Road
200F0138	Rehabilitation of Drainage at Del Nacia 4, Brgy. Sauyo, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	—	—	—	—	GAA 2020	6,986,000.00	—	—	Rehabilitation of Drainage
200F0140	Rehabilitation of Drainage at Dela Cruz and Biglang Awa, Brgy. Talipapa, Quezon City	Competitive Bidding	11/08/2019	11/15-12/5/2019	—	—	—	—	GAA 2020	9,800,000.00	—	—	Rehabilitation of Drainage
200F0164	Replacement of Permanent Weak Bridge Benigno Aquino Bridge (B02367LZ) along Del Monte Ave., Q.C.	Competitive Bidding	12/05/2019	12/12/2019-1/8/2020	—	—	—	—	GAA 2020	49,000,000.00	—	—	Improvement of Bridge
200F0178	Concreting of Roads at Brgy. Sangandaan, Q.C.	Competitive Bidding	12/27/2019	1/8-28/2020	—	—	—	—	GAA 2020	9,800,000.00	—	—	Concreting of Roads
200F0209	Construction of Multi-Purpose Building (Gymnasium), Barangay Masambong, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	10/07/2020	—	—	—	GAA 2020	24,750,000.00	—	24,057,291.60	Construction of Building
200F0215	Construction of Multipurpose Building (Phase III), Brgy. Bahay Toro, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	10/07/2020	—	—	—	GAA 2020	13,860,000.00	—	13,505,600.00	Construction of Building
200F0216	Construction of Multipurpose Building (Phase III), Brgy. Masambong, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	10/07/2020	—	—	—	GAA 2020	13,860,000.00	—	13,471,920.00	Construction of Building
200F0223	Construction of Multi-Purpose Building at Pleasantville, Brgy. Talipapa, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	10/07/2020	—	—	—	GAA 2020	9,800,000.00	—	9,506,000.00	Construction of Building



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE PROJECTS F.Y. 2020

Code	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity						Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
			Pre-Proc Conference	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Notice to Proceed		Total	MOOE	CO	
20OF0236	Construction of Multi-Purpose Building, Brgy. Proj. 6 (Veterans Memorial Medical Center), Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	10/07/2020	-	-	-	GAA 2020	29,700,000.00	-	28,808,475.00	Construction of Building
20OF0239	Construction of MultiPurpose Building at Mira Nila, Brgy. Pasong Tamo, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	10/07/2020	-	-	-	GAA 2020	5,940,000.00	-	5,761,800.00	Construction of Building
20OF0247	Construction of Multi-purpose Building at Kaingin Road, Barangay Apolonio Samson, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	10/07/2020	-	-	-	GAA 2020	39,600,000.00	-	38,351,611.68	Construction of Building
20OF0250	Construction/Rehabilitation of Multi-purpose Building, Barangay Paang Bundok, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	10/07/2020	-	-	-	GAA 2020	9,900,000.00	-	9,604,877.97	Construction of Building
20OF0251	Construction of Multi-purpose Building (Livelihood Training Center), Barangay Bagong Pag-asa, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	10/07/2020	-	-	-	GAA 2020	9,900,000.00	-	9,600,943.97	Construction of Building
20OF0252	Construction of Multi-purpose Building (Livelihood Training Center), Barangay Manresa, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	10/07/2020	-	-	-	GAA 2020	9,900,000.00	-	9,603,000.00	Construction of Building
20OF0285	Rehabilitation of Drainage along Kaingin Road, Brgy. Apolonio Samson, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	10/07/2020	-	-	-	GAA 2020	14,850,000.00	-	14,404,500.00	Rehabilitation of Drainage
20OF0288	Concreting of Gen. Segundo/Jose Abad Santos/Col. Martelino Streets, Brgy. Sta. Cruz, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	10/07/2020	-	-	-	GAA 2020	17,639,900.00	-	17,225,703.00	Concreting of Roads
20OF0297	Rehabilitation of Road along Bonifacio, Brgy. Pasong Tamo, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	10/07/2020	-	-	-	GAA 2020	9,900,000.00	-	9,603,000.00	Rehabilitation of Roads
20OF0208	Construction of Multi-purpose Building (Barangay Bagbag Government Center), Phase 1, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	17/07/2020	-	-	-	GAA 2020	49,500,000.00	-	47,930,348.43	Construction of Building
20OF0210	Construction of Multipurpose Building (Phase I), Brgy. Batasan Hills, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	17/07/2020	-	-	-	GAA 2020	6,930,000.00	-	6,722,100.00	Construction of Building
20OF0211	Construction of Multipurpose Building (Phase II), Brgy. Batasan Hills, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	17/07/2020	-	-	-	GAA 2020	5,940,000.00	-	5,761,800.00	Construction of Building
20OF0213	Construction of Multipurpose Building (Phase II), Brgy. Del Monte, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	17/07/2020	-	-	-	GAA 2020	17,820,000.00	-	17,285,391.77	Construction of Building
20OF0214	Construction of Multi-purpose Building (Phase II), Brgy. Payatas, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	17/07/2020	-	-	-	GAA 2020	5,940,000.00	-	5,761,802.60	Construction of Building
20OF0217	Construction of Multi-purpose Building (Phase III), Brgy. Payatas, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	17/07/2020	-	-	-	GAA 2020	5,940,000.00	-	5,761,800.00	Construction of Building
20OF0219	Construction of Multi-purpose Building and Learning Center, Brgy. Sta. Monica, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	17/07/2020	-	-	-	GAA 2020	49,500,000.00	-	46,796,052.14	Construction of Building
20OF0227	Construction of Multipurpose Building, Brgy. Batasan Hills, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	17/07/2020	-	-	-	GAA 2020	9,900,000.00	-	9,600,114.19	Construction of Building
20OF0228	Construction of Multi-Purpose Building, Brgy. Capri, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	17/07/2020	-	-	-	GAA 2020	9,900,000.00	-	9,603,000.00	Construction of Building
20OF0229	Construction of Multipurpose Building, Brgy. Commonwealth, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	17/07/2020	-	-	-	GAA 2020	5,940,000.00	-	5,762,000.00	Construction of Building
20OF0230	Construction of Multipurpose Building, Brgy. Holy Spirit, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	17/07/2020	-	-	-	GAA 2020	5,940,000.00	-	5,763,000.00	Construction of Building
20OF0231	Construction of Multi-Purpose Building, Brgy. Holy Spirit, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	17/07/2020	-	-	-	GAA 2020	9,900,000.00	-	9,504,000.00	Construction of Building



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE PROJECTS F.Y. 2020

Code	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
			Pre-Proc Conference	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Notice to Proceed		Total	MOOE	CO	
20OF0233	Construction of Multi-Purpose Building, Brgy. Manresa, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	17/07/2020	-	-	-	GAA 2020	9,900,000.00	-	9,602,998.58	Construction of Building
20OF0235	Construction of Multi-Purpose Building, Brgy. Pasong Putik, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	17/07/2020	-	-	-	GAA 2020	4,950,000.00	-	4,803,480.00	Construction of Building
20OF0242	Rehabilitation of Multipurpose Building, Brgy. Holy Spirit, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	17/07/2020	-	-	-	GAA 2020	5,940,000.00	-	5,758,724.08	Construction of Building
20OF0245	Construction/Rehabilitation of Multi-purpose Building, Barangay Sta. Cruz, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	17/07/2020	-	-	-	GAA 2020	19,800,000.00	-	19,392,073.87	Construction of Building
20OF0246	Construction/Rehabilitation of Multi-purpose Building, Barangay Nayong Kaunlaran, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	17/07/2020	-	-	-	GAA 2020	14,850,000.00	-	14,404,500.00	Construction of Building
20OF0248	Construction of Multi-purpose Buildings, Barangay Batasan Hills, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	17/07/2020	-	-	-	GAA 2020	29,700,000.00	-	28,215,000.00	Construction of Building
20OF0249	Construction of Multi-purpose Buildings, Barangay Holy Spirit, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	17/07/2020	-	-	-	GAA 2020	19,800,000.00	-	18,909,125.34	Construction of Building
20OF0257	Construction/Rehabilitation of MLQ Elementary School Covered Court Brgy. Commonwealth, Quezon City	Competitive Bidding	01/10/2020	1/17-2/6/2020	17/07/2020	-	-	-	GAA 2020	5,940,000.00	-	5,760,507.27	Construction of Building
20OF0263	Construction of VRE welfare complex Brgy. Batasan Hills, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	17/07/2020	-	-	-	GAA 2020	19,800,000.00	-	18,810,000.00	Construction of Building
20OF0267	Construction / Rehabilitation of North View 2 Welfare Complex, Brgy. Batasan Hills, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	17/07/2020	-	-	-	GAA 2020	19,800,000.00	-	18,908,874.74	Construction of Building
20OF0268	Construction/Rehabilitation of Isidora Welfare Complex, Brgy. Holy Spirit, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	17/07/2020	-	-	-	GAA 2020	14,850,000.00	-	14,181,750.00	Construction of Building
20OF0275	Construction of Multi-Purpose Building at Don Enrique, Brgy. Holy Spirit, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	17/07/2020	-	-	-	GAA 2020	19,800,000.00	-	18,812,000.00	Construction of Building
20OF0276	Construction of Multi-Purpose Building at Don Jose, Brgy. Commonwealth, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	17/07/2020	-	-	-	GAA 2020	19,800,000.00	-	18,809,246.20	Construction of Building
20OF0277	Construction of Multi-Purpose Building at Brgy. Payatas, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	17/07/2020	-	-	-	GAA 2020	19,800,000.00	-	18,798,123.80	Construction of Building
20OF0279	Construction of Multi-Purpose Building (Formation/Rescue Center), Brgy. San Antonio, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	17/07/2020	-	-	-	GAA 2020	9,900,000.00	-	9,590,130.00	Construction of Building
20OF0292	Construction/Improvement of Union Drive, Brgy. Culiati, Quezon City	Competitive Bidding	01/10/2020	1/17-2/7/2020	17/07/2020	-	-	-	GAA 2020	9,900,000.00	-	9,505,609.00	Construction of Building
20OF0321	Construction/Rehabilitation of Multi-Purpose Building, Vargas Compound, Brgy. Culiati, Q.C.	Competitive Bidding	06/12/2020	6/19-7/9/2020	09/07/2020	-	-	-	GAA 2020	4,950,000.00	-	4,801,500.00	Construction of Building
20OF0322	Construction of Multi-Purpose Building (Novaliches Convention and Sports Center), Phase I, Brgy. Fairview, Q.C.	Competitive Bidding	06/12/2020	6/19-7/9/2020	09/07/2020	-	-	-	GAA 2020	96,489,900.00	-	93,595,203.00	Construction of Building
20OF0323	Construction of Multi-Purpose Building and Integrated Learning Facilities at Brgy. Santa Monica, Q.C.	Competitive Bidding	06/12/2020	6/19-7/9/2020	09/07/2020	-	-	-	GAA 2020	96,485,000.00	-	93,590,450.00	Construction of Building
20OF0327	Construction of Multi-Purpose Building, San Bartolome, Q.C.	Competitive Bidding	07/01/2020	07/8-28/2020	28/07/2020	-	-	-	GAA 2020	4,950,000.00	-	4,801,500.00	Construction of Building
Total Alloted Budget of Procurement Activities =										4,396,871,027.61		4,145,091,571.73	



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Q. C.

ANNUAL PROCUREMENT PLAN FOR INFRASTRUCTURE PROJECTS F.Y. 2020

Code	Procurement Program/Project	Mode of Procurement	Actual Procurement Activity						Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
			Pre-Proc Conference	Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Notice to Proceed		Total	MOOE	CO	

DEFINITION

1. **PROGRAM (BESF)**– A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.

2. **PROJECT (BESF)**– Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.

3. **PMO/End User** - Unit as proponent of program or project

4. **Mode of Procurement** - Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.

5. **Schedule for Each Procurement Activity** - Major procurement activities (advertising/posting; submission and receipt/Opening of bids; award of contract; contract signing).

6. **Source of Funds** - Whether GoP, Foreign Assisted or Special Purpose Fund

7. **Estimated Budget** - Agency approved estimate of project/program costs

8. **Remarks** - brief description of program or project

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps.

Breakdown into mooe and co for tracking purposes; aligned with budget documents

Any remark that will help GPPB track programs and projects

Prepared by:

RONALD V. AMBAT
Engineer III
Procurement Officer

Recommended by:

EDILBERTO G. QUIAMBAO Jr.
Assistant District Engineer

Approved by:

MARLYN G. INGUILLO
District Engineer