

Consolidated Indicative Annual Procurement Plan for FY 2019 Infrastructure Projects (DPWH Region IV-A)

Regional Office No. IV-A													
Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)	
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
19000001	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Construction of New Bridges - DIOKNO HIGHWAY BR. ALONG DIOKNO HIGHWAY (PHASE II) Batangas Province	Construction Division	Competitive Bidding	Sep. 04, 2018	9/25/2018	1/9/2019	1/11/2019	GOP	120,000,000.00	-	120,000,000.00		Construction of New Bridges
19000002	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - GENERAL AGUINALDO - MAGALLANES - NASUGBU ROAD (EAST - WEST ROAD), NASUGBU, BATANGAS Batangas Province	Construction Division	Competitive Bidding	Sep. 04, 2018	9/25/2018	1/9/2019	1/11/2019	GOP	100,000,000.00	-	100,000,000.00		Construction of Missing Links / New Roads
19000003	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - BATANGAS CITY - SAN PASCUAL - BAYAN ROAD (SECTION 2), BATANGAS Batangas Province	Construction Division	Competitive Bidding	Sep. 04, 2018	9/25/2018	1/9/2019	1/11/2019	GOP	100,000,000.00	-	100,000,000.00		Construction of By-pass and Diversion Roads
19000004	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - STAR TOLLWAY - PINAMULCAN BY-PASS ROAD, PACKAGE C, BATANGAS Batangas Province	Construction Division	Competitive Bidding	Sep. 04, 2018	9/25/2018	1/9/2019	1/11/2019	GOP	100,000,000.00	-	100,000,000.00		Construction of By-pass and Diversion Roads
19000005	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - STAR TOLLWAY - PINAMULCAN BY-PASS ROAD, PACKAGE D, BATANGAS Batangas Province	Construction Division	Competitive Bidding	Sep. 04, 2018	9/27/2018	1/9/2019	1/11/2019	GOP	100,000,000.00	-	100,000,000.00		Construction of By-pass and Diversion Roads
19000006	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - BATANGAS CITY - SAN PASCUAL ROAD (SECTION 1), PACKAGE B, BATANGAS Batangas Province	Construction Division	Competitive Bidding	Sep. 04, 2018	9/27/2018	1/9/2019	1/11/2019	GOP	100,000,000.00	-	100,000,000.00		Construction of By-pass and Diversion Roads
19000007	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - BATANGAS CITY - SAN PASCUAL ROAD (SECTION 1), PACKAGE C, BATANGAS Batangas Province	Construction Division	Competitive Bidding	Sep. 04, 2018	9/27/2018	1/9/2019	1/11/2019	GOP	100,000,000.00	-	100,000,000.00		Construction of By-pass and Diversion Roads

DPWH Regional Office IV-A Indicative Annual Procurement Plan for FY 2019 Infrastructure Projects

Code (PAR)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PNP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
19D00001	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Construction of New Bridges - DIOKNO HIGHWAY BR ALONG DIOKNO HIGHWAY (PHASE II) Batangas Province	Construction Division	Competitive Bidding	Sep. 04, 2018	9/25/2018	1/9/2019	1/11/2019	GOP	120,000,000.00	-	120,000,000.00	Construction of New Bridges
19D00002	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - GENERAL AGUINALDO - MAGALLANES - NASUGBU ROAD (EAST - WEST ROAD), NASUGBU, BATANGAS Batangas Province	Construction Division	Competitive Bidding	Sep. 04, 2018	9/25/2018	1/9/2019	1/11/2019	GOP	100,000,000.00	-	100,000,000.00	Construction of Missing Links / New Roads
19D00003	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - BATANGAS CITY - SAN PASCUAL - BUAUAN ROAD (SECTION 2), BATANGAS Batangas Province	Construction Division	Competitive Bidding	Sep. 04, 2018	9/25/2018	1/9/2019	1/11/2019	GOP	100,000,000.00	-	100,000,000.00	Construction of By-pass and Diversion Roads
19D00004	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - STAR TOLLWAY - PINAMUCAN BY-PASS ROAD, PACKAGE C, BATANGAS Batangas Province	Construction Division	Competitive Bidding	Sep. 04, 2018	9/25/2018	1/9/2019	1/11/2019	GOP	100,000,000.00	-	100,000,000.00	Construction of By-pass and Diversion Roads
19D00005	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - STAR TOLLWAY - PINAMUCAN BY-PASS ROAD, PACKAGE D, BATANGAS Batangas Province	Construction Division	Competitive Bidding	Sep. 04, 2018	9/27/2018	1/9/2019	1/11/2019	GOP	100,000,000.00	-	100,000,000.00	Construction of By-pass and Diversion Roads
19D00006	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - BATANGAS CITY - SAN PASCUAL ROAD (SECTION 1), PACKAGE B, BATANGAS Batangas Province	Construction Division	Competitive Bidding	Sep. 04, 2018	9/27/2018	1/9/2019	1/11/2019	GOP	100,000,000.00	-	100,000,000.00	Construction of By-pass and Diversion Roads
19D00007	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - BATANGAS CITY - SAN PASCUAL ROAD (SECTION 1), PACKAGE C, BATANGAS Batangas Province	Construction Division	Competitive Bidding	Sep. 04, 2018	9/27/2018	1/9/2019	1/11/2019	GOP	100,000,000.00	-	100,000,000.00	Construction of By-pass and Diversion Roads

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MODE	CO	
19D00008	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - MANILA - BATANGAS RD (K0074+850 - K0079+041 Batangas Province	Construction Division	Competitive Bidding	Sep. 04, 2018	9/27/2018	1/9/2019	1/11/2019		GOP	113,460,000.00		113,460,000.00	Preventive Maintenance
19D00009	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - LIPA CITY - PADRE GARCIA DIVERSION ROAD, PACKAGE A, BATANGAS Batangas Province	Construction Division	Competitive Bidding	Sep. 12, 2018	10/22/2018	1/10/2019	1/14/2019		GOP	100,000,000.00		100,000,000.00	Construction of By-pass and Diversion Roads
19D00010	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - LIPA CITY - PADRE GARCIA DIVERSION ROAD, PACKAGE B, BATANGAS Batangas Province	Construction Division	Competitive Bidding	Sep. 12, 2018	10/22/2018	1/10/2019	1/14/2019		GOP	100,000,000.00		100,000,000.00	Construction of By-pass and Diversion Roads
19D00011	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - LIPA CITY - PADRE GARCIA DIVERSION ROAD, PACKAGE C, BATANGAS Batangas Province	Construction Division	Competitive Bidding	Sep. 12, 2018	10/22/2018	1/10/2019	1/14/2019		GOP	100,000,000.00		100,000,000.00	Construction of By-pass and Diversion Roads
19D00012	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - GENERAL AGUINALDO - MAGALLANES - NASUGBU ROAD (EAST-WEST ROAD), INDANG SECTION, CAVITE Cavite Province	Construction Division	Competitive Bidding	Sep. 12, 2018	10/22/2018	1/10/2019	1/14/2019		GOP	100,000,000.00		100,000,000.00	Construction of Missing Links / New Roads
19D00013	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - GENERAL AGUINALDO - MAGALLANES - NASUGBU ROAD (EAST-WEST ROAD), MAGALLANES - GENERAL AGUINALDO SECTION, CAVITE Cavite Province	Construction Division	Competitive Bidding	Sep. 12, 2018	10/4/2018	1/10/2019	1/14/2019		GOP	100,000,000.00		100,000,000.00	Construction of Missing Links / New Roads
19D00014	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - GENERAL AGUINALDO - MAGALLANES - NASUGBU ROAD (EAST-WEST ROAD), MARAGONDON SECTION, CAVITE Cavite Province	Construction Division	Competitive Bidding	Sep. 12, 2018	10/4/2018	1/10/2019	1/14/2019		GOP	100,000,000.00		100,000,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19D00015	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - TAGAYTAY - CALAMBA ROAD VIA CANILBANG, CAVITE Cavite Province	Construction Division	Competitive Bidding	Sep. 12, 2018	10/4/2018	1/10/2019	1/14/2019	GOP	100,000,000.00	-	100,000,000.00	Construction of Missing Links / New Roads
19D00016	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - CONSTRUCTION OF BACDOR FLOOD CONTROL PROJECT INCLUDING A PUMPING STATION (PACKAGE A), BACDOR CITY, CAVITE Cavite Province	Construction Division	Competitive Bidding	Sep. 12, 2018	10/4/2018	1/10/2019	1/14/2019	GOP	110,000,000.00	-	110,000,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
19D00017	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges - SOUTH LUZON EXPRESSWAY (SLEX) NORTHBOUND EXIT INTERCHANGE Laguna Province	Construction Division	Competitive Bidding	Sep. 18, 2018	10/9/2018	1/11/2019	1/15/2019	GOP	100,000,000.00	-	100,000,000.00	Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges
19D00018	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - ALAMINOS - SAN PABLO CITY BY-PASS, PACKAGE A, LAGUNA Laguna Province	Construction Division	Competitive Bidding	Sep. 18, 2018	10/9/2018	1/11/2019	1/15/2019	GOP	100,000,000.00	-	100,000,000.00	Construction of By-pass and Diversion Roads
19D00019	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - ALAMINOS - SAN PABLO CITY BY-PASS, PACKAGE B, LAGUNA Laguna Province	Construction Division	Competitive Bidding	Sep. 18, 2018	10/9/2018	1/11/2019	1/15/2019	GOP	100,000,000.00	-	100,000,000.00	Construction of By-pass and Diversion Roads
19D00020	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - TAYABAS BY-PASS ROAD, QUEZON Quezon Province	Construction Division	Competitive Bidding	Sep. 18, 2018	10/9/2018	1/11/2019	1/15/2019	GOP	100,000,000.00	-	100,000,000.00	Construction of By-pass and Diversion Roads
19D00021	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - CATANAUAN DIVERSION ROAD, QUEZON Quezon Province	Construction Division	Competitive Bidding	Sep. 18, 2018	10/11/2018	1/11/2019	1/15/2019	GOP	160,750,000.00	-	160,750,000.00	Construction of By-pass and Diversion Roads

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
19000022	Local Program - Local Roads and Bridges - Local Roads - IMPROVEMENT / REHABILITATION OF ACCESS ROAD LEADING TO LAIBAN DAM PROJECT INCLUDING BRIDGE, BRGY. LAIBAN, TANAY, RIZAL Rizal Province	Construction Division	Competitive Bidding	Sep. 18, 2018	10/11/2018	1/11/2019	1/15/2019	GOP	150,000,000.00	-	150,000,000.00	Local Roads
19000023	Local Program - Buildings and Other Structures - Multi-purpose / Facilities - CONSTRUCTION OF MULTI-PURPOSE BUILDING, TAYTAY, RIZAL Rizal Province	Construction Division	Competitive Bidding	Sep. 18, 2018	10/11/2018	1/11/2019	1/15/2019	GOP	300,000,000.00	-	300,000,000.00	Multi-purpose / Facilities
19000024	Local Program - Buildings and Other Structures - Multi-purpose / Facilities - REHABILITATION OF MULTI-PURPOSE BUILDING, NAGCARLAN, LAGUNA Laguna Province	Construction Division	Competitive Bidding	Sep. 18, 2018	10/11/2018	1/11/2019	1/15/2019	GOP	150,000,000.00	-	150,000,000.00	Multi-purpose / Facilities
19000025	Local Program - Local Roads and Bridges - Local Bridges - REPLACEMENT OF LANDES BRIDGE AND APPROACHES, ATIMONAN, QUEZON Quezon Province	Construction Division	Competitive Bidding	Sep. 26, 2018	10/16/2018	1/14/2019	1/16/2019	GOP	200,000,000.00	-	200,000,000.00	Local Bridges
19000026	Local Program - Local Roads and Bridges - Local Roads - ASPHALTING OF UP-1B ROAD NETWORK, LOS BAÑOS, LAGUNA Laguna Province	Construction Division	Competitive Bidding	Sep. 26, 2018	10/16/2018	1/14/2019	1/16/2019	GOP	250,000,000.00	-	250,000,000.00	Local Roads
19000027	Local Program - Local Roads and Bridges - Local Roads - CONSTRUCTION OF ACCESS ROAD LEADING TO KALIWA DAMSITE (MARCOS HIGHWAY TO QUEBOROSA), BARANGAY MAGSAYSAY, INFANTA, QUEZON Quezon Province	Construction Division	Competitive Bidding	Sep. 26, 2018	10/16/2018	1/14/2019	1/16/2019	GOP	150,000,000.00	-	150,000,000.00	Local Roads
19000028	Local Program - National Roads and Bridges - National Roads - Construction of Missing Links / New Roads - MSR JCT. CANUA - HONDAGUA - ROMA PT. - QUEZON ROAD INCLUDING BRIDGE, PACKAGE C, LOPEZ, QUEZON Quezon Province	Construction Division	Competitive Bidding	Sep. 26, 2018	10/16/2018	1/14/2019	1/16/2019	GOP	200,000,000.00	-	200,000,000.00	National Roads and Bridges

[illegible]

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (PHP)		Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of Bids / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Widening of Arando 15-May Road, General Trias Cavite	DEO	Public Bidding	Oct. 05, 2018	Oct. 26, 2018	Jan. 08, 2019	Jan. 14, 2019	CY 2019 GAA	170,000,000.00		170,000,000.00	Widening of road
	S Dock Topside Rd - K0002 + 146 - K0005 + 213											
	S Dock Jet-Airfield via Malinda Rd - K0003 + 000 - K0003 + 282 S Dock Jet-Airfield via St. Jose P Rd - K0001 + 404 - K0001 + 000, K0002 + 000 - K0002 + 127 Marila-Cavite (NCR Bdry-Jct Cavite City Sect) - K0021 + 744 - K0022 + 356, K0022 + 609 - K0023 + 222 Marila-Cavite Rd - K0027 + 383 - K0027 + 987	DEO	Public Bidding	Oct. 12, 2018	Nov. 06, 2018	Jan. 08, 2019	Jan. 14, 2019	CY 2019 GAA	104,101,000.00		104,101,000.00	
	Construction of Revetment along Imus River, Brgy. Anabu I-E Phase III, Imus, Cavite 3rd LD Construction of Revetment along Imus River, Brgy. Anabu I-E, East Side Section, Imus, Cavite 3rd LD Construction of Multi Purpose Building (Covered Court), Malagasang, Imus, Cavite Construction of Multi Purpose Building (Covered Court), Pag-Asa I, Imus, Cavite Construction of Multi Purpose Building, ACM Sheenwood Anabu II-B, Imus, Cavite Construction of Multi Purpose Building, Tandang Luma 6, Imus, Cavite	DEO	Public Bidding	Oct. 12, 2018	Nov. 06, 2018	Jan. 08, 2019	Jan. 14, 2019	CY 2019 GAA	114,500,000.00		114,500,000.00	Construction of Multi-Purpose / Construction of Revetment
	Repar/rehabilitation/Construction of Multi Purpose Building (Covered Court), Mariano Espinela I, Imus, Cavite											
	General Trias - Tanza (Malabon Grande - San Juan - Malabon - Puna) Bypass Road, Cavite General Aguinado, MagALLA-Nue-Masagbu Road (East-West Road), Amadeo Section, Cavite	DEO	Public Bidding	Oct. 12, 2018	Nov. 06, 2018	Jan. 08, 2019	Jan. 14, 2019	CY 2019 GAA	200,000,000.00		200,000,000.00	
	S Dock Topside Div Rd - (S00007C/D) Chainage 0 - Chainage 287 S Dock Topside Rd - K0000 + 1173 - K0001 + 000											
	Novelita-Narc-Tapeyay Rd - K0029 + 000 - K0030 + 194 Kianit-Novelita-Diversion Rd - K0022 + (-304) - K0022 + 143, K0022 + 222 - K0022 + 528 Dna Salamanca Rd - K0034 + (-174) - K0034 + 218, K0034 + 240 - K0034 + 541	DEO	Public Bidding	Oct. 19, 2018	Nov. 09, 2018	Jan. 08, 2019	Jan. 14, 2019	CY 2019 GAA	82,106,000.00		82,106,000.00	
	Construction of Revetment along Imus River, Brgy. Tandang Luma VI, Imus, Cavite 3rd LD Construction of Revetment along Imus River, Brgy. Anabu I-A, Imus, Cavite 3rd LD	DEO	Public Bidding	Oct. 19, 2018	Nov. 09, 2018	Jan. 08, 2019	Jan. 14, 2019	CY 2019 GAA	100,000,000.00		100,000,000.00	Const. of Revetment
	Construction (Completion) of Basketball Stage and Lights, Tarra Nevada Subdivision, Phase VII, Brgy. San Francisco, General Trias Cavite											
	Construction of Multi Purpose Building (Covered Court), Conchu Elementary School, Brgy. Conchu, Trece Martires City, Cavite											
	Construction of Multi Purpose Building (Covered Court), Gregorio Fojas Memorial School, Brgy. Cadbury, Tanza Cavite											
	Construction of Multi Purpose Building (Covered Court), Parklane Elementary School, Brgy. San Francisco, General Trias, Cavite											
	Reconstruction of Multi Purpose Building (Covered Court), Tazara Homes Villas, Brgy. Manggahan General Trias, Cavite	DEO	Public Bidding	Oct. 19, 2018	Nov. 09, 2018	Jan. 08, 2019	Jan. 14, 2019	CY 2019 GAA	123,300,000.00		123,300,000.00	Construction of Multi-Purpose

[illegible]

Code (PAP)	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi Purpose Building (Covered Court), Osorio Elementary School Elementary School, Brgy. Paradianan, Trece Martires City, Cavite											
	Construction of Multi Purpose Building (Covered Court), Trece Martires City Senior High School, Brgy. San Agustin, Trece Martires City, Cavite.											
	Tanza-Trece Martires City-Indang Rd - K0035 + (-171) -K0038 + 998											
	Dasmariñas-Trece Martires City-Naic Rd - K0047 + 575 - K0051 + 602	DEO	Public Bidding	Nov. 05, 2018	Nov. 28, 2018				161,700,000.00		161,700,000.00	
	Orientado M de los Reyes Ave - K0063 + 621 - K0065 + 491											
	Tejero-Gen Trías-Amanido- Tagaytay Rd - K0046 + 140 - K0046 + 456											
	Cavite-Batangas Rd - K0022 + 272.84 - K0023 + 000											
	Cavite-Batangas Rd - K0021 + 000 - K0023 + 200, K0025 + 709 - K0026 + 240											
	Construction (Completion) of SPED Classrooms, Imus, Cavite											
	Construction of Multi Purpose Building (Covered Court), ACM Phase 5, Aliphan I-A, Imus, Cavite	DEO	Public Bidding	Nov. 09, 2019	Dec. 04, 2018	Upon Released of	CY 2019 GAA		111,481,000.00		111,481,000.00	Construction of Multi-Purpose
	Construction of Multi Purpose Building (Covered Court), Bayan Luma III, Imus, Cavite											
	Construction of Multi Purpose Building (Covered Court), Woodlane Subdivision Magueyasing I-A, Imus, Cavite											
	Dasmariñas-Trece Martires City-Naic Rd - K0038 + 737 -K0039 + 000, K0039 + 740 - K0041 + 030											
	Novelda-Naic-Tagaytay Rd -K0031 + 586 -K0031 + 913, K0032 + 151 - K0032 + 202, K0033 + 535 -K0033 + 451											
	Tejero-Gen Trías-Amanido- Tagaytay Rd - K0033 + 831 -K0037 + 159	DEO	Public Bidding	Nov. 09, 2019	Dec. 04, 2018				80,460,000.00		80,460,000.00	
	Dasmariñas-Trece Martires City-Naic Rd - K0038 + (-727.10) - K0038 + (-329), K0043 + 000 - K0043 + 740											
Cavite II DEO									3,294,103,000.00	0.00	3,294,103,000.00	

Standard Coding (Contract ID)	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Asset Preservation Program, Preventive Maintenance -Secondary Roads, Maragondon-Magalalles- Amuyong Rd - K0090 + 000 - K0090 + 783	PMO / End User (MIA)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Ads / Post of IB	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Asset Preservation Program, Preventive Maintenance -Secondary Roads, Maragondon-Magalalles- Amuyong Rd - K0090 + 000 - K0090 + 783	Construction Section	Public Bidding	09/14/18	09/20/18 to 10/04/18	10/19/2018	10/29/2018	GOP	12,800,000.00		✓	Preventive Maintenance of Road: Selective Relococking
2	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Asset Preservation Program, Preventive Maintenance -Secondary Roads, Maragondon-Magalalles- Amuyong Rd - K0078 + 000 - K0080 + 630	Construction Section	Public Bidding	09/14/18	09/20/18 to 10/04/18	10/19/2018	10/29/2018	GOP	39,000,000.00		✓	Preventive Maintenance of Road: Asphalt Overlay 100mm
	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Asset Preservation Program, Preventive Maintenance -Secondary Roads, Maragondon-Magalalles- Amuyong Rd - K0054 + 335 - K0055 + 100	Construction Section	Public Bidding	09/14/18	09/20/18 to 10/04/18	10/19/2018	10/29/2018	GOP	9,500,000.00		✓	Preventive Maintenance of Road: Asphalt Overlay 100mm
4	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Asset Preservation Program, Preventive Maintenance -Secondary Roads, Maragondon-Magalalles- Amuyong Rd - K0068 + 943 - K0069 + 651	Construction Section	Public Bidding	09/14/18	09/20/18 to 10/04/18	10/19/2018	10/29/2018	GOP	10,100,000.00		✓	Preventive Maintenance of Road: Asphalt Overlay 100mm

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MDOE	CO	
5	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Asset Preservation Program, Preventive Maintenance -Secondary Roads, Maragondon-Magallanes-Armyong Rd - K0087 + 000 - K0087 + 833	Construction Section	Public Bidding	09/14/18	09/20/18 to 10/04/18	10/19/2018	10/29/2018		GOP	11,700,000.00		✓	Preventive Maintenance of Road: Asphalt Overlay 100mm
6	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Asset Preservation Program, Preventive Maintenance -Secondary Roads, Tagaytay-Laguna via Calamba Rd - K0057 + 000 - K0059 + 590	Construction Section	Public Bidding	09/18/18	09/24/18 to 10/09/18	10/22/2018	11/2/2018		GOP	54,700,000.00		✓	Preventive Maintenance of Road: Asphalt Overlay 80mm
7	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Asset Preservation Program, Preventive Maintenance -Secondary Roads, Nac-Jet-Cayleña Rd - K0055 + 000 - K0056 + 000	Construction Section	Public Bidding	09/18/18	09/24/18 to 10/09/18	10/22/2018	11/2/2018		GOP	30,300,000.00		✓	Preventive Maintenance of Road: Asphalt Overlay 100mm
8	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Asset Preservation Program, Preventive Maintenance -Secondary Roads, Noveleña-Nac-Tagaytay Rd - K0048 + 000 - K0049 + 000, K0050 + 043 - K0051 + 000	Construction Section	Public Bidding	09/18/18	09/24/18 to 10/09/18	10/22/2018	11/2/2018		GOP	22,600,000.00		✓	Preventive Maintenance of Road: Asphalt Overlay 100mm
9	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Asset Preservation Program, Preventive Maintenance -Secondary Roads, Noveleña-Nac-Tagaytay Rd - K0061 + 000 - K0062 + 000	Construction Section	Public Bidding	09/18/18	09/24/18 to 10/09/18	10/22/2018	11/2/2018		GOP	11,920,000.00		✓	Preventive Maintenance of Road: Asphalt Overlay 50mm
10	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Asset Preservation Program, Preventive Maintenance -Secondary Roads, Noveleña-Nac-Tagaytay Rd - K0072 + 229 - K0072 + 462, K0073 + 400 - K0073 + 590	Construction Section	Public Bidding	09/21/18	09/27/18 to 10/11/18	10/24/2018	11/5/2018		GOP	3,500,000.00		✓	Preventive Maintenance of Road: Asphalt Overlay 50mm
11	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Asset Preservation Program, Preventive Maintenance -Secondary Roads, Tagaytay-Manila via Slang Rd - K0054 + (424) - K0055 + 387	Construction Section	Public Bidding	09/21/18	09/27/18 to 10/11/18	10/24/2018	11/5/2018		GOP	31,470,000.00		✓	Preventive Maintenance of Road: Asphalt Overlay 50mm
12	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Asset Preservation Program, Preventive Maintenance -Tertiary Roads, Tagaytay-Tail Lake Rd - K0057 + (-1209) - K0057 + 000	Construction Section	Public Bidding	09/21/18	09/27/18 to 10/11/18	10/24/2018	11/5/2018		GOP	12,000,000.00		✓	Preventive Maintenance of Road: Asphalt Overlay 100mm
13	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Asset Preservation Program, Preventive Maintenance -Tertiary Roads, Tagaytay-Tail Lake Rd - K0058 + 000 - K0060 + 000	Construction Section	Public Bidding	09/21/18	09/27/18 to 10/11/18	10/24/2018	11/5/2018		GOP	32,700,000.00		✓	Preventive Maintenance of Road: Asphalt Overlay 100mm
14	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Asset Preservation Program, Preventive Maintenance -Tertiary Roads, Indang-Alonzo via Lufasuhin Rd - K0069 + 290 - K0071 + 700	Construction Section	Public Bidding	10/02/18	10/08/18 to 10/09/18	11/6/2018	11/16/2018		GOP	58,200,000.00		✓	Preventive Maintenance of Road: Asphalt Overlay 100mm
15	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Asset Preservation Program, Preventive Maintenance -Tertiary Roads, Indang-Alonzo via Lufasuhin Rd - K0056 + (-470) - K0056 + 582	Construction Section	Public Bidding	10/02/18	10/08/18 to 10/09/18	11/6/2018	11/16/2018		GOP	15,000,000.00		✓	Preventive Maintenance of Road: Asphalt Overlay 100mm
16	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road - Secondary Roads, Maragondon-Magallanes-Armyong Rd - K0081 + 960 - K0083 + 000	Construction Section	Public Bidding	10/02/18	10/08/18 to 10/09/18	11/6/2018	11/16/2018		GOP	24,950,000.00		✓	Reconstruction from Paved to Concrete
17	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road - Secondary Roads, Nac-Jet-Cayleña Rd - K0052 + 047 - K0052 + 858, K0054 + 000 - K0055 + 00	Construction Section	Public Bidding	10/05/18	10/11/18 to 10/11/18	11/8/2018	11/19/2018		GOP	43,440,000.00		✓	Reconstruction from Paved to Concrete

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)	
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
18	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road - Secondary Roads: Tagaytay-Cavite via Mendez Rd - K0063 + 000 - K0064 + 119 (inner lanes)	Construction Section	Public Bidding	10/05/18	10/11/18 to 10/11/18	11/8/2018	11/19/2018	GOP	27,500,000.00			✓	Reconstruction from Paved to Concrete
19	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road - Tertiary Roads: Cienfuegos Reyes Ave - K0066 + 166 - K0066 + 891 (inner lanes)	Construction Section	Public Bidding	10/05/18	10/11/18 to 10/11/18	11/8/2018	11/19/2018	GOP	17,400,000.00			✓	Reconstruction from Paved to Concrete
20	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Asset Preservation Program, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road - Tertiary Roads: Cienfuegos Reyes Ave - K0067 + 651 - K0068 + 490 (inner lanes)	Construction Section	Public Bidding	10/05/18	10/11/18 to 10/11/18	11/8/2018	11/19/2018	GOP	21,200,000.00			✓	Reconstruction from Paved to Concrete
21	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Asset Preservation Program, Rehabilitation/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads: Nac-Jat-Caylahue Rd - K0057 + 805 - K0058 + 757	Construction Section	Public Bidding	10/09/18	10/15/18 to 10/30/18	11/13/2018	11/23/2018	GOP	9,500,000.00			✓	Construction of Drainage Structure along Road (Open Canal)
22	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Asset Preservation Program, Rehabilitation/Reconstruction of National Roads with Slops, Slope Collapse and Landslides - Secondary Roads: Nac-Jat-Caylahue Rd - K0066 + 470 - K0066 + 596	Construction Section	Public Bidding	10/09/18	10/15/18 to 10/30/18	11/13/2018	11/23/2018	GOP	24,230,000.00			✓	Construction of Road Slope Protection Structure
23	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Asset Preservation Program, Rehabilitation/Reconstruction of National Roads with Slops, Slope Collapse and Landslides - Secondary Roads: Nac-Jat-Caylahue Rd - K0066 + 180 - K0066 + 292, K0064 + 704 - K0064 + 758	Construction Section	Public Bidding	10/09/18	10/15/18 to 10/30/18	11/13/2018	11/23/2018	GOP	22,500,000.00			✓	Construction of Road Slope Protection Structure
24	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Asset Preservation Program, Rehabilitation/Reconstruction of National Roads with Slops, Slope Collapse and Landslides - Tertiary Roads: Indang-Alfonso via Lukuhin Rd - K0066 + 385 - K0066 + 476 (RS), K0066 + 446 - K0066 + 476 (LS)	Construction Section	Public Bidding	10/09/18	10/15/18 to 10/30/18	11/13/2018	11/23/2018	GOP	13,400,000.00			✓	Construction of Road Slope Protection Structure
25	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Asset Preservation Program, Rehabilitation/Reconstruction of National Roads with Slops, Slope Collapse and Landslides - Tertiary Roads: Indang-Alfonso via Lukuhin Rd - K0066 + 298 - K0066 + 368 (LS), K0066 + 298 - K0066 + 353 (RS)	Construction Section	Public Bidding	10/09/18	10/15/18 to 10/30/18	11/13/2018	11/23/2018	GOP	15,150,000.00			✓	Construction of Road Slope Protection Structure
26	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Asset Preservation Program, Rehabilitation/Reconstruction of National Roads with Slops, Slope Collapse and Landslides - Tertiary Roads: Indang-Alfonso via Lukuhin Rd - K0064 + 998 - K0065 + 050	Construction Section	Public Bidding	10/09/18	10/15/18 to 10/30/18	11/13/2018	11/23/2018	GOP	23,960,000.00			✓	Construction of Road Slope Protection Structure
27	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program, Road Widening - Secondary Roads: Maragondon-Magelanes-Amyyong Rd - K0073 + 157 - K0074 + 000	Construction Section	Public Bidding	10/12/18	10/18/18 to 11/02/18	11/16/2018	11/26/2018	GOP	37,485,000.00			✓	Road Widening

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
28	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program, Road Widening - Secondary Roads, Maragondon-Magalanes-Amyong Rd - K0063 + 000 - K0064 + 050	Construction Section	Public Bidding	10/12/18	10/18/18 to 11/02/18	11/16/2018	11/26/2018	GOP	47,250,000.00		✓	Road Widening	
29	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program, Road Widening - Secondary Roads, Maragondon-Magalanes-Amyong Rd - K0064 + 016 - K0065 + 100	Construction Section	Public Bidding	10/12/18	10/18/18 to 11/02/18	11/16/2018	11/26/2018	GOP	28,000,000.00		✓	Road Widening	
30	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program, Road Widening - Secondary Roads, Naitc-Jac-Cayulana Rd - K0053 + 000 - K0054 + 000	Construction Section	Public Bidding	10/16/18	10/22/18 to 11/05/18	11/19/2018	11/29/2018	GOP	44,415,000.00		✓	Road Widening	
31	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program, Road Widening - Secondary Roads, Sta Rosa-Ulat-Tagejlay Rd - K0060 + 109 - K0060 + 443	Construction Section	Public Bidding	10/16/18	10/22/18 to 11/06/18	11/19/2018	11/29/2018	GOP	20,000,000.00		✓	Road Widening	
32	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program, Road Widening - Secondary Roads, Tagejlay-Batangas via Tuy Rd - K0062 + 645 - K0062 + 693, K0064 + 833.50 - K0065 + 012.50	Construction Section	Public Bidding	10/16/18	10/22/18 to 11/06/18	11/19/2018	11/29/2018	GOP	5,762,000.00		✓	Road Widening	
33	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program, Construction of Bypass and Diversion Roads, Magalanes Drive Diversion Road, Tagejlay City	Construction Section	Public Bidding	10/18/18	10/24/18 to 11/07/18	11/20/2018	11/29/2018	GOP	53,000,000.00		✓	Construction of Bypass/ Diversion Roads	
34	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program, Off-Carriageway Improvement - Secondary Roads, Tagejlay-Laguina via Calamba Rd - K0057 + (-1060) - K0057 + 200	Construction Section	Public Bidding	10/18/18	10/24/18 to 11/07/18	11/20/2018	11/29/2018	GOP	31,500,000.00		✓	Off-Carriageway Improvement Shoulder Paving / Construction	
35	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program, Off-Carriageway Improvement - Secondary Roads, Tagejlay-Batangas via Tuy Rd - K0060 + 238 - K0061 + 093	Construction Section	Public Bidding	10/18/18	10/24/18 to 11/07/18	11/20/2018	11/29/2018	GOP	20,950,000.00		✓	Off-Carriageway Improvement Shoulder Paving / Construction	
36	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program, Off-Carriageway Improvement - Tertiary Roads, Indang-Alfonso via Lutsulin Rd - K0058 + 111 - K0058 + 735	Construction Section	Public Bidding	10/18/18	10/24/18 to 11/07/18	11/20/2018	11/29/2018	GOP	12,480,000.00		✓	Off-Carriageway Improvement Shoulder Paving / Construction	
37	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program, Off-Carriageway Improvement - Tertiary Roads, Indang-Alfonso via Lutsulin Rd - K0066 + 877 - K0067 + 033	Construction Section	Public Bidding	10/18/18	10/24/18 to 11/07/18	11/20/2018	11/29/2018	GOP	14,540,000.00		✓	Off-Carriageway Improvement Shoulder Paving / Construction	
38	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program- Bridge Program: Retrofitting/ Strengthening of Permanent Bridges - Alulod Br. (B023211.2) along Tanza-Trece Marices City-Indang Rd	Construction Section	Public Bidding	10/18/18	10/24/18 to 11/07/18	11/20/2018	11/29/2018	GOP	5,000,000.00		✓	Retrofitting / Strengthening of Bridge	
39	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program- Bridge Program: Retrofitting/ Strengthening of Permanent Bridges - Banaba Br. (B028641.2) along Indang-Alfonso via Lutsulin Rd	Construction Section	Public Bidding	10/18/18	10/24/18 to 11/07/18	11/20/2018	11/29/2018	GOP	6,000,000.00		✓	Retrofitting / Strengthening of Bridge	

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
40	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program- Bridge Program; Widening of Permanent Bridges - Italiano Br. (B02520LZ) along Novelda-Nalc-Tageyay Rd	Construction Section	Public Bidding	10/19/18	10/29/18 to 11/08/18	11/23/2018	12/3/2018		GOP	44,000,000.00		✓	Widening of Bridge
41	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program- Bridge Program; Widening of Permanent Bridges - Sapang Br. (B02614LZ) along Nalc-Jet-Capalane Rd	Construction Section	Public Bidding	10/19/18	10/29/18 to 11/08/18	11/23/2018	12/3/2018		GOP	25,000,000.00		✓	Widening of Bridge
42	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program- Bridge Program;Construction of New Permanent Bridges - Tirulan Br. (B02520LZ) along Novelda-Nalc-Tageyay Rd	Construction Section	Public Bidding	10/19/18	10/29/18 to 11/08/18	11/23/2018	12/3/2018		GOP	55,000,000.00		✓	Construction of Bridge
43	Local Infrastructure Program, Buildings and Other Structures: Multi-purpose/facilities; Repair/Rehabilitation of Picnic Grove, Tageyay City	Construction Section	Public Bidding	10/23/18	10/29/18 to 11/13/18	11/27/2018	12/7/2018		GOP	50,000,000.00		✓	Repair/ Rehabilitation
44	Local Infrastructure Program, Buildings and Other Structures: Multi-purpose/facilities; Rehabilitation/Improvement of People's Park in the SW, Tageyay City	Construction Section	Public Bidding	10/23/18	10/29/18 to 11/13/18	11/27/2018	12/7/2018		GOP	50,000,000.00		✓	Rehabilitation/ Improvement
45	Local Infrastructure Program, Buildings and Other Structures: Multi-purpose/facilities; Construction of Bleachers at Tageyay Oval, Tageyay City	Construction Section	Public Bidding	10/23/18	10/29/18 to 11/13/18	11/27/2018	12/7/2018		GOP	50,000,000.00		✓	Construction
46	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program; Construction of By-pass and Diversion Roads; Mangordon Bypass Road, Incl. ROW, Cante	Construction Section	Public Bidding	10/25/18	10/31/18 to 11/15/18	11/28/2018	12/10/2018		GOP	100,000,000.00		✓	Construction of Concrete Road and ROW Acquisition
47	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program; Construction of By-pass and Diversion Roads; Tageyay Diversion Road (Karabaga! Section), Incl. ROW, Cante	Construction Section	Public Bidding	10/25/18	10/31/18 to 11/15/18	11/28/2018	12/10/2018		GOP	84,400,000.00		✓	ROW Acquisition; Construction of Gravel and Concrete Road
48	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program; Construction of By-pass and Diversion Roads; Tageyay Diversion Road (Balaglag Section), Incl. ROW and Bridges (Package B - For MYOA), Cante	Construction Section	Public Bidding	10/29/18	11/05/18 to 11/20/18	12/3/2018	12/13/2018		GOP	97,770,000.00		✓	ROW Acquisition; Construction of Gravel Road; Construction of Concrete Road
49	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program; Construction of By-pass and Diversion Roads; Tageyay Diversion Road (Pauilo Section IV), Incl. ROW and Bridges (Package C - For MYOA), Cante	Construction Section	Public Bidding	10/29/18	11/05/18 to 11/20/18	12/3/2018	12/13/2018		GOP	89,450,000.00		✓	ROW Acquisition; Construction of Gravel Road; Construction of Concrete Road
50	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program; Construction of By-pass and Diversion Roads; Tageyay Diversion Road (Pauilo Section II), Incl. ROW, Cante	Construction Section	Public Bidding	10/31/18	11/06/18 to 11/21/18	12/4/2018	12/14/2018		GOP	97,800,000.00		✓	ROW Acquisition; Construction of Gravel and Concrete Road
51	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program; Construction of By-pass and Diversion Roads; Tageyay Diversion Road (Guinhawa Section), Incl. ROW, Cante	Construction Section	Public Bidding	10/31/18	11/06/18 to 11/21/18	12/4/2018	12/14/2018		GOP	91,280,000.00		✓	ROW Acquisition; Construction of Gravel and Concrete Road

Code (PAP)	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
52	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program, Construction of By-pass and Diversion Roads: Tagaytay Diversion Road (Zambal Section), incl. ROW and Bridges (Package H - For MTOA), Cavite	Construction Section	Public Bidding	11/08/18	11/12/18 to 11/27/18	12/11/2018	12/21/2018	GOP	71,400,000.00		✓	RROW Acquisition: Construction of Gravel and Concrete Road	
53	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program, Construction of By-pass and Diversion Roads: Tagaytay Diversion Road (Sicat Section), incl. ROW and Bridges (Package I - For MTOA), Cavite	Construction Section	Public Bidding	11/08/18	11/12/18 to 11/27/18	12/11/2018	12/21/2018	GOP	86,070,000.00		✓	RROW Acquisition: Construction of Gravel and Concrete Road	
54	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program, Construction of By-pass and Diversion Roads: Tagaytay Diversion Road (Lusuhin Section), incl. ROW, Cavite	Construction Section	Public Bidding	11/08/18	11/14/18 to 11/29/18	12/14/2018	12/26/2018	GOP	98,440,000.00		✓	RROW Acquisition: Construction of Gravel and Concrete Road	
55	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program, Construction of By-pass and Diversion Roads: Cabuco-Niic-Margordon Diversion Road (Cabuco Section), incl. ROW	Construction Section	Public Bidding	11/08/18	11/14/18 to 11/29/18	12/14/2018	12/26/2018	GOP	77,592,000.00		✓	RROW Acquisition: Construction of Concrete Road	
56	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program, Construction of By-pass and Diversion Roads: Cabuco-Niic-Margordon Diversion Road (Cabuco Section), incl. ROW (Package B - For MTOA)	Construction Section	Public Bidding	11/12/18	11/18/18 to 12/04/18	12/18/2018	12/28/2018	GOP	60,600,000.00		✓	RROW Acquisition: Construction of 1 Bridge	
57	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program, Construction of By-pass and Diversion Roads: Cabuco-Niic-Margordon Diversion Road (Palangue Section II), incl. ROW	Construction Section	Public Bidding	11/14/18	11/20/18 to 12/06/18	12/20/2018	1/22/2019	GOP	46,849,000.00		✓	RROW Acquisition: Construction of Concrete Road	
58	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program, Construction of By-pass and Diversion Roads: Cabuco-Niic-Margordon Diversion Road (Malahen Section III), incl. ROW (Package G - For MTOA)	Construction Section	Public Bidding	11/14/18	11/20/18 to 12/06/18	12/20/2018	1/22/2019	GOP	60,042,000.00		✓	RROW Acquisition: Construction of Concrete Road	
59	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program, Construction of By-pass and Diversion Roads: Cabuco-Niic-Margordon Diversion Road (Parilian Section II), incl. ROW (Package I - For MTOA)	Construction Section	Public Bidding	11/20/18	11/26/18 to 12/11/18	12/26/2018	1/4/2019	GOP	92,930,000.00		✓	RROW Acquisition: Construction of Concrete Road	
60	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program, Construction of By-pass and Diversion Roads: Cabuco-Niic-Margordon Diversion Road (Lumpa Section II), incl. ROW (Package J - For MTOA)	Construction Section	Public Bidding	11/20/18	11/26/18 to 12/11/18	12/26/2018	1/4/2019	GOP	50,055,000.00		✓	RROW Acquisition: Construction of Concrete Road	
61	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Network Development Program, Construction of By-pass and Diversion Roads: Cabuco-Niic-Margordon Diversion Road (Mababo Section), incl. ROW	Construction Section	Public Bidding	11/23/18	11/29/18 to 12/13/18	12/28/2018	1/7/2019	GOP	97,995,000.00		✓	RROW Acquisition: Construction of Concrete Road	

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)	
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
Cavite -Sub DEO													
	Procurement Program/Project	PMO / User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/ Project)	
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
	2ND DISTRICT												
1	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System ; Network Development Program ; Road Widening : Tertiary Roads : Molino Bvd - K0021-400 - K0021-427	Construction Section	Public Bidding	29-Oct-18	11/20/2018	1/21/2019	1/28/2019	GAA FY 2019	10,894,000.00				Road Widening including Drainage
2	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System ; Network Development Program ; Road Widening : Tertiary Roads : Molino Bvd - K0021-446 - K0022-134	Construction Section	Public Bidding	29-Oct-18	11/20/2018	1/21/2019	1/28/2019	GAA FY 2019	13,516,000.00				Road Widening including Drainage
3	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System ; Network Development Program ; Road Widening : Tertiary Roads : Zapote-Salwang-Saltran Rd (S04270LZ) K0024-626 - K0024-756	Construction Section	Public Bidding	29-Oct-18	11/20/2018	1/21/2019	1/28/2019	GAA FY 2019	3,500,000.00				Road Widening including Drainage
4	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods : Flood Management Program ; Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Revetment along Bacoor River, Bacoor, Cavite :	Construction Section	Public Bidding	22-Oct-18	11/13/2018	1/16/2019	1/23/2019	GAA FY 2019	50,000,000.00				Construction of Revetment (Slope Protection)
5	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods : Flood Management Program ; Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures and Drainage Systems - Construction of Revetment and Other Improvements along Bacoor River Habay II, Phase V, Bacoor, Cavite	Construction Section	Public Bidding	22-Oct-18	11/13/2018	1/16/2019	1/23/2019	GAA FY 2019	50,000,000.00				Construction of Revetment (Slope Protection)
6	OUTCOME 2 : Protect Lives and Properties Against Major Floods : Flood Management Program ; Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Retaining Wall along Bayanan, Bgy. San Nicolas, Phase II, Bacoor City, Cavite	Construction Section	Public Bidding	22-Oct-18	11/13/2018	1/16/2019	1/23/2019	GAA FY 2019	50,000,000.00				Construction of Retaining Wall (Slope Protection)
7	OUTCOME 2 : Protect Lives and Properties Against Major Floods : Flood Management Program ; Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Revetment along Zapote-Longos River, Zapote Section, Phase III, Bacoor, Cavite	Construction Section	Public Bidding	22-Oct-18	11/13/2018	1/16/2019	1/23/2019	GAA FY 2019	12,039,000.00				Construction of Revetment (Slope Protection)
8	OUTCOME 2 : Protect Lives and Properties Against Major Floods : Flood Management Program ; Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Zapote-Longos River, Zapote Section, Phase V, Bacoor, Cavite	Construction Section	Public Bidding	22-Oct-18	11/13/2018	1/16/2019	1/23/2019	GAA FY 2019	50,000,000.00				Construction of Revetment (Slope Protection)
9	OUTCOME 2 : Protect Lives and Properties Against Major Floods : Flood Management Program ; Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Revetment along Maliksi River, East Side, Phases I & II, Bacoor, Cavite	Construction Section	Public Bidding	22-Oct-18	11/13/2018	1/16/2019	1/23/2019	GAA FY 2019	20,000,000.00				Construction of Revetment (Slope Protection)

Code (PAP)	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of 1B / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
10	Construction of Riverbank and Other Improvements along Mexico River, Phase VI, Brgy. Panapaan 7, Bacoor, Cavite	Construction Section	Public Bidding	22-Oct-18	11/13/2018	1/16/2019	1/23/2019	GAA FY 2019	30,000,000.00			Construction of Riverbank (Slope Protection)
11	Construction of Slope Protection / Riverbank along Zapote River Phase III in Bacoor City, Cavite	Construction Section	Public Bidding	22-Oct-18	11/13/2018	1/16/2019	1/23/2019	GAA FY 2019	20,000,000.00			Construction of Riverbank (Slope Protection)
12	Construction of Multi-Purpose Building, Brgy. Panapaan 7, Bacoor City, Cavite	Construction Section	Public Bidding	12-Nov-18	12/4/2018	1/28/2019	2/4/2019	GAA FY 2019	4,000,000.00			Construction of Multi-Purpose Building
13	Construction / Rehabilitation of Multi-Purpose Building, Brgy. Campo Santo, Bacoor, Cavite	Construction Section	Public Bidding	12-Nov-18	12/4/2018	1/28/2019	2/4/2019	GAA FY 2019	4,000,000.00			Construction of Multi-Purpose Building
14	Construction / Rehabilitation of Multi-Purpose Building, Brgy. Manog 1, Bacoor City, Cavite	Construction Section	Public Bidding	12-Nov-18	12/4/2018	1/28/2019	2/4/2019	GAA FY 2019	4,000,000.00			Construction of Multi-Purpose Building
15	Construction / Rehabilitation of Multi-Purpose Building, Brgy. Melino V, Bacoor City, Cavite	Construction Section	Public Bidding	12-Nov-18	12/4/2018	1/28/2019	2/4/2019	GAA FY 2019	4,000,000.00			Construction of Multi-Purpose Building
16	Construction / Rehabilitation of Multi-Purpose Building, Brgy. Melino, Bacoor City, Cavite	Construction Section	Public Bidding	12-Nov-18	12/4/2018	1/28/2019	2/4/2019	GAA FY 2019	4,000,000.00			Construction of Multi-Purpose Building
17	Construction / Rehabilitation of Multi-Purpose Building, Brgy. Queens Row East, Bacoor City, Cavite	Construction Section	Public Bidding	12-Nov-18	12/4/2018	1/28/2019	2/4/2019	GAA FY 2019	2,000,000.00			Construction of Multi-Purpose Building
18	Construction / Rehabilitation of Multi-Purpose Building, Brgy. Queens Row West, Bacoor City, Cavite	Construction Section	Public Bidding	12-Nov-18	12/4/2018	1/28/2019	2/4/2019	GAA FY 2019	4,000,000.00			Construction of Multi-Purpose Building
19	Construction / Rehabilitation of Multi-Purpose Building, Camela Springsville Garden 2 HOA, Brgy. Melino III, Bacoor City, Cavite	Construction Section	Public Bidding	12-Nov-18	12/4/2018	1/28/2019	2/4/2019	GAA FY 2019	4,000,000.00			Construction of Multi-Purpose Building
20	Construction / Rehabilitation of Canal, Brgy. Nioig III, Bacoor, Cavite	Construction Section	Public Bidding	5-Nov-18	11/27/2018	1/24/2019	1/31/2019	GAA FY 2019	3,000,000.00			Construction / Rehabilitation of Canal
21	Construction / Rehabilitation of Drainage Canal, Brgy. Aniban I, Bacoor, Cavite	Construction Section	Public Bidding	5-Nov-18	11/27/2018	1/24/2019	1/31/2019	GAA FY 2019	4,000,000.00			Construction / Rehabilitation of Drainage Canal
22	Construction / Rehabilitation of Drainage Canal, Brgy. Ugas II, Bacoor, Cavite	Construction Section	Public Bidding	5-Nov-18	11/27/2018	1/24/2019	1/31/2019	GAA FY 2019	2,000,000.00			Construction / Rehabilitation of Drainage Canal
23	Construction / Rehabilitation of Drainage Canal, Brgy. Nioig I, Bacoor, Cavite	Construction Section	Public Bidding	5-Nov-18	11/27/2018	1/24/2019	1/31/2019	GAA FY 2019	3,000,000.00			Construction / Rehabilitation of Drainage Canal
24	Construction / Rehabilitation of Drainage Canal, Brgy. Tarno St., Brgy. Alina, Bacoor, Cavite	Construction Section	Public Bidding	5-Nov-18	11/27/2018	1/24/2019	1/31/2019	GAA FY 2019	3,000,000.00			Construction / Rehabilitation of Drainage Canal
25	Construction / Rehabilitation of Pathway and Drainage Canal, Everagesta St., Brgy. Talaba VI, Bacoor, Cavite	Construction Section	Public Bidding	5-Nov-18	11/27/2018	1/24/2019	1/31/2019	GAA FY 2019	2,000,000.00			Construction / Rehabilitation of Pathway and Drainage Canal
26	Construction / Rehabilitation of Drainage Canal, Agustin Compound, Brgy. Panapaan 5, Bacoor, Cavite	Construction Section	Public Bidding	5-Nov-18	11/27/2018	1/24/2019	1/31/2019	GAA FY 2019	2,000,000.00			Construction / Rehabilitation of Pathway and Drainage Canal
27	Construction / Rehabilitation of Drainage Canal, Brgy. Daang Buid, Bacoor City, Cavite	Construction Section	Public Bidding	5-Nov-18	11/27/2018	1/24/2019	1/31/2019	GAA FY 2019	2,000,000.00			Construction / Rehabilitation of Pathway and Drainage Canal
28	Construction / Rehabilitation of Drainage Canal, Brgy. Talaba IV, Bacoor City, Cavite	Construction Section	Public Bidding	5-Nov-18	11/27/2018	1/24/2019	1/31/2019	GAA FY 2019	2,000,000.00			Construction / Rehabilitation of Drainage Canal
29	Construction / Rehabilitation of Road and Drainage Canal, Brgy. Habay I, Bacoor, Cavite	Construction Section	Public Bidding	5-Nov-18	11/27/2018	1/24/2019	1/31/2019	GAA FY 2019	2,000,000.00			Construction / Rehabilitation of Drainage Canal
30	Construction / Rehabilitation of Road and Drainage Canal, Brgy. Habay I, Bacoor, Cavite (duplicate)	Construction Section	Public Bidding	5-Nov-18	11/27/2018	1/24/2019	1/31/2019	GAA FY 2019	3,000,000.00			Construction / Rehabilitation of Drainage Canal
31	Construction / Rehabilitation of Road and Drainage Canal, Brgy. Manog V, Bacoor, Cavite	Construction Section	Public Bidding	5-Nov-18	11/27/2018	1/24/2019	1/31/2019	GAA FY 2019	4,000,000.00			Construction / Rehabilitation of Drainage Canal
32	Construction / Rehabilitation of Road and Drainage Canal, Brgy. Melino II, Villa Esperanza, Bacoor, Cavite	Construction Section	Public Bidding	5-Nov-18	11/27/2018	1/24/2019	1/31/2019	GAA FY 2019	6,000,000.00			Construction / Rehabilitation of Drainage Canal
33	Construction / Rehabilitation of Road and Drainage Canal, Brgy. Real II, Bacoor, Cavite	Construction Section	Public Bidding	5-Nov-18	11/27/2018	1/24/2019	1/31/2019	GAA FY 2019	3,000,000.00			Construction / Rehabilitation of Drainage Canal
34	4TH DISTRICT											
35	Saleweg-Panapaan Rd - K0032-000 - K0033-051, K0034-454 - K0034-435	Construction Section	Public Bidding	29-Oct-18	11/20/2018	1/21/2019	1/28/2019	GAA FY 2019	35,918,000.00			Rehabilitator/ Widening of Road
36	Saleweg-Panapaan Rd - K0028-046 - K0029-000	Construction Section	Public Bidding	29-Oct-18	11/20/2018	1/21/2019	1/28/2019	GAA FY 2019	20,000,000.00			Rehabilitator/ Widening of Road
37	Lengjan Bridge I (B03055-2) along Damayan, Trece Martires City-Naic Rd	Construction Section	Public Bidding	29-Oct-18	11/20/2018	1/21/2019	1/28/2019	GAA FY 2019	40,000,000.00			Construction / Rehabilitation of Bridge

Code (PAP)	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MODE	CO	
38	Construction of Riverbank along Amunkey River, Phase III, East Side, Brgy. San Agustin II, Dasmariñas, Cavite	Construction Section	Public Bidding	15-Oct-18	11/6/2018	1/14/2019	1/21/2019		GAA FY 2019	50,000,000.00			Construction of Riverbank (Slope Protection)
39	Construction of Riverbank along Balacot River, Phase IV, East Side, Brgy. Sampaloc IV, Dasmariñas, Cavite	Construction Section	Public Bidding	15-Oct-18	11/6/2018	1/14/2019	1/21/2019		GAA FY 2019	50,000,000.00			Construction of Riverbank (Slope Protection)
40	Construction of Riverbank along Balacot River, Phase IV, West Side, Brgy. Sampaloc IV, Dasmariñas, Cavite	Construction Section	Public Bidding	15-Oct-18	11/6/2018	1/14/2019	1/21/2019		GAA FY 2019	50,000,000.00			Construction of Riverbank (Slope Protection)
41	Construction of Riverbank along Balacot River, Phase V, East Side, Brgy. Sampaloc IV, Dasmariñas, Cavite	Construction Section	Public Bidding	15-Oct-18	11/6/2018	1/14/2019	1/21/2019		GAA FY 2019	50,000,000.00			Construction of Riverbank (Slope Protection)
42	Construction of Riverbank along Balacot River, Phase V, West Side, Brgy. Sampaloc IV, Dasmariñas, Cavite	Construction Section	Public Bidding	15-Oct-18	11/6/2018	1/14/2019	1/21/2019		GAA FY 2019	50,000,000.00			Construction of Riverbank (Slope Protection)
43	Construction of Riverbank along Sampaloc River, Phase III, East Side, Brgy. Sampaloc II, Dasmariñas City, Cavite	Construction Section	Public Bidding	15-Oct-18	11/6/2018	1/14/2019	1/21/2019		GAA FY 2019	25,000,000.00			Construction of Riverbank (Slope Protection)
44	Construction of Riverbank along Sampaloc River, Phase III, West Side, Brgy. Sampaloc II, Dasmariñas City, Cavite	Construction Section	Public Bidding	15-Oct-18	11/6/2018	1/14/2019	1/21/2019		GAA FY 2018	25,000,000.00			Construction of Riverbank (Slope Protection)
45	Construction of Slope Protection along Balacot River, Phase I, Brgy. Sampaloc III, Dasmariñas City, Cavite	Construction Section	Public Bidding	15-Oct-18	11/6/2018	1/14/2019	1/21/2019		GAA FY 2019	50,000,000.00			Construction of Riverbank (Slope Protection)
46	Construction of Slope Protection along Balacot River, Phase I, Brgy. Taliparan, Dasmariñas City, Cavite	Construction Section	Public Bidding	15-Oct-18	11/6/2018	1/14/2019	1/21/2019		GAA FY 2019	50,000,000.00			Construction of Riverbank (Slope Protection)
47	Construction of Slope Protection along Amunkey River, West Side, Brgy. San Jose, Dasmariñas City, Cavite	Construction Section	Public Bidding	15-Oct-18	11/6/2018	1/14/2019	1/21/2019		GAA FY 2019	47,554,000.00			Construction of Slope Protection
48	Construction of Slope Protection along Amunkey River, East Side, Brgy. San Jose, Dasmariñas City, Cavite	Construction Section	Public Bidding	15-Oct-18	11/6/2018	1/14/2019	1/21/2019		GAA FY 2019	27,002,000.00			Construction of Slope Protection
49	Construction of Slope Protection along Amunkey River, West Side, Brgy. San Agustin I, Dasmariñas City, Cavite	Construction Section	Public Bidding	15-Oct-18	11/6/2018	1/14/2019	1/21/2019		GAA FY 2019	46,750,000.00			Construction of Slope Protection
50	Construction of Slope Protection along Amunkey River, East Side, Brgy. San Agustin I, Dasmariñas City, Cavite	Construction Section	Public Bidding	15-Oct-18	11/6/2018	1/14/2019	1/21/2019		GAA FY 2019	50,000,000.00			Construction of Slope Protection
51	Construction of Riverbank along Balacot River, Phase III, East Side, Brgy. Sampaloc II, Dasmariñas City, Cavite	Construction Section	Public Bidding	15-Oct-18	11/6/2018	1/14/2019	1/21/2019		GAA FY 2019	25,000,000.00			Construction of Slope Protection
52	Construction of Riverbank along Balacot River, Phase III, West Side, Brgy. Sampaloc II, Dasmariñas City, Cavite	Construction Section	Public Bidding	15-Oct-18	11/6/2018	1/14/2019	1/21/2019		GAA FY 2019	25,000,000.00			Construction of Slope Protection
53	Construction of Riverbank along Imus River, Phase V, Brgy. Bural, Dasmariñas, Cavite	Construction Section	Public Bidding	15-Oct-18	11/6/2018	1/14/2019	1/21/2019		GAA FY 2019	50,000,000.00			Construction of Slope Protection
54	Construction of Slope Protection Structures along Imus River, Brgy. Bural, Dasmariñas, Cavite	Construction Section	Public Bidding	15-Oct-18	11/6/2018	1/14/2019	1/21/2019		GAA FY 2019	30,000,000.00			Construction of Slope Protection
55	5TH DISTRICT												
56	Dasmariñas-Carmona Rd - K0046-289 - K0047-785	Construction Section	Public Bidding	29-Oct-18	11/20/2018	1/21/2019	1/28/2019		GAA FY 2019	48,632,000.00			Rehabilitation/ Widening of Road
57	Cantile-Batangas Rd - K0042-976 - K0043-963	Construction Section	Public Bidding	29-Oct-18	11/20/2018	1/21/2019	1/28/2019		GAA FY 2019	28,204,000.00			Rehabilitation/ Widening of Road
58	Cantile-Batangas Rd - K0050-000 - K0052-000	Construction Section	Public Bidding	29-Oct-18	11/20/2018	1/21/2019	1/28/2019		GAA FY 2019	14,554,000.00			Rehabilitation/ Widening of Road
59	Carmona-Bihar Bypass Road (Carmona Section), Cavite	Construction Section	Public Bidding	29-Oct-18	11/20/2018	1/21/2019	1/28/2019		GAA FY 2019	50,000,000.00			Construction of Road
60	General /Aguinto-Magalanes-Nasugbu Road (East-West Road), Siliang Section, Cavite	Construction Section	Public Bidding	29-Oct-18	11/20/2018	1/21/2019	1/28/2019		GAA FY 2019	50,000,000.00			Construction of Road
61	Carmona Bridge (B029131Z) along Dasmariñas-Carmona Rd	Construction Section	Public Bidding	29-Oct-18	11/20/2018	1/21/2019	1/28/2019		GAA FY 2019	32,000,000.00			Rehabilitation/ Widening of Bridge
62	Construction of Slope Protection along Carmona River, Phase II, West Side, Carmona, Cavite	Construction Section	Public Bidding	29-Oct-18	11/20/2018	1/21/2019	1/28/2019		GAA FY 2019	50,000,000.00			Construction of Slope Protection
63	Construction of Slope Protection along Carmona River, Phase III, West Side, Carmona, Cavite	Construction Section	Public Bidding	22-Oct-18	11/13/2018	1/16/2019	1/23/2019		GAA FY 2019	30,395,000.00			Construction of Slope Protection

Code (PAP)	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
64	Construction of Slope Protection along Camrosa River, Phase IV, West Side, Camrosa, Cavite	Construction Section	Public Bidding	22-Oct-18	11/13/2018	1/16/2019	1/23/2019	GAA FY 2019	50,000,000.00			Construction of Slope Protection
65	Construction of Slope Protection along Camrosa River, Phase V, West Side, Camrosa, Cavite	Construction Section	Public Bidding	22-Oct-18	11/13/2018	1/16/2019	1/23/2019	GAA FY 2019	50,000,000.00			Construction of Slope Protection
66	Construction of Slope Protection along Camrosa River, Brgy. Cabilang Baybay, Camrosa, Cavite	Construction Section	Public Bidding	22-Oct-18	11/13/2018	1/16/2019	1/23/2019	GAA FY 2019	50,000,000.00			Construction of Slope Protection
67	Construction of Slope Protection along Camrosa River, Brgy. Lantic, Camrosa, Cavite	Construction Section	Public Bidding	22-Oct-18	11/13/2018	1/16/2019	1/23/2019	GAA FY 2019	10,000,000.00			Construction of Slope Protection
68	Construction of Retainment along Camrosa-Sitan River, Phase II, Brgy. Madyra, Camrosa, Cavite	Construction Section	Public Bidding	22-Oct-18	11/13/2018	1/16/2019	1/23/2019	GAA FY 2019	50,000,000.00			Construction of Retainment (Slope Protection)
69	Construction of Retainment along Camrosa River, Brgy. Madyra, East Side, Phase II, Camrosa, Cavite	Construction Section	Public Bidding	22-Oct-18	11/13/2018	1/16/2019	1/23/2019	GAA FY 2019	50,000,000.00			Construction of Retainment (Slope Protection)
70	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Nicolas Verda, Gen. Mariano Alvarez, Cavite	Construction Section	Public Bidding	22-Oct-18	11/13/2018	1/16/2019	1/23/2019	GAA FY 2019	2,000,000.00			Construction Completion of Multipurpose Building
71	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. P. Granados, Gen. Mariano Alvarez, Cavite	Construction Section	Public Bidding	12-Nov-18	11/14/2018	1/22/2019	2/4/2019	GAA FY 2019	3,000,000.00			Construction Completion of Multipurpose Building
72	Construction (Completion) of Multi-Purpose Building (Senior Citizen's Building), Brgy. Gregoria De Jesus, Gen. Mariano Alvarez, Cavite	Construction Section	Public Bidding	12-Nov-18	11/14/2018	1/22/2019	2/4/2019	GAA FY 2019	1,500,000.00			Construction Completion of Multipurpose Building
73	Construction (Completion) of Multi-Purpose Building, Brgy. Inocencio Salud, Gen. Mariano Alvarez, Cavite	Construction Section	Public Bidding	12-Nov-18	11/14/2018	1/22/2019	2/4/2019	GAA FY 2019	4,000,000.00			Construction Completion of Multipurpose Building
74	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Dacon, Gen. Mariano Alvarez, Cavite	Construction Section	Public Bidding	12-Nov-18	11/14/2018	1/22/2019	2/4/2019	GAA FY 2019	3,000,000.00			Construction of Multi-Purpose Building
75	Construction of Multi-Purpose Building at Polabacan, Silang, Cavite	Construction Section	Public Bidding	12-Nov-18	11/14/2018	1/22/2019	2/4/2019	GAA FY 2019	2,000,000.00			Construction of Multi-Purpose Building
76	Construction of Multi-Purpose Building, Brgy. Madyra, Camrosa, Cavite	Construction Section	Public Bidding	12-Nov-18	11/14/2018	1/22/2019	2/4/2019	GAA FY 2019	20,000,000.00			Construction of Multi-Purpose Building
77	Construction of Multi-Purpose Building, Brgy. San Jose, Gen. Mariano Alvarez, Cavite	Construction Section	Public Bidding	12-Nov-18	11/14/2018	1/22/2019	2/4/2019	GAA FY 2019	1,000,000.00			Construction of Multi-Purpose Building
78	Construction of Multi-Purpose Building, F. De Castro ES, Brgy. F. De Castro, Gen. Mariano Alvarez, Cavite	Construction Section	Public Bidding	12-Nov-18	11/14/2018	1/22/2019	2/4/2019	GAA FY 2019	4,000,000.00			Construction of Multi-Purpose Building
79	Construction of Multi-Purpose Building, Zone 11, Brgy. Bulihan, Silang, Cavite	Construction Section	Public Bidding	12-Nov-18	12/4/2018	1/28/2019	2/4/2019	GAA FY 2019	5,000,000.00			Construction of Multi-Purpose Building
80	Construction of Multi-Purpose Building, Zone 2, Brgy. Bulihan, Silang, Cavite	Construction Section	Public Bidding	12-Nov-18	12/4/2018	1/28/2019	2/4/2019	GAA FY 2019	5,000,000.00			Construction of Multi-Purpose Building
81	Rehabilitation of Multi-Purpose Building, Brgy. E. Malia, Gen. Mariano Alvarez, Cavite	Construction Section	Public Bidding	12-Nov-18	12/4/2018	1/28/2019	2/4/2019	GAA FY 2019	3,500,000.00			Construction of Multi-Purpose Building
82	Rehabilitation of Multi-Purpose Building, Brgy. Gregoria De Jesus, Gen. Mariano Alvarez, Cavite	Construction Section	Public Bidding	12-Nov-18	12/4/2018	1/28/2019	2/4/2019	GAA FY 2019	500,000.00			Construction of Multi-Purpose Building
83	Rehabilitation / Construction of Multi-Purpose Building, Brgy. Gregoria De Jesus, Gen. Mariano Alvarez, Cavite	Construction Section	Public Bidding	12-Nov-18	12/4/2018	1/28/2019	2/4/2019	GAA FY 2019	3,000,000.00			Construction of Multi-Purpose Building
84	Construction (Completion) of Multi-Purpose Building, Gen. Mariano Alvarez, Cavite	Construction Section	Public Bidding	12-Nov-18	12/4/2018	1/28/2019	2/4/2019	GAA FY 2019	3,000,000.00			Construction of Multi-Purpose Building
85	Construction (Completion) of Multi-Purpose Building, Silang, Cavite	Construction Section	Public Bidding	12-Nov-18	12/4/2018	1/28/2019	2/4/2019	GAA FY 2019	2,000,000.00			Construction of Multi-Purpose Building
86	Construction (Completion) of Multi-Purpose Building, Gen. Mariano Alvarez, Cavite	Construction Section	Public Bidding	12-Nov-18	12/4/2018	1/28/2019	2/4/2019	GAA FY 2019	3,500,000.00			Construction of Multi-Purpose Building
87	Construction of Multi-Purpose Building, F. De Castro ES, Gen. Mariano Alvarez, Cavite	Construction Section	Public Bidding	12-Nov-18	12/4/2018	1/28/2019	2/4/2019	GAA FY 2019	3,000,000.00			Construction of Multi-Purpose Building
88	Construction of Multi-Purpose Building, Silang, Cavite	Construction Section	Public Bidding	12-Nov-18	12/4/2018	1/28/2019	2/4/2019	GAA FY 2019	3,000,000.00			Improvement of Multi-Purpose Building
89	Improvement of Multi-Purpose Building, Rural Health Unit, Silang, Cavite	Construction Section	Public Bidding	19-Nov-18	12/11/2018	1/30/2019	2/6/2019	GAA FY 2019	1,500,000.00			Improvement of Multi-Purpose Building
90	Improvement of Multi-Purpose Building, Silang, Cavite	Construction Section	Public Bidding	19-Nov-18	12/11/2018	1/30/2019	2/6/2019	GAA FY 2019	1,000,000.00			Improvement of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
91	Rehabilitation (Completion) of Multi-Purpose Building, Gen. Mariano Alvarez, Cavite	Construction Section	Public Bidding	19-Nov-18	12/11/2018	1/30/2019	2/6/2019	GAA FY 2019	2,500,000.00			Improvement of Multi-Purpose Building
92	Concreting of Pavement, Brgy. Maderan, Gen. Mariano Alvarez, Cavite	Construction Section	Public Bidding	19-Nov-18	12/11/2018	1/30/2019	2/6/2019	GAA FY 2019	2,500,000.00			Concreting of Road
93	Concreting of Road and Box Culvert (going to RHU Building), Brgy. Polacion 5, Gen. Mariano Alvarez, Cavite	Construction Section	Public Bidding	5-Nov-18	12/27/2018	1/24/2019	1/31/2019	GAA FY 2019	2,000,000.00			Concreting of Road including Drainage
94	Concreting of Road, Silang, Cavite	Construction Section	Public Bidding	5-Nov-18	12/27/2018	1/24/2019	1/31/2019	GAA FY 2019	3,000,000.00			Concreting of Road
95	Construction / Rehabilitation of Pugatatanan Bridge (Rip-rapping), Silang, Cavite	Construction Section	Public Bidding	5-Nov-18	12/27/2018	1/24/2019	1/31/2019	GAA FY 2019	1,000,000.00			Construction of Riprap (Slope Protection)
96	Construction / Rehabilitation of Pugatatanan Bridge (Rip-rapping), Silang, Cavite	Construction Section	Public Bidding	5-Nov-18	12/27/2018	1/24/2019	1/31/2019	GAA FY 2019	1,000,000.00			Construction of Riprap (Slope Protection)
97	Construction of Drainage System (Hukay-ES), Silang, Cavite	Construction Section	Public Bidding	5-Nov-18	12/27/2018	1/24/2019	1/31/2019	GAA FY 2019	2,000,000.00			Construction of Drainage (Flood Control)
98	Construction of Drainage System, Silang, Cavite	Construction Section	Public Bidding	5-Nov-18	12/27/2018	1/24/2019	1/31/2019	GAA FY 2019	2,000,000.00			Construction of Drainage (Flood Control)
99	Installation of Water Supply, Silang, Cavite	Construction Section	Public Bidding	5-Nov-18	12/27/2018	1/24/2019	1/31/2019	GAA FY 2019	1,500,000.00			Construction of Drainage (Flood Control)
100	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Vinala, GMA, Cavite	Construction Section	Public Bidding	19-Nov-18	12/11/2018	1/30/2019	2/6/2019	GAA FY 2019	2,000,000.00			Construction of Drainage (Flood Control)
101	Construction (Completion) of Multi-Purpose Building (Covered Court), Inchan Elementary School, Brgy. Inchan, Silang, Cavite	Construction Section	Public Bidding	19-Nov-18	12/11/2018	1/30/2019	2/6/2019	GAA FY 2019	2,000,000.00			Construction of Drainage (Flood Control)
102	Construction of Multi-Purpose Building - Brgy. Polacion 2, Gen. Mariano Alvarez, Cavite	Construction Section	Public Bidding	19-Nov-18	12/11/2018	1/30/2019	2/6/2019	GAA FY 2019	3,000,000.00			Construction of Drainage (Flood Control)
103	Construction of Multi-Purpose Building (Sports Center), Brgy. Delas Alas, GMA, Cavite	Construction Section	Public Bidding	19-Nov-18	12/11/2018	1/30/2019	2/6/2019	GAA FY 2019	3,000,000.00			Construction of Drainage (Flood Control)
104	Construction of Multi-Purpose Building, ALS Building (Municipal Compound), Brgy. Polacion 1, GMA, Cavite	Construction Section	Public Bidding	19-Nov-18	12/11/2018	1/30/2019	2/6/2019	GAA FY 2019	5,000,000.00			Construction of Drainage (Flood Control)
105	Construction of Multi-Purpose Building, Brgy. Banaba, Silang, Cavite	Construction Section	Public Bidding	19-Nov-18	12/11/2018	1/30/2019	2/6/2019	GAA FY 2019	3,000,000.00			Construction of Drainage (Flood Control)
106	Construction / Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. Xua, GMA, Cavite	Construction Section	Public Bidding	19-Nov-18	12/11/2018	1/30/2019	2/6/2019	GAA FY 2019	5,000,000.00			Construction of Drainage (Flood Control)
107	Rehabilitation (Completion) of Multi-Purpose Building (Barangay Hall), Brgy. Mababag, Silang, Cavite	Construction Section	Public Bidding	19-Nov-18	12/11/2018	1/30/2019	2/6/2019	GAA FY 2019	3,000,000.00			Construction of Drainage (Flood Control)
108	Rehabilitation of Multi-Purpose Building, Brgy. Puding Kahoy, Silang, Cavite	Construction Section	Public Bidding	19-Nov-18	12/11/2018	1/30/2019	2/6/2019	GAA FY 2019	500,000.00			Construction of Drainage (Flood Control)
109	Renovation / Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. Carmen, Silang, Cavite	Construction Section	Public Bidding	19-Nov-18	12/11/2018	1/30/2019	2/6/2019	GAA FY 2019	1,500,000.00			Construction of Drainage (Flood Control)
110	Construction of Drainage System, Santa Silang, Cavite	Construction Section	Public Bidding	5-Nov-18	11/27/2018	1/24/2019	1/31/2019	GAA FY 2019	5,000,000.00			Construction of Drainage (Flood Control)
111	Construction / Rehabilitation of Drainage, Brgy. Anahaw 1, Silang, Cavite	Construction Section	Public Bidding	5-Nov-18	11/27/2018	1/24/2019	1/31/2019	GAA FY 2019	3,000,000.00			Construction of Drainage (Flood Control)
112	Construction / Rehabilitation of Drainage, Brgy. Bulkan, Silang, Cavite	Construction Section	Public Bidding	5-Nov-18	11/27/2018	1/24/2019	1/31/2019	GAA FY 2019	3,000,000.00			Construction of Drainage (Flood Control)
113	Construction / Rehabilitation of Drainage, Brgy. Ipil II, Silang, Cavite	Construction Section	Public Bidding	5-Nov-18	11/27/2018	1/24/2019	1/31/2019	GAA FY 2019	2,000,000.00			Construction of Drainage (Flood Control)
114	Construction / Rehabilitation of Drainage, Brgy. Nana I, Silang, Cavite	Construction Section	Public Bidding	5-Nov-18	11/27/2018	1/24/2019	1/31/2019	GAA FY 2019	2,000,000.00			Construction of Drainage (Flood Control)
115	Rehabilitation of Drainage System, Brgy. Ysabel, Silang, Cavite	Construction Section	Public Bidding	5-Nov-18	11/27/2018	1/24/2019	1/31/2019	GAA FY 2019	2,000,000.00			Construction of Drainage (Flood Control)
116	Upgrading of Drainage (along San Pablo St.), Polacion 1, Camona, Cavite	Construction Section	Public Bidding	5-Nov-18	11/27/2018	1/24/2019	1/31/2019	GAA FY 2019	10,000,000.00			Construction of Drainage (Flood Control)
117	Construction of Drainage along Paining Araw Road, Brgy. Maligrosa, Camona, Cavite	Construction Section	Public Bidding	5-Nov-18	11/27/2018	1/24/2019	1/31/2019	GAA FY 2019	3,000,000.00			Construction of Drainage (Flood Control)
118	Construction of Drainage, Brgy. Acacia, Silang, Cavite	Construction Section	Public Bidding	5-Nov-18	11/27/2018	1/24/2019	1/31/2019	GAA FY 2019	2,000,000.00			Construction of Drainage (Flood Control)

Code (PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PNP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
119	Concreting of Road (Public-Market), Brgy. Epifanio Kéris, GMA, Carile	Construction Section	Public Bidding	5-Nov-18	11/27/2018	1/24/2019	1/31/2019	GAA FY 2019	10,000,000.00			Constructor/ Rehabilitation of Drainage
120	Concreting of Road, Brgy. Udal, Silang, Carile	Construction Section	Public Bidding	5-Nov-18	11/27/2018	1/24/2019	1/31/2019	GAA FY 2019	3,000,000.00			Constructor/ Rehabilitation of Drainage
121	Concreting of Road, Lalaan II, Silang, Carile	Construction Section	Public Bidding	5-Nov-18	11/27/2018	1/24/2019	1/31/2019	GAA FY 2019	5,000,000.00			Constructor/ Rehabilitation of Drainage
122	Concreting of Road, Pulong Banga, Silang, Carile	Construction Section	Public Bidding	5-Nov-18	11/27/2018	1/24/2019	1/31/2019	GAA FY 2019	5,000,000.00			Constructor/ Rehabilitation of Drainage
123	Construction of Concrete Road, Magayam, Silang, Carile	Construction Section	Public Bidding	5-Nov-18	11/27/2018	1/24/2019	1/31/2019	GAA FY 2019	5,000,000.00			Constructor/ Rehabilitation of Drainage
124	Detailed Engineering Design of Flood Management and Water Infrastructure for Sta. Rosa, Bimn, and Camona River Basins	Construction Section	Public Bidding	25-Oct-18	11/20/2018	1/21/2019	1/28/2019	GAA FY 2019	30,000,000.00			Constructor/ Rehabilitation of Drainage
125	Payments of Right-of-Way (ROW) Carile Sub-District Engineering Office, Camona, Carile	Construction Section	Public Bidding	28-Oct-18	11/20/2018	1/21/2019	1/28/2019	GAA FY 2019	55,656,000.00			Constructor/ Rehabilitation of Drainage

Laguna IDEO

2,009,655,000.00

0.00

0.00

Code (PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PNP)			Remarks (Brief description of
				Ad/Post of (BIRE)	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
1	Construction of Drainage Structure along Road-on Specific Locations along Calamba-Sta. Cruz-Famy Jct. Road K0073+115 - K0080+100- K0089+271	Construction Section	Competitive Bidding	10/16-23/2018	11/6/2018	1/25/2019	2/5/2019	GOP	47,123,000.00			47,123,000.00	
2	Preventive Maintenance of Road: Asphalt Overlay along Carini-Callitaya Road (SO1674.Z) K0100+601 to K0102+000	Maintenance Section	Competitive Bidding	10/16-23/2018	11/6/2018	1/25/2019	2/4/2019	GOP	13,955,000.00			13,955,000.00	
3	Preventive Maintenance of Road: Asphalt Overlay along Maritina - Infanta Road (SO1673LZ) K0073+601 to K0075+240	Maintenance Section	Competitive Bidding	10/16-23/2018	11/6/2018	1/25/2019	2/4/2019	GOP	18,111,000.00			18,111,000.00	
4	Preventive Maintenance of Road: Asphalt Overlay on specific Locations along Sta. Cruz Pub Rd (SO1660LZ) K0085+165 to K0088+2230	Maintenance Section	Competitive Bidding	10/16-23/2018	11/6/2018	1/25/2019	2/4/2019	GOP	11,714,000.00			11,714,000.00	
5	Construction of Road Slope Protection Structure-on Specific Locations along Calamba-Sta. Cruz-Famy Jct. Road (SO6099LZ) K0086+606 to K0089+697	Construction Section	Competitive Bidding	10/23-30/2018	11/13/2018	1/25/2019	2/4/2019	GOP	34,730,000.00			34,730,000.00	
6	Construction of Road Slope Protection Structure-on Specific Locations along Rizal Bdy-Famy-Quezon Road K0069+660 to K0073+033	Construction Section	Competitive Bidding	10/23-30/2018	11/13/2018	1/25/2019	2/4/2019	GOP	79,685,000.00			79,685,000.00	
7	Construction of Road Slope Protection Structure-on Specific Locations along Maritina-Infanta Road (SO1673LZ, K0074+635 to K0084+000	Construction Section	Competitive Bidding	10/23-30/2018	11/13/2018	1/25/2019	2/4/2019	GOP	70,000,000.00			70,000,000.00	
8	Rehabilitation/Repair of Bridge (B02480LZ) along Paete-Famy Pob Road	Construction Section	Competitive Bidding	11/13-20/2018	12/4/2018	1/25/2019	2/4/2019	GOP	6,000,000.00			6,000,000.00	
9	Rehabilitation/Repair of Permanent Bridge Pagawan Bridge (B02467LZ) along Calamba-Sta. Cruz-Famy Jct. Road	Construction Section	Competitive Bidding	11/20-27/2018	12/11/2018	1/25/2019	2/4/2019	GOP	20,000,000.00			20,000,000.00	
10	Retrofitting/Strengthening of Permanent Bridge Lumban Bridge (B02469LZ) along Calamba-Sta. Cruz-Famy Jct. Road	Construction Section	Competitive Bidding	11/13-20/2018	12/4/2018	1/25/2019	2/4/2019	GOP	30,000,000.00			30,000,000.00	
11	Retrofitting/Strengthening of Permanent Bridge Nanguna Bridge (B02467LZ) along Rizal Bdy-Famy-Quezon Road	Construction Section	Competitive Bidding	11/13-20/2018	12/4/2018	1/25/2019	2/4/2019	GOP	8,460,000.00			8,460,000.00	
12	Widening of Permanent Bridge Longos Bridge (B02471LZ) along Calamba-Sta. Cruz-Famy Jct. Road	Construction Section	Competitive Bidding	11/20-27/2018	12/11/2018	1/25/2019	2/4/2019	GOP	8,000,000.00			8,000,000.00	
13	Off-Carriageway Improvement: Shoulder Paving/Construction along Calamba-Sta. Cruz-Famy Jct. Road (SO6099LZ) K0071+434) - K0077+566	Construction Section	Competitive Bidding	11/16-13/2018	11/27/2018	1/25/2019	2/4/2019	GOP	8,000,000.00			8,000,000.00	

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14	Off-Carriageway Improvement, Shoulder Paving/Construction along Pagasjan-Lucban Road (SO167/LZ) K0110+279 - K0111+000	Construction Section	Competitive Bidding	11/6-13/2018	11/27/2018	1/23/2019	2/4/2019	GOP	8,000,000.00		8,000,000.00	
15	Road Widening-on Specific Locations along Calamba-Sta. Cruz-Famy Jct. Road (SO6098/LZ) K0094+800 to K0091+211	Construction Section	Competitive Bidding	11/6-13/2018	11/27/2018	1/23/2019	2/4/2019	GOP	50,430,000.00		50,430,000.00	
16	Road Widening- along Calamba-Sta. Cruz-Famy Jct. Road (SO6099/LZ) K0105+463 to K0106+465	Construction Section	Competitive Bidding	11/6-13/2018	11/27/2018	1/23/2019	2/4/2019	GOP	14,340,000.00		14,340,000.00	
17	Road Widening-along Rizal Brgy-Famy-Quezon Road (SO166/LZ) K0079+200 - K0079+700	Construction Section	Competitive Bidding	11/4-21/2018	12/5/2018	1/23/2019	2/4/2019	GOP	25,000,000.00		25,000,000.00	
18	Road Widening-on Specific Locations along Pagasjan - Lucban Road (SO167/LZ) K0111+000 to K0114+510	Construction Section	Competitive Bidding	11/4-21/2018	12/5/2018	1/23/2019	2/4/2019	GOP	98,150,000.00		98,150,000.00	
19	Road Widening-along Maritina - Inimela Road(SO167/LZ) K0073+934) - K0073+586	Construction Section	Competitive Bidding	11/22-29/2018	12/13/2018	1/23/2019	2/4/2019	GOP	44,186,000.00		44,186,000.00	
20	Road Widening-along Canvit- Calitaya Road (SO167/LZ) K0104+217 - K0105+757	Construction Section	Competitive Bidding	11/4-21/2018	12/5/2018	1/23/2019	2/4/2019	GOP	45,000,000.00		45,000,000.00	
21	Road Widening-along Mayejay - Lucban Road (SO167/LZ) K0120+000 - K0121+685	Construction Section	Competitive Bidding	11/22-29/2018	12/13/2018	1/23/2019	2/4/2019	GOP	45,000,000.00		45,000,000.00	
22	Construction of Flood Mitigation Structure/Construction of River Control along Pagasjan River, Lumban Section, Lumban, Laguna	Maintenance Section	Competitive Bidding	11/28/2018-12/5/2018	12/19/2018	1/23/2019	2/4/2019	GOP	100,000,000.00		100,000,000.00	
23	Construction of Flood Mitigation Structure/Construction of River Control along Pagasjan River, Brgy. Wawa, Lumban, Laguna	Maintenance Section	Competitive Bidding	11/28/2018-12/5/2018	12/19/2018	1/23/2019	2/4/2019	GOP	49,520,000.00		49,520,000.00	
24	Construction of Flood Mitigation Structure/Construction of River Control along Pagasjan River, Pagasjan, Laguna	Maintenance Section	Competitive Bidding	11/28/2018-12/5/2018	12/19/2018	1/23/2019	2/4/2019	GOP	30,000,000.00		30,000,000.00	
25	Construction of Flood Mitigation Structure/Construction of River Control along Pagasjan River, Brgy. Baidad Sta. 0+000 to Sta 0+316.50 Lumban, Laguna	Maintenance Section	Competitive Bidding	11/28/2018-12/5/2018	12/19/2018	1/23/2019	2/4/2019	GOP	50,000,000.00		50,000,000.00	
26	Construction of Flood Mitigation Structure/Construction of River Control along Pagasjan-Balanan River, Brgy. Maulawin, Sta. 0+000 - Sta. 0+312.67, Pagasjan, Laguna	Maintenance Section	Competitive Bidding	11/22-29/2018	12/13/2018	1/23/2019	2/4/2019	GOP	50,000,000.00		50,000,000.00	
27	Construction of Flood Mitigation Structure/Construction of River Control along Sta. Cruz River, Laguna, Sta. Cruz Section, Sta. Cruz, Laguna	Maintenance Section	Competitive Bidding	11/22-29/2018	12/13/2018	1/23/2019	2/4/2019	GOP	50,000,000.00		50,000,000.00	
28	Construction of Concrete Road/Concreting of Road, Sililo Halang, Brgy. Sulit to Brgy. Calalan, Pangil, Laguna	Maintenance Section	Competitive Bidding	11/22-29/2018	12/13/2018	1/23/2019	2/4/2019	GOP	10,000,000.00		10,000,000.00	

Laguna II DEO

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (Brief Description of Program/ Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
1	Preventive Maintenance of Road: Asphalt Overlay - along Bilaran-Cavite Rd (SO1730/LZ) K0035 +- 972 to K0035 +- 470	Laguna 2nd DEO	Competitive Bidding	Sept. 21-27, 2018	10/10/2018	Jan. 15, 2019	Jan. 23, 2019	GOP	16,659,000.00		16,659,000.00	Preventive Maintenance of Road: Asphalt Overlay
2	Preventive Maintenance of Road: Asphalt Overlay - on Specific Locations along Manila South Rd (SO1715/LZ) K0032 +- 000 to K0034 +- 084	Laguna 2nd DEO	Competitive Bidding	Sept. 21-27, 2018	10/10/2018	Jan. 15, 2019	Jan. 23, 2019	GOP	70,741,000.00		70,741,000.00	Preventive Maintenance of Road: Asphalt Overlay
3	Preventive Maintenance of Road: Asphalt Overlay - on Specific Locations along Manila South Rd (SO1715/LZ) K0029 +- 613.00 to K0038 +- 140	Laguna 2nd DEO	Competitive Bidding	Sept. 21-27, 2018	10/10/2018	Jan. 15, 2019	Jan. 23, 2019	GOP	31,707,000.00		31,707,000.00	Preventive Maintenance of Road: Asphalt Overlay
4	Preventive Maintenance of Road: Asphalt Overlay - along Sta Road-Ular, Tagaytay Rd (SO4312/LZ) K0041 +- 586 to K0042 +- 899	Laguna 2nd DEO	Competitive Bidding	Sept. 21-27, 2018	10/10/2018	Jan. 15, 2019	Jan. 23, 2019	GOP	50,000,000.00		50,000,000.00	Preventive Maintenance of Road: Asphalt Overlay

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
5	Road Widening - on Specific Locations along Manila South Rd (S017151Z) K0029 - 355 to K004 + 817	Laguna 2nd DEO	Competitive Bidding	Sept. 21-27, 2018	10/10/2018	Jan. 15, 2019	Jan. 23, 2019	GOP	9,635,000.00		9,635,000.00	Road Widening
6	Road Widening - along Sta. Rosa-Ulat-Tayayay Rd (S043121Z) K0040 + (-530) to K0040 + (-330)	Laguna 2nd DEO	Competitive Bidding	Sept. 21-27, 2018	10/10/2018	Jan. 15, 2019	Jan. 23, 2019	GOP	8,200,000.00		8,200,000.00	Road Widening
7	Construction of Drainage Structure - Drainage Improvement with Silewek, Brgy. Badiago, Santa Rosa, Laguna	Laguna 2nd DEO	Competitive Bidding	Sept. 21-27, 2018	10/10/2018	Jan. 15, 2019	Jan. 23, 2019	GOP	3,000,000.00		3,000,000.00	Construction of Drainage Structure
8	Construction of Drainage Structure - Drainage Improvement, Brgy. Pulong, Sta. Cruz to Santa Rosa, Laguna	Laguna 2nd DEO	Competitive Bidding	Sept. 21-27, 2018	10/10/2018	Jan. 15, 2019	Jan. 23, 2019	GOP	3,000,000.00		3,000,000.00	Construction of Drainage Structure
9	Preventive Maintenance of Road: Asphalt Overlay - on Specific Locations along Badiag Mahanila (LZ) (S017261Z) K0051 + 000 to K0062 + 931	Laguna 2nd DEO	Competitive Bidding	Sept. 28 - Oct. 04, 2018	Oct 17, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	22,499,000.00		22,499,000.00	Preventive Maintenance of Road Asphalt Overlay
10	Preventive Maintenance of Road: Asphalt Overlay - on Specific Locations along Manila South Rd (S017151Z) K0050 + 744 to K0053 + 245	Laguna 2nd DEO	Competitive Bidding	Sept. 28 - Oct. 04, 2018	Oct 17, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	57,163,000.00		57,163,000.00	Preventive Maintenance of Road Asphalt Overlay
11	Construction of Road Slope Protection Structure - along Mailing Park Rd (S017381Z) K0067 + 610 to K0067 + 925	Laguna 2nd DEO	Competitive Bidding	Sept. 28 - Oct. 04, 2018	Oct 17, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	12,500,000.00		12,500,000.00	Construction of Road Slope Protection Structure
12	Construction of Road Slope Protection Structure - on Specific Locations along Mt.Mailing Eco Garden Rd (S017311Z) K0061 + 640 to K0063 + 500	Laguna 2nd DEO	Competitive Bidding	Sept. 28 - Oct. 04, 2018	Oct 17, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	44,817,000.00		44,817,000.00	Construction of Road Slope Protection Structure
13	Reinforcing / Strengthening of Bridge - Arco Br. (B025071Z) along Calamba-Sta Cruz-Fanny 2d Rd	Laguna 2nd DEO	Competitive Bidding	Sept. 28 - Oct. 04, 2018	Oct 17, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	4,080,000.00		4,080,000.00	Reinforcing / Strengthening of Bridge
14	Reinforcing / Strengthening of Bridge - Mayapa Overpass (B030011Z) along Mayapa-Caulibang Centre Rd	Laguna 2nd DEO	Competitive Bidding	Sept. 28 - Oct. 04, 2018	Oct 17, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	21,600,000.00		21,600,000.00	Reinforcing / Strengthening of Bridge
15	Off-Carriageway Improvement: Shoulder Paving / Construction - along Calamba-Sta Cruz-Fanny 1st Rd (S017391Z) K0058 + 220 to K0058 + 650	Laguna 2nd DEO	Competitive Bidding	Sept. 28 - Oct. 04, 2018	Oct 17, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	13,176,000.00		13,176,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction
16	Off-Carriageway Improvement: Shoulder Paving / Construction - on Specific Locations along Manila South Rd (S017151Z) K0044 + 1020 to K0047 + 000	Laguna 2nd DEO	Competitive Bidding	Sept. 28 - Oct. 04, 2018	Oct 17, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	68,870,000.00		68,870,000.00	Off-Carriageway Improvement: Shoulder Paving / Construction
17	Construction of Concrete Road - Concreting of APPEC Road connecting IPB road (Gov. F.T. San Luis Road), Bay, Laguna	Laguna 2nd DEO	Competitive Bidding	Sept. 28 - Oct. 04, 2018	Oct 17, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	5,400,000.00		5,400,000.00	Construction of Concrete Road
18	Construction of Concrete Road - Concreting of Roads, Brgy. Benik, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 5 - 11, 2018	Oct 24, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	2,000,000.00		2,000,000.00	Construction of Concrete Road
19	Construction of Concrete Road - Construction of Roads, Brgy. Maipato, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 5 - 11, 2018	Oct 24, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	5,000,000.00		5,000,000.00	Construction of Concrete Road

Code - (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
20	Road Widening - Widening of Roads, Brgy. Bafico, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 5 - 11, 2018	Oct. 24, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	3,000,000.00		3,000,000.00	Road Widening	
21	Road Widening - Widening of Roads, Brgy. Mayda-Out, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 5 - 11, 2018	Oct. 24, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	5,000,000.00		5,000,000.00	Road Widening	
22	Road Widening - Widening of Roads, Brgy. Siungupa, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 5 - 11, 2018	Oct. 24, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	5,000,000.00		5,000,000.00	Road Widening	
23	Construction of Revetment - Construction/Improvement of Revetment along Bihian River, Barangay Bungahan, Bihian City, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 5 - 11, 2018	Oct. 24, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	65,380,000.00		65,380,000.00	Construction of Revetment	
24	Construction of Revetment - Construction/Improvement of Revetment along Bihian River, Barangay San Francisco, Bihian City, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 5 - 11, 2018	Oct. 24, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	60,360,000.00		60,360,000.00	Construction of Revetment	
25	Construction of Flood Mitigation Structure - Construction of River Control along SLEX Sta.Rosa River, Brgy. Manipasan, Bihian City, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 5 - 11, 2018	Oct. 24, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure	
26	Construction of Flood Mitigation Structure - Construction of River Control along Sta.Rosa River, (Don Bosco Caritas School), Bihian City, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 12 - 18, 2018	Oct. 31, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	33,016,000.00		33,016,000.00	Construction of Flood Mitigation Structure	
27	Construction of Flood Mitigation Structure - Construction of River Control at Brgy. Soro Soro (Splash Island), Bihian City, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 12 - 18, 2018	Oct. 31, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure	
28	Construction of Flood Mitigation Structure - Construction of River Control at Brgy. Soro Soro (Sluggers), Bihian City, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 12 - 18, 2018	Oct. 31, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	47,000,000.00		47,000,000.00	Construction of Flood Mitigation Structure	
29	Construction of Flood Mitigation Structure - Construction of River Control at Brgy. Sto. Niño, Bihian City, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 12 - 18, 2018	Oct. 31, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	33,000,000.00		33,000,000.00	Construction of Flood Mitigation Structure	
30	Construction of Flood Mitigation Structure - Construction of River Control at Brgy. Sto. Tomas, Bihian City, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 12 - 18, 2018	Oct. 31, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure	
31	Construction of Flood Mitigation Structure - Construction of River Control at Pragmatic, Brgy. Sto. Tomas, Bihian City, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 12 - 18, 2018	Oct. 31, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure	
32	Construction of Flood Mitigation Structure - Construction of River Control, Brgy. Tudigan, Bihian, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 12 - 18, 2018	Oct. 31, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	35,000,000.00		35,000,000.00	Construction of Flood Mitigation Structure	
33	Construction of Revetment - Construction of Revetment along Sta. Rosa River, Sta. 05+670 - Sta. 06+470, Balibago, Sta. Rosa City, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 12 - 18, 2018	Oct. 31, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	64,547,000.00		64,547,000.00	Construction of Revetment	
34	Construction of Revetment - Construction of Revetment along Malibit Waterways, Brgy. Malibit, Sta. Rosa City, Sta. 06+700 - Sta. 07+210 Laguna,	Laguna 2nd DEO	Competitive Bidding	Oct. 19 - 25, 2018	Nov. 7, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	48,398,000.00		48,398,000.00	Construction of Revetment	

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MODE	CO	
35	Construction of Flood Mitigation Structure - Construction of River Control along Cabuyao River, Brgy. Cagman, Sta.Rosa City, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 19 - 25, 2018	Nov. 7, 2018	Jan. 15, 2019	Jan. 23, 2019		GOP	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structure
36	Construction of Flood Mitigation Structure - Construction of River Control along San Isidro River, (San Jose Bridge) San Pedro Side, San Pedro City, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 19 - 25, 2018	Nov. 7, 2018	Jan. 15, 2019	Jan. 23, 2019		GOP	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structure
37	Construction of Flood Mitigation Structure - Construction of River Control along San Isidro River, Brgy. Sampangula, San Pedro City, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 19 - 25, 2018	Nov. 7, 2018	Jan. 15, 2019	Jan. 23, 2019		GOP	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structure
38	Construction of Flood Mitigation Structure - Construction of River Control along San Isidro River, San Vicente - Baybayaneran, San Pedro City, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 19 - 25, 2018	Nov. 7, 2018	Jan. 15, 2019	Jan. 23, 2019		GOP	26,127,000.00		26,127,000.00	Construction of Flood Mitigation Structure
39	Construction of Flood Mitigation Structure - Construction of River Control along Sta.Rosa River, (SLEX), Brgy. Pulong Sta.Cruz, Sta.Rosa City, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 19 - 25, 2018	Nov. 7, 2018	Jan. 15, 2019	Jan. 23, 2019		GOP	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structure
40	Construction of Flood Mitigation Structure - Construction of River Control along Bay River, (Bay Bridge) Dila Side, Bay, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 19 - 25, 2018	Nov. 7, 2018	Jan. 15, 2019	Jan. 23, 2019		GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
41	Construction of Flood Mitigation Structure - Construction of River Control along Bay River, Bay, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 26 - Nov. 1, 2018	Nov. 14, 2018	Jan. 15, 2019	Jan. 23, 2019		GOP	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure
42	Construction of Flood Mitigation Structure - Construction of River Control along Cabuyao River, Brgy. Bigaa, Cabuyao City, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 26 - Nov. 1, 2018	Nov. 14, 2018	Jan. 15, 2019	Jan. 23, 2019		GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
43	Construction of Flood Mitigation Structure - Construction of River Control along Carubiang Watersheds, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 26 - Nov. 1, 2018	Nov. 14, 2018	Jan. 15, 2019	Jan. 23, 2019		GOP	26,210,000.00		26,210,000.00	Construction of Flood Mitigation Structure
44	Construction of Flood Mitigation Structure - Construction of River Control along Maring River, Brgy. Maring, Cabuyao City, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 26 - Nov. 1, 2018	Nov. 14, 2018	Jan. 15, 2019	Jan. 23, 2019		GOP	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure
45	Construction of Flood Mitigation Structure - Construction of River Control along San Cristobal River, Brgy. Banic, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 26 - Nov. 1, 2018	Nov. 14, 2018	Jan. 15, 2019	Jan. 23, 2019		GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
46	Construction of Flood Mitigation Structure - Construction of River Control along San Juan River, Brgy. Bahadero, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 26 - Nov. 1, 2018	Nov. 14, 2018	Jan. 15, 2019	Jan. 23, 2019		GOP	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure
47	Construction of Flood Mitigation Structure - Construction of River Control along San Juan River, Brgy. Loooc, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 26 - Nov. 1, 2018	Nov. 14, 2018	Jan. 15, 2019	Jan. 23, 2019		GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
48	Construction of Riverment - Construction of Riverment along Cabuyao River, Cabuyao City, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 26 - Nov. 1, 2018	Nov. 14, 2018	Jan. 15, 2019	Jan. 23, 2019		GOP	44,500,000.00		44,500,000.00	Construction of Riverment

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (Brief Description of Program / Activity / Project)	
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
49	Construction of Retenent - Construction/ Improvement of Retenent along Tinay Tinay River, Brgy. Nligan, Caluyao City, Laguna	Laguna 2nd DEO	Competitive Bidding	Oct. 26 - Nov. 1, 2018	Nov. 14, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	48,500,000.00		48,500,000.00	Construction of Retenent
50	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Brgy. Mabitan, Bisan, Laguna	Laguna 2nd DEO	Competitive Bidding	Nov. 9 - 15, 2018	Nov. 28, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	8,000,000.00		8,000,000.00	Construction of Multi Purpose Building
51	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Counseil), Brgy. San Francisco, Bisan, Laguna	Laguna 2nd DEO	Competitive Bidding	Nov. 9 - 15, 2018	Nov. 28, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
52	Building - Construction of Bisan Science High School (Multi-Purpose Building) Brgy. San Francisco, Bisan, Laguna	Laguna 2nd DEO	Competitive Bidding	Nov. 9 - 15, 2018	Nov. 28, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	22,000,000.00		22,000,000.00	Construction of Multi Purpose Building
53	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building, Langgam Elementary School, Brgy. Langgam, San Pedro, Laguna	Laguna 2nd DEO	Competitive Bidding	Nov. 9 - 15, 2018	Nov. 28, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
54	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Aplaya Elementary School and Aplaya High School Compound, Brgy. Aplaya, Santa Rosa, Laguna	Laguna 2nd DEO	Competitive Bidding	Nov. 9 - 15, 2018	Nov. 28, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	5,500,000.00		5,500,000.00	Construction of Multi Purpose Building
55	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Chrysanthemum Subdivision, Brgy. Chrysanthemum, San Pedro, Laguna	Laguna 2nd DEO	Competitive Bidding	Nov. 9 - 15, 2018	Nov. 28, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	4,500,000.00		4,500,000.00	Construction of Multi Purpose Building
56	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Diva Elementary School, Brgy. Diva, Santa Rosa, Laguna	Laguna 2nd DEO	Competitive Bidding	Nov. 9 - 15, 2018	Nov. 28, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	5,500,000.00		5,500,000.00	Construction of Multi Purpose Building
57	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Grand Riverside Brgy. Market Area, Santa Rosa, Laguna	Laguna 2nd DEO	Competitive Bidding	Nov. 16 - 22, 2018	Dec. 5, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	5,500,000.00		5,500,000.00	Construction of Multi Purpose Building
58	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Phase 3, Pedia, San Pedro, Laguna	Laguna 2nd DEO	Competitive Bidding	Nov. 16 - 22, 2018	Dec. 5, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
59	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Sampaguita Village Elementary School, Brgy. Sampaguita Village, San Pedro, Laguna	Laguna 2nd DEO	Competitive Bidding	Nov. 16 - 22, 2018	Dec. 5, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	5,500,000.00		5,500,000.00	Construction of Multi Purpose Building
60	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Southville National High School (Santa Rosa), Brgy. Caimin, Santa Rosa, Laguna	Laguna 2nd DEO	Competitive Bidding	Nov. 16 - 22, 2018	Dec. 5, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
61	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Tingapo Subdivision, Brgy. Tagapo, Santa Rosa, Laguna	Laguna 2nd DEO	Competitive Bidding	Nov. 16 - 22, 2018	Dec. 5, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
62	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Dila, Santa Rosa, Laguna	Laguna 2nd DEO	Competitive Bidding	Nov. 16 - 22, 2018	Dec. 5, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
63	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. San Antonio, San Pedro, Laguna	Laguna 2nd DEO	Competitive Bidding	Nov. 16 - 22, 2018	Dec. 5, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	13,000,000.00		13,000,000.00	Construction of Multi Purpose Building
64	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Sinailhan, Santa Rosa, Laguna	Laguna 2nd DEO	Competitive Bidding	Nov. 23 - 29, 2018	Dec. 12, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
65	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Extension of Barangay Health Center), Brgy. Mahusak, Santa Rosa, Laguna	Laguna 2nd DEO	Competitive Bidding	Nov. 23 - 29, 2018	Dec. 12, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
66	Rehabilitation / Major Repair of Multi Purpose Building - Repair/Rehabilitation of Multi-Purpose Building, Brgy. Calendaba, San Pedro, Laguna	Laguna 2nd DEO	Competitive Bidding	Nov. 23 - 29, 2018	Dec. 12, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	1,500,000.00		1,500,000.00	Rehabilitation / Major Repair of Multi Purpose Building
67	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Canibhang, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	Nov. 23 - 29, 2018	Dec. 12, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
68	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Sampinhon, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	Nov. 23 - 29, 2018	Dec. 12, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
69	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	Nov. 23 - 29, 2018	Dec. 12, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	40,000,000.00		40,000,000.00	Construction of Multi Purpose Building
70	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, E. Berretto NHS, Brgy. Pansol, Calamba City, Laguna	Laguna 2nd DEO	Competitive Bidding	Nov. 23 - 29, 2018	Dec. 12, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
71	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Brgy. Dila, Bay, Laguna	Laguna 2nd DEO	Competitive Bidding	Nov. 23 - 29, 2018	Dec. 12, 2018	Jan. 15, 2019	Jan. 23, 2019	GOP	26,110,000.00		26,110,000.00	Construction of Multi Purpose Building
								1,770,175,000.00	0.00	1,770,175,000.00		

Laguna III DEO												
Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (Brief Description of Program / Activity / Project)	
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
1	Asset Preservation Program, Preventive Maintenance Using Mananilla K0077-000 -K0077 +500, K0079 + 500 - K0079 + 620, K0079 + 650.63 - K0081 + 100, K0083 + 350 - K0084 + .068, K0085 + 000 - K0085 + 178	(Central Office / Regional Office)	Competitive Bidding	10/17/2018 -10/24/2018	6/11/2018	1/29/2019	1/30/2019	REGULAR INFRASTRUCTURE 2019	96,391,000.00	-	96,391,000.00	Asphalt Overlay 50mm with correction

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)		Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
2	Asset Preservation Program Maintenance Daang Maharika K0085+178 - K0085 + 400, K0086 + 300 - K0087 + 300, K0089 + 250 - K0089 + 590	(Central Office / Regional Office)	Competitive Bidding	10/17/2018-10/24/2018	6/11/2018	1/29/2019	1/30/2019	REGULAR INFRASTRUCTURE E 2019	76,304,000.00	-	76,304,000.00	Asphalt Overlay 50mm with correction
3	Asset Preservation Program Maintenance Road K0073+002 - K0074 + 000, K0075 + 000 - K0075 + 229	Laguna 3rd District Engineering Office	Competitive Bidding	10/17/2018-10/24/2018	6/11/2018	1/29/2019	1/30/2019	REGULAR INFRASTRUCTURE E 2019	10,797,000.00	-	10,797,000.00	Asphalt Overlay 50mm with correction
4	Asset Preservation Program Maintenance Famy Road (S01706/L2) K0069+469 - K0071+467	Laguna 3rd District Engineering Office	Competitive Bidding	10/17/2018-10/24/2018	6/11/2018	1/29/2019	1/30/2019	REGULAR INFRASTRUCTURE E 2019	24,765,000.00	-	24,765,000.00	Asphalt Overlay 50mm with correction
5	Asset Preservation Program Maintenance Calabuan - Nagpartian Bdry Rd K0080 + 000 - K0080 + 072, K0081 + 251 - K0084 + 000, K0085 + 000 - K0087 + 003, K0088 + 000 - K0089 + 224	(Central Office / Regional Office)	Competitive Bidding	10/17/2018-10/24/2018	6/11/2018	1/29/2019	1/30/2019	REGULAR INFRASTRUCTURE E 2019	66,645,000.00	-	66,645,000.00	Asphalt Overlay 50mm with correction
6	Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Tertiary Roads Calabuan - Nagpartian Bdry, Rd K0080 + 081.35 - K0080 + 932	Laguna 3rd District Engineering Office	Competitive Bidding	10/17/2018-10/24/2018	6/11/2018	1/29/2019	1/30/2019	REGULAR INFRASTRUCTURE E 2019	31,500,000.00	-	31,500,000.00	Reconstruction from Paved to Concrete
7	Asset Preservation Program Rehabilitation/ Reconstruction of National Roads with Slopes, Slope Collapse, and Landslide, Tertiary Roads Lupa City - Alaminos Rd K0079 + 100 - K0079 + 250, K0080 + 200 - K0080 + 300, K0080 + 500 - K0080 + 700	Laguna 3rd District Engineering Office	Competitive Bidding	10/26/2018-11/05/2018	11/15/2018	4/22/2019	5/22/2019	REGULAR INFRASTRUCTURE E 2019	48,000,000.00	-	48,000,000.00	Construction of Road Slope Protection Structure
8	Network Development Program Widening Calamba-Sta. Cruz-Famy Jct Rd - K0059 + 469 - K0072 + 033	(Central Office / Regional Office)	Competitive Bidding	10/26/2018-11/05/2018	11/15/2018	4/22/2019	5/22/2019	REGULAR INFRASTRUCTURE E 2019	80,439,000.00	-	80,439,000.00	Road Widening including Drainage
9	Network Development Program Road Widening Maharika (L2) - K0072 + 887 - K0074 + 125	(Central Office / Regional Office)	Competitive Bidding	10/26/2018-11/05/2018	11/15/2018	4/22/2019	5/22/2019	REGULAR INFRASTRUCTURE E 2019	50,050,000.00	-	50,050,000.00	Road Widening including Drainage
10	Network Development Program Road Widening Roads Sta Pablo-Rizal-Nagpartian-Lupa Rd K0091 + 200 - K0092 + 587, K0093 + 173 - K0095 + 460, K0098 + 434 - K0098 + 588, K0098 + 599 - K0098 + 601, K0098 + 612 - K0099 + 816	(Central Office / Regional Office)	Competitive Bidding	10/26/2018-11/05/2018	11/15/2018	4/22/2019	5/22/2019	REGULAR INFRASTRUCTURE E 2019	85,500,000.00	-	85,500,000.00	Road Widening including Drainage
11	Network Development Program Road Widening Roads Lupa - Alaminos Rd K0077 + 500 - K0078+ 000	Laguna 3rd District Engineering Office	Competitive Bidding	10/26/2018-11/05/2018	11/15/2018	4/22/2019	5/22/2019	REGULAR INFRASTRUCTURE E 2019	30,727,000.00	-	30,727,000.00	Road Widening including Drainage
12	Network Development Program Road Widening Roads Bdry Rd K0088 + 800 - K0089 + 240, K0089 + 265 - K0089 + 719	Laguna 3rd District Engineering Office	Competitive Bidding	10/26/2018-11/05/2018	11/15/2018	4/22/2019	5/22/2019	REGULAR INFRASTRUCTURE E 2019	20,000,000.00	-	20,000,000.00	Road Widening including Drainage
13	Network Development Program Construction of By-Pass and Diversion Roads San Pablo City By-Pass, Package A, Laguna	Alaminos- Regional Office	Competitive Bidding	10/26/2018-11/05/2018	11/15/2018	4/22/2019	5/22/2019	REGULAR INFRASTRUCTURE E 2019	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
14	Network Development Program Construction of By-Pass and Diversion Road San Pablo City By-Pass, Package B, Laguna	Alaminos- Regional Office	Competitive Bidding	11/05/2018-11/12/2018	11/26/2018	11/22/2019	12/22/2019	REGULAR INFRASTRUCTURE E 2019	100,000,000.00	-	100,000,000.00	Construction of Bridge

Code (PAP)	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
15	Bridge Program Permanent Bridges Rizal Br. (B03142LZ) along San Pablo-Rizal-Nagpartian-Liw Rd	Widening of	Laguna 3rd District Engineering Office	11/05/2018-11/12/2018	11/26/2018	11/22/2019	12/22/2019	REGULAR INFRASTRUCTURE E 2019	8,000,000.00	-	8,000,000.00	Widening of Bridge
16	Bridge Program Permanent Bridges Bungkol Br. (B00078LZ) along San Pablo-Rizal-Nagpartian-Liw Rd	Widening of	Laguna 3rd District Engineering Office	11/05/2018-11/12/2018	11/26/2018	11/22/2019	12/22/2019	REGULAR INFRASTRUCTURE E 2019	9,500,000.00	-	9,500,000.00	Widening of Bridge
17	Bridge Program Widening of Permanent Bridges Mampis Br. (B03149LZ) along San Pablo-Rizal-Nagpartian-Liw Rd		Laguna 3rd District Engineering Office	11/05/2018-11/12/2018	11/26/2018	11/22/2019	12/22/2019	REGULAR INFRASTRUCTURE E 2019	31,000,000.00	-	31,000,000.00	Widening of Bridge
18	Bridge Program Widening of Permanent Bridges Alumbardo Br. (B03131LZ) along Calauan-Nagpartian Brgy. Rd		Laguna 3rd District Engineering Office	11/05/2018-11/12/2018	11/26/2018	11/22/2019	12/22/2019	REGULAR INFRASTRUCTURE E 2019	31,500,000.00	-	31,500,000.00	Widening of Bridge
19	Bridge Program Widening of Permanent Bridges Hangan Br. (B02831LZ) along Masapang-H-Way, Calauan, Laguna		Laguna 3rd District Engineering Office	11/05/2018-11/12/2018	11/26/2018	11/22/2019	12/22/2019	REGULAR INFRASTRUCTURE E 2019	8,000,000.00	-	8,000,000.00	Widening of Bridge
20	Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Construction of Multi-Purpose Building, Brgy. 2, Alaminos Laguna		Laguna 3rd District Engineering Office	11/13/2018-11/20/2018	3/12/2018	2/18/2019	2/19/2019	LOCAL INFRASTRUCTURE PROGRAM 2019	3,000,000.00	-	3,000,000.00	Construction
21	Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Rehabilitation of Multi-Purpose Building, Brgy. Santiago I, San Pablo City, Laguna		Laguna 3rd District Engineering Office	11/13/2018-11/20/2018	3/12/2018	2/18/2019	2/19/2019	LOCAL INFRASTRUCTURE PROGRAM 2019	2,000,000.00	-	2,000,000.00	Construction (Completion)
22	Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Rehabilitation of Multi-Purpose Building, Brgy 7C, San Pablo City, Laguna		Laguna 3rd District Engineering Office	11/13/2018-11/20/2018	3/12/2018	2/18/2019	2/19/2019	LOCAL INFRASTRUCTURE PROGRAM 2019	2,000,000.00	-	2,000,000.00	Improvement/ Rehabilitation
23	Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Construction of Multi-Purpose Building, Brgy. 6A, San Pablo City, Laguna		Laguna 3rd District Engineering Office	11/13/2018-11/20/2018	3/12/2018	2/18/2019	2/19/2019	LOCAL INFRASTRUCTURE PROGRAM 2019	3,000,000.00	-	3,000,000.00	Construction
24	Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Construction of Multi-Purpose Building, Brgy. Pagasa, Liw, Laguna		Laguna 3rd District Engineering Office	11/13/2018-11/20/2018	3/12/2018	2/18/2019	2/19/2019	LOCAL INFRASTRUCTURE PROGRAM 2019	3,000,000.00	-	3,000,000.00	Construction (Completion)
25	Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Del Remedio, San Pablo City, Laguna		Laguna 3rd District Engineering Office	11/13/2018-11/20/2018	3/12/2018	2/18/2019	2/19/2019	LOCAL INFRASTRUCTURE PROGRAM 2019	2,000,000.00	-	2,000,000.00	Rehabilitation
26	Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Construction of Multi-purpose Building, Brgy. Baboy, Nagpartian, Laguna		Laguna 3rd District Engineering Office	11/20/2018-11/27/2018	10/12/2018	2/25/2019	2/26/2019	LOCAL INFRASTRUCTURE PROGRAM 2019	3,000,000.00	-	3,000,000.00	Construction

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MODE	CO	
27	Local Infrastructure Program Other Structures Multipurpose / Facilities Construction of Multi-purpose Building, Brgy. Balmacion, Negapan, Laguna	Laguna 3rd District Engineering Office	Competitive Bidding	11/20/2018-11/27/2018	10/12/2018	2/25/2019	2/26/2019		LOCAL INFRASTRUCTURE PROGRAM 2019	2,000,000.00	-	2,000,000.00	Construction
28	Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Construction of Multi-purpose Building (2 Storey Brgy. Hall), Brgy. Bayate, Lina, Laguna	Laguna 3rd District Engineering Office	Competitive Bidding	11/20/2018-11/27/2018	10/12/2018	2/25/2019	2/26/2019		LOCAL INFRASTRUCTURE PROGRAM 2019	4,000,000.00	-	4,000,000.00	Construction
29	Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Construction of Multi-purpose Building (City Center), Brgy. Tala, Rizal, Laguna	Laguna 3rd District Engineering Office	Competitive Bidding	11/20/2018-11/27/2018	10/12/2018	2/25/2019	2/26/2019		LOCAL INFRASTRUCTURE PROGRAM 2019	4,000,000.00	-	4,000,000.00	Construction
30	Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Rehabilitation of Multi-Purpose Building, Brgy. San Felix, Victoria, Laguna	Laguna 3rd District Engineering Office	Competitive Bidding	11/20/2018-11/27/2018	10/12/2018	2/25/2019	2/26/2019		LOCAL INFRASTRUCTURE PROGRAM 2019	1,500,000.00	-	1,500,000.00	Improvement/ Rehabilitation
31	Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Construction of Multi-purpose Building, Brgy. Sta. Rosa, Alaminos, Laguna	Laguna 3rd District Engineering Office	Competitive Bidding	11/20/2018-11/27/2018	10/12/2018	2/25/2019	2/26/2019		LOCAL INFRASTRUCTURE PROGRAM 2019	3,000,000.00	-	3,000,000.00	Construction
32	Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities Construction of Multi-purpose Building at Police, San Pablo City, Laguna	Laguna 3rd District Engineering Office	Competitive Bidding	11/28/2018-12/05/2018	12/18/2018	2/25/2019	2/26/2019		LOCAL INFRASTRUCTURE PROGRAM 2019	2,000,000.00	-	2,000,000.00	Construction
33	Local Infrastructure Program Flood Control and Drainage Rehabilitation of Bridge Connecting Brgy. Aunabato and Brgy. Tashah, Negapan, Laguna	Laguna 3rd District Engineering Office	Competitive Bidding	12/05/2018-12/12/2018	12/27/2018	4/3/2019	5/3/2019		LOCAL INFRASTRUCTURE PROGRAM 2019	5,000,000.00	-	5,000,000.00	Construction
34	Local Infrastructure Program Flood Control and Drainage / Protection Works Rehabilitation of Bridge Connecting Construction of Drainage in Brgy. Sto. Angel, San Pablo City, Laguna	Laguna 3rd District Engineering Office	Competitive Bidding	12/05/2018-12/12/2018	12/27/2018	4/3/2019	5/3/2019		LOCAL INFRASTRUCTURE PROGRAM 2019	2,000,000.00	-	2,000,000.00	Construction
35	Local Infrastructure Program Flood Control and Drainage Drainage / Protection Works Rehabilitation of Line Canal, Brgy. Ill. C, San Pablo City, Laguna	Laguna 3rd District Engineering Office	Competitive Bidding	12/05/2018-12/12/2018	12/27/2018	4/3/2019	5/3/2019		LOCAL INFRASTRUCTURE PROGRAM 2019	1,000,000.00	-	1,000,000.00	Improvement/ Rehabilitation
36	Local Infrastructure Program Flood Control and Drainage Drainage / Protection Works Rehabilitation of Line Canal, Brgy. Masapang, Victoria, Laguna	Laguna 3rd District Engineering Office	Competitive Bidding	12/05/2018-12/12/2018	12/27/2018	4/3/2019	5/3/2019		LOCAL INFRASTRUCTURE PROGRAM 2019	1,000,000.00	-	1,000,000.00	Improvement/ Rehabilitation
37	Local Infrastructure Program Local Roads and Bridges Concreteing of Road, Brgy. Pobacion 2, Negapan, Laguna	Laguna 3rd District Engineering Office	Competitive Bidding	12/05/2018-12/12/2018	12/27/2018	4/3/2019	5/3/2019		LOCAL INFRASTRUCTURE PROGRAM 2019	2,000,000.00	-	2,000,000.00	Construction

Code (PAP)	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PAP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MODE	CO	
38	Local Infrastructure Program Roads and Bridges Concreting of Road, Brgy. San Francisco, San Pablo City, Laguna	Laguna 3rd District Engineering Office	Competitive Bidding	12/05/2018-12/12/2018	12/27/2018	4/3/2019	5/3/2019		LOCAL INFRASTRUCTURE PROGRAM 2019	1,000,000.00	-	1,000,000.00	Construction
39	Local Infrastructure Program Local Roads and Bridges Concreting of Road, Brgy. Vito, San Pablo City, Laguna	Laguna 3rd District Engineering Office	Competitive Bidding	12/14/2018-12/21/2018	3/4/2019	11/3/2019	12/3/2019		LOCAL INFRASTRUCTURE PROGRAM 2019	2,500,000.00	-	2,500,000.00	Construction
40	Local Infrastructure Program Local Roads and Bridges Concreting of Road, Brgy. Bukal, Nagcarlan, Laguna	Laguna 3rd District Engineering Office	Competitive Bidding	12/14/2018-12/21/2018	3/1/2019	11/3/2019	12/3/2019		LOCAL INFRASTRUCTURE PROGRAM 2019	2,500,000.00	-	2,500,000.00	Construction
41	Local Infrastructure Program Local Roads and Bridges Concreting of Road, Brgy. Silangan Napagard, Nagcarlan, Laguna	Laguna 3rd District Engineering Office	Competitive Bidding	12/14/2018-12/21/2018	3/1/2019	11/3/2019	12/3/2019		LOCAL INFRASTRUCTURE PROGRAM 2019	1,500,000.00	-	1,500,000.00	Construction
42	Local Infrastructure Program Roads and Bridges Concreting of Road, Brgy. San Miguel, San Pablo City, Laguna	Laguna 3rd District Engineering Office	Competitive Bidding	12/14/2018-12/21/2018	3/1/2019	11/3/2019	12/3/2019		LOCAL INFRASTRUCTURE PROGRAM 2019	2,500,000.00	-	2,500,000.00	Construction
43	Local Infrastructure Program Roads and Bridges Concreting of Road, Brgy. Lucas I, San Pablo City, Laguna	Laguna 3rd District Engineering Office	Competitive Bidding	12/14/2018-12/21/2018	3/1/2019	11/3/2019	12/3/2019		LOCAL INFRASTRUCTURE PROGRAM 2019	2,500,000.00	-	2,500,000.00	Construction
44	Local Infrastructure Program Roads and Bridges Concreting of Road, Brgy. San Gabriel, San Pablo City, Laguna	Laguna 3rd District Engineering Office	Competitive Bidding	12/14/2018-12/21/2018	3/1/2019	11/3/2019	12/3/2019		LOCAL INFRASTRUCTURE PROGRAM 2019	1,000,000.00	-	1,000,000.00	Concreting of Road
45	Local Infrastructure Program Roads and Bridges Concreting of Road at San Bartolome National High School, Brgy. San Pablo City, Laguna	Laguna 3rd District Engineering Office	Competitive Bidding	12/21/2018-12/28/2018	10/1/2019	3/18/2019	3/19/2019		LOCAL INFRASTRUCTURE PROGRAM 2019	2,000,000.00	-	2,000,000.00	Concreting of Road
46	Local Infrastructure Program Roads and Bridges Concreting of Road, Brgy. Palma, Alaminos, Laguna	Laguna 3rd District Engineering Office	Competitive Bidding	12/21/2018-12/28/2018	10/1/2019	3/18/2019	3/19/2019		LOCAL INFRASTRUCTURE PROGRAM 2019	1,000,000.00	-	1,000,000.00	Concreting of Road
47	Local Infrastructure Program Roads and Bridges Rehabilitation of Road in Brgy. Meit, Nagcarlan, Laguna	Laguna 3rd District Engineering Office	Competitive Bidding	12/21/2018-12/28/2018	10/1/2019	3/18/2019	3/19/2019		LOCAL INFRASTRUCTURE PROGRAM 2019	3,000,000.00	-	3,000,000.00	Concreting of Road
48	Local Infrastructure Program Roads and Bridges Rehabilitation of Road, Brgy. San Crispin, San Pablo City, Laguna	Laguna 3rd District Engineering Office	Competitive Bidding	12/21/2018-12/28/2018	10/1/2019	3/18/2019	3/19/2019		LOCAL INFRASTRUCTURE PROGRAM 2019	27,000,000.00	-	27,000,000.00	Concreting of Road

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MODE	CO	
49	Local Infrastructure Program Roads and Bridges Road, Brgy. San Juan, San Pablo City, Laguna	Laguna 3rd District Engineering Office	Competitive Bidding	12/21/2018-12/28/2018	10/1/2019	3/18/2019	3/19/2019	LOCAL INFRASTRUCTURE PROGRAM 2019	14,000,000.00	-	14,000,000.00	Concreting of Road
50	Local Infrastructure Program Roads and Bridges Road, Brgy. Soledad, San Pablo City, Laguna	Laguna 3rd District Engineering Office	Competitive Bidding	12/21/2018-12/28/2018	10/1/2019	3/18/2019	3/19/2019	LOCAL INFRASTRUCTURE PROGRAM 2019	30,000,000.00	-	30,000,000.00	Concreting of Road
51	Local Infrastructure Program Roads and Bridges Road, Brgy. Sta. Ana, San Pablo City, Laguna	Laguna 3rd District Engineering Office	Competitive Bidding	12/28/2018-1/04/2019	1/17/2019	3/25/2019	3/26/2019	LOCAL INFRASTRUCTURE PROGRAM 2019	25,000,000.00	-	25,000,000.00	Concreting of Road
52	Local Infrastructure Program Roads and Bridges Road, Brgy. Sta. Elena, San Pablo City, Laguna	Laguna 3rd District Engineering Office	Competitive Bidding	12/28/2018-1/04/2019	1/17/2019	3/25/2019	3/26/2019	LOCAL INFRASTRUCTURE PROGRAM 2019	12,000,000.00	-	12,000,000.00	Concreting of Road
53	Local Infrastructure Program Roads and Bridges Road, Brgy. Sta. Maria, San Pablo City, Laguna	Laguna 3rd District Engineering Office	Competitive Bidding	12/28/2018-1/04/2019	1/17/2019	3/25/2019	3/26/2019	LOCAL INFRASTRUCTURE PROGRAM 2019	37,000,000.00	-	37,000,000.00	Concreting of Road
54	Local Infrastructure Program Bridges Rehabilitation of Bridge Brgy. Soledad, San Pablo City, Laguna	Laguna 3rd District Engineering Office	Competitive Bidding	12/28/2018-1/04/2019	1/17/2019	3/25/2019	3/26/2019	LOCAL INFRASTRUCTURE PROGRAM 2019	15,000,000.00	-	15,000,000.00	Improvement/ Rehabilitation
TOTAL									1,134,118,000.00		1,134,118,000.00	

Batangas | DEO

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MODE	CO	
19DB0001	Asset Preservation Program Preventive Maintenance Tertiary Roads along Palico-Baleyan-Batangas Div Rd - K0108 +- 714 - K0108 + 343	Correl	CB	9/14/2018 to 9/20/2018	10/3/2018	1/21/2019	1/30/2019	CY 2019 GAA	19,024.00	-	19,024.00	Asphalt Overlay 100mm with corrections, 4 lanes
19DB0002	Asset Preservation Program Preventive Maintenance Tertiary Roads along Lemney-Taal Diversion Rd - K0128+100 -K0129+559	Correl	CB	9/14/2018 to 9/20/2018	10/3/2018	1/21/2019	1/30/2019	CY 2019 GAA	58,507.00	-	58,507.00	Asphalt Overlay 100mm with corrections, 4 lanes
19DB0003	Asset Preservation Program Preventive Maintenance Secondary Roads along Nasugui-Lan-Cabalagan Rd - K0107+209- K0108-000, K0114+890-K0115+846, K0120+066-K0121+000, K0123-000-K0124+745	Correl	CB	9/14/2018 to 9/20/2018	10/3/2018	1/21/2019	1/30/2019	CY 2019 GAA	80,000.00	-	80,000.00	Reconstruction from Paved to Concrete
19DB0004	Asset Preservation Program Construction / Upgrading / Rehabilitation of Drainage along National Roads Tertiary Roads along Lemney-Taal Diversion Rd - K0128+500 - K0129+533	Correl	CB	9/14/2018 to 9/20/2018	10/3/2018	1/21/2019	1/30/2019	CY 2019 GAA	20,000.00	-	20,000.00	Construction of Drainage Structure inc. sidewalk, curb and gutter (bothside)
19DB0005	Asset Preservation Program Construction / Upgrading / Rehabilitation of Drainage along National Roads Secondary Roads along Palico-Baleyan, Batangas Rd - K0133+911 - K0134+790	Correl	CB	9/14/2018 to 9/20/2018	10/3/2018	1/21/2019	1/30/2019	CY 2019 GAA	15,000.00	-	15,000.00	Construction of Drainage Structure inc. sidewalk, curb and gutter (leftside)

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
19DB0006	Network Development Program Road Widening Secondary Roads along Balaayan-Balibago Rd - K0113+360-K0116+000	Constr.	CB	9/14/2018 to 9/20/2018	10/3/2018	1/21/2019	1/30/2019	CY 2019 GAA	100,000.00	-	100,000.00	Road Widening
19DB0007	Network Development Program Road Widening Secondary Roads along Nasugbu-Lian-Cabalgan Rd-K0113+605- K0115+640.80	Constr.	CB	9/14/2018 to 9/20/2018	10/3/2018	1/21/2019	1/30/2019	CY 2019 GAA	90,000.00	-	90,000.00	Road Widening
19DB0008	Network Development Program Road Widening Secondary Roads along Palico-Balaayan-Batangas Rd-K0104+630 - K0104+657, K0106+606 - K0106+628, K0114+466-K0114+878, K0114+922, K0115+936, K0118+600-K0118+603	Constr.	CB	9/21/2018 to 9/27/2018	10/10/2018	1/28/2019	2/6/2019	CY 2019 GAA	96,655.00	-	96,655.00	Road Widening
19DB0009	Network Development Program Road Widening Secondary Roads along Tagaytay-Nasugbu Rd - K0095+942- K0087+719	Constr.	CB	9/21/2018 to 9/27/2018	10/10/2018	1/28/2019	2/6/2019	CY 2019 GAA	85,000.00	-	85,000.00	Road Widening
19DB0010	Network Development Program Road Widening Secondary Roads along Tagaytay-Nasugbu Rd - K0094 + 304 - K0095 + 000	Constr.	CB	9/21/2018 to 9/27/2018	10/10/2018	1/28/2019	2/6/2019	CY 2019 GAA	31,042.00	-	31,042.00	Road Widening
19DB0011	Network Development Program Road Widening Secondary Roads along Dikho Highway - K0072 + (460) - K0073 + 000	Constr.	CB	9/21/2018 to 9/27/2018	10/10/2018	1/28/2019	2/6/2019	CY 2019 GAA	70,000.00	-	70,000.00	Road Widening
19DB0012	Network Development Program Construction of Missing Link/ New Roads General Aquinabo - Magallanes - Nasugbu Road (East-West Road) , Nasugbu, Batangas	Constr.	CB	9/21/2018 to 9/27/2018	10/10/2018	1/28/2019	2/6/2019	CY 2019 GAA	100,000.00	-	100,000.00	Construction of Slope Protection
19DB0013	Network Development Program Off-Carriageway Improvement Secondary Roads Tagaytay-Nasugbu Rd - K010+242 - K0102+848, K0102+860-K0103+882	Constr.	CB	9/21/2018 to 9/27/2018	10/10/2018	1/28/2019	2/6/2019	CY 2019 GAA	48,580.00	-	48,580.00	Off-Carriageway Improvement Shoulder Paving / Construction
19DB0014	Bridge Program Widening of Permanent Bridges Binanbunag Br. (B030481Z) along Balaayan-Balibago Rd	Constr.	CB	9/21/2018 to 9/27/2018	10/10/2018	1/28/2019	2/6/2019	CY 2019 GAA	62,000.00	-	62,000.00	Widening of Bridges to more than 2 lanes
19DB0015	Bridge Program Widening of Permanent Bridges Candia Br. (B044731Z) along Balaayan-Balibago Rd	Constr.	CB	9/28/2018 to 10/4/2018	10/17/2018	2/4/2019	2/13/2019	CY 2019 GAA	26,000.00	-	26,000.00	Widening of Bridges to more than 2 lanes
19DB0016	Bridge Program Widening of Permanent Bridges Tangay Br. (B030501Z) along Balaayan-Balibago Rd	Constr.	CB	9/28/2018 to 10/4/2018	10/17/2018	2/4/2019	2/13/2019	CY 2019 GAA	13,000.00	-	13,000.00	Widening of Bridges to more than 2 lanes
19DB0017	Bridge Program Widening of Permanent Bridges Duhanan Br. (B030511Z) along Balaayan-Balibago Rd	Constr.	CB	9/28/2018 to 10/4/2018	10/17/2018	2/4/2019	2/13/2019	CY 2019 GAA	10,000.00	-	10,000.00	Widening of Bridges to more than 2 lanes
19DB0018	Bridge Program Widening of Permanent Bridges Baypag Br. (B000551Z) along Nasugbu-Lian-Cabalgan Rd	Constr.	CB	9/28/2018 to 10/4/2018	10/17/2018	2/4/2019	2/13/2019	CY 2019 GAA	21,000.00	-	21,000.00	Widening of Bridges to more than 2 lanes
19DB0019	Flood Management Program Constructor/ Maintenance of Flood Mitigation Structures and Damage Systems Construction of Slope Protection of Lian Bridge Slope Protection, Lian River at Lian, Batangas	Constr.	CB	9/28/2018 to 10/4/2018	10/17/2018	2/4/2019	2/13/2019	CY 2019 GAA	80,000.00	-	80,000.00	Construction of Slope Protection Structure
19DB0020	Flood Management Program Constructor/ Maintenance of Flood Mitigation Structures and Damage Systems Construction of Slope Protection of Lian Bridge Slope Protection, Lian River at Nasugbu, Batangas	Constr.	CB	9/28/2018 to 10/4/2018	10/17/2018	2/4/2019	2/13/2019	CY 2019 GAA	80,000.00	-	80,000.00	Construction of Slope Protection Structure
19DB0021	Construction of Multi-Purpose Building at Poblacon, Balaayan, Batangas	Constr.	CB	9/28/2018 to 10/4/2018	10/17/2018	2/4/2019	2/13/2019	CY 2019 GAA - LIP	2,000.00	-	2,000.00	Construction of 1 Storey Bldg.
19DB0022	Construction of Multi-Purpose Building at Poblacon, Calaca, Batangas	Constr.	CB	10/5/2018 to 10/11/2018	10/24/2018	2/7/2019	2/17/2018	CY 2019 GAA - LIP	2,000.00	-	2,000.00	Construction of 1 Storey Bldg.
19DB0023	Construction (Completion) of Multi-Purpose Building (Covered Court), Boy, Laguale, Tadi, Batangas	Constr.	CB	10/5/2018 to 10/11/2018	10/24/2018	2/7/2019	2/17/2018	CY 2019 GAA - LIP	3,000.00	-	3,000.00	Construction / Completion of 1 Storey Bldg.

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MODE	CO	
19DB0024	Construction (Extension) of Multi-Purpose Building (Barangay Hall), Brgy. Poblacion 1, Calaca, Batangas	Const.	CB	10/5/2018 to 10/11/2018	10/24/2018	2/7/2019	2/17/2018		CV 2019 GAA - LIP	1,000.00	-	1,000.00	Construction / Extension of 1 Storey Bldg.
19DB0025	Construction (Extension) of Multi-Purpose Building (Barangay Hall), Brgy. Pocc, Balaogan, Batangas	Const.	CB	10/5/2018 to 10/11/2018	10/24/2018	2/7/2019	2/17/2018		CV 2019 GAA - LIP	2,000.00	-	2,000.00	Construction / Extension of 1 Storey Bldg.
19DB0026	Construction of Barangay Hall (Multi-Purpose Building), Brgy. Poblacion 2, Calatagan, Batangas	Const.	CB	10/5/2018 to 10/11/2018	10/24/2018	2/7/2019	2/17/2018		CV 2019 GAA - LIP	1,000.00	-	1,000.00	Construction of 1 Storey Bldg.
19DB0027	Construction of Day Care Center (Multi-Purpose Building), Brgy. 5, Lian, Batangas	Const.	CB	10/5/2018 to 10/11/2018	10/24/2018	2/7/2019	2/17/2018		CV 2019 GAA - LIP	2,000.00	-	2,000.00	Construction of 1 Storey Bldg.
19DB0028	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Calilhan II, Lemery, Batangas	Const.	CB	10/5/2018 to 10/11/2018	10/24/2018	2/7/2019	2/17/2018		CV 2019 GAA - LIP	2,000.00	-	2,000.00	Construction of 1 Storey Bldg.
19DB0029	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Cuntawa, Tuy, Batangas	Const.	CB	10/12/2018 to 10/18/2018	10/31/2018	2/11/2019	2/20/2019		CV 2019 GAA - LIP	2,000.00	-	2,000.00	Construction of 1 Storey Bldg.
19DB0030	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Megaba, Balaogan, Batangas	Const.	CB	10/12/2018 to 10/18/2018	10/31/2018	2/11/2019	2/20/2019		CV 2019 GAA - LIP	2,000.00	-	2,000.00	Construction of 1 Storey Bldg.
19DB0031	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Malayabey, Lemery, Batangas	Const.	CB	10/12/2018 to 10/18/2018	10/31/2018	2/11/2019	2/20/2019		CV 2019 GAA - LIP	2,000.00	-	2,000.00	Construction of 1 Storey Bldg.
19DB0032	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Talega, Lemery, Batangas	Const.	CB	10/12/2018 to 10/18/2018	10/31/2018	2/11/2019	2/20/2019		CV 2019 GAA - LIP	1,000.00	-	1,000.00	Construction of 1 Storey Bldg.
19DB0033	Construction of Multi-Purpose Building (Barangay Hall), Municipal Plaza, Brgy. Luna, Tuy, Batangas	Const.	CB	10/12/2018 to 10/18/2018	10/31/2018	2/11/2019	2/20/2019		CV 2019 GAA - LIP	5,000.00	-	5,000.00	Construction of 1 Storey Bldg.
19DB0034	Construction of Multi-Purpose Building (Covered Court), Brgy. Balibago, Lian, Batangas	Const.	CB	10/12/2018 to 10/18/2018	10/31/2018	2/11/2019	2/20/2019		CV 2019 GAA - LIP	4,000.00	-	4,000.00	Construction of 1 Storey Bldg.
19DB0035	Construction of Multi-Purpose Building (Covered Court), Brgy. Bukal, Lemery, Batangas	Const.	CB	10/12/2018 to 10/18/2018	10/31/2018	2/11/2019	2/20/2019		CV 2019 GAA - LIP	4,000.00	-	4,000.00	Construction of 1 Storey Bldg.
19DB0036	Construction of Multi-Purpose Building (Covered Court), Brgy. Canil, Calaca, Batangas	Const.	CB	10/19/2018 to 10/25/2018	11/7/2018	2/14/2019	2/25/2019		CV 2019 GAA - LIP	5,000.00	-	5,000.00	Construction of 1 Storey Bldg.
19DB0037	Construction of Multi-Purpose Building (Covered Court), Brgy. Carlosa, Calatagan, Batangas	Const.	CB	10/19/2018 to 10/25/2018	11/7/2018	2/14/2019	2/25/2019		CV 2019 GAA - LIP	4,000.00	-	4,000.00	Construction of 1 Storey Bldg.
19DB0038	Construction of Multi-Purpose Building (Covered Court), Brgy. Cayponce, Balaogan, Batangas	Const.	CB	10/19/2018 to 10/25/2018	11/7/2018	2/14/2019	2/25/2019		CV 2019 GAA - LIP	4,000.00	-	4,000.00	Construction of 1 Storey Bldg.
19DB0039	Construction of Multi-Purpose Building (Covered Court), Brgy. Das, Balaogan, Batangas	Const.	CB	10/19/2018 to 10/25/2018	11/7/2018	2/14/2019	2/25/2019		CV 2019 GAA - LIP	4,000.00	-	4,000.00	Construction of 1 Storey Bldg.
19DB0040	Construction of Multi-Purpose Building (Covered Court), Brgy. Galud, Calatagan, Batangas	Const.	CB	10/19/2018 to 10/25/2018	11/7/2018	2/14/2019	2/25/2019		CV 2019 GAA - LIP	4,000.00	-	4,000.00	Construction of 1 Storey Bldg.
19DB0041	Construction of Multi-Purpose Building (Covered Court), Brgy. Parlay, Calaca, Batangas	Const.	CB	10/19/2018 to 10/25/2018	11/7/2018	2/14/2019	2/25/2019		CV 2019 GAA - LIP	5,000.00	-	5,000.00	Construction of 1 Storey Bldg.
19DB0042	Construction of Multi-Purpose Building (Covered Court), Brgy. Wawa Ilaya, Lemery, Batangas	Const.	CB	10/19/2018 to 10/25/2018	11/7/2018	2/14/2019	2/25/2019		CV 2019 GAA - LIP	4,000.00	-	4,000.00	Construction of 1 Storey Bldg.
19DB0043	Construction of Multi-Purpose Building (Covered Court), Calantas High School, Brgy. Calantas, Calaca, Batangas	Const.	CB	10/26/2018 to 11/1/2018	11/14/2018	2/18/2019	2/27/2019		CV 2019 GAA - LIP	5,000.00	-	5,000.00	Construction of 1 Storey Bldg.
19DB0044	Construction of Multi-Purpose Building (Covered Court), Colegio ng Calaca, Brgy. Madaland, Calaca, Batangas	Const.	CB	10/26/2018 to 11/1/2018	11/14/2018	2/18/2019	2/27/2019		CV 2019 GAA - LIP	5,000.00	-	5,000.00	Construction of 1 Storey Bldg.
19DB0045	Construction of Multi-Purpose Building, Brgy. District No. 4, Balaogan, Batangas	Const.	CB	10/26/2018 to 11/1/2018	11/14/2018	2/18/2019	2/27/2019		CV 2019 GAA - LIP	3,000.00	-	3,000.00	Construction of 1 Storey Bldg.
19DB0046	Construction of Multi-Purpose Building, Brgy. Poblacion 11, Balaogan, Batangas	Const.	CB	10/26/2018 to 11/1/2018	11/14/2018	2/18/2019	2/27/2019		CV 2019 GAA - LIP	2,000.00	-	2,000.00	Construction of 1 Storey Bldg.
19DB0047	Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Isidro Ibaña, Lemery, Batangas	Const.	CB	10/26/2018 to 11/1/2018	11/14/2018	2/18/2019	2/27/2019		CV 2019 GAA - LIP	1,000.00	-	1,000.00	Improvement of 1 Storey Bldg.
19DB0048	Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Wawa Ibaña, Lemery, Batangas	Const.	CB	10/26/2018 to 11/1/2018	11/14/2018	2/18/2019	2/27/2019		CV 2019 GAA - LIP	1,000.00	-	1,000.00	Improvement of 1 Storey Bldg.
19DB0049	Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. Canil, Taal, Batangas	Const.	CB	10/26/2018 to 11/1/2018	11/14/2018	2/18/2019	2/27/2019		CV 2019 GAA - LIP	1,000.00	-	1,000.00	Rehabilitation of 1 Storey Bldg.
19DB0050	Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. Lantang, Taal, Batangas	Const.	CB	10/31/2018 to 11/6/2018	11/19/2018	2/21/2019	3/4/2019		CV 2019 GAA - LIP	1,000.00	-	1,000.00	Rehabilitation of 1 Storey Bldg.

Code (PAP)	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MODE	CO	
19DB0051	Renovation of Barangay Hall (Multi-Purpose Building), Brgy. Poblacion 4, Nasugbu, Batangas	Const.	CB	10/31/2018 to 11/6/2018	11/19/2018	2/21/2019	3/4/2019	CV 2019 GAA - LIP	2,000.00	-	2,000.00	Renovation of 1 Storey Bldg.
19DB0052	Renovation of Multi-Purpose Building (Barangay Hall), Brgy. Cogunan, Nasugbu, Batangas	Const.	CB	10/31/2018 to 11/6/2018	11/19/2018	2/21/2019	3/4/2019	CV 2019 GAA - LIP	2,000.00	-	2,000.00	Renovation of 1 Storey Bldg.
19DB0053	Renovation of Multi-Purpose Building (Covered Court), Brgy. Banilled, Nasugbu, Batangas	Const.	CB	10/31/2018 to 11/6/2018	11/19/2018	2/21/2019	3/4/2019	CV 2019 GAA - LIP	4,000.00	-	4,000.00	Renovation of 1 Storey Bldg.
19DB0054	Renovation of Multi-Purpose Building (Covered Court), Brgy. Payapa, Nasugbu, Batangas	Const.	CB	10/31/2018 to 11/6/2018	11/19/2018	2/21/2019	3/4/2019	CV 2019 GAA - LIP	4,000.00	-	4,000.00	Renovation of 1 Storey Bldg.
19DB0055	Repair of Barangay Hall (Multi-Purpose Building), Brgy. Bagong Silang, Calatagan, Batangas	Const.	CB	10/31/2018 to 11/6/2018	11/19/2018	2/21/2019	3/4/2019	CV 2019 GAA - LIP	1,000.00	-	1,000.00	Repair of 1 Storey Bldg.
19DB0056	Repair of Barangay Hall (Multi-Purpose Building), Brgy. Encarnacion, Calatagan, Batangas	Const.	CB	10/31/2018 to 11/6/2018	11/19/2018	2/21/2019	3/4/2019	CV 2019 GAA - LIP	1,000.00	-	1,000.00	Repair of 1 Storey Bldg.
19DB0057	Concreting of Road, Balyaran, Batangas	Const.	CB	10/31/2018 to 11/6/2018	11/19/2018	2/21/2019	3/4/2019	CV 2019 GAA - LIP	2,500.00	-	2,500.00	Concreting of Road
19DB0058	Concreting of Road, Brgy. Calococan, Balyaran, Batangas	Const.	CB	10/31/2018 to 11/6/2018	11/19/2018	2/21/2019	3/4/2019	CV 2019 GAA - LIP	3,000.00	-	3,000.00	Concreting of Road
19DB0059	Concreting of Road, Brgy. Tanagan, Calatagan, Batangas	Const.	CB	10/31/2018 to 11/6/2018	11/19/2018	2/21/2019	3/4/2019	CV 2019 GAA - LIP	2,000.00	-	2,000.00	Concreting of Road
19DB0060	Concreting of Road, Calaca, Batangas	Const.	CB	10/31/2018 to 11/6/2018	11/19/2018	2/21/2019	3/4/2019	CV 2019 GAA - LIP	3,000.00	-	3,000.00	Concreting of Road
19DB0061	Concreting of Road, Calatagan, Batangas	Const.	CB	10/31/2018 to 11/6/2018	11/19/2018	2/21/2019	3/4/2019	CV 2019 GAA - LIP	3,500.00	-	3,500.00	Concreting of Road
19DB0062	Concreting of Road, Lian, Batangas	Const.	CB	10/31/2018 to 11/6/2018	11/19/2018	2/21/2019	3/4/2019	CV 2019 GAA - LIP	3,500.00	-	3,500.00	Concreting of Road
19DB0063	Concreting of Road, Nasugbu, Batangas	Const.	CB	10/31/2018 to 11/6/2018	11/19/2018	2/21/2019	3/4/2019	CV 2019 GAA - LIP	3,000.00	-	3,000.00	Concreting of Road
19DB0064	Concreting of Road, Tael, Batangas	Const.	CB	11/9/2018 to 11/15/2018	11/28/2018	2/25/2019	3/6/2019	CV 2019 GAA - LIP	2,000.00	-	2,000.00	Concreting of Road
19DB0065	Concreting of Road, Tuy, Batangas	Const.	CB	11/9/2018 to 11/15/2018	11/28/2018	2/25/2019	3/6/2019	CV 2019 GAA - LIP	1,500.00	-	1,500.00	Concreting of Road
19DB0066	Construction/Rehabilitation of Road including Drainage Facilities, Poblacion 4, Calatagan, Batangas	Const.	CB	11/9/2018 to 11/15/2018	11/28/2018	2/25/2019	3/6/2019	CV 2019 GAA - LIP	2,000.00	-	2,000.00	Construction / Rehabilitation of Road
19DB0067	Construction/Rehabilitation of Road, Calococan, Balyaran, Batangas	Const.	CB	11/9/2018 to 11/15/2018	11/28/2018	2/25/2019	3/6/2019	CV 2019 GAA - LIP	2,000.00	-	2,000.00	Construction / Rehabilitation of Road
19DB0068	Construction/Rehabilitation of Road, Humayrigan, Lian, Batangas	Const.	CB	11/9/2018 to 11/15/2018	11/28/2018	2/25/2019	3/6/2019	CV 2019 GAA - LIP	2,000.00	-	2,000.00	Construction / Rehabilitation of Road
19DB0069	Widening of Bridge across Balinggagan River, Brgy. Poblacion VI and Brgy. Putla, Nasugbu, Batangas	Const.	CB	11/9/2018 to 11/15/2018	11/28/2018	2/25/2019	3/6/2019	CV 2019 GAA - LIP	10,000.00	-	10,000.00	Widening of Bridges
19DB0070	Construction of Water System, Brgy. Matas na Pulo, Nasugbu, Batangas	Const.	CB	11/9/2018 to 11/15/2018	11/28/2018	2/25/2019	3/6/2019	CV 2019 GAA - LIP	2,000.00	-	2,000.00	Construction of Water System
19DB0071	Construction of Water System, Brgy. Tongg, Tuy, Batangas	Const.	CB	11/9/2018 to 11/15/2018	11/28/2018	2/25/2019	3/6/2019	CV 2019 GAA - LIP	2,000.00	-	2,000.00	Construction of Water System
Batangas II DECO									1,247,408.00	0.00	1,247,408.00	

Standard Coding (Proc ID)	Procurement Project (Contract Name)	PMO/End User	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Adv/Posting of IB	Submit/ Opening of Bids	Notice of Award		Total	MODE	CO	
19-0001	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - Palico-Balyaran-Batangas Rd K0149-371	Construction	Public Bidding	October 9-15, 2018	11/6/2018	1/21/2019	Proposed GAA 2019	9,800,000.00	9,800,000.00	9,800,000.00	Construction of Drainage Structure along Road

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19-0002	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - Batangas-Talango-Lobo Rd K0146-485	Construction	Public Bidding	October 9-15, 2018	11/6/2018	1/21/2019	1/30/2019	Proposed GAA 2019	7,840,000.00	7,840,000.00	7,840,000.00	Construction of Drainage Structure along Road
19-0003	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads - Batangas-Lobo Rd K0134-232 - K0136-000	Construction	Public Bidding	October 9-15, 2018	11/6/2018	1/21/2019	1/30/2019	Proposed GAA 2019	19,513,760.00	19,513,760.00	19,513,760.00	Preventive Maintenance of Road: Asphalt Overlay
19-0004	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slops, Slope Collapse, and Landslide - Secondary Roads - Batangas-Talango-Lobo Rd K0129-863 - K0130-030, K0137-235 - K0137-245	Construction	Public Bidding	October 9-15, 2018	11/6/2018	1/21/2019	1/30/2019	Proposed GAA 2019	50,180,000.00	50,180,000.00	50,180,000.00	Construction of Road Slope Protection Structure
19-0005	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slops, Slope Collapse, and Landslide - Secondary Roads - Batangas-Lobo Rd K0131-200 - K0131-230, K0134-900 - K0134-940, K0135-100 - K0135-160	Construction	Public Bidding	October 9-15, 2018	11/6/2018	1/21/2019	1/30/2019	Proposed GAA 2019	40,964,000.00	40,964,000.00	40,964,000.00	Construction of Road Slope Protection Structure
19-0006	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slops, Slope Collapse, and Landslide - Tertiary Roads - Bataan-Mabini Rd K0163-451 - K0164-035, K0174-140 - K0174-260, K0176-447 - K0177-030	Construction	Public Bidding	October 9-15, 2018	11/6/2018	1/21/2019	1/30/2019	Proposed GAA 2019	77,200,000.00	77,200,000.00	77,200,000.00	Construction of Road Slope Protection Structure
19-0007	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Batangas-Lobo Rd K0133-950 - K0134-000	Construction	Public Bidding	October 9-15, 2018	11/6/2018	1/21/2019	1/30/2019	Proposed GAA 2019	3,154,620.00	3,154,620.00	3,154,620.00	Reconstruction to Concrete Pavement
19-0008	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges - Bridge of Promise (B03026LZ) along Batangas-Lobo Rd	Construction	Public Bidding	October 9-15, 2018	11/6/2018	1/21/2019	1/30/2019	Proposed GAA 2019	64,784,310.00	64,784,310.00	64,784,310.00	Widening of Bridge
19-0009	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges - Calansuyan Br. (B029171Z) along Manila-Batangas Rd	Construction	Public Bidding	October 9-15, 2018	11/6/2018	1/21/2019	1/30/2019	Proposed GAA 2019	29,400,000.00	29,400,000.00	29,400,000.00	Widening of Bridge
19-0010	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges - Palcan Br. (B030271Z) along Batangas-Lobo Rd	Construction	Public Bidding	October 9-15, 2018	11/6/2018	1/21/2019	1/30/2019	Proposed GAA 2019	18,620,000.00	18,620,000.00	18,620,000.00	Widening of Bridge
19-0011	Construction of Multi- Purpose Building, TESDA Regional Training Center, Batangas City, Batangas	Construction	Public Bidding	October 9-15, 2018	11/6/2018	1/21/2019	1/30/2019	Proposed GAA 2019	7,840,000.00	7,840,000.00	7,840,000.00	Construction of Multi- Purpose Building
19-0012	Construction/ Rehabilitation of Multi- Purpose Building, Malibyo, Batangas City	Construction	Public Bidding	October 9-15, 2018	11/6/2018	1/21/2019	1/30/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Construction of Multi- Purpose Building
19-0013	Construction/ Rehabilitation of Multi- Purpose Building, San Agustin Ilangan, Isla Verde, Batangas City	Construction	Public Bidding	October 9-15, 2018	11/6/2018	1/21/2019	1/30/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Construction of Multi- Purpose Building
19-0014	Concreting/Rehabilitation of Road, Brgy. Alangilan, Batangas City, Batangas	Construction	Public Bidding	October 17-23, 2018	11/6/2018	1/21/2019	1/30/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concreting/ Rehabilitation of Road
19-0015	Concreting/Rehabilitation of Road, Brgy. Balete, Batangas City, Batangas	Construction	Public Bidding	October 17-23, 2018	11/6/2018	1/21/2019	1/30/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Rehabilitation of Concrete Road

Code (PAP)	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19-0016	Concrete/Rehabilitation of Road, Brgy. Buan, Batangas City, Batangas	Construction	Public Bidding	October 17-23, 2018	11/8/2018	1/21/2019	1/30/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concrete/ Rehabilitation of Road
19-0017	Concrete/Rehabilitation of Road, Brgy. Calandula, Batangas City, Batangas	Construction	Public Bidding	October 17-23, 2018	11/8/2018	1/21/2019	1/30/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concrete/ Rehabilitation of Road
19-0018	Concrete/Rehabilitation of Road, Brgy. Cumba, Batangas City, Batangas	Construction	Public Bidding	October 17-23, 2018	11/8/2018	1/21/2019	1/30/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concrete/ Rehabilitation of Road
19-0019	Concrete/Rehabilitation of Road, Brgy. Dala Pao Proper, Batangas City, Batangas	Construction	Public Bidding	October 17-23, 2018	11/8/2018	1/21/2019	1/30/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concrete/ Rehabilitation of Road
19-0020	Concrete/Rehabilitation of Road, Brgy. Dala Pao, Pukot Ilaus, Batangas City, Batangas	Construction	Public Bidding	October 17-23, 2018	11/8/2018	1/21/2019	1/30/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concrete/ Rehabilitation of Road
19-0021	Concrete/Rehabilitation of Road, Brgy. Dumantay, Batangas City, Batangas	Construction	Public Bidding	October 17-23, 2018	11/8/2018	1/21/2019	1/30/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concrete/ Rehabilitation of Road
19-0022	Concrete/Rehabilitation of Road, Brgy. Dumucay, Batangas City, Batangas	Construction	Public Bidding	October 17-23, 2018	11/8/2018	1/21/2019	1/30/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concrete/ Rehabilitation of Road
19-0023	Concrete/Rehabilitation of Road, Brgy. Gulod Labac, Batangas City, Batangas	Construction	Public Bidding	October 17-23, 2018	11/8/2018	1/21/2019	1/30/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concrete/ Rehabilitation of Road
19-0024	Concrete/Rehabilitation of Road, Brgy. Hagigue Kanluran, Batangas City, Batangas	Construction	Public Bidding	October 17-23, 2018	11/8/2018	1/21/2019	1/30/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concrete/ Rehabilitation of Road
19-0025	Concrete/Rehabilitation of Road, Brgy. Hagigue Silangan, Batangas City, Batangas	Construction	Public Bidding	October 17-23, 2018	11/8/2018	1/21/2019	1/30/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concrete/ Rehabilitation of Road
19-0026	Concrete/Rehabilitation of Road, Brgy. Kurnihang Ilaya, Batangas City, Batangas	Construction	Public Bidding	October 17-23, 2018	11/8/2018	1/21/2019	1/30/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concrete/ Rehabilitation of Road
19-0027	Concrete/Rehabilitation of Road, Brgy. Libjo Central, Batangas City, Batangas	Construction	Public Bidding	October 17-23, 2018	11/8/2018	1/21/2019	1/30/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concrete/ Rehabilitation of Road
19-0028	Concrete/Rehabilitation of Road, Brgy. Libjo Tangisan, Batangas City, Batangas	Construction	Public Bidding	October 17-23, 2018	11/8/2018	1/21/2019	1/30/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concrete/ Rehabilitation of Road
19-0029	Concrete/Rehabilitation of Road, Brgy. Mahacot Kanluran, Batangas City, Batangas	Construction	Public Bidding	October 17-23, 2018	11/8/2018	1/21/2019	1/30/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concrete/ Rehabilitation of Road
19-0030	Concrete/Rehabilitation of Road, Brgy. Mahacot Silangan, Batangas City, Batangas	Construction	Public Bidding	October 17-23, 2018	11/8/2018	1/21/2019	1/30/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concrete/ Rehabilitation of Road
19-0031	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges - Sta. Pedro Ix (B02952LZ) along Bawar-Mabini Rd	Construction	Public Bidding	October 23-29, 2018	11/13/2018	1/21/2019	1/30/2019	Proposed GAA 2019	19,404,000.00	19,404,000.00	19,404,000.00	Widening of Bridge
19-0032	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges - Sta. Maria Bn (B02924LZ) along Bawar-Mabini Rd	Construction	Public Bidding	October 23-29, 2018	11/13/2018	1/21/2019	1/30/2019	Proposed GAA 2019	35,280,000.00	35,280,000.00	35,280,000.00	Widening of Bridge
19-0033	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges - Tingga Bn (B03047LZ) along Batangas-Quezon Rd	Construction	Public Bidding	October 23-29, 2018	11/13/2018	1/21/2019	1/30/2019	Proposed GAA 2019	6,880,000.00	6,880,000.00	6,880,000.00	Widening of Bridge

Code (PAP)	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MODE	CO	
19-0034	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges - Yama Br. (B030311Z) along Batangas-Lobo Rd	Construction	Public Bidding	October 23-29, 2018	11/13/2018	1/21/2019	1/30/2019		Proposed GAA 2019	12,348,000.00	12,348,000.00	12,348,000.00	Widening of Bridge
19-0035	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development - Off-Carriageway Improvement - Secondary Roads - Batangas-Lobo Rd (K01284-413) - K0128-200, K0130-659 - K0131-788	Construction	Public Bidding	October 23-29, 2018	11/13/2018	1/21/2019	1/30/2019		Proposed GAA 2019	86,031,680.00	86,031,680.00	86,031,680.00	Off-Carriageway Improvement- Shoulder/Paving Construction
19-0036	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads - Manila-Batangas Rd (K0103473) - K0105-000	Construction	Public Bidding	October 23-29, 2018	11/13/2018	1/21/2019	1/30/2019		Proposed GAA 2019	50,180,000.00	50,180,000.00	50,180,000.00	Road Widening
19-0037	Concreting/Rehabilitation of Road, Brgy. Palahang Kanluran, Batangas City, Batangas	Construction	Public Bidding	October 23-29, 2018	11/13/2018	1/21/2019	1/30/2019		Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concreting/ Rehabilitation of Road
19-0038	Concreting/Rehabilitation of Road, Brgy. Palahang Silangan, Batangas City, Batangas	Construction	Public Bidding	October 23-29, 2018	11/13/2018	1/21/2019	1/30/2019		Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concreting/ Rehabilitation of Road
19-0039	Concreting/Rehabilitation of Road, Brgy. Palacan Kenturan, Batangas City, Batangas	Construction	Public Bidding	October 23-29, 2018	11/13/2018	1/21/2019	1/30/2019		Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concreting/ Rehabilitation of Road
19-0040	Concreting/Rehabilitation of Road, Brgy. Pinaruan Ibabâ, Batangas City, Batangas	Construction	Public Bidding	October 23-29, 2018	11/13/2018	1/21/2019	1/30/2019		Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concreting/ Rehabilitation of Road
19-0041	Concreting/Rehabilitation of Road, Brgy. Pinaruan Silangan, Batangas City, Batangas	Construction	Public Bidding	October 23-29, 2018	11/13/2018	1/21/2019	1/30/2019		Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concreting/ Rehabilitation of Road
19-0042	Concreting/Rehabilitation of Road, Brgy. Sampaga, Batangas City, Batangas	Construction	Public Bidding	October 23-29, 2018	11/13/2018	1/21/2019	1/30/2019		Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concreting/ Rehabilitation of Road
19-0043	Concreting/Rehabilitation of Road, Brgy. San Pedro, Batangas City, Batangas	Construction	Public Bidding	October 23-29, 2018	11/13/2018	1/21/2019	1/30/2019		Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concreting/ Rehabilitation of Road
19-0044	Concreting/Rehabilitation of Road, Brgy. Sto Niño, Batangas City, Batangas	Construction	Public Bidding	October 23-31, 2018	11/15/2018	1/21/2019	1/30/2019		Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concreting/ Rehabilitation of Road
19-0045	Concreting/Rehabilitation of Road, Brgy. Tabangao Aplaya, Batangas City, Batangas	Construction	Public Bidding	October 23-31, 2018	11/15/2018	1/21/2019	1/30/2019		Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concreting/ Rehabilitation of Road
19-0046	Concreting/Rehabilitation of Road, Brgy. Tabangao Uno, Batangas City, Batangas	Construction	Public Bidding	October 23-31, 2018	11/15/2018	1/21/2019	1/30/2019		Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concreting/ Rehabilitation of Road
19-0047	Concreting/Rehabilitation of Road, Brgy. Talahib Payaya, Batangas City, Batangas	Construction	Public Bidding	October 23-31, 2018	11/15/2018	1/21/2019	1/30/2019		Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concreting/ Rehabilitation of Road
19-0048	Concreting/Rehabilitation of Road, Brgy. Talumpok Kanluran, Batangas City, Batangas	Construction	Public Bidding	October 23-31, 2018	11/15/2018	1/21/2019	1/30/2019		Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concreting/ Rehabilitation of Road
19-0049	Concreting/Rehabilitation of Road, Brgy. Tulo, Batangas City, Batangas	Construction	Public Bidding	October 23-31, 2018	11/15/2018	1/21/2019	1/30/2019		Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concreting/ Rehabilitation of Road
19-0050	Concreting of Malvar Street, Palahang, Lobo, Batangas	Construction	Public Bidding	October 23-31, 2018	11/15/2018	1/21/2019	1/30/2019		Proposed GAA 2019	4,550,000.00	4,550,000.00	4,550,000.00	Concreting of Road
19-0051	Construction of Road, Bawen, Batangas	Construction	Public Bidding	October 23-31, 2018	11/15/2018	1/21/2019	1/30/2019		Proposed GAA 2019	3,960,000.00	3,960,000.00	3,960,000.00	Construction of Road
19-0052	Construction of Road, Lobo, Batangas	Construction	Public Bidding	October 23-31, 2018	11/15/2018	1/21/2019	1/30/2019		Proposed GAA 2019	7,920,000.00	7,920,000.00	7,920,000.00	Construction of Road

Code (PAP)	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
19-0053	Construction of Road, Mabini, Batangas	Construction	Public Bidding	October 25-31, 2018	11/15/2018	1/21/2019	1/30/2019	Proposed GAA 2019	2,970,000.00	2,970,000.00	2,970,000.00	Construction of Road	
19-0054	Construction of Road, San Luis, Batangas	Construction	Public Bidding	October 25-31, 2018	11/15/2018	1/21/2019	1/30/2019	Proposed GAA 2019	1,000,000.00	1,000,000.00	1,000,000.00	Construction of Road	
19-0055	Construction of Road, San Pascual, Batangas	Construction	Public Bidding	October 25-31, 2018	11/15/2018	1/21/2019	1/30/2019	Proposed GAA 2019	3,960,000.00	3,960,000.00	3,960,000.00	Construction of Road	
19-0056	Construction of Road, Tingloy, Batangas	Construction	Public Bidding	October 25-31, 2018	11/15/2018	1/21/2019	1/30/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Construction of Road	
19-0057	Construction/Rehabilitation of Road, Cajo, Lobo, Batangas	Construction	Public Bidding	November 7-13, 2018	11/28/2018	1/24/2019	2/4/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Constructor/ Rehabilitation of Road	
19-0058	Construction/Rehabilitation of Road, Luya, San Luis, Batangas	Construction	Public Bidding	November 7-13, 2018	11/28/2018	1/24/2019	2/4/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Constructor/ Rehabilitation of Road	
19-0059	Construction/Rehabilitation of Road, San Juan, Tingloy, Batangas	Construction	Public Bidding	November 7-13, 2018	11/28/2018	1/24/2019	2/4/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Constructor/ Rehabilitation of Road	
19-0060	Construction/Rehabilitation/Widening of Road with Stone Masonry, Marubungay, San Diego, Buloy Road, Bauan, Batangas	Construction	Public Bidding	November 7-13, 2018	11/28/2018	1/24/2019	2/4/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Constructor/ Rehabilitation/ Widening of Road	
19-0061	Asphalt Overlay of Tingga-Soro Soro Rd., Batangas City	Construction	Public Bidding	November 7-13, 2018	11/28/2018	1/24/2019	2/4/2019	Proposed GAA 2019	29,400,000.00	29,400,000.00	29,400,000.00	Asphalt Overlay	
19-0062	Rehabilitation/Improvement of Conde-Silo, Domingo Road, Batangas City, Batangas	Construction	Public Bidding	November 7-13, 2018	11/28/2018	1/24/2019	2/4/2019	Proposed GAA 2019	19,600,000.00	19,600,000.00	19,600,000.00	Rehabilitation of Road	
19-0063	Asphalt Overlay of Balagtas-Balete-Natunuan Rd., Batangas City	Construction	Public Bidding	November 7-13, 2018	11/28/2018	1/24/2019	2/4/2019	Proposed GAA 2019	96,500,000.00	96,500,000.00	96,500,000.00	Asphalt Overlay	
19-0064	Asphalt Overlay of Guad-Itas-Daig-San Pedro-Mahicod Rd., Batangas City	Construction	Public Bidding	November 7-13, 2018	11/28/2018	1/24/2019	2/4/2019	Proposed GAA 2019	96,500,000.00	96,500,000.00	96,500,000.00	Asphalt Overlay	
19-0065	Rehabilitation/Improvement of Lipig-Dumucley-Conde Labac Road, Batangas City, Batangas	Construction	Public Bidding	November 7-13, 2018	11/28/2018	1/24/2019	2/4/2019	Proposed GAA 2019	96,500,000.00	96,500,000.00	96,500,000.00	Rehabilitation of Road	
19-0066	Rehabilitation/Improvement of San Isidro-Malamin-Mahibang Dahlig Road, Batangas City, Batangas	Construction	Public Bidding	November 7-13, 2018	11/28/2018	1/24/2019	2/4/2019	Proposed GAA 2019	96,500,000.00	96,500,000.00	96,500,000.00	Rehabilitation of Road	
19-0067	Construction/Rehabilitation of Water Supply System, (TIMWANDAL), Tinga Itas, Batangas City	Construction	Public Bidding	November 7-13, 2018	11/28/2018	1/24/2019	2/4/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Constructor/ Rehabilitation of Water Supply System	
19-0068	Construction/Rehabilitation of Water Supply System, (TIMWA), Tinga Itas, Batangas City	Construction	Public Bidding	November 7-13, 2018	11/28/2018	1/24/2019	2/4/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Constructor/ Rehabilitation of Water Supply System	
19-0069	Construction/Rehabilitation of Water Supply System, Incilaan, Batangas City	Construction	Public Bidding	November 7-13, 2018	11/28/2018	1/24/2019	2/4/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Constructor/ Rehabilitation of Water Supply System	
19-0070	Construction/Rehabilitation of Water Supply System, Socorro Itaba, Batangas City	Construction	Public Bidding	November 7-13, 2018	11/28/2018	1/24/2019	2/4/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Constructor/ Rehabilitation of Water Supply System	
19-0071	Construction of Multi-Purpose Building (Senior Citizen Building), Mabini, Batangas	Construction	Public Bidding	November 9-15, 2018	12/4/2018	1/24/2019	2/4/2019	Proposed GAA 2019	4,950,000.00	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building	
19-0072	Construction of Multi-Purpose Building, Pinedagwaran, Lobo, Batangas	Construction	Public Bidding	November 9-15, 2018	12/4/2018	1/24/2019	2/4/2019	Proposed GAA 2019	4,950,000.00	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building	
19-0073	Construction of Multi-Purpose Building, Soloc, Lobo, Batangas	Construction	Public Bidding	November 9-15, 2018	12/4/2018	1/24/2019	2/4/2019	Proposed GAA 2019	4,950,000.00	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building	

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19-0074	Construction/Repair/Rehabilitation of Multi-Purpose Building, Bataan, Batangas	Construction	Public Bidding	November 9-15, 2018	12/4/2018	1/24/2019	2/4/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Construction of Multi-Purpose Building
19-0075	Construction/Repair/Rehabilitation/Improvement of Multi-Purpose Building, Malabiti, Batangas	Construction	Public Bidding	November 9-15, 2018	12/4/2018	1/24/2019	2/4/2019	Proposed GAA 2019	4,950,000.00	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
19-0076	Construction/Repair/Rehabilitation/Improvement of Multi-Purpose Building, Tinigoy, Batangas	Construction	Public Bidding	November 9-15, 2018	12/4/2018	1/24/2019	2/4/2019	Proposed GAA 2019	9,900,000.00	9,900,000.00	9,900,000.00	Construction of Multi-Purpose Building
19-0077	Construction/Rehabilitation/Improvement of Multi-Purpose Building (Phase 4), Bataan Sports Coliseum, Bataan, Batangas	Construction	Public Bidding	November 9-15, 2018	12/4/2018	1/24/2019	2/4/2019	Proposed GAA 2019	29,700,000.00	29,700,000.00	29,700,000.00	Construction of Multi-Purpose Building
19-0078	Construction/Rehabilitation of Water Supply - Level II, Bataan, Batangas	Construction	Public Bidding	November 9-15, 2018	12/4/2018	1/24/2019	2/4/2019	Proposed GAA 2019	8,910,000.00	8,910,000.00	8,910,000.00	Construction of Water Supply Systems
19-0079	Construction/Rehabilitation/Improvement of Water Supply - Level II, San Luis, Batangas	Construction	Public Bidding	November 9-15, 2018	12/4/2018	1/24/2019	2/4/2019	Proposed GAA 2019	7,920,000.00	7,920,000.00	7,920,000.00	Construction of Water Supply Systems
19-0080	Construction of Multi-Purpose Building at Poblacion, Malabiti, Batangas	Construction	Public Bidding	November 9-15, 2018	12/4/2018	1/24/2019	2/4/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Construction of Multi-Purpose Building
19-0081	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Secondary Roads - Palico Balarzan-Batangas Rd K0142-142 - K0144-510	Construction	Public Bidding	November 13-19, 2018	12/6/2018	1/24/2019	2/4/2019	Proposed GAA 2019	96,500,000.00	96,500,000.00	96,500,000.00	Road Widening
19-0082	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Secondary Roads - Batangas-Lobo Rd K0134-501 - K0135-500	Construction	Public Bidding	November 13-19, 2018	12/6/2018	1/24/2019	2/4/2019	Proposed GAA 2019	94,388,580.00	94,388,580.00	94,388,580.00	Road Widening
19-0083	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Secondary Roads - Batangas-Talanga-Lobo Rd K0123-580 - K0128-000	Construction	Public Bidding	November 13-19, 2018	12/6/2018	1/24/2019	2/4/2019	Proposed GAA 2019	96,500,000.00	96,500,000.00	96,500,000.00	Road Widening
19-0084	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Secondary Roads - Lobo-Malabiti-San Juan Rd K0163-000 - K0166-106, K0166-474 - K0166-719	Construction	Public Bidding	November 13-19, 2018	12/6/2018	1/24/2019	2/4/2019	Proposed GAA 2019	96,500,000.00	96,500,000.00	96,500,000.00	Road Widening
19-0085	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Tertiary Roads - Bataan-Malabiti Rd K0152-630 - K0152-697, K0152-739 - K0152-827, K0152-833 - K0154-009	Construction	Public Bidding	November 13-19, 2018	12/6/2018	1/24/2019	2/4/2019	Proposed GAA 2019	49,000,000.00	49,000,000.00	49,000,000.00	Road Widening
19-0086	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Lobo-Malabiti-Lajya-San Juan Road, Lobo, Batangas	Construction	Public Bidding	November 13-19, 2018	12/6/2018	1/24/2019	2/4/2019	Proposed GAA 2019	96,500,000.00	96,500,000.00	96,500,000.00	Road Widening
19-0087	Concreting/Rehabilitation of Road, Bigay, Talimpo-Silangan, Batangas City, Batangas	Construction	Public Bidding	November 13-19, 2018	12/6/2018	1/24/2019	2/4/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concreting/ Rehabilitation of Road
19-0088	Construction/Rehabilitation of Road including Drainage Facilities, Lipig, Batangas City	Construction	Public Bidding	November 13-19, 2018	12/6/2018	1/24/2019	2/4/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Construction/ Rehabilitation of Road including Drainage Facilities
19-0089	Construction/Rehabilitation of Road including Flood Control Structures, Bantaba West, Batangas City	Construction	Public Bidding	November 13-19, 2018	12/6/2018	1/24/2019	2/4/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Construction of Concrete Road
19-0090	Concreting/Rehabilitation of Road, Bigay, Sorsogon Iloaba, Batangas City, Batangas	Construction	Public Bidding	November 13-19, 2018	12/6/2018	1/24/2019	2/4/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00	1,980,000.00	Concreting/ Rehabilitation of Road

Code (PAP)	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19-0091	Concrete/Rehabilitation of Road, Brgy. Talebibi Pandayan, Balangas City, Balangas	Construction	Public Bidding	November 13-19, 2018	12/6/2018	1/24/2019	2/4/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00		1,980,000.00	Concrete/ Rehabilitation of Road
19-0092	Off-Camargeway Improvement Balangas-Lobo Road K0108-400 to Outfall, Balangas City, Balangas	Construction	Public Bidding	November 13-19, 2018	12/6/2018	1/24/2019	2/4/2019	Proposed GAA 2019	29,700,000.00	29,700,000.00		29,700,000.00	Off-Camargeway Improvement
19-0093	Reinforcing/Strengthening of Permanent Bridges; First Approach Bobok Flyover North Bound, Balangas City, Balangas	Construction	Public Bidding	November 13-19, 2018	12/6/2018	1/24/2019	2/4/2019	Proposed GAA 2019	96,500,000.00	96,500,000.00		96,500,000.00	Reinforcing/Strengthening of Bridge
19-0094	Reinforcing/Strengthening of Permanent Bridges; First Approach Bobok Flyover South Bound, Balangas City, Balangas	Construction	Public Bidding	November 13-19, 2018	12/6/2018	1/24/2019	2/4/2019	Proposed GAA 2019	96,500,000.00	96,500,000.00		96,500,000.00	Reinforcing/Strengthening of Bridge
19-0095	Reinforcing/Strengthening of Permanent Bridges; Second Approach Bobok Flyover North Bound, Balangas City, Balangas	Construction	Public Bidding	November 13-19, 2018	12/6/2018	1/24/2019	2/4/2019	Proposed GAA 2019	96,500,000.00	96,500,000.00		96,500,000.00	Reinforcing/Strengthening of Bridge
19-0096	Reinforcing/Strengthening of Permanent Bridges; Second Approach Bobok Flyover South Bound, Balangas City, Balangas	Construction	Public Bidding	November 13-19, 2018	12/6/2018	1/24/2019	2/4/2019	Proposed GAA 2019	96,500,000.00	96,500,000.00		96,500,000.00	Reinforcing/Strengthening of Bridge
19-0097	Construction of Dike, Mabini, Balangas	Construction	Public Bidding	November 21-27, 2018	12/12/2018	1/28/2019	2/6/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00		1,980,000.00	Construction of Flood Mitigation Structure
19-0098	Construction of Dike, Tingloy, Balangas	Construction	Public Bidding	November 21-27, 2018	12/12/2018	1/28/2019	2/6/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00		1,980,000.00	Construction of Flood Mitigation Structure
19-0099	Construction of Line Canal, Bauman, Balangas	Construction	Public Bidding	November 21-27, 2018	12/12/2018	1/28/2019	2/6/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00		1,980,000.00	Construction of Drainage Structure
19-0100	Construction of Line Canal, Mabini, Balangas	Construction	Public Bidding	November 21-27, 2018	12/12/2018	1/28/2019	2/6/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00		1,980,000.00	Construction of Drainage Structure
19-0101	Construction of Line Canal, San Pascual, Balangas	Construction	Public Bidding	November 21-27, 2018	12/12/2018	1/28/2019	2/6/2019	Proposed GAA 2019	1,980,000.00	1,980,000.00		1,980,000.00	Construction of Drainage Structure
19-0102	Construction of Seawall/Riverwall, Bauman, Balangas	Construction	Public Bidding	November 21-27, 2018	12/12/2018	1/28/2019	2/6/2019	Proposed GAA 2019	2,970,000.00	2,970,000.00		2,970,000.00	Construction of Flood Mitigation Structure
19-0103	Construction of Slope Protection, San Luis, Balangas	Construction	Public Bidding	November 21-27, 2018	12/12/2018	1/28/2019	2/6/2019	Proposed GAA 2019	1,000,000.00	1,000,000.00		1,000,000.00	Construction of Slope Protection Structure
19-0104	Asphalt Overlay of Dagat-Ayaya Rd., Bauman, Balangas	Construction	Public Bidding	November 21-27, 2018	12/12/2018	1/28/2019	2/6/2019	Proposed GAA 2019	29,400,000.00	29,400,000.00		29,400,000.00	Construction of Asphalt Road
19-0105	Asphalt Overlay of San Luis-Taal Rd., San Luis, Balangas	Construction	Public Bidding	November 21-27, 2018	12/12/2018	1/28/2019	2/6/2019	Proposed GAA 2019	39,200,000.00	39,200,000.00		39,200,000.00	Construction of Asphalt Road
19-0106	Rehabilitation/Improvement of Bazarangy 2 - Ayaya Road, Bauman, Balangas	Construction	Public Bidding	November 21-27, 2018	12/12/2018	1/28/2019	2/6/2019	Proposed GAA 2019	29,400,000.00	29,400,000.00		29,400,000.00	Rehabilitation of Concrete Road
19-0107	Rehabilitation/Improvement of San Luis- Bauman Road, San Luis, Balangas	Construction	Public Bidding	November 21-27, 2018	12/12/2018	1/28/2019	2/6/2019	Proposed GAA 2019	49,000,000.00	49,000,000.00		49,000,000.00	Rehabilitation of Concrete Road
19-0108	Rehabilitation/Improvement of San Pascual, San Jose Road (San Pascual Section), San Pascual, Balangas	Construction	Public Bidding	November 21-27, 2018	12/12/2018	1/28/2019	2/6/2019	Proposed GAA 2019	49,000,000.00	49,000,000.00		49,000,000.00	Rehabilitation of Concrete Road
19-0109	Rehabilitation/Improvement of San Pascual-Ayaya Road, San Pascual, Balangas	Construction	Public Bidding	November 21-27, 2018	12/12/2018	1/28/2019	2/6/2019	Proposed GAA 2019	49,000,000.00	49,000,000.00		49,000,000.00	Rehabilitation of Concrete Road
19-0110	Rehabilitation of Roads with Sips, Slope Collapse and Landslide, Secondary Roads, Lobo-Malahibo-Laya-San Juan Road K0147-480 - K0147-600, K0147-600 - K0148-100, Lobo, Balangas	Construction	Public Bidding	November 21-27, 2018	12/12/2018	1/28/2019	2/6/2019	Proposed GAA 2019	77,200,000.00	77,200,000.00		77,200,000.00	Rehabilitation / Major Repair of Road Slope Protection Structure
19-0111	Rehabilitation of Roads with Sips, Slope Collapse and Landslide, Secondary Roads, Lobo-Malahibo-Laya-San Juan Road K0148-100 - K0148-285, Lobo, Balangas	Construction	Public Bidding	November 21-27, 2018	12/12/2018	1/28/2019	2/6/2019	Proposed GAA 2019	62,725,000.00	62,725,000.00		62,725,000.00	Rehabilitation / Major Repair of Road Slope Protection Structure

Code (PAP)	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PAP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19-0112	Rehabilitation of Roads with Slops, Slope Collapse and Landslide, Secondary Roads, Lobo-Maldonado-Laya-San Juan Road K0146+285 - K0146+320, K0146+480 - K0146+600, Lobo, Batangas	Construction	Public Bidding	November 21-27, 2018	12/12/2018	1/28/2019	2/6/2019	Proposed GAA 2019	53,075,000.00	53,075,000.00	53,075,000.00	Rehabilitation/ Major Repair of Road Slope Protection Structure
19-0113	Rehabilitation of Roads with Slops, Slope Collapse and Landslide, Secondary Roads, Lobo-Maldonado-Laya-San Juan Road K0149+400 - K0149+542 Left Side, Lobo, Batangas	Construction	Public Bidding	November 21-27, 2018	12/12/2018	1/28/2019	2/6/2019	Proposed GAA 2019	86,850,000.00	86,850,000.00	86,850,000.00	Rehabilitation / Major Repair of Road Slope Protection Structure
19-0114	Rehabilitation of Roads with Slops, Slope Collapse and Landslide, Secondary Roads, Lobo-Maldonado-Laya-San Juan Road K0149+400 - K0149+542 Right Side, Lobo, Batangas	Construction	Public Bidding	November 21-27, 2018	12/12/2018	1/28/2019	2/6/2019	Proposed GAA 2019	96,500,000.00	96,500,000.00	96,500,000.00	Rehabilitation/ Major Repair of Road Slope Protection Structure
19-0115	Rehabilitation of Roads with Slops, Slope Collapse and Landslide, Secondary Roads, Lobo-Maldonado-Laya-San Juan Road K0149+873 - K0150+158, Lobo, Batangas	Construction	Public Bidding	November 21-27, 2018	12/12/2018	1/28/2019	2/6/2019	Proposed GAA 2019	96,500,000.00	96,500,000.00	96,500,000.00	Rehabilitation/ Major Repair of Road Slope Protection Structure
19-0116	Rehabilitation of Roads with Slops, Slope Collapse and Landslide, Secondary Roads, Lobo-Maldonado-Laya-San Juan Road K0152+600 - K0152+857, Lobo, Batangas	Construction	Public Bidding	November 21-27, 2018	12/12/2018	1/28/2019	2/6/2019	Proposed GAA 2019	86,850,000.00	86,850,000.00	86,850,000.00	Rehabilitation / Major Repair of Road Slope Protection Structure
19-0117	Rehabilitation of Roads with Slops, Slope Collapse and Landslide, Secondary Roads, Lobo-Maldonado-Laya-San Juan Road K0155+714 - K0155+937, Lobo, Batangas	Construction	Public Bidding	November 21-27, 2018	12/12/2018	1/28/2019	2/6/2019	Proposed GAA 2019	96,500,000.00	96,500,000.00	96,500,000.00	Rehabilitation / Major Repair of Road Slope Protection Structure
19-0118	Rehabilitation of Roads with Slops, Slope Collapse and Landslide, Secondary Roads, Lobo-Maldonado-Laya-San Juan Road K0155+937 - K0156+100, Lobo, Batangas	Construction	Public Bidding	November 21-27, 2018	12/12/2018	1/28/2019	2/6/2019	Proposed GAA 2019	96,500,000.00	96,500,000.00	96,500,000.00	Rehabilitation/ Major Repair of Road Slope Protection Structure
19-0119	Asphalt Overlay of Manghinan-Magao Rd., Bauan, Batangas	Construction	Public Bidding	November 21-27, 2018	12/12/2018	1/28/2019	2/6/2019	Proposed GAA 2019	96,500,000.00	96,500,000.00	96,500,000.00	Construction of Asphalt Road
19-0120	Rehabilitation/Improvement of Macatinal Avenue (San Pascual Section), San Pascual, Batangas	Construction	Public Bidding	November 21-27, 2018	12/12/2018	1/28/2019	2/6/2019	Proposed GAA 2019	77,200,000.00	77,200,000.00	77,200,000.00	Rehabilitation of Concrete Road
19-0121	Rehabilitation/Improvement of Bauan-San Luis Road, Bauan, Batangas	Construction	Public Bidding	November 21-27, 2018	12/12/2018	1/28/2019	2/6/2019	Proposed GAA 2019	96,500,000.00	96,500,000.00	96,500,000.00	Rehabilitation of Concrete Road
19-0122	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development - Off-Carriageway Improvement - Secondary Roads - Batangas-Lobo Rd - K0111+153 - K0112+000, K0112+650 - K0114+000	Construction	Public Bidding	November 21-27, 2018	12/12/2018	1/28/2019	2/6/2019	Proposed GAA 2019	74,283,770.00	74,283,770.00	74,283,770.00	Off-Carriageway Improvement- Shoulder Paving Construction

Batangas III DEO

Standard Coding (Procurement ID)	Procurement Project (Contract Name)	PMO/End User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Adv/Posting of IB	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Access Roads leading to Honeybee Industry in Brgs. Mahabanan and Paligaman, Balete, Batangas	Batangas III DEO	Competitive Bidding	8/22/2018-8/29/2018	8/22/2018-9/10/2018	1/17/2019-1/24/2019	1/30/2019	GAA 2019	10,283,000.00		10,283,000.00	Construction/ Maintenance of Flood Mitigation Structures
2	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Primary Roads, Manila-Batangas Rd - K0061 + 051 - K0061 + 000, K0064 + 000 - K0064 + 24, K0064 + 738 - K0065 + 385, K0066 + 561 - K0067 + 505	Batangas III DEO	Competitive Bidding	8/22/2018-8/29/2018	8/22/2018-9/10/2019	1/17/2019-1/24/2019	1/30/2019	GAA 2019	39,717,000.00		39,717,000.00	Preventive Maintenance of Road: Asphalt Overlay

Code (PAP)	Procurement Program / Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (Brief Description of Program / Activity / Project)	
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MODE		CO
3	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Secondary Roads, Tausan-Taisy-Tagayay Road - K0064 + (-383) - K0064 + 019, K0072 + 340 - K0072 + 843	Batanags III DEO	Competitive Bidding	8/22/2018-8/29/2018	8/22/2018-9/10/2020	1/17/2019-1/24/2019	1/30/2019	GAA 2019	20,000,000.00		20,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
4	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Primary Roads, Manila-Batangas Div Rd - (S01916LZ) Chainage 428 - Chainage 738	Batanags III DEO	Competitive Bidding	8/22/2018-8/29/2018	8/22/2018-9/10/2021	1/17/2019-1/24/2019	1/30/2019	GAA 2019	32,389,000.00		32,389,000.00	Asphalt Reconstruction
5	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Primary Roads, Manila - Batangas Rd - K0068 + 538 - K0069 + 030	Batanags III DEO	Competitive Bidding	8/22/2018-8/29/2018	8/22/2018-9/10/2018	1/17/2019-1/24/2019	1/30/2019	GAA 2019	27,611,000.00		27,611,000.00	Asphalt Reconstruction
6	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads, Secondary Roads, Tausan-Taisy-Tagayay Road -K0069 + 440 - K0070 + 448	Batanags III DEO	Competitive Bidding	8/22/2018-8/29/2018	8/22/2018-9/10/2019	1/17/2019-1/24/2019	1/30/2019	GAA 2019	6,000,000.00		6,000,000.00	Construction of Canal Cover
7	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance, Secondary Roads, Tausan-Taisy-Tagayay Rd - K0073 + 070 -K0073 + 307, K0082 + 513 - K0083 + 1007	Batanags III DEO	Competitive Bidding	8/22/2018-8/29/2018	8/22/2018-9/10/2020	1/17/2019-1/24/2019	1/30/2019	GAA 2019	80,000,000.00		80,000,000.00	Rehabilitation of Concrete Road - Slab Replacement 280mm
8	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Primary Roads, Manila-Batangas Rd - K0068 + 389 - K0069 + 030	Batanags III DEO	Competitive Bidding	9/12/2018-9/19/2018	9/12/2018-10/12/2018	1/23/2019-1/30/2019	2/5/2019	GAA 2019	11,130,000.00		11,130,000.00	Road Widening (2 - 4 lanes)
9	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Secondary Roads, Banay-Banay-Magon-Cuena Road - K0090 + (-681) - K0090 + 073, K0092 + 823 - K0093 + 283, K0098 + 000 - K0098 + 850, K0098 + 908 - K0100 + 431	Batanags III DEO	Competitive Bidding	9/12/2018-9/19/2018	9/12/2018-10/12/2018	1/23/2019-1/30/2019	2/5/2019	GAA 2019	90,000,000.00		90,000,000.00	Road Widening
10	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads, Lipa City - Alaminos Rd - K0083 + 156 - K0085 + 380	Batanags III DEO	Competitive Bidding	9/12/2018-9/19/2018	9/12/2018-10/12/2018	1/23/2019-1/30/2019	2/5/2019	GAA 2019	55,000,000.00		55,000,000.00	Road Widening
11	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads, Lipa-Balele Rd - K0082 + (-219) - K0084 + 727	Batanags III DEO	Competitive Bidding	9/12/2018-9/19/2018	9/12/2018-10/12/2018	1/23/2019-1/30/2019	2/5/2019	GAA 2019	60,428,000.00		60,428,000.00	Road Widening
12	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening, Tertiary Roads, Tasey-Laurel-Agocillo Rd - K0086 + 273 - K0088 + 794	Batanags III DEO	Competitive Bidding	9/13/2018-9/20/2018	9/13/2018-10/2/2018	1/23/2019-1/30/2019	2/5/2019	GAA 2019	72,040,000.00		72,040,000.00	Road Widening
13	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slope Collapse, and Landslide, Tertiary Roads, Lake Taal-Tagayay Rd - K0069 + 067 - K0069 + 114, K0069 + 120 - K0069 + 137, K0069 + 154 - K0069 + 180	Batanags III DEO	Competitive Bidding	9/13/2018-9/20/2018	9/13/2018-10/2/2018	1/23/2019-1/30/2019	2/5/2019	GAA 2019	5,000,000.00		5,000,000.00	Construction of Road Slope Protection Structure

Code (PAP)	Procurement Program/ Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement/ Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MODE	CO	
14	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slops, Slope Collapse, and Landslide, Tertiary Roads, Talisay-Laural-Agoncillo Rd - K0102-000 - K0102-167, K0102-240 - K0102-284, K0102-444 - K0102-481, K0102-555 -K0102-748	Batangas III DEO	Competitive Bidding	9/13/2018-9/20/2019	9/13/2018-10/22/2018	1/23/2019-1/30/2019	2/5/2019	GAA 2019	15,000,000.00		15,000,000.00	Construction of Road Slope Protection Structure
15	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Bridge Program, Reticuling/ Strengthening of Permanent Bridges, Laurel Br. (B031581Z) along Tanauan-Talisay-Tageplay Rd	Batangas III DEO	Competitive Bidding	10/4/2018-10/11/2018	10/4/2018-10/23/2018	1/30/2019-2/6/2019	2/1/2019	GAA 2019	8,370,000.00		8,370,000.00	Reticuling/ Strengthening of Bridge
16	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Widening of Permanent Bridges, Sta. Maria Br. III (B031661Z) along Talisay-Laural-Agoncillo Rd	Batangas III DEO	Competitive Bidding	10/4/2018-10/11/2018	10/4/2018-10/23/2018	1/30/2019-2/6/2020	2/1/2019	GAA 2019	7,000,000.00		7,000,000.00	Widening of Permanent Bridges
17	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening , Secondary Roads, Tanauan-Talisay-Tageplay Rd - K0071 + 015 - K0072 + 340, K0073 + 307 - K0074 + 283, K0077 + 873 - K0078 + 318, K0078 + 349 - K0079-056	Batangas III DEO	Competitive Bidding	10/4/2018-10/11/2018	10/4/2018-10/23/2018	1/30/2019-2/6/2021	2/1/2019	GAA 2019	97,759,000.00		97,759,000.00	Road Widening
18	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Road Widening , Secondary Roads, Tanauan-Talisay-Tageplay Rd - K0076 + 056 - K0079 + 335, K0079 + 371 - K0079 + 809, K0084 + 411 - K0085 + 672	Batangas III DEO	Competitive Bidding	10/4/2018-10/11/2018	10/4/2018-10/23/2018	1/30/2019-2/6/2022	2/1/2019	GAA 2019	50,958,000.00		50,958,000.00	Road Widening
19	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads , Makur-Sib, Tomas Road, Batangas	Batangas III DEO	Competitive Bidding	10/24/2018-10/31/2018	1/24/2018-1/17/2018	1/17/2019-1/24/2019	1/30/2019	GAA 2019	100,000,000.00		100,000,000.00	Construction/ Widening of Concrete Road
20	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods, Construction Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Riverbank Protection and Development of Other Structures along Brgy. Poblacion, Brgy. Pansipit, Brgy. Calangay and Brgy. Bangis, San Nicolas, Batangas	Batangas III DEO	Competitive Bidding	10/24/2018-10/31/2019	1/24/2018-1/17/2018	1/17/2019-1/24/2019	1/30/2019	GAA 2019	55,000,000.00		55,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Riverbank Protection
Batangas IV DEO									843,885,000.00	0.00	843,885,000.00	

UACS	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			REMARKS (brief description of Procurement Project)
				Adse/Post of (B/R/EI)	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MODE	CO	
1	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation- Rehabilitation/ Reconstruction of National Roads with Slops, Slope Collapse, and Landslide - Secondary Roads, Batangas- Lobo Rd- K0124-688 - K0124-788, K0125-612 - K0125-815	Construction Section	Competitive Bidding	10/4/2018 to 10/11/2018	10/23/2018	1/28/2019 to 1/30/2019	1/31/2019 to 02/09/2019	FY 2019 GAA- DPHW INFRA PROJECTS	20,580,000.00	-	20,580,000.00	Construction of Road Slope Protection Structure
2	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Replacement of Permanent Weak Bridges, Calicutab Br. (B031111Z) along San Juan- Layra Road	Construction Section	Competitive Bidding	10/4/2018 to 10/11/2018	10/23/2018	1/28/2019 to 1/30/2019	1/31/2019 to 02/09/2019	FY 2019 GAA- DPHW INFRA PROJECTS	29,400,000.00	-	29,400,000.00	Replacement of Bridge
3	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Bacao Br. (B030301Z) along Batangas- Lobo Rd	Construction Section	Competitive Bidding	10/4/2018 to 10/11/2018	10/23/2018	1/28/2019 to 1/30/2019	1/31/2019 to 02/09/2019	FY 2019 GAA- DPHW INFRA PROJECTS	34,300,000.00	-	34,300,000.00	Widening of Bridge

Code (PAP)	Procurement Program / Project	PMU / End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PAP)			Remarks (Brief Description of Program / Activity / Project)
				Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
4	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Bataan Br. (R031121Z) along San Juan- Lajya Rd	Construction Section	Competitive Bidding	10/04/2018 to 10/11/2018	10/23/2018	1/28/2019 to 1/30/2019	1/31/2019 to 02/09/2019	FY 2019 GAA- DPWH INFRA PROJECTS	6,860,000.00	-	6,860,000.00	Widening of Bridge	
5	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Budo Br. (R000731Z) along San Juan- Lajya Rd	Construction Section	Competitive Bidding	10/04/2018 to 10/11/2018	10/23/2018	1/28/2019 to 1/30/2019	1/31/2019 to 02/09/2019	FY 2019 GAA- DPWH INFRA PROJECTS	8,820,000.00	-	8,820,000.00	Widening of Bridge	
6	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Doria Alicia Br. (R045351Z) along Batangas-Lobo Rd	Construction Section	Competitive Bidding	10/04/2018 to 10/11/2018	10/23/2018	1/28/2019 to 1/30/2019	1/31/2019 to 02/09/2019	FY 2019 GAA- DPWH INFRA PROJECTS	45,540,000.00	-	45,540,000.00	Widening of Bridge	
7	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Kantang Br. (R031141Z) along San Juan- Lajya Rd	Construction Section	Competitive Bidding	10/04/2018 to 10/11/2018	10/23/2018	1/28/2019 to 1/30/2019	1/31/2019 to 02/09/2019	FY 2019 GAA- DPWH INFRA PROJECTS	9,800,000.00	-	9,800,000.00	Widening of Bridge	
8	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Yaboc Br. (R045351Z) along San Juan- Lajya Rd	Construction Section	Competitive Bidding	10/04/2018 to 10/11/2018	10/23/2018	1/28/2019 to 1/30/2019	1/31/2019 to 02/09/2019	FY 2019 GAA- DPWH INFRA PROJECTS	15,680,000.00	-	15,680,000.00	Widening of Bridge	
9	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Off- Cartilageway Improvement - Secondary Roads, Batangas- Lobo Rd - K0123 + 042 - K0123+ 988, K0173 +120 -K0124+828, K0124+878 - K0125 + 098	Construction Section	Competitive Bidding	10/04/2018 to 10/11/2018	10/23/2018	1/28/2019 to 1/30/2019	1/31/2019 to 02/09/2019	FY 2019 GAA- DPWH INFRA PROJECTS	44,835,000.00	-	44,835,000.00	Off- cartilageway Improvement : Shoulder Paving / Construction	
10	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Off- Cartilageway Improvement - Secondary Roads, Batangas- Quezon Rd - K0129 + 285 - K0131+ 649	Construction Section	Competitive Bidding	10/04/2018 to 10/11/2018	10/23/2018	1/28/2019 to 1/30/2019	1/31/2019 to 02/09/2019	FY 2019 GAA- DPWH INFRA PROJECTS	51,622,675.00	-	51,622,675.00	Off- cartilageway Improvement : Shoulder Paving / Construction	
11	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Off- Cartilageway Improvement - Secondary Roads, Rosario - San Juan Rd - K0119 +(-339) - K0119 +760, K0130 +275- K0133+371	Construction Section	Competitive Bidding	10/06/2018 to 10/13/2018	10/25/2018	1/31/2019 to 02/02/2019	02/03/2019 to 02/12/2019	FY 2019 GAA- DPWH INFRA PROJECTS	40,218,220.00	-	40,218,220.00	Off- cartilageway improvement: Shoulder Paving/ Construction	
12	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Off- Cartilageway Improvement - Secondary Roads, Lipa- Rosario Rd - K0082-318 - K0082-670, K0083 +438 - K0083 -560	Construction Section	Competitive Bidding	10/06/2018 to 10/13/2018	10/25/2018	1/31/2019 to 02/02/2019	02/03/2019 to 02/12/2019	FY 2019 GAA- DPWH INFRA PROJECTS	3,430,000.00	-	3,430,000.00	Off- cartilageway improvement: Shoulder Paving/ Construction	
13	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Off- Cartilageway Improvement - Tertiary Roads, San Juan- Lajya Rd - K0144 + 710 - K0146 +403	Construction Section	Competitive Bidding	10/06/2018 to 10/13/2018	10/25/2018	1/31/2019 to 02/02/2019	02/03/2019 to 02/12/2019	FY 2019 GAA- DPWH INFRA PROJECTS	54,314,060.00	-	54,314,060.00	Off- cartilageway improvement: Shoulder Paving/ Construction	
14	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Off- Cartilageway Improvement - Tertiary Roads, San Juan- Lajya Rd - K0155 + 846 - K0157 +396	Construction Section	Competitive Bidding	10/06/2018 to 10/13/2018	10/25/2018	1/31/2019 to 02/02/2019	02/03/2019 to 02/12/2019	FY 2019 GAA- DPWH INFRA PROJECTS	52,481,525.00	-	52,481,525.00	Off- cartilageway improvement: Shoulder Paving/ Construction	
15	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Off- Cartilageway Improvement - Tertiary Roads, San Juan- Lajya Rd - K0161 + 360 - K0162 +653	Construction Section	Competitive Bidding	10/06/2018 to 10/13/2018	10/25/2018	1/31/2019 to 02/02/2019	02/03/2019 to 02/12/2019	FY 2019 GAA- DPWH INFRA PROJECTS	44,787,960.00	-	44,787,960.00	Off- cartilageway improvement: Shoulder Paving/ Construction	
16	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development- Road Widening Primary Roads, Manila - Batangas Rd - K0092 + 311 - K0092 + 896	Construction Section	Competitive Bidding	10/06/2018 to 10/13/2018	10/25/2018	1/31/2019 to 02/02/2019	02/03/2019 to 02/12/2019	FY 2019 GAA- DPWH INFRA PROJECTS	20,134,100.00	-	20,134,100.00	Road widening	