

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2021 - Final

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FY 2021 GAA INFRASTRUCTURE PROJECTS													
31020410 1350000	Road Widening - Iloilo Radial Road 4, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	11/6/2020	11/26/2020	2/18/2021	2/22/2021	GoP	49,000,000.00	-	49,000,000.00	Road Widening
32010210 4154000	Construction of Sibalom Flood Control Project (Sibalom River), Barangay Nagbangi, Leon, Iloilo	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/6/2020	11/26/2020	2/18/2021	2/22/2021	GoP	75,268,070.00	-	75,268,070.00	Construction of Reinforced Concrete Flood Structure
30020310 1715000	Access Road leading to Seven Cities, Agri-Tourism Site, Alimodian, Iloilo Package II	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/6/2020	11/26/2020	2/18/2021	2/22/2021	GoP	13,520,080.00	-	13,520,080.00	Concreting of Local Road
30021110 0157000	Preventive Maintenance of Benigno S. Aquino Jr. Ave, S00131PN-K0007+000-K0008+500, K009+236-K0012+123 and S00477PN-K0015+(-504)-K0015+506, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	11/6/2020	11/26/2020	4/20/2021	4/30/2021	GoP	72,375,000.00	-	72,375,000.00	Preventive Maintenance of Road: Asphalt Overlay
30010422 3022000	Construction of Multi-Purpose Building, Ba-ong, Alimodian, Iloilo	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/13/2020	12/2/2020	2/18/2021	2/22/2021	GoP	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
30010422 3019000	Construction of Multi-Purpose Building, Bacolod, Leon, Iloilo	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/13/2020	12/2/2020	2/18/2021	2/22/2021	GoP	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
30010422 3039000	Construction of Multi-Purpose Building, Miraga Guibuangan, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	11/13/2020	12/2/2020	2/18/2021	2/22/2021	GoP	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
30010422 3043000	Construction of Multi-Purpose Building, Talibong, Zarraga, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	11/13/2020	12/2/2020	2/18/2021	2/22/2021	GoP	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
30010422 3031000	Construction of Multi-Purpose Building, Gumboc, Leon, Iloilo	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/20/2020	12/9/2020	2/18/2021	2/22/2021	GoP	3,465,000.00	-	3,465,000.00	Construction of Multi-Purpose Building
30010422 3028000	Construction of Multi-Purpose Building, Coline Dalag, Alimodian, Iloilo	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/13/2020	12/2/2020	2/18/2021	2/22/2021	GoP	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2021 - Final

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/RET	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422 3040000	Construction of Multi-Purpose Building, Poblacion (Leon National High School), Leon, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	11/13/2020	12/2/2020	3/11/2021	3/17/2021	GoP	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
30010422 3038000	Construction of Multi-Purpose Building, Malawog, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	11/20/2020	12/9/2020	2/18/2021	2/22/2021	GoP	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
30010422 3044000	Construction of Multi-Purpose Building, Tuburan, Zarraga, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	11/20/2020	12/9/2020	2/18/2021	2/22/2021	GoP	3,465,000.00	-	3,465,000.00	Construction of Multi-Purpose Building
30010422 3054000	Construction of Multi-Purpose Building, Ubodan, Alimodian, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	11/20/2020	12/9/2020	2/18/2021	2/22/2021	GoP	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
30010422 3020000	Construction of Multi-Purpose Building, Bagsakan, Alimodian, Iloilo	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	12/29/2020	1/18/2021	2/18/2021	2/22/2021	GoP	3,465,000.00	-	3,465,000.00	Construction of Multi-Purpose Building
30010422 3033000	Construction of Multi-Purpose Building, Jalaud Norte (Sitio Bliss), Zarraga, Iloilo	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/25/2020	12/14/2020	2/18/2021	2/22/2021	GoP	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
30010422 3042000	Construction of Multi-Purpose Building, Tagsing, Leon, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	11/25/2020	12/14/2020	2/24/2021	3/1/2021	GoP	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
30010422 3029000	Construction of Multi-Purpose Building, Dalid, Sta. Barbara, Iloilo	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	2/18/2021	2/22/2021	GoP	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
30010422 3027000	Construction of Multi-Purpose Building, Cari Mayor, Leganes, Iloilo	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/27/2020	12/16/2020	2/22/2021	3/1/2021	GoP	3,465,000.00	-	3,465,000.00	Construction of Multi-Purpose Building
30010422 3032000	Construction of Multi-Purpose Building, Ingwan, Alimodian, Iloilo	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	12/4/2020	12/23/2020	2/18/2021	2/22/2021	GoP	3,465,000.00	-	3,465,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2021 - Final

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/RET	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422 3036000	Construction of Multi-Purpose Building, M.V. Hechanova, Leganes, Iloilo	DPWH Iloilo 4th DEO- Construction Section	Yes	Competitive Bidding	12/4/2020	12/23/2020	2/18/2021	2/22/2021	GoP	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
30010422 3024000	Construction of Multi-Purpose Building, Biri Norte, Leon, Iloilo	DPWH ILO 4TH DEO- Construction Section	Yes	Competitive Bidding	12/4/2020	12/23/2020	2/18/2021	2/22/2021	GoP	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
30010422 3018000	Construction (Completion) of Multi-Purpose Building, Gua-an, Leganes, Iloilo	DPWH ILO 4TH DEO- Construction Section	Yes	Competitive Bidding	12/10/2020	12/29/2020	2/18/2021	2/22/2021	GoP	2,475,000.00	-	2,475,000.00	Construction (Completion) of Multi-Purpose Building
30010422 3026000	Construction of Multi-Purpose Building, Cabugao Sur, Sta. Barbara, Iloilo	DPWH ILO 4TH DEO- Construction Section	Yes	Competitive Bidding	12/10/2020	12/29/2020	2/18/2021	2/22/2021	GoP	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
30010422 3030000	Construction of Multi-Purpose Building, Guintas, Leganes, Iloilo	DPWH ILO 4TH DEO- Construction Section	Yes	Competitive Bidding	12/10/2020	12/29/2020	2/18/2021	2/22/2021	GoP	3,465,000.00	-	3,465,000.00	Construction of Multi-Purpose Building
30010422 3023000	Construction of Multi-Purpose Building, Barangay 15, San Miguel, Iloilo	DPWH ILO 4TH DEO- Construction Section	Yes	Competitive Bidding	12/22/2020	1/11/2021	2/18/2021	2/22/2021	GoP	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building
30010422 3034000	Construction of Multi-Purpose Building, Lico, Alimodian, Iloilo	DPWH ILO 4TH DEO- Construction Section	Yes	Competitive Bidding	12/22/2020	1/11/2021	2/18/2021	2/22/2021	GoP	3,465,000.00	-	3,465,000.00	Construction of Multi-Purpose Building
30010422 3035000	Construction of Multi-Purpose Building, Lonoc, Leon, Iloilo	DPWH Iloilo 4th DEO- Construction Section	Yes	Competitive Bidding	12/22/2020	1/11/2021	2/18/2021	2/22/2021	GoP	3,465,000.00	-	3,465,000.00	Construction of Multi-Purpose Building
30010422 3025000	Construction of Multi-Purpose Building, Bobon, Leon, Iloilo	DPWH ILO 4TH DEO- Construction Section	Yes	Competitive Bidding	12/22/2020	1/11/2021	2/18/2021	2/22/2021	GoP	3,465,000.00	-	3,465,000.00	Construction of Multi-Purpose Building
30011620 4319000	Concreting of Sitio Red Fox, Barangay Cabugao Sur, Pavia Road, Pavia, Iloilo	DPWH Iloilo 4th DEO- Construction Section	Yes	Competitive Bidding	1/14/2021	2/2/2021	5/3/2021	5/13/2021	GoP	14,700,000.00	-	14,700,000.00	Concreting of Road <i>(Note: "For Late Release" projects under FY 2021)</i>

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2021 - Final

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/RET	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011620 4320000	Concreting of Barangay Tacuyong Sur - Barangay Baje, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	1/8/2021	1/28/2021	5/3/2021	5/13/2021	GoP	14,700,000.00	-	14,700,000.00	Concreting of Road <i>(Note: "For Late Release" projects under FY 2021)</i>
30011720 9506000	Concreting of Agony Hill Road, Taban-Manguining, Alimodian, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	1/8/2021	1/28/2021	5/3/2021	5/13/2021	GoP	2,970,000.00	-	2,970,000.00	Concreting of Road <i>(Note: "For Late Release" projects under FY 2021)</i>
30011920 0529000	Completion of Hanging Foot Bridge, Balabag, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	1/8/2021	1/15/2021	5/3/2021	5/13/2021	GoP	990,000.00	-	990,000.00	Completion of Hanging Foot Bridge
31020410 1115000	Construction of By-Pass Road, Metro Iloilo Radial Road (R-4 By-Pass Road), Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	1/14/2021	2/2/2021	5/3/2021	5/13/2021	GoP	29,400,000.00	-	29,400,000.00	Road Widening
30010422 3047000	Improvement of Leon Public Market, Leon, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	1/14/2021	2/2/2021	5/3/2021	5/13/2021	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building <i>(Note: "For Late Release" projects under FY 2021)</i>
30011720 9505000	Concreting of Barangay Road, Bangga Boling to Sitio Camp Site, Cadagmayan Norte, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO-Construction Section	No	Competitive Bidding	2/2/2021	2/22/2021	5/3/2021	5/13/2021	GoP	9,900,000.00	-	9,900,000.00	Concreting of Barangay Road <i>(Note: "For Late Release" projects under FY 2021)</i>
30010422 3049000	Completion of Multi-Purpose Building, Bagingin-Lanot, Alimodian, Iloilo	DPWH Iloilo 4th DEO-Construction Section	No	Competitive Bidding	2/2/2021	2/22/2021	5/3/2021	5/13/2021	GoP	1,000,000.00	-	1,000,000.00	Completion of Multi-Purpose Building <i>(Note: "For Late Release" projects under FY 2021)</i>
30010422 3053000	Completion of Multi-Purpose Building, Brgy. Cadagmayan Norte, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO-Construction Section	No	Competitive Bidding	2/2/2021	2/22/2021	5/3/2021	5/13/2021	GoP	1,000,000.00	-	1,000,000.00	Completion of Multi-Purpose Building <i>(Note: "For Late Release" projects under FY 2021)</i>
30010422 3045000	Completion of Multi-Purpose Building, Cagay, Alimodian, Iloilo	DPWH Iloilo 4th DEO-Construction Section	No	Competitive Bidding	2/2/2021	2/22/2021	5/3/2021	5/13/2021	GoP	1,000,000.00	-	1,000,000.00	Completion of Multi-Purpose Building <i>(Note: "For Late Release" projects under FY 2021)</i>

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2021 - Final

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422 3052000	Completion of Multi-Purpose Building, Bolong Este, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO- Construction Section	No	Competitive Bidding	2/2/2021	2/22/2021	5/3/2021	5/13/2021	GoP	1,000,000.00	-	1,000,000.00	Completion of Multi-Purpose Building <i>(Note: "For Late Release" projects under FY 2021)</i>
30010422 3051000	Completion of Multi-Purpose Building, Agutayan, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO- Construction Section	No	Competitive Bidding	2/2/2021	2/22/2021	5/3/2021	5/13/2021	GoP	1,000,000.00	-	1,000,000.00	Completion of Multi-Purpose Building <i>(Note: "For Late Release" projects under FY 2021)</i>
30010422 3037000	Improvement of Livelihood Center, Baje, Leon, Iloilo	DPWH Iloilo 4th DEO- Construction Section	No	Competitive Bidding	3/4/2021	3/23/2021	5/3/2021	5/13/2021	GoP	1,000,000.00	-	1,000,000.00	Improvement of Livelihood Center <i>(Note: "For Late Release" projects under FY 2021)</i>
30010422 3048000	Improvement of Multi-Purpose Building, Jibao-an, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO- Construction Section	No	Competitive Bidding	3/4/2021	3/23/2021	5/3/2021	5/13/2021	GoP	1,980,000.00	-	1,980,000.00	Improvement of Multi-Purpose Building <i>(Note: "For Late Release" projects under FY 2021)</i>
30010422 3050000	Completion of Multi-Purpose Building, Cabugao Norte, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO- Construction Section	No	Competitive Bidding	3/4/2021	3/23/2021	5/3/2021	5/13/2021	GoP	1,000,000.00	-	1,000,000.00	Completion of Multi-Purpose Building <i>(Note: "For Late Release" projects under FY 2021)</i>
30010422 3041000	Construction of Multi-Purpose Building, Poblacion (New Lucena Polytechnic College), New Lucena, Iloilo	DPWH ILO 4TH DEO- Construction Section	No	Competitive Bidding	3/23/2021	4/12/2021	5/3/2021	5/13/2021	GoP	3,960,000.00	-	3,960,000.00	Construction of Multi-Purpose Building <i>(Note: "For Late Release" projects under FY 2021)</i>
30010422 3021000	Construction of MPB (Bleachers), Bucari, Sitio Tabionan, Leon, Iloilo	DPWH Iloilo 4th DEO- Construction Section	No	Competitive Bidding	3/23/2021	4/12/2021	5/3/2021	5/13/2021	GoP	1,980,000.00	-	1,980,000.00	Construction of MPB (Bleachers) <i>(Note: "For Late Release" projects under FY 2021)</i>
30010422 3046000	Improvement of Multi-Purpose Building, San Jose, San Miguel, Iloilo	DPWH Iloilo 4th DEO- Construction Section	No	Competitive Bidding	3/23/2021	4/12/2021	5/3/2021	5/13/2021	GoP	1,980,000.00	-	1,980,000.00	Improvement of Multi-Purpose Building <i>(Note: "For Late Release" projects under FY 2021)</i>

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2021 - Final

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30020810 0009000	Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities	DPWH Iloilo 4th DEO- Construction Section	No	Competitive Bidding	3/10/2021	3/29/2021	4/26/2021	5/6/2021	GoP	1,809,375.00	-	1,809,375.00	Construction of Accessibility Facilities
<u>OUTSIDE INFRASTRUCTURE PROJECTS</u>													
20000010 0018000	Repair of Single Barrel Reinforced Concrete Box Culvert along Cabatuan - New Lucena - Banga Bante Road (K0046+543.00)	DPWH Iloilo 4th DEO- Maintenance Section	No	Competitive Bidding	3/9/2021	3/16/2021	3/25/2021	3/29/2021	GoP	168,000.00	168,000.00	-	Repair of Single Barrel Reinforced Concrete Box Culvert
20000010 0009000	Repair/Rehab of Slope Protection including clearing of waterway/riverbed along Aganan River, Brgy. Amparo to Brgy. Anilao, Pavia, Iloilo	DPWH Iloilo 4th DEO- Maintenance Section	No	Competitive Bidding	3/10/2021	3/29/2021	4/26/2021	5/6/2021	GoP	95,000,000.00	95,000,000.00	-	Repair/Rehab of Slope Protection including clearing of waterway/riverbed
20000010 0009000	Repair/Rehab of Slope Protection including clearing of waterway/riverbed along Aganan River, Brgy. Balabag, Pavia, Iloilo	DPWH Iloilo 4th DEO- Maintenance Section	No	Competitive Bidding	3/10/2021	3/29/2021	4/26/2021	5/6/2021	GoP	5,000,000.00	5,000,000.00	-	Repair/Rehab of Slope Protection including clearing of waterway/riverbed

Prepared by:


ELNA P. NEPOMUCENO
Head, Procurement Unit


Date: **MAR 17 2021**

Recommended by:


EVA S. BEDONIA
BAC, Chairman

Date: **MAR 17 2021**

Approved by:


MARIO G. SORIANO
OIC-District Engineer

Date: **MAR 17 2021**

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2021 - Final (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/ Posting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000	Supply/Delivery of Fuel for use of Grass Cutters, Service Vehicles & Heavy Equipment for the Maintenance of National Road and Bridges within the jurisdiction of Iloilo 4th District Engineering Office, Sta. Barbara, for the 2nd Quarter of CY 2021	DPWH Iloilo 4th DEO		YES	Competitive Bidding	11/25/2020	12/14/2020	3/15/2021	3/25/2021	GoP	2,550,000.00	2,550,000.00	-	Supply/Delivery of Fuel
320101105108000	Supply/Delivery of Fuel, Oil & Lubricants for the use of Service Vehicles assigned at the Office of ADE/DE, Construction Section, Planning and Design Section, Administrative Section, Quality Assurance Section and Accounting Section of Iloilo 4th District Engineering Office, for the 1st Quarter of CY 2021	DPWH Iloilo 4th DEO		YES	Competitive Bidding	12/22/2020	12/29/2020	1/13/2021	1/22/2021	GoP	414,132.00	-	414,132.00	Supply/Delivery of Fuel, Oil and Lubricants
320102104154000	Supply/Delivery of Fuel, Oil & Lubricants for the use of Service Vehicles assigned at the Office of ADE/DE, Construction Section, Planning and Design Section, Administrative Section, Quality Assurance Section and Accounting Section of Iloilo 4th District Engineering Office, for the 2nd Quarter of CY 2021	DPWH Iloilo 4th DEO		YES	Competitive Bidding	12/22/2020	12/29/2020	1/13/2021	1/22/2021	GoP	397,511.00	-	397,511.00	Supply/Delivery of Fuel, Oil and Lubricants
	Supply/Delivery of Fuel, Oil & Lubricants for use of Service Vehicles assigned at the Office of DE/ADE, Construction Section, Planning and Design Section, Administrative Section, Quality Assurance Section and Accounting Section of Iloilo 4th District Engineering Office, for the 3rd quarter of CY 2021	DPWH Iloilo 4th DEO		NO	Competitive Bidding	4/14/2021	4/21/2021	5/10/2021	5/20/2021	GoP	542,778.00	-	542,778.00	Supply/Delivery of Fuel, Oil and Lubricants
	Supply/Delivery of Fuel, Oil & Lubricants for use of Service Vehicles assigned at the Office of DE/ADE, Construction Section, Planning and Design Section, Administrative Section, Quality Assurance Section and Accounting Section of Iloilo 4th District Engineering Office, for the 4th quarter of CY 2021	DPWH Iloilo 4th DEO		NO	Competitive Bidding	8/19/2021	8/26/2021	9/15/2021	9/25/2021	GoP	502,926.00	-	502,926.00	Supply/Delivery of Fuel, Oil and Lubricants
200000100017000	Supply/Delivery of Oil & Lubricants for use of Grass Cutters, Service Vehicles & Heavy Equipment for the Maintenance of National Road and Bridges within the jurisdiction of Iloilo 4th District Engineering Office, for the 1st Quarter of CY 2021	DPWH Iloilo 4th DEO		YES	Competitive Bidding	12/22/2020	12/29/2020	1/13/2021	1/22/2021	GoP	233,240.00	233,240.00	-	Supply/Delivery of Oil and Lubricant
200000100017000	Supply/Delivery of Oil & Lubricants for use of Grass Cutters, Service Vehicles & Heavy Equipment for the Maintenance of National Road and Bridges within the jurisdiction of Iloilo 4th District Engineering Office, for the 2nd Quarter of CY 2021	DPWH Iloilo 4th DEO		YES	Competitive Bidding	12/22/2020	12/29/2020	1/13/2021	1/22/2021	GoP	214,910.00	214,910.00	-	Supply/Delivery of Oil and Lubricant
310109100276000	Supply/Delivery of Various Office Supplies, Janitorial Supplies and Equipment for use of the DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for the 1st Quarter of 2021	DPWH Iloilo 4th DEO		YES	Competitive Bidding	12/4/2020	12/23/2020	1/5/2021	1/15/2021	GoP	1,093,598.00	-	848,625.00	Supply/Delivery of Various Office Supplies, Janitorial Supplies and Equipment
310110100103000												-	244,973.00	
310109100276000	Supply/Delivery of Various Office Supplies, Janitorial Supplies and Equipment for use of the DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for the 2nd Quarter of 2021	DPWH Iloilo 4th DEO		YES	Competitive Bidding	12/10/2020	12/17/2020	3/15/2021	3/25/2021	GoP	581,633.55	-	581,633.55	Supply/Delivery of Various Office Supplies, Janitorial Supplies and Equipment
320102104154000	Supply/Delivery of Various Office Furnitures, Equipment and Devices for use of the DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for the 1st Quarter of 2021	DPWH Iloilo 4th DEO		YES	Competitive Bidding	12/8/2020	12/15/2020	1/5/2021	1/15/2021	GoP	488,161.00	-	488,161.00	Supply/Delivery of Various Office Furnitures, Equipment and Devices

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2021 - Final (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/ Posting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102104154000	Supply/Delivery of Printer Ink and Parts for use of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for the 1st Quarter of 2021	DPWH Iloilo	4th DEO	YES	Competitive Bidding	12/8/2020	12/15/2020	1/6/2021	1/16/2021	GoP	470,272.60	-	470,272.60	Supply/Delivery of Printer Ink and parts
310110100103000	Supply/Delivery of Printer Ink and Parts for use of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for the 2nd Quarter of 2021	DPWH Iloilo	4th DEO	YES	Competitive Bidding	12/10/2020	12/17/2020	3/16/2021	3/26/2021	GoP	318,215.60	-	318,215.60	Supply/Delivery of Printer Ink and parts
	Supply/Delivery of IT Equipment and Computer Supplies for use of Iloilo 4th District Engineering Office, Iloilo	DPWH Iloilo	4th DEO	NO	Competitive Bidding	2/2/2021	2/9/2021	2/19/2021	3/6/2021	GoP	986,100.65	-	986,100.65	Supply/Delivery of IT Equipment and Computer Supplies
310305101186000	Supply/Delivery of Toners, drums and parts for Photo Copier INEO for use of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo, for the 2nd Quarter CY 2021	DPWH Iloilo	4th DEO	YES	Competitive Bidding	12/10/2020	12/17/2020	3/16/2021	3/26/2021	GoP	233,846.00	-	233,846.00	Supply/Delivery of Toners, drums and parts for Photo Copier INEO
310110100103000	Supply/Delivery of Various Laboratory Supplies and Equipment for use in the Office of Quality Assurance Section, DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for the 1st Quarter of 2021	DPWH Iloilo	4th DEO	YES	Competitive Bidding	12/8/2020	12/15/2020	1/5/2021	1/15/2021	GoP	570,900.00	-	570,900.00	Supply/Delivery of Laboratory Supplies and Equipment/ Apparatus
200000100017000 / 200000100018000	Supply/Delivery of Fuel for use of Grass Cutters, Service Vehicles & Heavy Equipment for the Maintenance of National Road and Bridges within the jurisdiction of Iloilo 4th District Engineering Office, Sta. Barbara, for the 1st Quarter of CY 2021	DPWH Iloilo	4th DEO	NO	Competitive Bidding	2/11/2021	3/2/2021	3/22/2021	4/1/2021	GoP	1,999,950.00	1,999,950.00	-	Supply/Delivery of Fuel
320102104154000	Supply/Delivery of Toners, drums and parts for Photo Copier INEO for use of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo, for the 1st Quarter CY 2021	DPWH Iloilo	4th DEO	NO	Competitive Bidding	2/18/2021	2/26/2021	3/17/2021	3/26/2021	GoP	532,038.00	-	532,038.00	Supply/Delivery of Toners, drums and parts
200000100017000	Supply/Delivery of Various Construction Materials for use in the repair/maintenance of National Roads and Bridges within the jurisdiction of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo	4th DEO	NO	Competitive Bidding	3/5/2021	3/24/2021	4/12/2021	4/21/2021	GoP	4,608,120.00	4,608,120.00	-	Supply/Delivery of Various Construction Materials
200000100034000	Supply/delivery of Parts of Plotter HP T2600 SN: CN9601H00T for use of Planning and Design Section, DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo	4th DEO	NO	Competitive Bidding	3/18/2021	3/25/2021	4/13/2021	4/22/2021	GoP	53,000.00	-	53,000.00	Supply/delivery of Parts of Plotter
200000100491000	Supply/delivery of Various Construction Materials for use in the Maintenance of Road Safety Devices along National Road and Bridges within the jurisdiction of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo	4th DEO	NO	Competitive Bidding	3/18/2021	3/25/2021	4/13/2021	4/22/2021	GoP	147,302.60	147,302.60	-	Supply/delivery of Various Construction Materials

Prepared by:

ELNA P. NEPOMUCENO
Head, Procurement Unit

Date: **MAR 17 2021**

Recommended by:

EVA S. BEDONIA
BAC, Chairman

Date: **MAR 17 2021**

Approved by:

MARIO G. SORIANO
OIC, District Engineer

Date: **MAR 17 2021**



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOILO 4TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VI
Bolong Este, Sta. Barbara, Iloilo

C E R T I F I C A T I O N

TO WHOM IT MAY CONCERN:

This is to certify that this Office has no Consulting Services Project for FY 2021 based on General Appropriations Act (GAA).

This certification is issued for whatever legal purpose it may serve.

Given this 17th day of March, 2021 at Sta. Barbara, Iloilo.


MARIO G. SORIANO
OIC, District Engineer

RO6.17.1 JRT/EPN/PSL