

(DPWH - Albay 2nd District Engineering Office) Indicative-Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONTRACT ID NO. 22FB0001: OO1 - Preventive Maintenance - Secondary Roads - Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0534 + 360 - K0534 + 830	Construction	YES	Competitive Bidding	September 17 - 23, 2021	October 07, 2021	October 18, 2021	October 28, 2021	GoP	20,000,000.00	-	20,000,000.00	CONTRACT ID NO. 22FB0001: OO1 - Preventive Maintenance - Secondary Roads - Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0534 + 360 - K0534 + 830
	CONTRACT ID NO. 22FB0002: OO1 - Preventive Maintenance - Secondary Roads Legazpi City-Punta de Jesus Rd - K0539 + 062.60 - K0540 + 000	Construction	YES	Competitive Bidding	September 17 - 23, 2021	October 07, 2021	October 18, 2021	October 28, 2021	GoP	20,000,000.00	-	20,000,000.00	CONTRACT ID NO. 22FB0002: OO1 - Preventive Maintenance - Secondary Roads Legazpi City-Punta de Jesus Rd - K0539 + 062.60 - K0540 + 000
	CONTRACT ID NO. 22FB0003: OO1 - Preventive Maintenance - Secondary Roads Legazpi City-Punta de Jesus Rd - K0547 + 000 - K0548 + 000	Construction	YES	Competitive Bidding	September 17 - 23, 2021	October 07, 2021	October 18, 2021	October 28, 2021	GoP	21,060,000.00	-	21,060,000.00	CONTRACT ID NO. 22FB0003: OO1 - Preventive Maintenance - Secondary Roads Legazpi City-Punta de Jesus Rd - K0547 + 000 - K0548 + 000
	CONTRACT ID NO. 22FB0004: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LZ) - K0532 + 000 - K0532 + 880	Construction	YES	Competitive Bidding	September 17 - 23, 2021	October 07, 2021	October 18, 2021	October 28, 2021	GoP	11,459,000.00	-	11,459,000.00	CONTRACT ID NO. 22FB0004: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LZ) - K0532 + 000 - K0532 + 880
	CONTRACT ID NO. 22FB0005: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LZ) - K0533 + 000 - K0533 + 600	Construction	YES	Competitive Bidding	September 17 - 23, 2021	October 07, 2021	October 18, 2021	October 28, 2021	GoP	20,057,000.00	-	20,057,000.00	CONTRACT ID NO. 22FB0005: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LZ) - K0533 + 000 - K0533 + 600
	CONTRACT ID NO. 22FB0006: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LZ) - K0536 + 000 - K0537 + 840	Construction	YES	Competitive Bidding	September 17 - 23, 2021	October 07, 2021	October 18, 2021	October 28, 2021	GoP	63,079,000.00	-	63,079,000.00	CONTRACT ID NO. 22FB0006: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LZ) - K0536 + 000 - K0537 + 840
	CONTRACT ID NO. 22FB0007: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0532 + 000 - K0532 + 700, K0536 + 800 - K0537 + 607	Construction	YES	Competitive Bidding	September 17 - 23, 2021	October 07, 2021	October 18, 2021	October 28, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0007: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0532 + 000 - K0532 + 700, K0536 + 800 - K0537 + 607
	CONTRACT ID NO. 22FB0008: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0535 + 300 - K0535 + 500	Construction	YES	Competitive Bidding	September 18 - 24, 2021	October 08, 2021	October 19, 2021	October 29, 2021	GoP	6,000,000.00	-	6,000,000.00	CONTRACT ID NO. 22FB0008: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0535 + 300 - K0535 + 500
	CONTRACT ID NO. 22FB0009: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Elizondo St - (S05844LZ) Chainage 000 - Chainage 250	Construction	YES	Competitive Bidding	September 18 - 24, 2021	October 08, 2021	October 19, 2021	October 29, 2021	GoP	7,500,000.00	-	7,500,000.00	CONTRACT ID NO. 22FB0009: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Elizondo St - (S05844LZ) Chainage 000 - Chainage 250

CONTRACT ID NO. 22FB0010: Road Widening - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0574 + 900 - K0575 + 538	Construction	YES	Competitive Bidding	September 18 - 24, 2021	October 08, 2021	October 19, 2021	October 29, 2021	GoP	20,000,000.00	-	20,000,000.00	CONTRACT ID NO. 22FB0010: Road Widening - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0574 + 900 - K0575 + 538
CONTRACT ID NO. 22FB0011: Road Widening - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0580 + (-791) - K0580 + (-213)	Construction	YES	Competitive Bidding	September 18 - 24, 2021	October 08, 2021	October 19, 2021	October 29, 2021	GoP	20,000,000.00	-	20,000,000.00	CONTRACT ID NO. 22FB0011: Road Widening - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0580 + (-791) - K0580 + (-213)
CONTRACT ID NO. 22FB0012: Construction of By-Pass and Diversion Roads - Daraga-Pilar Diversion Road (Airport Access), Albay	Construction	YES	Competitive Bidding	September 18 - 24, 2021	October 08, 2021	October 19, 2021	October 29, 2021	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0012: Construction of By-Pass and Diversion Roads - Daraga-Pilar Diversion Road (Airport Access), Albay
CONTRACT ID NO. 22FB0013: Local Program - Construction of Permanent Evacuation Holding Center, Brgy. Tumpa, Camalig, Albay	Construction	YES	Competitive Bidding	September 18 - 24, 2021	October 08, 2021	October 19, 2021	October 29, 2021	GoP	7,000,000.00	-	7,000,000.00	CONTRACT ID NO. 22FB0013: Local Program - Construction of Permanent Evacuation Holding Center, Brgy. Tumpa, Camalig, Albay
CONTRACT ID NO. 22FB0014: Off-Carriageway Improvement - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0549 + 884 - K0550 + 300	Construction	YES	Competitive Bidding	September 18 - 24, 2021	October 08, 2021	October 19, 2021	October 29, 2021	GoP	8,918,000.00	-	8,918,000.00	CONTRACT ID NO. 22FB0014: Off-Carriageway Improvement - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0549 + 884 - K0550 + 300
CONTRACT ID NO. 22FB0015: Off-Carriageway Improvement - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0558 + 600 - K0558 + 983	Construction	YES	Competitive Bidding	September 18 - 24, 2021	October 08, 2021	October 19, 2021	October 29, 2021	GoP	20,000,000.00	-	20,000,000.00	CONTRACT ID NO. 22FB0015: Off-Carriageway Improvement - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0558 + 600 - K0558 + 983
CONTRACT ID NO. 22FB0016: Off-Carriageway Improvement - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0563 + 208 - K0563 + 408	Construction	YES	Competitive Bidding	September 24 - September 30, 2021	October 14, 2021	October 25, 2021	November 04, 2021	GoP	10,366,000.00	-	10,366,000.00	CONTRACT ID NO. 22FB0016: Off-Carriageway Improvement - Secondary Roads - Legazpi City-Punta de Jesus Rd - K0563 + 208 - K0563 + 408
CONTRACT ID NO. 22FB0017: Rehabilitation/ Major Repair of Permanent Bridges - Agna Br. (B00261LZ) along Legazpi City-Punta de Jesus Rd	Construction	YES	Competitive Bidding	September 24 - September 30, 2021	October 14, 2021	October 25, 2021	November 04, 2021	GoP	1,600,000.00	-	1,600,000.00	CONTRACT ID NO. 22FB0017: Rehabilitation/ Major Repair of Permanent Bridges - Agna Br. (B00261LZ) along Legazpi City-Punta de Jesus Rd
CONTRACT ID NO. 221FB0018: Rehabilitation/ Major Repair of Permanent Bridges - Caridad Br. (B00262LZ) along Legazpi City-Punta de Jesus Rd	Construction	YES	Competitive Bidding	September 24 - September 30, 2021	October 14, 2021	October 25, 2021	November 04, 2021	GoP	2,000,000.00	-	2,000,000.00	CONTRACT ID NO. 221FB0018: Rehabilitation/ Major Repair of Permanent Bridges - Caridad Br. (B00262LZ) along Legazpi City-Punta de Jesus Rd
CONTRACT ID NO. 22FB0019: Rehabilitation/ Major Repair of Permanent Bridges - Ruran Br. (B00217LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd	Construction	YES	Competitive Bidding	September 24 - September 30, 2021	October 14, 2021	October 25, 2021	November 04, 2021	GoP	1,000,000.00	-	1,000,000.00	CONTRACT ID NO. 22FB0019: Rehabilitation/ Major Repair of Permanent Bridges - Ruran Br. (B00217LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd

CONTRACT ID NO. 22FB0020: Rehabilitation/ Major Repair of Permanent Bridges - Sagpon Br. 1 (B00213LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd	Construction	YES	Competitive Bidding	September 24 - September 30, 2021	October 14, 2021	October 25, 2021	November 04, 2021	GoP	1,000,000.00	-	1,000,000.00	CONTRACT ID NO. 22FB0020: Rehabilitation/ Major Repair of Permanent Bridges - Sagpon Br. 1 (B00213LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd
CONTRACT ID NO. 22FB0021: Rehabilitation/ Major Repair of Permanent Bridges - Tagaytay Br. (B04268LZ) along Comun-Inarado-Peñafrañcia Rd	Construction	YES	Competitive Bidding	September 24 - September 30, 2021	October 14, 2021	October 25, 2021	November 04, 2021	GoP	2,000,000.00	-	2,000,000.00	CONTRACT ID NO. 22FB0021: Rehabilitation/ Major Repair of Permanent Bridges - Tagaytay Br. (B04268LZ) along Comun-Inarado-Peñafrañcia Rd
CONTRACT ID NO. 22FB0022: Rehabilitation/ Major Repair of Permanent Bridges - Villaflores Br. (B00263LZ) along Legazpi City-Punta de Jesus Rd	Construction	YES	Competitive Bidding	September 24 - September 30, 2021	October 14, 2021	October 25, 2021	November 04, 2021	GoP	1,985,000.00	-	1,985,000.00	CONTRACT ID NO. 22FB0022: Rehabilitation/ Major Repair of Permanent Bridges - Villaflores Br. (B00263LZ) along Legazpi City-Punta de Jesus Rd
CONTRACT ID NO. 22FB0023: Rehabilitation/ Major Repair of Permanent Bridges - Yawa Br. (B00219LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd	Construction	YES	Competitive Bidding	September 25 - October 2, 2021	October 15, 2021	October 24, 2021	November 03, 2021	GoP	1,000,000.00	-	1,000,000.00	CONTRACT ID NO. 22FB0023: Rehabilitation/ Major Repair of Permanent Bridges - Yawa Br. (B00219LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd
CONTRACT ID NO. 22FB0024: Widening of Permanent Bridges - Padang Br. (B04271LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd	Construction	YES	Competitive Bidding	September 25 - October 2, 2021	October 15, 2021	October 24, 2021	November 03, 2021	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0024: Widening of Permanent Bridges - Padang Br. (B04271LZ) along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd
CONTRACT ID NO. 22FB0025: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Agna Flood Control System, Legazpi City	Construction	YES	Competitive Bidding	September 25 - October 2, 2021	October 15, 2021	October 24, 2021	November 03, 2021	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0025: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Agna Flood Control System, Legazpi City
CONTRACT ID NO. 22FB0026: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bagtang-Maroroy-Tagas Creek, Daraga, Albay	Construction	YES	Competitive Bidding	September 25 - October 2, 2021	October 15, 2021	October 24, 2021	November 03, 2021	GoP	30,000,000.00	-	30,000,000.00	CONTRACT ID NO. 22FB0026: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bagtang-Maroroy-Tagas Creek, Daraga, Albay
CONTRACT ID NO. 22FB0027: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cagsawa Ruins Protection Dike (Tributary "A"), Daraga, Albay	Construction	YES	Competitive Bidding	September 25 - October 2, 2021	October 15, 2021	October 24, 2021	November 03, 2021	GoP	75,000,000.00	-	75,000,000.00	CONTRACT ID NO. 22FB0027: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cagsawa Ruins Protection Dike (Tributary "A"), Daraga, Albay
CONTRACT ID NO. 22FB0028: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cagsawa Ruins Protection Dike (Tributary "B"), Daraga, Albay	Construction	YES	Competitive Bidding	September 25 - October 2, 2021	October 15, 2021	October 24, 2021	November 03, 2021	GoP	70,000,000.00	-	70,000,000.00	CONTRACT ID NO. 22FB0028: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cagsawa Ruins Protection Dike (Tributary "B"), Daraga, Albay

CONTRACT ID NO. 22FB0029: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cagsawa Ruins Protection Dike (Tributary "E"), Daraga, Albay	Construction	YES	Competitive Bidding	September 25 - October 2, 2021	October 15, 2021	October 24, 2021	November 03, 2021	GoP	75,000,000.00	-	75,000,000.00	CONTRACT ID NO. 22FB0029: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cagsawa Ruins Protection Dike (Tributary "E"), Daraga, Albay
CONTRACT ID NO. 22FB0030: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cagsawa Ruins Protection Dike (Tributary "F"), Daraga, Albay	Construction	YES	Competitive Bidding	September 25 - October 2, 2021	October 15, 2021	October 24, 2021	November 03, 2021	GoP	70,000,000.00	-	70,000,000.00	CONTRACT ID NO. 22FB0030: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cagsawa Ruins Protection Dike (Tributary "F"), Daraga, Albay
CONTRACT ID NO. 22FB0031: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control System, Purok 6, Quirangay, Camalig, Albay	Construction	YES	Competitive Bidding	September 30 - October 6, 2021	October 15, 2021	October 29, 2021	November 08, 2021	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0031: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control System, Purok 6, Quirangay, Camalig, Albay
CONTRACT ID NO. 22FB0032: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Salvacion-Miisi Flood Control System, Daraga, Albay	Construction	YES	Competitive Bidding	September 30 - October 6, 2021	October 15, 2021	October 29, 2021	November 08, 2021	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0032: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Salvacion-Miisi Flood Control System, Daraga, Albay
CONTRACT ID NO. 22FB0033: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Taysan River Control System, Legazpi City	Construction	YES	Competitive Bidding	September 30 - October 6, 2021	October 15, 2021	October 29, 2021	November 08, 2021	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0033: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Taysan River Control System, Legazpi City
CONTRACT ID NO. 22FB0034: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Taysan-Makabalo Creek Along Dreamland Subdivision, Taysan, Legazpi City	Construction	YES	Competitive Bidding	September 30 - October 6, 2021	October 15, 2021	October 29, 2021	November 08, 2021	GoP	30,000,000.00	-	30,000,000.00	CONTRACT ID NO. 22FB0034: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Taysan-Makabalo Creek Along Dreamland Subdivision, Taysan, Legazpi City
CONTRACT ID NO. 22FB0035: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Tico-Tico River Control System, Legazpi City	Construction	YES	Competitive Bidding	September 30 - October 6, 2021	October 15, 2021	October 29, 2021	November 08, 2021	GoP	40,000,000.00	-	40,000,000.00	CONTRACT ID NO. 22FB0035: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Tico-Tico River Control System, Legazpi City
CONTRACT ID NO. 22FB0036: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Yawa River Control System (Legazpi City Urban Drainage), Legazpi City	Construction	YES	Competitive Bidding	September 30 - October 6, 2021	October 15, 2021	October 29, 2021	November 08, 2021	GoP	70,000,000.00	-	70,000,000.00	CONTRACT ID NO. 22FB0036: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Yawa River Control System (Legazpi City Urban Drainage), Legazpi City
CONTRACT ID NO. 22FB0037: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works along Homapon River, Legazpi City	Construction	YES	Competitive Bidding	September 30 - October 6, 2021	October 15, 2021	October 29, 2021	November 08, 2021	GoP	41,041,000.00	-	41,041,000.00	CONTRACT ID NO. 22FB0037: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works along Homapon River, Legazpi City

CONTRACT ID NO. 22FB0038: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works along Makabalo River (Ilawod East Section), Legazpi City	Construction	YES	Competitive Bidding	September 30 - October 6, 2021	October 15, 2021	October 29, 2021	November 08, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0038: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works along Makabalo River (Ilawod East Section), Legazpi City
CONTRACT ID NO. 22FB0039: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works along Mariawa-Imalnod River, Legazpi City	Construction	YES	Competitive Bidding	October 01 - October 07, 2021	October 21, 2021	October 30, 2021	November 09, 2021	GoP	48,959,000.00	-	48,959,000.00	CONTRACT ID NO. 22FB0039: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works along Mariawa-Imalnod River, Legazpi City
CONTRACT ID NO. 22FB0040: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works along Mariawa-Taysan River, Legazpi City	Construction	YES	Competitive Bidding	October 01 - October 07, 2021	October 21, 2021	October 30, 2021	November 09, 2021	GoP	48,959,000.00	-	48,959,000.00	CONTRACT ID NO. 22FB0040: OO2 - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works along Mariawa-Taysan River, Legazpi City
CONTRACT ID NO. 22FB0041: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) San Joaquin-Pawa-Bogtong Road leading to Legazpi City Airport, Legazpi City, Albay, Package I	Construction	YES	Competitive Bidding	October 01 - October 07, 2021	October 21, 2021	October 30, 2021	November 09, 2021	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0041: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) San Joaquin-Pawa-Bogtong Road leading to Legazpi City Airport, Legazpi City, Albay, Package I
CONTRACT ID NO. 22FB0042: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) San Joaquin-Pawa-Bogtong Road leading to Legazpi City Airport, Legazpi City, Albay, Package II	Construction	YES	Competitive Bidding	October 01 - October 07, 2021	October 21, 2021	October 30, 2021	November 09, 2021	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0042: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) San Joaquin-Pawa-Bogtong Road leading to Legazpi City Airport, Legazpi City, Albay, Package II
CONTRACT ID NO. 22FB0043: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Mayon Southeast Quadrant, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 01 - October 07, 2021	October 21, 2021	October 30, 2021	November 09, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0043: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Mayon Southeast Quadrant, Legazpi City, Albay
CONTRACT ID NO. 22FB0044: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Batan Island Circumferential Road, Albay	Construction	YES	Competitive Bidding	October 01 - October 07, 2021	October 21, 2021	October 30, 2021	November 09, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0044: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Batan Island Circumferential Road, Albay
CONTRACT ID NO. 22FB0045: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Camalig Tourism Circuit leading to Sumlang Lake, Quitinday Hills, Quituinan Japanese Tunnel and Hoyop-hoyopan Cave sites, Camalig, Albay	Construction	YES	Competitive Bidding	October 01 - October 07, 2021	October 21, 2021	October 30, 2021	November 09, 2021	GoP	18,127,000.00	-	18,127,000.00	CONTRACT ID NO. 22FB0045: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Camalig Tourism Circuit leading to Sumlang Lake, Quitinday Hills, Quituinan Japanese Tunnel and Hoyop-hoyopan Cave sites, Camalig, Albay

	CONTRACT ID NO. 22FB0046: Convergence and Special Support Program – Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Rapu-Rapu Island Circumferential Road, Albay	Construction	YES	Competitive Bidding	October 04 - October 10, 2021	October 25, 2014	November 02, 2021	November 11, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0046: Convergence and Special Support Program – Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Rapu-Rapu Island Circumferential Road, Albay
	CONTRACT ID NO. 22FB0047: Convergence and Special Support Program – Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. Cullat-Bongalon-Balinad Road connecting to Various Small-Scale Enterprises, Brgys. Cullat, Bongalon and Balinad, Daraga, Albay	Construction	YES	Competitive Bidding	October 04 - October 10, 2021	October 25, 2015	November 02, 2021	November 11, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0047: Convergence and Special Support Program – Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Brgy. Cullat-Bongalon-Balinad Road connecting to Various Small-Scale Enterprises, Brgys. Cullat, Bongalon and Balinad, Daraga, Albay
	CONTRACT ID NO. 22FB0048: Convergence and Special Support Program – Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - San Francisco-Alabang Baybay Road in support to Agri-business Sector, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 04 - October 10, 2021	October 25, 2016	November 02, 2021	November 11, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0048: Convergence and Special Support Program – Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - San Francisco-Alabang Baybay Road in support to Agri-business Sector, Legazpi City, Albay
	CONTRACT ID NO. 22FB0049: Convergence and Special Support Program – Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System - Water Supply System - Construction of Camalig Water System, Camalig, Albay	Construction	YES	Competitive Bidding	October 04 - October 10, 2021	October 25, 2017	November 02, 2021	November 11, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0049: Convergence and Special Support Program – Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System - Water Supply System - Construction of Camalig Water System, Camalig, Albay
	CONTRACT ID NO. 22FB0050: Convergence and Special Support Program – Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System - Water Supply System - Construction of Daraga Water System, Daraga, Albay	Construction	YES	Competitive Bidding	October 04 - October 10, 2021	October 25, 2018	November 02, 2021	November 11, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0050: Convergence and Special Support Program – Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System - Water Supply System - Construction of Daraga Water System, Daraga, Albay
	CONTRACT ID NO. 22FB0051: Convergence and Special Support Program – Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System - Water Supply System - Construction of Water System (Level III), Southern Legazpi Upland Barangay Federation Water System - Phase 2 (Buenavista, San Francisco, Homapon, Bagacay, Mariawa, Baris, Imlanod), Legazpi City, Albay	Construction	YES	Competitive Bidding	October 04 - October 10, 2021	October 25, 2019	November 02, 2021	November 11, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0051: Convergence and Special Support Program – Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System - Water Supply System - Construction of Water System (Level III), Southern Legazpi Upland Barangay Federation Water System - Phase 2 (Buenavista, San Francisco, Homapon, Bagacay, Mariawa, Baris, Imlanod), Legazpi City, Albay
	CONTRACT ID NO. 22FB0052: Convergence and Special Support Program – Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Banquerohan-Baris-Sogoy-Sorsogon Bdry Rd - K0551 + 000 - K0552 + 280	Construction	YES	Competitive Bidding	October 04 - October 10, 2021	October 25, 2020	November 02, 2021	November 11, 2021	GoP	24,000,000.00	-	24,000,000.00	CONTRACT ID NO. 22FB0052: Convergence and Special Support Program – Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Banquerohan-Baris-Sogoy-Sorsogon Bdry Rd - K0551 + 000 - K0552 + 280
	CONTRACT ID NO. 22FB0053: Convergence and Special Support Program – Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Comun-Inarado-Peñafrancia Rd - K0519 + 025 - K0520 + 318, K0523 + 550 - K0525 + 862, K0527 + 661 - K0528 + 000, K0529 + 000 - K0529 + 974	Construction	YES	Competitive Bidding	October 04 - October 10, 2021	October 25, 2021	November 02, 2021	November 11, 2021	GoP	40,000,000.00	-	40,000,000.00	CONTRACT ID NO. 22FB0053: Convergence and Special Support Program – Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Comun-Inarado-Peñafrancia Rd - K0519 + 025 - K0520 + 318, K0523 + 550 - K0525 + 862, K0527 + 661 - K0528 + 000, K0529 + 000 - K0529 + 974
	CONTRACT ID NO. 22FB0054: Convergence and Special Support Program – Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Comun-Inarado-Peñafrancia Rd - K0531 + 000 - K0531 + 375	Construction	YES	Competitive Bidding	October 11 - October 17, 2021	November 01, 2021	November 09, 2021	November 19, 2021	GoP	4,000,000.00	-	4,000,000.00	CONTRACT ID NO. 22FB0054: Convergence and Special Support Program – Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Comun-Inarado-Peñafrancia Rd - K0531 + 000 - K0531 + 375
	CONTRACT ID NO. 22FB0055: Convergence and Special Support Program – Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Daang Maharlika (LZ) - K0527 + 760 - K0528 + 460	Construction	YES	Competitive Bidding	October 11 - October 17, 2021	November 01, 2021	November 09, 2021	November 19, 2021	GoP	9,000,000.00	-	9,000,000.00	CONTRACT ID NO. 22FB0055: Convergence and Special Support Program – Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Daang Maharlika (LZ) - K0527 + 760 - K0528 + 460

CONTRACT ID NO. 22FB0056: Convergence and Special Support Program – Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Legazpi City-Punta De Jesus Rd (S05860LZ) - K0567 + 1098 - K0569 + 1249, K0569 + 1324 - K0573 + 000	Construction	YES	Competitive Bidding	October 11 - October 17, 2021	November 01, 2021	November 09, 2021	November 19, 2021	GoP	45,000,000.00	-	45,000,000.00	CONTRACT ID NO. 22FB0056: Convergence and Special Support Program – Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Legazpi City-Punta De Jesus Rd (S05860LZ) - K0567 + 1098 - K0569 + 1249, K0569 + 1324 - K0573 + 000
CONTRACT ID NO. 22FB0057: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Access Road to San Francisco Coastal Road, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 11 - October 17, 2021	November 01, 2021	November 09, 2021	November 19, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0057: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Access Road to San Francisco Coastal Road, Legazpi City, Albay
CONTRACT ID NO. 22FB0058: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Arimbay-Bagong Abre-Matanag Road including Drainage System, Daraga, Albay	Construction	YES	Competitive Bidding	October 11 - October 17, 2021	November 01, 2021	November 09, 2021	November 19, 2021	GoP	55,000,000.00	-	55,000,000.00	CONTRACT ID NO. 22FB0058: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Arimbay-Bagong Abre-Matanag Road including Drainage System, Daraga, Albay
CONTRACT ID NO. 22FB0059: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bagumbayan-Kiwalo-Gabawan Road including Bridge, Daraga, Albay	Construction	YES	Competitive Bidding	October 11 - October 17, 2021	November 01, 2021	November 09, 2021	November 19, 2021	GoP	55,000,000.00	-	55,000,000.00	CONTRACT ID NO. 22FB0059: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bagumbayan-Kiwalo-Gabawan Road including Bridge, Daraga, Albay
CONTRACT ID NO. 22FB0060: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bariw-Tagaytay Road, Camalig, Albay	Construction	YES	Competitive Bidding	October 11 - October 17, 2021	November 01, 2021	November 09, 2021	November 19, 2021	GoP	30,000,000.00	-	30,000,000.00	CONTRACT ID NO. 22FB0060: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bariw-Tagaytay Road, Camalig, Albay
CONTRACT ID NO. 22FB0061: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bascaran-Burgos-Mabini Road, Daraga, Albay	Construction	YES	Competitive Bidding	October 12 - October 18, 2021	November 04, 2021	November 10, 2021	November 22, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0061: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bascaran-Burgos-Mabini Road, Daraga, Albay
CONTRACT ID NO. 22FB0062: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bilbao Tourism Ridge View/ Cross Country Road, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 12 - October 18, 2021	November 04, 2021	November 10, 2021	November 22, 2021	GoP	45,000,000.00	-	45,000,000.00	CONTRACT ID NO. 22FB0062: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bilbao Tourism Ridge View/ Cross Country Road, Rapu-Rapu, Albay
CONTRACTOR ID NO. 22FB0063: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Binosawan Interior Road, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 12 - October 18, 2021	November 04, 2021	November 10, 2021	November 22, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACTOR ID NO. 22FB0063: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Binosawan Interior Road, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0064: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Brgy. Quitinday-Brgy. Taplacon Road, Daraga, Albay	Construction	YES	Competitive Bidding	October 12 - October 18, 2021	November 04, 2021	November 10, 2021	November 22, 2021	GoP	20,000,000.00	-	20,000,000.00	CONTRACT ID NO. 22FB0064: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Brgy. Quitinday-Brgy. Taplacon Road, Daraga, Albay

CONTRACT ID NO. 22FB0065: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Brgy. Talahib-Brgy. Mariawa Road, Legazpi City	Construction	YES	Competitive Bidding	October 12 - October 18, 2021	November 04, 2021	November 10, 2021	November 22, 2021	GoP	20,000,000.00	-	20,000,000.00	CONTRACT ID NO. 22FB0065: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Brgy. Talahib-Brgy. Mariawa Road, Legazpi City
CONTRACT ID NO. 22FB0066: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of BUCIT Road (Phase II), Em's Barrio, Legazpi City	Construction	YES	Competitive Bidding	October 12 - October 18, 2021	November 04, 2021	November 10, 2021	November 22, 2021	GoP	30,000,000.00	-	30,000,000.00	CONTRACT ID NO. 22FB0066: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of BUCIT Road (Phase II), Em's Barrio, Legazpi City
CONTRACT ID NO. 22FB0067: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Budiao Road Slope Protection Structure, Brgy. Budiao, Daraga, Albay	Construction	YES	Competitive Bidding	October 12 - October 18, 2021	November 04, 2021	November 10, 2021	November 22, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0067: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Budiao Road Slope Protection Structure, Brgy. Budiao, Daraga, Albay
CONTRACT ID NO. 22FB0068: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Buenavista-Guadalupe Interior Road, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 16 - October 22, 2021	November 05, 2021	November 15, 2021	November 24, 2021	GoP	55,000,000.00	-	55,000,000.00	CONTRACT ID NO. 22FB0068: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Buenavista-Guadalupe Interior Road, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0069: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Guadalupe-Carogcog Interior Road, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 16 - October 22, 2021	November 05, 2021	November 15, 2021	November 24, 2021	GoP	55,000,000.00	-	55,000,000.00	CONTRACT ID NO. 22FB0069: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Guadalupe-Carogcog Interior Road, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0070: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Kinawitan-San Vicente Pequeño-Maopi Road, Daraga, Albay	Construction	YES	Competitive Bidding	October 16 - October 22, 2021	November 05, 2021	November 15, 2021	November 24, 2021	GoP	55,000,000.00	-	55,000,000.00	CONTRACT ID NO. 22FB0070: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Kinawitan-San Vicente Pequeño-Maopi Road, Daraga, Albay
CONTRACT ID NO. 22FB0071: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Legazpi South Road, Legazpi City	Construction	YES	Competitive Bidding	October 16 - October 22, 2021	November 05, 2021	November 15, 2021	November 24, 2021	GoP	15,000,000.00	-	15,000,000.00	CONTRACT ID NO. 22FB0071: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Legazpi South Road, Legazpi City
CONTRACT ID NO. 22FB0072: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Linao-Santa Barbara Interior Road, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 16 - October 22, 2021	November 05, 2021	November 15, 2021	November 24, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0072: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Linao-Santa Barbara Interior Road, Rapu-Rapu, Albay

	CONTRACT ID NO. 22FB0073: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Mabin-it-Lidong Alternate Road, Phase 2, Legazpi City	Construction	YES	Competitive Bidding	October 16 - October 22, 2021	November 05, 2021	November 15, 2021	November 24, 2021	GoP	30,000,000.00	-	30,000,000.00	CONTRACT ID NO. 22FB0073: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Mabin-it-Lidong Alternate Road, Phase 2, Legazpi City
	CONTRACT ID NO. 22FB0074: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Mayon-San Ramon Road including Drainage System, Daraga, Albay	Construction	YES	Competitive Bidding	October 16 - October 22, 2021	November 05, 2021	November 15, 2021	November 24, 2021	GoP	55,000,000.00	-	55,000,000.00	CONTRACT ID NO. 22FB0074: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Mayon-San Ramon Road including Drainage System, Daraga, Albay
	CONTRACT ID NO. 22FB0075: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Morocborocan Interior Road, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 16 - October 22, 2021	November 05, 2021	November 15, 2021	November 24, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0075: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Morocborocan Interior Road, Rapu-Rapu, Albay
	CONTRACT ID NO. 22FB0076: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Pagcolbon-Malobago Interior Road, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 16 - October 22, 2021	November 05, 2021	November 15, 2021	November 24, 2021	GoP	55,000,000.00	-	55,000,000.00	CONTRACT ID NO. 22FB0076: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Pagcolbon-Malobago Interior Road, Rapu-Rapu, Albay
	CONTRACT ID NO. 22FB0077: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of San Ramon-Canarom-Maopi Road, Daraga, Albay	Construction	YES	Competitive Bidding	October 16 - October 22, 2021	November 05, 2021	November 15, 2021	November 24, 2021	GoP	30,000,000.00	-	30,000,000.00	CONTRACT ID NO. 22FB0077: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of San Ramon-Canarom-Maopi Road, Daraga, Albay
	CONTRACT ID NO. 22FB0078: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Tagaytay-Baligang-Tagoytoy Road, Camalig, Albay	Construction	YES	Competitive Bidding	October 16 - October 22, 2021	November 05, 2021	November 15, 2021	November 24, 2021	GoP	30,000,000.00	-	30,000,000.00	CONTRACT ID NO. 22FB0078: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Tagaytay-Baligang-Tagoytoy Road, Camalig, Albay
	CONTRACT ID NO. 22FB0079: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting - Public Infrastructures/Facilities - Construction of Daraga Drainage System, Daraga, Albay	Construction	YES	Competitive Bidding	October 16 - October 22, 2021	November 05, 2021	November 15, 2021	November 24, 2021	GoP	30,000,000.00	-	30,000,000.00	CONTRACT ID NO. 22FB0079: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting - Public Infrastructures/Facilities - Construction of Daraga Drainage System, Daraga, Albay
	CONTRACT ID NO. 22FB0080: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting - Public Infrastructures/Facilities - Construction of Line Canal along Purok 1, Pag-asa Drive and Purok 2, 3 and 4A, San Jose. St., Rawis, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 16 - October 22, 2021	November 05, 2021	November 15, 2021	November 24, 2021	GoP	20,000,000.00	-	20,000,000.00	CONTRACT ID NO. 22FB0080: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting - Public Infrastructures/Facilities - Construction of Line Canal along Purok 1, Pag-asa Drive and Purok 2, 3 and 4A, San Jose. St., Rawis, Legazpi City, Albay
	CONTRACT ID NO. 22FB0081: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting - Public Infrastructures/Facilities - Construction of Rizal Avenue Drainage System, Old Albay District, Legazpi City	Construction	YES	Competitive Bidding	October 17 - October 23, 2021	November 08, 2021	November 15, 2021	November 25, 2021	GoP	30,000,000.00	-	30,000,000.00	CONTRACT ID NO. 22FB0081: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting - Public Infrastructures/Facilities - Construction of Rizal Avenue Drainage System, Old Albay District, Legazpi City

	CONTRACT ID NO. 22FB0082: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting - Public Infrastructures/Facilities - Construction of Suha Flood Control Dike, Camalig, Albay	Construction	YES	Competitive Bidding	October 17 - October 23, 2021	November 08, 2021	November 15, 2021	November 25, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0082: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting - Public Infrastructures/Facilities - Construction of Suha Flood Control Dike, Camalig, Albay
	CONTRACT ID NO. 22FB0083: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting - Construction of Tumpa Flood Control Dike, Camalig, Albay	Construction	YES	Competitive Bidding	October 17 - October 23, 2021	November 08, 2021	November 15, 2021	November 25, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0083: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting - Construction of Tumpa Flood Control Dike, Camalig, Albay
	CONTRACT ID NO. 22FB0084: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting - Rehabilitation of Baligang River Wall, Camalig, Albay	Construction	YES	Competitive Bidding	October 17 - October 23, 2021	November 08, 2021	November 15, 2021	November 25, 2021	GoP	25,000,000.00	-	25,000,000.00	CONTRACT ID NO. 22FB0084: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting - Rehabilitation of Baligang River Wall, Camalig, Albay
	CONTRACT ID NO. 22FB0085: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting - Rehabilitation of It-Iba River Wall, Manito, Albay	Construction	YES	Competitive Bidding	October 17 - October 23, 2021	November 08, 2021	November 15, 2021	November 25, 2021	GoP	25,000,000.00	-	25,000,000.00	CONTRACT ID NO. 22FB0085: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting - Rehabilitation of It-Iba River Wall, Manito, Albay
	CONTRACT ID NO. 22FB0086: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting - Rehabilitation of Quirangay River Wall, Camalig, Albay	Construction	YES	Competitive Bidding	October 17 - October 23, 2021	November 08, 2021	November 15, 2021	November 25, 2021	GoP	25,000,000.00	-	25,000,000.00	CONTRACT ID NO. 22FB0086: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting - Rehabilitation of Quirangay River Wall, Camalig, Albay
	CONTRACT ID NO. 22FB0087: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting - Rehabilitation of Quirangay River Wall, Camalig, Albay	Construction	YES	Competitive Bidding	October 17 - October 23, 2021	November 08, 2021	November 15, 2021	November 25, 2021	GoP	25,000,000.00	-	25,000,000.00	CONTRACT ID NO. 22FB0087: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting - Rehabilitation of Quirangay River Wall, Camalig, Albay
	CONTRACT ID NO. 22FB0088: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting - Rehabilitation of Suha Flood Control Dike in Camalig, Albay	Construction	YES	Competitive Bidding	October 17 - October 23, 2021	November 08, 2021	November 15, 2021	November 25, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0088: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting - Rehabilitation of Suha Flood Control Dike in Camalig, Albay
	CONTRACT ID NO. 22FB0089: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting - Rehabilitation of Tumpa Flood Control Dike in Camalig, Albay	Construction	YES	Competitive Bidding	October 17 - October 23, 2021	November 08, 2021	November 15, 2021	November 25, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0089: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting - Rehabilitation of Tumpa Flood Control Dike in Camalig, Albay
	CONTRACT ID NO. 22FB0090: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Central Municipal Warehouse) in Doña Cecilia Village, Maroroy, Daraga, Albay	Construction	YES	Competitive Bidding	October 17 - October 23, 2021	November 08, 2021	November 15, 2021	November 25, 2021	GoP	30,000,000.00	-	30,000,000.00	CONTRACT ID NO. 22FB0090: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Central Municipal Warehouse) in Doña Cecilia Village, Maroroy, Daraga, Albay
	CONTRACT ID NO. 22FB0091: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-purpose Building, Brgy. Gabawan, Daraga, Albay	Construction	YES	Competitive Bidding	October 22 - October 28, 2021	November 11, 2021	November 22, 2021	November 30, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0091: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-purpose Building, Brgy. Gabawan, Daraga, Albay

[illegible]

CONTRACT ID NO. 22FB0102: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Phase 2), Barangay Nagcalsot, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 23 - October 29, 2021	November 12, 2021	November 23, 2021	December 01, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0102: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Phase 2), Barangay Nagcalsot, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0103: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Phase 2), Barangay Pagcolbon, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 23 - October 29, 2021	November 12, 2021	November 23, 2021	December 01, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0103: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Phase 2), Barangay Pagcolbon, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0104: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Phase 2), Pag-Asa National High School, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 23 - October 29, 2021	November 12, 2021	November 23, 2021	December 01, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0104: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Phase 2), Pag-Asa National High School, Legazpi City, Albay
CONTRACT ID NO. 22FB0105: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Phase 3), Barangay 2 - EMS Barrio South, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 23 - October 29, 2021	November 12, 2021	November 23, 2021	December 01, 2021	GoP	2,500,000.00	-	2,500,000.00	CONTRACT ID NO. 22FB0105: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Phase 3), Barangay 2 - EMS Barrio South, Legazpi City, Albay
CONTRACT ID NO. 22FB0106: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of RES Multi-Purpose Building (Phase 3), Barangay Cruzada, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 23 - October 29, 2021	November 12, 2021	November 23, 2021	December 01, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0106: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Phase 3), Barangay Cruzada, Legazpi City, Albay
CONTRACT ID NO. 22FB0107: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of RES Multi-Purpose Building (Phase 3), Barangay Cruzada, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 23 - October 29, 2021	November 12, 2021	November 23, 2021	December 01, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0107: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of RES Multi-Purpose Building (Phase 3), Barangay Cruzada, Legazpi City, Albay
CONTRACT ID NO. 22FB0108: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Cabangan West, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 23 - October 29, 2021	November 12, 2021	November 23, 2021	December 01, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0108: BIP - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Cabangan West, Legazpi City, Albay
CONTRACT ID NO. 22FB0109: BIP - Public Water Supply System (Level II or III) - Construction of Water System in Camalig, Albay	Construction	YES	Competitive Bidding	October 26 - November 01, 2021	November 15, 2021	November 24, 2021	December 06, 2021	GoP	25,000,000.00	-	25,000,000.00	CONTRACT ID NO. 22FB0109: BIP - Public Water Supply System (Level II or III) - Construction of Water System in Camalig, Albay
CONTRACT ID NO. 22FB0110: BIP - Public Water Supply System (Level II or III) - Construction of Water Systems in Daraga, Albay	Construction	YES	Competitive Bidding	October 26 - November 01, 2021	November 15, 2021	November 24, 2021	December 06, 2021	GoP	25,000,000.00	-	25,000,000.00	CONTRACT ID NO. 22FB0110: BIP - Public Water Supply System (Level II or III) - Construction of Water Systems in Daraga, Albay

	CONTRACT ID NO. 22FB0111: Local Program - Construction (Completion) of Albay 2nd DEO (Phase 2), DPWH RES V Compound, Legaspi City, Albay	Construction	YES	Competitive Bidding	October 26 - November 01, 2021	November 15, 2021	November 24, 2021	December 06, 2021	GoP	10,000,000.00	-	10,000,000.00	CONTRACT ID NO. 22FB0111: Local Program - Construction (Completion) of Albay 2nd DEO (Phase 2), DPWH RES V Compound, Legaspi City, Albay
	CONTRACT ID NO. 22FB0112: Local Program - Construction of DPWH Albay 2nd DEO, Daraga, Albay	Construction	YES	Competitive Bidding	October 26 - November 01, 2021	November 15, 2021	November 24, 2021	December 06, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0112: Local Program - Construction of DPWH Albay 2nd DEO, Daraga, Albay
	CONTRACT ID NO. 22FB0113: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bagtang-Maroroy Flood Control System, Sta. 0+000 - Sta. 0+330 (both sides), Daraga, Albay	Construction	YES	Competitive Bidding	October 26 - November 01, 2021	November 15, 2021	November 24, 2021	December 06, 2021	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0113: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bagtang-Maroroy Flood Control System, Sta. 0+000 - Sta. 0+330 (both sides), Daraga, Albay
	CONTRACT ID NO. 22FB0114: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cotmon-Hoyop-Hoyopan Flood Control System, Sta. 0+000 - Sta. 0+329, Camalig, Albay	Construction	YES	Competitive Bidding	October 26 - November 01, 2021	November 15, 2021	November 24, 2021	December 06, 2021	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0114: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cotmon-Hoyop-Hoyopan Flood Control System, Sta. 0+000 - Sta. 0+329, Camalig, Albay
	CONTRACT ID NO. 22FB0115: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Lahar Mitigation Structures, Brgy. Salugan, Camalig, Albay	Construction	YES	Competitive Bidding	October 26 - November 01, 2021	November 15, 2021	November 24, 2021	December 06, 2021	GoP	45,000,000.00	-	45,000,000.00	CONTRACT ID NO. 22FB0115: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Lahar Mitigation Structures, Brgy. Salugan, Camalig, Albay
	CONTRACT ID NO. 22FB0116: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Lahar Mitigation Structures, Brgy. Suha, Brgy. Tumpa, (Quirangay Section) Camalig, Albay	Construction	YES	Competitive Bidding	October 26 - November 01, 2021	November 15, 2021	November 24, 2021	December 06, 2021	GoP	45,000,000.00	-	45,000,000.00	CONTRACT ID NO. 22FB0116: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Lahar Mitigation Structures, Brgy. Suha, Brgy. Tumpa, (Quirangay Section) Camalig, Albay
	CONTRACT ID NO. 22FB0117: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Quirangay Flood Control System, Sta. 0+000 - Sta. 0+327 (both sides), Brgy. Quirangay, Camalig, Albay	Construction	YES	Competitive Bidding	October 26 - November 01, 2021	November 15, 2021	November 24, 2021	December 06, 2021	GoP	100,000,000.00	-	100,000,000.00	CONTRACT ID NO. 22FB0117: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Quirangay Flood Control System, Sta. 0+000 - Sta. 0+327 (both sides), Brgy. Quirangay, Camalig, Albay
	CONTRACT ID NO. 22FB0118: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/ Rehabilitation of Bonga Flood Control System, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 26 - November 01, 2021	November 15, 2021	November 24, 2021	December 06, 2021	GoP	42,000,000.00	-	42,000,000.00	CONTRACT ID NO. 22FB0118: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/ Rehabilitation of Bonga Flood Control System, Legazpi City, Albay
	CONTRACT ID NO. 22FB0119: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/ Rehabilitation of Padang River Flood Mitigation Structure, Brgy. Buyuan and Brgy. Padang, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 29 - November 04, 2021	November 18, 2021	November 29, 2021	December 09, 2021	GoP	50,500,000.00	-	50,500,000.00	CONTRACT ID NO. 22FB0119: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/ Rehabilitation of Padang River Flood Mitigation Structure, Brgy. Buyuan and Brgy. Padang, Legazpi City, Albay

CONTRACT ID NO. 22FB0120: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works along Sagumayon River (Downstream of Sagpon Bridge), Legazpi City	Construction	YES	Competitive Bidding	October 29 - November 04, 2021	November 18, 2021	November 29, 2021	December 09, 2021	GoP	40,000,000.00	-	40,000,000.00	CONTRACT ID NO. 22FB0120: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works along Sagumayon River (Downstream of Sagpon Bridge), Legazpi City
CONTRACT ID NO. 22FB0121: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works along Sagumayon River (Upstream of Sagpon Bridge), Legazpi City	Construction	YES	Competitive Bidding	October 29 - November 04, 2021	November 18, 2021	November 29, 2021	December 09, 2021	GoP	40,000,000.00	-	40,000,000.00	CONTRACT ID NO. 22FB0121: OO2 - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Upgrading of River Bank Protection Works along Sagumayon River (Upstream of Sagpon Bridge), Legazpi City
CONTRACT ID NO. 22FB0122: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction of Access Road to Banquerohan Coastal Road, Legazpi City, Albay	Construction	YES	Competitive Bidding	October 29 - November 04, 2021	November 18, 2021	November 29, 2021	December 09, 2021	GoP	40,000,000.00	-	40,000,000.00	CONTRACT ID NO. 22FB0122: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction of Access Road to Banquerohan Coastal Road, Legazpi City, Albay
CONTRACT ID NO. 22FB0123: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction of Caracaran-Lagundi Road, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 29 - November 04, 2021	November 18, 2021	November 29, 2021	December 09, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0123: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction of Caracaran-Lagundi Road, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0124: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction of Daraga-Pilar Diversion Road including Drainage System, Albay	Construction	YES	Competitive Bidding	October 29 - November 04, 2021	November 18, 2021	November 29, 2021	December 09, 2021	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0124: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction of Daraga-Pilar Diversion Road including Drainage System, Albay
CONTRACT ID NO. 22FB0125: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction Of Lagundi - Caracaran Road (Phase 2), Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	October 29 - November 04, 2021	November 18, 2021	November 29, 2021	December 09, 2021	GoP	20,000,000.00	-	20,000,000.00	CONTRACT ID NO. 22FB0125: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction Of Lagundi - Caracaran Road (Phase 2), Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0126: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction of Namantao Road, Daraga, Albay	Construction	YES	Competitive Bidding	October 29 - November 04, 2021	November 18, 2021	November 29, 2021	December 09, 2021	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0126: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction of Namantao Road, Daraga, Albay
CONTRACT ID NO. 22FB0127: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction of Namantao Road, Phase 2, Daraga, Albay	Construction	YES	Competitive Bidding	October 29 - November 04, 2021	November 18, 2021	November 29, 2021	December 09, 2021	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0127: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction of Namantao Road, Phase 2, Daraga, Albay
CONTRACT ID NO. 22FB0128: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction of Namantao, Daraga to Mariawa, Legazpi City Road, Albay	Construction	YES	Competitive Bidding	November 05 - November 11, 2021	November 25, 2021	December 06, 2021	December 14, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0128: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction of Namantao, Daraga to Mariawa, Legazpi City Road, Albay
CONTRACT ID NO. 22FB0129: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction of Road, Sitio Tinago, Barangay Del Rosario, Camalig, Albay	Construction	YES	Competitive Bidding	November 05 - November 11, 2021	November 25, 2021	December 06, 2021	December 14, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0129: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction of Road, Sitio Tinago, Barangay Del Rosario, Camalig, Albay

CONTRACT ID NO. 22FB0130: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Anoling Flood Control System including Esplanade along Anoling River (Main), Albay	Construction	YES	Competitive Bidding	November 05 - November 11, 2021	November 25, 2021	December 06, 2021	December 14, 2021	GoP	65,000,000.00	-	65,000,000.00	CONTRACT ID NO. 22FB0130: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Anoling Flood Control System including Esplanade along Anoling River (Main), Albay
CONTRACT ID NO. 22FB0131: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Busay Flood Control System including Esplanade along Busay River (Main), Daraga, Albay	Construction	YES	Competitive Bidding	November 05 - November 11, 2021	November 25, 2021	December 06, 2021	December 14, 2021	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0131: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Busay Flood Control System including Esplanade along Busay River (Main), Daraga, Albay
CONTRACT ID NO. 22FB0132: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Cabangan Flood Control System including Esplanade along Cabangan River (Main), Camalig, Albay	Construction	YES	Competitive Bidding	November 05 - November 11, 2021	November 25, 2021	December 06, 2021	December 14, 2021	GoP	65,000,000.00	-	65,000,000.00	CONTRACT ID NO. 22FB0132: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Cabangan Flood Control System including Esplanade along Cabangan River (Main), Camalig, Albay
CONTRACT ID NO. 22FB0133: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure Tributaries to Yawa River Budiao - Miisi Section, Albay	Construction	YES	Competitive Bidding	November 05 - November 11, 2021	November 25, 2021	December 06, 2021	December 14, 2021	GoP	75,000,000.00	-	75,000,000.00	CONTRACT ID NO. 22FB0133: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure Tributaries to Yawa River Budiao - Miisi Section, Albay
CONTRACT ID NO. 22FB0134: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Malobago Flood Control System including Esplanade along Malobago-Busay River (Main), Daraga, Albay	Construction	YES	Competitive Bidding	November 05 - November 11, 2021	November 25, 2021	December 06, 2021	December 14, 2021	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0134: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Malobago Flood Control System including Esplanade along Malobago-Busay River (Main), Daraga, Albay
CONTRACT ID NO. 22FB0135: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Miisi Flood Control System including Esplanade along Miisi River (Main), Daraga, Albay	Construction	YES	Competitive Bidding	November 05 - November 11, 2021	November 25, 2021	December 06, 2021	December 14, 2021	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0135: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Miisi Flood Control System including Esplanade along Miisi River (Main), Daraga, Albay
CONTRACT ID NO. 22FB0136: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Salvacion Flood Control System including Esplanade along Salvacion River (Main), Daraga, Albay	Construction	YES	Competitive Bidding	November 10 - November 16, 2021	November 30, 2021	December 09, 2021	December 20, 2021	GoP	65,000,000.00	-	65,000,000.00	CONTRACT ID NO. 22FB0136: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Salvacion Flood Control System including Esplanade along Salvacion River (Main), Daraga, Albay
CONTRACT ID NO. 22FB0137: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Rehabilitation of Revetment, Downstream of Budiao Spillway, Barangay Budiao, Daraga, Albay	Construction	YES	Competitive Bidding	November 10 - November 16, 2021	November 30, 2021	December 09, 2021	December 20, 2021	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0137: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Rehabilitation of Revetment, Downstream of Budiao Spillway, Barangay Budiao, Daraga, Albay
CONTRACT ID NO. 22FB0138: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Rehabilitation of Revetment, Upstream of Barangay Bonga Spillway, Barangay Mabinit, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 10 - November 16, 2021	November 30, 2021	December 09, 2021	December 20, 2021	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0138: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Rehabilitation of Revetment, Upstream of Barangay Bonga Spillway, Barangay Mabinit, Legazpi City, Albay

CONTRACT ID NO. 22FB0139: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Rehabilitation of Revetment, Upstream of Salvacion Spillway, Left Side, Barangay Anoling - Cabagnan, Camalig, Albay	Construction	YES	Competitive Bidding	November 10 - November 16, 2021	November 30, 2021	December 09, 2021	December 20, 2021	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0139: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Rehabilitation of Revetment, Upstream of Salvacion Spillway, Left Side, Barangay Anoling - Cabagnan, Camalig, Albay
CONTRACT ID NO. 22FB0140: BIP - Construction of Caracaran - Lagundi Road (Phase 2), Barangay Caracaran and Lagundi, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 10 - November 16, 2021	November 30, 2021	December 09, 2021	December 20, 2021	GoP	70,000,000.00	-	70,000,000.00	CONTRACT ID NO. 22FB0140: BIP - Construction of Caracaran - Lagundi Road (Phase 2), Barangay Caracaran and Lagundi, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0141: BIP - Construction of Ligban-Gotob Road, Barangay Ligban, Camalig, Albay	Construction	YES	Competitive Bidding	November 10 - November 16, 2021	November 30, 2021	December 09, 2021	December 20, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0141: BIP - Construction of Ligban-Gotob Road, Barangay Ligban, Camalig, Albay
CONTRACT ID NO. 22FB0142: BIP - Construction of Pariaan-Binanderahan Road, Barangay Pariaan and Barangay Binanderahan, Camalig, Albay	Construction	YES	Competitive Bidding	November 10 - November 16, 2021	November 30, 2021	December 09, 2021	December 20, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0142: BIP - Construction of Pariaan-Binanderahan Road, Barangay Pariaan and Barangay Binanderahan, Camalig, Albay
CONTRACT ID NO. 22FB0143: BIP - Construction of Road in Barangays Lagundi and Caracaran (Phase 4), Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 10 - November 16, 2021	November 30, 2021	December 09, 2021	December 20, 2021	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0143: BIP - Construction of Road in Barangays Lagundi and Caracaran (Phase 4), Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0144: BIP - Construction of Lagundi - Caracaran Road, Phase 3, Rapu-rapu, Albay	Construction	YES	Competitive Bidding	November 15 - November 21, 2021	December 06, 2021	December 14, 2021	December 27, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0144: BIP - Construction of Lagundi - Caracaran Road, Phase 3, Rapu-rapu, Albay
CONTRACT ID NO. 22FB0145: BIP - Rehabilitation of Bilbao Causeway/Shore Protection, Rapu-rapu, Albay	Construction	YES	Competitive Bidding	November 15 - November 21, 2021	December 06, 2021	December 14, 2021	December 27, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0145: BIP - Rehabilitation of Bilbao Causeway/Shore Protection, Rapu-rapu, Albay
CONTRACT ID NO. 22FB0146: BIP - Construction of Dike at Purok No. 4 - Arimbay, Barangay 47 - Arimbay, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 15 - November 21, 2021	December 06, 2021	December 14, 2021	December 27, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0146: BIP - Construction of Dike at Purok No. 4 - Arimbay, Barangay 47 - Arimbay, Legazpi City, Albay
CONTRACT ID NO. 22FB0147: BIP - Construction of River Bank Protection Structure and Drainage System along Barangay 49 - Bigaa River (Downstream Section), Legazpi City, Albay	Construction	YES	Competitive Bidding	November 15 - November 21, 2021	December 06, 2021	December 14, 2021	December 27, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0147: BIP - Construction of River Bank Protection Structure and Drainage System along Barangay 49 - Bigaa River (Downstream Section), Legazpi City, Albay

	CONTRACT ID NO. 22FB0148: BIP - Construction of River Bank Protection Structure and Drainage System along Bugit River (Downstream Section), Imainod, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 15 - November 21, 2021	December 06, 2021	December 14, 2021	December 27, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0148: BIP - Construction of River Bank Protection Structure and Drainage System along Bugit River (Downstream Section), Imainod, Legazpi City, Albay
	CONTRACT ID NO. 22FB0149: BIP - Construction of River Bank Protection Structure and Drainage System along Sitio Agna River (Upstream Section), Imainod, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 15 - November 21, 2021	December 06, 2021	December 14, 2021	December 27, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0149: BIP - Construction of River Bank Protection Structure and Drainage System along Sitio Agna River (Upstream Section), Imainod, Legazpi City, Albay
	CONTRACT ID NO. 22FB0150: BIP - Construction of River Bank Protection Structure including Drainage System along Barangay 49 - Bigaa River (Upstream Section), Legazpi City, Albay	Construction	YES	Competitive Bidding	November 15 - November 21, 2021	December 06, 2021	December 14, 2021	December 27, 2021	GoP	50,000,000.00	-	50,000,000.00	CONTRACT ID NO. 22FB0150: BIP - Construction of River Bank Protection Structure including Drainage System along Barangay 49 - Bigaa River (Upstream Section), Legazpi City, Albay
	CONTRACT ID NO. 22FB0151: BIP - Rehabilitation of Bilbao Shore Protection Structure (Phase 2), Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	November 20 - November 26, 2021	December 10, 2021	December 20, 2021	December 29, 2021	GoP	70,000,000.00	-	70,000,000.00	CONTRACT ID NO. 22FB0151: BIP - Rehabilitation of Bilbao Shore Protection Structure (Phase 2), Rapu-Rapu, Albay
	CONTRACT ID NO. 22FB0152: BIP - Construction of Bitano Multi-Purpose Building, Barangay 37 - Bitano, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 20 - November 26, 2021	December 10, 2021	December 20, 2021	December 29, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0152: BIP - Construction of Bitano Multi-Purpose Building, Barangay 37 - Bitano, Legazpi City, Albay
	CONTRACT ID NO. 22FB0153: BIP - Construction of Multi-Purpose Building at Barangay 32 - San Roque, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 20 - November 26, 2021	December 10, 2021	December 20, 2021	December 29, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0153: BIP - Construction of Multi-Purpose Building at Barangay 32 - San Roque, Legazpi City, Albay

	CONTRACT ID NO. 22FB0154: BIP - Construction of Multi-Purpose Building at Taysan Resettlement Integrated School, Barangay 56 - Taysan, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 20 - November 26, 2021	December 10, 2021	December 20, 2021	December 29, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0154: BIP - Construction of Multi-Purpose Building at Taysan Resettlement Integrated School, Barangay 56 - Taysan, Legazpi City, Albay
	CONTRACT ID NO. 22FB0155: BIP - Construction of Rizal Multi-Purpose Building, Barangay Rizal, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 20 - November 26, 2021	December 10, 2021	December 20, 2021	December 29, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0155: BIP - Construction of Rizal Multi-Purpose Building, Barangay Rizal, Legazpi City, Albay
	CONTRACT ID NO. 22FB0156: BIP - Construction of San Roque Multi-Purpose Building, Barangay 32 - San Roque, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 20 - November 26, 2021	December 10, 2021	December 20, 2021	December 29, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0156: BIP - Construction of San Roque Multi-Purpose Building, Barangay 32 - San Roque, Legazpi City, Albay
	CONTRACT ID NO. 22FB0157: BIP - Construction of Buenavista Water System (Level II), Barangay 69 - Buenavista, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 20 - November 26, 2021	December 10, 2021	December 20, 2021	December 29, 2021	GoP	60,000,000.00	-	60,000,000.00	CONTRACT ID NO. 22FB0157: BIP - Construction of Buenavista Water System (Level II), Barangay 69 - Buenavista, Legazpi City, Albay
	CONTRACT ID NO. 22FB0158: BIP - Construction of Water System (Level II) at Anislag Resettlement Site, Barangay Anislag, Daraga, Albay	Construction	YES	Competitive Bidding	November 20 - November 26, 2021	December 10, 2021	December 20, 2021	December 29, 2021	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0158: BIP - Construction of Water System (Level II) at Anislag Resettlement Site, Barangay Anislag, Daraga, Albay
	CONTRACT ID NO. 22FB0159: BIP - Construction of Water System (Level II) at Barangay 62 - Homapon, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 23 - November 29, 2021	December 13, 2021	December 22, 2021	January 04, 2022	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0159: BIP - Construction of Water System (Level II) at Barangay 62 - Homapon, Legazpi City, Albay
	CONTRACT ID NO. 22FB0160: BIP - Construction of Water System (Level II) at Barangay 66 - Banquerohan, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 23 - November 29, 2021	December 13, 2021	December 22, 2021	January 04, 2022	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0160: BIP - Construction of Water System (Level II) at Barangay 66 - Banquerohan, Legazpi City, Albay
	CONTRACT ID NO. 22FB0161: BIP - Construction of Water System (Level II) at Barangay 67 - Bariis, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 23 - November 29, 2021	December 13, 2021	December 22, 2021	January 04, 2022	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0161: BIP - Construction of Water System (Level II) at Barangay 67 - Bariis, Legazpi City, Albay
	CONTRACT ID NO. 22FB0162: BIP - Construction of Water System (Level II) at Barangay 70 - Cagbacong, Legazpi City, Albay	Construction	YES	Competitive Bidding	November 23 - November 29, 2021	December 13, 2021	December 22, 2021	January 04, 2022	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0162: BIP - Construction of Water System (Level II) at Barangay 70 - Cagbacong, Legazpi City, Albay

	CONTRACT ID NO. 22FB0163: BIP - Construction of Water System (Level II) at Barangay Bariw, Camalig, Albay	Construction	YES	Competitive Bidding	November 23 - November 29, 2021	December 13, 2021	December 22, 2021	January 04, 2022	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0163: BIP - Construction of Water System (Level II) at Barangay Bariw, Camalig, Albay
	CONTRACT ID NO. 22FB0164: BIP - Construction of Water System (Level II) at Bicol Regional Training and Teaching Hospital (BRTTH), Barangay Sagpon, Daraga, Albay	Construction	YES	Competitive Bidding	December 01 - December 07, 2021	December 21, 2021	December 30, 2021	January 10, 2022	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0164: BIP - Construction of Water System (Level II) at Bicol Regional Training and Teaching Hospital (BRTTH), Barangay Sagpon, Daraga, Albay
	CONTRACT ID NO. 22FB0165: BIP - Construction of Water System (Level II) at Bigao Elementary School, Barangay Bigao, Daraga, Albay	Construction	YES	Competitive Bidding	December 01 - December 07, 2021	December 21, 2021	December 30, 2021	January 10, 2022	GoP	5,000,000.00	-	5,000,000.00	CONTRACT ID NO. 22FB0165: BIP - Construction of Water System (Level II) at Bigao Elementary School, Barangay Bigao, Daraga, Albay
	CONTRACT ID NO. 22FB0166: Local Program - Construction of Camalig Polytechnic School, Camalig, Albay	Construction	YES	Competitive Bidding	December 01 - December 07, 2021	December 21, 2021	December 30, 2021	January 10, 2022	GoP	40,000,000.00	-	40,000,000.00	CONTRACT ID NO. 22FB0166: Local Program -Construction of Camalig Polytechnic School, Camalig, Albay

CONTRACT ID NO. 22FB0167: Local Program - Construction of Evacuation Center at Community College of Manito, Manito, Albay	Construction	YES	Competitive Bidding	December 01 - December 07, 2021	December 21, 2021	December 30, 2021	January 10, 2022	GoP	7,000,000.00	-	7,000,000.00	CONTRACT ID NO. 22FB0167: Local Program - Construction of Evacuation Center at Community College of Manito, Manito, Albay
CONTRACT ID NO. 22FB0168: Local Program - Construction of Evacuation Center, Brgy. Poblacion, Rapu-Rapu, Albay	Construction	YES	Competitive Bidding	December 03 - December 09, 2021	December 23, 2021	January 02, 2022	January 11, 2022	GoP	7,000,000.00	-	7,000,000.00	CONTRACT ID NO. 22FB0168: Local Program - Construction of Evacuation Center, Brgy. Poblacion, Rapu-Rapu, Albay
CONTRACT ID NO. 22FB0169: Local Program - Construction of Evacuation Center, Purok 3A, Brgy. Dap-Dap, Legazpi City, Albay	Construction	YES	Competitive Bidding	December 03 - December 09, 2021	December 23, 2021	January 02, 2022	January 11, 2022	GoP	7,000,000.00	-	7,000,000.00	CONTRACT ID NO. 22FB0169: Local Program - Construction of Evacuation Center, Purok 3A, Brgy. Dap-Dap, Legazpi City, Albay
CONTRACT ID NO. 22FB0170: Local Program - Construction of Evacuation Center/Multi-Purpose Building at Banquerohan, Legazpi City, Albay	Construction	YES	Competitive Bidding	December 03 - December 09, 2021	December 23, 2021	January 02, 2022	January 11, 2022	GoP	35,000,000.00	-	35,000,000.00	CONTRACT ID NO. 22FB0170: Local Program - Construction of Evacuation Center/Multi-Purpose Building at Banquerohan, Legazpi City, Albay
CONTRACT ID NO. 22FB0171: Local Program - Construction of Evacuation Center/Multi-Purpose Building at Daraga Community College, Daraga, Albay	Construction	YES	Competitive Bidding	December 03 - December 09, 2021	December 23, 2021	January 02, 2022	January 11, 2022	GoP	36,000,000.00	-	36,000,000.00	CONTRACT ID NO. 22FB0171: Local Program - Construction of Evacuation Center/Multi-Purpose Building at Daraga Community College, Daraga, Albay
CONTRACT ID NO. 22FB0172: Local Program - Construction of Evacuation Center/Multi-Purpose Building at De La Paz, Daraga, Albay	Construction	YES	Competitive Bidding	December 03 - December 09, 2021	December 23, 2021	January 02, 2022	January 11, 2022	GoP	35,000,000.00	-	35,000,000.00	CONTRACT ID NO. 22FB0172: Local Program - Construction of Evacuation Center/Multi-Purpose Building at De La Paz, Daraga, Albay
CONTRACT ID NO. 22FB0173: Local Program - Construction of IPESR Building, Bicol University, Daraga, Albay	Construction	YES	Competitive Bidding	December 03 - December 09, 2021	December 23, 2021	January 02, 2022	January 11, 2022	GoP	30,000,000.00	-	30,000,000.00	CONTRACT ID NO. 22FB0173: Local Program - Construction of IPESR Building, Bicol University, Daraga, Albay

		YES	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date		5,919,610,000.00	5,919,610,000.00	
		NO	Limited Source Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date		-		
		NO	Direct Contracting	N/A	N/A	Indicate Date	Indicate Date		-		
		NO	Repeat Order	N/A	N/A	Indicate Date	Indicate Date		-		
		NO	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		-		
		NO	P-53.1 Two Failed Bidding	Indicate Date	N/A	Indicate Date	Indicate Date		-		
		NO	P-53.2 Emergency Case	N/A	N/A	Indicate Date	Indicate Date		-		
		NO	53.3 Take-Over of Contract	N/A	N/A	Indicate Date	Indicate Date		-		
		NO	53.4 Adjacent or Contiguous	N/A	N/A	Indicate Date	Indicate Date		-		
		NO	P-53.5 Agency-to-Agency	N/A	N/A	Indicate Date	Indicate Date		-		
		NO	Artistic Work, Exclusive Trade	N/A	N/A	Indicate Date	Indicate Date		-		
		NO	7 Highly Technical Construction	N/A	N/A	Indicate Date	Indicate Date		-		
		NO	Defense Cooperation Agreement	N/A	N/A	Indicate Date	Indicate Date		-		
		NO	9.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		-		
		NO	Lease of Real Property	N/A	N/A	Indicate Date	Indicate Date		-		
		NO	P-53.11 NGO Participation	Indicate Date	N/A	Indicate Date	Indicate Date		-		
		NO	3.12 Community Participation	N/A	N/A	Indicate Date	Indicate Date		-		
		NO	Organizations or International	N/A	N/A	Indicate Date	Indicate Date		-		
		NO	Leum Fuel, Oil and Lubricants	N/A	N/A	Indicate Date	Indicate Date		-		

Prepared By:

LEOPOLDO A. BARELA, JR.
Engineer III, Head-BAC Secretariat

Recommending Approval:

GENE RYAN A. ALTEA
OIC-ADE / BAC Chairman

Approved:

WARREN B. AZOTEA
District Engineer / HoPE