



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Misamis Occidental 2nd District Engineering Office

Tangub City

Indicative Annual Procurement Plan (Civil Works) for FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1.	Preventive Maintenance - Primary Roads Ozamis-Oroquieta Rd - K1705-017 - K1706-766	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	18 Jan 2022 - 24 Jan 2022	07 Feb 2022	17 Feb 2022	23 Feb 2022	GoP	29,750,000.00	0	29,750,000.00	Preventive Maintenance
2.	Preventive Maintenance - Primary Roads Ozamis-Oroquieta Rd - K1707-000 - K1707-895, K1720-698 - K1721-000	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	18 Jan 2022 - 24 Jan 2022	07 Feb 2022	17 Feb 2022	23 Feb 2022	GoP	24,264,000.00	0	24,264,000.00	Preventive Maintenance
3.	Preventive Maintenance - Primary Roads Ozamis-Pagadian Rd - K1666-217 - K1667-825, K1667-847 - K1669-621	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	18 Jan 2022 - 24 Jan 2022	07 Feb 2022	17 Feb 2022	23 Feb 2022	GoP	40,000,000.00	0	40,000,000.00	Preventive Maintenance
4.	Preventive Maintenance - Tertiary Roads Clarin Old Route - K1708-(-401) - K1708-461	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	18 Jan 2022 - 24 Jan 2022	07 Feb 2022	17 Feb 2022	23 Feb 2022	GoP	9,998,000.00	0	9,998,000.00	Preventive Maintenance
5.	Preventive Maintenance - Tertiary Roads Ozamis By-Pass Rd - K1700-(-563) - K1701-397	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	18 Jan 2022 - 24 Jan 2022	07 Feb 2022	17 Feb 2022	23 Feb 2022	GoP	50,152,000.00	0	50,152,000.00	Preventive Maintenance
6.	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads Ozamis-Pagadian Road - K1671-000 - K1671 + 423, K1671+444 - K1672-000, K1692-640 - K1692 + 789, K1698-000 - K1698-372	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	18 Jan 2022 - 24 Jan 2022	07 Feb 2022	17 Feb 2022	23 Feb 2022	GoP	48,028,000.00	0	48,028,000.00	Preventive Maintenance
7.	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads Ozamis-Pagadian Rd - K1686-000 - K1686-813	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	18 Jan 2022 - 24 Jan 2022	07 Feb 2022	17 Feb 2022	23 Feb 2022	GoP	33,875,000.00	0	33,875,000.00	Construction of Drainage Canal

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
8.	Widening of Road Ozamis - Pagadian Rd - K1665-550 - K1667-825	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Jan 2022 - 24 Jan 2022	07 Feb 2022	17 Feb 2022	23 Feb 2022	GoP	96,487,000.00	0	96,487,000.00	Road Widening
9.	Widening of Road Ozamis - Pagadian Rd - K1669-541 - K1670-325 - K1671-344, K1672-640 - K1673-628	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Jan 2022 - 26 Jan 2022	10 Feb 2022	17 Feb 2022	24 Feb 2022	GoP	100,000,000.00	0	100,000,000.00	Road Widening
10.	Widening of Road Ozamis - Pagadian Rd - K1674-679 - K1676-161, K1676-167 - K1676-529, K1676-556 - K1677-684	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Jan 2022 - 26 Jan 2022	10 Feb 2022	17 Feb 2022	24 Feb 2022	GoP	100,000,000.00	0	100,000,000.00	Road Widening
11.	Widening of Road Ozamis - Pagadian Rd - K1677-694 - K1677-843, K1680-996 - K1688-081, K1688-093 - K1689-448, K1689-459 - K1689-860	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Jan 2022 - 26 Jan 2022	10 Feb 2022	17 Feb 2022	24 Feb 2022	GoP	100,000,000.00	0	100,000,000.00	Road Widening
12.	Widening of Road Ozamis - Pagadian Rd - K1689-871 - K1690-487, K1690-492 - K1692-129, K1692-141, 14 - K1692-635, K1692-640 - K1692-789	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Jan 2022 - 26 Jan 2022	10 Feb 2022	17 Feb 2022	24 Feb 2022	GoP	100,000,000.00	0	100,000,000.00	Road Widening
13.	Construction of By-Pass Diversion Roads Mt Malindang Eco Tourism Bypass Highway, Bernad - Penacio Section, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Jan 2022 - 26 Jan 2022	10 Feb 2022	17 Feb 2022	24 Feb 2022	GoP	50,000,000.00	0	50,000,000.00	Concreting of Road
14.	Construction of By-Pass Diversion Roads Mt Malindang Eco Tourism Bypass Highway, Tituron - Villaba - Salimpuno - Kimat Section, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Jan 2022 - 26 Jan 2022	10 Feb 2022	17 Feb 2022	24 Feb 2022	GoP	100,000,000.00	0	100,000,000.00	Concreting of Road
15.	Construction of By-Pass and Diversion Road Ozamiz - Bypass Road Extension, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Jan 2022 - 26 Jan 2022	10 Feb 2022	17 Feb 2022	24 Feb 2022	GoP	100,000,000.00	0	100,000,000.00	Concreting of Road
16.	Construction of By-Pass and Diversion Road Ozamiz City Coastal Bypass Road, Package A, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Jan 2022 - 26 Jan 2022	10 Feb 2022	17 Feb 2022	24 Feb 2022	GoP	100,000,000.00	0	100,000,000.00	Concreting of Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17.	Construction of By-Pass and Diversion Road Pangul Bay Access Road (Bonifacio Section), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Jan 2022 - 26 Jan 2022	10 Feb 2022	17 Feb 2022	24 Feb 2022	GoP	100,000,000.00	0	100,000,000.00	Concreting of Road
18.	Construction of By-Pass and Diversion Road Pangul Bay Road (Ozamiz City Coastal Section), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Jan 2022 - 26 Jan 2022	10 Feb 2022	17 Feb 2022	24 Feb 2022	GoP	100,000,000.00	0	100,000,000.00	Concreting of Road
19.	Construction of By-Pass and Diversion Road Pangul Bay Access Road (Tangub-Business Section), Tangub City Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Jan 2022 - 26 Jan 2022	10 Feb 2022	17 Feb 2022	24 Feb 2022	GoP	60,000,000.00	0	60,000,000.00	Concreting of Road
20.	Construction of By-Pass and Diversion Road Tangub Bonifacio Bypass Road, Bonifacio Section,	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Jan 2022 - 26 Jan 2022	10 Feb 2022	17 Feb 2022	24 Feb 2022	GoP	100,000,000.00	0	100,000,000.00	Concreting of Road
21.	Construction of By-Pass and Diversion Road Tangub Bonifacio Bypass Road, Silangit - San Vicente - Tugos Sumirap Section, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Jan 2022 - 26 Jan 2022	10 Feb 2022	17 Feb 2022	24 Feb 2022	GoP	50,000,000.00	0	50,000,000.00	Concreting of Road
22.	Construction of By-Pass and Diversion Road Tangub Bonifacio Bypass Road, Bonifacio Section, incl. Bridge, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Jan 2022 - 26 Jan 2022	10 Feb 2022	17 Feb 2022	24 Feb 2022	GoP	100,000,000.00	0	100,000,000.00	Concreting of Road
23.	Construction of Missing Links Bonifacio-Don Victoriano Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Jan 2022 - 26 Jan 2022	10 Feb 2022	17 Feb 2022	24 Feb 2022	GoP	100,000,000.00	0	100,000,000.00	Construction of Road
24.	Widening of Permanent Bridge Buracan Br. (B00345MN) along Ozamis-Pagadian Rd	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Jan 2022 - 26 Jan 2022	10 Feb 2022	17 Feb 2022	24 Feb 2022	GoP	24,012,000.00	0	24,012,000.00	Widening of Bridge
25.	Widening of Permanent Bridges Colupan Br. (B01144MN) along Ozamis-Oroquieta Rd	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Jan 2022 - 24 Jan 2022	08 Feb 2022	14 Feb 2022	21 Feb 2022	GoP	12,288,000.00	0	12,288,000.00	Widening of Bridge

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
26.	Widening of Permanent Bridges Diguian Br. (B00356MN) along Ozamis-Pagadian Rd	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Jan 2022 - 26 Jan 2022	10 Feb 2022	17 Feb 2022	24 Feb 2022	GoP	13,680,000.00	0	13,680,000.00	Widening of Bridge
27.	Widening of Permanent Bridges Dupol Br. (B00346MN) along Ozamis-Pagadian Rd	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Jan 2022 - 24 Jan 2022	07 Feb 2022	16 Feb 2022	22 Feb 2022	GoP	7,848,000.00	0	7,848,000.00	Widening of Bridge
28.	Widening of Permanent Bridges Hinegdong Br. (B00359MN) along Ozamis-Pagadian Rd	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Jan 2022 - 24 Jan 2022	07 Feb 2022	16 Feb 2022	22 Feb 2022	GoP	14,568,000.00	0	14,568,000.00	Widening of Bridge
29.	Widening of Permanent Bridges Labiney Br. (B00355MN) along Ozamis-Pagadian Rd	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Jan 2022 - 24 Jan 2022	07 Feb 2022	16 Feb 2022	22 Feb 2022	GoP	13,620,000.00	0	13,620,000.00	Widening of Bridge
30.	Widening of Permanent Bridges Litapan Br. (B00357MN) along Ozamis-Pagadian Rd	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Jan 2022 - 24 Jan 2022	07 Feb 2022	16 Feb 2022	22 Feb 2022	GoP	13,560,000.00	0	13,560,000.00	Widening of Bridge
31.	Widening of Permanent Bridges Malubog Br. 2 (B00352MN) along Ozamis-Pagadian Rd	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Jan 2022 - 24 Jan 2022	07 Feb 2022	16 Feb 2022	22 Feb 2022	GoP	36,270,000.00	0	36,270,000.00	Widening of Bridge
32.	Widening of Permanent Bridges Manaka Br. (B00358MN) along Ozamis-Pagadian Rd	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Jan 2022 - 24 Jan 2022	08 Feb 2022	16 Feb 2022	22 Feb 2022	GoP	7,200,000.00	0	7,200,000.00	Widening of Bridge
33.	Widening of Permanent Bridges Migcanaway Br. 1 (B00353MN) along Ozamis-Pagadian Rd	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Jan 2022 - 24 Jan 2022	08 Feb 2022	3 May 2022	6 May 2022	GoP	36,500,000.00	0	36,500,000.00	Widening of Bridge
34.	Widening of Permanent Bridges Panaisalan Br. 1 (B00348MN) along Ozamis-Pagadian Rd	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Jan 2022 - 24 Jan 2022	07 Feb 2022	16 Feb 2022	22 Feb 2022	GoP	7,200,000.00	0	7,200,000.00	Widening of Bridge

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
											Total	MOOE	CO	
35.	Widening of Permanent Bridges Panelsalan Br. 2 (B00349MN) along Ozamis-Pagadian Rd	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Jan 2022 - 24 Jan 2022	07 Feb 2022	16 Feb 2022	22 Feb 2022		GoP	32,340,000.00	0	32,340,000.00	Widening of Bridge
36.	Widening of Permanent Bridges Panguli Br. (B00343MN) along Ozamis-Pagadian Rd	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Jan 2022 - 24 Jan 2022	07 Feb 2022	16 Feb 2022	22 Feb 2022		GoP	37,680,000.00	0	37,680,000.00	Widening of Bridge
37.	Widening of Permanent Bridges Sinococ Br. (B01145MN) along Ozamis-Oroquieta Rd	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Jan 2022 - 26 Jan 2022	10 Feb 2022	17 Feb 2022	23 Feb 2022		GoP	25,380,000.00	0	25,380,000.00	Widening of Bridge
38.	Construction of Drainage System, Clarm, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Jan 2022 - 24 Jan 2022	07 Feb 2022	16 Feb 2022	22 Feb 2022		GoP	50,000,000.00	0	50,000,000.00	Construction of Flood Mitigation Structures
39.	Construction of Slope Protection (Upstream&Downstream) of Dimaboc Bridge along Ozamis-Pagadian Road Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	4 Mar 2022 - 10 Mar 2022	25 Mar 2022	1 April 2022	7 April 2022		GoP	50,000,000.00	0	50,000,000.00	Construction of Flood Mitigation Structures
40.	Construction of Slope Protection (Upstream&Downstream) of Tudela Bridge along Ozamis - Oroquieta Road, Sta. 0+140.00 - Sta. 0+740.00 Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	2 Mar 2022 - 8 Mar 2022	22 Mar 2022	31 Mar 2022	6 April 2022		GoP	81,531,000.00	0	81,531,000.00	Construction of Flood Mitigation Structures
41.	Construction of Slope Protection (Upstream&Downstream) of Tudela Bridge along Ozamis-Oroquieta Road, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	2 Mar 2022 - 8 Mar 2022	22 Mar 2022	31 Mar 2022	7 April 2022		GoP	50,000,000.00	0	50,000,000.00	Construction of Flood Mitigation Structures
42.	Construction of Slope Protection along Ozamis-Oroquieta Road, Upstream&Downstream of Tigdok Bridge, Tudela and Sinacaban, Sta. 0+060.00 - Sta. 0+260.00 (Upstream) & Sta. 0+000.00 - Sta. 0+285.00 (Downstream), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	2 Mar 2022 - 8 Mar 2022	22 Mar 2022	31 Mar 2022	7 April 2022		GoP	50,000,000.00	0	50,000,000.00	Construction of Flood Mitigation Structures

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
43.	Construction of Slope Protection along Ozamis-Oroquieta Road, Upstream&Downstream of Tigdok Bridge, Tudela and Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	2 Mar 2022 - 8 Mar 2022	22 Mar 2022	31 Mar 2022	7 April 2022	GoP	50,000,000.00	0	50,000,000.00	Construction of Flood Mitigation Structures
44.	Construction of Slope Protection Upstream&Downstream of Bagumbang Bridge along Ozamis - Pagadian Road, Sta. 0+103.00 - Sta. 0+205.00 (Upstream) & Sta. 0+180.00 - Sta. 0+632.00 (Downstream), Bonifacio Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	4 Mar 2022 - 10 Mar 2022	25 Mar 2022	1 April 2022	8 April 2022	GoP	75,000,000.00	0	75,000,000.00	Construction of Flood Mitigation Structures
45.	Rehabilitation of Slope Protection along Ozamis-Oroquieta Road Downstream of Clarin Bridge, Sta. 1+753 - Sta. 2+153, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	2 Mar 2022 - 8 Mar 2022	22 Mar 2022	31 Mar 2022	7 April 2022	GoP	100,000,000.00	0	100,000,000.00	Construction of Flood Mitigation Structures
46.	Rehabilitation of Slope Protection along Ozamis-Oroquieta Road Upstream of Labo Bridge H-Ramiro, Sta. 0+000.00 - Sta. 0+400.00, Lapasan Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	4 Mar 2022 - 10 Mar 2022	25 Mar 2022	1 April 2022	8 April 2022	GoP	100,000,000.00	0	100,000,000.00	Construction of Flood Mitigation Structures
47.	Rehabilitation of Slope Protection along Ozamis-Oroquieta Road Upstream of Labo Bridge H-Ramiro, Lapasan, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	4 Mar 2022 - 10 Mar 2022	25 Mar 2022	1 April 2022	8 April 2022	GoP	100,000,000.00	0	100,000,000.00	Construction of Flood Mitigation Structures
48.	Access Road Leading to Logpond Swimming Pool and River Cruising, Brgy. Digson Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Jan 2022 - 26 Jan 2022	10 Feb 2022	17 Feb 2022	24 Feb 2022	GoP	32,053,000.00	0	32,053,000.00	Concreting of Road
49.	Access Road leading to Mt. Malindang Eco-Tourism Park	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Jan 2022 - 26 Jan 2022	10 Feb 2022	17 Feb 2022	24 Feb 2022	GoP	40,000,000.00	0	40,000,000.00	Concreting of Road
50.	Access Road leading to Piduan Falls, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Jan 2022 - 26 Jan 2022	10 Feb 2022	17 Feb 2022	24 Feb 2022	GoP	100,000,000.00	0	100,000,000.00	Concreting of Road
51.	Gandawan-Lake Duminagat Road leading to Lake Duminagat, Brgys. Nueva Vista-Gandawan & Lake Duminagat, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Jan 2022 - 26 Jan 2022	10 Feb 2022	17 Feb 2022	24 Feb 2022	GoP	100,000,000.00	0	100,000,000.00	Concreting of Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
52.	Ozamis-Ciarn-Tangub-Bonifacio-Don Victoriano Agro Eco Tourism Hinterland Section 3 (Montol-Trigos-Guingona Section) Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Jan 2022 - 26 Jan 2022	10 Feb 2022	17 Feb 2022	24 Feb 2022	GoP	60,000,000.00	0	60,000,000.00	Concreting of Road
53.	Construction Improvement of Access Roads leading to Barangay Sabac-Gumbili-Balon Road connecting Sabac and Balon in support of the Shared Service Facility Project of Banana Chips Processing, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Jan 2022 - 26 Jan 2022	10 Feb 2022	17 Feb 2022	24 Feb 2022	GoP	60,000,000.00	0	60,000,000.00	Concreting of Road
54.	Construction of Tudela-Sinacaban Coastal Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Jan 2022 - 26 Jan 2022	10 Feb 2022	17 Feb 2022	24 Feb 2022	GoP	45,000,000.00	0	45,000,000.00	Concreting of Road
55.	Construction of Slope Protection (Upstream&Downstream) of Panalsalan Bridge 2 along Ozamiz-Pagadian Road, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	4 Mar 2022 - 10 Mar 2022	25 Mar 2022	1 April 2022	8 April 2022	GoP	30,000,000.00	0	30,000,000.00	Construction of Flood Mitigation Structure
56.	Construction of Slope Protection Downstream of Malubog Bridge II along Labuyo-Tangub Silanga Road	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	2 Mar 2022 - 8 Mar 2022	22 Mar 2022	31 Mar 2022	7 April 2022	GoP	30,000,000.00	0	30,000,000.00	Construction of Flood Mitigation Structure
57.	Construction of Usugan River Control (Upstream) Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	2 Mar 2022 - 8 Mar 2022	22 Mar 2022	31 Mar 2022	7 April 2022	GoP	20,000,000.00	0	20,000,000.00	Construction of Flood Mitigation Structures
58.	Construction (Completion) of Multi-Purpose Building in Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Jan 2022 - 24 Jan 2022	08 Feb 2022	16 Feb 2022	22 Feb 2022	GoP	2,000,000.00	0	2,000,000.00	Construction of Multi-Purpose Building
59.	Construction of Road, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Jan 2022 - 24 Jan 2022	08 Feb 2022	16 Feb 2022	22 Feb 2022	GoP	10,000,000.00	0	10,000,000.00	Concreting of Roads
60.	Construction of Multi-Purpose Building, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Jan 2022 - 24 Jan 2022	08 Feb 2022	16 Feb 2022	22 Feb 2022	GoP	20,000,000.00	0	20,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
61.	Construction of Multi-Purpose Building, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Jan 2022 - 24 Jan 2022	08 Feb 2022	16 Feb 2022	22 Feb 2022	GoP	20,000,000.00	0	20,000,000.00	Construction of Multi-Purpose Building
62.	Construction of Multi-Purpose Building, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Jan 2022 - 26 Jan 2022	10 Feb 2022	18 Feb 2022	25 Feb 2022	GoP	15,000,000.00	0	15,000,000.00	Construction of Multi-Purpose Building
63.	Construction of Multi-Purpose Building, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Jan 2022 - 24 Jan 2022	08 Feb 2022	16 Feb 2022	22 Feb 2022	GoP	20,000,000.00	0	20,000,000.00	Construction of Multi-Purpose Building
64.	Construction of Multi-Purpose Building, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Jan 2022 - 26 Jan 2022	10 Feb 2022	18 Feb 2022	25 Feb 2022	GoP	20,000,000.00	0	20,000,000.00	Construction of Multi-Purpose Building
65.	Construction of Water System, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 Jan 2022 - 26 Jan 2022	10 Feb 2022	18 Feb 2022	25 Feb 2022	GoP	15,000,000.00	0	15,000,000.00	Construction of Water System
66.	Construction (Completion) of 3 Storey DPWH Building of Misamis Occidental 2nd DEO Sta. Maria, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Jan 2022 - 24 Jan 2022	08 Feb 2022	16 Feb 2022	22 Feb 2022	GoP	2,000,000.00	0	2,000,000.00	Construction of Multi-Purpose Building
67.	Construction of Laboratory for Quality Assurance Section and Archives/Storage Building DPWH Misamis Occidental 2nd DEO	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	21 Jan 2022 - 27 Jan 2022	11 Feb 2022	18 Feb 2022	25 Feb 2022	GoP	20,000,000.00	0	20,000,000.00	Construction of Multi-Purpose Building

Prepared by:

Recommended by:

Approved by:

SOFRONIA C. UY
Engineer III
Head, Procurement Unit

RAMIS JAIMAR Y. BICOY, MPA
Engineer III
BAC - Vice Chairperson

VIVIAN R. LUMINGKIT
OIC - District Engineer