



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL 2ND
DISTRICT ENGINEERING OFFICE
 Regional Office VII
 Ubay, Bohol

Indicative Annual Procurement Plan for FY 2022 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
1	Jct (LIR) Carmen-Sagbayan-Bacani Rd - K0174 + (-001) - K0177 + 000	Bohol II DEO	Yes	Competitive Bidding	04/11/2021	24/11/2021	06/01/2022	09/01/2022	GoP	75,000,000.00	-	75,000,000.00	Slab Replacement
2	Jct (LIR) Carmen-Sagbayan-Bacani Rd - K0180 + 000 - K0180 + 975	Bohol II DEO	Yes	Competitive Bidding	04/11/2021	24/11/2021	06/01/2022	09/01/2022	GoP	20,000,000.00	-	20,000,000.00	Slab Replacement
3	Jct (LIR) Carmen-Sagbayan-Bacani Rd - K0182 + 000 - K0183 + 970	Bohol II DEO	Yes	Competitive Bidding	04/11/2021	24/11/2021	06/01/2022	09/01/2022	GoP	40,000,000.00	-	40,000,000.00	Slab Replacement
4	Loay Interior Rd - K0127 + 000 - K0127 + 788	Bohol II DEO	Yes	Competitive Bidding	04/11/2021	24/11/2021	06/01/2022	09/01/2022	GoP	16,152,000.00	-	16,152,000.00	Slab Replacement
5	Loay Interior Rd - K0129 + 000 - K0129 + 855	Bohol II DEO	Yes	Competitive Bidding	04/11/2021	24/11/2021	06/01/2022	09/01/2022	GoP	17,543,000.00	-	17,543,000.00	Slab Replacement
6	Tagbilaran East Rd (Tagbilaran-Jagna) - K0123 + 046 - K0124 + 000	Bohol II DEO	Yes	Competitive Bidding	09/11/2021	29/11/2021	10/01/2022	13/01/2022	GoP	1,138,000.00	-	1,138,000.00	Slab Replacement
7	Antequera-San Isidro-Libertad (Tubigon) Rd - K0026 + (-683) - K0026 + 780	Bohol II DEO	Yes	Competitive Bidding	09/11/2021	29/11/2021	10/01/2022	13/01/2022	GoP	30,000,000.00	-	30,000,000.00	Slab Replacement
8	Loay Interior Rd - K0138 + 285 - K0138 + 390, K0138 + 446 - K0138 + 480, K0138 + 758 - K0138 + 944, K0139 + 000 - K0139 + 041	Bohol II DEO	Yes	Competitive Bidding	09/11/2021	29/11/2021	10/01/2022	13/01/2022	GoP	7,332,000.00	-	7,332,000.00	Construction of Road Slope Protection Structure

9	Jct (LIR) Buenavista-Carmen-Danao-Jetafe Rd - K0165 + 046 - K0165 + 066, K0167 + 284 - K0167 + 374, K0167 + 395 - K0167 + 503, K0167 + 583 - K0167 + 779, K0168 + 390 - K0168 + 530, K0168 + 636 - K0168 + 906	Bohol II DEO	Yes	Competitive Bidding	09/11/2021	29/11/2021	10/01/2022	13/01/2022	GoP	20,000,000.00	-	20,000,000.00	Construction of Road Slope Protection Structure
10	Jct (LIR) Buenavista-Carmen-Danao-Jetafe Rd - K0166 + 693 - K0166 + 703	Bohol II DEO	Yes	Competitive Bidding	09/11/2021	29/11/2021	10/01/2022	13/01/2022	GoP		-		Construction of Road Slope Protection Structure
11	Construction of Flood Mitigation Structure at Malitbog River, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/11/2021	01/12/2021	13/01/2022	16/01/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
12	Access Road leading to Talibon Port via San Jose-Brgy. San Francisco-Reviles St., Brgy. Poblacion, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/11/2021	01/12/2021	13/01/2022	16/01/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
13	Access Road leading to Ubay Port via Reclamation Area, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/11/2021	01/12/2021	13/01/2022	16/01/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
14	Access Road leading to Barangay Tapal White Beach, Brgy. Tapal, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/11/2021	01/12/2021	13/01/2022	16/01/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
15	Access Road leading to Kilab-kilab Falls, Brgy. Poblacion, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	11/11/2021	01/12/2021	13/01/2022	16/01/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
16	Access Road leading to Tontunan Highland, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	15/11/2021	05/12/2021	14/01/2022	17/01/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
17	Cantoyoc Brgy. Road leading to Binaliw Falls, Brgy. Cantoyoc, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	15/11/2021	05/12/2021	14/01/2022	17/01/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road

18	Danao-Sagbayan Road Jct. to Sitio Sto. Niño to Magtangtang Barangay Road leading to Danao Adventure Park, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	15/11/2021	05/12/2021	14/01/2022	17/01/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
19	Hinlayagan Ilaya - Baniasan - San Isidro Road leading to Kawasan Falls, Brgy. Hinlayagan Ilaya, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	15/11/2021	05/12/2021	14/01/2022	17/01/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
20	Jct. TER Mabuhay-Gabi-Bayongan-Camanaga Road leading to Bayongan Dam, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	15/11/2021	05/12/2021	14/01/2022	17/01/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
21	M. Cabiguhan - Kinan-owan - Kauswagan - Diis (Trinidad) - Candiis, San Carlos - Magtangtang Danao leading to Danao Adventure Park, Brgy. Kauswagan, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	17/11/2021	07/12/2021	17/01/2022	20/01/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
22	Poblacion to Sitio Catoogan Candungao Brgy. Road leading to Candungao Peak Tourism Site, Brgy. Poblacion, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	17/11/2021	07/12/2021	17/01/2022	20/01/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
23	Taming Barangay Road leading to Grand Canyon View of Danao Adventure Park, Brgy. Taming, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	17/11/2021	07/12/2021	17/01/2022	20/01/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
24	Taming to Villa Anunciado Road leading to Highland Tourism, Brgy. Taming, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	17/11/2021	07/12/2021	17/01/2022	20/01/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
25	Cantubod-Dagohoy-Causwagan Barangay Road connecting Palm Oil Plantation to Danao-Getafe Road in support of Agri-business Industry, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	17/11/2021	07/12/2021	17/01/2022	20/01/2022	GoP	5,300,000.00	-	5,300,000.00	Construction of Concrete Road

26	Catigbian-Clarín via Bogtongbod Road (Clarín Side) connecting Cortes-Balilihan-Catigbian-Macaas Road and Clarín-Sagbayan-Carmen Road in support to Agri-Business Industry, Clarín, Bohol	Bohol II DEO	Yes	Competitive Bidding	19/11/2021	09/12/2021	19/01/2022	22/01/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
27	Jct. (LIR) Mahayag (San Miguel)-Danao Road in support of the Agribusiness Industry, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	19/11/2021	09/12/2021	19/01/2022	22/01/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
28	Lapacan Sur (Bugtong Lubi) Inabanga-Magtangtang (Danao) Road in support of the Agribusiness Industry, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	19/11/2021	09/12/2021	19/01/2022	22/01/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
29	Lubang-Nueva Montana-Bunga Road connecting Tagbilaran North Road to Danao-Getafe Road in support of Gifts and Housewares, and Agri-business Industries, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	19/11/2021	09/12/2021	19/01/2022	22/01/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
30	Mabuhay (Ubay)-Bulilis-Bayongan San Miguel Road connecting Loay Interior Road and Tagbilaran East Road in support to Furniture and Agribusiness Industries, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	19/11/2021	09/12/2021	19/01/2022	22/01/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
31	Magtangtang-Carbon-Cabatuan Barangay Road connecting Cabatuan Loomweaving Center to Sagbayan-Danao Road in support of Gifts and Housewares Industry, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	22/11/2021	12/12/2021	21/01/2022	24/01/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
32	Poblacion-Masonoy-Candungao (Centro) Road connecting Tagbilaran North Road and Antequera San Isidro-Libertad Road in support of Gifts and Housewares Industry, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	22/11/2021	12/12/2021	21/01/2022	24/01/2022	GoP	5,500,000.00	-	5,500,000.00	Construction of Concrete Road

33	Talibon Causeway Bypass-from Poblacion-via Barangay San Francisco-Barangay San Jose Road connecting Tagbilaran North Road to Jct. TNR Talibon Road in support to Furniture and Agri-business Industries, Talibon, Bohol	Bohol II DEO		Competitive Bidding	22/11/2021	12/12/2021	21/01/2022	24/01/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
34	Construction of Transient Facilities, Inabanga, Bohol	Bohol II DEO	Yes	Competitive Bidding	22/11/2021		21/01/2022		GoP	10,000.00	-	10,000.00	Construction of Transient Facilities
35	Construction of Level III Water Supply System, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	22/11/2021	12/12/2021	21/01/2022	24/01/2022	GoP	50,000,000.00	-	50,000,000.00	Water Supply System
36	Rehabilitation of Water Works (Level III), Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	24/11/2021	14/12/2021	24/01/2022	27/01/2022	GoP	35,000,000.00	-	35,000,000.00	Water Supply System
37	Rehabilitation of Water Works (Level III), Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	24/11/2021	14/12/2021	24/01/2022	27/01/2022	GoP	35,000,000.00	-	35,000,000.00	Water Supply System
38	Construction of Road, Jct. (LIR) San Miguel - Bayongan - Bulilis Mabuhay, Ubay Road, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	24/11/2021	14/12/2021	24/01/2022	27/01/2022	GoP	130,000,000.00	-	130,000,000.00	Construction of Concrete Road
39	Construction of Road at Barangay Cammano, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	24/11/2021	14/12/2021	24/01/2022	27/01/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
40	Construction of Road in Barangay Governor Boyles, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	24/11/2021	14/12/2021	24/01/2022	27/01/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
41	Construction of Bridge Approaches, Barangay Fatima, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	26/11/2021	16/12/2021	27/01/2022	30/01/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
42	Construction of Guinobatan-Tagum Norte Road, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	26/11/2021	16/12/2021	27/01/2022	30/01/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
43	Construction of Popoo to Milagrosa Cpg (Vila Milagrosa to Poblacion), Bohol	Bohol II DEO	Yes	Competitive Bidding	26/11/2021	16/12/2021	27/01/2022	30/01/2022	GoP	20,000,000.00	-	20,000,000.00	Construction of Concrete Road
44	Construction of San Francisco-San Pascual Road connecting to Tagbilaran East Road in support of The Agri-Business Industries, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	26/11/2021	16/12/2021	27/01/2022	30/01/2022	GoP	30,000,000.00	-	30,000,000.00	Construction of Concrete Road

45	Construction of Flood Control Structure, Bugaong, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	26/11/2021	16/12/2021	27/01/2022	30/01/2022	GoP	69,000,000.00	-	69,000,000.00	Construction of Flood Control
46	Construction of Flood Control Structure, Poblacion, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	29/11/2021	19/12/2021	02/02/2022	05/02/2022	GoP	69,000,000.00	-	69,000,000.00	Construction of Flood Control
47	Construction of Bugaong Flood Control Structure, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	29/11/2021	19/12/2021	02/02/2022	05/02/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control
48	Construction of Capayas Flood Control, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	29/11/2021	19/12/2021	02/02/2022	05/02/2022	GoP	35,000,000.00	-	35,000,000.00	Construction of Flood Control
49	Construction of Dait Flood Control, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	29/11/2021	19/12/2021	02/02/2022	05/02/2022	GoP	30,000,000.00	-	30,000,000.00	Construction of Flood Control
50	Construction of Flood Control Structure, Baogo, Inabanga, Bohol	Bohol II DEO	Yes	Competitive Bidding	29/11/2021	19/12/2021	02/02/2022	05/02/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control
51	Construction of Seawall, Brgy Bonbon, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	01/12/2021	21/12/2021	04/02/2022	07/02/2022	GoP	20,000,000.00	-	20,000,000.00	Construction of Seawall
52	Construction (Completion) of Multi-Purpose Building at Barangay Cangawa, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	01/12/2021	21/12/2021	04/02/2022	07/02/2022	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
53	Construction of Bohol Coast Guard Station, Brgy. Poblacion, President Carlos P. Garcia, Bohol	Bohol II DEO	Yes	Competitive Bidding	01/12/2021	22/12/2021	04/02/2022	07/02/2022	GoP	12,000,000.00	-	12,000,000.00	Construction of Multi-Purpose Building
54	Construction of Multi-Purpose Building at Barangay Aguing, Carlos P. Garcia, Bohol	Bohol II DEO	Yes	Competitive Bidding	01/12/2021	22/12/2021	04/02/2022	07/02/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
55	Construction of Multi-Purpose Building at Barangay Poblacion Centro, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	01/12/2021	22/12/2021	04/02/2022	07/02/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
56	Construction of Multi-Purpose Building, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/12/2021	29/12/2021	07/02/2022	10/02/2022	GoP	20,000,000.00	-	20,000,000.00	Construction of Multi-Purpose Building
57	Construction of Road, Barangay Imelda to Barangay Union, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/12/2021	29/12/2021	07/02/2022	10/02/2022	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road


58	Construction of Road, Barangay San Isidro to Barangay Tapal, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/12/2021	29/12/2021	07/02/2022	10/02/2022	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Multi-Purpose Building
59	Rehabilitation of Multi-Purpose Building, Bien Unido, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/12/2021	29/12/2021	07/02/2022	10/02/2022	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
60	Rehabilitation of Multi-Purpose Building, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	08/12/2021	29/12/2021	07/02/2022	10/02/2022	GoP	12,000,000.00	-	12,000,000.00	Rehabilitation of Multi-Purpose Building
61	Rehabilitation of Multi-Purpose Building, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/12/2021	31/12/2021	10/02/2022	13/02/2022	GoP	11,000,000.00	-	11,000,000.00	Rehabilitation of Multi-Purpose Building
62	Rehabilitation of Multi-Purpose Building, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/12/2021	31/12/2021	10/02/2022	13/02/2022	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
63	Rehabilitation of Multi-Purpose Building, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/12/2021	31/12/2021	10/02/2022	13/02/2022	GoP	6,000,000.00	-	6,000,000.00	Rehabilitation of Multi-Purpose Building
64	Rehabilitation of Multi-Purpose Building, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/12/2021	31/12/2021	10/02/2022	13/02/2022	GoP	6,000,000.00	-	6,000,000.00	Rehabilitation of Multi-Purpose Building
65	Rehabilitation of Multi-Purpose Building, Gindulman, Bohol	Bohol II DEO	Yes	Competitive Bidding	10/12/2021	30/12/2021	10/02/2022	13/02/2022	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
66	Rehabilitation of Multi-Purpose Building, Inabanga, Bohol	Bohol II DEO	Yes	Competitive Bidding	13/12/2021	02/01/2022	14/02/2022	17/02/2022	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
67	Rehabilitation of Multi-Purpose Building, Pres. Carlos P. Garcia, Bohol	Bohol II DEO	Yes	Competitive Bidding	13/12/2021	02/01/2022	14/02/2022	17/02/2022	GoP	9,000,000.00	-	9,000,000.00	Rehabilitation of Multi-Purpose Building
68	Rehabilitation of Multi-Purpose Building, Sagbayan, Bohol	Bohol II DEO	Yes	Competitive Bidding	13/12/2021	02/01/2022	14/02/2022	17/02/2022	GoP	9,000,000.00	-	9,000,000.00	Rehabilitation of Multi-Purpose Building
69	Rehabilitation of Multi-Purpose Building, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	13/12/2021	02/01/2022	14/02/2022	17/02/2022	GoP	6,000,000.00	-	6,000,000.00	Rehabilitation of Multi-Purpose Building
70	Rehabilitation of Multi-Purpose Building, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	13/12/2021	02/01/2022	14/02/2022	17/02/2022	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Multi-Purpose Building

71	Rehabilitation of Multi-Purpose Building, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	20/12/2021	09/01/2022	17/02/2022	20/02/2022	GoP	8,000,000.00	-	8,000,000.00	Rehabilitation of Multi-Purpose Building
72	Rehabilitation of Multi-Purpose Building, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	20/12/2021	09/01/2022	17/02/2022	20/02/2022	GoP	6,000,000.00	-	6,000,000.00	Rehabilitation of Multi-Purpose Building
73	Rehabilitation of Multi-Purpose Building, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	20/12/2021	09/01/2022	17/02/2022	20/02/2022	GoP	12,000,000.00	-	12,000,000.00	Rehabilitation of Multi-Purpose Building
74	Construction of Waterworks System, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	20/12/2021	09/01/2022	17/02/2022	20/02/2022	GoP	5,000,000.00	-	5,000,000.00	Water Supply System
75	Construction (Completion) of DPWH Staff House including Other Facilities, Bohol 2nd DEO, Barangay Bood, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	20/12/2021	09/01/2022	17/02/2022	20/02/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
76	Rehabilitation of DPWH Bohol 2nd DEO, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	20/12/2021	09/01/2022	17/02/2022	20/02/2022	GoP	12,000,000.00	-	12,000,000.00	Rehabilitation of Multi-Purpose Building

Prepared By:


PRIMITIVA E. ABAN
 Procurement Engineer

Recommended by:


MARTIN A. FELARADA
 BAC Chairman

Approved by:


VICENTE R. VALLE, JR.
 District Engineer