

DPWH Cagayan de Oro City 1st District Engineering Office Indicative Annual Procurement Plan for FY 2020 NEP with ERRATA

Code (PAP)	Procurement Program/Project	PMO/ User	End/ Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Post- ing of IBREI	Submission/Op- ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Road, Zone 7, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	20-Jan-20	30-Jan-20	CY 2020 Regular Infrastructure Program Based on NEP	1,000,000.00	-	1,000,000.00	-
-	Construction of Road, Zone 10, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	20-Jan-20	30-Jan-20	CY 2020 Regular Infrastructure Program Based on NEP	2,000,000.00	-	2,000,000.00	-
-	Construction of Road, Zone 11, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	20-Jan-20	30-Jan-20	CY 2020 Regular Infrastructure Program Based on NEP	2,000,000.00	-	2,000,000.00	-
-	Construction of Road, Zone 12, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	20-Jan-20	30-Jan-20	CY 2020 Regular Infrastructure Program Based on NEP	2,000,000.00	-	2,000,000.00	-
-	Construction of Road, Zone 6, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	20-Jan-20	30-Jan-20	CY 2020 Regular Infrastructure Program Based on NEP	2,000,000.00	-	2,000,000.00	-
-	Construction of Road, Zone 7, Brgy. Bulua, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	20-Jan-20	30-Jan-20	CY 2020 Regular Infrastructure Program Based on NEP	2,000,000.00	-	2,000,000.00	-
P00400645MN	Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Jct Natl H-Way-Bulua Rd - (S00605MN) Chainage 000 - Chainage 479	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	20-Jan-20	30-Jan-20	CY 2020 Regular Infrastructure Program Based on NEP	3,750,000.00	-	3,750,000.00	-
-	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads-Butuan City- Cagayan de Oro City-Iligan City Rd - K1439+700- K1440+207.80, K1441+240-K1441+420, K1441+500-K1441+550, K1441+562-K1442+274	Construction Section	Yes	Competitive Bidding	21-Oct-19	11-Nov-19	20-Jan-20	30-Jan-20	CY 2020 Regular Infrastructure Program Based on NEP	41,071,000.00	-	41,071,000.00	-
-	Construction (Completion) of Multi-Purpose Building, NHA Fire Station, Brgy. Kauswagan, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	22-Jan-20	31-Jan-20	CY 2020 Regular Infrastructure Program Based on NEP	3,000,000.00	-	3,000,000.00	-

DPWH Cagayan de Oro City 1st District Engineering Office Indicative Annual Procurement Plan for FY 2020 NEP with ERRATA

Code (PAP)	Procurement Program/Project	PMO/ User	End- Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PAP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Road, Soldiers Hill, Brgy. Butua, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	22-Jan-20	31-Jan-20	CY 2020 Regular Infrastructure Program Based on NEP	3,000,000.00	-	3,000,000.00	-
-	Construction of Road, Zone 1, Brgy. Butua, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	22-Jan-20	31-Jan-20	CY 2020 Regular Infrastructure Program Based on NEP	3,000,000.00	-	3,000,000.00	-
-	Construction of Road, Zone 8, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	22-Jan-20	31-Jan-20	CY 2020 Regular Infrastructure Program Based on NEP	3,000,000.00	-	3,000,000.00	-
-	Construction of Road, Zone 9, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	22-Jan-20	31-Jan-20	CY 2020 Regular Infrastructure Program Based on NEP	4,000,000.00	-	4,000,000.00	-
-	Construction of Road, Brgy. Canito-An, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	22-Jan-20	31-Jan-20	CY 2020 Regular Infrastructure Program Based on NEP	5,000,000.00	-	5,000,000.00	-
-	Construction of Multi-Purpose Building, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	22-Jan-20	31-Jan-20	CY 2020 Regular Infrastructure Program Based on NEP	6,000,000.00	-	6,000,000.00	-
-	Construction of Multi-Purpose Building, Brgy. Iponan, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	28-Oct-19	18-Nov-19	22-Jan-20	31-Jan-20	CY 2020 Regular Infrastructure Program Based on NEP	6,000,000.00	-	6,000,000.00	-
-	Construction of Multi-Purpose Building, CDORSHIP 3, Brgy. Iponan, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	24-Jan-20	03-Feb-20	CY 2020 Regular Infrastructure Program Based on NEP	6,000,000.00	-	6,000,000.00	-
-	Construction of Multi-Purpose Building, Sitio Langag, Brgy. Dansolihon, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	24-Jan-20	03-Feb-20	CY 2020 Regular Infrastructure Program Based on NEP	6,000,000.00	-	6,000,000.00	-

DPWH Cagayan de Oro City 1st District Engineering Office Indicative Annual Procurement Plan for FY 2020 NEP with ERRATA

Code (PAP)	Procurement Program/Project	PMO/ User	End Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/RRI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Multi-Purpose Building, Bongbongan Elementary School, Brgy. Kauswagan, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	24-Jan-20	03-Feb-20	CY 2020 Regular Infrastructure Program Based on NEP	6,000,000.00	-	6,000,000.00	-
P00A00536NM	Asset Preservation Program Preventive Maintenance - Primary Roads Butuan City-Cagayan de Oro City-Iligan City Rd - K1444 + 000 - K1444 + 730	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	24-Jan-20	03-Feb-20	CY 2020 Regular Infrastructure Program Based on NEP	8,000,000.00	-	8,000,000.00	-
	Construction of Road with Drainage, Brgy/ Iponan, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	24-Jan-20	03-Feb-20	CY 2020 Regular Infrastructure Program Based on NEP	8,000,000.00	-	8,000,000.00	-
	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Carmen-Patag-Bulua Rd - K1441 + 293 - K1441 + 672, K1441 + 808 - K1442 + 241	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	24-Jan-20	03-Feb-20	CY 2020 Regular Infrastructure Program Based on NEP	10,300,000.00	-	10,300,000.00	-
P00A00106NM	Network Development Program Road Widening - Secondary Roads Carmen-Patag-Bulua Rd - K1441 + 500 - K1441 + 840	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	24-Jan-20	03-Feb-20	CY 2020 Regular Infrastructure Program Based on NEP	20,000,000.00	-	20,000,000.00	-
P00A00537NM	Asset Preservation Program Preventive Maintenance - Secondary Roads Carmen-Patag-Bulua Rd - Chainage 000-Chainage 250, K1440+660-K1441+840, K1443+328-K1443+581	Construction Section	Yes	Competitive Bidding	04-Nov-19	25-Nov-19	24-Jan-20	03-Feb-20	CY 2020 Regular Infrastructure Program Based on NEP	20,400,000.00	-	20,400,000.00	-
	Construction of Multi-Purpose Building of DPWH Cagayan de Oro City, 1st District Engineering Office, Bulua, Cagayan de Oro	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	27-Jan-20	06-Feb-20	CY 2020 Regular Infrastructure Program Based on NEP	28,191,000.00	-	28,191,000.00	-
	Network Development - Road Widening - Secondary Roads - CDO-Airport-Bukidnon Rd - K1458 + 716 - K1459 + 090, K1460 + 000 - K1461 + 933	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	27-Jan-20	06-Feb-20	CY 2020 Regular Infrastructure Program Based on NEP	69,825,000.00	-	69,825,000.00	-
	Construction/Improvement/Rehabilitation of Two Storey Grandstand, Camp Evangelista, 41D PA, Brgy. Patag, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	27-Jan-20	06-Feb-20	CY 2020 Regular Infrastructure Program Based on NEP	7,000,000.00	-	7,000,000.00	-

DPWH Cagayan de Oro City 1st District Engineering Office Indicative Annual Procurement Plan for FY 2020 NEP with ERRATA

Code (PAP)	Procurement Program/Project	PMO/ User	End/ Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Op enning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00400169MAN	Construction of By-Pass and Diversion Roads Jct CDO Talakag Road - Macapagal Drive - Upper Carmen - Patag - Jct BCIF/ Kauswagan, Cagayan de Oro City	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	27-Jan-20	06-Feb-20	CY 2020 Regular Infrastructure Program Based on NEP	45,000,000.00	-	45,000,000.00	-
-	Construction of Visitors Transient at Log Cabin, Camp Evangelista, 41D PA, Brgy. Patag, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	27-Jan-20	06-Feb-20	CY 2020 Regular Infrastructure Program Based on NEP	3,000,000.00	-	3,000,000.00	-
P00400165MAN	Network Development Program Road Widening - Secondary Roads CDO-Airport-Bukidnon Rd - K1440 + 638 - K1441 + 304, K1449 + 847 - K1450 + 073	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	27-Jan-20	06-Feb-20	CY 2020 Regular Infrastructure Program Based on NEP	51,654,000.00	-	51,654,000.00	-
-	Construction/Improvement/Rehabilitation of Military Police Headquarters and Office Building, Camp Evangelista, 41D PA, Brgy. Patag, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	27-Jan-20	06-Feb-20	CY 2020 Regular Infrastructure Program Based on NEP	5,000,000.00	-	5,000,000.00	-
-	Construction/Improvement/Rehabilitation of 2 units Two Storey Building (Senior and Junior Officers Quarters), Camp Evangelista, 41D PA, Brgy. Patag, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	27-Jan-20	06-Feb-20	CY 2020 Regular Infrastructure Program Based on NEP	30,000,000.00	-	30,000,000.00	-
-	Construction of Female Transient Quarters, Camp Evangelista, 41D PA, Brgy. Patag, Cagayan de Oro City, Misamis Oriental	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	27-Jan-20	06-Feb-20	CY 2020 Regular Infrastructure Program Based on NEP	15,000,000.00	-	15,000,000.00	-
P00400538MAN	CDO-Airport-Bukidnon Rd-K1443+680-K1444+000, K1444+050-K1449+280	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	27-Jan-20	06-Feb-20	CY 2020 Regular Infrastructure Program Based on NEP	100,000,000.00	-	100,000,000.00	-
P00400072MAN	Lumbia-Uguiban By-Pass Rd-(S00618MN) Chainage 082-Chainage174, Chainage 194-Chainage 240, Chainage 334-Chainage 636, Chainage 2566-Chainage 2706	Construction Section	Yes	Competitive Bidding	11-Nov-19	02-Dec-19	27-Jan-20	06-Feb-20	CY 2020 Regular Infrastructure Program Based on NEP	100,000,000.00	-	100,000,000.00	-

Prepared by:


ADRYAN S. ALIBANO
 Head, Procurement Unit
 BAC Secretariat

Recommended for Approval by:


EVELYN A. TIRADO
 Assistant District Engineer
 BAC Chairperson

APPROVED:


YOLANDA T. EGAM, DM, AEP
 District Engineer
 Head of the Procuring Entity